

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**

| Code (PAP)      | Procurement Project   | PMO/<br>End-User     | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                     | Source of Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief description of Project)  |
|-----------------|---|----------------------|---|---------------------|--|--------------------------------|--------------------|---------------------|-----------------|------------------------|------|---------------|--|
|                 |   |                      |   |                     | Advertisement/<br>Posting of<br>IB/REI | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing |                 | Total                  | MOOE | CO            |  |
| 300204101478000 | 23L0001 - Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPICO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley | Construction Section | Yes   | Competitive Bidding | 11/04/22-11/10/22                      | 11/24/22                       | 01/30/23           | 02/02/23            | GoP             | 12,500,000.00          |      | 12,500,000.00 | Concreting (width = 6.10 m., thk. = 280 mm)<br>Sta. 0+000.000 – Sta. 0+340.000 = 340.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Grouted Riprap (Catch Basin)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 300203102215000 | 23L0002 - Bongkilatan Road leading to Mandaya Village, Pansan Falls, Bongkilatan Cave and Tagbubunlas Falls, Brgy. Ngen, Compostela, Davao de Oro   | Construction Section | Yes   | Competitive Bidding | 11/04/22-11/10/22                      | 11/24/22                       | 01/30/23           | 02/02/23            | GoP             | 12,500,000.00          |      | 12,500,000.00 | Concrete (width = 6.10 m., thk. = 230 mm)<br>Sta. 0+620.000 – Sta. 0+960.000 = 340.00 meters<br>Roadway Excavation<br>-Surplus Common Excavation (Soft)<br>-Embankment from Roadway Excavation (Soft Rock)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Installation of Metal Beam Guardrails with Concrete Post<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 310202101498000 | 23L0003 - Road Widening – Nabunturan – Maragusan Rd – K1445 + 135 – K1446 + 692, New Bataan, Davao de Oro   | Construction Section | Yes   | Competitive Bidding | 11/04/22-11/10/22                      | 11/24/22                       | 01/30/23           | 02/02/23            | GoP             | 45,000,000.00          |      | 45,000,000.00 | Concreting of additional 2 lanes (2 lanes to 4 lanes, 280 mm thk.)<br>-Existing Width 6.7, with Additional 2 lanes, Total Width 13.4<br>K 1445+174.417 – K1446+731.417 = 1,557.00 meters AS PER PLAN<br>K 1445+135.00 – K 1446+692.000 = 1,557.00 meters AS PER RBIA<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal of Existing Road Signs<br>Removal and Installation of Metal Beam Guardrails including Concrete Post<br>Installation of Pavement Stud Markers and Hazard Markers (Chevron)<br>Paving of Shoulder (1.50 m width, 150 mm thk.)<br>Construction of Grouted Riprap (Slope Protection)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings |

|                 |   |                      |     |                     |                   |          |          |          |     |               |  |               |  |
|-----------------|---|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|--|
| 300215103468000 | 23L0004 - Construction of Batutu River Irrigation System Katipunan Road – MC East, New Bataan, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), New Bataan, Davao de Oro    | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 17,689,000.00 |  | 17,689,000.00 | Concreting (width = 6.10 m., thk.=230 mm) Sta. 5+517.130 – Sta. 5+745.130 = 228.00 m<br>Roadway Excavation<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 310202101497000 | 23L0005 - Road Widening – Benigno S. Aquino Jr. National Highway – K 1427+389 – K 1427+656, Compostela, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 8,000,000.00  |  | 8,000,000.00  | Concreting of Additional 2 lanes (2 into 4 lanes, 300 mm thk.)<br>-Existing Width 6.7, with Additional 2 lanes, Total Width 13.40<br>K 1427+404.000 – K 1427+655.000 = 251.00 meters AS PER PLAN<br>K 1427+389.000 – K 1427+656.000 = 267.00 meters AS PER RBJA<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal of Existing Road Sign<br>Installation of Pavement Stud Markers<br>Construction of Minor Drainage Structures<br>Removal and Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings    |
| 300215103471000 | 23L0006 - Construction of Batutu River Irrigation System Lagab Road – Lateral C East, Compostela, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), Compostela, Davao de Oro | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 9,112,000.00  |  | 9,112,000.00  | Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+060.000 – Sta. 0+745.000 = 685.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>-Embankment from Borrow (Common Soil)<br>Removal and Relocation of Utilities<br>Installation of Metal Guardrails including Concrete Post<br>Construction of Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 300226108934000 | 23L0007 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Monkayo, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 20,000,000.00 |  | 20,000,000.00 | Rehabilitation of Multi-Purpose Building (Municipal Hall) including Removal of Obstruction, Site Development, Reinforced Concrete Works, Finishing Works, Carpentry and Joinery Works(cabinet And furniture), Plumbing Works, Ceiling Works(PVC and acoustical), Doors and Windows, Roofing Works, Painting Works(exterior walls and steel works), Tile Works (glazed and unglazed), Structural Steel Works, Metal Structure Accessories and Railings, Generator, Solar Panel Installation, LED Monitor, Network Cabling System, Public Address System And Air-Conditioning Units. |

|                 |  |                      |     |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|--|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 300226108932000 | 23LI0008 - Rehabilitation of Multi-Purpose Building (MDRRMO Building), Monkayo, Davao de Oro                                   | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 12,000,000.00 |  | 12,000,000.00 | Rehabilitation of Multi-Purpose Building (MDRRMO) building with the following scope of works:<br>1.Construction of room including Earthworks, Reinforced Concrete Works, Finishing Works, Painting Works, Ceiling Works, Plumbing Works, Carpentry and Joinery Works, Electrical Works, CCTV and Air-Conditioning Unit.<br>2.Renovation of MDRRMO building including replacement of Ceiling and Tiles (ground and second floor), Painting Works (all interior and exterior walls), Replacement of the Entire Roofing, Installation of New Doors, Windows and Partitions, Wall Cladding, Logo and Text, Railings, Installation of Solar Panel with complete accessories, Network Cabling, Public Address System, Air-Conditioning Units, Water Pumping System, Fire Extinguisher and Fire Alarm System |
| 320102105927000 | 23LI0009 - Construction of Revetment along Upper Agusan River, Omeña Section, Compostela, Davao de Oro                         | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 31,700,000.00 |  | 31,700,000.00 | Construction of Gabion Revetment with Mattresses for Foot Protection<br>Channel Excavation, Earth Dike at Right Side<br>Installation of Minor Drainage Structure (Reinforced Concrete Pipe Culverts)  |
| 300226108936000 | 23LI0010 - Construction of Multi-Purpose Building (Double A Slaughter House) at Purok 8, Poblacion, Monkayo, Davao de Oro      | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 25,000,000.00 |  | 25,000,000.00 | Construction of Gabion Revetment with Mattresses for Foot Protection<br>Channel Excavation, Earth Dike at Right Side<br>Installation of Minor Drainage Structure (Reinforced Concrete Pipe Culverts)  |
| 300203102219000 | 23LI0011 - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilton Cave and Tagbubunlas Falls, Compostela, Davao de Oro | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 12,500,000.00 |  | 12,500,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 5+152.310 – Sta. 5+517.310 = 365.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings  |
| 300203102221000 | 23LI0012 - San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 12,500,000.00 |  | 12,500,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 5+644.875 – Sta. 6+000.875 = 356.00 meters<br>Gravel Ramp (width = 6.00 m., Thk = 200 mm)<br>Sta. 6+000.875 – Sta. 6+044.875 = 44.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Grouted Riprap (Slope Protection)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings  |
| 300226108931000 | 23LI0013 - Construction of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro                      | Construction Section | Yes | Competitive Bidding | 11/04/22-11/10/22 | 11/24/22 | 01/30/23 | 02/02/23 | GoP | 13,000,000.00 |  | 13,000,000.00 | Construction of Municipal Hall, including Plumbing works, Painting Works, Tile works (on Ground floor (main floor), toilet floor and walls only), Ceiling Works, Doors and Windows, Fire Alarm System and Electrical Works (rough ins only) and Geotechnical Exploration.   |

|                 |   |                      |     |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|---|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 300226108935000 | 23LI0014 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro   | Construction Section | Yes | Competitive Bidding | 11/23/22-11/29/22 | 12/13/22 | 01/30/23 | 02/02/23 | GoP | 25,000,000.00 |  | 25,000,000.00 | Rehabilitation of RHU Building includes the following:<br>1.) Powerhouse, 3 Units 100Kva Transformer, 300 Kva, 3-Phase, 230V, 60Hz Generator Set<br>2.) Cabinets, Tables and Chairs at TB DOTS Consultation/Communicable/Non Communicable Diseases, Mental Health, Dental Clinic, Consultation Room, Triage Area, Adolescent Children Health Clinic and Women's Health Blood Services/Family Planning STI/HIV, Environmental Sanitation Office/Nutrition Office, Pharmacy, Breast Feeding Area/Office, Municipal Health Officer (Office), Laboratory, Lobby, Toilet and Scrub Room<br>3.) Rehabilitation of X-Ray Room and Hallway, including Roofing Works, Tile Works, Ceiling Works, Painting Works, Plumbing Works and Drainage to Main Canal and Removal of Obstruction and Structure<br>4.) Fire Provision (Dry Stand Pipe, FDAS and Fire Extinguisher)<br>5.) Electrical Works at X-Ray Room, Hallway and Toilet and Air Conditioning Unit |
| 300226108920000 | 23LI0015 - Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) at Barangay Poblacion, Monkayo, Davao de Oro           | Construction Section | Yes | Competitive Bidding | 11/23/22-11/29/22 | 12/13/22 | 01/30/23 | 02/02/23 | GoP | 13,000,000.00 |  | 13,000,000.00 | Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) including Removal of Obstruction, Reinforced Concrete Works, Finishing Works, Plumbing Works, Ceiling Works (Acoustical), Doors and Windows, Roofing Works, Painting Works (Exterior walls, Interior and steel works), Tile Works (glazed and unglazed) Structural Steel Works, Metal Structure Accessories and Railings and Electrical Works   |
| 310202101496000 | 23LI0017 - Road Widening – Benigno S. Aquino Jr. National Highway – K1607+000 – K1607+660, Along Brgy. Ngan, Compostela, Davao de Oro | Construction Section | Yes | Competitive Bidding | 11/23/22-11/29/22 | 12/13/22 | 01/30/23 | 02/02/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER PLAN<br>K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER RBIA<br>Construction of Retaining Wall<br>K 1606+967.745 – K 1607+040.000 = 72.26 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal of Existing Retaining Wall<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Paving of Shoulder at Left Side (width = 2.00 m., thickness = 230 00.)<br>Installation of Pavement Stud Markers and Road Signs<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 300215102804000 | 23LI0018 - Construction of Road, Panansalan, Compostela, Davao de Oro   | Construction Section | Yes | Competitive Bidding | 11/23/22-11/29/22 | 12/13/22 | 02/06/23 | 02/09/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 0+100.000 – Sta. 1+040.000 = 940.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Grouted Riprap (Catch Basin)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings  |

|                 |  |                      |     |                     |                   |          |          |          |     |               |  |               |  |
|-----------------|--|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|--|
| 310204102407000 | 23LI0019 - Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 12/06/22-12/12/22 | 12/27/22 | 01/30/23 | 02/02/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Concreting (width= 6.10 m., thk. = 230mm)<br>Sta. 0+000.000 – Sta. 1+917.000 = 917.00 meters<br>Roadway Excavation<br>Common Surplus Excavation<br>Installation of Metal Guardrails including Concrete Post<br>Construction of Concrete Lined Canal and Other Minor<br>Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement<br>Markings  |
| 310203100654000 | 23LI0020 - Road Widening - Montevista - Compostela - Mati Bdry Rd - K1479 + 688 – K1481 + 645, Along New Albay, Maragusan, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 74,000,000.00 |  | 74,000,000.00 | Concreting of Additional 2 Lanes (2 into 4 lanes, 300 mm thk.)<br>-Existing Width 6.7, with Additional 2 lanes, Total Width 13.4<br>K1479+715.500-K1481+689.500= 1,974.00 meters AS PER PLAN<br>K1479+688.000-K1481+645.000= 1,974.00 meters AS PER RBIA<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal of Existing Guardrails including Post and Existing Road Sign (Chevron)<br>Paving Shoulder (width: 1.50m m; thk: 150mm)<br>Construction of Grouted Riprap (Slope Protection)<br>Construction of Minor Drainage Structures<br>Installation of Pavement Stud Markers and Hazard Markers (Chevron)<br>Installation of Metal Guardrails including Concrete Post   |
| 310202101326000 | 23LI0021 - Road Widening - Benigno S. Aquino Jr. National Highway - K1417+493 - K1420+000, Along Brgy. Maparat, Compostela, Davao de Oro | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 70,000,000.00 |  | 70,000,000.00 | Concreting of Additional 2 Lanes (2 into 6 lanes, 300 mm thk.)<br>-Existing Width 13.40, with Additional 2 lanes, Total Width 20.1<br>K1417+493.000-K1419+930.000= 2,437.00 meters AS PER PLAN<br>K1417+493.000-K1420+000.000= 2,437.00 meters AS PER RBIA<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal of Existing Road Signs<br>Removal and Relocation of Utilities<br>Construction of Single Barrel x 3.00 x 2.40 Box Culvert<br>Construction of Grouted Riprap Slope Protection<br>Construction of Minor Drainage Structures<br>Removal and Installation of Metal Beam Guardrails including Concrete Post<br>Installation of Pavement Stud Markers<br>Application of Reflectorized Thermoplastic Pavement Markings |

|                 |  |                      |     |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|--|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 310202101330000 | 23LI0022 - Road Widening - Nabunturan - Maragusan Rd - K1450+000 - K1452+000, Along Brgy. Camanlangan, New Bataan, Davao de Oro  | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 85,000,000.00 |  | 85,000,000.00 | <p>Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.)</p> <p>K1450+000.000-K1452+000.000= 2,000.00 meters AS PER PLAN</p> <p>K1450+000.000-K1452+000.000= 2,000.00 meters AS PER RBIA</p> <p>Roadway Excavation</p> <p>-Common Surplus Excavation</p> <p>-Surplus Soft Rock Excavation</p> <p>Removal and Relocation of Utilities</p> <p>Removal of Existing Road Signs (Chevron)</p> <p>Paving of Shoulder (2.50m width, 230 mm thk.)</p> <p>Construction of Grouted Riprap (Slope Protection)</p> <p>Construction of Concrete Lined Canal and Other Minor Drainage Structures</p> <p>Installation of Metal Guardrails including Concrete Post and Pavement Stud Markers</p> <p>Application of Reflectorized Thermoplastic Pavement Markings</p>   |
| 320101109420000 | 23LI0023 - Construction of Concrete Revetment along Batutu River leading to Manat River (Junction), Barangay New Visayas, Montevista, Davao de Oro                                   | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 70,000,000.00 |  | 70,000,000.00 | <p>Construction of Concrete Revetment with Steel Sheet Pile for Foundation</p>  |
| 310202101329000 | 23LI0025 - Road Widening - Nabunturan - Maragusan Road K 1448+000 - K1450+000, Brgy. Camanlangan, New Bataan, Davao de Oro+D35   | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 85,000,000.00 |  | 85,000,000.00 | <p>Concreting of Additional 2 lanes (2 lanes into 4 lanes, 280 mm thk.)</p> <p>-Existing Width 6.7, with Additional 2 lanes, Total Width 13.4</p> <p>K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER PLAN</p> <p>K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER RBIA</p> <p>Roadway Excavation</p> <p>-Common Surplus Excavation</p> <p>Removal and Relocation of Utilities</p> <p>Removal of Existing Road Signs</p> <p>Paving of Shoulder Both Sides (2.50 m width, 230 mm thk.)</p> <p>Construction of Double Barrel x 3.00 x 3.00 Box Culvert</p> <p>Construction of Grouted Riprap (Slope Protection)</p> <p>Installation of Pavement Stud markers and Hazard Markers (Chevron)</p> <p>Construction of Concrete Lined Canal and Other Minor Drainage Structures</p> <p>Application of Reflectorized Thermoplastic Pavement Markings</p> |
| 320101109419000 | 23LI0026 - Construction of Revetment Along Manat River (Upstream and Downstream) leading to Agusan River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge Poblacion, Montevista, Davao de Oro | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 60,000,000.00 |  | 60,000,000.00 | <p>Construction of Reinforced Concrete Revetment with Steel Sheet Piles</p>   |

|                 |  |                      |     |                     |                   |          |          |          |     |                |  |                |  |
|-----------------|--|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|--|
| 310202101327000 | 23LI0027 - Road Widening – Benigno S. Aquino Jr. National Highway – K1420+000 – K1422+443, Along Brgy. Maparat, Compostela, Davao de Oro                                   | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 70,000,000.00  |  | 70,000,000.00  | Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk.)<br>-Existing Width 13.40, with Additional 2 lanes, Total Width 20.1<br>K 1419+930.000 - K 1422+385.000 = 2,455.00 meters AS PER PLAN<br>K 1420+000.000 - K 1422+443.000 = 2,428.00 meters AS PER RBIA<br>Roadway Excavation -Common Surplus Excavation;<br>Removal of Existing Road Sign; Removal and Relocation of Utilities; Construction of Grouted Riprap; (Slope Protection); Construction of Minor Drainage Structures; Removal and Installation of Metal Beam Guardrails Including Concrete Post; Application of ReflectORIZED Thermoplastic Pavement Markings |
| 320102105602000 | 23LI0028 - Construction of Revetment Along Manat River (Up-stream and Down Stream) leading to Agusan River at Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 80,000,000.00  |  | 80,000,000.00  | Construction of Reinforced Concrete Revetment with Steel Sheet Piles; Construction of Grouted Riprap for Backslope Protection  |
| 320102105601000 | 23LI0029 - Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Downstream), Olaycon, Monkayo, Davao de Oro                            | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 02/06/23 | 02/09/23 | GoP | 80,000,000.00  |  | 80,000,000.00  | Construction of Reinforced Concrete Revetment with Steel Sheet Piles<br>Construction of Grouted Riprap for Backslope Protection  |
| 320102105609000 | 23LI0030 - Construction of Flood Mitigation Structure along Agusan River (Agusan Valma Bridge Downstream), Brgy. Poblacion, Compostela, Davao de Oro                       | Construction Section | Yes | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 03/13/23 | 03/16/23 | GoP | 96,700,000.00  |  | 96,700,000.00  | Construction of Reinforced Concrete Revetment with Steel Sheet Piles<br>Construction of Box Culvert<br>Installation of Groundsill (Gablons and Mattresses)   |
| 320101109408000 | 23LI0033 - Construction of Flood Control Structure along Aguibawa Creek, Compostela, Davao de Oro  | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Concrete Revetment with Steel Sheetpiles for Foundation<br>Installation of Gablon Closures<br>Channel Excavation/Cut-off   |
| 300220101809000 | 23LI0035 - Construction (Completion) of Multi-Purpose Building at Maragusan CES, Maragusan, Davao de Oro   | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 2,000,000.00   |  | 2,000,000.00   | Construction (Completion) of 2-15mx3.2m Bleacher with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories) and 0.6m x 30m Line Canal with Steel Grating  |
| 300220101789000 | 23LI0038 - Construction of Multi-Purpose Building (Barangay Hall) at Cabinuangan, New Bataan, Davao de Oro   | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher  |
| 320101109412000 | 23LI0043 - Construction of Revetment along Aguibawa Creek leading to Agusan River at Brgy. Poblacion, Compostela, Davao de Oro   | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Reinforced Concrete Revetment with Steel Sheet Piles<br>Installation of Groundsill (Gablons and Mattresses)  |
| 300220101794000 | 23LI0045 - Construction of Multi-Purpose Building (Barangay Hall) at Lahl, Maragusan, Davao de Oro   | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher  |

|                 |   |                      |     |                     |                   |          |          |          |     |               |  |               |  |
|-----------------|---|----------------------|-----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|--|
| 300220101788000 | 23L0048 - Construction of Multi-Purpose Building (Barangay Hall) at Purok 4, Andap, New Bataan, Davao de Oro  | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/20/23 | 03/22/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Complete Brgy. Hall (9.46m x 11.0m) including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 Unit 1 hp Airconditioning, Stainless Water Tank and Fire Extinguisher  |
| 300226108933000 | 23L0016 - Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), Barangay Poblacion, Monkayo, Davao de Oro  | Construction Section | YES | Competitive Bidding | 11/23/22-11/29/22 | 12/13/22 | 03/22/23 | 03/24/23 | GoP | 12,000,000.00 |  | 12,000,000.00 | Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), This includes the Following: At MAIN BUILDING (1-42.55m x 8.6m): Drywall Wall Extension at Existing Wall, Construction of Mezzanine, Ceiling Works, Tile Works, Plumbing Works, Partition Walls, Painting Works (including existing building), Electrical Works, Plumbing Works, Tile Works Doors and Windows, Fire Alarm System, and Removal of Structures and Obstruction; At OFFICE EXTENSION (1-33.7m x 13.25m): Removal and Replacement of Roofing, Additional Roof Framing, Masonry Works, Ceiling Works, Partition Walls, Doors and Windows, Tile works, Plumbing Works, Fire Alarm System, Letters and Logo and Electrical Works. |
| 310101100877000 | 23L0031 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) K 1401+776 - K 1402+237, K 1402+271 - K 1403+897, Along Montevista - Monkayo, Davao de Oro | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Asphalt Overlay (width: 6.7 m., 50 mm thk.)<br>Lane 3 and 4 K 1401+776.000-K 1402+237.000=454.00 meters AS PER PLAN K 1401+776.000-K 1402+237.000=454.00 meters AS PER RBIA<br>Lane 3 and 4 K 1402+271.000-K 1403+143.000=892.00 meters AS PER PLAN K 1402+271.000-K 1403+897.000=1646.00 meters AS PER RBIA<br>Lane 2 and 5 K 1403+143.000-K 1403+897.000=754.00 meters AS PER PLAN<br>Installation of Pavement Stud Markers<br>Application of Concrete Joint Sealant and ReflectORIZED Thermoplastic Pavement Markings   |
| 310101100881000 | 23L0032 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1406 + 358 - K1408 + 462, Along Montevista, Davao de Oro                                | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Asphalt Overlay (width: 6.7 m., 50 mm thk.)<br>Lane 2 and 5 K 1406+358.000 - K 1406+611.000=253.00 meters AS PER PLAN K 1406+358.000 - K 1408+462.000 = 2,100.00 meters AS PER RBIA<br>Lane 3 and 4 K 1406+611.000 - K 1408+463.000 = 1,847.00 meters AS PER PLAN<br>Installation of Pavement Stud Markers<br>Application of Concrete Joint Sealant and ReflectORIZED Thermoplastic Pavement Markings  |
| 300220101807000 | 23L0034 - Construction/Completion of MPB at Sepawan ES, Maragusan, Davao de Oro   | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 2,500,000.00  |  | 2,500,000.00  | Construction of Two (2) Bay Covered Court (15m W x 12m L) Including Concrete Slab (15.0m x 32.0m), Painting Works (on concrete and Steel), Thermoplastic Paint (on Court Slab), Steel Plate on Existing truss, and Electrical Works  |
| 300220101796000 | 23L0039 - Construction of Multi-Purpose Building (Barangay Hall) at Magcagong, Maragusan, Davao de Oro  | Construction Section | NO  | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher  |



|                 |   |                      |    |                     |                   |          |          |          |     |                |  |                |  |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|--|
| 300220101808000 | 23L0041 - Construction of Multi-Purpose Building (Admin Building) at Mapawa CES, Maragusan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 Unit 1.0hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works   |
| 300220101775000 | 23L0044 - Construction of Multi-Purpose Building (Barangay Hall) New Katipunon, Maragusan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher  |
| 300220101795000 | 23L0046 - Construction of Multi-Purpose Building (Barangay Hall) at Bagong Silang, Maragusan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Complete Brgy. Hall (9.46m x 11.0m). Including Removal of Structure, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, Stainless Water Tank and Fire Alarm System.   |
| 300220101810000 | 23L0047 - Construction (Completion) of Multi-Purpose Building at Camanlangan ES, Camanlangan, New Bataan, Davao de Oro                                      | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 03/22/23 | 03/24/23 | GoP | 3,500,000.00   |  | 3,500,000.00   | Construction (Completion) of 8.5m x 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, Council of Women Building (Floor and Wall Tiles only), Painting Works (Court Lines and Pedestal only) |
| 320101109411000 | 23L0053 - Construction of Revetment along Agulbawa River, San Miguel-Osmeha, Compostela, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Concrete Revetment with Steel Sheet Piles for Foundation<br>Construction of Grouted Riprap Back-slope<br>Installation of Gabions   |
| 300220101786000 | 23L0055 - Construction of Multi-Purpose Building (Health Center) at Babag, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Multi-Purpose Building (Health Center) at Babag. This Includes, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Aluminum Signage (Letters and LOGO), Decorative Stone, Electrical Works, and Airconditioning (Package/Split Type)  |
| 300220101780000 | 23L0056 - Construction of Multi-Purpose Building (Barangay Hall) at Awao, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 6,000,000.00   |  | 6,000,000.00   | Construction of Complete Brgy. Hall (10.2m x 12.0m). Including Time Motion Analysis, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrician Works, Signage and LOGO, Airconditioning and Fire Extinguisher  |
| 320102105591000 | 23L0060 - Construction of Flood Mitigation Structure along Old Batutu River (Downstream) leading to Agusan River, Brgy. Poblacion, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Reinforced Concrete Revetment with Concrete Barrier<br>Construction of Reinforced Concrete Box Culvert<br>Installation of Reinforced Concrete Pipe Culvert   |
| 320101109401000 | 23L0061 - Construction of Revetment along Aunan Creek (Bridge Section Upstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro            | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Revetment along Aunan Creek (Bridge Section Upstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro   |
| 320101109402000 | 23L0062 - Construction of Revetment along Aunan Creek (Bridge Section Downstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro          | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Revetment along Aunan Creek (Bridge Section Downstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro   |

|                 |   |                      |    |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 300220101806000 | 23LI0065 - Improvement/Completion of Multi-Purpose Building (Municipal Dome) at Poblacion, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 6,500,000.00  |  | 6,500,000.00  | Improvement of Municipal Dome including Ventilating Equipment and Renovation of Comfort Room w/ Finishing and Electrical Works  |
| 300220101800000 | 23LI0066 - Construction/Improvement of Multi-Purpose Building (Barangay Stage) at Banglasan, Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 03/23/23 | 03/24/23 | GoP | 4,000,000.00  |  | 4,000,000.00  | Construction/Improvement of 8.5m X 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works and Man Gates  |
| 310202101328000 | 23LI0024 - Road Widening - Nabunturan - Maragusan Rd - K1470+147 - K1471+265, Maragusan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 12/08/22-12/14/22 | 12/27/22 | 03/31/23 | 04/01/23 | GoP | 53,501,000.00 |  | 53,501,000.00 | Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7, with Additional 2 Lanes, Total Width 13.4 K1470+070.000-K1471+188.000= 1,118.00 meters AS PER PLAN K1470+147.000-K1471+265.000= 1,118.00 meters AS PER RBIA<br>Roadway Excavation(Common Surplus Excavation)<br>Surplus Rock Excavation (Soft)<br>Construction of Single Barrel Reinforced Concrete Box Culvert (3 x 2.4 x 18 lin.m)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings |
| 300226108926000 | 23LI0036 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office) at Montevista CES, Barangay San Jose, Montevista, Davao de Oro                         | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 04/12/23 | 04/14/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works   |
| 300226108930000 | 23LI0037 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - West District) at Monkayo CES, Barangay Poblacion, Monkayo, Davao de Oro              | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 04/12/23 | 04/14/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 unit 2.5Hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works  |
| 300226108921000 | 23LI0040 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Compostela Central ES, Barangay Poblacion, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 04/12/23 | 04/14/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works   |
| 300226108929000 | 23LI0042 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Murfoz ES, Barangay Union, Monkayo, Davao de Oro                    | Construction Section | NO | Competitive Bidding | 02/07/23-02/13/23 | 02/28/23 | 04/12/23 | 04/14/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 unit 2.5Hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works.   |
| 300226108924000 | 23LI0057 - Construction of Multi-Purpose Building (Covered Court) at Mangayon ES, Barangay Mangayon, Compostela, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 04/19/23 | 04/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Hanger type Basketball Goal, Movable Steel Bench and Rubberize Court Slab  |
| 300220101793000 | 23LI0058 - Construction/Improvement (Completion) of Multi-Purpose Building (School Stage) at Bantacan ES, Bantacan, New Bataan, Davao de Oro                                  | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 04/19/23 | 04/24/23 | GoP | 3,000,000.00  |  | 3,000,000.00  | Construction/Improvement (Completion) of 8.5m x 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works   |

|                 |  |                      |    |                     |                   |          |          |          |     |               |  |               |  |
|-----------------|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|--|
| 300226108928000 | 23LI0059 - Construction of Multi-Purpose Building (Covered Court) at Babag NHS, Barangay Babag, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/14/23 | 04/19/23 | 04/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Covered Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Hanger type Basketball Goal, Movable Steel Bench and Rubberize Court Slab  |
| 300214100610000 | 23LI0088 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Montevista - Compostela - Matl Bdry Rd - K1428+342 - K1453+000 (Intermittent Section), Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/28/23 | 04/20/23 | 04/24/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Application of Reflectorized Thermoplastic Pavement Markings White<br>K1428+342.000 - K1428+442.000 = 100 meters<br>:Installation of Safety Roller Barrier System (Single)<br>K1446+475.000 - K1446+551.000 = 76.00 meters R/S<br>K1448+032.000 - K1448+116.000 = 84.00 meters L/S<br>K1448+218.000 - K1448+298.000 = 80.00 meters R/S<br>K1448+976.000 - K1449+048.000 = 72.00 meters L/S<br>K1451+410.000 - K1451+496.000 = 86.00 meters R/S<br>:Installation of Hazard Markers, Chevron Signs<br>K1446+475.000 - K1446+551.000 = 8.00 pcs R/S<br>K1448+036.000 - K1448+116.000 = 8.00 pcs L/S<br>K1448+218.000 - K1448+298.000 = 8.00 pcs R/S<br>K1448+976.000 - K1449+048.000 = 8.00 pcs L/S<br>K1451+410.000 - K1451+496.000 = 8.00 pcs R/S<br>:Installation of Solar LED Streetlight (Single Arm Post)<br>K1452+960.000 - K1453+000.000 = 2.00 pcs R/S |
| 300220101784000 | 23LI0070 - Construction of Multi-Purpose Building (Day Care Center) at Purok 14 Lower Uilp, Poblacion, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.  |
| 300220101801000 | 23LI0072 - Construction of Multi-Purpose Building (Day Care Center) at Purok 1C, San Jose, Montevista, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.  |
| 300220101799000 | 23LI0074 - Construction of Multi-Purpose Building (Day Care Center) Bankeruhan Sur, Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.  |
| 300220101798000 | 23LI0075 - Construction/Improvement of Multi-Purpose Building (Bleacher) at Tapia, Montevista, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 3,000,000.00  |  | 3,000,000.00  | Construction of Multi-Purpose Building (Bleacher 65.13sq.m) as an Improvement of Multi-Purpose Building at Brgy. Tapia. This also includes Site Development, Painting works (Concrete and Steel), Repaint of existing Bleacher, Repair of existing Cr, Plumbing Work, and Electrical Work (CR).  |
| 300220101797000 | 23LI0079 - Construction of Multi-Purpose Building (Barangay Hall) at Mahayahay, Maragusan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/28/23 | 04/20/23 | 04/24/23 | GoP | 6,000,000.00  |  | 6,000,000.00  | Complete Brgy. Hall (10.2m x 12.0m) including Time Motion Analysis, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, Airconditioning and Fire Extinguisher.   |

|                 |  |                      |    |                     |                   |          |          |          |     |                |  |                |  |
|-----------------|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|--|
| 300215102803000 | 23LI0080 - Construction of Sitio Quarry, Barangay Ngan, Compostela - Upper Ulip, Monkayo Road, Package E, Davao de Oro               | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 150,000,000.00 |  | 150,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 0+200.000 – Sta. 1+340.000 1,140.00 meters<br>Roadway Excavation<br>Common Surplus Excavation<br>Surplus Rock Excavation (Soft)<br>Surplus Rock Excavation (Hard)<br>Installation of Hazard Markers (Chevron Signs)<br>Installation of Metal Guardrails including Concrete Posts<br>Construction of Slope Protection (Grouted Riprap)<br>Construction of 3.0 x 3.0 x 18.00 lin.m Single Barrel Box Culverts<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of ReflectORIZED Thermoplastic Pavement Markings  |
| 300220101811000 | 23LI0081 - Construction of Multi-Purpose Building (Cooperative Building) at Barangay Bantacan, New Bataan, Davao de Oro              | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Cooperative Building; Which Includes: 4 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works and Plumbing Works.   |
| 300220101805000 | 23LI0082 - Construction of Multi-Purpose Building (Senior Citizen Building) at Mabugnao, Maragusan, Davao de Oro                     | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/20/23 | 04/24/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Multi-Purpose Building (Senior Citizen Building) including Earthworks, Concrete Works, Finishing Works, Electrical Works, Solar Panel, Wall Fan, Perimeter Fence, Site Development, and Fire Extinguisher.   |
| 300220101193000 | 23LI0086 - Construction of Multi-Purpose Building (DPWH 2nd Engineering District Office), Barangay Mapatat, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/07/23-03/13/23 | 03/28/23 | 04/20/23 | 04/24/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Four (4) Storey Building w/ Roofdeck. Including the ff:<br>1.) All concrete and Steel Works at foundation<br>2.) Concrete and Steel Works at Rightwing (up to 3rd floor Slab only)<br>3.) Masonry Works, Tile Works, Ceiling Works, Plumbing Works, Painting Works, Doors and Windows, and Electrical Works at Rightwing (ground and second floor)<br>4.) Construction of Powerhouse including Transformer (3-250kv) including Billing Deposit<br>5.) Aircondition Units at Rightwing (ground and Second Floor)<br>6.) Fire Alarm System, Automatic Fire Sprinkler System (rough-in only), Network Cabling (rough-in only)<br>7.) Geotechnical Exploration |

|                 |  |                      |    |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 310101100883000 | 23L10049 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1410 + 889 - K1412 + 360, K1412 + 360 - K1412 + 651, K1413 + 564 - K1413 + 587, K1413 + 587 - K1414 + 733, Along Montevista, Davao de Oro | Construction Section | NO | Competitive Bidding | 02/14/23-02/20/23 | 03/30/23 | 04/28/23 | 05/02/23 | GoP | 70,000,000.00 |  | 70,000,000.00 | Asphalt Overlay (width: 6.7 m., 50 mm thk.)<br>Lane 2 and 5 K1410+880.000-K 1412+354.000=1,474.00 meters AS PER PLAN<br>K1410+889.000-K 1412+360.000=1,474.00 meters AS PER RBIA<br>Lane 3 and 4 K1412+354.000-K 1412+645.000=291.00 meters AS PER PLAN<br>K1412+360.000-K 1412+651.000=291.00 meters AS PER RBIA<br>Lane 3 and 4 K1413+548.000-K 1413+571.000=23.00 meters AS PER PLAN<br>K1413+564.000-K 1413+587.000=23.00 meters AS PER RBIA<br>Lane 2 and 5 K1413+571.000-K1414+726.000=1,155.00 meters AS PER PLAN<br>K1413+587.000-K1414+733.000=1,155.00 meters AS PER RBIA<br>Installation of Pavement Stud Markers<br>Application of Concrete Joint Sealant and ReflectORIZED Thermoplastic Pavement Markings |
| 310101100882000 | 23L10050 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1408 + 462 - K1408 + 624, K1408 + 640 - K1409 + 786, K1409 + 808 - K1410 + 000, K1410 + 000 - K1410 + 889, Along Montevista, Davao de Oro | Construction Section | NO | Competitive Bidding | 02/14/23-02/20/23 | 03/30/23 | 04/28/23 | 05/02/23 | GoP | 60,000,000.00 |  | 60,000,000.00 | Asphalt Overlay (width: 6.7 m; 50 mm thk.)<br>Lane 3 and 4 K1408+458.000-K 1408+600.000=162.00 meters AS PER PLAN<br>K1408+462.000-K 1408+624.000=162.00 meters AS PER RBIA<br>Lane 2 and 5 K1408+625.000-K 1409+684.000=1,059.00 meters AS PER PLAN<br>K1408+640.000-K1409+786.000=1,146.000 meters AS PER RBIA<br>Lane 3 and 4 K1409+684.000-K1409+991.000=266.00 meters AS PER PLAN<br>K1409+808.000-K1410+000.000=199.00 meters AS PER RBIA<br>Lane 2 and 5 K1409+991.000-K1410+880.00=889.00 meters AS PER PLAN<br>K1410+000.000-K1410+889.00=889.00 meters AS PER RBIA<br>Installation of Pavement Stud Markers<br>Application of Concrete Joint Sealant and ReflectORIZED Thermoplastic Pavement Markings        |
| 310101100884000 | 23L10054 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1414 + 733 - K1417 + 699, K1417 + 699 - K1417 + 785, Along Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 02/21/23-02/27/23 | 03/30/23 | 04/28/23 | 05/02/23 | GoP | 75,000,000.00 |  | 75,000,000.00 | Asphalt Overlay (width: 6.7 m., 50 mm thk.)<br>Lane 2 and 5 K1414+726.000-K 1417+697.000=2,971.00 meters AS PER PLAN<br>K1414+733.000-K 1417+699.000=2,971.00 meters AS PER RBIA<br>Lane 3 and 4 K1417+697.000-K 1417+892.000=86.00 meters AS PER PLAN<br>K1417+785.000=86.00 meters AS PER RBIA<br>Installation of Pavement Stud Markers<br>Application of Concrete Joint Sealant and ReflectORIZED Thermoplastic Pavement Markings  |

|                 |  |                      |    |                     |                   |          |          |          |     |                |  |                |  |
|-----------------|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|--|
| 300214100614000 | 23LI0064 - Installation of Hazard Markers (Chevron) and Safety Roller Barrier System along Benigno S. Aquino Jr. National Highway - K1585+000 - K1616+104 (Intermittent Section), Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/28/23 | 04/28/23 | 05/02/23 | GoP | 50,000,000.00  |  | 50,000,000.00  | Installation of Solar LED Street Light (Single Arm Post) K1616+084.000 – K1616+104.000 = 2.00 pcs R/S<br>:Installation of Safety Roller Barrier System (Single)<br>K1585+000.000 – K1585+098.000 = 98.00 meters L/S<br>K1587+982.000 – K1588+082.000 = 100.00 meters R/S<br>K1589+900.000 – K1590+000.000 = 100.00 meters R/S<br>K1590+138.000 – K1590+238.000 = 100.00 meters R/S<br>:Installation of Hazard Markers, Chevron Signs<br>K1585+000.000 – K1585+094.000 = 9.00 pcs L/S<br>K1587+982.000 – K1588+082.000 = 9.00 pcs R/S<br>K1589+900.000 – K1590+000.000 = 9.00 pcs R/S<br>K1590+138.000 – K1590+238.000 = 9.00 pcs R/S |
| 300220101781000 | 23LI0069 - Construction of Multi-Purpose Building (Day Care Center) at SariMagdaleno Village, Olaycon, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 04/28/23 | 05/02/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.  |
| 300217100206000 | 23LI0102 - Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 2, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 04/28/23 | 05/02/23 | GoP | 150,000,000.00 |  | 150,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 0+000.000 – Sta. 2+400.000 = 2,400.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Slope Protection (Grouted Riprap)<br>Construction of Single Barrel 7.20 x 3.80 x 8.00 lin.m<br>Reinforced Concrete Box Culvert<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 300215102789000 | 23LI0103 - Construction of Road, Barangay Dauman to National Highway, Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 04/28/23 | 05/02/23 | GoP | 70,000,000.00  |  | 70,000,000.00  | Concreting (width= 6.10m., thk= 280mm)<br>Sta. 0+000.000-Sta.2+477.230=2,200.00 meters with Exeption<br>Roadway Excavation<br>-Common Surplus Excavation<br>Paving of Shoulder (width: 1.50m., thickness: 230mm)<br>Construction of Single Barrel x 3.00 x 3.00 x 12.00 lin.m<br>Reinforced Concrete Box Culvert<br>Construction of Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Installation of Pavement Stud Markers<br>Installation of Solar LED Street Lights (Single Arm Post)<br>Application of Reflectorized Thermoplastic Pavement Markings            |
| 300217100207000 | 23LI0105 - Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 3, Davao de Oro  | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 04/28/23 | 05/02/23 | GoP | 150,000,000.00 |  | 150,000,000.00 | Concreting (width= 6.10m., thk= 230mm)<br>Sta. 2+400.000 – Sta. 4+650.000 = 2,250.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>-Surplus Soft Rock Excavation<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End   |

|                 |   |                      |    |                     |                   |          |          |          |     |                |  |                |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|---|
| 300215103469000 | 23LI0107 - Construction of Road, Barangay Concepcion to Barangay Dauman, Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 04/28/23 | 05/02/23 | GoP | 40,000,000.00  |  | 40,000,000.00  | Concreting (width= 6.10m., thk= 280mm)<br>Sta. 2+477.230-Sta.3+746.120=1,200 meters with Exceptions<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Approach Slabs for Bridges<br>Construction of Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Installation of Pavement Stud Markers<br>Installation of Solar LED Street Light (Single Arm Post)<br>Application of Reflectorized Thermoplastic Pavement Markings   |
| 310201101120000 | 23LI0115 - Montevista-Compostela-New bataan-Maragusan-Matl Boundary Road K1477 + 140 - K1479 + 355  | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 04/28/23 | 05/02/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Concreting (width= 6.70m., thk= 300mm)<br>K1477+140.00-K1479+355.000= 2,194.00 meters AS PER RBIA<br>K1477+140.00-K1479+334.000= 2,194.00 meters AS PER PLAN<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal and Relocation of Utilities<br>Paving Shoulder (width= 1.50m., thickness= 230mm)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Removal and Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Removal and Installation of Hazard Markers (Chevron Signs)<br>Installation of Pavement Stud Markers<br>Application of Reflectorized Thermoplastic Pavement Markings |
| 300205100015000 | 23LI0077 - Construction of Rainwater Collection System (RCWS):<br>2nd District Engineering Office, Compostela, Davao de Oro<br>A. Lincoln Elementary School, Brgy. Lincoln, Montevista, Davao de Oro<br>B. Montevista National High School, Montevista, Davao de Oro<br>C. New Visayas Elementary School, Montevista, Davao de Oro<br>D. Compostela National High School (Senior High), Compostela, Davao de Oro<br>E. Compostela National High School, Compostela, Davao de Oro<br>F. Compostela Elementary School, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 05/05/23 | 05/12/23 | GoP | 2,400,000.00   |  | 2,400,000.00   | Construction of Rainwater Collection System (RCWS)  |
| 300220101783000 | 23LI0071 - Construction of Multi-Purpose Building (Day Care Center) at Purok 2A, Poblacion, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 05/16/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.   |
| 300220101779000 | 23LI0073 - Construction of Multi-Purpose Building (Day Care Center) at Baylo, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/03/23-03/09/23 | 03/23/23 | 05/16/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.   |
| 320101109403000 | 23LI0087 - Construction of Flood Mitigation Structure along Callawan River, Barangay Cabinuangan, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/07/23-03/13/23 | 03/28/23 | 05/16/23 | 05/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Reinforced Concrete Revetment with Hand-laid Rock Embankment<br>Construction of Grouted Riprap Closures   |

|                 |   |                      |    |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 320101110270000 | 23LI0091 - Construction of Revetment along Kalamokan Creek, San Roque to Andap, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/21/23-03/27/23 | 04/11/23 | 05/16/23 | 05/22/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Construction of Reinforced Concrete Revetment Channel Excavation  |
| 300220101803000 | 23LI0094 - Construction of Multi-Purpose Building (Mess Hall and fitness area) at 25th Infantry Battalion, Poblacion, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 8,000,000.00  |  | 8,000,000.00  | Construction of Multi-Purpose Building with Mess Hall and Fitness Area which includes earthworks, reinforced concrete works, masonry works, doors and windows, painting works (masonry and steel), rubbers floor tiles, finishings and other civil works, plumbing works, electrical works, and fire extinguishers  |
| 300226108922000 | 23LI0098 - Construction of Multi-Purpose Building (PAFAMOPCO Covered Court) at Barangay Katipunan, New Bataan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction of Complete Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Ceiling Mounted type Basketball Goal, Movable Steel Bench and Rubberized Court Slab  |
| 300220101804000 | 23LI0100 - Construction of Multi-Purpose Building (Municipal Comelec Office) at Poblacion, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Complete Comelec Building (16.0m x 10.50m) including Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works, Public Address System, Airconditioning, Fire Extinguisher, Painting Works, Electrical Works and Mechanical Works.   |
| 300220101787000 | 23LI0109 - Improvement/Completion of Multi-Purpose Building (Municipal Dome) at Poblacion, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 6,500,000.00  |  | 6,500,000.00  | Improvement of MPB (Municipal Dome) including Removal of Structure and Obstruction, Earthworks, Finishings and Other Civil Works, Back Wall and Electrical Works  |
| 300220101778000 | 23LI0112 - Rehabilitation of Multi-Purpose Building (Freedom Stage) at Osmeña, Compostela, Davao de Oro   | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 4,000,000.00  |  | 4,000,000.00  | Rehabilitation of Freedom Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works and   |
| 300220101790000 | 23LI0113 - Rehabilitation of Multi-Purpose Building (Covered Court) at Panag, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/16/23 | 05/22/23 | GoP | 4,000,000.00  |  | 4,000,000.00  | Covered Court Slab and Stage including Earthworks, Site Development, Renovation of Roofing on Court and Stage, and Other Civil Works, Painting Works (on steel, masonry/concrete), Electrical Works, Movable type Basketball Goal.  |
| 300214100612000 | 23LI0085 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Nabunturan - Maragusan Rd - K1441+908 - K1474+162 (Intermittent Section), New Bataan, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/27/23 | 05/16/23 | 05/22/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Installation of Solar LED Streetlight (Single Arm Post) K1441+908.000 – K1441+948.000 = 2.00 pcs R/S<br>K1474+122.000 – K1474+162.000 = 2.00 pcs R/S<br>Installation of Safety Roller Barrier System (Single) K1457+389.000 – K1457+653.000 = 284.00 meters L/S<br>K1457+681.000 – K1457+775.000 = 114.00 meters L/S<br>Installation of Hazard Markers, Chevron Signs K1457+371.000 – K1457+653.000 = 14.00 pcs L/S<br>K1457+681.000 – K1457+773.000 = 8.00 pcs L/S |
| 320101110271000 | 23LI0090 - Construction of Revetment along Marangig River leading to Agusan River, New Albay, Maragusan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/21/23-03/27/23 | 04/27/23 | 05/16/23 | 05/22/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Construction of Reinforced Concrete Revetment with mattresses for foot protection<br>Construction of Concrete Barriers<br>Installation of Gabion Closures<br>Installation of Minor Drainages  |



|                 |   |                      |    |                     |                   |          |          |          |     |                |  |                |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|---|
| 300220101792000 | 23LI0101 - Completion of Multi-Purpose Building (Barangay Hall) at Cogonon, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/27/23 | 05/16/23 | 05/22/23 | GoP | 4,000,000.00   |  | 4,000,000.00   | Complete (Barangay Hall) with Removal of Existing Structure, Earthworks, Plain and Reinforced Concrete Works, Soil Poisoning, Metal Deck Panel, Masonry Works, Painting Works, Structural Steel and Other Civil Works, Electrical, Airconditioning, Tile Works, Acoustical Ceiling Panel, Fire Extinguisher.  |
| 300215102787000 | 23LI0117 - Concreting of Road from Purok 5A Poblacion, Monkayo to Sitio Maite, Barangay Salvacion, Monkayo, Davao de Oro                        | Construction Section | NO | Competitive Bidding | 04/05/23- 4/11/23 | 04/27/23 | 05/16/23 | 05/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Concreting (width = 6.10 m., thk. = 280 mm)<br>SECTION 1 Sta. 0+137.000 – Sta. 0+237.000 = 100.00 meters<br>SECTION 2 Sta. 0+000.000 – Sta. 2+000.000 = 2,000.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Removal and Relocation of Utilities<br>Paving of Shoulder (width : 1.50m, thickness : 230mm)<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Installation of Pavement Stud Markers<br>Installation of Solar LED Street Light (Single Arm Post)<br>Installation of Steel Sheet Pile (Slope Protection)<br>Application of Reflectorized Thermoplastic Pavement Markings |
| 300220101802000 | 23LI0092 - Construction/Improvement of Multi-Purpose Building (Stage) at Linaon, Montevista, Davao de Oro                                       | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 3,000,000.00   |  | 3,000,000.00   | Construction/Improvement of Stage, Comfort Rooms and Dressing Rooms with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, and set of Foldable Basketball Goal (two goals)   |
| 300220101785000 | 23LI0093 - Construction of Multi-Purpose Building (Covered Court) at Purok 12, Casoon, Monkayo, Davao de Oro                                    | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Ceiling-mounted Basketball Goal, Ball stop Barrier, Movable Steel Bench and Rubberized Slab  |
| 300226108925000 | 23LI0097 - Construction of Multi-Purpose Building (Mini Gym) at New Bataan NHS, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Multi-Purpose Building (Mini Gym) with Earthworks (including embankment from borrow), Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing), Electrical Works, and one set Basketball Goal (Metal Structure)  |
| 300220101791000 | 23LI0106 - Improvement (Completion) of Multi-Purpose Building (Municipal Council of Women Building) at Cabinuangan, New Bataan, Davao de Oro    | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 2,500,000.00   |  | 2,500,000.00   | Improvement (Completion) of (Municipal Council of Women Building) which includes Site Development, Tile Work, Ceiling Work, Aluminum Signage (Letters and LOGO), Painting Work, and Electrical Work   |
| 300226108927000 | 23LI0111 - Construction/Improvement of Multi-Purpose Building (Covered Court and Stage) at Mayson ES, Barangay Mayson, Montevista, Davao de Oro | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Covered Court and Stage including Removal of Structure and Obstruction, Earth Works, Plain and Reinforced Concrete Works, Soil Poisoning, Masonry Works, Painting Works, Structural Steel, Electrical Works and Ventilating Equipment   |

|                 |   |                      |    |                     |                   |          |          |          |     |                |  |                |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|---|
| 300226108923000 | 23LI0114 - Construction of Multi-Purpose Building (Home Economics Building) at San Miguel NHS, Barangay San Miguel, Compostela, Davao de Oro  | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Multi-Purpose Building (Home Economics Building) with Earthworks (embankment of 1m), Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, and Mechanical Works   |
| 300214100611000 | 23LI0084 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Montevista-Compostela-Mati Bdry Rd-K1453+000-K1493+480 (Intermittent Section), Maragusan, Davao de Oro | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/27/23 | 05/17/23 | 05/22/23 | GoP | 50,000,000.00  |  | 50,000,000.00  | Installation of Solar LED Street Light (Single Arm Post) K1453+000.000 – K1453+040.000 = 2.00 pcs R/S<br>K1493+440.000 – K1493+480.000 = 2.00 pcs R/S<br>Installation of Safety Roller Barrier System (Single)<br>K1467+285.000 – K1467+385.000 = 100.00 meters R/S<br>K1468+223.000 – K1468+415.000 = 192.00 meters R/S<br>K1469+484.000 – K1469+588.000 = 104.00 meters R/S<br>Installation of Hazard Markers, Chevron Signs<br>K1467+285.000 – K1467+385.000 = 10.00 pcs R/S<br>K1468+223.000 – K1468+415.000 = 10.00 pcs R/S<br>K1469+486.000 – K1469+588.000 = 10.00 pcs R/S                 |
| 300215103470000 | 23LI0099 - Construction of Hanging Bridge at Purok 1, Haguimitan, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/27/23 | 05/17/23 | 05/22/23 | GoP | 5,000,000.00   |  | 5,000,000.00   | Construction of Hanging Bridge, Total Length = 120.00 m<br>Construction of Slope Protection on Abutment A and B   |
| 300215102779000 | 23LI0104 - Construction of Road, JCN National Highway Purok 1 Linoan to Lago San Vicente Road, Montevista, Davao de Oro   | Construction Section | NO | Competitive Bidding | 03/30/23-04/05/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Concreting (width: 6.10 m., thk. = 280mm)<br>Sta. 0+000.000 - Sta. 2+110.070 = 1,850.00 meters with Exception<br>Roadway Excavation<br>Common Surplus Excavation<br>Surplus Soft Rock Excavation<br>Paving of Shoulder (width: 1.50 m., thickness : 230mm)<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Installation of Pavement Stud Markers<br>Installation of Solar LED Street Light (Single Arm Post)<br>Application of Reflectorized Thermoplastic Pavement Markings |
| 300215102780000 | 23LI0106 - Construction of Road (Rizal - Baylo Road), Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 04/04/23-04/10/23 | 04/24/23 | 05/17/23 | 05/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Concreting (width: 6.10 m., thk. = 230mm)<br>Sta. 0+000.000 - Sta. 1+850.000 = 1,850.00 meters<br>Roadway Excavation<br>Common Surplus Excavation<br>Surplus Soft Rock Excavation<br>Removal and Relocation of Utilities<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Application of Reflectorized Thermoplastic Pavement Markings  |

|                 |   |                      |    |                     |                   |          |          |          |     |                |  |                |  |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|--|
| 310107100513000 | 23LI0052 - Construction of Road Slope Protection Structure – Daang Maharlika (MN) – K 1396+936.000 – K 1397+000.000     | Construction Section | NO | Competitive Bidding | 05/24/23-05/30/23 | 06/13/23 | 06/21/23 | 06/22/23 | GoP | 55,000,000.00  |  | 55,000,000.00  | Paving of Shoulder (width = 2.00 m., thk. = 150 mm)<br>K 1396+945.000 – K 1397+000.000 = 55.00 meters R/S AS PER PLAN<br>K 1396+951.000 – K 1397+000.000 = 55.00 meters R/S AS PER RBIA<br>K 1396+930.000 – K 1397+000.000 = 70.00 meters L/S AS PER PLAN<br>K 1396+936.000 – K 1397+000.000 = 70.00 meters L/S AS PER RBIA<br>Construction of Mechanically Stabilized Earth Retaining Wall<br>K 1396+946.000 – K 1396+978.000 = 32.00 meters R/S AS PER PLAN<br>K 1396+952.000 – K 1396+984.000 = 32.00 meters L/S AS PER RBIA<br>K 1396+954.000 – K 1396+987.000 = 33.00 meters R/S AS PER PLAN<br>K 1396+960.000 – K 1396+993.000 = 33.00 meters R/S AS PER RBIA<br>Roadway Excavation<br>-Structure Excavation (Common Soil)<br>Construction of Mechanically Stabilized Earth Retaining Wall<br>Removal and Installation of Metal Guardrails including Concrete Post<br>Removal and Relocation of Utilities<br>Construction of Minor Drainage Structure  |
| 300217100209000 | 23LI0063 - Off-Carriageway along Montevista Cateel Road, Poblacion, Montevista to New Visayas, Montevista, Davao de Oro | Construction Section | NO | Competitive Bidding | 05/24/23-05/30/23 | 06/13/23 | 06/21/23 | 06/22/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | CW - 1 : Construction of Center Island<br>K1414+(-)1185.000 - K1418+114.000 = 5,270.00 AS PER RBIA<br>K1412+808.000 - K 1418+084.000 = 5,270.00 AS PER PLAN<br>: Roadway Excavation<br>-Common Surplus Excavation<br>-Embankment from Borrow (Common Soil) for Center Island<br>: Removal and Reconstruction of PCCP<br>: Construction of Layby<br>: Paving of Shoulder (width: 1.50m, thickness: 230 mm)<br>: Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk)<br>-Existing Width 13.40, with Additional 2 lanes, Total Width 20.1<br>K1414+535.000-K1414+799.000= 264.00 meters AS PER RBIA<br>K1414+520.000-K1414+784.000= 264.00 meters AS PER PLAN<br>: Roadway Excavation<br>-Common Surplus Excavation<br>: Removal Existing Structure (Grouted Riprap)<br>: Construction of Grouted Riprap (Slope Protection)<br>: Installation of Metal Guardrails including concrete post with Metal Beam End Piece (Fish Tail)<br>: Installation of Pavement Stud Markers<br>: Application of ReflectORIZED Thermoplastic Pavement Markings<br>CW- 2 : Installation of Solar LED Street Light with Double Arm Steel Post<br>K1414+(-)1187.000-K1417+112.000 = 255.00 Units AS PER RBIA<br>K1412+808.000-K1418+082.000 = 255.00 Units AS PER PLAN |

|                 |   |                      |    |                     |                   |          |          |          |     |               |  |               |  |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|--|
| 300220101777000 | 23L0116 - Construction/Completion of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 05/24/23-05/30/23 | 06/13/23 | 06/21/23 | 06/22/23 | GoP | 20,000,000.00 |  | 20,000,000.00 | Completion of MPB Municipal Hall; This includes the ff: Glass Doors and Windows, Tile Works (on 2nd Floor), Lighting Fixtures, Site Development, PVC and Metal Ceiling, Plumbing Fixtures, Transformer and Billing Deposit, Air Conditioning Units, CCTV System, Public Address System, Network Cabling, Carpentry and Joinery Works and Stone Cladding, Generator Room and 50 Kva Single Phase Generator.   |
| 300116201297000 | 23L0118 - Concreting of Brgy. Tandik FMR, Brgy. Tandik, Maragusan, Davao de Oro                                     | Construction Section | NO | Competitive Bidding | 05/09/23-05/15/23 | 05/30/23 | 06/21/23 | 06/22/23 | GoP | 15,000,000.00 |  | 15,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 0+000.000 – Sta. 0+300.000 = 300.00 meters<br>Roadway Excavation (Common Surplus Excavation)<br>Construction of DA Kilometer Post<br>Construction of Single Barrel 1.80 x 1.80 x 12 ln.m<br>Reinforced Concrete Box Culvert<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures  |
| 300116201297000 | 23L0119 - Concreting of Brgy. New Dalaguete FMR, Brgy. New Dalaguete, Montevista, Davao de Oro                      | Construction Section | NO | Competitive Bidding | 05/09/23-05/15/23 | 05/30/23 | 06/21/23 | 06/22/23 | GoP | 12,000,000.00 |  | 12,000,000.00 | Concreting (width = 5.00 m., thk. = 230 mm)<br>SECTION 1 Sta. 0+185.000 – Sta. 0+500.00 = 315.00 meters<br>SECTION 2 Sta. 0+705.000 – Sta. 0+805.000 = 100.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of Single Barrel 2.4 x 2.4 x 12.00 ln.m<br>Reinforced Concrete Box Culvert<br>Construction of DA Kilometer Post<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece |
| 300116201297000 | 23L0120 - Concreting of Brgy. Lahi FMR, Brgy. Lahi, Maragusan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 05/09/23-05/15/23 | 05/30/23 | 06/21/23 | 06/22/23 | GoP | 15,000,000.00 |  | 15,000,000.00 | Concreting (width = 5.00 m., thk. = 230 mm)<br>Sta. 0+000.000 – Sta. 0+455.000 = 455.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece<br>Construction of Single Barrel 3.00x3.00x12.00 ln.m<br>Reinforced Box Culvert<br>Construction of DA Kilometers Post<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures   |
| 300116201297000 | 23L0121 - Concreting of Brgy. Panansalan FMR, Brgy. Panansalan, Compostela, Davao de Oro                            | Construction Section | NO | Competitive Bidding | 05/09/23-05/15/23 | 05/30/23 | 06/21/23 | 06/22/23 | GoP | 14,000,000.00 |  | 14,000,000.00 | Concreting (width = 6.10 m., thk. = 230 mm)<br>Sta. 1+040.000 – Sta. 1+240.000 = 200.00 meters<br>Roadway Excavation<br>-Common Surplus Excavation<br>Construction of DA Kilometer Post<br>Construction of Concrete Lined Canal and Other Minor Drainage Structures<br>Application of Reflectorized Thermoplastic Pavement Markings  |

|                 |   |                      |    |                     |                   |          |          |          |     |                |              |                |  |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--------------|----------------|--|
| 200000100020000 | 23LI0122 - Repair/Maintenance of Tarago Creek Revetment 5, Poblacion, Maragusan, Davao de Oro                                   | Construction Section | NO | Competitive Bidding | 05/17/23-05/23/23 | 06/06/23 | 06/21/23 | 06/26/23 | GoP | 4,670,000.00   | 4,670,000.00 | -              | Repair of Reinforced Concrete Revetment<br>Repair of Bridge Abutment Protection  |
| 300214100613000 | 23LI0076 - Installation of Solar Streetlights at Barangays Maparat, Ngan, San Jose, Alegria, and Gabi, Compostela, Davao de Oro | Construction Section | NO | Competitive Bidding | 05/23/23-05/29/23 | 06/13/23 | 07/19/23 | 07/28/23 | GoP | 5,000,000.00   |              | 5,000,000.00   | Installation of Solar LED Street Light (Single Arm Post)<br>Brgy. Maparat Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters<br>Brgy. Ngan Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters<br>Brgy. San Jose Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters<br>Brgy. Alegria Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters<br>Brgy. Gabi Section Sta. 0+000.000 – Sta. 0+180.000 = 180.00 meters |
| 320101109410000 | 23LI0067 - Construction of Protection Dike at Cambaong Creek, Poblacion, Compostela, Davao de Oro                               | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/25/23 | 07/31/23 | 08/04/23 | GoP | 100,000,000.00 |              | 100,000,000.00 | Construction of Protection Dike<br>Construction of Drainage Structure (RCBC with sidewalk)<br>Construction of Reinforced Concrete Revetment with Concrete Barrier at Bothsides<br>Removal of Actual Structures/Obstruction<br>Installation of Mattresses<br>Installation of Minor Drainages  |
| 300101200001000 | 23LI0123 - Construction of 2STY4CL, T.H. Valderama ES, Compostela, Davao de Oro   | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/20/23 | 07/31/23 | 08/04/23 | GoP | 17,809,952.40  |              | 17,809,952.40  | Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.  |
| 300101200001000 | 23LI0124 - Construction of 2STY4CL, Magtaya ES, Montevista, Davao de Oro  | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/20/23 | 07/31/23 | 08/04/23 | GoP | 18,159,853.93  |              | 18,159,853.93  | Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.  |
| 300101200001000 | 23LI0126 - Construction of 2STY4CL, Bagong Taas ES, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/20/23 | 07/31/23 | 08/04/23 | GoP | 17,874,646.50  |              | 17,874,646.50  | Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.  |
| 300101200001000 | 23LI0127 - Construction of 2STY6CL, Paco ES, Monkayo, Davao de Oro  | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/20/23 | 07/31/23 | 08/04/23 | GoP | 24,995,604.73  |              | 24,995,604.73  | Construction of Complete Two(2) Storey Six(6) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.   |

|                 |   |                      |    |                     |                   |          |          |          |     |               |  |               |   |
|-----------------|---|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 300101200001000 | 23L10129 - Construction of 2STY6CL, Camansi National High School, Montevista, Davao de Oro  | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/20/23 | 07/31/23 | 08/04/23 | GoP | 25,169,926.50 |  | 25,169,926.50 | Construction of Complete Two(2) Storey Six(6)-Classroom School Building. This includes: steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank, cistern and Hand Washing Facilities. Design Wind Speed at 340kph.  |
| 300215102805000 | 23L10051 - Rehabilitation of Road with Slips, Slope Collapse and Landslide along DNAS Road at Tabunan - Tribal Village, Prosperidad, Montevista, Davao de Oro | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/25/23 | 08/23/23 | 09/01/23 | GoP | 50,000,000.00 |  | 50,000,000.00 | Reconstruction of Two (2) Lanes (width = 6.7 m., thk. = 280 mm)<br>Sta. 0+000.000 – Sta. 0+240.000 = 240.000 meters<br>Construction of Mechanically Stabilized Earth Retaining Wall<br>Sta. 0+090.000 – Sta. 0+131.000 = 41.00 meters L/S<br>Construction of Reinforced Concrete Retaining Wall<br>Sta. 0+064.000 – Sta. 0+143.000 = 79.00 meters R/S<br>Roadway Excavation<br>-Common Surplus Excavation<br>-Embankment from Borrow (Common Soil)<br>Removal and Installation of Metal Guardrails including Concrete Post<br>Construction of Concrete Lined Canal<br>Application of Reflectorized Thermoplastic Pavement Markings  |
| 310207100242000 | 23L10063 - Off-Carriageway Improvement: Construction of Traffic Island - Daang Maharlika (MN) (S01475MN) – K 1395+776 – K 1401+776                            | Construction Section | NO | Competitive Bidding | 07/07/23-07/13/23 | 07/27/23 | 08/23/23 | 09/01/23 | GoP | 80,000,000.00 |  | 80,000,000.00 | Construction of Center Island<br>K 1395+776.000 – K 1401+776.000 = 6,030.00 meters AS PER RBIA<br>K 1395+750.000 – K 1401+780.000 = 6,030.00 meters AS PER PLAN<br>Installation of Solar LED Street Light with Double Arm Steel Post<br>K 1395+779.000 – K 1401+774.000 = 286.00 units AS PER RBIA<br>K1395+752.000 – K 1401+778.000 = 286.00 units AS PER PLAN<br>Embankment from Borrow (Common Soil) for Center Island<br>Removal and Reconstruction of PCCP<br>Installation of Hazard Markers (Two Way Hazard Markers)<br>Installation of Warning Signs (Pedestrian and School Signs Pedestrian Crossing Ahead)<br>Installation of Regulatory Signs (Miscellaneous Signs Pedestrian Crossing)<br>Installation of Delineators (Panel Type (L-Shaped) – Retroreflective Sheeting)<br>Installation of Tubular Markers<br>Installation of Pavement Stud Markers<br>Application of Reflectorized Traffic Paint Pavement Markings<br>Application of Reflectorized Thermoplastic Pavement Markings |


|                 |  |                      |    |                     |                   |          |          |          |     |                |  |                |   |
|-----------------|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|----------------|--|----------------|---|
| 310208100487000 | 23L10086 - Off-carriageway Improvement: Benigno S. Aquino Jr. National Highway (S00133MN) K 1419+833 - K1425+088 | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/25/23 | 08/23/23 | 09/01/23 | GoP | 100,000,000.00 |  | 100,000,000.00 | Construction of Center Island<br>K1418+418.000 – K1426+023.000 = 7,783.00 meters AS PER RBIA<br>K1418+437.000 – K1426+232.000 = 7,783.00 meters AS PER PLAN<br>: Installation of Solar LED Street Light with Double Arm Steel Post<br>K1418+439.000-K1418+662.000=2.00 units AS PER PLAN<br>K1418+420.000-K1418+643.000=2.00 units AS PER RBIA<br>K1418+886.000-K1418+854.000=2.00 units AS PER PLAN<br>K1418+667.000-K1418+835.000=2.00 AS PER RBIA<br>K1418+878.000-K1419+833.000=2.00 units AS PER PLAN<br>K1418+859.000-K1419+871.000=2.00 AS PER RBIA<br>K1419+857.000-K1420+067.000=2.00 units AS PER PLAN<br>K1419+895.000-K1420+113.000=2.00 AS PER RBIA<br>K1420+091.000-K1421+281.000=58.00 units AS PER PLAN<br>K1420+137.000-K1421+327.000=28.00 AS PER RBIA<br>K1421+305.000-K1421+828.000=2.00 units AS PER PLAN<br>K1421+351.000-K1421+974.000=2.00 AS PER RBIA<br>K1421+952.000-K1422+457.000=2.00 units AS PER PLAN<br>K1421+998.000-K1422+504.000=2.00 AS PER RBIA<br>K1422+481.000-K1423+122.000=33.00 units AS PER PLAN<br>K1422+528.000-K1423+175.000=33.00 AS PER RBIA<br>K1423+146.000-K1424+190.000=2.00 units AS PER PLAN<br>K1423+199.000-K1424+256.000=2.00 AS PER RBIA<br>K1424+214.000-K1424+718.000=2.00 units AS PER PLAN<br>K1424+280.000-K1424+784.000=2.00 AS PER RBIA<br>K1424+742.000-K1426+230.000=69.00 units AS PER PLAN<br>K1424+808.000-K1426+021.000=69.00 AS PER RBIA<br>: Embankment from Borrow (Common Soil) for Center Island<br>: Removal and Reconstruction of PCCP<br>: Construction of Laybay<br>: Paving of Shoulder (width: 1.50m; 230 mm thck.)<br>: Installation of Hazard Markers (Two Way Hazard Markers)<br>: Installation of Warning Signs (Pedestrian and School Signs Pedestrian Crossing Ahead)<br>: Installation of Regulatory Signs (Miscellaneous Signs Pedestrian Crossing)<br>: Installation of Delineators (Round Type / Channel) |
| 300101200001000 | 23L10125 - Construction of 1STY2CL, Pongpong Integrated School, New Bataan, Davao de Oro                         | Construction Section | NO | Competitive Bidding | 06/30/23-07/06/23 | 07/25/23 | 08/08/23 | 08/14/23 | GoP | 6,543,256.88   |  | 6,543,256.88   | Construction of Complete One(1) Unit, One(1)-Storey Two(2)-Classroom School Building with Toilet attached. This also Includes Window Grilles (rear and front), Concrete Parapet, Handwashing Facility, Permit and Clearances, and Site Development  |
| 300205101162000 | 23L10089 - Construction of Solar Water System, New Bataan, Davao de Oro  | Construction Section | NO | Competitive Bidding | 07/25/23-07/31/23 | 08/15/23 | 09/20/23 | 09/26/23 | GoP | 10,000,000.00  |  | 10,000,000.00  | Construction of 1 unit Steel Elevated Tank – 20 cu.m<br>Installation of Solar Panel<br>Construction of Solar Panel Mount<br>Installation of PE Pipes, Valves and Pipe Fittings<br>Installation of Water Pumping System<br>Construction of Fence 15m x 15m   |
| 300205101163000 | 23L10095 - Construction of Solar Water System, Montevista, Davao de Oro  | Construction Section | NO | Competitive Bidding | 07/25/23-07/31/23 | 08/15/23 | 09/20/23 | 09/26/23 | GoP | 10,000,000.00  |  | 10,000,000.00  | Construction of 3 Units Concrete Reservoir<br>Installation of Solar Panel<br>Construction of Solar Panel Mount<br>Construction of Powerhouse<br>Installation of PE Pipes, Valves and Pipe Fittings<br>Installation of Water Pumping System<br>Construction of Fence   |

|                 |  |                      |    |                     |                    |          |          |          |     |               |  |               |   |
|-----------------|--|----------------------|----|---------------------|--------------------|----------|----------|----------|-----|---------------|--|---------------|---|
| 300205101161000 | 23LI0096 - Construction of Solar Water System, Compostela, Davao de Oro  | Construction Section | NO | Competitive Bidding | 07/25/23-07/31/23  | 08/15/23 | 09/20/23 | 09/26/23 | GoP | 10,000,000.00 |  | 10,000,000.00 | Installation of Solar Panel and Solar Panel Mount<br>Installation of PE Pipes, Valves and Pipe Fittings<br>Construction of Powerhouse<br>Construction of Fence  |
| 300205101160000 | 23LI0110 - Construction of Solar Water System, Monkayo, Davao de Oro   | Construction Section | NO | Competitive Bidding | 07/25/23-07/31/23  | 08/15/23 | 09/20/23 | 09/26/23 | GoP | 10,000,000.00 |  | 10,000,000.00 | Construction of 1 unit Steel Elevated Tank – 20 cu.m<br>Installation of Solar Panel and Solar Panel Mount<br>Installation of PE Pipes, Valves and Pipe Fittings<br>Installation of Water Pumping System<br>Construction of Fence 12m x 12m  |
| 300220101782000 | 23LI0131 - Construction/Rehabilitation of Multi-Purpose Building (Covered Court) at Pasian National High School, Pasian, Monkayo, Davao de Oro | Construction Section | NO | Competitive Bidding | 08/30/23-09/05/23  | 09/19/23 | 09/27/23 | 10/03/23 | GoP | 5,000,000.00  |  | 5,000,000.00  | Construction/Rehabilitation of Multi-Purpose Building (Covered Court) with 0.15m thick concrete court slab overlay, thermoplastic paint (court lines only), 97m lined canal (CHB) with metal grates, basketball goal, steel louvers and a complete 8.5m x 11m Stage including Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories) and Electrical Works |
| 300220101776000 | 23LI0132 - Construction of Multi-Purpose Building (Municipal Mayor's Building), Municipal Grounds, Compostela, Davao de Oro                    | Construction Section | NO | Competitive Bidding | 08/30/23-09/05/23  | 09/19/23 | 09/27/23 | 10/03/23 | GoP | 20,000,000.00 |  | 20,000,000.00 | Construction of Complete 2 Storey Building. This Includes, Carpentry and Joinery Works, Plumbing Works, Electrical Works, Transformer w/ Billing Deposit  |
| 409900000054000 | 23LI0133 - Construction/Completion of Multi-Purpose Building (Fire Station) at Cabinuangan, New Bataan, Davao de Oro                           | Construction Section | NO | Competitive Bidding | 10/31/23-11/06/23  | 11/27/23 | 11/30/23 | 12/05/23 | GoP | 10,000,000.00 |  | 10,000,000.00 | Completion of Multi-Purpose Building (Fire Station) which Includes Reinforced Concrete Works, Finishing and Other Civil Works, Electrical Works, Airconditioning  |
| 409900000054000 | 23LI0134 - Construction/Completion of Multi-Purpose Building (Covered Court) at Manurigao, New Bataan, Davao de Oro                            | Construction Section | NO | Competitive Bidding | 10/31/23-11/06/23  | 11/27/23 | 11/30/23 | 12/05/23 | GoP | 10,000,000.00 |  | 10,000,000.00 | Construction of Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Foldable Basketball Goal, and Movable Steel Bench   |
| 300101200001000 | 23LI0128 - Construction of 2STY4CL, Magangit Integrated School, New Bataan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 10/20/23-10/26//23 | 01/09/23 | 12/18/23 | 12/21/23 | GoP | 18,012,240.00 |  | 18,012,240.00 | Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.   |
| 300101200001000 | 23LI0130 - Construction of 2STY4CL, Katipunan Integrated School, Maragusan, Davao de Oro   | Construction Section | NO | Competitive Bidding | 10/20/23-10/26//23 | 01/09/23 | 12/18/23 | 12/21/23 | GoP | 18,557,973.75 |  | 18,557,973.75 | Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.   |



|  |  |                      |    |                     |                   |          |          |          |     |               |  |               |   |
|--|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|
|  | 23L10135 - Construction of Academic Building (Phase II), Main Campus, Compostela, Davao +D146:D147de Oro | Construction Section | NO | Competitive Bidding | 01/31/24-02/06/24 | 02/20/24 | 03/11/24 | 03/17/24 | GoP | 10,000,000.00 |  | 10,000,000.00 | Construction (Completion) of Multi-Purpose Building, Davao de Oro State College (Main Campus) with reinforced concrete works (2nd floor beams, columns and 3rd floor slab), finishing works, tile works (toilet only), plumbing works and electrical works. |
|--|--|----------------------|----|---------------------|-------------------|----------|----------|----------|-----|---------------|--|---------------|---|


Prepared By:

  
**EDWIN PASCUAL JR.**  
Head, Procurement Unit  
Date: 01-26-24

Recommended by:

  
**EDWIN L. JACOB**  
BAC Chairperson  
Date: 01-26-24

Approved by:

  
**MINDY ROSLINDA**  
District Engineer  
Date: 01-26-24