

**Department of Public Works and Highways - Marinduque District Engineering Office Final Annual Procurement Plan for FY 2023**  
**Civil Works**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103473000	Construction of Road, Brgy. Haguimit, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	22-Sep-22	11-Oct-22	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Construction of Road
300226106915000	Construction (Completion) of Multi-Purpose Building at Torrijos Fire Station, Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	22-Sep-22	11-Oct-22	30-Jan-23	09-Feb-23	GoP	5,443,000.00		5,443,000.00	Construction (Completion) of Multi-Purpose Building
300226106909000	Construction (Completion) of Multi-Purpose Building, Barangay Poctoy, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	22-Sep-22	11-Oct-22	30-Jan-23	09-Feb-23	GoP	4,453,000.00		4,453,000.00	Construction (Completion) of Multi-Purpose Building
300229100367000	Construction of Water Supply System, Barangay Caganhao, Boac, Marinduque	Construction Section	YES	Competitive Bidding	29-Sep-22	18-Oct-22	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Construction of Water Supply System
300226106906000	Construction (Completion) of Multi-Purpose Building, Barangay Masaguisi, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	29-Sep-22	18-Oct-22	30-Jan-23	09-Feb-23	GoP	3,958,000.00		3,958,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225101237000	Construction of Flood Control Structure, Barangay Bintakay, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control Structure
310106100945000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0070 + 054 - K0071 + 000	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	24,188,739.75		24,188,739.75	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads
300225101235000	Construction of Flood Control Structure, Barangay Banto, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	9,898,000.00		9,898,000.00	Construction of Flood Control Structure
300225101238000	Construction of Flood Control Structure, Barangay Banuyo, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	5,937,999.99		5,937,999.99	Construction of Flood Control Structure
300229100366000	Construction of Water Supply System, Barangay Apitong, Boac, Marinduque	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Construction of Water Supply System
300226106903000	Construction of Multi-Purpose Building, Barangay Tumapon, Boac, Marinduque	Construction Section	YES	Competitive Bidding	06-Oct-22	25-Oct-22	30-Jan-23	09-Feb-23	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101468000	Retrofitting/ Strengthening of Permanent Bridges, Libtangan Br. (B00024MQ) along Marinduque Circumferential Rd	Construction Section	YES	Competitive Bidding	14-Oct-22	08-Nov-22	30-Jan-23	09-Feb-23	GoP	39,199,995.21		39,199,995.21	Retrofitting/ Strengthening of Permanent Bridges
310303101466000	Retrofitting/ Strengthening of Permanent Bridges, Sto Niño de Buenavista Br. (B00015MQ) along Marinduque Circumferential Rd	Construction Section	YES	Competitive Bidding	14-Oct-22	08-Nov-22	30-Jan-23	09-Feb-23	GoP	39,199,977.40		39,199,977.40	Retrofitting/ Strengthening of Permanent Bridges
310303101467000	Retrofitting/ Strengthening of Permanent Bridges, Matuyatuya Br. (B00007MQ) along Marinduque Circumferential Rd	Construction Section	YES	Competitive Bidding	14-Oct-22	08-Nov-22	30-Jan-23	09-Feb-23	GoP	9,995,997.92		9,995,997.92	Retrofitting/ Strengthening of Permanent Bridges
320101109969000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Puyog Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 700, Boac, Marinduque	Construction Section	NO	Competitive Bidding	14-Oct-22	08-Nov-22	30-Jan-23	09-Feb-23	GoP	47,037,999.99		47,037,999.99	Construction of Flood Control Structure
300226106904000	Construction of Multi-Purpose Building, Barangay Sayao, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	14-Oct-22	08-Nov-22	30-Jan-23	09-Feb-23	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310106100944000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0085 + 039 - K0085 + 579, K0089 + 591 - K0090 + 000, K0094 + 230 - K0095 + 000	Construction Section	YES	Competitive Bidding	21-Oct-22	11-Nov-22	23-Mar-23	31-Mar-23	GoP	44,131,777.50		44,131,777.50	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101390000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0093 + 876.00 - K0095 + 080.00	Construction Section	YES	Competitive Bidding	25-Oct-22	22-Nov-22	23-Mar-23	31-Mar-23	GoP	36,738,297.53		36,738,297.53	Road Widening
310305101914000	Widening of Permanent Bridges, Trozo Br. (B00034MQ) along Mogpog-Balanacan Port Rd (Phase II)	Construction Section	YES	Competitive Bidding	25-Oct-22	22-Nov-22	30-Jan-23	09-Feb-23	GoP	9,799,996.68		9,799,996.68	Widening of Permanent Bridges
300228100330000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Tabigue, Boac, Marinduque	Construction Section	YES	Competitive Bidding	14-Oct-22	22-Nov-22	30-Jan-23	09-Feb-23	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300205100702000	Rehabilitation of Waterworks System, Brgy. Caigangan, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Rehabilitation of Waterworks System
310106100844000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dr Damian Reyes Rd (Boac Side) - K0005 + 000 - K0005 + 609, K0011 + 261 - K0012 + 038, K0012 + 286 - K0012 + 336	Construction Section	YES	Competitive Bidding	11/18/2022	12/07/2022	23-Mar-23	31-Mar-23	GoP	49,034,257.50		49,034,257.50	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109060000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calangan Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 675, Buenavista, Marinduque	Construction Section	NO	Competitive Bidding	11/18/2022	12/07/2022	23-Mar-23	31-Mar-23	GoP	72,373,000.00		72,373,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300105201040000	Construction of DPWH Marinduque DEO Building (Phase II), Boac, Marinduque	Construction Section	YES	Competitive Bidding	18-Nov-22	07-Dec-22	30-Jan-23	09-Feb-23	GoP	29,398,000.00		29,398,000.00	Construction of Building
300215102596000	Construction of Malibago - Balagbag Ridge Road (Phase 1), Brgy. Malibago, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	18-Nov-22	07-Dec-22	23-Mar-23	31-Mar-23	GoP	98,998,000.00		98,998,000.00	Construction of Ridge Road
300215102597000	Construction of Malibago - Balagbag Ridge Road (Phase 2), Brgy. Malibago, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	18-Nov-22	07-Dec-22	23-Mar-23	31-Mar-23	GoP	98,998,000.00		98,998,000.00	Construction of Ridge Road
300226106908000	Construction of Multi-Purpose Building, Barangay Bayakbakin, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	18-Nov-22	07-Dec-22	30-Jan-23	09-Feb-23	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310102101324000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0005 + 200 - K0006 + 575	Construction Section	NO	Competitive Bidding	18-Nov-22	07-Dec-22	23-Mar-23	31-Mar-23	GoP	42,726,980.00		42,726,980.00	Asset Preservation Program - Preventive Maintenance

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221103474000	Construction (Rehabilitation) of Road, Brgy. Manlibunan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	23-Mar-23	31-Mar-23	GoP	4,948,000.00		4,948,000.00	Construction (Rehabilitation) of Road
300221103477000	Construction (Rehabilitation) of Road, Barangay Tungib-Lipata, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	23-Mar-23	31-Mar-23	GoP	4,948,000.00		4,948,000.00	Construction (Rehabilitation) of Road,
300221103475000	Construction of Road, Barangay Yook, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	23-Mar-23	31-Mar-23	GoP	4,948,000.00		4,948,000.00	Construction of Road
300225101242000	Construction of Flood Control Structure, Barangay Bachao Ilaya, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	25-Nov-22	14-Dec-22	30-Jan-23	09-Feb-23	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control Structure
300215102598000	Construction of Mainit - Balagbag Ridge Road (Package 1), Brgy. Mainit, Boac, Marinduque	Construction Section	NO	Competitive Bidding	09-Dec-22	28-Dec-22	23-Mar-23	31-Mar-23	GoP	96,498,000.00		96,498,000.00	Construction of Ridge Road
300215102599000	Construction of Mainit - Balagbag Ridge Road (Package 2), Brgy. Mainit, Boac, Marinduque	Construction Section	NO	Competitive Bidding	09-Dec-22	28-Dec-22	23-Mar-23	31-Mar-23	GoP	96,498,000.00		96,498,000.00	Construction of Ridge Road

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100708000	Rehabilitation of Sta. Cruz Waterworks System, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	09-Dec-22	28-Dec-22	23-Mar-23	31-Mar-23	GoP	19,598,000.00		19,598,000.00	Rehabilitation of Waterworks System
310102101323000	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0103 + 810 - K0103 + 935, K0103 + 959 - K0104 + 510, K0104 + 855 - K0105 + 188	Construction Section	YES	Competitive Bidding	09-Dec-22	28-Dec-22	23-Mar-23	31-Mar-23	GoP	33,528,700.00		33,528,700.00	Asset Preservation Program - Preventive Maintenance
300215103281000	Construction of Road, Ilayang Bocboc to Sitio Paadyao, Barangay Bocboc, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	29-Dec-22	17-Jan-23	23-Mar-23	31-Mar-23	GoP	9,898,000.00		9,898,000.00	Construction of Road
300215103282000	Construction of Road, Ilayang Bocboc to Barangay Puting Buhangin, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	29-Dec-22	17-Jan-23	23-Mar-23	31-Mar-23	GoP	14,848,000.00		14,848,000.00	Construction of Road
310105100806000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0024 + 000 - K0026 + 000	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	68,903,980.00		68,903,980.00	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads
320101109061000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Laon Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 960, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	77,198,000.00		77,198,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109062000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mainit Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 600, Boac, Marinduque	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	77,198,000.00		77,198,000.00	Construction of Flood Control Structure
300226106911000	Construction of Multi-purpose Bldg.(Covered Court) Brgy. Apitong Boac Marinduque	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	7,423,000.00		7,423,000.00	Construction of Multi-Purpose Building
300225101236000	Construction of Flood Control Structure, Brgy. Pag-asa, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control Structure
300229100368000	Construction (Completion) of Water Supply System, Barangay Bacongbacong, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	20-Jan-23	09-Feb-23	22-Feb-23	03-Mar-23	GoP	2,968,000.00		2,968,000.00	Construction (Completion) of Water Supply System,
300225101239000	Construction of Damaged Flood Control Structure, Brgy. Balimbing, Boac, Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	25,000,000.00		25,000,000.00	Construction of Flood Control Structure
300225101240000	Construction of Flood Control Structure, Brgy. Balagasan, Boac Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225101241000	Construction of Damaged Flood Control Structure, Brgy. Maligaya, Boac Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
300228100331000	Completion of Multi-purpose Bldg (Evacuation Center) Brgy. Mainit, Boac, Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300226106907000	Construction (Rehabilitation) of Multi-Purpose Building, Barangay Bangwayin, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300226106905000	Construction of Multi-Purpose Building (Covered Court), Barangay Malbog, Boac, Marinduque	Construction Section	NO	Competitive Bidding	27-Jan-23	16-Feb-23	02-Mar-23	10-Mar-23	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
320101109970000	Construction of Flood Control Structure along Boac River, Barangay Balimbing, Boac Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
320101109971000	Construction of Flood Control Structure along Boac River, Barangay Boton, Boac Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109972000	Construction of Flood Control Structure along Boac River, Barangay Tabigue, Boac Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
320101109973000	Construction of Flood Control Structure along Mogpog River, Barangay Banto, Mogpog Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
320101109974000	Construction of Flood Control Structure along Mogpog River, Barangay Mangyan Mababad, Mogpog Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
320101109975000	Construction of Flood Control Structure along Mogpog River, Barangay Sumangga, Mogpog Marinduque	Construction Section	NO	Competitive Bidding	03-Feb-23	23-Feb-23	09-Mar-23	17-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
300221103476000	Construction of Road, Brgy. San Antonio, Sta. Cruz Marinduque	Construction Section	NO	Competitive Bidding	10-Feb-23	02-Mar-23	16-Mar-23	24-Mar-23	GoP	20,000,000.00		20,000,000.00	Construction of Road
300226106910000	Construction of Multi-purpose Bldg.(Covered Court) Brgy. Ogbac, Boac Marinduque	Construction Section	NO	Competitive Bidding	10-Feb-23	02-Mar-23	16-Mar-23	24-Mar-23	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226106912000	Completion of Multi-purpose Bldg.(Covered Court) Brgy. Mahinhin, Boac, Marinduque	Construction Section	NO	Competitive Bidding	10-Feb-23	02-Mar-23	16-Mar-23	24-Mar-23	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300226106913000	Completion of Multi-Purpose Bldg.(Brgy. Hall) Brgy. Balaring, Boac, Marinduque	Construction Section	NO	Competitive Bidding	10-Feb-23	02-Mar-23	16-Mar-23	24-Mar-23	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300205100703000	Construction of Solar Water System, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
300205100704000	Construction of Solar Water System, Mogpog Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
300205100705000	Construction of Solar Water System, Buenavista Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
300205100706000	Construction of Solar Water System, Santa Cruz Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100707000	Construction of Solar Water System, Brgy. Mampaitan, Mogpog Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
300226106914000	Construction of Multi-Purpose Building (Amphitheater) Pulang Lupa, Brgy. Bolo, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Feb-23	09-Mar-23	23-Mar-23	31-Mar-23	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building

Prepared by:


**JULITO M. MAGLACAS**

Head, Procurement Unit/Secretariat

Date: 01/26/2023

Recommended by:


**RAMEL J. NARANJO**

Chairperson, BAC

Date: 01/26/2023

Approved by:


**EVELYN R. PUERTOLLANO**

District Engineer

Date: 01/26/2023