

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS Region X

OfFICE OF THE DISTRICT ENGINEER Lanao del Norte First District Engineering Office Seminary Drive, Del Carmen, lilgan City

FY-2023 FINAL ANNUAL PROCUREMENT PLAN

(GOODS)

			_					,
	L	TIO	A) TO	N =				Code (PAP)
			Consumption of Lanao del Norte First Engineering District 22GKG006-Purchase of Fuel for	5 3	Consumption of Lanao del Norte First Engineering District 23GKG0004-Purchase of UPS	Consumption of Lanao del Norte DEO First Englineering District 23GKG0003-Purchase of Fuel for DRWH-LBD 1st	ASGKODUTI-Installation of 1-Unit Generator of DPWH Lanao del Norte First Engineering District	Procurement Program/Project
		DEO	DEO	DEO	DEO	DEO 1st	DPWH-LBD 1st	PMO/ End-User
	NO		NO	NO	NO	NO		Procurement Activity? (Yes/No)
		Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Mode of Procurement
		01/24/23	01/19/23	01/19/23	01/12/23	01/12/23	01/12/23	Advertisement/ Post of IB/REI
		02/13/23	02/09/23	02/09/23	02/01/23	02/01/23	02/01/23	Submission/ Opening of Bids
		02/20/23	02/17/23	02/17/23	02/10/23	02/10/23	02/10/23	Schedule for Each Procurement Activity Submission/ Opening of Bids Notice of Award
		02/24/23 FY-2023	02/21/23 FY-2023	02/21/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	Contract Signing
		FY-2023	FY-2023	FY-2023	FY-2023	FY-2023	FY-2023	Source of Funds
	2,998,000.00		426,781.40	401,900.00	1,588,400.00	1,592,304.00	2,800,000.00	Estir Total ('000)
-				+c)				Estimated Budget (PhP) MOOE
								et (PhP)
		fuel (diesel and gasoline)	fuel (diesel and gasolihe) (CANCELLED PROCUREMENT)	IT Equipment and accessories	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	1 Unit Generator 400KVA, 220V, 3 Phase Type	Remarks (Brief Description of Program/Project)

Prepared By:

KAREN CHRISTINE B. REYES

SAIDALE M. MITMUG, MPA, ASEAN Eng.

ADJI KHALIL DSULTAN, MPA, ASEAN Eng.
District Engineer

BAC, Chairman

Assistant District Engineer

Recommended By:

Approved by:

Engineer II Head, Procurement Unit

Page 1 of 1



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Region X

OFFICE OF THE DISTRICT ENGINEER

Lanao del Norte First District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FY-2023 FINAL ANNUAL PROCUREMENT PLAN

(GOODS)

								7
							Code (PAP)	
	22GKG006-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	22GKG0005-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0004-Purchase of UPS and Power Battery or use in the operation at District I.T. Support Unit/Network/ICT of DPWH Lanao del Norte First Engineering	23GKG0003-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0002-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0001-Installation of 1-Unit Generator of DPWH Lanao del Norte First Engineering District	Procurement Program/Project	
	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	PMO/ End-User	
NO		NO	NO	NO	NO		Procurement Activity? (Yes/No)	e this an Early
	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Mode of Procurement	
	01/24/23	01/19/23	01/19/23	01/12/23	01/12/23	01/12/23	Advertisement	0
	02/13/23	02/09/23	02/09/23	02/01/23	02/01/23	02/01/23	Submission/ Opening of Bids Notice of Award	hadula for Each Proci
-	02/20/23	02/17/23	02/17/23	02/10/23	02/10/23	02/10/23	Notice of Award	Ocurement Activity
	02/24/23 FY-2023	02/21/23 FY-2023	02/21/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	Contract Signing	
	FY-2023	FY-2023	FY-2023	FY-2023	FY-2023	FY-2023	Source of Funds	
2,998,000.00		426,781.40	401,900.00	1,588,400.00	1,592,304.00	2,800,000.00	Total ('000)	Fishin
							MOOE	Estimated Budget (PhP)
							co	t (PhP)
	fuel (diesel and gasoline)	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	IT Equipment and accessories	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	1 Unit Generator 400KVA, 220V, 3 Phase Type	(Brief Description of Program/Project)	Remarks

Prepared By:

KAREN CHRISTINE B. REYES

Head, Procurement Unit Engineer II

Recommended By:

Approved by:

SAIDALE M. MITMUG, MPA, ASEAN Eng.

HADJI KHALIL D. SOLTAN, MPA, ASEAN ENG

BAC, Chairman

Assistant District Engineer

Page 1 of 1



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS Region X

OFFICE OF THE DISTRICT ENGINEER
Lanao del Norte First District Engineering Office
Seminary Drive, Del Carmen, Iligan City

FY-2023 FINAL ANNUAL PROCUREMENT PLAN

(GOODS)

								_
							Code (PAP)	
	22GKG006-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	22GKG0005-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0004-Purchase of UPS and Power Battery or use in the operation at District I.T. Support Unit/Network/ICT of DPWH Lanao del Norte First Engineering	23GKG0003-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0002-Purchase of Fuel for Consumption of Lanao del Norte First Engineering District	23GKG0001-Installation of 1-Unit Generator of DPWH Lanao del Norte First Engineering District	Procurement Program/Project	
	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	DPWH-LBD 1st DEO	PMO/ End-User	
NO		NO	NO	NO	NO	NO	Procurement Activity? (Yes/No)	Is this an Early
	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Public Bidding	Mode of Procurement	
	01/24/23	01/19/23	01/19/23	01/12/23	01/12/23	01/12/23	Advertisement/ Post of IB/REI	Sc
	02/13/23	02/09/23	02/09/23	02/01/23	02/01/23	02/01/23	Submission/ Opening of Bids	hedule for Each Procu
	02/20/23	02/17/23	02/17/23	02/10/23	02/10/23	02/10/23	Notice of Award	Schedule for Each Procurement Activit
	02/24/23 FY-20 23	02/21/23 FY-2023	02/21/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	02/15/23 FY-2023	Contract Signing	V
	FY-2 023	FY-2023	FY-2023	FY-2023	FY-2023	FY-2023	Source of Funds	
2,998,000.00		426,781.40	401,900.00	1,588,400.00	1,592,304.00	2,800,000.00	Total ('000)	Estin
							MOOE	Estimated Budget (PhP)
							co	et (PhP)
	fuel (diesel and gasoline)	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	IT Equipment and accessories	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	fuel (diesel and gasoline) (CANCELLED PROCUREMENT)	1 Unit Generator 400KVA, 220V, 3 Phase Type	(Brief Description of Program/Project)	Remarks

Page 1 of 1

Prepared By:

KAREN CHRISTINE B. REYES

SAIDALE M. MITMUG, MPA, ASEAN Eng.

AADJI KHALIKASULTAN, MPA, ASEAN Eng. District Engineer

BAC, Chairman

Assistant District Engineer

Recommended By:

Approved by:

Head, Procurement Unit Engineer II