



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE



Annual Procurement Plan FY 2023 (Updated)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
P0071160SLZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Mc Donald Jct-Alido Bridge - K0015 + (-031) - K0015 + 105, K0015 + (-085) - K0015 + (-053), K0015 + 105 - K0015 + 132	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	February 01, 2023	April 12, 2023	Gop	5,000,000.00		5,000,000.00	Road Widening
P00737120LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	January 31, 2023	February 14, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00737118LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sabutan, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	January 31, 2023	February 14, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00737119LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge Calimag to Barangay Francisco De Castro, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	January 31, 2023	February 14, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Bridge
P00712532LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance – Secondary Roads - Carmona Div Rd - K0047 + (-774) - K0047 + (-744), K0047 + (-804) - K0047 + (-774), K0047 + 528 - K0048 + 156	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	February 23, 2023	March 2, 2023	Gop	33,886,000.00		33,886,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00712531LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance – Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0061 + (-020) - K0062 + 479, K0063 + 196 - K0063 + 801, K0063+ 931 - K0064 + 066, K0064 + 166 - K0064 + 186, K0064 + 211 - K0064 + 326, K0064 + 537 - K0065 + 013	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	February 23, 2023	March 2, 2023	Gop	50,000,000.00		50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00726219LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Reinforced Concrete) along Carmona River, Phase 1, Carmona, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	January 31, 2023	February 09, 2023	Gop	45,000,000.00		45,000,000.00	Construction of Revetment
P00726220LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Reinforced Concrete) along Carmona River, Phase 2, Carmona, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 20, 2022	November 10, 2022	January 31, 2023	February 09, 2023	Gop	45,000,000.00		45,000,000.00	Construction of Revetment
P00712150LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Gen Evangelista Rd - K0018 + 729 - K0019 + 041	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	April 12, 2023	Gop	15,000,000.00		15,000,000.00	Construction of Drainage Structure along Road
P00738504LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Day Care), Barangay Benjamin Tirona, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 14, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
P00738508LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Paliawan, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 14, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
P00738501LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Banaba, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 14, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
P00737513LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Barangay Kapitan Kua, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 08, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
P00737512LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Barangay Ramon Cruz, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 08, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
P00737511LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Barangay Francisco Reyes, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 08, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure

Codé (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00737514LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Tubuan III, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	October 26, 2022	November 15, 2022	February 01, 2023	February 08, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
P00712852LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads - Mc Donald Jct-Aldo Bridge - K0015 + (-031) - K0015 + 105, K0015 + (-085) - K0015 + (-031), K0015 + (-203) - K0015 + (-085), K0015 + (-243) - K0015 + (-203), K0015 + 105 - K0015 + 132	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	November 04, 2022	November 29, 2022	February 01, 2023	April 12, 2023	Gop	23,641,000.00		23,641,000.00	Rehabilitation of Paved Road
P00712859LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0039 + 864 - K0040 + 758	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	November 04, 2022	November 29, 2022	January 31, 2023	February 08, 2023	Gop	39,786,000.00		39,786,000.00	Reconstruction to Concrete Pavement
P00712530LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0044 + 271 - K0045 + 370	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	November 04, 2022	November 29, 2022	February 02, 2023	February 08, 2023	Gop	50,981,000.00		50,981,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00738499LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court) at BF Topman Homes II Soldiers Hills, Barangay Molino VI, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 01, 2023	February 9, 2023	Gop	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
P00738486LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Maliksi I, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 01, 2023	February 9, 2023	Gop	5,200,000.00		5,200,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
P00738489LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court) at Garden City 2, Barangay Queens Row West, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 01, 2023	February 9, 2023	Gop	6,500,000.00		6,500,000.00	Rehabilitation/ Major Repair of Multi-purpose Building
P00726754LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment (Reinforced Concrete) along Imus River, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	January 31, 2023	February 08, 2023	Gop	48,500,000.00		48,500,000.00	Construction of Revetment
P00725811LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Mambog I, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	February 08, 2023	Gop	80,000,000.00		80,000,000.00	Construction of Revetment
P00725815LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Maliksi II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	February 14, 2023	Gop	80,000,000.00		80,000,000.00	Construction of Revetment
P00725813LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Kaingen, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	February 08, 2023	Gop	90,000,000.00		90,000,000.00	Construction of Revetment
P00726570LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along San Isidro River, Barangay Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	February 14, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726557LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Mabolo III, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	March 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726558LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Salinas I, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 06, 2022	December 27, 2022	February 02, 2023	March 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00736564LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Baranay Biliuso, Silang, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	January 31, 2023	February 14, 2023	Gop	20,000,000.00		20,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00726572LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along San Isidro River, Phase 2, Barangay Maderan, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	February 02, 2023	April 12, 2023	Gop	70,000,000.00		70,000,000.00	Construction of Revetment
P00725814LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Barangay Kaingen, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	February 02, 2023	February 8, 2023	Gop	80,000,000.00		80,000,000.00	Construction of Revetment
P00725812LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Barangay Mambo I, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	February 02, 2023	February 8, 2023	Gop	81,469,000.00		81,469,000.00	Construction of Revetment
P00726556LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Sineguelasan, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	February 02, 2023	March 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00725816LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Habay 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	Yes	Competitive Bidding	December 07, 2022	December 28, 2022	February 02, 2023	February 14, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00714178LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Gen Evangelista Rd - K0016 + (-899) - K0016 + 235, K0018 + 732 - K0019 + 041	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 23, 2023	March 13, 2023	Gop	11,000,000.00		11,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
P00714088LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect1) - K0019 + 390 - K0020 + 162	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 23, 2023	March 13, 2023	Gop	17,859,000.00		17,859,000.00	Rehabilitation/ Major Repair of Drainage Structure along Road
P00714180LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Gen Evangelista Rd - K0016 + 235 - K0017 + 849.50 - K0018 + 644.50 - K0018 + 682	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 23, 2023	March 13, 2023	Gop	33,000,000.00		33,000,000.00	Reconstruction to Concrete Pavement
P00712858LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0028 + 431 - K0029 + 081	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 09, 2023	March 01, 2023	Gop	33,585,000.00		33,585,000.00	Rehabilitation of Paved Road
P00726564LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), East Side, Barangay Salitran III, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 09, 2023	March 01, 2023	Gop	95,000,000.00		95,000,000.00	Construction of Slope Protection
P00726563LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), East Side, Barangay San Miguel, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 09, 2023	March 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection
P00726561LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, East Side, Barangay Fatima, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 05, 2023	January 26, 2023	February 09, 2023	March 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection
P00741813LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road and Drainage along Nioq Road, Nioq, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	March 21, 2023	March 27, 2023	Gop	21,000,000.00		21,000,000.00	Construction of Drainage Structure along Road and Concrete Road
P00738502LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay San Gabriel, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	March 13, 2023	Gop	6,000,000.00		6,000,000.00	Construction and Rehabilitation/ Major Repair of Multi-Purpose Building
P00738509LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Munding Ilog, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	March 13, 2023	Gop	7,000,000.00		7,000,000.00	Construction and Rehabilitation/ Major Repair of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00738510LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Anahaw I, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	March 13, 2023	Gop	9,000,000.00		9,000,000.00	Construction and Rehabilitation/ Major Repair of Multi-Purpose Building
P00736562LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay San Marino, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	March 16, 2023	Gop	35,000,000.00		35,000,000.00	Construction of Concrete Road
P00736294LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of NIA Road, Barangay Salawag, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	March 16, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Revetment
P00725764LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	April 17, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726571LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along San Isidro River, Phase 1, Barangay Maderan, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	April 03, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00725765LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 3, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	April 17, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00725763LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 1, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 20, 2023	February 14, 2023	February 23, 2023	April 17, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00737510LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Grouted Riprap Slope Protection at Addas 1, Barangay San Nicolas II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 14, 2023	March 27, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Revetment
P00735910LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Dasmariñas-General Mariano Alvarez-Carmona Bypass Road, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 14, 2023	March 29, 2023	Gop	40,000,000.00		40,000,000.00	Construction of Substructure
P00726562LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 2, East Side, Barangay Fatima, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 14, 2023	March 29, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection
P00736025LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing, Phase 2, Barangay Iba Section, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 21, 2023	April 4, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Revetment
P00736023LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing Governors Drive (GMA Section), Phase 2, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 21, 2023	April 4, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Revetment
P00726547LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Slope Structure along San Isidro River, Phase 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 21, 2023	April 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726546LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Bank Slope Structure along San Isidro River, Phase 1, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	January 27, 2023	February 21, 2023	March 21, 2023	April 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00737510LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Grouted Riprap Slope Protection at Addas 1, Barangay San Nicolas II, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	March 27, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Revetment
P00738494LZ	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Aniban I, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 24, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-purpose
P00738500LZ	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Addas 1, Barangay San Nicolas II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 24, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-purpose
P00738487LZ	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Springville City South Phase 2, Barangay Molino IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 24, 2023	Gop	6,800,000.00		6,800,000.00	Construction of Multi-purpose
P00738493LZ	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Maliksi III, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 24, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi-purpose
P00736022LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbanks and Slope Protection along San Isidro River Crossing Governor's Drive (GMA Section), Phase 1, GMA, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00736024LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing, Phase 1, Barangay Iba Section, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 06, 2023	February 28, 2023	March 21, 2023	April 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00736565LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Congressional to San Marino Road, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 09, 2023	March 02, 2023	March 21, 2023	March 28, 2023	Gop	25,000,000.00		25,000,000.00	Rehabilitation of Concrete Road
P00739686LZ	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights along Sugar Road, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 09, 2023	March 02, 2023	March 21, 2023	April 17, 2023	Gop	50,000,000.00		50,000,000.00	Road Safety: Street Lighting
P00726559LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River (Tributary to Manila Bay), West Side, Barangay Emmanuel Bergado I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 09, 2023	March 02, 2023	March 21, 2023	March 27, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726560LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River (Tributary to Manila Bay), Phase 1, West Side, Barangay San Luis, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 09, 2023	March 02, 2023	March 21, 2023	March 27, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00726753LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River (Tributary to Manila Bay), Phase 2, West Side, Barangay San Luis, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 09, 2023	March 02, 2023	March 21, 2023	March 27, 2023	Gop	41,361,000.00		41,361,000.00	Construction of Revetment
P00742426LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction (Completion) of Drainage and Other Improvements at Greenvalley, Brgy. San Nicolas 3, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	3,500,000.00		3,500,000.00	Construction of Drainage Structure
P00736563LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 12, 2023	Gop	20,000,000.00		20,000,000.00	Construction of Concrete Road
P00741818LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Networks, Villa Isabel Village, Brgy. Burol Main, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	5,000,000.00		5,000,000.00	Construction and Rehabilitation of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00741816LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road Leading to the City College of Dasmarinas, Barangay Bural Main, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
P00741826LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Paliparan-Silang Road from Governor Juanito R. Remulla, Sr. Road, Barangay Paliparan I, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	30,000,000.00		30,000,000.00	Rehabilitation of Concrete Road
P00713442LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Elio Br. (B02990LZ) along Bacoor-Dasmarinas National Rd.	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	11,500,000.00		11,500,000.00	Retrofitting/ Strengthening of Bridge
P00713441LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Abubut Br. (B02904LZ) along Cavite-Batangas Rd.	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	18,000,000.00		18,000,000.00	Retrofitting/ Strengthening of Bridge
P00713440LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Paurungan Br. (B02988LZ) along Bacoor-Dasmarinas National Rd.	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 17, 2023	Gop	55,000,000.00		55,000,000.00	Retrofitting/ Strengthening of Bridge
P00742183LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of River Bank Protection Works along Zapote River at Brgy Molino, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	February 22, 2023	March 14, 2023	March 29, 2023	April 24, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00714140LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Bacoor Blvd. - K0019 + 528 - K0019 + 555	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	May 29, 2023	Gop	2,500,000.00		2,500,000.00	Road Widening
P00741073LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Improvement of Covered Court at BF Topman Homes II Soldiers Hills, Molino VI, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	May 23, 2023	Gop	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Other Building
P00741825LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Astrovile Subdivision, Brgy. Queensrow West, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
P00743651LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Facility (basketball court) in Barangay San Nicolas II, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00738506LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase III), Milagrosa, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00738507LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase IV), Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
P00742427LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Sabutan, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Slope Protection Structures
P00712854LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmarinas National Rd - K0029 + 464 - K0030 + 775	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 24, 2023	Gop	100,000,000.00		100,000,000.00	Rehabilitation of Paved Road
P00742182LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of River Bank Protection Works along Imus River at Brgy Salinas, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 07, 2023	March 28, 2023	April 19, 2023	April 26, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures
P00711607LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0043 + 736.50 - K0043 + 787, K0043 + 921 - K0044 + 115	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	June 05, 2023	Gop	14,905,000.00		14,905,000.00	Road Widening and Construction of Road Slope Protection Structure
P00741824LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of NIA Road, Brgy. Salawag, Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 10, 2023	Gop	13,000,000.00		13,000,000.00	Construction of Concrete Road
P00741817LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Completion of Road from Baluktot Bridge to Juanito Remulla, Sr. Road, Brgy. Paliparan I, Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 10, 2023	Gop	38,000,000.00		38,000,000.00	Construction of Gravel Road and Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00726944LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Including Road Leading to National Road (Jose Abad Santos), Phase 2, Brgy. Salawag, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
P00726544LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Slope Structure along Imus River, Phase 1, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	June 1, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00726545LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Slope Structure along Imus River, Phase 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	June 1, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00726943LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Including Road Leading to National Road (Jose Abad Santos), Phase 1, Brgy. Salawag, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 4, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
P00714176LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sta. Rosa-Ulat-Tagaytay Rd - K0066 + 083 – K0066 + 323, K0070 + 239 – K0072 + 000	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	May 22, 2023	May 29, 2023	Gop	100,000,000.00		100,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00742171LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Iba Silang, Cavite (Phase I)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 11, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
P00742172LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Iba Silang, Cavite (Phase II)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 15, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
P00742168LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment along Imus River (East and West Side), Brgy. Tubuan and Brgy. Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	April 25, 2023	May 8, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00741823LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Congressional to San Marino Road in Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	May 22, 2023	May 29, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00741821LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmariñas City, Cavite (Phase VI)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	May 22, 2023	May 29, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00741822LZ	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - and Construction of Road from Barangay Sabang to Barangay San Jose, Dasmariñas, Cavite (Phase II)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 13, 2023	April 04, 2023	May 22, 2023	May 29, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00726948LZ	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Brgy. Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 21, 2023	April 12, 2023	April 25, 2023	May 10, 2023	Gop	89,430,000.00		89,430,000.00	Construction of Flood Mitigation Structure
P00742428LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope and Flood Protection Structure along Carmona River, Phase 1, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 21, 2023	April 12, 2023	April 25, 2023	May 15, 2023	Gop	90,000,000.00		90,000,000.00	Construction of Slope Protection Structure
P00742430LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Revetment along Carmona River (East and West Side) at Brgy. Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 21, 2023	April 12, 2023	April 25, 2023	May 8, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Revetment
P00738490LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Molino IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 27, 2023	April 18, 2023	May 10, 2023	June 23, 2023	Gop	5,150,000.00		5,150,000.00	Rehabilitation/ Major Repair of Multi – Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00741067LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building, Maliksi III, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 27, 2023	April 18, 2023	May 10, 2023	June 22, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi – Purpose Building
P00712529LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0031 + 563 - K0032 + 105	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 27, 2023	April 18, 2023	May 10, 2023	May 29, 2023	Gop	18,028,000.00		18,028,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00712857LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0034 + 472 - K0035 + 000	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 27, 2023	April 18, 2023	May 10, 2023	May 23, 2023	Gop	30,000,000.00		30,000,000.00	Reconstruction to Concrete Pavement
P00742184LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of River Bank Protection Works along Bacoor River at Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 27, 2023	April 18, 2023	May 10, 2023	June 22, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
P00712151LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0069 + 464 – K0069 + 696, K0069 + 786 – K0069 + 808, K0069 + 847 – K0069 + 874	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	June 21, 2023	Gop	7,942,000.00		7,942,000.00	Construction of Drainage Structure along Road
P00741068LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-purpose Building, Aniban I, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	June 05, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi – Purpose Building
P00741074LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Addas 1, San Nicolas II, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	June 05, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi – Purpose Building
P00741070LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Covered Court at Garden City 2, Queensrow West, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Other Building
P00741071LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Covered Court at Richfield Subd, Mambog IV, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Other Building
P00741069LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Covered Court, Aniban V, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Other Building
P00738488LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court) at Mary Homes, Molino IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	5,350,000.00		5,350,000.00	Construction of Multi – Purpose Building
P00738496LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court) at Garden City 2, Barangay Queens Row West, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Multi – Purpose Building
P00738497LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court) at Richfield, Barangay Mambog IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Multi – Purpose Building
P00738495LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay Aniban V, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 29, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi – Purpose Building
P00755269LZ	Locally-Funded Projects - National Building Program – Buildings And Other Structures - Construction of DPWH Cavite 3rd DEO Building including Other Facilities, Phase I, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	March 30, 2023	April 25, 2023	May 10, 2023	May 17, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Multi – Purpose Building
P00713439LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Rehabilitation / Major Repair of Permanent Bridges-Langkaan Br. 1 (B03055LZ) along Juanito R. Remulla, Sr. Rd	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 13, 2023	May 09, 2023	August 04, 2023	September 07, 2023	Gop	15,000,000.00		15,000,000.00	Rehabilitation/ Major Repair of Bridge
P00738505LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase II), Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 13, 2023	May 09, 2023	May 22, 2023	May 30, 2023	Gop	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
P00739827LZ	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Paligawan Matanda Resettlement going to Davilan, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 13, 2023	May 09, 2023	May 22, 2023	June 01, 2023	Gop	100,000,000.00		100,000,000.00	Construction of Road and Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00712855LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-008) - K0035 + 109, K0035 + (-118) - K0035 + (-008), K0035 + (-292) - K0035 + (-134), K0035 + 109 - K0035 + 161, K0035 + 185 - K0035 + 635, K0035 + 650 - K0035 + 713	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 13, 2023	May 09, 2023	May 22, 2023	July 12, 2023	Gop	62,487,000.00		62,487,000.00	Reconstruction to Concrete Pavement and Rehabilitation of Paved Road
P00712856LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + 713 - K0036 + 914	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 13, 2023	May 09, 2023	May 22, 2023	July 12, 2023	Gop	70,000,000.00		70,000,000.00	Reconstruction to Concrete Pavement and Rehabilitation of Paved Road
P00743657LZ	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Museo de Bacoar), Bacoar, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 17, 2023	May 09, 2023	May 22, 2023	October 19, 2023	Gop	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
P00742429LZ	Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Slope and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 17, 2023	May 09, 2023	May 22, 2023	May 30, 2023	Gop	90,000,000.00		90,000,000.00	Construction of Slope Protection Structures
P00711606LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-485) - K0035 + (-397)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 20, 2023	May 16, 2023	May 31, 2023	July 11, 2023	Gop	25,900,000.00		25,900,000.00	Road Widening with ROW Acquisition
P00744088LZ	Convergence and Special Support Program - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Multi-Purpose Building (Evacuation Center), Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	April 20, 2023	May 16, 2023	May 31, 2023	June 19, 2023	Gop	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
P00739597LZ	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlights and Road Safety Devices along Manila-Cavite (NCR Bdry-Jct Cavite City Sect) (S01918LZ), Bacoar City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 02, 2023	May 23, 2023	June 21, 2023	July 04, 2023	Gop	100,000,000.00		100,000,000.00	Road Safety: Street Lighting
P00739598LZ	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlights and Road Safety Devices along Bacoar-Dasmarinas National Rd (S04270LZ), Bacoar City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 02, 2023	May 23, 2023	June 21, 2023	July 04, 2023	Gop	100,000,000.00		100,000,000.00	Road Safety: Street Lighting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System, Tibig Elementary School, Barangay Tibig, Silang, Cavite; Poooc Elementary School, Barangay Poooc, Silang, Cavite; Balite I Elementary School, Barangay Balite I, Silang, Cavite; Pulong Saging Elementary School, Barangay Pulong Saging, Silang, Cavite; Lucsuhin Elementary School, Barangay Lucsuhin, Silang, Cavite and Sabutan Elementary School, Barangay Sabutan, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 01, 2023	Gop	2,376,000.00		2,376,000.00	Construction of Rainwater Collector System, 6 units
P00743648LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Bldg. at Brgy. Salitran 2, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 8, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00743647LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Bldg. at Brgy. Paliparan 1, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 8, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00742577LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Dasmarinas, Integrated Main High School, Brgy. Burol 1, Dasmarinas, Cavite (Phase 2)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 1, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
P00741819LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmarinas City, Cavite (Phase IV)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 1, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Viaduct
P00741820LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmarinas City, Cavite (Phase V)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 09, 2023	May 30, 2023	July 19, 2023	August 1, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
P00743645LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation / Improvement (Completion) of Molino Homes II HOA Office, Brgy. Salitran III, Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	June 06, 2023	July 19, 2023	August 8, 2023	Gop	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
P00741072LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Molino II, Bacoar, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	June 06, 2023	August 02, 2023	August 15, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00739315LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Bacoor Elementary School, General Evangelista Street, Alima, Bacoor City, Cavite (2 units)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	July 10, 2023	August 25, 2023	September 05, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
P00739316LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Gov. P.F. Espiritu Elementary School, P.F. Espiritu II, Bacoor City, Cavite (2 units)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	July 10, 2023	August 25, 2023	September 05, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
P00739317LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at San Nicolas Elementary School, San Nicolas II Bacoor City, Cavite (2 units)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	July 10, 2023	August 25, 2023	September 05, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
P00739318LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Bacoor National High School - Molino Main, Molino I, Bacoor City, Cavite (2 units)	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 15, 2023	July 10, 2023	August 25, 2023	September 05, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
P00738491LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court) at Perpetual Help Village 8, Barangay Habay I Bacoor City Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 23, 2023	June 13, 2023	July 19, 2023	August 30, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00738492LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building with Site Development, Barangay Zapote V, Bacoor City Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 23, 2023	June 13, 2023	August 16, 2023	August 24, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00743658LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Hall Barangay Poblacion 1, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 24, 2023	June 13, 2023	August 02, 2023	August 08, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00743654LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion 1, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	May 24, 2023	June 13, 2023	August 02, 2023	August 08, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00741066LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-purpose Building with Site Development, Zapote V, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	June 14, 2023	July 04, 2023	August 02, 2023	August 08, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00743649LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Senior Citizens Building (Phase II), Brgy. Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	June 14, 2023	July 04, 2023	August 02, 2023	August 08, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings – Repair/ Maintenance of DILG Building, PNP Regional Mobile Force Battalion 4A 401st A Maneuver Company, Camp Gen. Vito Belarmino, Brgy. Lalaan 1, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	June 20, 2023	July 14, 2023	August 25, 2023	September 4, 2023	Gop	1,160,000.00	1,160,000.00		Repair/ Maintenance of Multi-Purpose Building
	Local Program – National Roads and Bridges – National Roads – Public-Private Partnership Strategic Support Fund (including ROW and Subsidy) – Demolition/Clearing of Structures/Improvements Affected by the Construction of Cavite-Laguna Expressway (CALAX) Project	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 06, 2023	July 27, 2023	August 24, 2023	September 7, 2023	Gop	3,329,552.00		3,329,552.00	Demolition/ Clearing of Structures
P00713438LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Langkaan Br. 3 (B03057LZ) along Juanito R. Remulla, Sr. Rd	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 6, 2023	July 27, 2023	September 12, 2023	November 24, 2023	Gop	20,000,000.00		20,000,000.00	Widening of Bridges
P00743650LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Municipal Trial Court), General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 18, 2023	August 8, 2023	September 6, 2023	September 18, 2023	Gop	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
P00744032LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Major/Strategic Public Buildings/Facilities Structural and Resilience Program-Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 18, 2023	August 8, 2023	September 6, 2023	September 19, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00744089LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Camposanto, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 18, 2023	August 8, 2023	September 6, 2023	September 19, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00743655LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (New Municipal Hall), General Mariano Alvarez (GMA), Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 18, 2023	August 8, 2023	September 6, 2023	September 25, 2023	Gop	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities- Repair/Maintenance of Drainage Structure along Juanito R. Remulla Sr. Road, K0043+200 - K0043+300, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 7, 2023	September 18, 2023	Gop	1,749,000.00	1,749,000.00		Repair/ Maintenance of Drainage Structure
P0074106SLZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Covered Court at Perpetual Help Village 8, Habay 1, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 6, 2023	September 26, 2023	Gop	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
P00739321LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Inchican, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 12, 2023	October 25, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Solar Water System
P00739319LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Philippine National Police Academy, Camp Gen. Mariano N Castañeda, Barangay Tartaria, Silang Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 12, 2023	October 25, 2023	Gop	10,000,000.00		10,000,000.00	Construction of Solar Water System
	Concreting of Brgy. Litit FMR, Brgy. Litit, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 6, 2023	October 19, 2023	Gop	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Litit FMR Phase 2, Brgy. Litit, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 6, 2023	October 19, 2023	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Pooc to Brgy. Tatiao FMR, Brgy. Pooc and Brgy. Tatiao, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 25, 2023	October 19, 2023	Gop	6,000,000.00		6,000,000.00	Construction of Concrete Road
	Concreting of Brgy. Malabag FMR, Brgy. Malabag, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	July 25, 2023	August 15, 2023	September 25, 2023	October 19, 2023	Gop	15,000,000.00		15,000,000.00	Construction of Concrete Road
P00738498LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Molino II, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	August 24, 2023	September 14, 2023	October 04, 2023	November 22, 2023	Gop	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of 35TY9CL, Aniban Central School, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	October 4, 2023	October 24, 2023	November 20, 2023	November 30, 2023	Gop	30,000,000.00		30,000,000.00	Construction of School Building
P00741815LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge leading to the Controlled Sanitary Landfill of the City of Dasmarinas, Barangay Paliparan II, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	October 4, 2023	October 24, 2023	November 20, 2023	November 30, 2023	Gop	45,000,000.00		45,000,000.00	Construction of Bridge
P00743646LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Brgy. Maduya, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	October 4, 2023	October 24, 2023	November 20, 2023	November 30, 2023	Gop	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	Construction of 35TY12CL, Mabuhay City Elementary School, Dasmarinas City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	October 17, 2023	November 07, 2023	November 23, 2023	December 04, 2023	Gop	26,069,108.74		26,069,108.74	Construction of School Building
	Construction of 35TY9CL, Pooc Elementary School, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	October 17, 2023	November 07, 2023	November 23, 2023	December 04, 2023	Gop	32,410,243.30		32,410,243.30	Construction of School Building
P00741814LZ	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Bacoor-Dasmarinas Highway going to the Controlled Sanitary Landfill of Dasmarinas, Barangay Paliparan II, City of Dasmarinas, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	20,000,000.00		20,000,000.00	Construction of Road
P00743652LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Facility (Covered court), in Springville Executive HOA, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	December 06, 2023	December 27, 2023	January 12, 2024	January 22, 2024	Gop	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
P00739320LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Cabangaan, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Solar Water System
P00739322LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Carmen, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	10,000,000.00		10,000,000.00	Construction of Solar Water System
P00739323LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Santol, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	10,000,000.00		10,000,000.00	Construction of Solar Water System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00743653LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi Purpose Building at Brgy. Cabangan, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00743656LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multipurpose Building (BIR/ BFP and Post Office Building), Brgy. Maduya, Carmona, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	December 06, 2023	December 27, 2023	January 12, 2024	January 22, 2024	Gop	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
P00739314LZ	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors -Construction of Solar Water System,Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	10,000,000.00		10,000,000.00	Construction of Solar Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Sentrong Pangkultura ng Lungsod ng Bacoor, Phase 4), Barangay Tabing Dagat, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	70,000,000.00		70,000,000.00	Construction of Multi Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Rehabilitation of Magdiwang Road Brgy. Molino2 Bacoor City	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 22, 2023	December 12, 2023	December 22, 2023	January 02, 2024	Gop	30,000,000.00		30,000,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage, Brgy. Salud, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage, Brgy. Tirona, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage, Brgy. Narra 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage, Brgy. N. Virata, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Brgy. Pulong Bunoa, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 22, 2023	December 12, 2023	December 22, 2023	January 02, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road with Drainage, Brgy. Batas, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 22, 2023	December 12, 2023	December 22, 2023	January 02, 2024	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Bldg., Brgy. Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Concreting of Road, Brgy. Pulido, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	December 06, 2023	December 27, 2023	January 12, 2024	January 22, 2024	Gop	7,000,000.00		7,000,000.00	Construction of Multi Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Upgrading of Roads and Rehabilitation of Existing Drainage and Sidewalk from the corner of Congressional Avenue to Carlos Trinidad Avenue covering Barangays Sta. Lucia, San Dionisio, San Esteban and Sto. Cristo, City of Dasmariñas, Province of Cavite	Cavite 3rd DEO - Construction Section	No	Competitive Bidding	November 28, 2023	December 19, 2023	December 29, 2023	January 08, 2024	Gop	60,000,000.00		60,000,000.00	Upgrading of Drainage Structure
SUB-TOTAL										6,995,353,904.04	2,909,000.00	6,992,444,904.04	
CONSULTING SERVICES													
(Please see attached Certification as to No Procurement)													
SUB-TOTAL										-	-	-	
GOODS AND SERVICES													
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
	Common Office Supplies												
	First Quarter	Cavite 3rd DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	8,174.56	0.00	8,174.56	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	Cavite 3rd DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	200,110.45	0.00	200,110.45	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	55,368.82	0.00	55,368.82	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	106,030.99	0.00	106,030.99	.
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												.
	Office Equipment and Accessories									4,145,000.00	0.00	4,145,000.00	.
	First Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	164,500.00	0.00	164,500.00	.
	Second Quarter	Cavite 3rd DEO	No	Competitive Bidding	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	300,000.00	0.00	300,000.00	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	480,500.00	0.00	480,500.00	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	3,200,000.00	0.00	3,200,000.00	.
	Office Supplies									1,280,000.00	0.00	1,280,000.00	.
	First Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jan. 04, 2023	Jan. 07, 2023	Jan. 11, 2023	Jan. 13, 2023	GoP	320,000.00	0.00	320,000.00	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 25, 2023	Mar. 30, 2023	GoP	320,000.00	0.00	320,000.00	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 24, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	320,000.00	0.00	320,000.00	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 23, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	320,000.00	0.00	320,000.00	.
	Cleaning Equipment Supplies									1,637,375.96	0.00	1,637,375.96	.
	First Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jan. 04, 2023	Jan. 07, 2023	Jan. 11, 2023	Jan. 13, 2023	GoP	360,677.40	0.00	360,677.40	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 25, 2023	Mar. 30, 2023	GoP	632,722.20	0.00	632,722.20	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 24, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	290,098.96	0.00	290,098.96	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 23, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	353,877.40	0.00	353,877.40	.
	Paper Materials Product									1,804,044.00	0.00	1,804,044.00	.
	First Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	442,150.00	0.00	442,150.00	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	258,642.00	0.00	258,642.00	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	412,872.00	0.00	412,872.00	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	690,380.00	0.00	690,380.00	.
	Lightning Fixtures and Accessories									7,500.00	0.00	7,500.00	.
	First Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	.	0.00	0.00	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	7,500.00	0.00	7,500.00	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	.	0.00	0.00	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	.	0.00	0.00	.
	Electrical Equipment and Components and Supplies									43,688.00	0.00	43,688.00	.
	First Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	21,844.00	0.00	21,844.00	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	.	0.00	0.00	.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	21,844.00	0.00	21,844.00	.
	Fourth Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	.	0.00	0.00	.
	Computer Supplies									3,348,000.00	0.00	3,348,000.00	.
	First Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	1,658,500.00	0.00	1,658,500.00	.
	Second Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	28,000.00	0.00	28,000.00	.
	Third Quarter	Cavite 3rd DEO	No	NP-53.9 - Small Value Procurement	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	3,000.00	0.00	3,000.00	.
	Fourth Quarter	Cavite 3rd DEO	No	Competitive Bidding	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	1,658,500.00	0.00	1,658,500.00	.
	Common ICT Equipment									3,810,000.00	0.00	3,810,000.00	.
	First Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	3,810,000.00	0.00	3,810,000.00	.
	Second Quarter	Cavite 3rd DEO	No	Competitive Bidding	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	.	0.00	0.00	.
	Third Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	.	0.00	0.00	.
	Fourth Quarter	Cavite 3rd DEO	No	Competitive Bidding	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	.	0.00	0.00	.
	Consumables									12,969,100.00	0.00	12,969,100.00	.
	First Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023	GoP	3,322,500.00	0.00	3,322,500.00	.
	Second Quarter	Cavite 3rd DEO	No	Competitive Bidding	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	2,462,200.00	0.00	2,462,200.00	.
	Third Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	3,334,400.00	0.00	3,334,400.00	.
	Fourth Quarter	Cavite 3rd DEO	No	Competitive Bidding	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	3,850,000.00	0.00	3,850,000.00	.
	Other Categories									76,816,411.60	7,541,966.00	69,274,445.60	.
	First Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jan. 04, 2023	Jan. 09, 2023	Jan. 16, 2023	Jan. 20, 2023		8,681,565.75	79,625.00	8,601,940.75	.
	Second Quarter	Cavite 3rd DEO	No	Competitive Bidding	Mar. 22, 2023	Mar. 23, 2023	Mar. 27, 2023	Mar. 30, 2023	GoP	16,159,881.00	2,239,433.00	13,920,448.00	.
	Third Quarter	Cavite 3rd DEO	No	Competitive Bidding	Jun. 22, 2023	Jun. 26, 2023	Jun. 28, 2023	Jun. 29, 2023	GoP	15,064,339.30	2,537,875.00	12,526,464.30	.
	Fourth Quarter	Cavite 3rd DEO	No	Competitive Bidding	Sep. 22, 2023	Sep. 25, 2023	Sep. 27, 2023	Sep. 29, 2023	GoP	36,910,625.55	2,685,033.00	34,225,592.55	.
TOTAL										106,230,804.38	7,541,966.00	98,688,838.38	.
(CIVIL WORKS, CONSULTING SERVICES AND GOODS & SERVICES) TOTAL										7,101,584,708.42	10,450,966.00	7,091,133,742.42	.

SUBMITTED BY:

RAMIL L. JULIANO
 BAC Secretariat

RECOMMENDING APPROVAL:

JENNIFER F. ALMANZOR
 BAC Chairperson

APPROVED:

DONNIE D. CUNA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Brgy. Lantic, Carmona City, Cavite, Region IV-A




November 20, 2023

C E R T I F I C A T I O N

This is to certify that as of this date, **CAVITE 3RD DISTRICT ENGINEERING OFFICE** do not have Annual Procurement Plan for Consulting Services under GENERAL APPROPRIATIONS ACT (GAA) FY 2023.

This has compliance to the mandatory requirement of posting of APPs, PMRs and APCPI Results of respective Procuring Entities pursuant to GPPB Circular 02-2020 dated May 20, 2020 (Annex "A" of GPPB Resolution No. 11-2020, downloadable at GPPB Website).

This shall serve as Certification, to this effect.


DONNIE D. CUNA
District Engineer
R4A.15 EJPB/RLJ



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Brgy. Lantic, Carmona City, Cavite, Region IV-A



November 20, 2023

C E R T I F I C A T I O N

This is to certify that as of this date, **CAVITE 3RD DISTRICT ENGINEERING OFFICE** do not have Annual Procurement Plan for Consulting Services under GENERAL APPROPRIATIONS ACT (GAA) FY 2023.

This has compliance to the mandatory requirement of posting of APPs, PMRs and APCPI Results of respective Procuring Entities pursuant to GPPB Circular 02-2020 dated May 20, 2020 (Annex "A" of GPPB Resolution No. 11-2020, downloadable at GPPB Website).

This shall serve as Certification, to this effect.

DONNIE D. CUNA
District Engineer

R4A.15 EJPB/RLJ