

(DPWH – Albay 2nd District Engineering Office) Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	CONTRACT ID NO. 24FB0001: Construction of River Bank Protection Works and Drainage System along Barangay Taysan, Legazpi City,	Construction	YES	Competitive Bidding	11/10/2023-11/16/2023	November 29, 2023	January 5, 2024	January 8, 2024	GoP	70,000,000.00	-	70,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0002: Construction of River Bank Protection Works, Barangay Palanog,	Construction	YES	Competitive Bidding	11/10/2023-11/16/2023	November 29, 2023	January 5, 2024	January 8, 2024	GoP	20,000,000.00	-	20,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0003: Construction of River Bank Protection Works and Drainage System along Barangay Tamaoyan, Legazpi City,	Construction	YES	Competitive Bidding	11/14/2023-11/20/2023	December 5, 2023	January 5, 2024	January 8, 2024	GoP	70,000,000.00	-	70,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0004: Construction of River Bank Protection Works and Drainage System, Barangay Padang (Downstream	Construction	YES	Competitive Bidding	11/14/2023-11/20/2023	December 5, 2023	January 5, 2024	January 8, 2024	GoP	70,000,000.00	-	70,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0005: Construction of Flood Control Structure, Barangay Padang, Legazpi	Construction	YES	Competitive Bidding	11/14/2023-11/20/2023	December 5, 2023	January 5, 2024	January 8, 2024	GoP	20,000,000.00	-	20,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0006: Construction of Revetment, Barangay Manumbalay, Manito,	Construction	YES	Competitive Bidding	11/14/2023-11/20/2023	December 5, 2023	January 5, 2024	January 8, 2024	GoP	70,000,000.00	-	70,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0007: Construction of Alternate Road, Sua - Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0008: Construction of Road, Inarado - Tagoytoy	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	60,000,000.00	-	60,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0009: Construction of River Bank Protection Works and Drainage System along Barangay Lacag - Barangay Kidaco River, Daraga, Albay	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	50,000,000.00	-	50,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0010: Construction of River Bank Protection Works and Drainage System along Barangay Padang (Downstream), Package 2, Legazpi City,	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	70,000,000.00	-	70,000,000.00	Under NEP 2024 of Albay 2nd DEO

-	CONTRACT ID NO. 24FB0011: Construction of River Bank Protection Works and Drainage System, Barangay Kidaco to Barangay Lacag River,	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	50,000,000.00	-	50,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0012: Construction of River Bank Protection Works and Drainage System along Barangay Binitayan - Barangay Inarado, Camalig, Albay	Construction	YES	Competitive Bidding	11/21/2023-11/27/2023	December 12, 2023	January 9, 2024	January 11, 2024	GoP	60,000,000.00	-	60,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0013: Construction of Road, Iraya -Dagindingan - Abgao, Barangay Lacag, Daraga, Albay	Construction	YES	Competitive Bidding	11/29/2023-12/5/2023	December 19, 2023	January 9, 2024	January 11, 2024	GoP	60,000,000.00	-	60,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0014: Construction of Road, Barangay Padang, Legazpi City, Albay	Construction	YES	Competitive Bidding	11/29/2023-12/5/2023	December 19, 2023	January 9, 2024	January 11, 2024	GoP	60,000,000.00	-	60,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0015: Construction of Dike and Groundsill, Budiao River, Daraga,	Construction	YES	Competitive Bidding	11/29/2023-12/5/2023	December 19, 2023	January 9, 2024	January 11, 2024	GoP	65,000,000.00	-	65,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0016: Construction of Dike and Groundsill along Budiao River, Package 2,	Construction	YES	Competitive Bidding	11/29/2023-12/5/2023	December 19, 2023	January 9, 2024	January 11, 2024	GoP	60,000,000.00	-	60,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0017: Construction of Flood Mitigation and Drainage Structure along Quirangay River, Camalig, Albay (Package 1)	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0018: Construction of Flood Mitigation and Drainage Structure along Quirangay River, Camalig, Albay (Package 2)	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0019: Construction of Flood Mitigation and Drainage Structure along Quirangay River, Camalig, Albay (Package 3)	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0020: Construction of Road, Miisi - Mabinit ,	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0021: Construction of Access Road, Tumpa,	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0022: Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites,	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0023: Access Road leading to Mayon Southeast Quadrant,	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	12,900,000.00	-	12,900,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0024: Construction of Access Road, Quirangay - Anoling, Camalig, Albay	Construction	YES	Competitive Bidding	12/7/2023-12/13/2023	December 27, 2023	January 15, 2024	January 17, 2024	GoP	55,000,000.00	-	55,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0025: 002 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0026: SIPAG - Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road and Shore Protection, Bagacay, Legazpi City, Albay (Phase	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	145,000,000.00	-	145,000,000.00	Construction of Coastal Road
-	CONTRACT ID NO. 24FB0027: BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of Dike Structure along Quirangay	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	61,000,000.00	-	61,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0028: SIPAG - Coastal Roads/Causeway for environmental protection/conservation Construction of Coastal Road and Shore Protection, Banquerohan, Legazpi City, Albay	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	145,000,000.00	-	145,000,000.00	Construction of Coastal Road
-	CONTRACT ID NO. 24FB0029: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sua Road Dike (Phase 2).	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Under NEP 2024 of Albay 2nd DEO
-	CONTRACT ID NO. 24FB0030: National Building Program Buildings And Other Structures Construction of Food and Drug	Construction	NO	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	7,000,000.00	-	7,000,000.00	Construction of Field Office
-	CONTRACT ID NO. 24FB0031: Construction of Road, Mabinit - Bonga,	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0032: Construction of Pandan Bongalon CIS Slope Protection Works,	Construction	YES	Competitive Bidding	12/8/2023-12/14/2023	December 28, 2023	January 15, 2024	January 17, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0033: Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd -	Construction	NO	Competitive Bidding	01/25/2024 - 01/31/2024	February 13, 2024	February 28, 2024	March 4, 2024	GoP	40,000,000.00	-	40,000,000.00	Preventive Maintenance

-	CONTRACT ID NO. 24FB0034: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Legazpi City-Punta	Construction	NO	Competitive Bidding	01/25/2024 - 01/31/2024	February 13, 2024	February 28, 2024	March 4, 2024	GoP	11,046,000.00	-	11,046,000.00	Rehabilitation of Road
-	CONTRACT ID NO. 24FB0035: Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Comun- Inarado-Peñafrancia Rd -	Construction	NO	Competitive Bidding	01/25/2024 - 01/31/2024	February 13, 2024	February 28, 2024	March 4, 2024	GoP	16,388,000.00	-	16,388,000.00	Rehabilitation of Drainage
-	CONTRACT ID NO. 24FB0036: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Structure (Dike) with Drainage	Construction	NO	Competitive Bidding	01/30/2024 - 02/05/2024	February 20, 2024	March 1, 2024	March 7, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0037: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Road Dike Structures Along Barangay Libod to Barangay Tagaytay, Brgy.	Construction	NO	Competitive Bidding	01/30/2024 - 02/05/2024	February 20, 2024	March 1, 2024	March 7, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0038: BIP - Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities - Construction of River Bank Protection Works and Drainage System along Barangay Pawa -	Construction	NO	Competitive Bidding	01/30/2024 - 02/05/2024	February 20, 2024	March 1, 2024	March 7, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0039: 002 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Busay-	Construction	NO	Competitive Bidding	01/30/2024 - 02/05/2024	February 20, 2024	March 1, 2024	March 7, 2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0040: BIP: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Canarom to Barangay San Ramon.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0041: BIP: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Canarom to Barangay San Ramon.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0042: BIP: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Barangay Canarom to Barangay San Ramon.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0043: BIP: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Canarom to Barangay San Ramon.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0044: OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Secondary Roads - Legazpi City - Punta de Jesus Rd - K0562+ 000 - K0563+ 040, K0564+ 600 - K0566+ 000, K0568+ 520 - K0570+ 148	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	80,000,000.00	-	80,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 24FB0045: 002: Construction/Maintenanc e of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Barangay Salugan to Barangay Anoling with safety features. Camalig.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage
-	CONTRACT ID NO. 24FB0046: SIPAG: Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Villahermosa - Misua Road.	Construction	NO	Competitive Bidding	02/01/2024 - 02/07/2024	February 21, 2024	March 4, 2024	March 8, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0047: Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd -	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 24FB0048: Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd -	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Preventive Maintenance
-	CONTRACT ID NO. 24FB0049: Preventive Maintenance - Tertiary Roads Comun- Inarado- Peñafrancia Rd -	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	33,998,000.00	-	33,998,000.00	Preventive Maintenance

-	CONTRACT ID NO. 24FB0050: Rehabilitation/ Reconstru ction/ Upgrading of Dama ged Paved Roads - Secondary Roads Legazpi	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0051: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Legazpi City-Punta de Jesus Rd -	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	31,500,000.00	-	31,500,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0052: Construction of By- Pass and Diversion Roads	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0053: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System along Batan River,	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0054: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0055: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System along Magsoc River,	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0056: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System along Pagsabangan River,	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0057: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System, Purok 2 to Purok 3,	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0058: Construction/ Maintenanc e of Flood Mitigation Stru ctures and Drainage Systems Construction of Flood Control System	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0059: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Balabaon River Flood Mitigation Structure.	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0060: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Budiao - Miisi River Flood Control Structure.	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0061: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Budiao - Miisi River Flood Control Structure.	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0062: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Revetment Wall and Channel Excavation along	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0063: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Lahar Mitigation Structure along Quirangay	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0064: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Matanag River Flood	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0065: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of Padang Flood Control	Construction	NO	Competitive Bidding	02/05/2024 - 02/11/2024	February 26, 2024	March 11, 2024	March 15, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0066: Construction/ Maintenan ce of Flood Mitigation Stru ctures and Drainage Systems Construction of River Bank Protection Works along Barangay	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0067: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Protection Dike along Barangay Burgos,	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0068: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Protection Dike along Barangay Maopi,	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0069: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Upper Tumpa River Flood Control Structure, Phase	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0070: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Upper Tumpa River Flood Control Structure, Phase	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0071: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of River Protection Dike along Kamanitohan River,	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0072: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Bank Protection Works and Drainage System along Brgy.	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0073: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Protection (Dike) along Brgy. Baligang	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0074: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Shore Protection at	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	135,000,000.00	-	135,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0075: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Shore Protection at	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	135,000,000.00	-	135,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0076: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Shore Protection at	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	135,000,000.00	-	135,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0077: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Shore Protection at Vega,	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	135,000,000.00	-	135,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0078: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Shore Protection at Rapu-	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	140,000,000.00	-	140,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0079: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0080: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Structure,	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0081: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection Works and Drainage System along Brgy.	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0082: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection Works and Drainage	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0083: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection Works and Drainage	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0084: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection Works and Drainage System along Brgy.	Construction	NO	Competitive Bidding	02/08/2024 - 02/14/2024	February 27, 2024	March 13, 2024	March 18, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0085: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike (Sabo Works) Along	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	22,451,000.00	-	22,451,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0086: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0087: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike along Salvacion -	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0088: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage System along Misua B. Banquerohan,	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0089: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Upgrading of Drainage System along	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0090: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Cagsawa Ruins Protection Dike (Tributary "E")	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0091: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage System along	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0092: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Drainage System along	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0093: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Cagsawa Ruins Protection Dike (Tributary "D")	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0094: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structures, Barangay Busay and	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0095: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Batan Island	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0096: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Rapu-Rapu	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0097: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Road Safety Devices and Facilities along Legazpi	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	3,770,000.00	-	3,770,000.00	Installation of Road Safety Devices
-	CONTRACT ID NO. 24FB0098: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Ridge Road, Tinocawan - Maninila/Cross Country	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0099: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	98,000,000.00	-	98,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0100: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	96,000,000.00	-	96,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0101: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction (Completion) of Pawa-Bogtong Bridge along San Joaquin- Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0102: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anislag-Talahib-Mariawa Road, Daraga.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	140,000,000.00	-	140,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0103: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bonga-San Jose, Nagotgot, Manito, Albay.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0104: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Cawalog-Bariis Road, Legazpi City, Albay.	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0105: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Gotob-Taladong Road at Barangay Gotob and	Construction	NO	Competitive Bidding	02/12/2024 - 02/18/2024	March 4, 2024	March 18, 2024	March 21, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0106: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Ilawod-Ligban Road Dike.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0107: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Libod Road Dike, Package 1, Camalig, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0108: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Gogon By-pass Road Road, Legazpi City	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	CONTRACT ID NO 24FB0109: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Package 2, Barangay Padang, Legazpi	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0110: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Salvacion-Lacag-Quituinan Road at Barangay Salvacion and	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0111: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Salvacion-Miisi Road, Daraga, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0112: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sua Road Dike, Package 1, Camalig.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0113: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anoling - Quirangay Road, Camalig, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0114: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anislag - Talahib - Mariawa Road (Package 2), Daraga, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	145,000,000.00	-	145,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0115: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 32- San Roque and Barangay 35- Tinago.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0116: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 36- Capantawan and Barangay 37- Bitano.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0117: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 39- Bonot and Barangay 40- Cruzada, Legazpi City.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0118: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 42- Rawis and Barangay 44- Pawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0119: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 45- Dita, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0120: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 48- Bagong Abre, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0121: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 49- Bigaa and Barangay 50- Padang, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0122: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 51 - Buvoan, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0123: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 54- Mabinit and Barangay 55- Estanza, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0124: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 58- Buraguis and Barangay 60- Lamba, Legazpi City.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0125: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 63- Mariawa, Legazpi City.	Construction	NO	Competitive Bidding	02/15/2024 - 02/21/2024	March 7, 2024	March 21, 2024	March 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0126: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 66- Banquerohan, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0127: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay 68- San Francisco, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0128: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay Bañag, Daraga, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0129: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay Burgos, Daraga, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0130: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangay Cullat, Daraga, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0131: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangays Bagumbayan, Balinad, and Bañadero, Daraga.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0132: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road, Barangays Dela Paz and Gapo.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0133: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along Barangay Gabawan.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0134: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road including Drainage, Daraga North Central School, Daraga.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	12,000,000.00	-	12,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0135: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 1 (Poblacion), Barangay 2 (Poblacion), and Barangay 3	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0136: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 10- Cabugao.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0137: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 15- Ilawod East, Legazpi City, Albay	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0138: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 17- Rizal St. Ilawod and Barangay 18- Cabangan West, Legazpi	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0139: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 19- Cabangan and Barangay 20- Cabangan East, Legazpi	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0140: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 22- Binanuahan East, and Barangay 24- Rizal St., Legazpi City.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0141: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 25- Lapu Lapu.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0142: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 28- Victory Village North and Barangay 30- Pinala.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0143: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 4 (Poblacion) and Barangay 5.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0144: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 4- Sagpon.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0145: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 6 (Poblacion) and Barangay 7 (Poblacion) and Barangay 8.	Construction	NO	Competitive Bidding	02/20/2024 - 02/26/2024	March 11, 2024	March 25, 2024	March 28, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0146: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay 6- Bañadero.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0147: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Anislag, Daraga.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0148: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Anoling and Barangay Baliganga.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0149: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Balasbas, Barangay Bamban, and Barangay Cabit, Manito.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	9,000,000.00	-	9,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0150: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Bantonan and Barangay Bariw, Camalig.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0151: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Binaderahan and Barangay Binitavan.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0152: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Bongabong, Barangay Cabangan, and Barangay Cabaran Pequeno, Camalig, Albay	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0153: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Caguiba and Barangay Comun.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0154: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Cawayan, Barangay Cawit, and Barangay Iba (Poblacion).	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	9,000,000.00	-	9,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0155: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Cotmon and Barangay Del Rosario.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0156: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Gapo and Barangay Gotob, Camalig.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0157: SPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Ibaugan and Barangay Ilawod, Daraga.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0158: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Ilawod and Barangay Ilulan, Camalig.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0159: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Inarado and Barangay Kidaco, Daraga.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0160: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Kilicao and Barangay Kimantong.	Construction	NO	Competitive Bidding	02/26/2024 - 03/03/2024	March 18, 2024	April 2, 2024	April 5, 2024	GoP	7,000,000.00	-	7,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0161: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Kinawitan.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0162: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Ligban and Barangay Mabunga.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0163: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Mabini and Barangay Malabog.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0164: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Magogon and Barangay Manawan.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0165: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Malobago and Barangay	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0166: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Malobago.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0167: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Maninila and Barangay Mina Camalig.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0168: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Mi-isi, Daraga.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0169: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Miti and Barangay Palanog.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0170: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Nabasan and Barangay Namantao.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	9,000,000.00	-	9,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0171: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Nagotgot and Barangay Pawa, Manito.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	6,000,000.00	-	6,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0172: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Panoytoy and Barangay Pariaan.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0173: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Peñafrancia and Barangay Salvacion.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0174: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Quinartilan and Barangay Quirangay.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0175: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Quitinday and Barangay Salugan.	Construction	NO	Competitive Bidding	03/01/2024 - 03/07/2024	March 20, 2024	April 4, 2024	April 9, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0176: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay San Vicente	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0177: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay San Vicente	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0178: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Solong and Barangay Sua, Camalig.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0179: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Tagoytoy and Barangay Taladong.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0180: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road along Barangay Talahib and Barangay Villahermosa.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	8,000,000.00	-	8,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0181: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction/Concreting of Purok 6 to Purok 3 of Brgy. 51-Buyuan, Legazpi City.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	40,000,000.00	-	40,000,000.00	Improvement of Road

-	CONTRACT ID NO. 24FB0182: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay Bascaran to Barangay Mariawa Road, Daraga, Albay	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	21,452,000.00	-	21,452,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0183: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Road and Drainage system along Barangay 15, Ilwod East.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0184: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay Namantao Road with complete Road Safety	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0185: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay San Ramon - Canarom - Barangay San Rafael - Barangay Binao Road.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0186: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Barangay Sua Access Road, Camalig.	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0187: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Lagundi - Caracaran Ridge Road (Phase 2), Rapu- Rapu, Albay	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0188: SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Caracaran Ridge Road (Phase 2), Rapu-	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0189: SIPAG - Coastal Roads/Causeway for environmental protection/conservation Construction of Rock Causeway at Morocborocan, Rapu-	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Causeway
-	CONTRACT ID NO. 24FB0190: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Busay-	Construction	NO	Competitive Bidding	03/07/2024 - 03/13/2024	March 26, 2024	April 10, 2024	April 15, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 24FB0191: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Dike Along Bariw Tributary	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Dike
-	CONTRACT ID NO. 24FB0192: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control System along Barangay Sumlang to	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0193: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Quirangay-Sua Lahar	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Dike and Groundsill
-	CONTRACT ID NO. 24FB0194: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Bank Protection Works and Drainage System along Barangay Anislag-	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control

-	CONTRACT ID NO. 24FB0195: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Bank Protection Works and Drainage System along Barangay Anislag-	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0196: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Bank Protection Works and Drainage System along Barangay Bañadero-	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0197: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Bank Protection Works and Drainage System Along Barangay Padang	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0198: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Bank Protection Works and Drainage System along Purok 3 Sitio Laom.	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0199: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Salugan-Quirangay Lahar Structure	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Lahar Structure
-	CONTRACT ID NO. 24FB0200: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Budiao Tributary River Channel, Package 1, Budiao.	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of River Channel

-	CONTRACT ID NO. 24FB0201: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Cagsawa Dike Along "Tributary B Channel" River, Package 2 including Groundsill.	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Dike
-	CONTRACT ID NO. 24FB0202: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Dike along Cagsawa River	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Dike
-	CONTRACT ID NO. 24FB0203: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Dike along Cagsawa River	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation of Dike
-	CONTRACT ID NO. 24FB0204: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Quirangay River, Package	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of River Channel
-	CONTRACT ID NO. 24FB0205: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway.	Construction	NO	Competitive Bidding	03/12/2024 - 03/18/2024	April 1, 2024	April 15, 2024	April 17, 2024	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Revetment
-	CONTRACT ID NO. 24FB0206: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Storm Surge Protection at Nag-Aso, Barangay Holugan.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	120,000,000.00	-	120,000,000.00	Rehabilitation of Storm Surge Protection
-	CONTRACT ID NO. 24FB0207: SPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Sua	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of River Channel

-	CONTRACT ID NO. 24FB0208: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Dike including Drainage System along Barangay	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Dike
-	CONTRACT ID NO. 24FB0209: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Mitigation Structure along Barangay	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	38,000,000.00	-	38,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0210: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Mitigation Structure along Barangay Pawa.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0211: SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Mitigation Structure.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0212: SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of DENR Multi Purpose Hall with Office, Regional Government Center.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	86,000,000.00	-	86,000,000.00	Construction of Multi-Purpose Hall
-	CONTRACT ID NO. 24FB0213: SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Mines and Geosciences Regional Office V Teaching and Learning Center, Government Regional	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	86,000,000.00	-	86,000,000.00	Construction of Learning Center
-	CONTRACT ID NO. 24FB0214: SIPAG - Major/Strategic Public Buildings/Facilities Structural and Resilience Program Construction of Three Storey Office Building DOH Bicol CHD	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Three Storey Building

-	CONTRACT ID NO. 24FB0215: SIPAG - Evacuation Centers/ Quar antine Facilities/ Public He alth Facilities Construction (Completion) of Evacuation Center (Phase	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Evacuation Center
-	CONTRACT ID NO. 24FB0216: SIPAG - Evacuation Centers/ Quar antine Facilities/ Public He alth Facilities Construction (Completion) of Evacuation Center.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Evacuation Center
-	CONTRACT ID NO. 24FB0217: SIPAG - Evacuation Centers/ Quar antine Facilities/ Public He alth Facilities Rehabilitation of Evacuation Center (Phase 2), Barangay Taloto.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Evacuation Center
-	CONTRACT ID NO. 24FB0218: SIPAG - Evacuation Centers/ Quar antine Facilities/ Public He alth Facilities Construction of Barangay Permanent Evacuation Holding Center, Brgy. Binosawan, Rapu-Rapu.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Evacuation Center
-	CONTRACT ID NO. 24FB0219: BIP - Access Roads and/or Brid ges from the National Roa d/s leading to Major/ Strategic Public Bui ldings/ Facilities Construct ion of Ridge Road, Hamorawon - Lagundi.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0220: BIP - Access Roads and/or Brid ges from the National Roa d/s leading to Major/ Strategic Public Bui ldings/ Facilities Construct ion of Road, Gogon - Poblacion, Rapu-Rapu.	Construction	NO	Competitive Bidding	03/19/2024 - 03/25/2024	April 8, 2024	April 22, 2024	April 25, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0221: BIP - Access Roads and/or Brid ges from the National Roa d/s leading to Major/ Strategic Public Bui ldings/ Facilities Construct ion of Road, Morocborocan - Poblacion (Phase II), Rapu-	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road

-	CONTRACT ID NO. 24FB0222: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road Dike, Budiao - Miisi, Daraga, Albay	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	130,000,000.00	-	130,000,000.00	Construction of Road Dike
-	CONTRACT ID NO. 24FB0223: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Ligan Road, Rapu Rapu, Albay	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	100,000,000.00	-	100,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0224: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road including Slope Protection along UST Campus- Barangay Pawa, Legazpi City, Albay	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Road with Slope Protection
-	CONTRACT ID NO. 24FB0225: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Concreting of Road including Slope Protection along UST Campus- Barangay Pawa, Legazpi City (Package 2)	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	80,000,000.00	-	80,000,000.00	Construction of Road with Slope Protection
-	CONTRACT ID NO. 24FB0226: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road along Barangay Cagbacong.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	105,000,000.00	-	105,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0227: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Daraga - Binitayan Road, Daraga, Albay	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road

-	CONTRACT ID NO. 24FB0228: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Pinaric - Bicol University Campus.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0229: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Brgy. Burgos – Brgy. Mabini Road.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	30,000,000.00	-	30,000,000.00	Improvement of Road
-	CONTRACT ID NO. 24FB0230: BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Bilbao to Calanaga (Phase 2), Rapu-	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	80,000,000.00	-	80,000,000.00	Construction of Road
-	CONTRACT ID NO. 24FB0231: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control Dike And Slope Protection Structure	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Dike
-	CONTRACT ID NO. 24FB0232: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Flood Control System at Sitio Misua B. Banquerohan.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Control
-	CONTRACT ID NO. 24FB0233: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Drainage System, Doña Maria	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage system
-	CONTRACT ID NO. 24FB0234: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Rehabilitation of Cagsawa Protection Dike (Main) Tributary "A", Busay.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Dike

-	CONTRACT ID NO. 24FB0235: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Dike along Brgy. Ilawod.	Construction	NO	Competitive Bidding	03/26/2024 - 04/01/2024	April 15, 2024	April 29, 2024	May 2, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of River Dike
-	CONTRACT ID NO. 24FB0236: BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of River Dike Along Brgy. Libod.	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of River Dike
-	CONTRACT ID NO. 24FB0237: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building (Phase	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0238: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Barangay Tagaytay.	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0239: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Phase 2, Taysan Resettlement Integrated School.	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0240: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Barangay Community Center), Barangay Budiao, Anislag Resettlement Site	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0241: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (DWJS Radyo Pilipinas Albay Office Building), PHILVOLCS RD, Lignon Hill, Barangay Boctong.	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	49,753,000.00	-	49,753,000.00	Construction of multi-Purpose Building


-	CONTRACT ID NO. 24FB0242: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Buyo, Manito,	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0243: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Maroroy,	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0244: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Mayon, Daraga,	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0245: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building, Barangay 2-Em's Barrio South, Legazpi City, Albay	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of multi-Purpose Building
-	CONTRACT ID NO. 24FB0246: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building, Barangay Binitayan,	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of multi-Purpose Building
-	CONTRACT ID NO. 24FB0247: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Classroom Building, Malabog National High	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Classroom Building
-	CONTRACT ID NO. 24FB0248: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Classroom Building, Daraga North Central	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Classroom Building
-	CONTRACT ID NO. 24FB0249: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Classroom Building, Daraga National High	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Classroom Building

-	CONTRACT ID NO. 24FB0250: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Construction of Government Center,	Construction	NO	Competitive Bidding	04/03/2024 - 04/09/2024	April 23, 2024	May 6, 2024	May 9, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Government Center
-	CONTRACT ID NO. 24FB0251: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Construction of Classroom Building, Anislag Elementary	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Classroom Building
-	CONTRACT ID NO. 24FB0252: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Completion of Barangay 15, Ilawod East, Multi-Purpose Building,	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0253: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Construction/Completion of Multi-Purpose Building (Phase 3), Barangay Gaba,	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0254: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Construction/Completion of Multi-Purpose Building, Phase 2, Barangay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0255: BIP - Multi- Purpose Buildings/ Faciliti es to support Social Servic es Construction/Completion of Multi-Purpose Building (Phase 3), Barangay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building


-	CONTRACT ID NO. 24FB0256: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Barangay 18 Multi-Purpose Building	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0257: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Viga, Rapu-Rapu, Albay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0258: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction/Completion of Multi-Purpose Building Phase 3, Barangay Santa Rosa, Albay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0259: BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction/Completion of Multi-Purpose Building Phase 3, Barangay Santa Rosa, Albay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	3,000,000.00	-	3,000,000.00	Construction of multi-Purpose Building
-	CONTRACT ID NO. 24FB0260: BIP - Public Water Supply System Construction of Various Solar Water System Level II, in the Municipality of Santa Rosa, Albay	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Water System
-	CONTRACT ID NO. 24FB0261: National Building Program Buildings And Other Structures Construction of Civil Service Commission ROV	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Albay 2nd DEO Building
-	CONTRACT ID NO. 24FB0262: National Building Program Buildings And Other Structures Construction of Civil Service Commission ROV	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	116,000,000.00	-	116,000,000.00	Construction of CSC ROV new Building

-	CONTRACT ID NO. 24FB0263: National Building Progra m Buildings And Other Struc tures Construction of Three Storey Regional	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Three Storey Regional Office Green building
-	CONTRACT ID NO. 24FB0264: National Building Progra m Buildings And Other Struc tures Construction of	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Laboratory Building
-	CONTRACT ID NO. 24FB0265: National Building Progra m Buildings And Other Struc tures Construction of Multi-Purpose Building at	Construction	NO	Competitive Bidding	04/12/2024 - 04/18/2024	May 2, 2024	May 16, 2024	May 20, 2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building


Prepared By:


MARIA JOY L. ZAMUDIO
Engineer III - OIC-Head Procurement Officer

Recommending Approval:


NINEZ B. REGALADO
Chief, Maintenance Section / BAC Chairperson

Approved:


WARREN B. AZOTEA
District Engineer / HoPE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101													
I. COMMONLY USED OFFICE SUPPLIES													
	Procurement of Commonly Used Office supplies for the use of DPWH Albay 2nd DEO for the 1st quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	7,925,941.00		7,925,941.00	FOR OFFICE USE
	Procurement of Commonly Used Office supplies for the use of DPWH Albay 2nd DEO 2nd Quarter	Administrative Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	3,331,640.00		3,331,640.00	FOR OFFICE USE
	Procurement of Commonly Used Office supplies for the use of DPWH Albay 2nd DEO 3rd Quarter	Administrative Section	No	Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	3,993,366.00		3,993,366.00	FOR OFFICE USE
	Procurement of Commonly Used Office supplies for the use of DPWH Albay 2nd DEO 4th Quarter	Administrative Section	No	Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	3,140,282.00		3,140,282.00	FOR OFFICE USE
	Total									18,391,229.00			
II. RECORD CARDS (For Printing)													
	Procurement of Record Cards for the use of DPWH Albay 2nd DEO for the 1st quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	23,500.00		23,500.00	FOR OFFICE USE
	Total									23,500.00			
III. OFFICE EQUIPMENT AND FURNITURE													
A. Airconditioning Units/System													
	Procurement of Office Equipment and Furnitures (Airconditioning units/systems) for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	10,339,572.40		10,339,572.40	FOR OFFICE USE
	Procurement of Copying/Printing Machines for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	83,974.80		83,974.80	FOR OFFICE USE
	Total									10,423,547.20			
B. Copying/Printing Machines													
	Procurement of Copying/Printing Machines for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	7,500,000.00		7,500,000.00	FOR OFFICE USE
	Procurement of Copying/Printing Machines for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	2,300,000.00		2,300,000.00	FOR OFFICE USE
	Total									9,800,000.00			
C. Office Furnitures/Equipment													
	Purchase of Office Furnitures / Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	1,794,850.00		1,794,850.00	FOR OFFICE USE
	Purchase of Office Furnitures / Equipment for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	695,300.00		695,300.00	FOR OFFICE USE
	Purchase of Office Furnitures / Equipment for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	622,150.00		622,150.00	FOR OFFICE USE
	Purchase of Office Furnitures / Equipment for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	379,300.00		379,300.00	FOR OFFICE USE
	Total									3,491,600.00			

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101													
D. Audio and Video Photographic Equipment													
	Procurement of Audio and Video photographic Equipment for the use of DPWH Albay 2nd DEO DE Section for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	517,680.00		517,680.00	FOR OFFICE USE
	Procurement of Audio and Video photographic Equipment for the use of DPWH Albay 2nd DEO DE Section for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	74,580.00		74,580.00	FOR OFFICE USE
	Procurement of Audio and Video photographic Equipment for the use of DPWH Albay 2nd DEO DE Section for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	74,580.00		74,580.00	FOR OFFICE USE
	Procurement of Audio and Video photographic Equipment for the use of DPWH Albay 2nd DEO DE Section for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	74,580.00		74,580.00	FOR OFFICE USE
	Total									741,420.00			
E. Office Appliances													
	Purchase of Office Appliances for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	343,500.00		343,500.00	FOR OFFICE USE
	Purchase of Office Appliances for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	131,500.00		131,500.00	FOR OFFICE USE
	Purchase of Office Appliances for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	139,000.00		139,000.00	FOR OFFICE USE
	Purchase of Office Appliances for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	37,500.00		37,500.00	FOR OFFICE USE
	Total									651,500.00			
F. Electronic Device/Equipment													
	Procurement of Electronic Device/Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	380,000.00		380,000.00	FOR OFFICE USE
	Procurement of Electronic Device/Equipment for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	20,000.00		20,000.00	FOR OFFICE USE
	Procurement of Electronic Device/Equipment for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	20,000.00		20,000.00	FOR OFFICE USE
	Procurement of Electronic Device/Equipment for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	20,000.00		20,000.00	FOR OFFICE USE
	Total									440,000.00			
Sub total of Page 2										43,962,796.20			

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101													
G. Cleaning Equipment													
	Purchase of Cleaning Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	340,000.00		340,000.00	FOR OFFICE USE
	Purchase of Cleaning Equipment for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	30,000.00		30,000.00	FOR OFFICE USE
	Total									370,000.00			
H. Fire Fighting and Safety Equipment													
	Purchase of Fire Fighting and Safety Equipment for the use of DPWH Albay Deo for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	81,200.00		81,200.00	FOR OFFICE USE
	Purchase of Fire Fighting and Safety Equipment for the use of DPWH Albay Deo for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	55,000.00		55,000.00	FOR OFFICE USE
	Purchase of Fire Fighting and Safety Equipment for the use of DPWH Albay Deo for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	145,900.00		145,900.00	FOR OFFICE USE
	Purchase of Fire Fighting and Safety Equipment for the use of DPWH Albay Deo for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	43,200.00		43,200.00	FOR OFFICE USE
	Total									325,300.00			
IV. Other Furnitures/Appliances/Supplies													
	Procurement of Other Furnitures/Appliances/Supplies for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	751,745.00		751,745.00	FOR OFFICE USE
	Procurement of Other Furnitures/Appliances/Supplies for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	116,975.00		116,975.00	FOR OFFICE USE
	Procurement of Other Furnitures/Appliances/Supplies for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	104,935.00		104,935.00	FOR OFFICE USE
	Procurement of Other Furnitures/Appliances/Supplies for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	70,225.00		70,225.00	FOR OFFICE USE
	Total									1,043,880.00			
V. DISINFECTION EQUIPMENT AND SUPPLIES													
	Procurement of Disinfection Equipment and Supplies for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	372,700.00		372,700.00	FOR OFFICE USE
	Procurement of Disinfection Equipment and Supplies for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	21,300.00		21,300.00	FOR OFFICE USE
	Total									394,000.00			

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services V Compound
Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101													
VI. BIOMETRICS SYSTEM/MACHINE AND EQUIPMENT													
	Procurement of Biometrics System/Machine and Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	500,000.00		500,000.00	FOR OFFICE USE
Total										500,000.00			
VII. JANITORIAL SUPPLIES/MATERIALS													
	Purchase of Janitorial Supplies/Materials for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	1,027,043.00		1,027,043.00	FOR OFFICE USE
	Purchase of Janitorial Supplies/Materials for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	632,665.00		632,665.00	FOR OFFICE USE
	Purchase of Janitorial Supplies/Materials for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	667,871.00		667,871.00	FOR OFFICE USE
	Purchase of Janitorial Supplies/Materials for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	577,523.00		577,523.00	FOR OFFICE USE
Total										2,905,102.00			
VIII. ELECTRICAL SUPPLIES													
	Purchase of Electrical Supplies/Materials for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	385,790.00		385,790.00	FOR OFFICE USE
	Purchase of Electrical Supplies/Materials for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	202,112.00		202,112.00	FOR OFFICE USE
	Purchase of Electrical Supplies/Materials for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	233,162.00		233,162.00	FOR OFFICE USE
	Purchase of Electrical Supplies/Materials for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	185,412.00		185,412.00	FOR OFFICE USE
Total										1,006,476.00			
IX. I.T. EQUIPMENT/SOFTWARES													
	Procurement of I.T Equipment/Softwares for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section/Planning and Design Section/Construction Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	33,241,400.00		33,241,400.00	FOR OFFICE USE
	Procurement of I.T Equipment/Softwares for the use of DPWH Albay 2nd DEO for the 2nd Quarter Quarter	Administrative Section/Finance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	2,700,000.00		2,700,000.00	FOR OFFICE USE
	Procurement of I.T Equipment/Softwares for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section/Quality Assurance Section/maintenance section	No	Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	2,734,900.00		2,734,900.00	FOR OFFICE USE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (PhP)			REMARKS		
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project		
FUND 101		Administrative Section/Planning and Design Section/Construction Section	No	Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP			1,946,000.00			
	Procurement of I.T Equipment/Softwares for the use of DPWH Albay 2nd DEO for the 4th Quarter														
	Total														
X. ICT SUPPLIES		Hardware and Accessories													
	Procurement of ICT Equipment/hardwares for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	2,339,638.00		2,339,638.00	FOR OFFICE USE		
	Procurement of ICT Equipment/hardwares for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section		Small Value	April 2024	April 2024	May 2024	May 2024					159,694.00	FOR OFFICE USE	
	Procurement of ICT Equipment/hardwares for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section		Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024					251,944.00	FOR OFFICE USE	
	Procurement of ICT Equipment/hardwares for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section		Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024					93,044.00	FOR OFFICE USE	
	Total												93,044.00	2,844,320.00	
XI. IT Consumables															
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	8,439,219.00		8,439,219.00	FOR OFFICE USE		
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section		Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP				5,292,516.00	FOR OFFICE USE	
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section		Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP				6,973,273.00	FOR OFFICE USE	
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 4th Quarter	Administrative Section		Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP				4,846,751.00	FOR OFFICE USE	
	Total												4,846,751.00	25,551,759.00	
XII. CONSTRUCTION MATERIALS															
	Procurement of Construction materials for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	6,072,916.25	6,072,916.25		ROUTINE MAINTENANCE		
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section		Competitive Bidding	April 2024	April 2024	May 2024	May 2024					6,072,916.25	ROUTINE MAINTENANCE	
	Procurement of IT Consumables for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section		Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024					6,072,916.25	ROUTINE MAINTENANCE	
	Procurement of Construction materials for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section		Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024					6,072,916.25	ROUTINE MAINTENANCE	
	Total													6,072,916.25	24,291,665.00

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
FUND 101													
(a) PAINTS													
	Procurement of Construction materials (paints,)for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	1,085,888.25	1,085,888.25		ROUTINE MAINTENANCE
	Procurement of Construction materials (paints,)for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024		1,062,239.25	1,062,239.25		ROUTINE MAINTENANCE
	Procurement of Construction materials (paints,)for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024		1,062,239.25	1,062,239.25		ROUTINE MAINTENANCE
	Procurement of Construction materials (paints,)for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024		1,062,239.25	1,062,239.25		ROUTINE MAINTENANCE
	Total									4,272,606.00			
(b) HAND TOOLS FOR LIGHT & HEAVY EQUIPMENT													
	Purchase of Construction materials (hand tools for light and heavy equipment,)for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	453,695.00		453,695.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (hand tools for light and heavy equipment,)for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	429,695.00		429,695.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (hand tools for light and heavy equipment,)for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	429,695.00		429,695.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (hand tools for light and heavy equipment,)for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	429,695.00		429,695.00	ROUTINE MAINTENANCE
	Total									1,742,780.00			
Sub total of Page 6										105,870,188.00			
(c) BRUSH CUTTER													
& BRUSH CUTTER SPARE PARTS													
	Purchase of Construction materials (brush cutter spare parts)for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	805,262.00		805,262.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (brush cutter spare parts)for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	805,262.00		805,262.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (brush cutter spare parts)for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	805,262.00		805,262.00	ROUTINE MAINTENANCE
	Purchase of Construction materials (brush cutter spare parts)for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	805,262.00		805,262.00	ROUTINE MAINTENANCE
	Total									3,221,048.00			

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services V Compound
Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FUND 101													
(d) CHAINSAW													
	Procurement of Chainsaw spare parts for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	369,662.00		369,662.00	ROUTINE MAINTENANCE
	Procurement of Chainsaw spare parts for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	369,662.00		369,662.00	ROUTINE MAINTENANCE
	Procurement of Chainsaw spare parts for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	369,662.00		369,662.00	ROUTINE MAINTENANCE
	Procurement of Chainsaw spare parts for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	369,662.00		369,662.00	ROUTINE MAINTENANCE
	Total									1,478,648.00			
(e) PLATE COMPACTOR and													
	Purchase of Plate Compactor cutter spare parts for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	187,850.00		187,850.00	ROUTINE MAINTENANCE
	Purchase of Plate Compactor cutter spare parts for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	187,850.00		187,850.00	ROUTINE MAINTENANCE
	Purchase of Plate Compactor cutter spare parts for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	187,850.00		187,850.00	ROUTINE MAINTENANCE
	Purchase of Plate Compactor cutter spare parts for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	187,850.00		187,850.00	ROUTINE MAINTENANCE
	Total									751,400.00			
(f) CONCRETE CUTTER													
	Procurement of Concrete cutter spare parts for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	285,450.00		285,450.00	ROUTINE MAINTENANCE
	Procurement of Concrete cutter spare parts for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP	285,450.00		285,450.00	ROUTINE MAINTENANCE
	Procurement of Concrete cutter spare parts for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	285,450.00		285,450.00	ROUTINE MAINTENANCE
	Procurement of Concrete cutter spare parts for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	285,450.00		285,450.00	ROUTINE MAINTENANCE
	Total									1,141,800.00			
(g) Construction Equipment/Handtools/Road Signages													
	Procurement of Construction Equipment Handtools and Road Signages for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	3,022,734.59		3,022,734.59	ROUTINE MAINTENANCE
	Procurement of Construction Equipment Handtools and Road Signages for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	2,880,606.59		2,880,606.59	ROUTINE MAINTENANCE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services V Compound
Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project	
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FUND 101		Maintenance Section	No	Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	1,200,108.59		1,200,108.59	ROUTINE MAINTENANCE	
Procurement of Construction Equipment Handtools and Road Signages for the use of DPWH Albay 2nd DEO for the 3rd Quarter				Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP				1,200,108.59	ROUTINE MAINTENANCE
Procurement of Construction Equipment Handtools and Road Signages for the use of DPWH Albay 2nd DEO for the 4th Quarter														
Total													8,303,558.36	
(h) SAFETY GEARS/UNIFORMS/ACCESSORIES														
Procurement of Construction Materials, safety gears/uniforms/accessories for the use of DPWH Albay 2nd DEO for the 1st Quarter Procurement of Construction Materials, safety gears/uniforms/accessories for the use of DPWH Albay 2nd DEO for the 2nd Quarter Procurement of Construction Materials, safety gears/uniforms/accessories for the use of DPWH Albay 3rd DEO Procurement of Construction Materials, safety gears/uniforms/accessories for the use of DPWH Albay 2nd DEO for the 4th quarter Total		Maintenance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	3,419,706.00		3,419,706.00	FOR OFFICE USE	
		Maintenance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP				1,202,386.00	FOR OFFICE USE
		Maintenance Section	No	Competitive Bidding	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP				1,202,386.00	FOR OFFICE USE
		Maintenance Section	No	Competitive Bidding	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP				1,202,386.00	FOR OFFICE USE
													1,202,386.00	FOR OFFICE USE
										7,026,864.00				
XIII. A. Laboratory Safety Gears and other Supplies														
Procurement of Laboratory Safety Gears and Other Supplies for the use of DPWH Albay 2nd DEO for the 2nd Quarter Total		Quality Assurance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	8,312,140.00		8,312,140.00	FOR OFFICE USE	
														8,328,940.00
B. Laboratory Equipment and Materials														
Procurement of Laboratory Equipment and Materials for the use of DPWH Albay 2nd DEO for the 1st Quarter Total		Quality Assurance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	35,000,000.00		35,000,000.00	FOR OFFICE USE	
														35,000,000.00
XIV. Medical Supplies/Equipment														
Procurement of Medical Supplies/Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter Procurement of Medical Supplies/Equipment for the use of DPWH Albay 2nd DEO for the 2nd Quarter Procurement of Medical Supplies/Equipment for the use of DPWH Albay 2nd DEO for the 3rd Quarter		Administrative Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	376,269.00		376,269.00	FOR OFFICE USE	
		Administrative Section	No	Small Value	April 2024	April 2024	May 2024	May 2024	GoP				209,700.00	FOR OFFICE USE
		Administrative Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP				249,940.00	FOR OFFICE USE

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
ALBAY 2ND DISTRICT ENGINEERING OFFICE
Regional Equipment Services V Compound
Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project						
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO							
FUND 101		Administrative Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP			193,700.00	FOR OFFICE USE						
	Procurement of Medical Supplies/Equipment for the use of DPWH Albay 2nd DEO for the 4th Quarter																		
	Total																		193,700.00
XV. INDUSTRIAL and SCIENTIFIC EQUIPMENT																			
	Procurement of Industrial Scientific Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section		Small Value								393,500.00	FOR OFFICE USE						
	Total														393,500.00	393,500.00			
XVI. AUDIO COMMUNICATION EQUIPMENT																			
	Procurement of Audio Communication Equipment for the use of DPWH Albay 2nd DEO for the 1st Quarter	Administrative Section/Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	112,400.00		112,400.00	FOR OFFICE USE						
	Procurement of Audio Communication Equipment for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Administrative Section/Maintenance Section		Small Value	April 2024	April 2024	May 2024	May 2024	GoP					12,800.00	12,800.00	FOR OFFICE USE			
	Procurement of Audio Communication Equipment for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Administrative Section/Maintenance Section		Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP					25,600.00	25,600.00	FOR OFFICE USE			
	Total									25,600.00		150,800.00	150,800.00						
XVII. REPAIR OF I.T. EQUIPMENT & HARDWARES																			
	Total											1,000,000.00							
XVIII. INSTALLATION OF OFFICE FIXTURES																			
	Total											6,000,000.00							
XIX. REPAIR and MAINTENANCE OF OFFICE FIXTURES																			
	Procurement of Repair and Maintenance of Office Fixtures for the use of DPWH Albay 2nd DEO	Administrative Section							GoP				lump sum						
	Total																		6,000,000.00
XX. REPAIR and MAINTENANCE OF OFFICE EQUIPMENT																			
	Procurement of Repair and Maintenance of Office Equipment for the use of DPWH Albay 2nd DEO	Administrative Section							GoP				lump sum						
	Total																		5,520,000.00
XXI. REPAIR AND MAINTENANCE OF WATER SYSTEM																			
	Procurement of Repair and Maintenance of Water System for the use of DPWH Albay 2nd DEO	Administrative Section							GoP			1,500,000.00							
Sub total of Page 9												1,500,000.00		86,846,167.36					

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

GOODS AND SERVICES


Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
FUND 101													
XXII. FUEL and LUBRICANTS													
	Procurement of Fuel and Lubricant for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	2,229,782.00		2,229,782.00	FOR OFFICE USE
	Procurement of Fuel and Lubricant for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	6,375,845.00		6,375,845.00	FOR OFFICE USE
	Procurement of Fuel and Lubricant for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	3,774.00		3,774.00	FOR OFFICE USE
	Total									8,609,401.00			
XXIII. SCIENTIFIC AND TECHNICAL EQUIPMENT (SURVEY & RBIA)													
	Procurement of Scientific and Technical Equipment (Survey RBIA) for the use of DPWH Albay 2nd DEO for the 1st Quarter	Planning and Design Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	16,685,000.00		16,685,000.00	FOR OFFICE USE
	Total									16,685,000.00			
XXIV. SURVEY & RBIA PPE/SUPPLIES													
	Procurement of Survey & RBIA PPE/Supplies for the use of DPWH Albay 2nd DEO for the 1st Quarter	Planning and Design Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	560,750.00		560,750.00	
	Total									560,750.00			
XXV. SERVICE VEHICLES & HEAVY EQUIPMENT													
	Total												
XXV. REPAIR and MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENT													
	Procurement of Repair and Maintenance of Service Vehicles for the use of DPWH Albay 2nd DEO for the 1st Quarter	Maintenance Section	No	Small Value	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	415,000.00		415,000.00	FOR OFFICE USE
	Procurement of Repair and Maintenance of Service Vehicles for the use of DPWH Albay 2nd DEO for the 2nd Quarter	Maintenance Section	No	Competitive Bidding	April 2024	April 2024	May 2024	May 2024	GoP	10,385,000.00		10,385,000.00	FOR OFFICE USE
	Procurement of Repair and Maintenance of Service Vehicles for the use of DPWH Albay 2nd DEO for the 3rd Quarter	Maintenance Section	No	Small Value	Jul 2024	Jul 2024	Aug 2024	Aug 2024	GoP	415,000.00		415,000.00	FOR OFFICE USE
	Procurement of Repair and Maintenance of Service Vehicles for the use of DPWH Albay 2nd DEO for the 4th Quarter	Maintenance Section	No	Small Value	Oct 2024	Oct 2024	Nov 2024	Nov 2024	GoP	295,000.00		295,000.00	FOR OFFICE USE
	Total									11,510,000.00			
XXVI. ELECTRICITY/ WATER/ UTILITIES													
	Electricity/Water/Utilities for the use of DPWH Albay 2nd DEO	Albay 2nd DEO	No		Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP				As the need arises
	Total									5,000,000.00		5,000,000.00	
XXVII. SECURITY SERVICES and UTILITY SERVICE													
	Procurement of Security Services and Utility Service for the use of DPWH Albay 2nd DEO	Administrative Section	No	Competitive Bidding	Feb 2024	Feb 2024	Mar 2024	Mar 2024	GoP	4,000,000.00			
	Total									4,000,000.00		4,000,000.00	

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 ALBAY 2ND DISTRICT ENGINEERING OFFICE
 Regional Equipment Services V Compound
 Airport Site, Legazpi City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024
GOODS AND SERVICES

Ref. No.	Procurement Program/Project	PMO/ IU/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Budget	Estimated Budget (Php)			REMARKS	
					Advertisement/ Posting of IB	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
FUND 101														
XXVIII. OTHER CONTINGENCIES FOR EMERGENCY PURCHASE, etc.....														
	Other Contingencies for the Emergency Purchase for the use of DPWH Albay 2nd DEO	Albay 2nd DEO	No						GoP				As the need arises	
	Total									5,000,000.00		5,000,000.00		
	Sub total of Page 4									51,365,151.00				
GRAND TOTAL										P	288,044,302.56			


Prepared By:


MARIA JOY L. ZAMUDIO
 Engineer III/Head Procurement Officer

Recommending Approval:


NINEZ B. REGALADO
 chief, Maintenance Section/BAC Chairperson

Approved:


WARREN B. AZOTEA
 District Engineer / HoPE



Republic of the Philippines
Department of Public Works and Highways
Office of the District Engineer
Albay 2nd District Engineering Office
Regional Equipment Services Compound
Airport Site, Legazpi City



CERTIFICATION

This is to certify that the Department of Public Works and Highways, Albay 2nd District Engineering Office, does not have identified projects to be procured in **Consulting Service** for FY 2024.

Issued this 30th day of January 2024, at DPWH Albay 2nd District Engineering Office, Regional Equipment Services Compound, Airport Site, Brgy. 40, Cruzada, Legazpi City, Albay.


WARREN B. AZOTEA
District Engineer

RO5.10.1 HJGB/MJLZ/EJF/JTM/WBA

Website: www.dpwh.gov.ph
Tel. No.: (052) 742-3061

