

Republic of the Philippines
Department of Public Works and Highways
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
City of Koronadal, South Cotabato Region XII
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025
(GOODS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100099000 EAO	Procurement of Electrical Equipment, Components and Supplies	DPWH-South Cotabato 2nd DEO	NO	Shopping	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	73,855.00		73,855.00	
300220100099000 EAO	Procurement of Office Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	383,378.00		383,378.00	
300220100099000 EAO	Procurement of Office Supplies (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	328,758.00		328,758.00	
300220100099000 EAO	Procurement of Office Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	373,148.00		373,148.00	
300220100099000 EAO	Procurement of Office Supplies (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	344,078.00		344,078.00	
300220100099000 EAO	Procurement of Printer Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	404,605.00		404,605.00	
300220100099000 EAO	Procurement of Printer Supplies (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	154,500.00		154,500.00	
320101108547000 EAO	Procurement of Printer Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	263,620.00		263,620.00	
310212100220000 EAO	Procurement of Printer Supplies (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	177,300.00		177,300.00	
310212100220000 EAO	Procurement of Janitorial Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	53,230.00		53,230.00	
320101108547000 EAO	Procurement of Janitorial Supplies (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	52,130.00		52,130.00	
310212100220000 EAO	Procurement of Janitorial Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	53,340.00		53,340.00	
310212100220000 EAO	Procurement of Janitorial Supplies (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Shopping	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	53,630.00		53,630.00	
310203100533000 EAO	Procurement of Various Survey/Validation Materials	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	500,000.00		500,000.00	

310203100533000 EAO	Procurement of Office Devices	DPWH-South Cotabato 2nd DEO	NO	Shopping	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	313,375.00		313,375.00	
310203100533000 EAO/200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	767,575.00	767,575.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	757,075.00	757,075.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	757,075.00	757,075.00		
200000100017000	Procurement of Motor Equipment Accessories and Spare Parts (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	757,075.00	757,075.00		
310109100916000 EAO	Procurement of Computer Equipment and Accessories	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	06/02/2025	06/09/2025	06/10/2025	06/11/2025	GoP	347,500.00		347,500.00	
310202101057000 EAO/100000100001000	Procurement of Fuel and Lubricants (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	2,118,400.00	1,120,650.00	997,750.00	
310204101902000 EAO/100000100001000	Procurement of Fuel and Lubricants (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	1,991,725.00	991,775.00	999,950.00	
310205100948000 EAO/100000100001000	Procurement of Fuel and Lubricants (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	2,041,600.00	1,042,000.00	999,600.00	
300219101220000 EAO/100000100001000	Procurement of Fuel and Lubricants (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	2,003,025.00	1,003,325.00	999,700.00	
300219101222000 EAO	Procurement of Catering Services	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	As the need arises				GoP	800,000.00		800,000.00	
300219101225000 EAO/200000100017000	Repair and Maintenance (Labor Services and Materials) (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	332,000.00	182,000.00	150,000.00	
300219101225000 EAO/200000100017000	Repair and Maintenance (Labor Services and Materials) (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	175,000.00	100,000.00	75,000.00	
300219101225000 EAO/200000100017000	Repair and Maintenance (Labor Services and Materials) (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	252,000.00	200,000.00	52,000.00	
300219101225000 EAO/200000100017000	Repair and Maintenance (Labor Services and Materials) (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	175,000.00	100,000.00	75,000.00	
300219101225000 EAO	Procurement of First Aide Supplies (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	31,330.00		31,330.00	
300219101225000 EAO	Procurement of First Aide Supplies (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	31,230.00		31,230.00	

300219101225000 EAO	Procurement of Accountable Forms (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Procurement of Accountable Forms (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	14,100.00		14,100.00	
300219101225000 EAO	Procurement of Accountable Forms (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	10,600.00		10,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 1st Quarter	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	108,600.00		108,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 2nd Quarter	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	108,600.00		108,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 3rd Quarter	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	108,600.00		108,600.00	
300219101225000 EAO	Furnishing of Job Order(labor and materials) 4th Quarter	DPWH-South Cotabato 2nd DEO	NO	NP-53.9 - Small Value Procurement	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	108,600.00		108,600.00	
200000100017000	Procurement of Construction Materials (1st Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	01/06/2025	01/13/2025	01/14/2025	01/15/2025	GoP	1,276,850.00	1,276,850.00		
200000100017000	Procurement of Construction Materials (2nd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	04/07/2025	04/14/2025	04/15/2025	04/16/2025	GoP	943,150.00	943,150.00		
200000100017000	Procurement of Construction Materials (3rd Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	07/17/2025	07/14/2025	07/15/2025	07/16/2025	GoP	1,072,550.00	1,072,550.00		
200000100017000	Procurement of Construction Materials (4th Quarter)	DPWH-South Cotabato 2nd DEO	NO	Competitive Bidding	10/06/2025	10/13/2025	10/14/2025	10/15/2025	GoP	968,250.00	968,250.00		

Prepared by:


RHEA S. HIDALGO
Engineer II
OIC-Head, Procurement Unit

Recommending Approval:


SUSAN M. TAPIT, MPA, JD
Engineer III
BAC Chairperson

Approved by:


BENEDICTO S. AMIDO, MPA
District Engineer

(DPWH-South Cotabato 2nd District Engineering Office) Final Annual Procurement Plan Non-CSE for FY 2025
CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25MG0001-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1770+(-904)-K1770+(-243)	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	45,000,000.00	-	45,000,000.00	Asphalt Overlay
-	25MG0002-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1774+083-K1774+336	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	11,500,000.00	-	11,500,000.00	Asphalt Overlay
-	25MG0003-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1775+000-K1775+570	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	38,800,000.00	-	38,800,000.00	Asphalt Overlay
-	25MG0004-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1777+000-K1777+426	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	29,000,000.00	-	29,000,000.00	Asphalt Overlay
-	25MG0005-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1779+485-K1779+738	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	17,200,000.00	-	17,200,000.00	Asphalt Overlay
-	25MG0006-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1786+558-K1786+940	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	26,000,000.00	-	26,000,000.00	Asphalt Overlay
-	25MG0007-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1740+052-K1740+594	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	24,600,000.00	-	24,600,000.00	Asphalt Overlay
-	25MG0008-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+423	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
-	25MG0009-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1744+247-K1744+658	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	9,340,000.00	-	9,340,000.00	Asphalt Overlay
-	25MG0010-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1748+000-K1748+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	12,300,000.00	-	12,300,000.00	Asphalt Overlay
-	25MG0011-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1747+334-K1747+700	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	8,300,000.00	-	8,300,000.00	Asphalt Overlay
-	25MG0012-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1745+000-K1745+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	12,300,000.00	-	12,300,000.00	Asphalt Overlay
-	25MG0013-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1749+000-K1749+688	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	15,610,000.00	-	15,610,000.00	Asphalt Overlay
-	25MG0014-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1752+000-K1752+231	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	10,500,000.00	-	10,500,000.00	Asphalt Overlay
-	25MG0015-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1752+450-K1753+000	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	27,421,000.00	-	27,421,000.00	Asphalt Overlay
-	25MG0016-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1755+262-K1755+879	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	14,003,000.00	-	14,003,000.00	Asphalt Overlay

25MG0017-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1733+305-K1733+867	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	53,200,000.00	-	53,200,000.00	Asphalt Overlay
25MG0018-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1753+000-K1753+1016	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	46,125,000.00	-	46,125,000.00	Asphalt Overlay
25MG0019-Construction of By-Pas and Diversion Roads Koronadal City Bypass Road (Segment 2), South Cotabato	Construction	YES	Competitive Bidding			01/29/2025	02/04/2025	GoP	75,000,000.00	-	75,000,000.00	Road Concreting
25MG0020-Road Widening-Secondary-Midsayap-Marbel Rd-K1774+083-K1774+594	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	9,831,000.00	-	9,831,000.00	Road Concreting
25MG0021-Off-Carriageway Improvement-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1781+589-K1781+589.80	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/29/2025	02/04/2025	GoP	7,938,000.00	-	7,938,000.00	Paving of Unpaved Road
25MG0022-Convergence and Special Support Program-Sitio Morales, Brgy. Centrala-Sitio Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Road Concreting
25MG0023-Construction of Concrete Road OCT, National Highway, Surallah-Lake Sebu-Maitum Road, Sitio Kulustoli, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Road Concreting
25MG0024-Construction of Concrete Road, JCT. National Highway, Surallah-Lake Sebu-Maitum Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	35,000,000.00	-	35,000,000.00	Road Concreting
25MG0025-Construction of Water Supply Sytems at Sitio Damias, Barangay Lambuling, T'boli, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Water Supply Sytems
25MG0026-Convergence and Special Support Program-Poblacion T'Boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'Boli, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,200,000.00	-	20,200,000.00	Road Concreting
25MG0027-Convergence and Special Support Program-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
25MG0028-Convergence and Special Support Program-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	15,000,000.00	-	15,000,000.00	Road Concreting
25MG0029-Convergence and Special support Program-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Road Concreting
25MG0030-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	11,376,000.00	-	11,376,000.00	Installation/Application of Road Safety Facilities

-	25MG0031-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	01/20/2025	01/26/2025	GoP	4,600,000.00	-	4,600,000.00	Installation/Application of Road Safety Facilities
-	25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Pedestrian Overpass
-	25MG0033-Construction of Ala RIS Protection Works of Dam, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
-	25MG0034-Construction of Ala RIS Protection Works, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
-	25MG0035-Construction of River Bank Protection along Ala River, Barangay Bambad (Isulan Boundary), Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of River Bank Protection
-	25MG0036-Construction of River Bank Protection along Ala River, Barangay Tubi Ala, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0037-Construction of River Bank Protection along Ala River, Barangay Upper Maculan, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0038-Construction of River Bank Protection along Ala River, Sitio Columbong, Barangay Laconon, T'boli, South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0039-Construction of River Bank Protection along Banga River, Barangay Cabuling, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0040-Construction of River Bank Protection along Banga River, Barangay El Nonok, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0041-Construction of River Bank Protection along Banga River, Barangay Improgo, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0042-Construction of River Bank Protection along Banga River, Barangay Malaya, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0043-Construction of River Bank Protection along Banga River, Barangay Reyes, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0044-Construction of River Bank Protection along Banga River, Barangay Rizal 3, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0045-Construction of Riverbank Protection along Banga River, Barangay San Jose, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0046-Construction of Riverbank Protection along Banga River, Barangay Lam-apos Bridge Section, Barangay Lam-apos, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection

-	25MG0047-Construction of River Bank Protection along Ala River, Barangay New Panay, Sto. Niño, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/03/2025	02/08/2025	GoP	125,000,000.00	-	125,000,000.00	Construction of River Bank Protection
-	25MG0048-Construction of River Bank Protection along Banga River, Barangay Kibid, Norala, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/08/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
-	25MG0049-Construction of River Bank Protection along B'lok Creek, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	45,000,000.00	-	45,000,000.00	Construction of River Bank Protection
-	25MG0050-Construction of Slope Protection, Barangay Salacafe, T'boli, South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Slope Protection
-	25MG0051-Construction of Slope Protection, Barangay Lambangan, T'boli, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/03/2025	02/08/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
-	25MG0052-Construction of NEW NED Br. Along Surallah-Lake Sebu-Maitum Rd	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	144,000,000.00	-	144,000,000.00	Road Concreting
-	25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0054-Construction of Gymnasium, Purok Twin River West, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Gymnasium
-	25MG0055-Construction of Two (2) Storey Multi-Purpose Building, Barangay Sajaneba, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0056-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
-	25MG0060-Construction of Road, Purok Damsite to Purok Millenium, Barangay Cacub, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	25MG0062-Construction of Road, Purok Bayanihan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Namnama, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
-	25MG0066-Construction of Road, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
-	25MG0068-Construction of Bridge, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Bridge
-	25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1768+600-K1769+090, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	44,000,000.00	-	44,000,000.00	Construction of Road Slope Protection Structure
-	25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+821-K1754+000, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Road Slope Protection Structure


-	25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road Slope Protection Structure
-	25MG0073-Construction of Box Culvert-Surallah-Lake Sebu Rd-K1770+760, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Box Culvert
-	25MG0076-Construction of Riverbank Protection along B'lok Creek, Brgy. Morales, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	15,497,000.00	-	15,497,000.00	Construction of Riverbank Protection
-	25MG0079-Construction of Riverbank Protection along B'lok Creek, Brgy. New Lambunao, Tantaran, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Riverbank Protection
-	25MG0080-Construction of Riverbank Protection along Mani River, Brgy. Esperanza, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0081-Construction of Riverbank Protection along Mani River, Brgy. San Jose, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0083-Construction of Riverbank Protection along Mani River, Brgy. Cacub, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0084-Construction of Riverbank Protection along Marbel River, Brgy. Saravia, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
-	25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRRM) Barangay Avanceña, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0086-Construction of Multi Purpose Building (Gymnasium) Namnama Elementary School, Barangay Namnama, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School, Barangay Benitez, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
-	25MG0088-Construction of Multi Purpose Building at Barangay Kibid, Norala, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0089-Construction of Multi Purpose Building at Barangay Dajay, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
-	25MG0090-Construction of Riverbank Protection along B'lok Creek, Brgy. New Iloilo, Tantaran South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Riverbank Protection
-	25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most Number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	12,700,000.00	-	12,700,000.00	Construction of Concrete Road
-	25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga, Barangay Morales, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Barangay Health Center)

-	25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Ulo-Clofe, Barangay Assumption, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub, Koronadal Cit	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
-	25MG0100-Construction of Multi Purpose Building (Two storey building)Barangay Sto. Niño Compound, Koronadal City	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Two storey building)

Prepared by:


RHEA S. HIDALGO
 Engineer II
 OIC-Head, Procurement Unit

Recommending Approval:


SUSAN M. TAPI, MPA, JD
 Engineer III
 BAC-Chairperson

Approved by:


BENEDICTO S. AMIDO, MPA
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2nd DISTRICT ENGINEERING OFFICE
Alunan Avenue, City of Koronadal, Region XII



CERTIFICATION

January 9, 2025

To Whom It May Concern:


This is to certify that the South Cotabato 2nd District Engineering Office has no Procurement Activities for Consulting Services FY 2025.

This certification is being issued to the DPWH-Regional Office XII for whatever legal purpose it will serve best.

Done this 9th day of January 2025 at the DPWH-South Cotabato 2nd District Engineering Office, Koronadal City, South Cotabato.

BENEDICTO S. AMIDO, MPA
District Engineer

R.12.12-RJT/RSB



Website: www.dpwh.gov.ph
Tel. No(s): (083) 228-3200