



Final Annual Procurement Plan for FY 2025 (CIVIL WORKS)

Code (PA/P)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
1	25HC0001-ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- JCT (LIR) CARMEN-SAGBAYAN-BACANI RD- K0175+000- K0176+000, K0179+100- K0179+350, SAGBAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10-13/2025	GoP	25,500,000.00	-	25,500,000.00	CONSTRUCTION OF ROAD
2	25HC0002- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD – K0087+721- K0089+021, K0095+383- K0095+603, GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10-13/2025	GoP	52,777,000.00	-	52,777,000.00	CONSTRUCTION OF ROAD

25HC0003- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD – K0109+815- K0110+813, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	35,868,000.00	-	35,868,000.00	CONSTRUCTION OF ROAD
25HC0004- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- MABUHAY (UBAY)- BULILIS-BAYONGAN SAN MIGUEL ROAD CONNECTING LOAY INTERIOR ROAD AND TAGBILARAN EAST ROAD IN SUPPORT TO FURNITURE AND AGRIBUSINESS INDUSTRIES, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD

5	25HC0005- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- CATIGBIAN-CLARIN VIA BOGTONGBOD ROAD (CLARIN SIDE) CONNECTING CORTES-BALILIHAN-CATIGBIAN-MACAAS ROAD AND CLARIN-SAGBAYAN CARMEN ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10-13/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
6	25HC0006- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- LAPACAN SUR (BUGTONG LUBI) INABANGA-MAGTANGTANG (DANAOS) ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANAOS, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10-13/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

7	25HC0007- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- JCT. (LIR) MAHAYAG (SAN MIGUEL)- DANAO ROAD IN SUPPORT OF THE AGRIBUSINESS INDUSTRY, DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
8	25HC0008- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- JCT. TER MABUHAY- GABI-BAYONGAN-CAMANAGA ROAD LEADING TO BAYONGAN DAM, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

9	25HC0009- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ASSET PRESERVATION- REHABILITATION/RECONSTR UCTION/ UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS- TAGBILARAN NORTH RD (TAGBILARAN-JETAPE SECT)- K0063 +000-K0063+691, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	13,776,000.00	-	13,776,000.00	RECONSTRUCTI ON OF ROAD
10	25HC0010- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- TAMING TO VILLA ANUNCIADO ROAD LEADING TO HIGHLAND TOURISM, BRGY. TAMING, DANAOF, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/04/2024	10/23/2024	02/03/2025	02/10- 13/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

11	25HC0011- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- POBLACION-MASONROY-CANDUNGAO-(CENTRO) ROAD CONNECTING TAGBILARAN NORTH ROAD AND ANTEQUERA SAN ISIDRO-LIBERTAD ROAD IN SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11-14/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
12	25HC0012- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- M. CABIGUHAN-KINAN-OAN-KAUSWAGAN-DIIS (TRINIDAD)-CANDIIS, SAN CARLOS-MAGTANGTANG DANA O LEADING TO DANA O ADVENTURE PARK, BRGY. KAUSWAGAN, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11-14/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

13	25HC0013- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD -K0100+193-K0100+896, GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11- 14/2025	GoP	31,409,000.00	-	31,409,000.00	ROAD WIDENING
14	25HC0014- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ASSET PRESERVATION- REHABILITATION/RECONSTR UCTION/UPGRADING OF DAMAGED PAVED ROADS- SECONDARY ROADS- LOAY INTERIOR ROAD- K0124+156-K0124+236, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11- 14/2025	GoP	2,000,000.00	-	2,000,000.00	RECONSTRUCTI ON OF ROAD
15	25HC0015- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- POBLACION TO SITIO CATOOGAN CANDUNGAO BRGY. ROAD LEADING TO CANDUNGAO PEAK TOURISM SITE, BRGY. POBLACION, SAN ISIDRO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11- 14/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

16	25HC0016- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM-ROLL-IT)- TALIBON CAUSEWAY BYPASS-FROM POBLACION-VIA BARANGAY SAN JOSE ROAD CONNECTING TAGBILARAN NORTH ROAD TO JCT. TNR TALIBON ROAD IN SUPPORT TO FURNITURE AND AGRICULTURE BUSINESSES, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11-14/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD
17	25HC0017- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP)- ACCESS ROAD LEADING TO BARANGAY TAPAL WHITE BEACH, BRGY. TAPAL, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11-14/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

18	25HC0018- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- CANTOYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. NAHAWAN, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11- 14/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
	19	25HC0019- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD -K0077+628-K0078+367, K0086+758-K0087+574, BUENAVISTA & GETAFE, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	GoP	44,500,000.00	-	44,500,000.00	ROAD WIDENING
20	25HC0020- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: LOAY INTERIOR RD- K0140+570- K0141+648, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/08/2024	10/28/2024	02/04/2025	02/11- 14/2025	GoP	35,000,000.00	-	35,000,000.00	RECONSTRUCTI ON OF ROAD

25HC0021- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO TALIBON PORT VIA SAN JOSE-BRGY. SAN FRANCISCO-REVILLES ST., BRGY. POBLACION, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	55,000,000.00	-	55,000,000.00	CONSTRUCTION OF ROAD
25HC0022- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM- KATUPARAN)- ACCESS ROAD LEADING TO UBAY PORT VIA RECLAMATION AREA, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	85,000,000.00	-	85,000,000.00	CONSTRUCTION OF ROAD
25HC0023- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD -K0131+227-K0132+334, K0134+706-K0135+767, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	52,842,000.00	-	52,842,000.00	ROAD WIDENING

24	25HC0024- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- CANTUBOD- DAGOHOY-CAUSWAGAN BARANGAY ROAD CONNECTING PALM OIL PLANTATION TO DANA- GETAFE ROAD IN SUPPORT OF AGRI-BUSINESS INDUSTRY, DANA- BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
25	25HC0025- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM- ROLL-IT)- MAGTANGTANG- CARBON-CABATUAN BARANGAY ROAD CONNECTING CABATUAN LOOMWEAVING CENTER TO SAGBAYAN-DANA- SUPPORT OF GIFTS AND HOUSEWARES INDUSTRY, DANA- BOHOL	Bohol II DEO		Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

26	25HC0026- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS- ALLEVATING GAPS (SIPAG)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY KATARUNGAN, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF ROAD
27	25HC0027- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM(BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF ROAD, BARANGAY CASATE, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
28	25HC0028- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD -K0125+038-K0126+228, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	40,767,000.00	-	40,767,000.00	ROAD WIDENING

29	25HC0029- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: JCT (LIR) CARMEN-SAGBAYAN- BACANI RD- K0180+978- K0182+000, SAGBAYAN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/18/2024	11/06/2024	02/10/2025	02/18- 20/2025	GoP	33,000,000.00	-	33,000,000.00	CONSTRUCTION OF ROAD
30	25HC0030- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD. K0058+(-060)-K0058+(- 056), K0058+613- K0058+945, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19- 21/2025	GoP	19,600,000.00	-	19,600,000.00	CONSTRUCTION OF ROAD

31	25HC0031- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE) INFRASTRUCTURE PROGRAM-ROLL-IT)- LUBANG-NUOVA MONTANA-BUNGA ROAD CONNECTING TAGBILARAN NORTH ROAD TO DANAOG-GETAFE ROAD IN SUPPORT OF GIFTS AND HOUSEWARES, AND AGRIBUSINESS INDUSTRIES, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19-21/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
32	25HC0032- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS-ALLEVATING GAPS (SIPAG)-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY NABUAD TO BARANGAY CAMBITOON, INABANGA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19-21/2025	GoP	35,589,000.00	-	35,589,000.00	CONSTRUCTION OF ROAD

33	25HC0033- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- HINLAYAGAN ILAYA- BANILASAN- SAN ISIDRO ROAD LEADING TO KAWASAN FALLS, BARGY. HINLAYAGAN ILAYA, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19- 21/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
34	25HC0034- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY BIABAS TO BARANGAY SAN VICENTE, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19- 21/2025	GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF ROAD
35	25HC0035- COMPLETION OF MULTI- PURPOSE BUILDING (COVERED COURT) FOR DPWH BOHOL 2ND DEO, UBAY, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19- 21/2025	GoP	5,000,000.00	-	5,000,000.00	COMPLETION OF MULTI- PURPOSE BUILDING

25HC0036- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS BOHOL DEO II	Bohol II DEO	Yes	Competitive Bidding	10/28/2024	11/18/2024	02/11/2025	02/19- 21/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD
25HC0037- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/FACILITIES: CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG JCT. (LJR) BUENAVISTA-CARMEN- DANAO-JETAFAE ROAD, BARANGAY LUBANG, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/31/2024	11/19/2024	02/17/2025	02/24- 26/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD

25HC0038- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- PREVENTIVE MAINTENANCE- SECONDARY ROADS: THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD -K0089+059-K0089+220, K0089+338-K0089+562, K0089+702-K0089+780, K0090+074-K0090+088, K0090+231-K0090+245, K0090+446-K0090+531, K0101+080-K0101+510, K0102+264-K0102+269, K0102+688-K0102+720, K0102+734-K0102+800, K0108+609-K0108+618, K0108+789-K0108+798, K0109+939-K0109+967, K0110+651-K0110+674, K0114+970-K0114+984, K0119+174-K0119+188, K0119+245-K0119+254, K0119+542-K0119+587, K0121+514-K0121+542, JETAFE, TALIBON & TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	10/31/2024	11/19/2024	02/17/2025	02/24- 26/2025	GoP	6,351,000.00	-	6,351,000.00	CONSTRUCTION OF ROAD
---	-----------------	-----	------------------------	------------	------------	------------	-------------------	-----	--------------	---	--------------	-------------------------

41	25HC0041- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG SUMAK RIVER, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/14/2024	12/03/2024	02/18/2025	02/25- 28/2025	GoP	100,000,000.00	-	100,000,000.00	FLOOD MANAGEMENT PROGRAM
42	25HC0042- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM- CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE, HINLAYAGAN, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/14/2024	12/03/2024	02/18/2025	02/25- 28/2025	GoP	100,000,000.00	-	100,000,000.00	FLOOD MANAGEMENT PROGRAM

25HC0043- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS: THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD- K0101+685-K0101+723, K0101+741-K0101+789, K0101+805-K0101+875, K0104+518-K0104+561, K0105+976-K0106+050, TALIBON, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/25/2024	12/16/2024	02/18/2025	02/25- 28/2025	GoP	6,210,000.00	6,210,000.00	RECONSTRUCTI ON OF ROAD
25HC0044- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS: SAGBAYAN-DANAO RD -K0088+490-K0088+572, K0088+620-K0088+685, K0089+177-K0089+350, K0089+530-K0089+732, K0089+797-K0089+947, K0090+067-K0090+142, K0095+000-K0095+062, K0095+218-K0095+256, INABANGA & DANAO, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/25/2024	12/16/2024	02/18/2025	02/25- 28/2025	GoP	11,950,000.00	11,950,000.00	RECONSTRUCTI ON OF ROAD

45	25HC0045- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTR UCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE- SECONDARY ROADS: LOAY INTERIOR RD- K0122+020- K0122+070, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/25/2024	12/16/2024	02/18/2025	02/25- 28/2025	GoP	15,000,000.00	-	15,000,000.00	RECONSTRUCTI ON OF ROAD
46	25HC0046- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- REPLACEMENT OF PERMANENT WEAK BRIDGES- HINLAYAGAN BR. (B00136BH) ALONG LOAY INTERIOR RD, TRINIDAD, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/29/2024	12/18/2024	02/18/2025	02/25- 28/2025	GoP	55,000,000.00	-	55,000,000.00	REPLACEMENT OF WEAK BRIDGE
47	25HC0047- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- REPLACEMENT OF PERMANENT WEAK BRIDGES- CAMBANGAY BR. (B00138BH) ALONG LOAY INTERIOR RD, SAN MIGUEL, BOHOL	Bohol II DEO	Yes	Competitive Bidding	11/29/2024	12/18/2024	02/18/2025	02/25- 28/2025	GoP	50,000,000.00	-	50,000,000.00	REPLACEMENT OF WEAK BRIDGE

51	25HC0052- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP)- ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES: CONCRETING OF ROAD IN BARANGAY EASTERN CABUL- AN, BUENAVISTA, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/03/2024	12/23/2024	02/20/2025	03/03- 06/2025	GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF ROAD
52	25HC0053- ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM- BRIDGE PROGRAM- WIDENING OF PERMANENT BRIDGES – BACANI BR. (B00216BH) ALONG THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/06/2024	12/26/2024	02/20/2025	03/03- 06/2025	GoP	20,000,000.00	-	20,000,000.00	WIDENING OF BRIDGE
53	25HC0054- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: CONSTRUCTION/IMPROVEME NT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM- TRIP)- CANTOYOC BRGY. ROAD LEADING TO BINALIW FALLS, BRGY. CANTOYOC, CLARIN, BOHOL	Bohol II DEO	Yes	Competitive Bidding	12/06/2024	12/26/2024	02/20/2025	03/03- 06/2025	GoP	24,510,000.00	-	24,510,000.00	CONSTRUCTION OF ROAD

54	25HC0055- SPECIAL ROAD FUND- MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239: INSTALLATION OF ROADWAY LIGHTING STRUCTURES ALONG SAGBAYAN DANA O ROAD (SDR) PASSING ALL INABANGA NATIONAL ROADS, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	100,000,000.00	-	100,000,000.00	INSTALLATION OF ROADWAY LIGHTING
55	25HC0056- CONVERGENCE AND SPECIAL SUPPORT PROGRAM- SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF TALIBON- BIEN UNIDO BRIDGE, BIEN UNIDO, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	85,000,000.00	-	85,000,000.00	CONSTRUCTION OF BRIDGE
56	25HC0057- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY CORAZON, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD

57	25HC0058- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY BOOD TO BRGY, KATARUNGAN, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD
58	25HC0059- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BARANGAY SAN PASCUAL- BARANGAY BULLIS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF ROAD
59	25HC0060- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SUSTAINABLE INFRASTRUCTURE PROJECTS- ALLEVIATING GAPS (SIPAG): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. HUMAY-HUMAY TO BRGY. PANGPANG, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF ROAD

60	25HC0061- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, SAGBAYAN, BOHOL	Bohol II DEO	No	Competitive Bidding	01/10/2025	01/29/2025	02/25/2025	03/04- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
61	25HC0062- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, DANAOG, BOHOL	Bohol II DEO	No	Competitive Bidding	01/14/2025	02/03/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
62	25HC0069- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, GETAFE, BOHOL	Bohol II DEO	No	Competitive Bidding	01/20/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
63	25HC0070- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY. BATUAN TO BRGY OVERLAND, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	01/20/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	100,000,000.00	-	100,000,000.00	CONSTRUCTION OF ROAD

64	25HC0071- BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- CONSTRUCTION OF ROAD, BRGY LAPACAN SUR (INABANGA, BOHOL) TO BRGY PANGHAGBAN (BUENAVISTA, BOHOL)	Bohol II DEO	No	Competitive Bidding	01/20/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	100,000,000.00	-	100,000,000.00	CONSTRUCTION OF ROAD
65	25HC0072- CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM (BIP): ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES- REHABILITATION OF BARANGAY POBLACION- MASONOY-CANDUNGAO ROAD, SAN ISIDRO, BOHOL	Bohol II DEO	No	Competitive Bidding	01/20/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF ROAD
66	25HC0073- CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	01/20/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
67	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BIEN UNIDO, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING


68	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
69	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
70	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, INABANGA, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
71	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, PRESIDENT CARLOS P. GARCIA, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
72	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, SAN ISIDRO, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
73	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING
74	CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, TALIBON, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI- PURPOSE BUILDING

75	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, TRINIDAD, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
76	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
77	CONSTRUCTION OF MULTI-PURPOSE BUILDING WITH SITE DEVELOPMENT, BRGY. BIABAS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	13,000,000.00	-	13,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
78	COMPLETION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. BOGTONGBOD, CLARIN, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
79	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIPOLO, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
80	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, DAGOHOY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

81	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAGTANGTANG, DANAOG, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
82	CONSTRUCTION OF BUREAU OF FIRE PROTECTION (BFP) BUILDING AT POBLACION, BUENAVISTA, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF BUILDING
83	CONSTRUCTION OF MUNICIPAL AGRICULTURE OFFICE (MAO) BUILDING, BRGY. POBLACION, SAN MIGUEL, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF BUILDING
84	ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS- FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS- CONSTRUCTION OF SABO DAM, CAPAYAS IS, UBAY, BOHOL	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	15,000,000.00	-	15,000,000.00	FLOOD MANAGEMENT PROGRAM
85	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- LOAY INTERIOR RD (S00100BH) - K0139+765 - K0140+570, K0146+ 356- K0147+069, K0151+522, K0152+705	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05-07/2025	GoP	150,000,000.00	-	150,000,000.00	REHABILITATION OF DRAINAGE

86	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD (S00104BH)- K0112+226- K0112+434, K0113+531- K0114+210, K0115+000- K0116+370	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	150,000,000.00	-	150,000,000.00	REHABILITATION OF DRAINAGE
----	---	-----------------	----	------------------------	------------	------------	------------	-------------------	-----	----------------	---	----------------	-------------------------------

Prepared by: 
PRIMITIVA E. ABAN
Head, Procurement Unit

Recommended by: 
DIOSCORO C. MARTUDAZO
BAC Chairperson

Approved by: 
FERNANDO J. TALAGSA
OIC- Office of the District Engineer

86	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD (S00104BH)- K0112+226- K0112+434, K0113+531- K0114+210, K0115+000- K0116+370	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	150,000,000.00	-	150,000,000.00	REHABILITATION OF DRAINAGE
-----------	---	-----------------	----	------------------------	------------	------------	------------	-------------------	-----	----------------	---	----------------	-------------------------------

Prepared by:



PRIMITIVA E. ABAN

Head, Procurement Unit

Recommended by:



DIOSCORO C. VIRTUDAZO

BAC Chairperson

Approved by:



FERNANDO J. TALAGSA

OIC- Office of the District Engineer

86	ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM-ASSET PRESERVATION PROGRAM- CONSTRUCTION/UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS- SECONDARY ROADS- THE PRESIDENT CARLOS P. GARCIA CIRCUMFERENTIAL RD (S00104BH)- K0112+226- K0112+434, K0113+531- K0114+210, K0115+000- K0116+370	Bohol II DEO	No	Competitive Bidding	01/24/2025	02/10/2025	02/26/2025	03/05- 07/2025	GoP	150,000,000.00	-	150,000,000.00	REHABILITATION OF DRAINAGE
----	---	-----------------	----	------------------------	------------	------------	------------	-------------------	-----	----------------	---	----------------	-------------------------------


Prepared by:



PRIMITIVA E. ABAN

Head, Procurement Unit

Recommended by:



DIOSCORO C. VERITUDO


BAC Chairperson

Approved by:



FERNANDO J. TALAGSA

OIC- Office of the District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office VII
Ubay, Bohol

Final Annual Procurement Plan for FY 2025 (GOODS)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisem ent/Posting of IB/REi	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Common Office Supplies	Administrative Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	762,453.20	-	762,453.20	-
2	Common Office Supplies	Finance Section	No	Shopping	02/12/2025 04/16/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	489,816.00	-	489,816.00	-
3	Common Office Supplies	Construction Section	No	Competitive Bidding	02/12/2025 04/16/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	1,049,792.00	-	1,049,792.00	-
4	Common Office Supplies	Maintenance Section	No	Shopping	02/12/2025 04/16/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	545,784.25	-	545,784.25	-
5	Common Office Supplies	Planning & Design Section	No	Competitive Bidding	02/12/2025 04/16/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	1,659,172.80	-	1,659,172.80	-
6	Common Office Supplies	Procurement/ ADE/DE	No	Competitive Bidding	02/12/2025 04/16/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	1,140,232.24	-	1,140,232.24	-

7	Common Office Supplies	Quality Assurance Section	No	Shopping	02/12/2025 04/18/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	779,837.30	-	779,837.30	-
8	Common Computer Supplies/Consumables	Administrative Section	No	Shopping	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	987,560.00	-	987,560.00	-
9	Common Computer Supplies/Consumables	Finance Section	No	Competitive Bidding	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	1,129,266.40	-	1,129,266.40	-
10	Common Computer Supplies/Consumables	Construction Section	No	Competitive Bidding	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	1,123,580.00	-	1,123,580.00	-
11	Common Computer Supplies/Consumables	Maintenance Section	No	Competitive Bidding	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	1,259,185.71	-	1,259,185.71	-
12	Common Computer Supplies/Consumables	Planning & Design Section	No	Competitive Bidding	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	2,236,389.60	-	2,236,389.60	-
13	Common Computer Supplies/Consumables	Procurement/ADE/DE	No	Shopping	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	642,180.00	-	642,180.00	-
14	Common Computer Supplies/Consumables	Quality Assurance Section	No	Shopping	03/12/2025 05/16/2025 09/09/2025 12/03/2025	03/19/2025 05/23/2025 09/16/2025 12/10/2025	03/25/2025 05/29/2025 09/22/2025 12/16/2025	04/05/2025 06/07/2025 09/30/2025 12/24/2025	GoP	542,160.00	-	542,160.00	-
15	Common Janitorial Supplies	Administrative Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	709,012.00	-	709,012.00	-
16	Common Janitorial Supplies	Finance Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	96,653.40	-	96,653.40	-

17	Common Janitorial Supplies	Construction Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	250,650.00	-	250,650.00	-
18	Common Janitorial Supplies	Maintenance Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	78,842.00	-	78,842.00	-
19	Common Janitorial Supplies	Planning & Design Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	138,847.00	-	138,847.00	-
20	Common Janitorial Supplies	Procurement/ ADE/DE	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	79,979.10	-	79,979.10	-
21	Common Janitorial Supplies	Quality Assurance Section	No	Shopping	02/12/2025 04/12/2025 07/09/2025 11/12/2025	02/19/2025 04/23/2025 07/16/2025 11/19/2025	02/25/2025 04/29/2025 07/22/2025 11/25/2025	03/05/2025 05/07/2025 07/30/2025 12/03/2025	GoP	93,188.50	-	93,188.50	-
22	Common Office Device & Equipment	Administrative Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	431,000.00	-	431,000.00	-
23	Common Office Device & Equipment	Finance Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	532,301.00	-	532,301.00	-
24	Common Office Device & Equipment	Construction Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	507,000.00	-	507,000.00	-
25	Common Office Device & Equipment	Maintenance Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	62,600.00	-	62,600.00	-
26	Common Office Device & Equipment	Planning & Design Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	412,106.00	-	412,106.00	-
27	Common Office Device & Equipment	Procurement/ ADE/DE	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	144,494.00	-	144,494.00	-
28	Common Office Device & Equipment	Quality Assurance Section	No	Shopping	04/23/2025 8/15/2025	04/30/2025 08/22/2025	05/06/2025 08/27/2025	05/14/2025 09/05/2025	GoP	46,152.30	-	46,152.30	-
29	ICT Equipment and Software	Administrative Section	No	Competitive Bidding	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	1,115,460.00	-	1,115,460.00	-

30	ICT Equipment and Software	Finance Section	No	Competitive Bidding	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	2,152,353.90	-	2,152,353.90	-
31	ICT Equipment and Software	Construction Section	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	2,116,125.00	-	2,116,125.00	-
32	ICT Equipment and Software	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	608,600.00	-	608,600.00	-
33	ICT Equipment and Software	Planning & Design Section	No	Competitive Bidding	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	2,106,000.00	-	2,106,000.00	-
34	ICT Equipment and Software	Procurement/ADE/DE	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	280,000.00	-	280,000.00	-
35	ICT Equipment and Software	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	632,820.00	-	632,820.00	-
36	Electrical Supplies	Administrative Section	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	154,200.00	-	154,200.00	-
37	Electrical Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/18/2025 12/9/2025	06/25/2025 12/16/2025	06/30/2025 12/22/2025	07/08/2025 12/30/2025	GoP	69,685.00	-	69,685.00	-
38	Repair and Maintenance of Service Vehicles and Heavy Equipment	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	391,370.00	-	391,370.00	-
39	Repair and Maintenance of Service Vehicles and Heavy Equipment	Construction Section	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	383,400.00	-	383,400.00	-
40	Repair and Maintenance of Service Vehicles and Heavy Equipment	Finance Section	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	129,500.00	-	129,500.00	-
41	Repair and Maintenance of Service Vehicles and Heavy Equipment	Planning and Design Section	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	557,850.00	-	557,850.00	-
42	Repair and Maintenance of Service Vehicles and Heavy Equipment	Maintenance Section (EAO)	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	520,500.00	-	520,500.00	-

43	Repair and Maintenance of Service Vehicles and Heavy Equipment	Maintenance Section (RM)	No	Competitive Bidding	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	1,534,630.00	-	1,534,630.00	-
44	Repair and Maintenance of Service Vehicles and Heavy Equipment	Office of the Assistant District Engineer	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	262,000.00	-	262,000.00	-
45	Repair and Maintenance of Service Vehicles and Heavy Equipment	Office of the Assistant District Engineer	No	NP-53.9 - Small Value Procurement	03/19/2025 06/13/2025 10/09/2025 11/13/2025	03/26/2025 06/20/2025 10/16/2025 11/20/2025	03/31/2025 06/25/2025 10/22/2025 11/25/2025	04/09/2025 07/04/2025 10/30/2025 12/04/2025	GoP	171,500.00	-	171,500.00	-
46	Fuels (Diesel & Unleaded) and Oils, Additive & Lubricants	Maintenance Section	No	Competitive Bidding	02/19/2025 04/09/2025 07/09/2025 10/10/2025	02/26/2025 04/16/2025 07/16/2025 10/17/2025	03/04/2025 04/21/2025 07/21/2025 10/24/2025	03/12/2025 04/30/2025 07/30/2025 10/31/2025	GoP	3,696,000.00	-	3,696,000.00	-
47	Furniture and Fixture	Administrative Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	185,000.00	-	185,000.00	-
48	Fire Fighting Equipment & Accessories	Administrative Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	92,000.00	-	92,000.00	-
49	Aircondition Maintenance Services	Administrative Section	No	NP-53.9 - Small Value Procurement	02/19/2025 04/09/2025 07/09/2025 10/10/2025	02/26/2025 04/16/2025 07/16/2025 10/17/2025	03/04/2025 04/21/2025 07/21/2025 10/24/2025	03/12/2025 04/30/2025 07/30/2025 10/31/2025	GoP	350,800.00	-	350,800.00	-
50	Maintenance Materials	Maintenance Section	No	Competitive Bidding	02/19/2025 04/09/2025 07/09/2025 10/10/2025	02/26/2025 04/16/2025 07/16/2025 10/17/2025	03/04/2025 04/21/2025 07/21/2025 10/24/2025	03/12/2025 04/30/2025 07/30/2025 10/31/2025	GoP	40,385,846.40	-	40,385,846.40	-
51	Elevator Maintenance Services	Administrative Section	No	Direct Contracting			11/25/2025	12/04/2025	GoP	320,000.00	-	320,000.00	-
52	Technical and Scientific Equipment(Including Calibration and Registration)	Planning & Design Section	No	Competitive Bidding	11/13/2025	11/20/2025	11/25/2025	12/04/2025	GoP	4,350,000.00	-	4,350,000.00	-
53	Heavy Equipment Rental	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	677,976.00	-	677,976.00	-
54	Other Categories(safety gear, garments, battery, monument)	Planning & Design Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	2,224,078.69	-	2,224,078.69	-
55	Other Categories(materials)	Administrative Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	1,161,315.00	-	1,161,315.00	-


56	Other Categories(kitchen utensils, storage)	Procurement/ ADE/DE	No	NP-53.9 - Small Value Procurement	04/12/2025	04/23/2025	04/29/2025	05/07/2025	GoP	157,500.00	-	157,500.00	-
57	Other Categories(safety gear, garments, laboratory accessories)	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	04/09/2025 10/10/2025	04/16/2025 10/17/2025	04/21/2025 10/24/2025	04/30/2025 10/31/2025	GoP	802,356.00	-	802,356.00	-
58	Heavy Equipment/Machineries	Maintenance Section	No	Competitive Bidding	08/14/2025	08/21/2025	08/26/2024	09/04/2025	GoP	15,976,000.00	-	15,976,000.00	-

Prepared by:


Recommended by:

Approved by:


PRIMITIVA E. ABAN
 Head, Procurement Unit


DIOSDORO C. ARTUDAZO
 Assistant District Engineer
 BAC Chairperson


FERNANDO J. TALAGSA
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
Regional Office VII
Ubay, Bohol

Final Annual Procurement Plan for FY 2025 (CONSULTANCY)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Widening of Permanent Bridges-Bacani Br. (B00216BH) Along the President Carlos P. Garcia Circumferential Rd., Clarin, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	10/09/2024	10/16/2024	02/10/2025	02/17- 20/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation
2	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Sabo Dam, Benliw SRS, Ubay, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	10/09/2024	10/16/2024	02/10/2025	02/17- 20/2025	GoP	146,800.00	-	146,800.00	Subsurface Geotechnical Investigation

7	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Mitigation Structure, Hinlayagan, Trinidad, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	11/27/2024	12/04/2024	02/10/2025	02/17-20/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
8	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Repair/Rehabilitation of Inabacan Bridge Flood Control, San Isidro, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	10/09/2024	10/16/2024	02/10/2025	02/17-20/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
9	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Repair/Rehabilitation of Inabanga Flood Control, Inabanga, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	10/09/2024	10/16/2024	02/10/2025	02/17-20/2025	GoP	271,220.00	-	271,220.00	Subsurface Geotechnical Investigation
10	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP), Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	NP-53.9 - Small Value Procurement	10/09/2024	10/16/2024	02/10/2025	02/17-20/2025	GoP	334,220.00	-	334,220.00	Subsurface Geotechnical Investigation


Prepared by:



PRIMITIVA E. ABAN

Head, Procurement Unit

Recommended by:



DIOSCORO C. VIRTUDAZO

BAC Chairperson

Approved by:



FERNANDO J. TALAGSA

OIC- Office of the District Engineer