

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan for FY 2025
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	25B00001: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Cabagan-Sta. Maria Bypass Road	Construction Division	YES	Competitive Bidding	09/26/2024	10/16/2024	02/14/2025	02/24/2025	GoP	106,150,000.00		106,150,000.00	Road Construction
2	25B00002 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City Bypass Road, Cauayan City, Isabela - Package 1	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	47,408,000.00		47,408,000.00	Road Construction
3	25B00003: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City Northeast Alternate Route (Alicaoao Bridge and Approaches), Isabela	Construction Division	NO	Competitive Bidding	02/18/2025	03/10/2025	04/11/2025	04/21/2025	GoP	28,950,000.00		28,950,000.00	Bridge Construction
4	25B00004: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - San Mateo - Alfonso Lista Diversion Road	Construction Division	YES	Competitive Bidding	09/26/2024	10/16/2024	02/14/2025	02/24/2025	GoP	27,065,500.00		27,065,500.00	Road Construction
5	25B00005: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Aurora Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	09/26/2024	10/16/2024	02/14/2025	02/24/2025	GoP	36,644,400.00		36,644,400.00	Road Construction
6	25B00006 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/ New Roads - Aritao - Quirino Road, Package 1, Quirino	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	72,375,000.00		72,375,000.00	Road Construction
7	25B00007: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Ramon - Cordon - Diadi Bypass Road, Cordon, Isabela	Construction Division	YES	Competitive Bidding	10/09/2024	10/30/2024	02/14/2025	02/24/2025	GoP	73,652,930.00		73,652,930.00	Road Construction
8	25B00008: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Bayombong - Quezon - Bagabag Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	10/09/2024	10/30/2024	02/14/2025	02/24/2025	GoP	52,838,839.28		52,838,839.28	Road Construction
9	25B00009 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao - Solana Diversion Road (Tuguegarao - Solana Bridge and Approaches), Package 1, Cagayan	Construction Division	NO	Competitive Bidding	01/21/2025	02/11/2025	03/14/2025	03/24/2025	GoP	144,750,000.00		144,750,000.00	Bridge Construction

Code- (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	25B00010: OO2: Protect Lives and Properties Against Major Floods: Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tuguegarao Circumferential Dike Road, Phase 3, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	10/09/2024	10/30/2024	02/14/2025	02/24/2025	GoP	77,200,000.00		77,200,000.00	Road Construction
11	25B00011: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/ New Roads - Tuguegarao City Boulevard (Pinacanauan Bridge 2 & Approaches)	Construction Division	NO	Competitive Bidding	02/18/2025	03/10/2025	04/11/2025	04/21/2025	GoP	144,750,000.00		144,750,000.00	Bridge Construction
12	25B00012: Convergence and -Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Preventive Maintenance - Primary Roads along Manila North Rd - K0614+000 - K0615+000, K0617+198 - K0617+771, K0622+000 - K0623+182	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	57,693,490.00		57,693,490.00	Road Construction
13	25B00013: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Manila North Rd - K0678+000 - K0678+300, K0682+299 - K0682+521.5	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	12,129,085.00		12,129,085.00	Road Construction
14	25B00014: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Manila North Rd - K0646+000 - K0646+170, K0646+245 - K0646+806, K0650+685 - K0650+876	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	25,919,900.00		25,919,900.00	Road Construction
15	25B00015: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Manila North Rd - K0654+387.30 - K0655+046, K0655+062 - K0655+392, K0657+000 - K0658+000, K0669+450 - K0669+815, K0671+341 - K0671+540, K0673+279 - K0673+968, K0674+108 - K0674+900, K0675+225 - K0675+824, K0676+063 - K0676+149, K0677+122 - K0677+293, K0678+729 - K0678+891	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	125,569,660.00		125,569,660.00	Road Construction
16	25B00016: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/ New Roads: Roxas-Paracelis Road, Roxas, Isabela	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	36,569,640.00		36,569,640.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	25B00017 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads: Cauayan City Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	73,665,500.00		73,665,500.00	Road Construction
18	25B00018 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/ New Roads: Aritao-Quirino Road, Nueva Vizcaya (Phase II)	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	76,120,165.00		76,120,165.00	Road Construction
19	25B00019: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Nagantatapan Br. (B01094LZ) along Maharlika Highway (Cagayan Valley Rd) (Phase II)	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	14,475,000.00		14,475,000.00	Bridge Construction
20	25B00020: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Preventive Maintenance - Primary Roads along Manila North Rd - K0671+142 - K0671+341, K0677+384.53 - K0677+544.53, K0683+663 - K0683+924	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	8,410,940.00		8,410,940.00	Road Construction
21	25B00021: Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle User's Charge (MVUC) as per 11239 - Preventive Maintenance - Primary Roads along Bangag - Magapit Rd - K0686+(-436) - K0686+(-058), K0686+050 - K0686+576, K0687+009 - K0687+500, K0688+144 - K0689+000, K0689+005 - K0689+175	Construction Division	YES	Competitive Bidding	10/23/2024	11/13/2024	02/14/2025	02/24/2025	GoP	30,897,370.00		30,897,370.00	Road Construction
22	25B00022 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao - Solana Diversion Road (Tuguegarao - Solana Bridge and Approaches), Package 2, Cagayan	Construction Division	NO	Competitive Bidding	01/21/2025	02/11/2025	03/14/2025	03/24/2025	GoP	144,750,000.00		144,750,000.00	Bridge Construction
23	25B00023: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun), Package 1, Cagayan	Construction Division	NO	Competitive Bidding	02/04/2025	02/24/2025	03/28/2025	04/07/2025	GoP	72,375,000.00		72,375,000.00	Road Construction
24	25B00024: OO1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0525+432 - K0528+292	Construction Division	YES	Competitive Bidding	11/06/2024	11/26/2024	02/14/2025	02/24/2025	GoP	46,661,610.00		46,661,610.00	Road Construction

Code- (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	25B00025: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Ramon - Cordon - Diadi Bypass Road, Diadi, Nueva Vizcaya - Package 1	Construction Division	YES	Competitive Bidding	11/06/2024	11/26/2024	02/14/2025	02/24/2025	GoP	53,075,000.00		53,075,000.00	Road Construction
26	25B00026: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Bambang By-Pass Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/06/2024	11/26/2024	02/14/2025	02/24/2025	GoP	94,136,600.00		94,136,600.00	Road Construction
27	25B00027: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Ilagan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	11/06/2024	11/26/2024	02/14/2025	02/24/2025	GoP	115,309,200.00		115,309,200.00	Road Construction
28	25B00028: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge - Minanga Br. (B01129LZ) along Maharlika Highway	Construction Division	YES	Competitive Bidding	11/13/2024	12/05/2024	02/14/2025	02/24/2025	GoP	241,250,000.00		241,250,000.00	Road Construction
29	25B00029: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Construction of New Bridges - Claveria Viaduct along Maharlika North Rd	Construction Division	YES	Competitive Bidding	11/13/2024	12/02/2024	02/14/2025	02/24/2025	GoP	283,113,000.00		283,113,000.00	Bridge Construction
30	25B00031: Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads - along Manila North RD K0646 + 806 - K0647 + 000, K0648 + 565 - K0649 + 019, K0658 + 400- K0658 + 750	Construction Division	YES	Competitive Bidding	11/15/2024	12/04/2024	02/14/2025	02/24/2025	GoP	42,557,465.00		42,557,465.00	Road Construction
31	25B00032 (re-ad): Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - along Maharlika Highway, K0309+990 - K0310+465	Construction Division	NO	Competitive Bidding	01/16/2025	02/04/2025	03/04/2025	03/14/2025	GoP	13,758,970.00		13,758,970.00	Road Construction
32	25B00033: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening- Primary Roads - Bangag - Magapit Rd K0696+009 - K0696+608, K0696+632 - K0696+688	Construction Division	YES	Competitive Bidding	11/15/2024	12/04/2024	02/14/2025	02/24/2025	GoP	12,790,047.14		12,790,047.14	Road Construction
33	25B00034: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening- Primary Roads - Manila North Rd, K0668+994.20-K0668+1017.20	Construction Division	YES	Competitive Bidding	11/15/2024	12/04/2024	02/14/2025	02/24/2025	GoP	965,000.00		965,000.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	25B00035: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jct. Logac - Magapit - K0705 + (-113) - K0713 + 595	Construction Division	YES	Competitive Bidding	11/19/2024	12/09/2024	02/14/2025	02/24/2025	GoP	40,292,610.00		40,292,610.00	Installation of Road Safety Facilities
35	25B00036: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Maharlika Highway - K0309 + (-915) - K0314 + 671	Construction Division	YES	Competitive Bidding	11/19/2024	12/09/2024	02/14/2025	02/24/2025	GoP	57,009,724.00		57,009,724.00	Installation of Road Safety Facilities
36	25B00037: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Maharlika Highway (Cagayan Valley Rd) - K0520 + 585 - K0527 + 112	Construction Division	YES	Competitive Bidding	11/19/2024	12/09/2024	02/14/2025	02/24/2025	GoP	28,950,000.00		28,950,000.00	Installation of Road Safety Facilities
37	25B00038 (re-ad): OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, San Guillermo, Package 1, Isabela	Construction Division	NO	Competitive Bidding	01/21/2025	02/11/2025	03/14/2025	03/24/2025	GoP	115,598,500.00		115,598,500.00	Road Construction
38	25B00039: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads: Alcala - Sto. Niño - Lasam Road, Sto. Niño, Cagayan	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	75,700,000.00		75,700,000.00	Road Construction
39	25B00040: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge - Itawes Br. 1 (B04245LZ) along Cagayan - Apayao Rd (Phase IV)	Construction Division	NO	Competitive Bidding	01/15/2025	02/04/2025	03/04/2025	03/14/2025	GoP	9,650,000.00		9,650,000.00	Bridge Construction
40	25B00041: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road -Package 1, Cagayan	Construction Division	NO	Competitive Bidding	02/04/2025	02/24/2025	03/28/2025	04/07/2025	GoP	72,375,000.00		72,375,000.00	Road Construction
41	25B00042: OO1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway - K0361+590 - K0361+844, K0361+866 - K0364+014	Construction Division	YES	Competitive Bidding	11/20/2024	12/09/2024	02/14/2025	02/24/2025	GoP	134,470,972.12		134,470,972.12	Road Construction
42	25B00043: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening- Primary Roads - Manila North Rd -K0671+853 - K0673+367	Construction Division	YES	Competitive Bidding	11/20/2024	12/09/2024	02/14/2025	02/24/2025	GoP	28,971,117.48		28,971,117.48	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43	25B00044: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads Along Manila North Rd K0634 + 535 - K0636 + 699	Construction Division	YES	Competitive Bidding	11/20/2024	12/16/2024	02/14/2025	02/24/2025	GoP	44,681,064.28		44,681,064.28	Road Construction
44	25B00045: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Manila North Rd - K0617+771 - K0620+557.59, K0620+880 - K0621+092	Construction Division	YES	Competitive Bidding	11/20/2024	12/11/2024	02/14/2025	02/24/2025	GoP	81,585,350.00		81,585,350.00	Road Construction
45	25B00046: Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R. A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0349+012 - K0350+700 , K0358+005 - K0358+581	Construction Division	YES	Competitive Bidding	11/20/2024	12/09/2024	02/14/2025	02/24/2025	GoP	130,885,224.64		130,885,224.64	Road Construction
46	25B00047: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges - Malalam Br. (B01121LZ) Along Maharlika Highway	Construction Division	YES	Competitive Bidding	11/20/2024	12/19/2024	02/14/2025	02/24/2025	GoP	253,659,685.00		253,659,685.00	Bridge Construction
47	25B00048: Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R. A. 11239 - Preventive Maintenance - Primary Roads along Daang Maharlika (Cagayan Valley Rd) - K0484+855 - K0486+320, K0487+000 - K0487+484, K0487+610 - K0487+682, K0488+000 - K0488+785	Construction Division	YES	Competitive Bidding	11/20/2024	12/09/2024	02/14/2025	02/24/2025	GoP	132,654,667.14		132,654,667.14	Road Construction
48	25B00049: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges - Lucban Br. (B04771LZ) along Manila North Rd	Construction Division	YES	Competitive Bidding	11/21/2024	12/11/2024	02/14/2025	02/24/2025	GoP	160,846,625.00		160,846,625.00	Bridge Construction
49	25B00050: OO1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0490+848 - K0492+1025, K0492+1399.60 - K0494+458, K0499+097 - K0499+216.80	Construction Division	YES	Competitive Bidding	11/21/2024	12/10/2024	02/14/2025	02/24/2025	GoP	187,405,895.00		187,405,895.00	Road Construction
50	25B00051: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Maharlika Highway K0412+690 - K0413+221	Construction Division	YES	Competitive Bidding	11/21/2024	12/11/2024	02/14/2025	02/24/2025	GoP	34,813,401.78		34,813,401.78	Road Construction
51	25B00052: Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R. A. 11239 - Preventive Maintenance - Primary Roads along Daang Maharlika Highway (Cagayan Valley Rd) - K0475+842 - K0476+102, K0476+132 - K0476+225, K0476+672 - K0478+200, K0482+644 - K0483+073	Construction Division	YES	Competitive Bidding	11/21/2024	12/10/2024	02/14/2025	02/24/2025	GoP	103,458,615.00		103,458,615.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52	25B00053: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges - Namuac Br. (B04427LZ) along Manila North Rd	Construction Division	YES	Competitive Bidding	11/22/2024	12/23/2024	02/14/2025	02/24/2025	GoP	115,043,000.00		115,043,000.00	Bridge Construction
53	25B00054: OO1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Bangag-Magapit Rd - K0696 + 688 - K0697+ 615	Construction Division	YES	Competitive Bidding	11/21/2024	12/10/2024	02/14/2025	02/24/2025	GoP	26,152,960.00		26,152,960.00	Road Construction
54	25B00055: OO1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0490 + 179 - K0490+983	Construction Division	NO	Competitive Bidding	11/22/2024	12/11/2024	02/14/2025	02/24/2025	GoP	17,332,115.00		17,332,115.00	Drainage Construction
55	25B00056: OO1: Ensure Safe and Reliable National Road System: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - along Maharlika Highway (Cagayan Valley Road), K0534+000 - K0534+142.80, K0534+991 - K0536+000, K0537+000 - K0537+200	Construction Division	YES	Competitive Bidding	11/26/2024	12/16/2024	02/14/2025	02/24/2025	GoP	33,020,370.00		33,020,370.00	Road Construction
56	25B00057: Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R. A. 11239 - Asset Preservation Program - Preventive Maintenance - Primary Roads along Jct. Logac - Magapit Road - K0706+000 - K0708+050, K0711+229 - K0711+538.50	Construction Division	YES	Competitive Bidding	11/26/2024	12/16/2024	02/14/2025	02/24/2025	GoP	89,236,445.00		89,236,445.00	Road Construction
57	25B00058: OO1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridge Maluyo Br. 3 (B02009LZ) along Bangag - Magapit Road	Construction Division	YES	Competitive Bidding	11/26/2024	12/19/2024	02/14/2025	02/24/2025	GoP	46,320,000.00		46,320,000.00	Bridge Construction
58	25B00060: Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R. A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Along Maharlika Highway (Cagayan Valley Road) - K0539+795 - K0541+000	Construction Division	NO	Competitive Bidding	01/09/2025	01/30/2025	03/04/2025	03/14/2025	GoP	29,348,545.00		29,348,545.00	Road Construction
59	25B00061: Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0340+623 - K0341+985.00	Construction Division	NO	Competitive Bidding	01/16/2025	02/04/2025	03/04/2025	03/14/2025	GoP	48,359,045.00		48,359,045.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	25B00062: Convergence and Special Support Program (CSSP): Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239 - Asset Preservation Program - Preventive Maintenance - Primary Roads along Maharlika Highway - K0257 + 000 - K0258 + 100	Construction Division	NO	Competitive Bidding	01/16/2025	02/04/2025	03/04/2025	03/14/2025	GoP	68,838,275.00		68,838,275.00	Road Construction
61	25B00063: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of By-Pass and Diversion Roads - Cabagan - Sta. Maria Bypass Road, Package 2, Isabela	Construction Division	NO	Competitive Bidding	01/16/2025	02/04/2025	03/04/2025	03/14/2025	GoP	95,008,000.00		95,008,000.00	Road Construction
62	25B00064: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Cansan Br. 2 (B01136LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	02/04/2025	02/24/2025	03/28/2025	04/07/2025	GoP	1,930,000.00		1,930,000.00	Bridge Construction
63	25B00065: Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Cansan Br. 1 (B01135LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	02/04/2025	02/24/2025	03/28/2025	04/07/2025	GoP	1,930,000.00		1,930,000.00	Bridge Construction
64	25B00066: Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0247 + 000 - K0248 + 000, K0262 + 000 - K0262 + 874, K0281 + 101 - K0282 + 111, K0287 + 229.80 - K0287 + 500	Construction Division	NO	Competitive Bidding	02/04/2025	02/24/2025	03/28/2025	04/07/2025	GoP	193,000,000.00		193,000,000.00	Road Construction
65	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0516 + 000 - K0516 + 339, K0530 + 143.1 - K0530 + 869, K0530 + 922 - K0531 + 000, K0536 + 000 - K0536 + 964.7, K0541 + 14.6 - K0541 + 533, K0548 + 000 - K0548 + 341.3, K0549 + 000 - K0549 + 940, K0550 + 094 - K0550 + 828	Construction Division	NO	Competitive Bidding	03/11/2025	03/31/2025	05/02/2025	05/12/2025	GoP	142,805,525.00		142,805,525.00	Road Construction
66	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Preventive Maintenance - Primary Roads along Maharlika Highway (Cagayan Valley Rd) - K0516 + 339 - K0519 + 000, K0523 + 400 - K0524 + 000, K0524 + 000 - K0524 + 691, K0527 + 000 - K0527 + 325, K0531 + 000 - K0532 + 000, K0532 + 693 - K0534 + 000, K0539 + 000 - K0539 + 710, K0541 + 000 - K0541 + 14.6, K0548 + 341.3 - K0548 + 970	Construction Division	NO	Competitive Bidding	03/11/2025	03/31/2025	05/02/2025	05/12/2025	GoP	219,007,715.00		219,007,715.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Jct Logac-Magapit Rd - K0705 + (-113) - K0705 + 417.5	Construction Division	NO	Competitive Bidding	03/11/2025	03/31/2025	05/02/2025	05/12/2025	GoP	20,674,160.00		20,674,160.00	Road Construction
68	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0471 + 128 - K0472 + 868, K0473 + 200 - K0473 + 522, K0473 + 748 - K0474 + 005	Construction Division	NO	Competitive Bidding	03/11/2025	03/31/2025	05/02/2025	05/12/2025	GoP	111,334,945.00		111,334,945.00	Road Construction
69	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway - K0382 + 000 - K0382 + 644, K0382 + 826 - K0383 + 003, K0390 + 847 - K0391 + 050	Construction Division	NO	Competitive Bidding	03/11/2025	03/31/2025	05/02/2025	05/12/2025	GoP	59,894,655.00		59,894,655.00	Road Construction
70	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway - K0367 + 506 - K0367 + 871, K0368 + 534 - K0369 + 000, K0370 + 000 - K0370 + 105, K0371 + 574 - K0372 + 417	Construction Division	NO	Competitive Bidding	03/25/2025	04/14/2025	05/16/2025	05/26/2025	GoP	96,500,000.00		96,500,000.00	Road Construction
71	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway - K0287 + 500 - K0288 + 000, K0291 + 000 - K0291 + 900	Construction Division	NO	Competitive Bidding	03/25/2025	04/14/2025	05/16/2025	05/26/2025	GoP	43,031,280.00		43,031,280.00	Road Construction
72	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway - K0304 + 245 - K0304 + 700	Construction Division	NO	Competitive Bidding	03/25/2025	04/14/2025	05/16/2025	05/26/2025	GoP	14,475,000.00		14,475,000.00	Road Construction
73	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Preventive Maintenance - Primary Roads - Maharlika Highway - K0211 + 000 - K0211 + 520, K0212 + 625 - K0213 + 168, K0218 + 138 - K0218 + 758, K0218 + 758 - K0218 + 810, K0218 + 810 - K0218 + 960, K0218 + 960 - K0219 + 000, K0219 + 000 - K0219 + 173	Construction Division	NO	Competitive Bidding	03/25/2025	04/14/2025	05/16/2025	05/26/2025	GoP	104,992,000.00		104,992,000.00	Road Construction
74	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0515 + 910 - K0516 + 000, K0534 + 142.8 - K0534 + 483	Construction Division	NO	Competitive Bidding	03/25/2025	04/14/2025	05/16/2025	05/26/2025	GoP	10,530,080.00		10,530,080.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads -- Maharlika Highway - K0346 + 694 - K0347 + 282, K0347 + 430 - K0347 + 993, K0350 + 700 - K0351 + 561, K0352 + 000 - K0352 + 338, K0352 + 534 - K0354 + 246	Construction Division	NO	Competitive Bidding	04/15/2025	05/05/2025	06/06/2025	06/16/2025	GoP	74,719,950.00		74,719,950.00	Road Construction
76	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads -- Maharlika Highway - K0347 + 993 - K0348 + 136, K0348 + 423 - K0349 + 012	Construction Division	NO	Competitive Bidding	04/15/2025	05/05/2025	06/06/2025	06/16/2025	GoP	10,122,850.00		10,122,850.00	Road Construction
77	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads -- Maharlika Highway - K0335 + 822 - K0336 + 145, K0336 + 310 - K0336 + 521.99, K0342 + 038 - K0342 + 271	Construction Division	NO	Competitive Bidding	04/15/2025	05/05/2025	06/06/2025	06/16/2025	GoP	18,999,885.00		18,999,885.00	Road Construction
78	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads -- Maharlika Highway - K0259 + 000 - K0260 + 024, K0265 + 530 - K0265 + 991, K0305 + 152 - K0306 + 677	Construction Division	NO	Competitive Bidding	04/15/2025	05/05/2025	06/06/2025	06/16/2025	GoP	73,527,210.00		73,527,210.00	Road Construction
79	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads - Maharlika Highway (Cagayan Valley Rd) K0524 + 000 - K0524 + 90.4, K0529 + 597 - K0529 + 782, K0529 + 804.40 - K0529 + 809, K0530 + 811 - K0530 + 869, K0541 + 762 - K0542 + 143	Construction Division	NO	Competitive Bidding	04/15/2025	05/05/2025	06/06/2025	06/16/2025	GoP	24,242,730.00		24,242,730.00	Road Construction
80	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway (Cagayan Valley Rd) - K0524 + 90.4- K0524 +691	Construction Division	NO	Competitive Bidding	04/29/2025	05/19/2025	06/20/2025	06/30/2025	GoP	24,908,580.00		24,908,580.00	Road Construction
81	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway (Cagayan Valley Rd) - K0537 + 751 - K0538 + 401.1	Construction Division	NO	Competitive Bidding	04/29/2025	05/19/2025	06/20/2025	06/30/2025	GoP	27,298,885.00		27,298,885.00	Road Construction
82	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway (Cagayan Valley Rd) - K0539 + 071 - K0539 + 394.7	Construction Division	NO	Competitive Bidding	04/29/2025	05/19/2025	06/20/2025	06/30/2025	GoP	13,067,065.00		13,067,065.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
83	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway (Cagayan Valley Rd) - K0538 + 401.1 - K0539 + 071	Construction Division	NO	Competitive Bidding	04/29/2025	05/19/2025	06/20/2025	06/30/2025	GoP	28,174,140.00		28,174,140.00	Road Construction
84	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway (Cagayan Valley Rd) - K0539 + 394.7 - K0539 + 710	Construction Division	NO	Competitive Bidding	04/29/2025	05/19/2025	06/20/2025	06/30/2025	GoP	13,078,645.00		13,078,645.00	Road Construction
85	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway - K0412 + 000 - K0412+ 345	Construction Division	NO	Competitive Bidding	05/13/2025	06/02/2025	07/04/2025	07/14/2025	GoP	15,163,045.00		15,163,045.00	Road Construction
86	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway - K0415 + 800 - K0417 + 861, K0417 + 884 - K0418 + 800, K0444 + 700 - K0445 + 123, K0457 + 230 - K0457 + 512, K0457 + 529 - K0458 + 130	Construction Division	NO	Competitive Bidding	05/13/2025	06/02/2025	07/04/2025	07/14/2025	GoP	189,345,545.00		189,345,545.00	Road Construction
87	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway - K0405 + 607 - K0405 + 865, K0434 + 000 - K0434 + 292, K0434 + 311 - K0436 + 400, K0440 + 474 - K0441 + 561	Construction Division	NO	Competitive Bidding	05/13/2025	06/02/2025	07/04/2025	07/14/2025	GoP	162,358,355.00		162,358,355.00	Road Construction
88	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway - K0348 + 060 - K0348 + 136, K0348 + 700 - K0348 + 800, K0354 + 473 - K0354 + 577	Construction Division	NO	Competitive Bidding	05/13/2025	06/02/2025	07/04/2025	07/14/2025	GoP	10,896,780.00		10,896,780.00	Road Construction
89	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Road Widening - Primary Roads -Maharlika Highway - K0277 + 580 - K0280 + 596, K0282 + 800 - K0283 + 100, K0290 + 703 - K0292 + 000	Construction Division	NO	Competitive Bidding	05/13/2025	06/02/2025	07/04/2025	07/14/2025	GoP	231,600,000.00		231,600,000.00	Road Construction
90	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of By-Pass and Diversion Roads - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/18/2025	07/28/2025	GoP	38,179,260.00		38,179,260.00	Bridge Construction
91	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of By-Pass and Diversion Roads - Santiago Circumferential Road, Isabela	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/18/2025	07/28/2025	GoP	96,500,000.00		96,500,000.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of By-Pass and Diversion Roads - Cordon Bypass Road - Package 1, Isabela	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/18/2025	07/28/2025	GoP	96,500,000.00		96,500,000.00	Road Construction
93	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Construction of By-Pass and Diversion Roads - Cordon Bypass Road - Package 2, Isabela	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/18/2025	07/28/2025	GoP	96,500,000.00		96,500,000.00	Road Construction
94	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program: Off-Carriageway Improvement - Primary Roads - Maharlika Highway (Cagayan Valley Rd) - K0501 + 300 - K0503 + 072, K0503 + 658 - K0503 + 767	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/18/2025	07/28/2025	GoP	13,661,505.00		13,661,505.00	Road Construction
95	Convergence and Special Support Program: Construction /Improvement of Various Infrastructures in Support of National Security (Tatak ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Two (2) Storey Military Barracks Building Type 1, CNIA, Lal-Lo, Cagayan	Construction Division	NO	Competitive Bidding	06/10/2025	06/30/2025	08/01/2025	08/11/2025	GoP	46,320,000.00		46,320,000.00	Building Construction
96	Convergence and Special Support Program: Construction /Improvement of Various Infrastructures in Support of National Security (Tatak ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of 2nd Cagayan Mobile Force Company Building including Multi-Purpose Building, Pamplona, Cagayan, Phase IV	Construction Division	NO	Competitive Bidding	06/10/2025	06/30/2025	08/01/2025	08/11/2025	GoP	9,650,000.00		9,650,000.00	Building Construction
97	Convergence and Special Support Program: Construction /Improvement of Various Infrastructures in Support of National Security (Tatak ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Intelligence Company Office/Barracks, Camp Melchor F Dela Cruz, Upi, Gamu, Isabela	Construction Division	NO	Competitive Bidding	06/10/2025	06/30/2025	08/01/2025	08/11/2025	GoP	24,125,000.00		24,125,000.00	Building Construction
98	Convergence and Special Support Program: Construction /Improvement of Various Infrastructures in Support of National Security (Tatak ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks for the 204th Quirino Defense Center, 2RCDG, RCPA, San Marcos, Cabarroguis, Quirino	Construction Division	NO	Competitive Bidding	06/10/2025	06/30/2025	08/01/2025	08/11/2025	GoP	48,250,000.00		48,250,000.00	Building Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway (Cagayan Valley Rd) - K0461 + 489 - K0461 + 707, K0462 + (-113) - K0462 + (-43), K0469 + 780 - K0469 + 898	Construction Division	NO	Competitive Bidding	06/10/2025	06/30/2025	08/01/2025	08/11/2025	GoP	8,034,590.00		8,034,590.00	Road Construction
100	Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0394 + 000 - K0394 + 295	Construction Division	NO	Competitive Bidding	06/24/2025	07/14/2025	08/15/2025	08/25/2025	GoP	13,798,535.00		13,798,535.00	Road Construction
101	Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0423 + 239 - K0423 + 356, K0459 + 243 - K0459 + 628, K0460 + 270 - K0460 + 323	Construction Division	NO	Competitive Bidding	06/24/2025	07/14/2025	08/15/2025	08/25/2025	GoP	12,953,195.00		12,953,195.00	Road Construction
102	Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads along Maharlika Highway - K0263 + 000 - K0265 + 188, K0269 + 339 - K0270 + 189, K0273 + 392 - K0275 + 626.70, K0279 + 000 - K0280 + 596, K0281 + 000 - K0281 + 101, K0282 + 801 - K0283 + 533, K0283 + 614 - K0284 + 037, K0288 + 893 - K0291 + 000, K0294 + 407 - K0294 + 660	Construction Division	NO	Competitive Bidding	06/24/2025	07/14/2025	08/15/2025	08/25/2025	GoP	196,540,585.00		196,540,585.00	Road Construction
103	Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance - Primary Roads along Maharlika Highway - K0220 + 576 - K0222 + 290, K0237 + 627 - K0237 + 804, K0238 + 147 - K0238 + 420	Construction Division	NO	Competitive Bidding	06/24/2025	07/14/2025	08/15/2025	08/25/2025	GoP	139,725,245.00		139,725,245.00	Road Construction
104	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Replacement of Permanent Weak Bridges - Banurbur Br. (B02027LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect) (Phase II)	Construction Division	NO	Competitive Bidding	06/24/2025	07/14/2025	08/15/2025	08/25/2025	GoP	24,125,000.00		24,125,000.00	Bridge Construction
105	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Alagua Br. (B01114LZ) along Jct Logac-Magapit Rd	Construction Division	NO	Competitive Bidding	07/08/2025	07/28/2025	08/29/2025	09/08/2025	GoP	3,377,500.00		3,377,500.00	Bridge Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
106	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Lalafugan Br. (B01115LZ) along Jct Logac-Magapit Rd	Construction Division	NO	Competitive Bidding	07/08/2025	07/28/2025	08/29/2025	09/08/2025	GoP	1,930,000.00		1,930,000.00	Bridge Construction
107	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Curimao Br. (B01116LZ) along Jct Logac-Magapit Rd	Construction Division	NO	Competitive Bidding	07/08/2025	07/28/2025	08/29/2025	09/08/2025	GoP	7,720,000.00		7,720,000.00	Bridge Construction
108	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Abian Br. (B01226LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	07/08/2025	07/28/2025	08/29/2025	09/08/2025	GoP	9,650,000.00		9,650,000.00	Bridge Construction
109	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Apad Br. 1 (B01233LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	07/08/2025	07/28/2025	08/29/2025	09/08/2025	GoP	1,930,000.00		1,930,000.00	Bridge Construction
110	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Pared Br. (B01082LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	07/22/2025	08/11/2025	09/12/2025	09/22/2025	GoP	9,650,000.00		9,650,000.00	Bridge Construction
111	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Baculud Br. (B01083LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	07/22/2025	08/11/2025	09/12/2025	09/22/2025	GoP	19,300,000.00		19,300,000.00	Bridge Construction
112	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Lengua Br. (B01087LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	07/22/2025	08/11/2025	09/12/2025	09/22/2025	GoP	4,342,500.00		4,342,500.00	Bridge Construction
113	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Baligatan Br. (B01120LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	07/22/2025	08/11/2025	09/12/2025	09/22/2025	GoP	2,026,500.00		2,026,500.00	Bridge Construction
114	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Curilao Br. (B01126LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	07/22/2025	08/11/2025	09/12/2025	09/22/2025	GoP	3,860,000.00		3,860,000.00	Bridge Construction
115	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Balasig Br. (B01134LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/05/2025	08/25/2025	09/26/2025	10/06/2025	GoP	5,790,000.00		5,790,000.00	Bridge Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
116	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Namamparan Br. (B01241LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/05/2025	08/25/2025	09/26/2025	10/06/2025	GoP	3,860,000.00		3,860,000.00	Bridge Construction
117	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Consuelo Br. (B01216LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/05/2025	08/25/2025	09/26/2025	10/06/2025	GoP	4,342,500.00		4,342,500.00	Bridge Construction
118	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Baliing Br. (B01217LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/05/2025	08/25/2025	09/26/2025	10/06/2025	GoP	11,580,000.00		11,580,000.00	Bridge Construction
119	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Yangiran Br. (B01218LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/05/2025	08/25/2025	09/26/2025	10/06/2025	GoP	4,226,700.00		4,226,700.00	Bridge Construction
120	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Calititan Br. (B01220LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/19/2025	09/08/2025	10/10/2025	10/20/2025	GoP	4,342,500.00		4,342,500.00	Bridge Construction
121	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Rehabilitation/ Major Repair of Permanent Bridges - Nagcuartelan Br. (B01221LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	08/19/2025	09/08/2025	10/10/2025	10/20/2025	GoP	2,895,000.00		2,895,000.00	Bridge Construction
122	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Tupang Br. (B01084LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	08/19/2025	09/08/2025	10/10/2025	10/20/2025	GoP	75,697,495.00		75,697,495.00	Bridge Construction
123	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Maraburab Br. (B01085LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	08/19/2025	09/08/2025	10/10/2025	10/20/2025	GoP	38,600,000.00		38,600,000.00	Bridge Construction
124	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Nassiping Br. (B01091LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	08/19/2025	09/08/2025	10/10/2025	10/20/2025	GoP	38,600,000.00		38,600,000.00	Bridge Construction
125	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Guising Br. (B01092LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	08/26/2025	09/15/2025	10/17/2025	10/27/2025	GoP	69,572,640.00		69,572,640.00	Bridge Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
126	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Aguiguican Br. (B01097LZ) along Maharlika Highway (Cagayan Valley Rd)	Construction Division	NO	Competitive Bidding	08/26/2025	09/15/2025	10/17/2025	10/27/2025	GoP	88,460,585.00		88,460,585.00	Bridge Construction
127	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Bangan Br. 2 (B04426LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	08/26/2025	09/15/2025	10/17/2025	10/27/2025	GoP	14,475,000.00		14,475,000.00	Bridge Construction
128	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Bangan Br. 3 (B01014LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	08/26/2025	09/15/2025	10/17/2025	10/27/2025	GoP	19,782,500.00		19,782,500.00	Bridge Construction
129	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Caroronan Br. (B04773LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	08/26/2025	09/15/2025	10/17/2025	10/27/2025	GoP	24,125,000.00		24,125,000.00	Bridge Construction
130	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Pattung Br. (B04774LZ) along Manila North Rd	Construction Division	NO	Competitive Bidding	09/09/2025	09/29/2025	10/31/2025	11/10/2025	GoP	24,125,000.00		24,125,000.00	Bridge Construction
131	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Naguilian Br. (B01409LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	09/09/2025	09/29/2025	10/31/2025	11/10/2025	GoP	38,600,000.00		38,600,000.00	Bridge Construction
132	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Ipil Br. (B01200LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	09/09/2025	09/29/2025	10/31/2025	11/10/2025	GoP	193,000,000.00		193,000,000.00	Bridge Construction
133	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program: Widening of Permanent Bridges - Bugnay Br. (B01243LZ) along Maharlika Highway	Construction Division	NO	Competitive Bidding	09/09/2025	09/29/2025	10/31/2025	11/10/2025	GoP	28,950,000.00		28,950,000.00	Bridge Construction

Prepared by:

HILARIO Y. CASEM
Engineer IV
Head, BAC Secretariat

Recommended for Approval:

BERNARD T. GALABAZARON
Chief, QAH Division
BAC Chairperson

Approved:

MATHIAS L. MALENAB
Officer-in-Charge
Office of the Regional Director