



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



CONGRESSIONAL DISTRICT: PASIG, TAGUIG, PATEROS

Contract ID	Project Title	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				GAA 2023	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSOB0001	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF RETAINING WALL AND REHABILITATION OF STA. ANA RIVER, PATEROS, METRO MANILA	MM1DEO	No	PUBLIC BIDDING	Wed, 20-Dec-23	Tue, 06-Feb-24	Wed, 28-Feb-24	Wed, 06-Mar-24	Preliminary Detailed Engineering	1,036,896.00		1,036,896.00	Sub-surface Soil Exploration
24CSOB0002	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG C-6 OPEN CHANNEL, TAGUIG CITY	MM1DEO	No	PUBLIC BIDDING	Wed, 20-Dec-23	Tue, 06-Feb-24	Wed, 28-Feb-24	Wed, 06-Mar-24	Preliminary Detailed Engineering	2,852,115.00		2,852,115.00	Sub-surface Soil Exploration
24CSOB0003	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG CALZADA RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0004	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PANDAY RIVER, PATEROS, METRO MANILA	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	1,555,344.00		1,555,344.00	Sub-surface Soil Exploration
24CSOB0005	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PATEROS RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	518,448.00		518,448.00	Sub-surface Soil Exploration
24CSOB0006	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	778,323.00		778,323.00	Sub-surface Soil Exploration
24CSOB0007	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG TAGUIG RIVER LAKESHORE AREA, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0008	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION AT LAKESHORE, BARANGAY HAGONOVY, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0009	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LABASAN RIVER (EAST BANK), TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	518,448.00		518,448.00	Sub-surface Soil Exploration
24CSOB0010	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG LABASAN RIVER (WEST BANK), TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	778,323.00		778,323.00	Sub-surface Soil Exploration
24CSOB0011	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG M. TINIO CREEK / WESTERN BICUTAN CREEK, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0012	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION STRUCTURE ALONG PINAGSAMA RIVER, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0013	SUB SURFACE SOIL EXPLORATION FOR THE BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	759,528.00		759,528.00	Sub-surface Soil Exploration
24CSOB0014	SUB SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF SLOPE PROTECTION ALONG BULI CREEK, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	518,448.00		518,448.00	Sub-surface Soil Exploration
24CSOB0015	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KALAWAAN, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0016	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAGAD, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Wed, 03-Jan-24	Wed, 10-Jan-24	Thu, 08-Feb-24	Fri, 16-Feb-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0017	SUB SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF SLOPE PROTECTION ALONG PANDAY RIVER, PATEROS, METRO MANILA	MM1DEO	No	PUBLIC BIDDING	Fri, 12-Jan-24	Tue, 20-Feb-24	Wed, 20-Mar-24	Wed, 27-Mar-24	Preliminary Detailed Engineering	1,555,344.00		1,555,344.00	Sub-surface Soil Exploration
24CSOB0018	SUB-SURFACE SOIL EXPLORATION FOR THE IMPROVEMENT OF BALANTI CREEK, MARIKINA CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	759,528.00		759,528.00	Sub-surface Soil Exploration
24CSOB0019	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF 7-STOREY MULTI-PURPOSE BUILDING AT ILAYA BARANGKA INTEGRATED SCHOOL, MANDALUYONG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	412,209.00		412,209.00	Sub-surface Soil Exploration
24CSOB0020	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PAG-ASA, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY POBLACION, MANDALUYONG CITY C.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, J. RIZAL STREET, BARANGAY MARIKINA CITY, MANDALUYONG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	779,625.00		779,625.00	Sub-surface Soil Exploration
24CSOB0021	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALZADA TIPAS, TAGUIG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT TAGUIG NATIONAL HIGH SCHOOL, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0022	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALANDAY, MARIKINA CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BARANGKA, MARIKINA CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0023	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING, AGUHO HOME OWNERS ASSOCIATION, BARANGAY AGUHO, PATEROS, METRO MANILA	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City
ANNUAL PROCUREMENT PLAN 2024



CONGRESSIONAL DISTRICT: PASIG, TAGUIG, PATEROS


Contract ID	Project Title	PMO/End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				GAA 2023	Estimated Budget (Php)			Remarks
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
24CSOB0024	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALAPAN ELEMENTARY SCHOOL, SAN JUAN CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG SALAPAN CREEK, BARANGAY ERMITAÑO, SAN JUAN CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0025	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (10-STOREY LIBRARY BUILDING, WITH BASEMENT) AT RIZAL TECHNOLOGICAL UNIVERSITY, MALAMIG MANDALUYONG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	804,321.00		804,321.00	Sub-surface Soil Exploration
24CSOB0026	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (BAHAY PANGARAP), NATIONAL CENTER FOR MENTAL HEALTH, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE HALL BARANGAY NAMAYAN, MANDALUYONG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0027	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF 5-STOREY, 30-CLASSROOM WITH ROOFDECK AT NANGKA HIGH SCHOOL, BARANGAY NANGKA, MARIKINA CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	380,415.00		380,415.00	Sub-surface Soil Exploration
24CSOB0028	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING A ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BRGY. LOWER BICUTAN & BRGY. HAGONUY, TAGUIG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING B ALONG LAGUNA LAKE HIGHWAY (C-6 ROAD), BRGY. LOWER BICUTAN & BRGY. HAGONUY, TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0029	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF PPTA BYPASS ROAD TO CAYETANO BLVD., TAGUIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	259,875.00		259,875.00	Sub-surface Soil Exploration
24CSOB0030	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTIPURPOSE BUILDING AT H.V. DELA COSTA, BRGY. BARANGKA, MARIKINA CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	620,193.00		620,193.00	Sub-surface Soil Exploration
24CSOB0031	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAYBUNGA, PASIG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KAPASIGAN, PASIG CITY C.) REHABILITATION OF FLOOD MITIGATION STRUCTURE ALONG BULI CREEK, PASIG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	900,165.00		900,165.00	Sub-surface Soil Exploration
24CSOB0032	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (MORTUARY) AT BLOCK 34 AT BARANGAY ADDITION HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (HEALTH FACILITY CENTER) AT SANCTUARY CENTER DSWD AT WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY	MM1DEO	No	Negotiated Procurement Consultancy	Sat, 16-Mar-24	Mon, 25-Mar-24	Wed, 27-Mar-24	Tue, 02-Apr-24	Preliminary Detailed Engineering	519,750.00		519,750.00	Sub-surface Soil Exploration
24CSOB0033	CONSULTING SERVICES FOR THE CONDUCT OF TOPOGRAPHIC AND HYDROGRAPHIC SURVEY ALONG MARIKINA RIVER FROM ROSARIO BRIDGE TO F. MANALO BRIDGE	MM1DEO	No	Negotiated Procurement Consultancy					Preliminary Detailed Engineering	293,166.04		293,166.04	Sub-surface Soil Exploration

Prepared by:

Recommended By:

Approved By:


RODEL A. SANTOS
Head, BAC Secretariat


ELINO V. CASTRO
BAC Chairman


ARISTOTLE B. RAMOS
District Engineer