



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0002	Shaw Blvd - K0008 + 133 - K0010 + 475	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	27,432,055.00		27,432,055.00	Preventive Maintenance - Secondary Roads
	25OB0005	Boni Ave - K0009 + 498 - K0011 + 415	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	22,745,050.00		22,745,050.00	Preventive Maintenance - Tertiary Roads
	25OB0010	Pioneer - Boni Tunnel - (S03929LZ) Chainage 000 - Chainage 441	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Preventive Maintenance - Tertiary Roads
	25OB0012	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Interchange (S03982LZ) - Chainage 0 - Chainage 492	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	1,620,656.82		1,620,656.82	Installation/Application of Road Safety Facilities
	25OB0013	Installation/Application of Road Safety Facilities (Pavement Markings) along EDSA/Ortigas Interchange (S03983LZ) - Chainage 0 - Chainage 492	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	1,620,656.82		1,620,656.82	Installation/Application of Road Safety Facilities
	25OB0014	Installation/Application of Road Safety Facilities (Pavement Markings) along Pioneer - Boni Tunnel (S03928LZ) - Chainage 0 - Chainage 441, (S03929LZ) Chainage 0 - Chainage 441	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	1,857,310.51		1,857,310.51	Installation/Application of Road Safety Facilities
	25OB0015	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Off-carriageway Improvement) along Shaw Blvd - K0008 + (-591) - K0008 + 400	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	1,725,768.35		1,725,768.35	Installation/Application of Road Safety Facilities
	25OB0016	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Off-carriageway Improvement) along Shaw Blvd - K0008 + 629 - K0009 + 652	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	1,107,887.34		1,107,887.34	Installation/Application of Road Safety Facilities
	25OB0017	Construction (Completion) of Emergency Complex at National Center for Mental Health, Barangay Mauway, Mandaluyong City	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	24,749,979.71		24,749,979.71	Construction (Completion)
	25OB0018	Construction (Completion) of Multi-Purpose Building (Covered Court) at Block 5, Barangay Mauway, Mandaluyong City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	11,879,999.98		11,879,999.98	Construction (Completion)
	25OB0019	Construction (Completion) of Multi-Purpose Building (Sports Center) at National Center for Mental Health, Barangay Mauway, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 16-Dec-24	Tue, 14-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,995.90		14,849,995.90	Construction (Completion)
	25OB0020	Construction (Completion) of Multi-Purpose Building at Barangay Mauway, Mandaluyong City	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	24,749,963.07		24,749,963.07	Construction (Completion)
	25OB0021	Construction (Completion) of Multi-Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	29,700,000.00		29,700,000.00	Construction (Completion)
	25OB0022	Construction (Completion) of Multi-Purpose Building at Barangay Wack-Wack, Package 6, Mandaluyong City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	79,199,991.61		79,199,991.61	Construction (Completion)
	25OB0023	Construction (Completion) of Multi-Purpose Building at Sanctuary Center DSWD at Welfarville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	4,949,999.48		4,949,999.48	Construction (Completion)
	25OB0024	Construction of 7-storey Multi-Purpose Building at Ilaya Barangka Integrated School, Mandaluyong City, Package 2	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	77,544,696.94		77,544,696.94	Construction
	25OB0025	Construction of Multi-Purpose Building at Rizal Technological University Library, Barangay Malamig, Mandaluyong City (Package 3)	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,988.29		96,499,988.29	Construction of Multi-Purpose Building
	25OB0026	Marcos Highway - K0014 + (-082) - K0014 + 054	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	13,272,702.07		13,272,702.07	Preventive Maintenance - Primary Roads
	25OB0027	Katipunan St - K0017 + (-473) - K0017 + (-082)	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	15,264,156.06		15,264,156.06	Preventive Maintenance - Tertiary Roads
	25OB0028	N Roxas St - (S03882LZ) Chainage 000 - Chainage 458	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	17,881,029.56		17,881,029.56	Preventive Maintenance - Tertiary Roads
	25OB0029	Shoe Ave - K0018 + 423 - K0019 + 097	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	26,312,929.71		26,312,929.71	Preventive Maintenance - Tertiary Roads
	25OB0216	Barangca Viaduct (Flyover) (B01720LZ) along A Bonifacio Ave	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	9,649,984.02		9,649,984.02	Retrofitting/ Strengthening of Permanent Bridges
	25OB0217	Marcos Br. (B01752LZ) along Marcos Highway	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	9,649,922.42		9,649,922.42	Retrofitting/ Strengthening of Permanent Bridges
	25OB0031	Construction of Multi-Purpose Building at Sta. Teresita, Barangay Malanday, Marikina City (Phase 2)	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	29,221,530.76		29,221,530.76	Construction of Multi-Purpose Building
	25OB0032	Rehabilitation of J.P. Rizal along Barangay Santo Niño, Barangay Malanday, Barangay San Roque and Barangay Kalumpang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	39,600,000.00		39,600,000.00	Rehabilitation
	25OB0033	Rehabilitation of Road, Phase 2, Barangay Kalumpang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	19,800,000.00		19,800,000.00	Rehabilitation
	25OB0034	Rehabilitation of Road, Phase 2, Barangay San Roque, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	9,900,000.00		9,900,000.00	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0035	Rehabilitation of Road, Phase 2, Barangay Santo Niño, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	19,800,000.00		19,800,000.00	Rehabilitation
	25OB0036	Construction of Multi-Purpose Building, Barangay Mandalay, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 16-Dec-24	Tue, 14-Jan-25	Fri, 24-Jan-25	Fri, 31-Jan-25	GAA 2025	39,596,351.85		39,596,351.85	Construction of Multi-Purpose Building
	25OB0037	Construction of Multi-Purpose Building, Barangay Santo Niño, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 16-Dec-24	Tue, 14-Jan-25	Fri, 24-Jan-25	Fri, 31-Jan-25	GAA 2025	49,498,002.11		49,498,002.11	Construction of Multi-Purpose Building
	25OB0039	Construction of Multi-Purpose Building, Midtown, Phase 4, Barangay San Roque, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
	25OB0040	Rehabilitation of Multi-Purpose Building, Barangay Mandalay, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 16-Dec-24	Tue, 14-Jan-25	Fri, 24-Jan-25	Fri, 31-Jan-25	GAA 2025	49,498,169.53		49,498,169.53	Construction of Multi-Purpose Building
	25OB0041	Bayanbayan Ave - K0018 + 000 - K0018 + 376	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	29,357,860.00		29,357,860.00	Preventive Maintenance - Tertiary Roads
	25OB0042	Katipunan St - K0017 + (-082) - K0017 + 000	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	3,201,206.32		3,201,206.32	Preventive Maintenance - Tertiary Roads
	25OB0043	Shoe Ave - K0019 + 097 - K0022 + 366	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Preventive Maintenance - Tertiary Roads
	25OB0054	Rehabilitation of Road, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 26-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	14,847,844.40		14,847,844.40	Rehabilitation of Road
	25OB0057	Construction (Completion) of Multi-Purpose Building, Barangay Parang, Marikina City	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	19,799,856.68		19,799,856.68	Construction (Completion) of Multi-Purpose Building
	25OB0061	Rehabilitation of Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	14,849,603.53		14,849,603.53	Rehabilitation of Multi-Purpose Building
	25OB0064	C-5 Road - K0014 + (-1359) - K0014 + (-1290)	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	6,756,396.50		6,756,396.50	Preventive Maintenance - Primary Roads
	25OB0066	Lopez-Jaena - K0015 + (-266) - K0015 + 962	MM1DEO	Yes	Competitive Bidding	Wed, 04-Dec-24	Thu, 26-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	47,939,926.40		47,939,926.40	Preventive Maintenance - Tertiary Roads
	25OB0067	Pasig-Santolan Rd - K0015 + 164 - K0016 + 000	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 26-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	31,740,127.04		31,740,127.04	Preventive Maintenance - Tertiary Roads
	25OB0218	C. P. Garcia Br. (B01875LZ) along C-5 Road	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	61,759,986.54		61,759,986.54	Retrofitting/ Strengthening of Permanent Bridges
	25OB0219	C.P. Garcia Br. (B01894LZ) along C-5 Road	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	61,759,944.68		61,759,944.68	Retrofitting/ Strengthening of Permanent Bridges
	25OB0220	C5/Ortigas Flyover (B03319LZ) along C5- Ortigas Flyover	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	20,264,881.93		20,264,881.93	Retrofitting/ Strengthening of Permanent Bridges
	25OB0221	C5/Ortigas Interchange (B03320LZ) along C-5 Ortigas Interchange	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	25OB0068	Bank Improvement of Slope Protection along Marikina River. (Package 10) Pasig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	70,763,115.85		70,763,115.85	Bank Improvement of Slope Protection
	25OB0069	Bank Improvement of Slope Protection along Marikina River. (Package 11) Pasig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	70,762,769.03		70,762,769.03	Bank Improvement of Slope Protection
	25OB0075	Rehabilitation of Elisco Road, Barangay Kalawaan, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	34,300,000.00		34,300,000.00	Rehabilitation
	25OB0076	Rehabilitation of Exchange Road, Barangay San Antonio, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	24,499,108.87		24,499,108.87	Rehabilitation
	25OB0077	Rehabilitation of Road at Barangay Manggahan, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	5,879,444.19		5,879,444.19	Rehabilitation
	25OB0078	Rehabilitation of Road at Barangay Pinagbuhatan, Pasig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	39,199,401.98		39,199,401.98	Rehabilitation
	25OB0079	Rehabilitation of Road at Barangay Sta. Lucia, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	24,499,264.86		24,499,264.86	Rehabilitation
	25OB0080	Rehabilitation of Road at Escriva Drive, Barangay San Antonio, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	24,499,251.99		24,499,251.99	Rehabilitation
	25OB0081	Rehabilitation of Road at M.H. del Pilar, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	24,499,169.29		24,499,169.29	Rehabilitation
	25OB0082	Rehabilitation of Road at Pearl Drive, Barangay San Antonio, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	24,499,131.47		24,499,131.47	Rehabilitation
	25OB0083	Construction (Completion) of Multi-Purpose Building at Barangay Bambang, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	29,699,905.07		29,699,905.07	Construction (Completion) of Multi-Purpose Building
	25OB0084	Improvement of Eastbank Road, Barangay Santa Lucia, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,799,576.28		19,799,576.28	Improvement
	25OB0085	Rehabilitation of Road along Eastbank, Barangay Santa Lucia, Pasig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	59,399,670.15		59,399,670.15	Rehabilitation
	25OB0086	Rehabilitation of Road along Jennys Avenue Extension, Barangay Rosario, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,530.32		14,849,530.32	Rehabilitation
	25OB0087	Construction (Completion) of Multi-Purpose Building, Barangay Kanasigan, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,899.06		14,849,899.06	Construction (Completion) of Multi-Purpose Building
	25OB0088	Construction (Completion) of Multi-Purpose Building, Barangay Maybunga, Pasig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,999.71		14,849,999.71	Construction (Completion) of Multi-Purpose Building
	25OB0089	Construction (Completion) of Multi-Purpose Building, Barangay Sagad, Pasig City	MM1DEO	Yes	Competitive Bidding	Wed, 27-Nov-24	Thu, 19-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,331.53		14,849,331.53	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0090	Construction (Completion) of Multi-Purpose Building, <u>Barangay Santa Lucia, Pasig City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,899,845.44		9,899,845.44	Construction (Completion) of Multi-Purpose Building
	25OB0092	Construction of Multi-Purpose Building at Octagon Phase 1, <u>Barangay Dela Paz, Pasig City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	24,749,838.40		24,749,838.40	Construction of Multi Purpose Building
	25OB0093	Rehabilitation of Multi-Purpose Building (Gymnasium), <u>Barangay Dela Paz, Pasig City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	26,729,857.69		26,729,857.69	Rehabilitation of Multi-Purpose Building
	25OB0094	Rehabilitation of Multi-Purpose Building, <u>Barangay Kapitolyo, Pasig City</u>	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	14,850,000.00		14,850,000.00	Rehabilitation of Multi-Purpose Building
	25OB0095	F Manalo - K0007 + (-894) - K0007 + (-240)	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	13,346,765.41		13,346,765.41	Preventive Maintenance - Tertiary Roads
	25OB0096	Construction (Completion) of Flood Control Structure along Ermitaño Creek, <u>Barangay Addition Hills, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	22,539,997.95		22,539,997.95	Construction (Completion) of Flood Control Structure
	25OB0097	Construction (Completion) of Multi-Purpose Building (Daycare), <u>Barangay Batis, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	9,899,995.32		9,899,995.32	Construction (Completion) of Multi-Purpose Building
	25OB0098	Construction (Completion) of Multi-Purpose Building, <u>Barangay Ermitaño, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	9,899,973.78		9,899,973.78	Construction (Completion) of Multi-Purpose Building
	25OB0099	Construction (Completion) of Multi-Purpose Building, G1, <u>Barangay Greenhills, San Juan</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	9,899,879.14		9,899,879.14	Construction (Completion) of Multi-Purpose Building
	25OB0100	Construction (Completion) of Multi-Purpose Building, <u>Nicanor Ithuna Elementary School, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	9,899,910.21		9,899,910.21	Construction (Completion) of Multi-Purpose Building
	25OB0101	Construction (Completion) of Multi-Purpose Building, Government Center (Package 13), <u>Barangay Saint Joseph, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	14,849,999.15		14,849,999.15	Construction (Completion) of Multi-Purpose Building
	25OB0102	Construction (Completion) of Multi-Purpose Building, <u>Salapan Elementary School, Barangay Salapan, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,899,986.53		9,899,986.53	Construction (Completion) of Multi-Purpose Building
	25OB0103	Construction of Multi-Purpose Building (Covered Court), <u>Barangay San Perfecto, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	66,782,422.70		66,782,422.70	Construction of Multi-Purpose Building
	25OB0104	Construction of Multi-Purpose Building (Health Center), <u>Barangay Addition Hills, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,799,376.96		19,799,376.96	Construction of Multi-Purpose Building
	25OB0105	Construction of Multi-Purpose Building (Health Center), Phase 2, <u>Barangay Addition Hills, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	39,599,886.24		39,599,886.24	Construction of Multi-Purpose Building
	25OB0106	Construction of Multi-Purpose Building (Phase XIII), <u>Barangay Saint Joseph, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	49,499,695.94		49,499,695.94	Construction of Multi-Purpose Building
	25OB0107	Construction of Multi-Purpose Building, <u>Kabayanan Elementary School (SPED), Barangay Kabayanan, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,799,522.26		19,799,522.26	Construction of Multi-Purpose Building
	25OB0108	Construction of Multi-Purpose Building, <u>San Juan National High School, Barangay Corazon De Jesus, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	49,499,879.28		49,499,879.28	Construction of Multi-Purpose Building
	25OB0109	Rehabilitation of Multi-Purpose Building, <u>Barangay Pedro Cruz, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	14,849,903.69		14,849,903.69	Rehabilitation of Multi-Purpose Buildin
	25OB0110	Rehabilitation of Multi-Purpose Building, <u>San Juan City Science High School, Barangay Saint Joseph, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	29,699,445.67		29,699,445.67	Rehabilitation of Multi-Purpose Buildin
	25OB0111	Rehabilitation of Multi-Purpose Building, <u>San Perfecto Elementary School, Barangay San Perfecto, San Juan City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 14-Oct-24	Tue, 05-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	4,949,997.85		4,949,997.85	Rehabilitation of Multi-Purpose Buildin
	25OB0112	Pateros Br. (B01843LZ) along Pateros-McKinley Rd	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Replacement of Permanent Weak Bridges
	25OB0113	Hagonoy Br. (B01881LZ) along PPTA Rd	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,899,965.74		4,899,965.74	Retrofitting/ Strengthening of Permanent Brides
	25OB0114	Ligid-Tipas Br. (U/C) (B02679LZ) along Tipas-Napindan Rd	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,899,945.98		4,899,945.98	Retrofitting/ Strengthening of Permanent Brides
	25OB0115	Mauling Br. (B01883LZ) along PPTA Rd	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,899,975.33		4,899,975.33	Retrofitting/ Strengthening of Permanent Brides
	25OB0116	Quezon Br. (B01880LZ) along PPTA Rd	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,910.65		9,799,910.65	Retrofitting/ Strengthening of Permanent Brides
	25OB0117	Sto. Rosario Br. (B01879LZ) along PPTA Rd	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Retrofitting/ Strengthening of Permanent Bridges
	25OB0118	Construction (Completion) of Box Culvert at Pío Felipe, <u>New Lower Bicutan, Taguig City</u>	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,699,324.17		14,699,324.17	Construction (Completion) of Box Culvert
	25OB0120	Construction of Drainage System along C-6 (Bike Lane), <u>Taguig City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	67,549,535.95		67,549,535.95	Construction of Drainage System
	25OB0121	Construction of Drainage System Along F. Mariano St. and Vicinity, <u>Barangay Ususan, Taguig City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	48,999,372.86		48,999,372.86	Construction of Drainage System
	25OB0122	Construction of Slope Protection along C-6 Open Channel (Phase 12), <u>Taguig City</u>	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,543.28		96,499,543.28	Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0123	Construction of Slope Protection along C-6 Open Channel (Phase 13), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,580.42		96,499,580.42	Construction of Slope Protection
	25OB0124	Construction of Slope Protection along C-6 Open Channel (Phase 14), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,621.57		96,499,621.57	Construction of Slope Protection
	25OB0125	Construction of Slope Protection along C-6 Open Channel (Phase 15), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,517.01		96,499,517.01	Construction of Slope Protection
	25OB0126	Construction of Slope Protection along C-6 Open Channel (Phase 16), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 23-Oct-24	Thu, 14-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,751.21		96,499,751.21	Construction of Slope Protection
	25OB0127	Construction of Slope Protection along C-6 Open Channel (Phase 17), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 23-Oct-24	Thu, 14-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,601.29		96,499,601.29	Construction of Slope Protection
	25OB0128	Construction of Slope Protection along C-6 Open Channel (Phase 18), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 23-Oct-24	Thu, 14-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,684.51		96,499,684.51	Construction of Slope Protection
	25OB0129	Construction of Slope Protection along Laguna Lakeshore (Package 9), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,911.14		96,499,911.14	Construction of Slope Protection
	25OB0130	Construction of Slope Protection along Taguig River Lakeshore Area (Phase 2), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,883.61		96,499,883.61	Construction of Slope Protection
	25OB0131	Construction of Slope Protection along Taguig River Lakeshore Area (Phase 3), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,923.47		96,499,923.47	Construction of Slope Protection
	25OB0132	Construction of Slope Protection Structure along C-6 Open Channel, Barangay Nanindan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,620.08		96,499,620.08	Construction of Slope Protection
	25OB0133	Construction of Slope Protection Structure along Conga Creek (Phase 3), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,687.49		96,499,687.49	Construction of Slope Protection
	25OB0134	Construction of Slope Protection Structure along Conga Creek (Phase 4), Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 13-Nov-24	Thu, 05-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	48,999,518.29		48,999,518.29	Construction of Slope Protection
	25OB0135	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 4, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,828.82		96,499,828.82	Construction of Slope Protection
	25OB0136	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 5, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,805.95		96,499,805.95	Construction of Slope Protection
	25OB0137	Construction of Slope Protection Structure along Labasan River (East Bank), Phase 1, Package 6, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,810.36		96,499,810.36	Construction of Slope Protection
	25OB0139	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 1, Package 5, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,833.73		96,499,833.73	Construction of Slope Protection
	25OB0140	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 1, Package 6, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 16-Oct-24	Thu, 07-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	96,499,825.78		96,499,825.78	Construction of Slope Protection
	25OB0141	Construction of Katwiran St., Barangay Ibayo - Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,992.26		19,599,992.26	Construction
	25OB0142	Construction of Road and Drainage at Purok 5, Barangay Calzada - Tinias, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,754.90		19,599,754.90	Construction
	25OB0143	Improvement of Road and Drainage at Barangay Lower Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	4,899,916.49		4,899,916.49	Improvement of Road
	25OB0144	Rehabilitation of Bagong Kalsada St. Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	28,950,000.00		28,950,000.00	Rehabilitation
	25OB0145	Rehabilitation of DMC St., Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	29,399,638.31		29,399,638.31	Rehabilitation
	25OB0146	Rehabilitation of Labao St., Barangay Napindan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	48,999,514.15		48,999,514.15	Rehabilitation
	25OB0147	Rehabilitation of Liwayway St., Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	39,199,763.20		39,199,763.20	Rehabilitation
	25OB0148	Rehabilitation of Pulong Kendi 1 St., Burgos St. and Bonifacio St. at Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 23-Oct-24	Thu, 14-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	39,199,381.79		39,199,381.79	Rehabilitation
	25OB0149	Rehabilitation of Road and Alleys at Barangay Palingon, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	14,699,382.48		14,699,382.48	Rehabilitation
	25OB0150	Rehabilitation of Road and Alleys at Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,949,865.68		4,949,865.68	Rehabilitation
	25OB0151	Rehabilitation of Road and Alleys at Barangay Tuktukan, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,899,395.95		4,899,395.95	Rehabilitation
	25OB0152	Rehabilitation of Road and Drainage at Block 6,8 and 9 at Bagong Sikat St., Mairili Ville and Samatag St., all in Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	34,299,611.57		34,299,611.57	Rehabilitation
	25OB0153	Rehabilitation of Road and Drainage at Daang Manunuso, Barangay Ibayo - Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	48,999,944.74		48,999,944.74	Rehabilitation
	25OB0155	Rehabilitation of Road and Drainage at Dulong Ibayo Neighborhood Association, Estacio St., and Paokalinawan St., Barangay Ibayo, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	15,057,699.92		15,057,699.92	Rehabilitation
	25OB0156	Rehabilitation of Road and Drainage at Samama Compound, Barangay Ligid, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	9,799,523.47		9,799,523.47	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0158	Rehabilitation of Road network at Barangay Hagonoy, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,952.12		9,799,952.12	Rehabilitation
	25OB0159	Rehabilitation of Road Network at Barangay Lower Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 30-Oct-24	Thu, 21-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	48,999,943.31		48,999,943.31	Rehabilitation
	25OB0160	Rehabilitation of Road Network at Barangay New Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Tue, 04-Feb-25	Wed, 26-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	48,999,595.10		48,999,595.10	Rehabilitation
	25OB0222	Rehabilitation of Road within the DOST Bicutan Compound, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	6,565,438.47		6,565,438.47	Rehabilitation of Road
	25OB0161	Rehabilitation of San Isidro St. (Snake Road) at Barangay Sta. Ana, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	29,399,609.18		29,399,609.18	Rehabilitation
	25OB0162	Construction (Completion) of Aguho Bridge, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Construction (Completion)
	25OB0163	Construction (Completion) of Barangay Hall at Barangay Aguho, Pateros, Metro Manila	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	4,899,895.49		4,899,895.49	Construction (Completion)
	25OB0164	Construction (Completion) of Justice Building, Pateros, Metro Manila (Phase 4)	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,099.58		9,799,099.58	Construction (Completion)
	25OB0165	Construction (Completion) of Multi-Level Multi-Purpose Building, Barangay Napindan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 13-Nov-24	Thu, 05-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	39,199,720.76		39,199,720.76	Construction (Completion)
	25OB0166	Construction (Completion) of PUP Gym at Gen. Santos St., Barangay Lower Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	34,299,977.51		34,299,977.51	Construction (Completion)
	25OB0167	Construction of Taguig General Hospital (Phase 13), Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0168	Construction of Bridge along Capistrano Street, Barangay Ibayo-Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 27-Nov-24	Thu, 19-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,799,977.74		19,799,977.74	Construction
	25OB0169	Construction of Road and Drainage Structure, Itait Street, Barangay Napindan, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	4,949,639.30		4,949,639.30	Construction
	25OB0170	Improvement of Road along Int. Bantayan Road, Barangay Palingon-Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 28-Oct-24	Tue, 19-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	4,949,779.85		4,949,779.85	Improvement of Road
	25OB0171	Improvement of Road and Drainage Structure along Taguig River Esplanade, Barangay Wawa, Taguig City	MM1DEO	Yes	Competitive Bidding	Wed, 06-Nov-24	Thu, 28-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	49,499,883.24		49,499,883.24	Improvement of Road
	25OB0172	Improvement of Road, Capistrano Street, Barangay Ibayo-Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 21-Oct-24	Tue, 12-Nov-24	Wed, 29-Jan-25	Wed, 05-Feb-25	GAA 2025	19,799,947.43		19,799,947.43	Improvement of Road
	25OB0173	Improvement of Road, Labao Street, Ordenez Street, and Ramos Street, Barangay Ligid-Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 18-Nov-24	Tue, 10-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,899,606.75		9,899,606.75	Improvement of Road
	25OB0174	Construction of Drainage Structure along Alfredo Street, Barangay Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 16-Dec-24	Tue, 14-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,862.46		14,849,862.46	Construction of Drainage Structure
	25OB0175	Construction of Multi-Purpose Building (Daycare Center) at MRB, Barangay Ususan, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	6,929,857.35		6,929,857.35	Construction of Multi-Purpose Building
	25OB0176	Construction of Multi-Purpose Building (Gym) at Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Yes	Competitive Bidding	Wed, 27-Nov-24	Thu, 19-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	67,548,523.38		67,548,523.38	Construction of Multi-Purpose Building
	25OB0179	Construction of Multi-Purpose Building, Mabato Street, Barangay Ibayo-Tipas, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
	25OB0180	Rehabilitation of Multi-Purpose Building, Purok 6 Amba Pedong, Barangay Palingon-Tipas, Taguig City	MM1DEO	Yes	Competitive Bidding	Mon, 11-Nov-24	Tue, 03-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,899,930.04		9,899,930.04	Rehabilitation of Multi-Purpose Building
	25OB0181	C-5 Road - K0015 + (-2117) - K0015 + (-611)	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	144,749,915.20		144,749,915.20	Preventive Maintenance - Primary Roads
	25OB0182	Gen Santos Ave - K0025 + 445 - K0025 + 647	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	33,355,129.58		33,355,129.58	Road Widening - Secondary Roads
	25OB0187	Construction of Road Network at Barangay North Signal, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,513.52		19,599,513.52	Construction
	25OB0188	Improvement of Road with Site Development (Solar Lighting) at Coast Guard Base Taguig Compound New Lower Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	6,369,502.36		6,369,502.36	Improvement
	25OB0192	Rehabilitation of Road and Alleys at Barangay South Daang Hari, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	39,199,314.45		39,199,314.45	Rehabilitation
	25OB0193	Rehabilitation of Road at Barangay Central Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,699,678.02		14,699,678.02	Rehabilitation
	25OB0194	Rehabilitation of Road at Barangay Central Signal, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,600.66		19,599,600.66	Rehabilitation
	25OB0195	Rehabilitation of Road at Barangay Katuparan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	48,999,909.60		48,999,909.60	Rehabilitation
	25OB0196	Rehabilitation of Road at Barangay Maharlika, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,942.90		9,799,942.90	Rehabilitation
	25OB0197	Rehabilitation of Road at Barangay South Signal, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,770.95		19,599,770.95	Rehabilitation
	25OB0201	Rehabilitation of Road at St. James, St. Catherine, St. Rita, and St. Francis at Perpetual Village, Tanyag, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	19,599,450.34		19,599,450.34	Rehabilitation
	25OB0202	Rehabilitation of Road Network at Barangay Katuparan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,699,595.45		14,699,595.45	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0203	Rehabilitation of Road with Drainage at Orosa Compound, Barangay Bagong Tanyag, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,334.15		9,799,334.15	Rehabilitation
	25OB0204	Rehabilitation of Road, Ambal St., Dalanghita St., Bayabas Extension, and Kalachuchi St., all in Barangay Western Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,799,700.82		9,799,700.82	Rehabilitation
	25OB0206	Construction (Completion) of Multi-Purpose Building at Barangay Pinasama, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,699,701.83		14,699,701.83	Construction (Completion) of Multi-Purpose Building
	25OB0207	Construction (Completion) of Multi-Purpose Building, including Site Development at TCU, Barangay Central Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	48,999,942.73		48,999,942.73	Construction (Completion) of Multi-Purpose Building
	25OB0208	Construction (Completion) of Taguig National High School, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	67,549,318.71		67,549,318.71	Construction (Completion)
	25OB0210	Construction of National Language Skill Building, TESDA Compound Central Office, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	29,399,556.50		29,399,556.50	Construction
	25OB0211	Construction of Training Facility, TESDA Compound Central Office, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	20,579,360.16		20,579,360.16	Construction
	25OB0212	Construction (Completion) of DPWH Health Center, Barangay Central Bicutan, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	14,849,937.13		14,849,937.13	Construction (Completion)
	25OB0213	Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay Maharlika, Taguig City	MM1DEO	Yes	Competitive Bidding	Thu, 21-Nov-24	Thu, 12-Dec-24	Thu, 30-Jan-25	Thu, 06-Feb-25	GAA 2025	9,899,977.47		9,899,977.47	Construction (Completion) of Multi-Purpose Building
	25OB0246	EDSA/Ortigas Interchange (B03317LZ) along EDSA/Ortigas Interchange	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Retrofitting/ Strengthening of Permanent Bridges
	25OB0238	Rosario Br. (B01873LZ) along Ortigas Ave, Package 2	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	48,999,909.13		48,999,909.13	Retrofitting/ Strengthening of Permanent Bridges
	25OB0240	Bank Improvement of Slope Protection along Marikina River (Package 20), Pasig City	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	72,374,928.96		72,374,928.96	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	25OB0226	Construction of Slope Protection Structure along C-6 Open Channel (Phase 12), Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,499,618.84		96,499,618.84	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	25OB0233	Construction of Slope Protection Structure along Taguig River Lakeshore Area (Phase 2), Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,499,565.21		96,499,565.21	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	25OB0247	Improvement of Slope Protection along Buli Creek (Right Bank Facing Downstream), Package 1, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
	25OB0234	Rehabilitation of Slope Protection along Buli Creek, Package 2 (Right Bank facing Downstream), Pasig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Rehabilitation of Slope Protection
	25OB0235	Rehabilitation of Slope Protection along Buli Creek, Package 3 (Right Bank facing Downstream), Pasig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Rehabilitation of Slope Protection
	25OB0236	Construction of Taguig General Hospital (Phase 12), Taguig City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
	25OB0248	Construction of Multi-Purpose Building, Nueve de Febrero Street, Barangay Mayayay, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction of Multi-Purpose Building
	25OB0249	Construction of Multi-Purpose Building, Bahay Pag-asa, Phase 1, National Center for Mental Health, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction of Multi-Purpose Building
	25OB0250	EDSA-Shaw Flyover (EB) - CHAINAGE 0 - CHAINAGE 751	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	23,030,000.00		23,030,000.00	Preventive Maintenance - Tertiary Roads
	25OB0251	Manila East Road - K0015 + (-478) - K0015 + (-145)	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	12,140,240.00		12,140,240.00	Preventive Maintenance - Tertiary Roads
	25OB0252	Sumulong H-way - K0016 + 035 - K0016 + 083	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	2,482,340.00		2,482,340.00	Preventive Maintenance - Tertiary Roads
	25OB0253	Ortigas Ave. - K0010+286 - K0011+547	MM1DEO	No	Competitive Bidding	Mon, 03-Feb-25	Tue, 25-Feb-25	Wed, 05-Mar-25	Wed, 12-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
	25OB0254	C-5 Road - K0015 + (-714) - K0015 + 1062	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	86,850,000.00		86,850,000.00	Preventive Maintenance - Secondary Roads
	25OB0255	EDSA-Shaw Flyover (WB) - CHAINAGE 0 - CHAINAGE 208, CHAINAGE 329 - CHAINAGE 688.5	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	11,023,195.00		11,023,195.00	Preventive Maintenance - Tertiary Roads
	25OB0239	C5/Ortigas Flyover (B03318LZ) along C5- Ortigas Flyover	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	96,499,899.89		96,499,899.89	Preventive Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	250B0241	C-5/Sampaguita Flyover (East & West Ramp On) (B04749LZ) along C-5/Sampaguita Fly-Over (East & West Ramps Connector)	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	48,999,989.05		48,999,989.05	Preventive Maintenance
	250B0242	C-5/Sampaguita East On & Off Ramp Rd (B04748LZ) along C-5/Sampaguita East On & Off Ramp Rd	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	24,499,970.18		24,499,970.18	Preventive Maintenance
	250B0243	C-5/Sampaguita East & West Interchange (B04747LZ) along C-5/Sampaguita East & West Interchange	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	96,499,950.84		96,499,950.84	Preventive Maintenance
	250B0244	C-5/Sampaguita West Ramp on Rd (B04751LZ) along C-5/Sampaguita West Ramp on Rd	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	96,499,940.70		96,499,940.70	Preventive Maintenance
	250B0245	C5/Ortigas Interchange (B03320LZ) along C-5 Ortigas Interchange	MM1DEO	No	Competitive Bidding	Wed, 08-Jan-25	Thu, 30-Jan-25	Thu, 06-Feb-25	Thu, 13-Feb-25	GAA 2025	24,499,920.95		24,499,920.95	Preventive Maintenance
	250B0256	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package VIII)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	250B0257	Construction of Slope Protection Structure along Labasan River (West Bank), Phase 2, Package 7, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	250B0258	Rehabilitation of Slope Protection along Buli Creek (Left Bank facing Downstream), Pasig City (Package 2)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Rehabilitation
	250B0259	Rehabilitation of Slope Protection along Buli Creek (Left Bank facing Downstream), Pasig City (Package 3)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Rehabilitation
	250B0260	Rehabilitation of Hakbangan Creek, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Rehabilitation
	250B0261	Rehabilitation of Slope Protection along Buli Creek (Left Bank facing Downstream), Pasig City (Package 1)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Rehabilitation
	250B0262	Construction of Flood Mitigation Structure, Nangka River, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Rehabilitation
	250B0263	Rehabilitation of Flood Control Structure along Nangka River, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	38,600,000.00		38,600,000.00	Rehabilitation
	250B0264	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	250B0265	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 2)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	250B0266	Rehabilitation of Drainage System at Barangay Dela Paz, Pasig City (Phase 3)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	250B0267	Rehabilitation of Drainage System along Paseo De Animales and Vicinity, Barangay Santolan, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Rehabilitation
	250B0268	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 5)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Rehabilitation
	250B0269	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 6)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Rehabilitation
	250B0270	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City (Phase 7)	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Rehabilitation
	250B0271	Rehabilitation of Drainage System at Ciudad Grande, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	250B0272	Bank Improvement of Slope Protection along Marikina River (Package 21), Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Bank Improvement
	250B0273	Rehabilitation of Drainage System at Barangay Pinagbuhatan and Vicinity, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	24,125,000.00		24,125,000.00	Rehabilitation
	250B0274	Rehabilitation of Drainage System at Isla Homes and Vicinity, Brgy. Pinagbuhatan, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,300,000.00		19,300,000.00	Rehabilitation
	250B0275	Rehabilitation of Drainage System including Roads at Karangalan Village, Barangay Manggahan, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,300,000.00		19,300,000.00	Rehabilitation
	250B0276	Rehabilitation of Drainage System including Roads at Napico and Vicinity, Barangay Manggahan (Phase 1), Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,300,000.00		19,300,000.00	Rehabilitation
	250B0277	Rehabilitation of Drainage System including Roads at Napico and Vicinity, Barangay Manggahan (Phase 2), Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,300,000.00		19,300,000.00	Rehabilitation
	250B0278	Rehabilitation of Drainage System along Pasig Boulevard, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	4,825,000.00		4,825,000.00	Rehabilitation
	250B0279	Bank Improvement along Marikina River (Package 22), Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Bank Improvement
	250B0280	Rehabilitation of Drainage System at Napico, Barangay Manggahan, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,300,000.00		19,300,000.00	Rehabilitation
	250B0281	Rehabilitation of Drainage System at Barangay Pinagbuhatan, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	28,950,000.00		28,950,000.00	Rehabilitation
	250B0282	Improvement of Manggahan Floodway, Package 1, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Bank Improvement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0283	Improvement of Manggahan Floodway, Package 2, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Bank Improvement
	25OB0284	Installation of Barangay Marikina Heights Road Safety Devices, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0285	Installation of Road Safety Devices along Ordenez Street, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Installation of Road Safety Devices
	25OB0286	Installation of Road Safety Devices along Paraiso Street, Panday Pira Street, Palaris Street, Pilapil Street, Pingkian Street, Parnaso Street, Cruz and Victoria Compound, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Installation of Road Safety Devices
	25OB0287	Installation of Road Safety Devices along F. Manalo Street including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0288	Installation of Farmers 1 Road, Safety Devices including laterals, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0289	Installation of M. Sevilla Road Safety Devices including laterals, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0290	Installation of Shoe Avenue, Amang Rodriguez, Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0291	Installation of Road Safety Devices at Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0292	Installation of San Miguel Avenue, Santan Street, Victory Hills Road Safety Devices including Laterals, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	34,300,000.00		34,300,000.00	Installation of Road Safety Devices
	25OB0293	Installation of Road Safety Devices along Balete Drive, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 05-Feb-25	Thu, 27-Feb-25	Fri, 07-Mar-25	Fri, 14-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0294	Installation of Oro Vista Subdivision Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0295	Installation of Road Safety devices, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	29,582,280.00		29,582,280.00	Installation of Road Safety Devices
	25OB0296	Installation of Road Safety Devices along Parang Barangay Hall and Riverdale Subdivision, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0297	Installation of St. Claire 1, Friendly Village 1 & 2, Rosita Ville, Bantayog and H. Bautista Road Safety Devices, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Installation of Road Safety Devices
	25OB0298	Installation of Farmers 2 Road, Safety Devices including laterals, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0299	Installation of Road Safety Devices, Nangka Centro, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Installation of Road Safety Devices
	25OB0300	Installation of Mira Verde and Tierra Vista Road Safety Devices including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Installation of Road Safety Devices
	25OB0301	Installation of Carmelita Homes, Lakandula and Annadele Subdivision Road Safety Devices, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Installation of Road Safety Devices
	25OB0302	Rehabilitation of Road at Barangay New lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Rehabilitation
	25OB0303	Rehabilitation of T. Rayos St., Barangay Ligid, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0304	Rehabilitation of Road and Alley at Barangay Bambang, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	25OB0305	Rehabilitation of Road at Barangay Wawa, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Rehabilitation
	25OB0306	Rehabilitation of Road Network along Tangerine Street Including Laterals, Phase 2, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0307	Rehabilitation of Rancho 3 Road Network, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0308	Construction (Completion) of Nacida Incubator Facility including Site Development, Barangay Concepcion Dos, Phase IV Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction (Completion)
	25OB0309	Construction (Completion) of Bureau of Fire Protection and PNP Building at City Hall Complex Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Construction (Completion)
	25OB0310	Construction (Completion) of Senate President Neptali Gonzales General Hospital at Barangay Mauway Package 7, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction (Completion)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	250B0311	Rehabilitation of Road Network along Balubad Street NHA including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Rehabilitation
	250B0312	Rehabilitation of Road Network along Balubad Settlement Phase 2 including laterals, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	12,740,000.00		12,740,000.00	Rehabilitation
	250B0313	Rehabilitation of Road Network, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0314	Rehabilitation of Twinville Subdivision Road Network, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0315	Rehabilitation of Road Network along Tanguile Street, Barangay Marikina Heights including laterals, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0316	Rehabilitation of Road at Morocco Street and NHA Balubad Phase 1, Second District, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Rehabilitation
	250B0317	Rehabilitation of Pipino access road and outfall, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0318	Rehabilitation of Road Network and Drainage System at MRR Street, Brgy. Pineda, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	44,100,000.00		44,100,000.00	Rehabilitation
	250B0319	Construction of Slope Protection, Sapang Ususan (Maliit), Cayetano Blvd. to Baseball Field, Barangay Ususan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	250B0320	Construction of Drainage at Green Village/Camp Bagong Diwa, Barangay Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	23,520,000.00		23,520,000.00	Construction
	250B0321	Construction (Completion) of Box Culvert along Pio Felipe St., Brgy. New Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	29,400,000.00		29,400,000.00	Construction
	250B0322	Construction of Slope Protection, Taguig/Pateros Boundary River, Barangay Pembo to Comembo, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	250B0323	Completion of Barangay Parang Materials Recovery Facility, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	34,300,000.00		34,300,000.00	Construction
	250B0324	Rehabilitation of Valeriano E. Fugoso Memorial Elementary School, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0325	Rehabilitation of Nangka Elementary School, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0326	Rehabilitation of Parang Elementary School, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0327	Rehabilitation of Fortune Elementary School, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0328	Rehabilitation of Concepcion Elementary School, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	250B0329	Rehabilitation (Completion) of Marikina Polytechnic College, including site development, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Rehabilitation
	250B0330	Rehabilitation (Completion) of Lilac Welfare Center, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	250B0331	Construction of Multi-Purpose Building at Brgy. Caniguan, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	54,040,000.00		54,040,000.00	Construction
	250B0332	Construction of Multi-Purpose Building at Barangay Aguho, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	144,750,000.00		144,750,000.00	Construction
	250B0333	Construction of Multi-Purpose Building at Barangay Martinez, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Construction
	250B0334	Construction of Multi-Purpose Facility, Barangay Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	144,750,000.00		144,750,000.00	Construction
	250B0335	Construction of Multi-Purpose Building in Rizal High School, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	250B0336	Rehabilitation of Multi-Purpose Building, Barangay Sumilang, Pasig City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Rehabilitation
	250B0337	Construction of Barangay Tabacalera Barangay Hall, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	6,755,000.00		6,755,000.00	Construction
	250B0338	Construction of Multi-Purpose Building, Alviar Compound, Sta. Ana, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	14,475,000.00		14,475,000.00	Construction
	250B0339	Rehabilitation of Pateros Elementary School Gymnasium, Barangay San Pedro, Pateros, Metro Manila	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	17,370,000.00		17,370,000.00	Rehabilitation
	250B0340	Construction of Multi-Purpose Building Package 2, Coronado St., Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	250B0341	Construction of Multi Level Purpose Building, Package 2, Barangay Daang Bakal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	250B0342	Construction of Multi Level Purpose Building, Package 2, Barangay Harapin ang Bukas, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0343	Construction of Multi Purpose Building (Barangay Hall) Annex, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 10-Feb-25	Tue, 04-Mar-25	Wed, 12-Mar-25	Wed, 19-Mar-25	GAA 2025	29,400,000.00		29,400,000.00	Construction
	25OB0344	Construction of Multi Purpose Building (Near Activity Center), National Center for Mental Health, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	25OB0345	Construction/Completion of Multi Purpose Building (Covered Court), Mandaluyong High School, Barangay Poblacion, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0346	Construction of Multi-Purpose Building (Covered Court), Barangay Daang Bakal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Construction
	25OB0347	Construction of Multi-Purpose Building, Fernando St., Barangay Pleasant Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	29,400,000.00		29,400,000.00	Construction
	25OB0348	Construction (Completion) of Multi-Purpose including upgrading of Electrical Facilities at Sanctuary DOH NCR Phase 2, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Construction
	25OB0349	Construction of Multi-Purpose Building (Auditorium), Marikina Polytechnic College, Marikina City (Phase 4)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0350	Construction of Multi Level Purpose Building, Barangay Vergara, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0351	Construction of Multi Level Purpose Building, Plainview Elementary School, Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	77,200,000.00		77,200,000.00	Construction
	25OB0352	Construction of Multi-Purpose Building, Barangay Harapin ang Bukas, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	57,900,000.00		57,900,000.00	Construction
	25OB0353	Construction (Completion) of Multi-Purpose Building at Barangay WackWack Package 7, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	25OB0354	Construction (Completion) of Multi Level Building at Andres Bonifacio Integrated School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	57,900,000.00		57,900,000.00	Construction
	25OB0355	Construction of Multi Storey Building at Plainview Elementary School Package 1, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	25OB0356	Construction of Multi-purpose Building, National Language Skills Center, Tesda Complex, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	25OB0357	Construction of Multi-purpose Building, Saniboy St., Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	67,550,000.00		67,550,000.00	Construction
	25OB0358	Construction (Completion) of Multi-Purpose Building at Purok 10, Barangay South Daang Hari, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,650,000.00		9,650,000.00	Construction
	25OB0359	Construction of Multi-Purpose Building, Barangay Lower Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0360	Construction of Multi-Purpose Building, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0361	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0362	Construction of Building at Nueve De Febrero Elementary School, Barangay Addition Hills, Mandaluyong City (Phase 1)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	25OB0363	Construction of Multi-Purpose Building, Pateros Technological College, P. Herrera St. Brgy. San Pedro, Pateros (Phase 1)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	57,900,000.00		57,900,000.00	Construction
	25OB0364	Construction (Completion) of Multi-Purpose Building A along Laguna Lake Highway (C-6 Road), Barangay Lower Bicutan & Barangay Hagonoy, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0365	Construction (Completion) of Multi-Purpose Building B along Laguna Lake Highway (C6 Road), Barangay Lower Bicutan & Barangay Hagonoy, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0366	Construction (Completion) of Multi-Purpose Facility along Laguna Lake Highway (C-6 Road), Barangay Lower Bicutan & Barangay Hagonoy, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0367	Construction (Completion) of Multi-Purpose Building and Site Development at Lakeshore at Barangay Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0368	Construction of a Multi-Purpose Building with Site Development, Brgy. Central Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0369	Construction of a Multi-Purpose Building with Site Development, Brgy. Western Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0370	Construction of a Multi-Purpose Building (D) with Site Development, Brgy. Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0371	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0372	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	48,250,000.00		48,250,000.00	Construction
	25OB0373	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 5)	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	72,375,000.00		72,375,000.00	Construction
	25OB0374	Construction (Completion) of Multi-Purpose Building including facilities, Barangay Bagong Silang, Mandaluyong City, Phase 3	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	25OB0375	Rehabilitation of Multi-Purpose Building, Coronado Street, Barangay Hulo, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Construction
	25OB0376	Construction of Multi Purpose Bldg. (Covered Court) Phase 2, Nayon ng Kabataan, Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0377	Completion of Multi Purpose Building, Marietta Romeo Village, Brgy Sta. Lucia, Pasig City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0378	Rehabilitaiton of San Isidro Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	6,860,000.00		6,860,000.00	Rehabilitation
	25OB0379	Construction of Multi-Purpose Building (Covered Court & Offices) at Nayon ng Kabataan DSWD at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0380	Construction (Completion) of Multi-Purpose Building and Upgrading of Electrical Facilities at Barangay Mabini-1, Rizal, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0381	Construction (Completion) of Multi-Purpose Building and Upgrading of Electrical Facilities at Nayon ng Kabataan DSWD NCR at Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Construction
	25OB0382	Construction (Completion) of Multi-Purpose Building including Covered Walkway, STP and Electrical Facilities at Mandaluyong College of Science and Technology, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Construction
	25OB0383	Construction (Completion) of Multi-Purpose Building at Mandaluyong City Science High School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0384	Rehabilitation/Completion of Multi-Purpose Building at Justice Hall Building Maysilo St. Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	3,920,000.00		3,920,000.00	Rehabilitation
	25OB0385	Rehabilitation/Completion of Multi-Purpose Building at Prosecutor's Office Building Maysilo St. Barangay Plainview, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	3,920,000.00		3,920,000.00	Rehabilitation
	25OB0386	Construction (Completion) of Multi-Purpose Building at Barangka Ilava, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0387	Rehabilitation of Multi-Purpose Building (Covered Court) Mataas na Paaralang Neptali A. Gonzales at Barangay Mauwaw, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0388	Rehabilitation of Multi-Purpose Building at Mandaluyong Elementary School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0389	Rehabilitation of Multi Purpose Building at Jose Fabella Memorial High School, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0390	Construction (Extension) of Multi Purpose Building at Barangay Pag-asa, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0391	Construction (Completion) of Multi Purpose Building (Sports complex & Offices) along Nueve de Febrero at Barangay Mauwaw, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0392	Construction (Completion) of Multi Purpose Building (Mortuary) at Barangay Mauwaw, Mandaluyong City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Construction
	25OB0393	Rehabilitation of Multi-Purpose Building, Sable Court, Rancho 2, BMI, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Wed, 12-Feb-25	Thu, 06-Mar-25	Fri, 14-Mar-25	Fri, 21-Mar-25	GAA 2025	13,720,000.00		13,720,000.00	Rehabilitation
	25OB0394	Rehabilitation of Multi-Purpose Buildings, Park 14, Ana Compound, Sherwill, Empress Subdivision, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0395	Rehabilitation of Multi-Purpose Buildings, Liwanag, Ilaw, Palay, Angel Santos, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Rehabilitation
	25OB0396	Completion of Multi-Purpose Building at Parang Barangay Hall, Pavillion, Library including site development, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Completion
	25OB0397	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction/Rehabilitation
	25OB0398	Rehabilitation of Multi-Purpose Building (Star Gym), Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0399	Rehabilitation (Completion) of St. Claire 1 Multi-Purpose Building, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	6,860,000.00		6,860,000.00	Rehabilitation
	25OB0400	Rehabilitation of Multi-purpose Building, Road 1 including site development, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	7,840,000.00		7,840,000.00	Rehabilitation
	25OB0401	Rehabilitation of Victory Hills Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	7,840,000.00		7,840,000.00	Rehabilitation
	25OB0402	Rehabilitation (Completion) Multi-Purpose Building at Angelina Santos, including site development, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0403	Rehabilitation (Completion) of Multi-Purpose Building at Guevarra Compound, including site development, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	6,860,000.00		6,860,000.00	Rehabilitation
	25OB0404	Completion of Multi-Purpose Building, Kapitan Moy Student Center, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Completion
	25OB0405	Rehabilitation of Multi-purpose Building, Barangay Fortune Q Civic Center, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Rehabilitation
	25OB0406	Construction/Rehabilitation of Multi-Purpose Buildings, Upper Balite and Balite, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	13,170,220.00		13,170,220.00	Construction
	25OB0407	Completion of Multi-purpose Building at Marikina Polytechnic College Library, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	25OB0408	Construction of National Building, Brgy. Rosario, Pasig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	98,000,000.00		98,000,000.00	Construction
	25OB0409	Construction of Multi-Purpose Building, NRCPO, Camp Bagong Diwa, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	29,400,000.00		29,400,000.00	Construction
	25OB0410	Rehabilitation of Multi-Purpose Building at TESDA Compound, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Rehabilitation
	25OB0411	Construction of Multi-Purpose Building, Barangay Central Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0412	Construction of Multi-Purpose Sports Facilities and Site Development, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0413	Construction (Completion) of Multi-Purpose Building including Site Development at Brgy. Napindan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	19,600,000.00		19,600,000.00	Construction
	25OB0414	Rehabilitation of New Lower Bicutan Barangay Hall with Site Development, Barangay New Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	14,700,000.00		14,700,000.00	Rehabilitation
	25OB0415	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 6)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0416	Construction of Multi-Purpose Building, Barangay Bagumbayan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0417	Construction of Multi-Purpose Building (Home for the Aged, Manila Boys Town), Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0418	Rehabilitation of Multi-Purpose Hall, Barangay IVC, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0419	Rehabilitation of Multi-Purpose Hall, Barangay Malanday, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0420	Rehabilitation of Multi-Purpose Hall, Barangay Barangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0421	Rehabilitation of Multi-Purpose Hall, Barangay Tañong, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0422	Rehabilitation of Multi-Purpose Hall, Barangay Kalumpang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0423	Rehabilitation of Multi-Purpose Hall, Barangay San Roque, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0424	Rehabilitation of Multi-Purpose Hall, Barangay Sto Niño, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0425	Rehabilitation of Multi-Purpose Hall, Barangay Sta Elena, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0426	Rehabilitation of Multi-Purpose Hall, Barangay Jesus Dela Peña, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Rehabilitation
	25OB0427	Rehabilitation of Multi-Purpose Hall, Barangay Concepcion Uno, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0428	Rehabilitation of Multi-Purpose Hall, Barangay Concepcion Dos, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
2555 Westbank Road, Manggahan Floodway, Rosario, Pasig City



FINAL ANNUAL PROCUREMENT PLAN FY 2025

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Code (PAP)	Contract ID	Project Title	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of Program/ Project
						Advertisement/P posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25OB0429	Rehabilitation of Multi-Purpose Hall, Barangay Fortune, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0430	Rehabilitation of Multi-Purpose Hall, Barangay Marikina Heights, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0431	Rehabilitation of Multi-Purpose Hall, Barangay Nangka, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0432	Rehabilitation of Multi-Purpose Hall, Barangay Parang, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0433	Rehabilitation of Multi-Purpose Hall, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	4,900,000.00		4,900,000.00	Rehabilitation
	25OB0434	Construction (Completion) of Multi-Purpose Buildings, Brgy. San Roque, Pateros	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	9,800,000.00		9,800,000.00	Construction
	25OB0435	Construction of Multi-Purpose Building at Lakeshore Complex, Barangay Lower Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0436	Construction of Multi-Purpose Building for Headquarters Coast Guard Base, Brgy. New Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	24,500,000.00		24,500,000.00	Construction
	25OB0437	Construction of Multi-Purpose Building, SPD Compound, Lawton Ave., Barangay Western Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0438	Construction of a Multi-Purpose Building (C) with Site Development, Brgy. Lower Bicutan, Taguig City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0439	Rehabilitation of TESDA Women's Center Buildings, TESDA Central Office Compound, Western Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	39,200,000.00		39,200,000.00	Rehabilitation
	25OB0440	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0441	Construction of Multi-Purpose Facilities at Lakeshore, Barangay Lower Bicutan, Taguig City (Phase 4)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0442	Construction of Multi-Purpose Building and Integrated Transport Terminal with Park Facility, Barangay Central Bicutan, Taguig City (Phase 2)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0443	Construction of Multi-Purpose Building, Brgy. New Lower Bicutan, Taguig City (Phase 1)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0444	Construction of Multi-Purpose Building and Site Development at TCU Compound, Barangay Central Bicutan, Taguig City (Phase 3)	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	49,000,000.00		49,000,000.00	Construction
	25OB0445	Construction/Rehabilitation of Barangay Tumana Water System, Barangay Tumana, Marikina City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	96,500,000.00		96,500,000.00	Construction
	25OB0446	Retrofitting of Commission on Population and Development (CPD) Motorpool, Barangay Addition Hills, Mandaluyong City	MM1DEO	No	Competitive Bidding	Mon, 17-Feb-25	Tue, 11-Mar-25	Wed, 19-Mar-25	Wed, 26-Mar-25	GAA 2025	29,400,000.00		29,400,000.00	Retrofitting

Prepared by:


RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:


EDUARDO B. DEL ROSARIO
BAC Chairman

Approved By:


ARISTOTLE B. RAMOS
District Engineer