

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/OU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>CIVIL WORKS</b>														
25MD0001	Construction of Road, Purok 5 – Purok 6, Barangay Anonang, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0002	Preventive Maintenance of Road: Asphalt Overlay – Davao-Cotabato Rd (Jct. Digos-Cotabato Sect), Aleosan, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱144,750,000.00		₱144,750,000.00	Asphalt Overlay
25MD0003	Preventive Maintenance of Road: Asphalt Overlay – Midsayap – Makar Road, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱133,572,405.00		₱133,572,405.00	Asphalt Overlay
25MD0004	Construction of Purok 3 – Purok 4 – Purok 5, Road, Barangay Cabpangi, Libungan, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0005	Construction of Concrete Road along Aleosan Barangay Road from San Mateo-Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Industries, Aleosan, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱4,900,000.00		₱4,900,000.00	Const. of Access Road
25MD0006	Construction of Road, Dualing (Aleosan) – Central Bulanan (Midsayap) Barangay Central Bulanan, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0007	Construction of Road, Purok Orchids-Bagumba, Barangay Bual Norte, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	10/29-11/04/2024	11/19/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0008	Jct. San Mateo to Upper Mingading leading to UK Peak, Brgy. San Mateo, Aleosan, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱19,600,000.00		₱19,600,000.00	Const. of Road
25MD0009	Construction of Road of Purok Mirasol – ATI - Philrice-Barangay Bual Norte-Barangay Agriculture, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0011	Construction of Road, Barangay Poblacion 6 along Irrigation Canal-Barangay Poblacion 1, Barangay Poblacion 6, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0012	Construction of Road Jct. Highway – Buluan Road, Barangay Buluan, Pigcawayan, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0013	Construction of Road, Barangay Lower Katingawan - Barangay Bagumba, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/II/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25MD0014	Construction of Road, Barangay Central Glad-Landing-Barangay Agriculture, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0015	Aleosan Barangay Road from Katalicanan-Cawilhan connecting to Lawili in support of Rubber and Palm Oil Industries, Aleosan, Cotabato		Const. Section	YES	Competitive Bidding	11/07-13/2024	11/28/2024	02/21/2025	02/28/2025	GAA 2025	₱4,900,000.00		₱4,900,000.00	Const. of Road
25MD0016	Construction of Road, Purok Centro - Purok Sampaguita - Purok Mirasol, Barangay Palongoguen, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0017	Construction of Road from Krislam – Macabasa, Barangay Pigcawaran, Alamada, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0018	Construction of Multi-Purpose Building, Barangay New Culasi, Pigcawayan, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0019	Construction of Drainage Structure, Barangay Poblacion, Libungan, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Drainage Structure
25MD0020	Construction of Multi-Purpose Building, Barangay Dado, Alamada, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0021	Construction of Multi-Purpose Building, Barangay New Panay, Aleosan, North Cotabato		Const. Section	YES	Competitive Bidding	11/14-20/2024	12/01/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0022 (Re-Ad)	Installation/Application of Road Safety Facilities (Guardrails, Road Signs, Pavement Markings, Roadway Lighting) along Banisilan-Guling-Alamada-Libungan Rd, Libungan, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱48,250,965.00		₱48,250,965.00	Installation / Application of Road Safety Facilities
25MD0023	Construction of Road, Demapaco – Sitio Misulo, Barangay Demapaco, Libungan, North Cotabato		Const. Section	YES	Competitive Bidding	11/21-27/2024	12/10/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0024	Construction of Jct. Provincial Road - Barangay Poblacion 3 - Barangay Poblacion 4 - Barangay Poblacion 7, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/21-27/2024	12/10/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0025	Construction of Libungan RIS Drainage Reshaping at SD-13 Mustian IA, Midsayap, Cotabato		Const. Section	YES	Competitive Bidding	11/21-27/2024	12/10/2024	02/21/2025	02/28/2025	GAA 2025	₱14,700,000.00		₱14,700,000.00	Const. of Drainage

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/IU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25MD0026	Construction of Lateral B Service Road along Central Katingawan – San Isidro Road, Package I, Midsayap, Cotabato		Const. Section	YES	Competitive Bidding	11/21-27/2024	12/10/2024	02/21/2025	02/28/2025	GAA 2025	₱9,604,000.00		₱9,604,000.00	Const. of Access Road
25MD0027	Construction of Lateral B Service Road along Central Katingawan-San Isidro Road, Package II, Midsayap, Cotabato		Const. Section	YES	Competitive Bidding	11/21-27/2024	12/10/2024	02/21/2025	02/28/2025	GAA 2025	₱9,604,000.00		₱9,604,000.00	Const. of Access Road
25MD0028	Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries, Aleosan, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱4,900,000.00		₱4,900,000.00	Const. of Access Road
25MD0029	Midsayap – Libungan Bypass Road, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱144,750,000.00		₱144,750,000.00	Const. of Road
25MD0030	Construction of Flood Mitigation Structure, Barangay Capayuran, Pigcawayan, North Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Flood Mitigation Structure
25MD0031	Construction of Flood Mitigation Structure along Balogo River, Upstream of Balogo Bridge, Barangay Balogo, Pigcawayan, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱97,604,925.00		₱97,604,925.00	Const. of Flood Mitigation Structure
25MD0032	Construction of Flood Control Project, Libungan River, (Gumaga Section), Gumaga, Libungan, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Const. of Flood Mitigation Structure
25MD0033	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Road-along Davao-Cotabato Rd. (Jct. Digos-Cotabato Sect.), Pigcawayan and Aleosan, North Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱54,233,000.00		₱54,233,000.00	Rehab/Reconst. Of Roads
25MD0034	Construction of Bridge Approaches at Raradangan to Macabasa, Alamada, North Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱57,900,000.00		₱57,900,000.00	Const. of Bridge Approach
25MD0035	Construction of Flood Control Project, Rio Grande de Mindanao, Downstream of Datu Sahid Piang Bridge, Midsayap, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱125,450,000.00		₱125,450,000.00	Const. of Flood Control
25MD0036	Construction of Multi-Purpose Building, Barangay Kimagango, Midsayap, North Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0037	Patil-Baugan-Badak- Junction Campo 10 (Rangayen) Road in support of Banana Industry, Coffee Production and Processing, Corn Production and Marketing and Rice Granary, Alamada, North Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱39,200,000.00		₱39,200,000.00	Const. of Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/IU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25MD0038	Construction of Balogo River Flood Control Structure, Anick Section, Barangay Anick, Pigcawayan, Cotabato		Const. Section	YES	Competitive Bidding	11/27-12/03/2024	12/18/2024	02/21/2025	02/28/2025	GAA 2025	₱97,465,000.00		₱97,465,000.00	Const. of Flood Control
25MD0039	Construction of Bridge Approaches connecting Camansi and Barangay Pacao, Alamada, North Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱57,900,000.00		₱57,900,000.00	Const. of Bridge Approach
25MD0040	Construction of Road, Barangay Patindeguen - Barangay Lagumbingan - Barangay Bagumba - Barangay Bual Norte, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0041	Construction of Road, Poblacion 1 - Upper Glad 1 along Irrigation Canal, Phase 2, Barangay Upper Glad 1, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0042	Construction of Patindeguen - Lagumbingan - Bagumba - Bual Norte Road, Barangay Bual Norte, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	02/10-16/2025	03/03/2025	03/13/2025	03/18/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0043	Construction of Road Jct. Highway - Central Katingawan-San Isidro, Barangay Central Katingawan, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0044	Construction of Road, Sitio Pinamulaan - Barangay North Manuangan - Barangay South Manuangan, Pigcawayan, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0045	Construction of Road form Jct. Provincial Road- Banucagon Proper, Barangay Banucagon, Pigcawayan, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Road
25MD0046	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs, Guardrails) along Midsayap-Makar Rd - K1694 + (-327) - K1694 + 673		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱4,900,000.00		₱4,900,000.00	Installation / Application of Road Safety Facilities
25MD0047	Banisian-Gulling-Alamada-Libungan Rd - K1674 + 550 - K1674 + 860		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱18,228,000.00		₱18,228,000.00	Const. of Road Slope
25MD0048	Dualing-New Panay-Midsayap Rd - K1718 + 490 - K1718 + 540		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱19,600,000.00		₱19,600,000.00	Rehab/Reconst. Of Roads
25MD0049	Construction of Flood Control Structure, Libungan River, Camansi Bridge (Upstream, Downstream and Both Sides), Camansi, Alamada, Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱96,500,000.00		₱96,500,000.00	Const. of Flood Control Structure

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/IU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25MD0050	Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1694 + 275 - K1696 + 010		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱96,500,000.00		₱96,500,000.00	Road Widening
25MD0051	Sadaan-Central Glad Bypass Road, Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Off-carriageway improvement
25MD0052	Construction of Multi-Purpose Building, Barangay Bao, Alamada, North Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0053	Construction of Multi-Purpose Building, Barangay Abaga, Libungan, North Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0054	Construction of Multi-Purpose Building, Barangay Poblacion 4, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0055	Construction of Multi-Purpose Building, Barangay Salunayan, Midsayap, North Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
25MD0056	Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00842MN) - K1689 + 000 - K1689 + 280, K1689 + 401 - L1690 + 000 (Sadaan Sect)		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Road Widening
25MD0057	Jct. Dulao - Ricor - New Leon - Patag, Dado Road in support of Banana, Coffee and Highland Vegetable Production and Marketing, Alamada, North Cotabato		Const. Section	NO	Competitive Bidding	02/10-16/2025	03/03/2025	03/13/2025	03/18/2025	GAA 2025	₱79,941,565.00		₱79,941,565.00	Const./Impvt. Of Access Road
25MD0058	Lawli-Palacat-Bao Road in Support of Banana, Corn, Coconut, and Palm Oil Industries, Alamada-Aleoson, North Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Const./Impvt. Of Access Road
25MD0059	Jct. Davao-Cotabato (crossing Baguer)-Sitio Dalumangkom-Sitio Lampaki Road, Pigkawayan, North Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱67,550,000.00		₱67,550,000.00	Const./Impvt. Of Access Road
25MD0060	Construction of Lateral A2 Service Road along Cabpangi Road, Libungan, Cotabato		Const. Section	NO	Competitive Bidding	02/10-16/2025	03/03/2025	03/13/2025	03/18/2025	GAA 2025	₱6,860,000.00		₱6,860,000.00	Const. Of Access Road

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/IU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25MD0061	Construction of Bridge Approaches at Polayagan to Mapurok, Alamada, North Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱57,900,000.00		₱57,900,000.00	Const. of Bridge Approach
25MD0062	Construction of Maridagao RIS Protection dike at Pulangi River, Nabundas, Pikit, Cotabato		Const. Section	NO	Competitive Bidding	05/23-29/2025	06/11/2025	06/23/2025	06/27/2025	GAA 2025	₱14,700,000.00		₱14,700,000.00	Const./Rehab of Flood Mitigation Facilities
25MD0063	Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Road (Jct. Digos - Cotabato Sect.) (S00791MN), Pikit, North Cotabato		Const. Section	NO	Competitive Bidding	01/23-29/2025	02/11/2025	02/21/2025	02/27/2025	GAA 2025	₱86,850,000.00		₱86,850,000.00	Asphalt Overlay
25MD0064	Construction of Libungan River Flood Control Project (Upstream and Downstream of Mapurok Bridge - Polayagan Section), Polayagan, Alamada, North Cotabato		Const. Section	NO	Competitive Bidding	05/23-29/2025	06/11/2025	06/23/2025	06/27/2025	GAA 2025	₱77,200,000.00		₱77,200,000.00	Const./Rehab of Flood Mitigation Facilities
25MD0065	Construction of Sinawingan Br. along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Const. of Access Bridge
25MD0066	Rehabilitation of Bank Protection, Libungan Bridge II (B00311MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱49,000,000.00		₱49,000,000.00	Rehab. Of Bank Protection
25MD0067	Construction of Retaining Wall along Kitao Creek, Central Kalingawan, Midsayap, Cotabato		Const. Section	NO	Competitive Bidding	03/23-29/2025	04/11/2025	04/23/2025	05/01/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of Retaining Wall
25MD0068	Construction of Multi-purpose Building, Midsayap, Cotabato		Const. Section	NO	Competitive Bidding	05/20-26/2025	06/10/2025	06/20/2025	06/30/2025	GAA 2025	₱4,950,000.00		₱4,950,000.00	Const. of MP Buiding
<b>GOODS AND OTHER RELATED SERVICES</b>														
	1	Common Office and Janitorial Supplies/ Office Equipment												
		1st Quarter	Cotabato 1st DEO	YES	Competitive Bidding	02/10-16/2025	02/17/2025	02/26/2025	02/27/2025	GoP	3,366,532.70		3,366,532.70	Office Consumption
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	04/03-09/2025	04/10/2025	04/18/2025	04/21/2025	GoP	1,454,242.49		1,454,242.49	Office Consumption
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	07/07-13/2025	07/14/2025	07/21/2025	07/22/2025	GoP	2,088,264.70		2,088,264.70	Office Consumption
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	11/12-18/2025	11/19/2025	11/25/2025	11/26/2025	GoP	880,214.25		880,214.25	Office Consumption
	2	Maintenance & Construction Materials												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	01/23-29/2025	01/30/2025	02/07/2025	02/10/2025	GoP	3,352,452.10		3,352,452.10	Road Maintenance Consumption

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**


Code (PAP) UACS No.	Program/Project	Object Code	PMO/OU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	04/08-14/2025	04/15/2025	04/23/2025	04/24/2025	GoP	3,352,452.10		3,352,452.10	Road Maintenance Consumption
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	07/03-09/2025	07/10/2025	07/18/2025	07/21/2025	GoP	3,352,452.10		3,352,452.10	Road Maintenance Consumption
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	10/6-12/2025	10/13/2025	10/20/2025	10/21/2025	GoP	3,352,452.10		3,352,452.10	Road Maintenance Consumption
	3	<b>Fuel and Lubricants of Service Vehicles/Operation &amp; Maintenance of Service Vehicles</b>												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	02/04-10/2025	02/11/2025	02/17/2025	02/18/2025	GoP	4,819,129.00		4,819,129.00	Fuel and Lubricants of Service Vehicles
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	05/02-08/2025	05/09/2025	05/14/2025	05/15/2025	GoP	4,899,329.00		4,899,329.00	Fuel and Lubricants of Service Vehicles
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	08/04-10/2025	08/11/2025	08/15/2025	08/18/2025	GoP	4,919,129.00		4,919,129.00	Fuel and Lubricants of Service Vehicles
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	10/22-28/2025	10/29/2025	11/07/2025	11/10/2025	GoP	4,799,329.00		4,799,329.00	Fuel and Lubricants of Service Vehicles
	4	<b>Furniture and Fixtures</b>												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	02/11-17/2025	02/18/2025	02/24/2025	02/25/2025	GoP	61,800.00		61,800.00	Furniture and Fixtures
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	05/15-21/2025	05/22/2025	05/28/2025	05/29/2025	GoP	61,800.00		61,800.00	Furniture and Fixtures
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	08/6-12/2025	08/13/2025	08/19/2025	08/20/2025	GoP	337,400.00		337,400.00	Furniture and Fixtures
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	10/08-14/2025	10/15/2025	10/23/2025	10/24/2025	GoP	54,800.00		54,800.00	Furniture and Fixtures
	5	<b>Survey Materials and Instrument</b>												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	02/14-20/2025	02/21/2025	02/27/2025	02/28/2025	GoP	89,142.00		89,142.00	Planning & Design Survey Materials
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	04/14-20/2025	04/21/2025	04/25/2025	04/28/2025	GoP	140,000.00			Planning & Design Survey Materials
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	07/10-16/2025	07/17/2025	23/07/2025	07/24/2025	GoP	71,728.50			Planning & Design Survey Materials
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	11/10-16/2025	11/17/2025	11/21/2025	11/24/2025	GoP	17,250.00			Planning & Design Survey Materials
	6	<b>IT Equipment &amp; Software / Information and Communication</b>												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	02/11-17/2025	02/18/2025	02/24/2025	02/25/2025	GoP	534,473.32			IT Supplies, Information and Communication
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	05/15-21/2025	05/22/2025	05/28/2025	05/29/2025	GoP	1,054,050.00			IT Supplies, Information and Communication
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	08/6-12/2025	08/13/2025	08/19/2025	08/20/2025	GoP	846,423.32			IT Supplies, Information and Communication
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	10/08-14/2025	10/15/2025	10/23/2025	10/24/2025	GoP	33,540.00			IT Supplies, Information and Communication

Republic of the Philippines  
Department of Public Works and Highways  
Cotabato 1st District Engineering Office  
Villarica, Midsayap, Cotabato

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN (NON-CSE)**

Code (PAP) UACS No.	Program/Project	Object Code	PMO/IU/EU End User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
						Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	7	Laboratory Equipment												
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	05/02-08/2025	05/09/2025	05/14/2025	05/15/2025	GoP	1,621,950.00			Quality Assurance Laboratory Equipment
	8	Maintenance Section Roadside Materials and Uniform												
		1st Quarter	Cotabato 1st DEO	NO	Competitive Bidding	02/11-17/2025	02/18/2025	02/24/2025	02/25/2025	GoP	800,000.00			Roadside Materials and Uniform
		2nd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	05/15-21/2025	05/22/2025	05/28/2025	05/29/2025	GoP	580,000.00			Roadside Materials and Uniform
		3rd Quarter	Cotabato 1st DEO	NO	Competitive Bidding	07/07-13/2025	07/14/2025	07/21/2025	07/22/2025	GoP	800,000.00			Roadside Materials and Uniform
		4th Quarter	Cotabato 1st DEO	NO	Competitive Bidding	11/12-18/2025	11/19/2025	11/25/2025	11/26/2025	GoP	580,000.00			Roadside Materials and Uniform

Prepared by :

  
**ANA MARIA R. RESMENIA**  
Engineer III  
Head, Procurement Unit

Recommending Approval :

  
**EVELYN L. DILANGALEN**  
Engineer III  
BAC Chairperson

APPROVED :

  
**LEODERICK IAN S. SELVIDO, MPA**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup> DISTRICT ENGINEERING OFFICE**  
Midsayap, Cotabato, Region XII




## CERTIFICATION

**THIS IS TO CERTIFY** that no Consulting Services projects are included in the List of Projects for FY 2025 DPWH Infrastructure Program for Cotabato 1<sup>st</sup> District Engineering Office, hence SUBMISSION OF F. Y. 2025 FINAL ANNUAL PROCUREMENT PLAN (APP) for CONSULTING SERVICES is not necessary.

Done this 24<sup>th</sup> day of January 2025 at Villarica, Midsayap, Cotabato.

  
**EVELYN L. DILANGALEN**  
Engineer III  
BAC Chairperson

R12.9 /UTB/AMBR