

**(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2025 Non-CSE - Civil Works**

| Code (PAP)          | Procurement Project                                                                                                                                                                                                          | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Project)    |
|---------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|-------------------------------------------|
|                     |                                                                                                                                                                                                                              |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                           |
| 31010310<br>2028000 | <b>25CB0001:</b> Preventive Maintenance - Tertiary Roads-Balanga-Cadre Rd - K0125 + 378 - K0126 + 526 Bataan 2nd District                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 28,549,000.00          | -    | 28,549,000.00  | Preventive Maintenance                    |
| 32010111<br>3830000 | <b>25CB0003:</b> Construction of Flood Control Structure, Tenejero Creek (Downstream), Barangay Tenejero, Balanga City, Bataan                                                                                               | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure   |
| 32010111<br>3823000 | <b>25CB0005:</b> Construction of Flood Control Structure along Talisay River, Sta. 10 + 007 - Sta. 10 + 273, Pilar, Bataan                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure   |
| 31010210<br>2005000 | <b>25CB0006:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0134 + 620 - K0135 + 450 Bataan 2nd District                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 19-Nov-24       | 22-Nov-24        | GoP             | 51,000,000.00          | -    | 51,000,000.00  | Preventive Maintenance                    |
| 31010210<br>2361000 | <b>25CB0007:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0140 + 000 - K0140 + 813 Bataan 2nd District                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 19-Nov-24       | 22-Nov-24        | GoP             | 48,000,000.00          | -    | 48,000,000.00  | Preventive Maintenance                    |
| 31010210<br>2006000 | <b>25CB0008:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0140 + 813 - K0142 + 000 Bataan 2nd District                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 19-Nov-24       | 22-Nov-24        | GoP             | 65,000,000.00          | -    | 65,000,000.00  | Preventive Maintenance                    |
| 32010111<br>3822000 | <b>25CB0012:</b> Construction of Flood Control Structure along Talisay River, Sta. 9 + 741 - Sta. 10 + 007, Pilar, Bataan                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 18-Oct-24                              | 12-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure   |
| 32010111<br>3824000 | <b>25CB0015:</b> Construction of Flood Control Structure along Talisay River, Sta. 10 + 139 - Sta. 10 + 389, Balanga City, Bataan                                                                                            | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure   |
| 32010111<br>3826000 | <b>25CB0016:</b> Construction of Flood Control Structure, Talisay River, Santa Rosa, Pilar, Bataan                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 20,000,000.00          | -    | 20,000,000.00  | Construction of Flood Control Structure   |
| 30021510<br>6837000 | <b>25CB0017:</b> Construction of Limay Bypass Road, Limay, Bataan                                                                                                                                                            | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 30-Jan-25       | 07-Feb-25        | GoP             | 17,055,000.00          | -    | 17,055,000.00  | Construction of Road                      |
| 31010210<br>2012000 | <b>25CB0018:</b> Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0130 + 000 - K0131 + 745 Bataan 2nd District                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 27-Nov-24       | 02-Dec-24        | GoP             | 100,000,000.00         | -    | 100,000,000.00 | Preventive Maintenance                    |
| 31010210<br>2013000 | <b>25CB0019:</b> Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0132 + 094 - K0133 + 360, K0133 + 390 - K0134 + 000 Bataan 2nd District                                                                         | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 27-Nov-24       | 02-Dec-24        | GoP             | 95,000,000.00          | -    | 95,000,000.00  | Preventive Maintenance                    |
| 31010210<br>2014000 | <b>25CB0020:</b> Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0134 + 000 - K0135 + 566 Bataan 2nd District                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 27-Nov-24       | 02-Dec-24        | GoP             | 105,000,000.00         | -    | 105,000,000.00 | Preventive Maintenance                    |
| 31010210<br>2015000 | <b>25CB0021:</b> Preventive Maintenance - Secondary Roads-Gov JJ Linao Rd - K0137 + 062 - K0139 + 000 Bataan 2nd District                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 27-Nov-24       | 02-Dec-24        | GoP             | 78,000,000.00          | -    | 78,000,000.00  | Preventive Maintenance                    |
| 30020310<br>2265000 | <b>25CB0022:</b> Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan | Construction Section | YES                                             | Competitive Bidding | 29-Oct-24                              | 19-Nov-24                  | 27-Nov-24       | 02-Dec-24        | GoP             | 5,000,000.00           | -    | 5,000,000.00   | Construction/ Improvement of Access Roads |

| Code<br>(PAP)       | Procurement<br>Project                                                                                                                                                                    | PMO/<br>End-User        | Is this an Early<br>Procurement<br>Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                                |                 |                     | Source of<br>Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of<br>Project)                          |
|---------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------------------|---------------------|----------------------------------------|--------------------------------|-----------------|---------------------|--------------------|------------------------|------|----------------|-----------------------------------------------------------------------|
|                     |                                                                                                                                                                                           |                         |                                                       |                     | Advertisement/Po<br>sting of IB/REI    | Submission/Ope<br>ning of Bids | Notice of Award | Contract<br>Signing |                    | Total                  | MOOE | CO             |                                                                       |
| 31010210<br>2007000 | <b>25CB0023:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0132 + 365 - K0133 + 000 Bataan 2nd District                                                                | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 11-Dec-24       | 16-Dec-24           | GoP                | 55,000,000.00          | -    | 55,000,000.00  | Preventive Maintenance                                                |
| 31010210<br>2009000 | <b>25CB0024:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0136+173-K0137+730 Bataan 2nd District                                                                      | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 11-Dec-24       | 16-Dec-24           | GoP                | 90,000,000.00          | -    | 90,000,000.00  | Preventive Maintenance                                                |
| 30021410<br>1850000 | <b>25CB0026:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0125 + 392 - K0126 + 188 Bataan 2nd District                            | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 14,580,000.00          | -    | 14,580,000.00  | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 30021410<br>1851000 | <b>25CB0027:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0126 + 213 - K0126 + 501, K0127 + 585 - K0128 + 061 Bataan 2nd District | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 14,040,000.00          | -    | 14,040,000.00  | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 30021410<br>1852000 | <b>25CB0028:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0128 + 096 - K0128 + 676 Bataan 2nd District                            | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 10,440,000.00          | -    | 10,440,000.00  | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 30021410<br>1853000 | <b>25CB0029:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0129 + 757 - K0130 + 906 Bataan 2nd District                            | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 06-Feb-25       | 14-Feb-25           | GoP                | 21,060,000.00          | -    | 21,060,000.00  | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 30021410<br>1854000 | <b>25CB0030:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0130 + 956 - K0132 + 185 Bataan 2nd District                            | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 06-Feb-25       | 14-Feb-25           | GoP                | 22,860,000.00          | -    | 22,860,000.00  | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 30021410<br>1855000 | <b>25CB0031:</b> Installation/ Application of Road Safety Facilities (Roadway Lighting) along Roman Expressway - K0132 + 365 - K0132 + 786 Bataan 2nd District                            | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 06-Feb-25       | 14-Feb-25           | GoP                | 7,560,000.00           | -    | 7,560,000.00   | Installation/Application of Road Safety Facilities (Roadway Lighting) |
| 31020210<br>1911000 | <b>25CB0032:</b> Rehabilitation/ Major Repair of Permanent Bridges-Catanning Br. 2 (B01598LZ) along Roman Expressway                                                                      | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 30,000,000.00          | -    | 30,000,000.00  | Rehabilitation/ Major Repair of Permanent Bridges                     |
| 30010520<br>1654000 | <b>25CB0033:</b> Construction (Completion) of Bataan 2nd DEO Office Building, Balanga City, Bataan, Phase II                                                                              | Construction<br>Section | YES                                                   | Competitive Bidding | 13-Nov-24                              | 03-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 20,000,000.00          | -    | 20,000,000.00  | Construction (Completion) of Building                                 |
| 32010111<br>3828000 | <b>25CB0034:</b> Construction of Flood Control Structure along San Vicente River, Orion, Bataan                                                                                           | Construction<br>Section | YES                                                   | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure                               |
| 32010111<br>3829000 | <b>25CB0035:</b> Construction of Flood Control Structure along Masuaje River, Pilar, Bataan                                                                                               | Construction<br>Section | YES                                                   | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                      | 30-Jan-25       | 07-Feb-25           | GoP                | 50,000,000.00          | -    | 50,000,000.00  | Construction of Flood Control Structure                               |
| 30021510<br>6842000 | <b>25CB0036:</b> Construction of Road, Sitio Mabato to Sitio Mamala, Orion, Bataan                                                                                                        | Construction<br>Section | YES                                                   | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                      | 06-Feb-25       | 14-Feb-25           | GoP                | 12,000,000.00          | -    | 12,000,000.00  | Construction of Road                                                  |
| 31010210<br>2008000 | <b>25CB0037:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0128 + 292 - K0129+883 Bataan 2nd District                                                                  | Construction<br>Section | YES                                                   | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                      | 20-Dec-24       | 23-Dec-24           | GoP                | 142,000,000.00         | -    | 142,000,000.00 | Preventive Maintenance                                                |
| 31010210<br>2010000 | <b>25CB0038:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0130 + 000 - K0130+952, K0133 + 000 - K0133 + 386 Bataan 2nd District                                       | Construction<br>Section | YES                                                   | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                      | 20-Dec-24       | 23-Dec-24           | GoP                | 140,000,000.00         | -    | 140,000,000.00 | Preventive Maintenance                                                |


| Code (PAP)          | Procurement Project                                                                                                                                                                                                                                                                                                                                                            | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)     |
|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--------------------------------------------|
|                     |                                                                                                                                                                                                                                                                                                                                                                                |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                            |
| 31010210<br>2367000 | <b>25CB0039:</b> Preventive Maintenance - Secondary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0141 + 119 - K0142 + 000 Bataan 2nd District                                                                                                                                                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                  | 20-Dec-24       | 23-Dec-24        | GoP             | 26,000,000.00          | -    | 26,000,000.00 | Preventive Maintenance                     |
| 31010310<br>2023000 | <b>25CB0040:</b> Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0124 + 695 - K0125 + 000, K0137 + 700 - K0138 + 000 Bataan 2nd District                                                                                                                                                                                                        | Construction Section | YES                                             | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                  | 20-Dec-24       | 23-Dec-24        | GoP             | 15,000,000.00          | -    | 15,000,000.00 | Preventive Maintenance                     |
| 31010310<br>2024000 | <b>25CB0041:</b> Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0125+557-K0126+000, K0127+000-K0127+178 Bataan 2nd District                                                                                                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                  | 20-Dec-24       | 23-Dec-24        | GoP             | 22,000,000.00          | -    | 22,000,000.00 | Preventive Maintenance                     |
| 31010310<br>2025000 | <b>25CB0042:</b> Preventive Maintenance - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0132 + 900 - K0133 + 706 Bataan 2nd District                                                                                                                                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                  | 20-Dec-24       | 23-Dec-24        | GoP             | 21,000,000.00          | -    | 21,000,000.00 | Preventive Maintenance                     |
| 30020410<br>1790000 | <b>25CB0043:</b> Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Victoria Road Connecting Gov. JJ Linao Road to Bataan New Port City in support of Agribusiness/ Food Industry (Mongo, Rice, Turnip, Peanut, Bread and Pastries), Pilar, Bataan | Construction Section | YES                                             | Competitive Bidding | 22-Nov-24                              | 12-Dec-24                  | 06-Feb-25       | 14-Feb-25        | GoP             | 25,000,000.00          | -    | 25,000,000.00 | Construction/ Improvement of Access Roads  |
| 32010111<br>3825000 | <b>25CB0044:</b> Construction of Flood Control Structure, Talisay River, Central, Balanga City, Bataan                                                                                                                                                                                                                                                                         | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 06-Feb-25       | 14-Feb-25        | GoP             | 20,346,000.00          | -    | 20,346,000.00 | Construction of Flood Control Structure    |
| 31010210<br>2362000 | <b>25CB0045:</b> Preventive Maintenance - Secondary Roads-Roman Expressway - K0127+888-K0128+065, K0128+092-K0128+292 Bataan 2nd District                                                                                                                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 10-Jan-25       | 13-Jan-25        | GoP             | 36,000,000.00          | -    | 36,000,000.00 | Preventive Maintenance                     |
| 31010111<br>3819000 | <b>25CB0046:</b> Construction of Sabo Dam, Downstream of Magsaysay Dam, Barangay Ala-Uli, Pilar, Bataan                                                                                                                                                                                                                                                                        | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 10-Jan-25       | 13-Jan-25        | GoP             | 10,000,000.00          | -    | 10,000,000.00 | Construction of Slope Protection Structure |
| 32010111<br>3820000 | <b>25CB0047:</b> Construction of Slope Protection Structure at Tanato Dam, Barangay Tanato, Balanga City, Bataan                                                                                                                                                                                                                                                               | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 06-Feb-25       | 14-Feb-25        | GoP             | 10,000,000.00          | -    | 10,000,000.00 | Construction of Slope Protection Structure |
| 32010111<br>3821000 | <b>25CB0048:</b> Construction of Slope Protection Structure at Manimas Dam, Barangay Cupang, Balanga City, Bataan                                                                                                                                                                                                                                                              | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 06-Feb-25       | 14-Feb-25        | GoP             | 10,000,000.00          | -    | 10,000,000.00 | Construction of Slope Protection Structure |
| 30020310<br>2592000 | <b>25CB0049:</b> Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Access Road from Roman Expressway leading to Duhat Trail and View Deck, Brgy. Gen Lim, Orion, Bataan                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 10-Jan-25       | 13-Jan-25        | GoP             | 5,000,000.00           | -    | 5,000,000.00  | Construction/ Improvement of Access Roads  |

| Code (PAP)          | Procurement Project                                                                                                                                                                            | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)              |
|---------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-----------------------------------------------------|
|                     |                                                                                                                                                                                                |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                     |
| 31011210<br>0553000 | <b>25CB0050:</b> Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads-Jct Layac-Balanga-Mariveles Port Rd - K0130 + 986 - K0131 + 931 Bataan 2nd District | Construction Section | YES                                             | Competitive Bidding | 03-Dec-24                              | 23-Dec-24                  | 06-Feb-25       | 14-Feb-25        | GoP             | 38,000,000.00          | -    | 38,000,000.00 | Construction/ Upgrading/ Rehabilitation of Drainage |
| 32010111<br>3827000 | <b>25CB0051:</b> Construction of Flood Control Structure, Talisay River, Balut II, Pilar, Bataan                                                                                               | Construction Section | YES                                             | Competitive Bidding | 27-Dec-24                              | 16-Jan-25                  | 06-Feb-25       | 14-Feb-25        | GoP             | 20,000,000.00          | -    | 20,000,000.00 | Construction of Flood Control Structure             |

Prepared by:

  
**TERESITA C. SURALTA**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**MA. REGINA A. BANGCO**  
 BAC Chairperson

Approved: by

  
**ROLAND RAINIER A. VICTORINO**  
 OIC - District Engineer