



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE

Annual Procurement Plan FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Mc Donald Jct-Aldo Bridge - K0015 + (-031) - K0015 + 105, K0015 + (-085) - K0015 + (-053), K0015 + 105 - K0015 + 132	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	4,899,939.95		4,899,939.95	Road Widening
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Iba, Silang, Cavite	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,943.19		4,949,943.19	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Baranay Sabutan, Silang, Cavite	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,980.16		4,949,980.16	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge Calimag to Barangay Francisco De Castro, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,965.52		4,949,965.52	Construction of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div Rd - K0047 + (-774) - K0047 + (-744), K0047 + (-804) - K0047 + (-774), K0047 + 528 - K0048 + 156	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	33,208,249.64		33,208,249.64	Preventive Maintenance of Road: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0061 + (-020) - K0062 + 479, K0063 + 196 - K0063 + 801, K0063+ 931 - K0064 + 066, K0064 + 166 - K0064 + 186, K0064 + 211 - K0064 + 326, K0064 + 537 - K0065 + 013	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	48,999,938.08		48,999,938.08	Preventive Maintenance of Road: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Reinforced Concrete) along Carmona River, Phase 1, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	44,099,993.34		44,099,993.34	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment (Reinforced Concrete) along Carmona River, Phase 2, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	20 October, 2022	10 November, 2022	17 January, 2023	27 January, 2023	GoP	44,099,991.13		44,099,991.13	Construction of Revetment
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Gen Evangelista Rd - K0018 + 729 - K0019 + 041	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	14,699,982.35		14,699,982.35	Construction of Drainage Structure along Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Day Care), Barangay Benjamin Tirona, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,984.50		4,949,984.50	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Paligawan, Silang, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	6,929,973.96		6,929,973.96	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Banaba, Silang, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	6,929,985.40		6,929,985.40	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Barangay Kapitan Kua, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,909.31		4,949,909.31	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Barangay Ramon Cruz, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,979.83		4,949,979.83	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage Barangay Francisco Reyes, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,980.35		4,949,980.35	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Tubuan III, Silang, Cavite	Construction Section	Yes	Competitive Bidding	26 October, 2022	15 November, 2022	17 January, 2023	27 January, 2023	GoP	4,949,940.90		4,949,940.90	Construction of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads - Mc Donald Jct- Alido Bridge - K0015 + (-031) - K0015 + 105, K0015 + (-085) - K0015 + (-031), K0015 + (-203) - K0015 + (-085), K0015 + (-243) - K0015 + (-203), K0015 + 105 - K0015 + 132	Construction Section	Yes	Competitive Bidding	04 November, 2022	29 November, 2022	17 January, 2023	27 January, 2023	GoP	23,168,133.33		23,168,133.33	Rehabilitation of Paved Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batannas Rd - K0039 + 864 - K0040 + 258	Construction Section	Yes	Competitive Bidding	04 November, 2022	29 November, 2022	17 January, 2023	27 January, 2023	GoP	38,990,225.93		38,990,225.93	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0044 + 271 - K0045 + 370	Construction Section	Yes	Competitive Bidding	04 November, 2022	29 November, 2022	17 January, 2023	27 January, 2023	GoP	49,196,631.49		49,196,631.49	Preventive Maintenance of Road: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court) at BF Topman Homes II Soldiers Hills, Barangay Molino VI, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	4,949,972.93		4,949,972.93	Rehabilitation/ Major Repair of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Maliksi I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	5,147,910.39		5,147,910.39	Rehabilitation/ Major Repair of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Covered Court) at Garden City 2, Barangay Queens Row West, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	6,434,973.24		6,434,973.24	Rehabilitation/ Major Repair of Multi-purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment (Reinforced Concrete) along Imus River, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	47,529,993.16		47,529,993.16	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Mambo I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	77,199,945.17		77,199,945.17	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Maliksi II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	77,199,992.90		77,199,992.90	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Kaingen, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	86,849,994.61		86,849,994.61	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along San Isidro River, Barangay Iba, Silang, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	96,499,943.80		96,499,943.80	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Mabolo III, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	96,499,989.44		96,499,989.44	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Salinas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	06 December, 2022	27 December, 2022	17 January, 2023	27 January, 2023	GoP	96,499,995.54		96,499,995.54	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Biluso, Silang, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	19,599,983.35		19,599,983.35	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along San Isidro River, Phase 2, Barangay Maderan, General Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	67,549,986.43		67,549,986.43	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Barangay Kaingen, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	77,199,994.42		77,199,994.42	Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Phase II, Barangay Mambog I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	78,617,529.91		78,617,529.91	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Barangay Sineguelasan, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	96,499,968.82		96,499,968.82	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoar River, Barangay Habay I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	07 December, 2022	28 December, 2022	17 January, 2023	27 January, 2023	GoP	96,499,994.40		96,499,994.40	Construction of Revetment
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Gen Evangelista Rd - K0016 + (-899) - K0016 + 235, K0018 + 732 - K0019 + 041	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	10,779,697.68		10,779,697.68	Preventive Maintenance of Road: Concrete Reblocking
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila- Cavite (NCR Bdry-Jct Cavite City Sect) - K0019 + 390 - K0020 + 163	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	17,501,791.20		17,501,791.20	Rehabilitation/ Major Repair of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Gen Evangelista Rd - K0016 + 235 - K0017 + 849.50, K0018 + 644.50 - K0018 + 682	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	32,339,995.60		32,339,995.60	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoar- Dasmariñas National Rd - K0028 + 431 - K0029 + 081	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	32,913,265.95		32,913,265.95	Rehabilitation of Paved Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), East Side, Barangay Salitran III, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	91,674,980.40		91,674,980.40	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), East Side, Barangay San Miguel, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	96,499,918.08		96,499,918.08	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, East Side, Barangay Fatima, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	05 January, 2023	26 January, 2023	17 January, 2023	27 January, 2023	GoP	96,499,987.86		96,499,987.86	Construction of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay San Gabriel, General Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	5,939,974.82		5,939,974.82	Construction and Rehabilitation of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Munting Ilog, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	6,929,961.51		6,929,961.51	Construction and Rehabilitation of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Anahaw I, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	8,909,975.91		8,909,975.91	Construction and Rehabilitation of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Bank Slope Structure along San Isidro River, Phase 1, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,950.79		96,499,950.79	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing, Phase 1, Barangay The Section, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,965.55		96,499,965.55	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 1, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,965.62		96,499,965.62	Construction of Revetment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing, Phase 2, Baranagay Iba Section, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	48,249,941.34		48,249,941.34	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Riverbank and Slope Protection along San Isidro River Crossing Governors Drive (GMA Section) Phase 2, General Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	48,249,992.16		48,249,992.16	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Slope Structure along San Isidro River, Phase 2, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,941.49		96,499,941.49	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 2, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,947.07		96,499,947.07	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Prevention Structure along San Isidro River Phase 3, Silang, Cavite	Construction Section	No	Competitive Bidding	24 January, 2023	14 February, 2023	28 February, 2023	10 March, 2023	GoP	96,499,961.13		96,499,961.13	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road and Drainage along Niog Road, Barangay Molino IV, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	21,000,000.00		21,000,000.00	Construction of Road and Drainage
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Grouted Riprap Slope Protection at Addas 1, Barangay San Nicolas II, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Springville City South Phase 2, Barangay Molino IV, Bacoor City Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,800,000.00		6,800,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court) at Mary Homes, Molino IV, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,350,000.00		5,350,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Molino IV, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,150,000.00		5,150,000.00	Rehabilitation of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court) at Perpetual Help Village 8, Barangay Habay I Bacoor City Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building with Site Development, Barangay Zangile V, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Maliksi III, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Aniban I, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court), Barangay Aniban V, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court) at Garden City 2, Barangay Queens Row West Bacoor City Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Covered Court) at Richfield, Barangay Mambog IV, Bacoor City Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Molino II, <u>Bacoor City, Cavite</u>	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Addas 1, Barangay <u>San Nicolas II, Bacoor City, Cavite</u>	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Bacoor-Dasmariñas National Rd - K0031 + 563 - K0032 + 105	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	18,028,000.00		18,028,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads-Juanito R. Remulla, Sr. Rd - K0035 + (-008) - K0035 + 109, K0035 + (-118) - K0035 + (-008), K0035 + (-292) - K0035 + (-134), K0035 + 109 - K0035 + 161, K0035 + 185 - K0035 + 635, K0035 + 650 - K0035 + 713	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	62,487,000.00		62,487,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads-Juanito R. Remulla, Sr. Rd - K0035 + 713 - K0036 + 914	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	70,000,000.00		70,000,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads-Cavite-Batangas Rd - K0034 + 472 - K0035 + 000	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	30,000,000.00		30,000,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Roads-Bacoor-Dasmariñas National Rd - K0029 + 464 - K0030 + 775	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Juanito R. Remulla, Sr. Rd - K0035 + (-395) - K0035 + 123	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	25,900,000.00		25,900,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Widening of Permanent Bridges-Langkaan Br. 3 (B03057L2) along <u>Juanito R. Remulla, Sr. Rd</u>	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	20,000,000.00		20,000,000.00	Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Rehabilitation / Major Repair of Permanent Bridges-Langkaan Br. 1 (B03055L2) along <u>Juanito R. Remulla, Sr. Rd</u>	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	15,000,000.00		15,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Retrofitting/ Strengthening of Permanent Bridges-Paurungan Br. (B02988L2) along Bacoor-Dasmariñas National Rd	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	55,000,000.00		55,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Retrofitting/ Strengthening of Permanent Bridges-Ahuhut Br. (B02904L2) along <u>Cavite-Batangas Rd</u>	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	18,000,000.00		18,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridges-Retrofitting/ Strengthening of Permanent Bridges-Elo Br. (B02990L2) along <u>Bacoor-Dasmariñas National Rd</u>	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	11,500,000.00		11,500,000.00	Retrofitting/ Strengthening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River (Tributary to Manila Bay), West Side, Barangay Emmanuel Bergado I Dasmariñas City Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River (Tributary to Manila Bay), Phase 1, West Side, Barangay San Luis Dasmariñas City Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 2, East Side Barangay Fatima Dasmariñas City Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River (Tributary to Manila Bay), Phase 2, West Side, Barangay San Luis Dasmariñas City Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	09 March, 2023	17 March, 2023	GoP	41,361,000.00		41,361,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of NIA Road, Barangay Salawag, <u>Dasmariñas City, Cavite</u>	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road, Barangay San Marino, Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	35,000,000.00		35,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Rehabilitation of Congressional to San Marino Road, Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	25,000,000.00		25,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads-Secondary Roads-Sta Rosa-Ulat-Tagaytay Rd - K0062 + 154 - K0062 + 506	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	7,942,000.00		7,942,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Juanito R. Remulla, Sr. Rd - K0043 + 657 - K0043 + 790, K0043 + 921 - K0044 + 015, K0044 + 059 - K0044 + 195	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	14,905,000.00		14,905,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Bank Slope Structure along Imus River, Phase 1, Silang, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Bank Slope Structure along Imus River, Phase 2, Silang, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along San Isidro River, Phase 1, Barangay Maderan, General Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	LOCAL PROGRAM-National Building Program-Buildings and Other Structures-Multipurpose / Facilities-Construction of DPWH Cavite 3rd DEO Building including Other Facilities, Phase 1, Carmona, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Road connecting Barangay Lumil and Barangay Cabanatuan, Silang, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Constructions of Riverbanks and Slope Protection along San Isidro River Crossing Governor's Drive (GMA Section) Phase 1, GMA Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Phase II), Lantic, Carmona, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	16,000,000.00		16,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Phase III), Milagrosa, Carmona, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Phase IV), Lantic, Carmona, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Dasmariñas-General Mariano Alvarez-Carmona Bypass Road, Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	40,000,000.00		40,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Bacoar Blvd. - K0019 + 528 - K0019 + 555	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	2,500,000.00		2,500,000.00	Road Widening
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sta. Rosa-Ulat-Tagaytay Rd - K0070 + 408 - K0072 + 000	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Including Road Leading to National Road (Jose Abad Santos), Phase 1, Brgy. Salawag, Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Riverbank
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Riverbank Including Road Leading to National Road (Jose Abad Santos), Phase 2, Brgy. Salawag, Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Riverbank

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Brgy. Lantic, Carmona, Cavite	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	89,430,000.00		89,430,000.00	Construction of Revetment
	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Bacoor-Dasmariñas Highway going to the Controlled Sanitary Landfill of Dasmariñas, Barangay Paliparan II, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	35,000,000.00		35,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge leading to the Controlled Sanitary Landfill of the City of Dasmariñas, Barangay Paliparan II, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	45,000,000.00		45,000,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Rehabilitation of Road Leading to the City College of Dasmariñas, Barangay Bural Main, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Paliparan-Silang Road from Governor Juanito R. Remulla, Sr. Road, Barangay Paliparan I, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation / Improvement (Completion) of Molino HomesHomes II HOA Office, Brgy. Salitran III, Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Paligawan Matanda Resettlement going to Davilan, Carmona, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Brgy. Maduya, Carmona, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Senior Citizens Building (Phase II), Brgy. Lantic, Carmona, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Hall Barangay Poblacion 1, General Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Bacoor Elementary School, General Evangelista Street, Alima, Bacoor City, Cavite (2 units)	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water Station
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Gov. P.F. Espiritu Elementary School, P.F. Espiritu II, Bacoor City, Cavite (2 units)	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water Station
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at San Nicolas Elementary School, San Nicolas II Bacoor City, Cavite (2 units)	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water Station
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Solar Powered Water Station with Filtration Project at Bacoor National High School - Molino Main, Molino I, Bacoor City, Cavite (2 units)	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water Station
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Solar LED Streetlights and Road Safety Devices along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)(S01918L2), Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Installation of Solar LED Streetlights and Road Safety Devices
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Solar LED Streetlights and Road Safety Devices along Bacoor-Dasmariñas National Rd (S04270L2), Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Installation of Solar LED Streetlights and Road Safety Devices

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Grouted Riprap Slope Protection at Addas 1, Barangay San Nicolas II, Bacoor, Cavite	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Covered Court at Perpetual Help Village 8, Habay 1, Bacoor, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Covered Court
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-purpose Building with Site Development, Zapote V, Bacoor, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-purpose Building, Maliksi III, Bacoor, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-purpose Building, Aniban I, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Covered Court, Aniban V, Bacoor, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Covered Court
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Covered Court at Garden City 2, Queensrow West, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,000,000.00		6,000,000.00	Construction of Covered Court
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Covered Court at Richfield Subd. Mambao IV, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	6,000,000.00		6,000,000.00	Construction of Covered Court
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Molino II, Bacoor, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Improvement of Covered Court at BF Topman Homes II Soldiers Hills, Molino VI, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Covered Court
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building at Addas 1, San Nicolas II, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Rehabilitation of Road, Astroville Subdivision, Brgy. Queensrow West, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Bank Protection Works along Imus River at Brvg Salinas, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	26 January, 2023	16 February, 2023	02 March, 2023	10 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Bank Protection Works along Zapote River at Brvg Molino, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Bank Protection Works along Bacoor River at Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction (Completion) of Drainage and Other Improvements at Greenvalley, Brgy. San Nicolas 3, Bacoor, Cavite	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	3,500,000.00		3,500,000.00	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Facility (basketball court) in Barangay San Nicolas II, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Facility (Covered court), in Springville Executive HOA, Bacoor, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Museo de Bacoor), Bacoor, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-purpose

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Major/Strategic Public Buildings/Facilities Structural and Resilience Program-Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Panapaan IV, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	01 March, 2023	21 March, 2023	04 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities-Construction of Multi-Purpose Building (Evacuation Center), Brgy. Camposanto, Bacoor City, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Completion of Road from Baluktot Bridge to Juanito Remulla, Sr. Road, Brgy. Paliparan I, Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	38,000,000.00		38,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road Networks, Villa Isabel Village, Brgy. BuroI Main, Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	02 March, 2023	23 March, 2023	06 April, 2023	14 April, 2023	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmariñas City, Cavite (Phase IV)	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmariñas City, Cavite (Phase V)	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Paliparan III to Barangay Paliparan II, Dasmariñas City, Cavite (Phase VI)	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Barangay Sabang to Barangay San Jose, Dasmariñas, Cavite (Phase II)	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction of Road from Congressional to San Marino Road in Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	02 February, 2023	23 February, 2023	09 March, 2023	17 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities -Construction (Completion) of NIA Road, Brgy. Salawag, Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	13,000,000.00		13,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program -Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Dasmariñas, Integrated Main High School, Brgy. BuroI 1, Dasmariñas, Cavite (Phase 2)	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Multi-purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program -Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Bldg. at Brgy. Paliparan 1, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program -Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Bldg. at Brgy. Salitran 2, City of Dasmariñas, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program -Evacuation Centers/ Quarantine Facilities/ Public Health Facilities-Construction of Multi-Purpose Building (Evacuation Center), Dasmariñas City, Cavite	Construction Section	No	Competitive Bidding	14 February, 2023	07 March, 2023	21 March, 2023	31 March, 2023	GoP	30,000,000.00		30,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Philippine National Police Academy, Camp Gen. Mariano N Castañeda, Barangay Tartaria, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Cabangaan, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Inchican, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Carmen, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System-Construction of Solar Water System, Brgy. Santol, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Water System
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Installation of Solar Street Lights along Sugar Road, Carmona, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	50,000,000.00		50,000,000.00	Installation of Solar Street Lights
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Revetment along Imus River (East and West Side), Brgy. Tubuan and Brgy. Iba, Silang, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Iba Silang, Cavite (Phase I)	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Iba Silang, Cavite (Phase II)	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope Protection Structure along San Isidro River, West Side, Barangay Sabutan, Silang, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope and Flood Protection Structure along Carmona River, Phase 1, Carmona, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	90,000,000.00		90,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Slope and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Construction Section	No	Competitive Bidding	08 February, 2023	28 February, 2023	11 March, 2023	21 March, 2023	GoP	90,000,000.00		90,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Revetment along Carmona River (East and West Side) at Brgy. Lantic, Carmona, Cavite	Construction Section	No	Competitive Bidding	01 February, 2023	21 February, 2023	07 March, 2023	17 March, 2023	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (Municipal Trial Court), General Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	15,000,000.00		15,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi Purpose Building at Brgy. Cabangaan, Silang, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	7,000,000.00		7,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion 1, Gen. Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	22 February, 2023	14 March, 2023	28 March, 2023	07 April, 2023	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction of Multi-Purpose Building (New Municipal Hall), General Mariano Alvarez (GMA), Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multipurpose Building (BIR/ BFP and Post Office Building), Brgy. Maduya, Carmona, Cavite	Construction Section	No	Competitive Bidding	16 February, 2023	09 March, 2023	23 March, 2023	03 April, 2023	GoP	20,000,000.00		20,000,000.00	Construction of Multi-purpose
										6,563,945,111.03		6,563,945,111.03	

SUBMITTED BY:

RAMIL L. JULIANO
BAC Secretariat

RECOMMENDING APPROVAL:

SAGSARA D. CAPAL
BAC Chairperson

APPROVED:

DONNIE D. GUNA
District Engineer