

Department of Public Works and Highways - Guimaras District Engineering Office Final Annual Procurement Plan (APP Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	25GE0001 - Construction of Concrete Road - Construction of Barog - Pensikan - Curipao Road, Barangay Millan, Sibunag and Barangay Constancia, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	10/04/2024	10/29/2024	02/06/2025	02/14/2025	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
-	25GE0002 - Construction of Concrete Road - Construction of Jct. Guimaras Circumferential Road, Sitio Hulot, Barangay Poblacion - Sitio Tarog Road, Barangay Alaguisoc, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/04/2024	10/29/2024	02/06/2025	02/14/2025	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
-	25GE0003 - Construction of Concrete Road – Construction of Sitio Mantasik, Barangay Gaban to Sitio Mantasik, Barangay San Enrique Road, Barangay Gaban and Barangay San Enrique, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
-	25GE0004 - Construction of Concrete Road – Construction of Barangay Millan Proper – Sitio Balanga – Barangay Ayangan Road, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
-	25GE0005 - Construction of Concrete Road – Construction of Sitio Comian – Sitio Dulit, San Roque – Sitio Calian – Sitio Proper – Jct. Circumferential Road, Barangay San Roque and Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
-	25GE0006 - Construction of Concrete Road – Constnction of Sitio Ilawod – Public Cemetery Salvacion – Sitio Badang, Lucmayan Road, Barangay Salvacion and Barangay Lucmayan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
-	25GE0007 - Construction of Concrete Road – Construction of Sitio Proper – Sitio Hacienda – Phil Science H.S. Jct. National Road, Barangay Balcon Maravilla, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
-	25GE0008 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Salvacion National High School, Barangay Salvacion, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/17/2024	11/05/2024	02/06/2025	02/14/2025	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
-	25GE0009 - Rehabilitation / Major Repair of Bridge – Nagay Br. (B00008GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	10/18/2024	11/07/2024	02/06/2025	02/14/2025	GoP	14,700,000.00	0.00	14,700,000.00	Rehabilitation / Major Repair of Bridge
-	25GE0010 - Construction of Concrete Road – Construction of Aguilar Proper – Sitio Camansi – Constancia Proper Road, Barangay Aguilar and Barangay Constancia, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	10/18/2024	11/07/2024	02/06/2025	02/14/2025	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
-	25GE0011 - Construction of Concrete Road – Construction of Sitio Lusay, Barangay Lawi Road, Barangay Lawi, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/18/2024	11/07/2024	02/06/2025	02/14/2025	GoP	11,880,000.00	0.00	11,880,000.00	Construction of Concrete Road
-	25GE0012 - Construction of Concrete Road – Construction of Jct. Provincial Road - Sitio Bitbit Road, Barangay Santa Teresa, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/18/2024	11/07/2024	02/06/2025	02/14/2025	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
-	25GE0014 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Barangay Cabalagnan Phase 2, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/27/2025	03/07/2025	GoP	112,835,275.00	0.00	112,835,275.00	Construction of Flood Mitigation Structure
-	25GE0015 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, DPWH Guimaras DEO, San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/06/2025	02/14/2025	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Multi-Purpose Building
-	25GE0016 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0020+180 - K0020+480	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/06/2025	02/14/2025	GoP	12,001,180.00	0.00	12,001,180.00	Road Widening
-	25GE0017 - Road Widening - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0084+460 - K0085+570	Construction Section	YES	Competitive Bidding	10/30/2024	11/19/2024	02/27/2025	03/07/2025	GoP	66,812,850.00	0.00	66,812,850.00	Road Widening
-	25GE0018 - Construction of Concrete Road - Sta. Teresa -Sinapsapan Road access leading to Isla Naburot & Ave Maria Islet, Cabaling, Gigante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	02/06/2025	02/14/2025	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Concrete Road
-	25GE0019 - Construction of Concrete Road – Construction of Sitio Pag-Asa - Sitio Toong - Sitio Ilaya - Sitio Lusong - Jct. GCR Road, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	02/06/2025	02/14/2025	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road

Department of Public Works and Highways - Guimaras District Engineering Office Final Annual Procurement Plan (APP Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25GE0020 - Road Safety: Roadway Lighting - Installation/Application of Road Safety Facilities (Roadway Lighting) along Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan) - K0063+600 - K0066+614	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	02/06/2025	02/14/2025	GoP	13,720,000.00	0.00	13,720,000.00	Road Safety: Roadway Lighting
-	25GE0021 - Road Safety: Roadway Lighting - Installation/Application of Road Safety Facilities (Roadway Lighting) along Guimaras Circumferential Rd - K0000+ (-388) - K0007+010, K0106+000 - K0108+759	Construction Section	YES	Competitive Bidding	11/07/2024	11/26/2024	02/06/2025	02/14/2025	GoP	40,180,000.00	0.00	40,180,000.00	Road Safety: Roadway Lighting
-	25GE0022 - Construction of Other Building - Construction of Quality Assurance Building, DPWH Guimaras DEO, San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/08/2024	11/28/2024	02/06/2025	02/14/2025	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Other Building
-	25GE0023 - Rehabilitation / Major Repair of Bridge - Sebario Br. (B00009GR) along Guimaras Circumferential Rd	Construction Section	YES	Competitive Bidding	11/08/2024	11/28/2024	02/06/2025	02/14/2025	GoP	14,700,000.00	0.00	14,700,000.00	Rehabilitation / Major Repair of Bridge
-	25GE0024 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0000+(-114) - K0006+799, (S00029GR) K0000+(-449) - K0000+(-020)	Construction Section	YES	Competitive Bidding	11/15/2024	12/05/2024	02/27/2025	03/07/2025	GoP	49,788,210.00	0.00	49,788,210.00	Preventive Maintenance of Road: Asphalt Overlay
-	25GE0025 - Construction of Slope Protection Structure- Construction of Atgang River Bank Slope Protection Structure along Guimaras Circumferential Road, Barangay San Isidro, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/15/2024	12/05/2024	02/06/2025	02/14/2025	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Slope Protection Structure
-	25GE0026 - Construction of Concrete Road - Construction of Crossing David-Biantao Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/15/2024	12/05/2024	02/06/2025	02/14/2025	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
-	25GE0027 - Construction of Slope Protection Structure - Construction of Bubog Creek Bank Slope Protection Structure along Guimaras Circumferential Road, Barangay Bubog, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/21/2024	12/10/2024	02/06/2025	02/14/2025	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Slope Protection Structure
-	25GE0028 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Dolores, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/21/2024	12/10/2024	02/06/2025	02/14/2025	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
-	25GE0029 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/21/2024	12/10/2024	02/06/2025	02/14/2025	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building
-	25GE0030 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Guimaras Arena and Convention Center), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2024	12/18/2024	02/06/2025	02/14/2025	GoP	34,650,000.00	0.00	34,650,000.00	Construction of Multi-Purpose Building
-	25GE0031 - Construction of Other Building - Construction (Completion) of DPWH Guimaras District Engineering Office Extension Building, San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/22/2024	12/12/2024	02/06/2025	02/14/2025	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Other Building
-	25GE0032 - Construction of Road Slope Protection Structure - at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0006+180 - K0094+391	Construction Section	YES	Competitive Bidding	11/22/2024	12/12/2024	02/06/2025	02/14/2025	GoP	16,805,300.00	0.00	16,805,300.00	Construction of Road Slope Protection
-	25GE0033 - Rehabilitation/ Major Repair of Bridge – Bugnay Br. (B00020GR) along Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan)	Construction Section	YES	Competitive Bidding	11/22/2024	12/12/2024	02/06/2025	02/14/2025	GoP	14,700,000.00	0.00	14,700,000.00	Rehabilitation / Major Repair of Bridge
-	25GE0034 - Reconstruction to Concrete Pavement - Guimaras Circumferential Rd (S00028GR) Chainage 0 - Chainage 26, Chainage 0-Chainage 62, Chainage 95 - Chainage 152	Construction Section	NO	Competitive Bidding	01/22/2025	02/11/2025	03/12/2025	03/21/2025	GoP	6,370,000.00	0.00	6,370,000.00	Reconstruction to Concrete Pavement
-	25GE0035 - Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0096 + (-050) - K0096 + 307, K0096 + 527 - K0097 + 850	Construction Section	NO	Competitive Bidding	01/23/2025	02/12/2025	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0098 + 732 - K0098 + 801, K0103 + 376 - K0104 + 348, K0105 + 800 - K0106 + 800	Construction Section	NO	Competitive Bidding	01/23/2025	12/12/2024	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Road Safety: Roadway Lighting - Installation/Application of Road Safety Facilities (Roadway Lighting) at Specific Locations along Rizal-Jordan Wharf Rd (S00026GR) K0008 + (-632) - K0008 + 565	Construction Section	NO	Competitive Bidding	01/24/2025	02/13/2025	03/12/2025	03/12/2025	GoP	6,860,000.00	0.00	6,860,000.00	Road Safety: Roadway Lighting
-	Construction of Multi Purpose Building - Construction of Multi-Purpose Building Bldg 5 in Municipality of Jordan, Guimaras	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	03/12/2025	03/12/2025	GoP	12,919,500.00	0.00	12,919,500.00	Construction of Multi-Purpose Building
-	Construction of Concrete Road - Construction of Access Road to Buenavista Emergency Hospital, Barangay Mclain, Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	03/12/2025	03/12/2025	GoP	4,900,000.00	0.00	4,900,000.00	Construction of Concrete Road

Department of Public Works and Highways - Guimaras District Engineering Office Final Annual Procurement Plan (APP Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0009 + 600 - K0011 + 650	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0097 + 850 - K0098 + 732, K0099 + 555 - K0100 + 400	Construction Section	NO	Competitive Bidding	01/29/2025	02/18/2025	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0100 + 400 - K0101 + 950	Construction Section	NO	Competitive Bidding	01/31/2025	02/20/2025	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Convention Center and Arena), Jordan, Guimaras (Phase 3)	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	40,095,000.00	0.00	40,095,000.00	Construction of Multi-Purpose Building
-	Construction of Concrete Road - Construction of Crossing David to Alubihod Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Concrete Road
-	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd (S00028GR) K0101 + 950 - K0102 + 494, K0104 + 880 - K0105 + 800	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	96,017,500.00	0.00	96,017,500.00	Preventive Maintenance of Road: Asphalt Overlay
-	Construction of Road Slope Protection Structure - Guimaras Circumferential Rd (S00028GR) K0095 + 580 - K0095 + 1009	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	91,690,000.00	0.00	91,690,000.00	Construction of Road Slope Protection Structure
-	Construction of Drainage Structure along Road - Guimaras Circumferential Rd (S00028GR) K0021 + 100 - K0023 + 625	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	111,585,000.00	0.00	111,585,000.00	Construction of Drainage Structure along Road
-	Road Widening - Guimaras Circumferential Rd (S00028GR) K0019 + 780 - K0020 + 180	Construction Section	NO	Competitive Bidding	02/05/2025	02/25/2025	03/24/2025	04/02/2025	GoP	21,762,000.00	0.00	21,762,000.00	Road Widening
-	Road Widening - Guimaras Circumferential Rd (S00028GR) K0018 + 580 - K0018 + 720, K0073 + 065 - K0073 + 318, K0080 + 150 - K0080 + 450, K0080 + 550 - K0080 + 990, K0081 + 100 - K0081 + 250	Construction Section	NO	Competitive Bidding	02/07/2025	02/27/2025	03/24/2025	04/02/2025	GoP	64,615,500.00	0.00	64,615,500.00	Road Widening
-	Construction of Drainage Structure along Road - Guimaras Circumferential Rd (S00028GR) K0000 + 085	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/27/2025	04/04/2025	GoP	17,600,000.00	0.00	17,600,000.00	Construction of Drainage Structure along Road
-	Rehabilitation of Paved Road - Improvement of Alaguisoc-Piña Road, Barangay Alaguisoc, Jordan and Barangay Piña, Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	02/12/2024	03/04/2025	03/27/2025	04/04/2025	GoP	62,725,000.00	0.00	62,725,000.00	Rehabilitation of Paved Road
-	Construction of Concrete Road - Construction of Alubihod Road, Barangay Poblacion, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/12/2025	03/04/2025	03/27/2025	04/04/2025	GoP	48,250,000.00	0.00	48,250,000.00	Construction of Concrete Road
Sub-Total I										1,786,619,815.00			
GOODS AND SERVICES													
-	P.R. No. 2025-01-001 - Purchase of Photocopier for use of various section and units, this District	Various Section and Units	NO	Competitive Bidding	02/04/2025	02/17/2025	02/20/2025	02/24/2025	GoP	990,000.00	0.00	990,000.00	Purchase of Photocopier
-	P.R. No. 2025-01-002 - Purchase of IT Equipment Spareparts for use of all sections, this District	All Sections	NO	Competitive Bidding	02/04/2025	02/24/2025	02/28/2025	03/04/2025	GoP	4,619,788.00	0.00	4,619,788.00	Purchase of IT Equipment Spareparts
-	P.R. No. 2025-01-003 - Purchase of Computer Supplies for use of all sections, this District	All Sections	NO	NP-53.9 - Small Value Procurement	02/05/2025	02/12/2025	02/17/2025	02/20/2025	GoP	226,800.00	0.00	226,800.00	Purchase of Computer Supplies
-	P.R. No. 2025-01-004 - Purchase of Office Supplies for use of various sections, this District	Various Sections	NO	Competitive Bidding	02/04/2025	02/24/2025	02/28/2025	03/04/2025	GoP	2,025,004.00	0.00	2,025,004.00	Purchase of Office Supplies
-	P.R. No. 2025-01-005 - Purchase of Janitorial Supplies for use various sections, this District	Administrative Section	NO	NP-53.9 - Small Value Procurement	02/05/2025	02/12/2025	02/17/2025	02/20/2025	GoP	150,567.00	0.00	150,567.00	Purchase of Janitorial Supplies
-	P.R. No. 2025-01-006 - Check-Up and Cleaning (Testing and Commissioning) including the parts and accessories of various Air-Conditioning Units for use of all sections, this District	Various Sections	NO	NP-53.9 - Small Value Procurement	02/05/2025	02/12/2025	02/17/2025	02/20/2025	GoP	116,160.00	0.00	116,160.00	Check-Up and Cleaning (Testing and Commissioning) including the parts and accessories
-	P.R. No. 2025-01-007 - Purchase of Structured Cabling Components, Active Components and Civil, Mechanical & Electrical Supplies for use in the Installation and Upgrading of DPWH - Guimaras DEO Communication Network	Administrative Section	NO	Competitive Bidding	02/06/2025	02/26/2025	03/03/2025	03/06/2025	GoP	9,275,222.79	0.00	9,275,222.79	Purchase of Structured Cabling Components, Active Components and Civil, Mechanical & Electrical Supplies
-	P.R. No. 2025-01-008 - Engineering Services for the Installation and Upgrading of DPWH - Guimaras DEO Communication Network	Administrative Section	NO	Competitive Bidding	02/06/2025	02/19/2025	03/24/2025	02/28/2025	GoP	724,777.21	0.00	724,777.21	Engineering Services

Department of Public Works and Highways - Guimaras District Engineering Office Final Annual Procurement Plan (APP Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	P.R. No. 2025-01-009 - Purchase of Office Supplies for use of Maintenance Section, this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/07/2025	02/14/2025	02/19/2025	02/24/2025	GoP	267,270.00	267,270.00	0.00	Purchase of Office Supplies
-	P.R. No. 2025-01-010 - Purchase of Tires for use of various vehicles and equipment, this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/07/2025	02/14/2025	02/19/2025	02/24/2025	GoP	269,300.00	269,300.00	0.00	Purchase of Tires
-	P.R. No. 2025-01-011 - Purchase of Battery for use of various vehicles and equipment, this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/07/2025	02/14/2025	02/19/2025	02/24/2025	GoP	79,800.00	79,800.00	0.00	Purchase of Battery
-	P.R. No. 2025-01-012 - Purchase of Oil & Lubricants for use of various vehicles and equipment, this Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	02/07/2025	02/14/2025	02/19/2025	02/24/2025	GoP	324,000.00	324,000.00	0.00	Purchase of Oil & Lubricants
-	P.R. No 2025-01-013 - Purchase of ICT Supplies/Consumables for use of this Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	02/07/2025	02/14/2025	02/19/2025	02/24/2025	GoP	321,420.00	0.00	321,420.00	Purchase of ICT Supplies/Consumable
-	P.R. No. 2025-01-014 - Purchase of IT Equipment for use of Various Sections, this District	Various Sections	NO	Competitive Bidding	02/17/2025	03/10/2025	03/14/2025	03/19/2025	GoP	8,682,418.00	0.00	8,682,418.00	Purchase of IT Equipment
-	P.R. No. 2025-01-015 - Check-Up and Cleaning (Testing and Commissioning) of various Air-Conditioning Units, this District	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/03/2025	04/10/2025	04/14/2025	04/16/2025	GoP	80,160.00	0.00	80,160.00	Check-Up and Cleaning (Testing and Commissioning)
-	P.R. No 2025-01-016 - Purchase of Generator Controller for use of this Office	Administrative Section	NO	NP-53.9 - Small Value Procurement	04/03/2025	04/10/2025	04/14/2025	04/16/2025	GoP	136,960.00	0.00	136,960.00	Purchase of Generator Controller
Sub-Total II										28,289,647.00			
TOTAL (I+II)										1,814,909,462.00			

Submitted by:


MEREDITH L. CURTOM
Head, BAC Secretariat
Date: 1-20-25

Recommending Approval:


JAMME JOE P. MONTECLARO
BAC Chairperson
Date: 1-20-25



RANDOLFO A. MELOSANTOS
District Engineer
Date: 1-20-25