

ANTIQUE DISTRICT ENGINEERING OFFICE

Final Annual Procurement Plan (Non-CSE) for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
180011800096	25GB0001 - Reconstruction to Concrete Pavement - Iloilo-Antique Rd - K0109+181 - K0110+000, Belison, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	12,268,620.00		12,268,620.00	Reconstruction to Concrete Pavement
180011800096	25GB0002 - Reconstruction to Concrete Pavement - Iloilo-Antique Rd, K0081 + 820 - K0082+774, Harmitc, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	14,943,040.00		14,943,040.00	Reconstruction to Concrete Pavement
180011800096	25GB0003 - Reconstruction to Concrete Pavement - Iloilo-Antique Rd, K0084+500 - K0085+596, K0086+217 - K0086+544, Harmitc, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	20,033,160.00		20,033,160.00	Reconstruction to Concrete Pavement
180011800096	25GB0004 - Reconstruction to Concrete Pavement - Iloilo-Antique Rd, K0100+084 - K0101+846, San Jose - Sibolom, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	28,677,740.00		28,677,740.00	Reconstruction to Concrete Pavement
180011800096	25GB0005 - Road Widening - Iloilo-Antique Rd - K0086 + 640 - K0087 + 387, K0087 + 420 - K0087 + 760, Harmitc, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	47,000,000.00		47,000,000.00	Road Widening
180011800096	25GB0006 - Road Widening - Iloilo-Antique Rd - K0105 + 057 - K0105 + 597, K0105 + 711 - K0106 + 209, Sibolom, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	47,200,000.00		47,200,000.00	Road Widening
180011800096	25GB0007 - Road Widening - Iloilo-Antique Rd - K0111 + 875 - K0112 + 352, K0113 + 268 - K0113 +1022, Belison, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	47,500,000.00		47,500,000.00	Road Widening
180011800096	25GB0008 - Construction of Flood Control Structure along Sibolom River Irrigation System, Sibolom-San Jose Irrigation System, San Remigio, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	14,700,000.00		14,700,000.00	Construction of Flood Mitigation Structure
180011800096	25GB0009 - Construction of Flood Control Structures along Pailwan River, Bugasong CIs, Bugasong, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	14,700,000.00		14,700,000.00	Construction of Flood Mitigation Structure
180011800096	25GB0010 - Construction of Seawall, Brgy. Pajo, Libertad, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
180011800096	25GB0011 - Construction of Flood Control Structure along Pailwan River, Barangay Guinbangan, Lave-an, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025			GoP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure

180011800096	25GB0012 - Construction of Flood Control Structure along Dalanas River, Brgy. San Antonio, Barbaza, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Flood Mitigation Structure
180011800096	25GB0013 - Rehabilitation of Flood Control Structure along Sibatom River, Brgy. Alangan, Sibatom, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	59,025,190.00		59,025,190.00	Construction of Flood Mitigation Structure
180011800096	25GB0014 - Access Road leading to Kanalasag Falls, Barangay Abiera, Sebaste, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road with Slope Protection and Drainage Structure (Line Ditch)
180011800096	25GB0015 - Construction of Multi-Purpose Building, Barangay Nauring, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0016 - Construction of Multi-Purpose Building, Barangay Panitagan NHA Housing, Culasi, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0017 - Construction of Multi-Purpose Building, Barangay Sabang East, Bugasong, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0018 - Construction of Multi-Purpose Building, Sitio Igabagti, Barangay Abaca, Tobias Fornier, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0019 - Construction of Multi-Purpose Building, Lugla Elementary School, Barangay Lugla, Lata-an, Antique	Construction Section	YES	Competitive Bidding	October 3, 2024	October 24, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0020 - Construction of Multi-Purpose Building, Municipal Grounds, Barangay Pobladon, Belison, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0021 - Construction of Multi-Purpose Building, Sitio Pangilikagan, Barangay Casti-an, Lata-an, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0022 - Construction of Multi-Purpose Building, Barangay Talisayan, Amlil-y, Antique	Construction Section	NO	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0023 - Construction of Multi-Purpose Building, Barangay Sirundulan, San Remigio, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

180011800096	25GB0024 - Construction of Evacuation Center, Barangay San Juan, Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Evacuation Center
180011800096	25GB0025 - Construction of Multi-Purpose Building, Barangay Takas, Valderama, Antique	Construction Section	NO	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0026 - Badlang - Mojon-Igponglo Bypass Road, San Jose, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	39,000,000.00		39,000,000.00	Construction of Concrete Road
180011800096	25GB0027 - Sibalom-University of Antique Diversion Road, Antique, Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	34,000,000.00		34,000,000.00	Construction of Concrete Road
180011800096	25GB0028 - Rehabilitation / Major Repair of Bridge - Villamor Br. (B00423PN) along Anih-Y-Tobas Former Rd., Tobas Former, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	29,400,000.00		29,400,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0029 - Installation of Solar Streetlights Along Iloilo-Antique Road (S00338PN) - K0098 + 000 - K0099 + 000, Antique, San Jose, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	7,550,900.00		7,550,900.00	Installation of Solar Streetlights
180011800096	25GB0030 - Construction of Concrete Road including drainage and slope protection - Bryg. San Ramon-Bryg. Latazon-Bryg. Liberto Road connecting to Iloilo-Antique Road, Public Market of Laua-an and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Laua-an, Antique, Laua-an, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road including drainage and slope protection
180011800096	25GB0031 - Construction of Concrete Road including drainage and slope protection - Bryg. Tula-Tula-Bryg. Calu-oy Bryg. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique, Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road including drainage and slope protection
180011800096	25GB0032 - Rehabilitation / Major Repair of Bridge - Bugang Br. (B00378PN) along Pandan-Libertad-Akan Bdry Rd., Pandan, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	22,764,420.00		22,764,420.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0033 - Rehabilitation / Major Repair of Bridge - Bulanao Br. (B00384PN) along Pandan-Libertad-Akan Bdry Rd., Libertad, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	25,123,280.00		25,123,280.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0034 - Rehabilitation / Major Repair of Bridge - Blizadon Br. (B00358PN) along Iloilo-Antique Rd., Culasí, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	19,600,000.00		19,600,000.00	Rehabilitation / Major Repair of Bridge

180011800096	25GB0035 - Rehabilitation / Major Repair of Bridge - Quibananan Br. (B00362PN) along Iloilo-Antique Rd, Sebeste, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	19,600,000.00		19,600,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0036 - Rehabilitation / Major Repair of Bridge - Abnera Br. 2 (B00365PN) along Iloilo-Antique Rd, Sebeste, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	19,600,000.00		19,600,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0037 - Rehabilitation / Major Repair of Bridge - Viejo Br. (B00366PN) along Iloilo-Antique Rd, Sebeste, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	19,600,000.00		19,600,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0038 - Rehabilitation / Major Repair of Bridge - Ypayo Br. (B00367PN) along Iloilo-Antique Rd, Sebeste, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	19,600,000.00		19,600,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0039 - Rehabilitation / Major Repair of Bridge - Turang Br. (B00322PN) along Iloilo-Antique Rd, Bugasong, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	14,700,000.00		14,700,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0040 - Rehabilitation / Major Repair of Bridge - San Antonio Br. (B00350PN) along Iloilo-Antique Rd, Culasí, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	14,700,000.00		14,700,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0041 - Rehabilitation / Major Repair of Bridge - Sta Cruz/Nauling Br. (B00376PN) along Iloilo-Antique Rd, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0042 - Rehabilitation / Major Repair of Bridge - Naurang Br. (B00377PN) along Pandan-Libertad Aklan Boundary Rd, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0043 - Rehabilitation / Major Repair of Bridge - Duyong Br. (B00379PN) along Pandan-Libertad Aklan Boundary Rd, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0044 - Rehabilitation / Major Repair of Bridge - Quibacan Br. (B00380PN) along Pandan-Libertad Aklan Boundary Rd, Pandan, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
180011800096	25GB0045 - Construction of Concrete Road - Bryg. Camanajan - Bryg. Anjipan Road leading to Mt. Madla-as, Culasí, Antique	Construction Section	YES	Competitive Bidding	October 29, 2024	November 19, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
180011800096	25GB0046 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Antique Rd - K0095 + 357 - K0096 + 208	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	43,553,160.00		43,553,160.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	25GB0047 - Construction of Barangay Osorio I-Danao Lake Connecting - Odlong-Sibalem-San Remigio-Leon Road, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	72,375,000.00		72,375,000.00	Construction of Multi-Purpose Building
180011800096	25GB0048 - Construction of San Remigio-Bugo Road Connecting - Odlong-Sibalem-San Remigio-Leon Road, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road

180011800096	25GB0049 - Construction of Multi-Purpose Building ,Barangay Aguilta, Sebaste, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0050 - Construction of Multi-Purpose Building ,Barangay Badlangan, Patnongon, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0051 - Construction of Multi-Purpose Building ,Barangay Igdaaguit, Tobias Former, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0052 - Construction (Completion) of Multi-Purpose Building, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	7,177,500.00		7,177,500.00	Construction (Completion) of Multi-Purpose Building
180011800096	25GB0053 - Construction of Level II Water Supply System, Barangay Pangalcagan, Bugasong, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
180011800096	25GB0054 - Construction of Multi-Purpose Building ,Barangay Lisub, Barbaza, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0055 - Construction of Multi-Purpose Building ,Sito Apong, Barangay Cabladan, Sibolom, Antique	Construction Section	YES	Competitive Bidding	November 27, 2024	December 17, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0056 - Access Road leading to San Jose Port, Public Beaches & Sunset Viewing, San Jose Boulevard/Esplenade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road including drainage
180011800096	25GB0057 - Construction of Road, Brgy. Maybunga - Sitio Sadsadan, Lana-an, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	45,324,020.00		45,324,020.00	Construction of Road
180011800096	25GB0058 - Construction (Completion) of Multi-Purpose Building ,Barangay Calala, Hamtic, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building
180011800096	25GB0059 - Rehabilitation of Multi-Purpose Building ,Gov. Jovito C. Plameras Jr. Memorial Gym, Barangay San Pedro, San Jose de Buenavista, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
180011800096	25GB0060 - Construction (Completion) of Multi-Purpose Building (Municipal Building), Barangay Pobladon 3, Hamtic, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	24,750,000.00		24,750,000.00	Construction (Completion) of Multi-Purpose Building

180011800096	25GB0061 - Construction (Completion) of Multi-Purpose Building (Municipal Building), Barangay Pobladon, San Remigio, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	9,900,000.00	9,900,000.00	Construction (Completion) of Multi-Purpose Building
180011800096	25GB0062 - Construction of Multi-Purpose Building, Barangay Pobladon, Ttbaio, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
180011800096	25GB0063 - Construction (Completion) of DPMH Antique District Engineering Office, San Jose, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	49,000,000.00	49,000,000.00	Construction of Office Building
180011800096	25GB0064 - Construction of Public Water Supply System (Level II and III), Barangay Lacaon, Sibalom, Antique	Construction Section	YES	Competitive Bidding	December 5, 2024	December 26, 2024	January 29, 2025	February 7, 2025	GoP	9,900,000.00	9,900,000.00	Construction of Public Water Supply System
180011800096	Construction of Multi-Purpose Building, Barangay Dionela, Caluya, Antique	Construction Section	NO	Competitive Bidding	January 8, 2025	January 28, 2025	February 7, 2025	February 17, 2025	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
300101200001000	24GB0156 - Construction of 2-units 1STY2CL, Pandan NHTS, Pandan, Antique	Construction Section	NO	Competitive Bidding	January 9, 2025	January 30, 2025	February 7, 2025	February 17, 2025	GoP	9,975,000.00	9,975,000.00	Construction of 2-units 1STY2CL
3002000100003000	24GB0157 - Rehabilitation of Flood Control Structure along Sibalom River, Bryg. Bagumbayan, San Remigio, Antique	Maintenance Section	NO	Competitive Bidding	January 17, 2025	February 7, 2025	February 17, 2025	February 27, 2025	GoP	10,412,350.00	10,412,350.00	Rehabilitation of Flood Control Structure
3002000100003000	24GB0158 - Rehabilitation of Odiong - Sibalom - San Remigio - Leon Road, K0120+460 - K0120+510, Bryg. Calag-itan, San Remigio, Antique	Maintenance Section	NO	Competitive Bidding	January 17, 2025	February 7, 2025	February 17, 2025	February 27, 2025	GoP	10,063,020.00	10,063,020.00	Construction of Slope Protection
180011800096	Preventive Maintenance of Road: Asphalt Overlay - Bantayan-Sn Pedro-Cubay Rd - K0098 + 122 - K0101 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	128,827,500.00	128,827,500.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay - Bantayan-Sn Pedro-Cubay Rd - K0101 + 000 - K0103 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	94,087,500.00	94,087,500.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay - Bantayan-Sn Pedro-Cubay Rd - K0104 + 000 - K0106 + 103	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	94,087,500.00	94,087,500.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay - Bantayan-Sn Pedro-Cubay Rd - K0106 + 103 - K0108 + 087	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	39,690,000.00	39,690,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay - Pandan-Libertad-Aklan Bdry Rd - K0224 + 125 - K0224 + 211, K0225 + 000 - K0225 + 573, K0232 + 000 - K0232 + 084, K0244 + 449 - K0244 + 716, K0246 + 792 - K0 247 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	23,030,000.00	23,030,000.00	Preventive Maintenance of Road: Asphalt Overlay

180011800096	Preventive Maintenance of Road: Asphalt Overlay - Olong-Silabon-Sn Remigio- Leon Rd - K0113 + 174 - K0117 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	114,352,500.00		114,352,500.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay -Albay-Tnabasan Rd - K0098 + (-438) - K0098 + 290, K0103 + 000 - K0103 + 606	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	29,890,000.00		29,890,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay -Bantayan-Sn Pedro-Culbey Rd - Chainage 0 - Chainage 714	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	28,910,000.00		28,910,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay -Bugo-Gen Fullon Rd - K0127 + (-788) - K0127 + 036, K0129 + 503 - K0129 + 614	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	18,130,000.00		18,130,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay -Malandog-Buhang Rd - K0093 + (-679) - K0093 + 000, K0093 + 166 - K0093 + 221, K0095 + 014 - K0096 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	42,630,000.00		42,630,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Preventive Maintenance of Road: Asphalt Overlay -Silabon-Pisanan Rd - K0107 + (-078) - K0109 + 000	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	40,670,000.00		40,670,000.00	Preventive Maintenance of Road: Asphalt Overlay
180011800096	Road Improvement from Barangay Ubos, Poblacion to Barangay Tigmanale Valderrana, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	19,600,000.00		19,600,000.00	Road Improvement
180011800096	Construction of Road, Barangay Binangbang - Barangay Lanas - Barangay San Ramon, Barbaeza, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
180011800096	Construction of Road, Barangay Binangbang - Barangay Tig-Alaran, Barbaeza, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
180011800096	Construction of Road, Barangay Iqbalangao - Barangay Sabang East, Bugasong, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
180011800096	Construction of Road, Barangay Lacayon - Barangay Tono-an, Bugasong, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
180011800096	Construction of Road, Barangay Pangalcagan - Barangay Igso-ro, Bugasong, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	144,750,000.00		144,750,000.00	Construction of Road
180011800096	Construction of Road, Barangay Sabang East - Barangay Lacayon, Bugasong, Antique (Phase 1)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	96,500,000.00		96,500,000.00	Construction of Road
180011800096	Construction of Road, Barangay Sabang East - Barangay Lacayon, Bugasong, Antique (Phase 2)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	96,500,000.00		96,500,000.00	Construction of Road

180011800096	Flood Control System from Barangay Ubos to Barangay Igmasingd, Valderrama, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	19,600,000.00		19,600,000.00	Flood Control System
180011800096	Construction of Road, Laua-an Ridge Road - Akian River, Laua-an, Antique (Phase 3)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	148,500,000.00		148,500,000.00	Construction of Road
180011800096	Construction of Road, Brgy. Maybunga - Brgy. San Ramon, Laua-an Antique (Phase 2)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	99,000,000.00		99,000,000.00	Construction of Road
180011800096	Construction of Road, Brgy. Lumbuyan connecting to Barbaza Ridge Road, Barbaza, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	123,750,000.00		123,750,000.00	Construction of Road
180011800096	Rehabilitation of Lapak-Sunaray Local Access Road, San Remigio, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road
180011800096	Construction of Cadoldolan to Bongbongan I to Carmelo II Road Section, Sibolom and San Remigio, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	29,700,000.00		29,700,000.00	Construction of Road
180011800096	Improvement of Poblacion-Importante Road, Tibiao, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Improvement of Road
180011800096	Construction of Lapak-Sunaray Local Access Road, San Remigio, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Road
180011800096	Construction of Flood Control Structure along Sibolom River, San Remigio, Antique (Phase 6)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	123,750,000.00		123,750,000.00	Construction of Flood Control Structure
180011800096	Construction of Revetment at Coastal Area, Brgy. Poblacion - Brgy. La Paz, Hamtic, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	99,000,000.00		99,000,000.00	Construction of Revetment
180011800096	Construction of Flood Control Structure along Cangaranan River, Valderrama, Antique (Phase 2)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	126,720,000.00		126,720,000.00	Construction of Flood Control Structure
180011800096	Construction of Flood Control Structure along Sibolom River, Sibolom, Antique (Phase 8)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	126,720,000.00		126,720,000.00	Construction of Flood Control Structure
180011800096	Construction of Flood Control Structure along Sibolom River, San Remigio, Antique (Phase 10)	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	126,720,000.00		126,720,000.00	Construction of Flood Control Structure
180011800096	Construction of Drainage System of Service Road Leading to the Land Transportation Office, Barangay 6, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Drainage System

180011800096	Construction of Sea Wall from Brgy. Guia to Brgy. Binangang Centro, Barbazza, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	49,500,000.00		49,500,000.00	Construction of Sea Wall
180011800096	Construction of Concrete Dike, Tipulan River, District IV, Sibalom, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Dike
180011800096	Construction of Seawall, Brgy. Caridad, Hamtic, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	49,500,000.00		49,500,000.00	Construction of Seawall
180011800096	Construction of Multi-Purpose Building, Barangay Patrongon, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	Construction of Multi-Purpose Building, Barangay Centro Este, Libertad, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	Construction of Multi-Purpose Hall in Brgy. Malaliba, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall in Brgy. Inabasan, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall in Brgy. Bariri, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall in Brgy. 4, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall in Brgy. Inabasan Sur, Hamtic, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Bellson National School Arts and Sports Center, Bellson, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Arts and Sports Center
180011800096	Construction of Multi-Purpose Building, Barangay 8, San Jose de Buenavista, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
180011800096	Construction of School Building, Talisay Elementary School, Barangay Talisay, Pandan, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	4,950,000.00		4,950,000.00	Construction of School Building
180011800096	Construction of Multi-Purpose Building at the University of Antique at Sibalom, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building

180011800096	Construction of Water System, Brgy. Tigunhao, Laua-an, Antique	Construction Section	NO	Competitive Bidding	January 24, 2025	February 13, 2025	February 21, 2025	March 3, 2025	GoP	9,900,000.00		9,900,000.00	Construction of Water System
180011800096	Construction of Multi-Purpose Building, Barangay Poblacion Norte, Tobias Fornier, Province of Antique (Phase 2)	Construction Section	NO	Competitive Bidding	February 5, 2025	February 25, 2025	March 7, 2025	March 17, 2025	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
180011800096	Construction of Multi-Purpose Hall in Brgy. San Rafael, Remigio, Antique	Construction Section	NO	Competitive Bidding	February 5, 2025	February 25, 2025	March 7, 2025	March 17, 2025	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall in Poblacion, Caluya, Antique	Construction Section	NO	Competitive Bidding	February 5, 2025	February 25, 2025	March 7, 2025	March 17, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Hall (Barangay Health Station) in Itauod, Bugasong, Antique	Construction Section	NO	Competitive Bidding	February 5, 2025	February 25, 2025	March 7, 2025	March 17, 2025	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Hall
180011800096	Construction of Multi-Purpose Facility (Antique Airport), Antique	Construction Section	NO	Competitive Bidding	February 5, 2025	February 25, 2025	March 7, 2025	March 17, 2025	GoP	123,750,000.00		123,750,000.00	Construction of Multi-Purpose Facility
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	3,500,000.00		3,500,000.00	
	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	1,500,000.00		1,500,000.00	
	Procurement of reflectorized traffic paint (white & yellow),Thermoplastic White & Yellow Paint, Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	2,500,000.00		2,500,000.00	
	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	1,000,000.00		1,000,000.00	
	Procurement of Tires & Batteries for use in various Basic Highway Maintenance Equipment (BHWME) units	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	1,000,000.00		1,000,000.00	
	Procurement of of Mattress, Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	1,000,000.00		1,000,000.00	
	Procurement of Office Supplies & Consumables for use in the Maintenance Section	Maintenance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	300,000.00		300,000.00	
	Procurement of Laboratory Equipment/Apparatus for use of Quality Assurance Section, DPMW, Antique	Quality Assurance Section	NO	Competitive Bidding	February 4, 2025	February 24, 2025	March 6, 2025	March 17, 2025	GoP	2,000,000.00		2,000,000.00	

	Procurement of Electrical, Utility and Airconditioning Supplies for use of Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	NP-53.9 - Small Value Procurement	February 17, 2025	March 10, 2025	March 20, 2025	March 28, 2025	GoP	400,000.00		400,000.00	
	Procurement of Office Supplies for use of Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	February 17, 2025	March 10, 2025	March 20, 2025	March 28, 2025	GoP	6,100,000.00		6,100,000.00	
	Procurement of Office Equipments for use of Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	NP-53.9 - Small Value Procurement	February 17, 2025	March 10, 2025	March 20, 2025	March 28, 2025	GoP	1,000,000.00		1,000,000.00	
	Supply and Installation of Airconditioning Units for use of Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	NP-53.9 - Small Value Procurement	February 17, 2025	March 10, 2025	March 20, 2025	March 28, 2025	GoP	500,000.00		500,000.00	
	Procurement of Fire Protection Equipment for use of Various Sections and Service Vehicles of DPWH Antique District Engineering Office, DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	NP-53.9 - Small Value Procurement	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	500,000.00		500,000.00	
	Supply and Installation of Furnitures and Fixtures for use in Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	6,000,000.00		6,000,000.00	
	Procurement of Spareparts, Tires and Batteries for use in Various Service Vehicles of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	1,500,000.00		1,500,000.00	
	Procurement of Fuel, Oil and Lubricants for use in Various Service Vehicles and Generator of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	6,000,000.00		6,000,000.00	
	Procurement of IT Equipments for use in Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	3,000,000.00		3,000,000.00	
	Procurement of IT Consumables and Accessories for use in Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	3,500,000.00		3,500,000.00	
	Procurement of One (1) Unit 4x4 Stake with 3-Ton Boom, DPWH, San Jose, Antique	Quality Assurance Section	NO	Competitive Bidding	March 5, 2025	March 25, 2025	May 16, 2025	May 26, 2025	GoP	5,350,000.00		5,350,000.00	

	Procurement of Survey Equipment for the use of Planning and Design Section, DPWH, San Jose, Antique	Planning and Design Section	NO	Competitive Bidding	April 16, 2025	April 23, 2025	May 16, 2025	May 26, 2025	GoP	7,600,000.00	7,600,000.00	
	Procurement of Mylar for use in Planning & Design Section, DPWH, San Jose, Antique	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 16, 2025	April 23, 2025	May 16, 2025	May 26, 2025	GoP	716,400.00	716,400.00	
	Annual Calibration and Registration of the Existing Engineering Survey Equipment of the Planning and Design Section, DPWH, San Jose, Antique	Planning and Design Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	300,000.00	300,000.00	
	Procurement of Road safety devices (Traffic Cone & Plastic Barrier) & Stickers, G.I Sheets, G.I Pipes, Welding Rod, RSB, & tying wire for the fabrication of traffic signages	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	800,000.00	800,000.00	
	Supply and delivery of Portland cement type-1, Good Lumber, Plywood, Epoxy bonding, Nylon, Caution Tape, Wire Mesh, C/MN, Reinforcing steel bars	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	800,000.00	800,000.00	
	Procurement of hard hat,safety devices, reflectorized vest and uniform	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	700,000.00	700,000.00	
	Procurement of Office Supplies & Consumables for use in the Maintenance Section	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	300,000.00	300,000.00	
	Procurement of Handtools, wheelbarrow & shovel (flat type)	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	700,000.00	700,000.00	
	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	4,000,000.00	4,000,000.00	
	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	1,500,000.00	1,500,000.00	
	Procurement of guardrails, guardrails bolts, nut & washers & etching solution	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	1,000,000.00	1,000,000.00	
	Supply & delivery of boulders & base course materials	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	800,000.00	800,000.00	
	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	2,500,000.00	2,500,000.00	
	Procurement of of Mattress, Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	1,000,000.00	1,000,000.00	

	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	April 16, 2025	May 6, 2025	May 16, 2025	May 26, 2025	GoP	1,500,000.00	1,500,000.00	
	Procurement of Laboratory Equipment/Apparatus for use of Quality Assurance Section, DPWH, Antique	Quality Assurance Section	NO	Competitive Bidding	May 6, 2025	May 26, 2025	June 5, 2025	June 16, 2025	GoP	2,000,000.00	2,000,000.00	
	Procurement of Office Equipments for use in Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	June 10, 2025	June 30, 2025	July 10, 2025	July 21, 2025	GoP	1,500,000.00	1,500,000.00	
	Procurement of Office Supplies for use in Various Sections of DPWH Antique District Engineering Office, DPWH, San Jose, Antique	Administrative Section	NO	Competitive Bidding	June 10, 2025	June 30, 2025	July 10, 2025	July 21, 2025	GoP	6,100,000.00	6,100,000.00	
	Procurement of Asphalt (CSS-1tn), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	4,000,000.00	4,000,000.00	
	Procurement of Road safety devices (Traffic Cone & Plastic Barrier) & Stickers, G.I Sheets, G.I Pipes, Welding Rod, RSB & tying wire for the fabrication of traffic signages	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	800,000.00	800,000.00	
	Procurement of Mattress, Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	1,000,000.00	1,000,000.00	
	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	1,000,000.00	1,000,000.00	
	Procurement of hard hat,safety devices, reflectorized vest and uniform	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	500,000.00	500,000.00	
	Procurement of reflectorized traffic paint (white & yellow),Thermoplastic White & Yellow Paint, Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	1,500,000.00	1,500,000.00	
	Procurement of Handtools, wheelbarrow & shovel (flat type)	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	700,000.00	700,000.00	
	Procurement of PM Parts, Lubricants & out source labor for the Repair/Maintenance of various Basic Highway Maintenance Equipment (BHE)units	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	1,000,000.00	1,000,000.00	
	Procurement of guardrails, guardrails bolts, nut & washers & etching solution	Maintenance Section	NO	Competitive Bidding	July, 29, 2025	August 18, 2025	August 28, 2025	September 8, 2025	GoP	1,000,000.00	1,000,000.00	

