

(Department of Public Works and Highways Capiz 1st District Engineering Office) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
320102107526000	Construction of Flood Mitigation Structure - Construction of River Control along Panay River, Barangay Cogon, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 18, 2024	Nov. 07, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	144,750,000.00		144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320101113124000	Construction of Flood Mitigation Structure - Construction of Cadio Flood Control along Panay River, Barangay Cadio, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 18, 2024	Nov. 07, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	57,900,000.00		57,900,000.00	Construction/ Maintenance of flood Mitigation Structures and Drainage Systems
320101113125000	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Talasa River Control, Brgy. Talasa, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 18, 2024	Nov. 07, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	57,409,780.00		57,409,780.00	Construction/ Maintenance of flood Mitigation Structures and Drainage Systems
310204103058000	Panitan By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 18, 2024	Nov. 07, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	77,200,000.00		77,200,000.00	Construction of By-Pass and Diversion Roads
320101114115000	Construction of Flood Mitigation Structure - Construction of River Control, Zibala River, Barangay Poblacion, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 18, 2024	Nov. 07, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	49,000,000.00		49,000,000.00	Construction/ Maintenance of flood Mitigation Structures and Drainage Systems
310105101466000	Reconstruction to Concrete Pavement Iloilo East Coast-Capiz Rd - K0135 + 778 - K0136 + 302	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	8,575,980.00		8,575,980.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
300221108560000	Construction of Concrete Road - Construction of Road, Barangay Balatucan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221108562000	Construction of Concrete Road - Construction of Road, Barangay Blasco, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221108561000	Construction of Concrete Road - Construction of Road, Barangay Cabangahan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221108556000	Construction of Concrete Road - Construction of Road, Barangay Culilang President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221106239000	Construction of Concrete Road - Construction of Road, Barangay San Blas, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221108559000	Construction of Concrete Road - Construction of Road, Barangay Tinigban, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	7,425,000.00		7,425,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221108557000	Construction of Concrete Road - Construction of Road, Barangay Viscaya, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 25, 2024	Nov. 14, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	7,425,000.00		7,425,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300221108558000	Construction of Concrete Road - Construction of Road, Barangay Jolongahog, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300226121406000	Construction of Multi-Purpose Building, Barangay Fernandez, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121403000	Construction of Multi-Purpose Building, Barangay Tanza Norte, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 31, 2024	Nov. 21, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305102465000	Widening of Bridge - Lajab Br. (B00256PN) along Iloilo East Coast-Capiz Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 08, 2024	Nov. 28, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	26,460,000.00		26,460,000.00	Widening of Permanent Bridges
300221108555000	Construction of Concrete Road - Construction of Road, Barangay Jebaca, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 08, 2024	Nov. 28, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300226121413000	Construction (Completion) of Multi-Purpose Building, Barangay Cayus, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 08, 2024	Nov. 28, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	2,475,000.00		2,475,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121412000	Construction (Completion) of Multi-Purpose Building, Barangay Monteflor, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 08, 2024	Nov. 28, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	2,475,000.00		2,475,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310108102146000	Construction of Road Slope Protection Structure - Maayon - Jct Bailan Rd - K0124+462 - K0124+529, K0124+559 - K0124+600, K0125+494 - K0125+559, K0126+050 - K0126+093, K0126+187 - K0126+253, K0126+681 - K0126+719	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 20, 2024	Dec. 10, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	7,350,000.00		7,350,000.00	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
300226121402000	Construction of Multi-Purpose Building, Barangay Lat-asan, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 20, 2024	Dec. 10, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	7,425,000.00		7,425,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121411000	Construction of Multi-Purpose Building, Barangay Manoling, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 20, 2024	Dec. 10, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310305102466000	Widening of Bridge - Balatucan Br. (B00277PN) along Jct Natl Rd-Mi-anay Duyoc-Calaan-Panitan Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 20, 2024	Dec. 23, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	15,680,000.00		15,680,000.00	Widening of Permanent Bridges
310202101992000	Road Widening - Iloilo East Coast-Capiz Rd - K0146 + 781 - K0147 + 001	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Nov. 20, 2024	Dec. 23, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	8,281,000.00		8,281,000.00	Road Widening - Secondary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226121409000	Construction of Multi-Purpose Building, Barangay Poblacion Ilawod, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Nov. 20, 2024	Dec. 23, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121410000	Construction of Multi-Purpose Building, Barangay Santo Niño, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Nov. 20, 2024	Dec. 23, 2024	Feb. 25, 2025	Mar. 06, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310101101914000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0114 + 830 - K0115 + 303	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 24, 2024	Jan. 14, 2025	Feb. 25, 2025	Mar. 06, 2025	GoP	25,879,840.00		25,879,840.00	Preventive Maintenance - Primary Roads
310103102099000	Roxas City Bdry.-Panitan-Bailan Rd - K0118 + 000 - K0118 + 402	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 24, 2024	Jan. 14, 2025	Feb. 25, 2025	Mar. 06, 2025	GoP	21,805,000.00		21,805,000.00	Preventive Maintenance - Tertiary Roads
320101114113000	Construction of Flood Mitigation Facilities (Sea Wall) along Visayan Sea, Barangay Punta Cogon, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 17, 2025	Feb. 06, 2025	Feb. 26, 2025	Mar. 07, 2025	GoP	49,000,000.00		49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101113123000	Construction of Flood Mitigation Structure - Construction of River Control, Balisong River, Barangay San Ramon, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 17, 2025	Feb. 06, 2025	Feb. 26, 2025	Mar. 07, 2025	GoP	96,500,000.00		96,500,000.00	Construction/ Maintenance of flood Mitigation Structures and Drainage Systems
300226121414000	Construction of Multi-Purpose Building, Barangay Bagacay, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 17, 2025	Feb. 06, 2025	Feb. 26, 2025	Mar. 07, 2025	GoP	9,900,000.00		9,900,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
320101114114000	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Tico River Control, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 17, 2025	Feb. 06, 2025	Feb. 26, 2025	Mar. 07, 2025	GoP	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
310104100898000	Iloilo-Capiz Rd (New Route) - K0106 + 995 - K0107 + 570	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 17, 2025	Feb. 06, 2025	Feb. 26, 2025	Mar. 07, 2025	GoP	10,700,000.00		10,700,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101467000	Reconstruction to Concrete Pavement Maayon-Jct Bailan Rd - K0124 + 471 - K0124 + 997, K0125 + 743 - K0126 + 117	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28, 2025	Feb. 18, 2025	Mar. 10, 2025	Mar. 21, 2025	GoP	16,085,520.00		16,085,520.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
300226121408000	Construction of Multi-Purpose Building, Barangay Yatingan, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28, 2025	Feb. 18, 2025	Mar. 10, 2025	Mar. 21, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121404000	Construction of Multi-Purpose Building, Barangay Salocon, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28, 2025	Feb. 18, 2025	Mar. 10, 2025	Mar. 21, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121397000	Construction of Multi-Purpose Building, Barangay Binantu-an, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28, 2025	Feb. 18, 2025	Mar. 10, 2025	Mar. 21, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
300226121407000	Construction of Multi-Purpose Building, Barangay Poblacion, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 14, 2025	Mar. 06, 2025	Mar. 28, 2025	Apr. 08, 2025	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310106101367000	Roxas City Bdry.-Panitan-Bailan Rd - K0113 + 470- K0114 + 994	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 26, 2025	Mar. 18, 2025	Apr. 07, 2025	Apr. 18, 2025	GoP	35,715,120.00		35,715,120.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
300226121400000	Construction of Multi-Purpose Building, Barangay Jamulawon, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 26, 2025	Mar. 18, 2025	Apr. 07, 2025	Apr. 18, 2025	GoP	7,425,000.00		7,425,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310305102467000	Adlawan Br. (B00494PN) along Lanot-Loctugan-Panitan Bdry Rd	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 14, 2025	Apr. 24, 2025	GoP	7,840,000.00		7,840,000.00	Widening of Permanent Bridges
300226121401000	Rehabilitation of Multi-Purpose Building, Barangay Bonga, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 14, 2025	Apr. 24, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310204103299000	Maayon By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 14, 2025	Apr. 24, 2025	GoP	4,900,000.00		4,900,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201699000	Construction of DPWH Capiz 1st DEO Office Building, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 14, 2025	Apr. 24, 2025	GoP	39,600,000.00		39,600,000.00	Buildings And Other Structures Multipurpose / Facilities
300226121405000	Construction of Multi-Purpose Building, Barangay Indayagan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 14, 2025	Apr. 24, 2025	GoP	4,950,000.00		4,950,000.00	Multi-Purpose Buildings/ Facilities to Support Social Services
310204103059000	Pontevedra By-Pass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 07, 2025	Mar. 27, 2025	Apr. 16, 2025	Apr. 25, 2025	GoP	8,299,000.00		8,299,000.00	Construction of By-Pass and Diversion Roads
310305102464000	Anhawon Br. (B00244PN) along Iloilo East Coast-Capiz Rd (Phase II)	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 07, 2025	Mar. 27, 2025	Apr. 16, 2025	Apr. 25, 2025	GoP	41,160,000.00		41,160,000.00	Widening of Permanent Bridges
310102102179000	Iloilo East Coast-Capiz Rd - K0163 + 760 - K0171 + 781	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 07, 2025	Mar. 27, 2025	Apr. 16, 2025	Apr. 25, 2025	GoP	100,360,000.00		100,360,000.00	Preventive Maintenance - Secondary Roads
310102102188000	Maayon-Jct Bailan Rd - K0125 + 743 - K0131 + 062	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 07, 2025	Mar. 27, 2025	Apr. 16, 2025	Apr. 25, 2025	GoP	68,032,500.00		68,032,500.00	Preventive Maintenance - Secondary Roads
310102102455000	Iloilo-Capiz Rd (New Route) - K0116 + (-173) - K0116 + 100, K0116 + 400 - K0118 + 100	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12, 2025	Apr. 01, 2025	Apr. 21, 2025	Apr. 30, 2025	GoP	35,770,000.00		35,770,000.00	Preventive Maintenance - Secondary Roads
310103101857000	Roxas City Bdry-Panitan-Bailan Rd - K0112 + (-268) - K0113 + 434, K0115 + 110 - K0118 + 000, K0118 + 402 - K0120 + 850	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12, 2025	Apr. 01, 2025	Apr. 21, 2025	Apr. 30, 2025	GoP	141,855,000.00		141,855,000.00	Preventive Maintenance - Tertiary Roads
300221107283000	Construction of Concrete Road, Barangay Mongpong, City of Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12, 2025	Apr. 01, 2025	Apr. 21, 2025	Apr. 30, 2025	GoP	8,910,000.00		8,910,000.00	BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities
300221107284000	Construction of Concrete Road, Barangay Cabugao, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12, 2025	Apr. 01, 2025	Apr. 21, 2025	Apr. 30, 2025	GoP	5,940,000.00		5,940,000.00	BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300237100245000	Construction of Flood Mitigation Structure, Barangay Punta Cogon, City of Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 12, 2025	Apr. 01, 2025	Apr. 21, 2025	Apr. 30, 2025	GoP	123,750,000.00		123,750,000.00	BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
300237100246000	Construction of Flood Mitigation Structure along Magubilan River, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	123,750,000.00		123,750,000.00	BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities
300226117073000	Construction of Multi-Purpose Building, Barangay Baliuagan, City of Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117074000	Completion of Multi-Purpose Building, Barangay Piña, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	3,960,000.00		3,960,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117075000	Construction of Multi-Purpose Building, Barangay Agojo, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	7,920,000.00		7,920,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117076000	Construction of Multi-Purpose Building, Barangay Bato, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	7,920,000.00		7,920,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117077000	Construction of Multi-Purpose Building, Barangay Tico, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 14, 2025	Apr. 03, 2025	Apr. 23, 2025	May 02, 2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117078000	Construction of Multi-Purpose Building, Barangay Dayhagan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117079000	Construction of Multi-Purpose Building, Barangay Santa Fe, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	4,950,000.00		4,950,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226117080000	Construction of Multi-Purpose Building, Barangay Tacas, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	6,930,000.00		6,930,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226121398000	Construction of Multipurpose Building Phase 1 in Roxas Memorial Provincial Hospital, Brgy. Lanot, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	9,900,000.00		9,900,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226121399000	Construction of Multi-purpose Building including Transport Terminal (Phase 1), Brgy Rosario, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	14,850,000.00		14,850,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226121415000	Construction of Crisis Center for Abused Women and Children, Pob. Ilaya, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	14,850,000.00		14,850,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
300226121416000	Construction of Provincial Capitol, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Mar. 19, 2025	Apr. 08, 2025	Apr. 28, 2025	May 07, 2025	GoP	29,700,000.00		29,700,000.00	BIP - Multi-Purpose Buildings/ Facilities to Support Social Services
GOODS AND SERVICES													
-	Procurement of General Services Supplies	DPWH Capiz 1st DEO		Competitive Bidding					GoP	357,191.00		357,191.00	General Services Supplies
	1st Quarter		No	Competitive Bidding	Jan. 03, 2025	Jan. 23, 2025	Feb. 07, 2025	Feb. 21, 2025	- do -	89,297.75		89,297.75	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 08, 2025	Apr. 22, 2025	- do -	89,297.75		89,297.75	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03, 2025	Jun. 24, 2025	Jul. 08, 2025	Jul. 22, 2025	- do -	89,297.75		89,297.75	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02, 2025	Sept. 23, 2025	Oct. 03, 2025	Oct. 21, 2025	- do -	89,297.75		89,297.75	- do -
-	Procurement of Office Equipment	DPWH Capiz 1st DEO		Competitive Bidding					GoP	897,000.00		897,000.00	Office Equipment
	1st Quarter		No	Competitive Bidding	Jan. 03, 2025	Jan. 23, 2025	Feb. 07, 2025	Feb. 21, 2025	- do -	224,250.00		224,250.00	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 08, 2025	Apr. 22, 2025	- do -	224,250.00		224,250.00	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03, 2025	Jun. 24, 2025	Jul. 08, 2025	Jul. 22, 2025	- do -	224,250.00		224,250.00	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02, 2025	Sept. 23, 2025	Oct. 03, 2025	Oct. 21, 2025	- do -	224,250.00		224,250.00	- do -


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of IT Peripherals and Accessories	DPWH Capiz 1st DEO		Competitive Bidding					GoP	380,790.90		380,790.90	IT Peripherals and Accessories
	1st Quarter		No	Competitive Bidding	Jan. 03, 2025	Jan. 23, 2025	Feb. 07, 2025	Feb. 21, 2025	- do -	95,197.73		95,197.73	- do -
	2nd Quarter		No	Competitive Bidding	Mar. 04, 2025	Mar. 25, 2025	Apr. 08, 2025	Apr. 22, 2025	- do -	95,197.73		95,197.73	- do -
	3rd Quarter		No	Competitive Bidding	Jun. 03, 2025	Jun. 24, 2025	Jul. 08, 2025	Jul. 22, 2025	- do -	95,197.73		95,197.73	- do -
	4th Quarter		No	Competitive Bidding	Sept. 02, 2025	Sept. 23, 2025	Oct. 03, 2025	Oct. 21, 2025	- do -	95,197.73		95,197.73	- do -

Submitted by:

Recommending Approval:

Approved by:


JONATHAN S. ORO
 Head, BAC Secretariat


HANZEL B. SAMSON
 Assistant District Engineer
 BAC Chairperson


CECIL LAWRENCE M. CRUZ
 District Engineer
 Head of Procuring Entity