

DPWH Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

Civil Works

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement t/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
24FJ0001	O01: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catalingan – Placer Rd – K0036 + 964 – K0087 + 148	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 09 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	17,062,000.00	-	17,062,000.00	Reconstruction to Concrete Pavement
24FJ0002	O01: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads – Masbate – Catalingan – Placer Rd – K0089 + 320 - K0090 + 006	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 09 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	30,511,000.00	-	30,511,000.00	Reconstruction to Concrete Pavement
24FJ0003	O01: Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Masbate – Catalingan – Placer Rd – K0025 + 693 - K0025 + 748	Masbate 3rd DEO/ Maintenance Section	NO	Competitive Bidding	April 16-22, 2024	May 07, 2024	May 21, 2024	May 31, 2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Structure along Road
24FJ0004	O01: Network Development Program – Road Widening – Secondary Roads – Masbate – Catalingan – Placer Rd – K0019 + 564 - K0020 + 200	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	22,785,000.00	-	22,785,000.00	Road Widening
24FJ0005	O01: Network Development Program – Road Widening – Secondary Roads – Masbate – Catalingan – Placer Rd – K0026 + 160 - K0026 + 787	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	21,945,000.00	-	21,945,000.00	Road Widening
24FJ0006	O01: Network Development Program – Road Widening – Secondary Roads – Masbate – Catalingan – Placer Rd – K0026 + 848 - K0027 + 040	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	7,980,000.00	-	7,980,000.00	Road Widening
24FJ0007	O01: Network Development Program – Road Widening – Secondary Roads – Masbate – Catalingan – Placer Rd – K0033 + 000 - K0033 + 527	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 9 - 15, 2023	November 28, 2023	January 30, 2024	February 09, 2024	GoP	18,445,000.00	-	18,445,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
24FJ0008	OT: Network Development Program- Road Widening - Secondary Roads - Masbate - Catalingan - Placer Rd - K0033 + 900 - K0034 + 500	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 10 - November 16, 2023	November 30, 2023	January 30, 2024	February 09, 2024	GOP	15,882,000.00	-	15,882,000.00	Road Widening	
24FJ0009	OT: Network Development Program- Road Widening - Secondary Roads - Buenavista - Kawayan Rd - K0046 + 920 - K0047 + 500	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - December 14, 2023	December 27, 2023	February 08, 2024	February 16, 2024	GOP	18,935,000.00	-	18,935,000.00	Road Widening	
24FJ0010	OT: Network Development Program- Road Widening - Secondary Roads - Buenavista - Kawayan Rd - K0050 + 729 - K0051 + 400	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 10 - November 16, 2023	November 30, 2023	January 30, 2024	February 09, 2024	GOP	34,930,000.00	-	34,930,000.00	Road Widening	
24FJ0011	OT: Network Development Program- Road Widening - Secondary Roads - Buenavista - Kawayan Rd - K0051 + 571 - K0051 + 857	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	April 16-22, 2024	May 07, 2024	May 21, 2024	May 31, 2024	GOP	14,300,000.00	-	14,300,000.00	Road Widening	
24FJ0012	OT: Network Development Program- Road Widening - Secondary Roads - Buenavista - Kawayan Rd - K0048 + 500 - K0049 + 000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - December 14, 2023	December 27, 2023	February 08, 2024	February 16, 2024	GOP	17,430,000.00	-	17,430,000.00	Road Widening	
24FJ0013	OT: Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Masbate - Catalingan - Placer Rd - K0054 + 000 - K00054 + 537	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 10 - November 16, 2023	November 30, 2023	January 30, 2024	February 09, 2024	GOP	46,274,000.00	-	46,274,000.00	Reconstruction to Concrete Pavement	
24FJ0014	OT: Network Development Program- Road Widening - Secondary Roads - Buenavista - Kawayan Rd - K0043 + 618 - K0044 + 000	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - December 14, 2023	December 27, 2023	February 08, 2024	February 16, 2024	GOP	13,300,000.00	-	13,300,000.00	Road Widening	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
24FJ0015	O01: Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Masbate – Cataingan – Placer Rd – K0059 + 302 - K0060 + 000, K0060 + 866,80 - K0060 + 920	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	32,840,000.00	-	32,840,000.00	Reconstruction to Concrete Pavement
24FJ0016	O01: Network Development Program – Road Widening – Secondary Roads – Buenavista K0060 + 539 - K0061 + 300	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 22- 28, 2024	March 12, 2024	April 2, 2024	April 12, 2024	GoP	26,425,000.00	-	26,425,000.00	Road Widening
24FJ0017	O02: Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Canemay Flood Control, Barangay Canomay, Dinasalan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0018	CSSP - BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Badling - Jct. National Road, Usan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0019	CSSP - BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Cagbatang - Mahayahay Road, Cataingan, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
24FJ0020	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road, Pio V. Corpus, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0021	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road, Pitoogo - Chimenea Road, Catangan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	February 22 - February 28, 2024	March 12, 2024	April 2, 2024	April 12, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0022	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Concrete Road, Candalaria - Mactan Road, Usan, Masbate	Masbate 3rd DEO/Construction Section	YES	Competitive Bidding	November 30 - December 6, 2023	December 19, 2023	January 30, 2024	February 09, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0023	OQ2: Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Concrete Revertment, Gaid River, Baranagay Gaid, Dimasalang, Masbate	Masbate 3rd DEO/Maintenance Section	YES	Competitive Bidding	December 7 - December 13, 2023	December 26, 2023	January 30, 2024	February 09, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0024	O02: Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure at San Ramon River, Usan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	February 12, 2024	February 22, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
24FJ0025	O02: Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Concrete Ravertam, Segundo River, Barangay Madbed, Cawayan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 09, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0026	O02: Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Dimasalingan Flood Control, Barangay G. Aliho, Dimasalingan, Masbate	Masbate 3rd DEO/ Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	January 30, 2024	February 09, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24FJ0027	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) – Esperanza - Pasiagon Beach Front, Baley na Bato and Esperanza Seaport, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 7 - 13, 2023	December 26, 2023	February 12, 2024	February 22, 2024	GoP	52,500,000.00	-	52,500,000.00	Construction of Concrete Road
24FJ0028	BIP – Multi-Purpose Building/Facilities to support Social Services – Construction of Multi-Purpose Building, Pabito Conag Elementary School, Barangay Poblacion, Esperanza, Masbate	Masbate 3rd DEO/ Construction Section	YES	Competitive Bidding	December 8 - 14, 2023	December 27, 2023	January 30, 2024	February 09, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0029	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Sawang, Municipality of Usón, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	January 31 , 2024	February 12, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0030	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Usón, Buenavista Road, Libertad - Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	February 06, 2024	February 16, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0031	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, San Mateo - Mabini Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	January 31 , 2024	February 12, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0032	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Simawa - Bonifacio Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	February 06, 2024	February 16, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0033	CSSP - BIP - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Marcella - Centro Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	February 06, 2024	February 16, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0034	CSSP – BIP - Access Roads and/ or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. San Ramon, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 4 - 10, 2024	January 23 , 2024	January 31, 2024	February 12, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0035	CSSP – BIP - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Panticjan, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	February 06, 2024	February 19, 2024	February 29, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0036	CSSP – BIP - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Pobacion, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0037	CSSP – BIP - Access Roads and/or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities - Construction of Concrete Road, Brgy. Nabunay, Municipality of Uson, Masbate Province	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0038	BIP – Access Roads and/or Bridges from the National Roads/leading to Major/Strategic Public Buildings / Facilities – Construction of Road, Simawa – Madao Road, Uson, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
24FJ0039	BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Madao - San Jose Road, Usón, Masbate		NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
24FJ0040	CSSP – BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Concrete Road, Brgy. Libertad, Municipality of Usón, Masbate Province		NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0041	CSSP – BIP – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Maravilla Buntod Road, Palamas, Masbate		NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24FJ0042	OO1: Network Development Program – Road Widening – Secondary Roads – Buenavista – Kawayan Rd – K0041 + 750 - K0042 + 050, K0042 + 963 - K0043 + 000		NO	Competitive Bidding	January 12 - 18, 2024	January 31, 2024	February 19, 2024	February 29, 2024	GOP	13,055,000.00	-	13,055,000.00	Road Widening
24FJ0043	CSSP – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Junction National Road, Brgy. Curvada to Milnac Port, in support of agribusinesses, Catagan, Masbate		NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GOP	20,000,000.00	-	20,000,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24FJ0044	CSSP - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Junction National Road to San Rafael - Abaca Road, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Widening
24FJ0045	CSSP - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Junction National Road to Malayum Lagoon, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Widening
24FJ0046	CSSP-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Junction National Road to Gahit - San Isidro Road, in support of agribusinesses, Catangaan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 26 - February 1, 2024	February 15, 2024	February 29, 2024	March 08, 2024	GoP	20,000,000.00	-	20,000,000.00	Road Widening
P00802555LZ	OC1: Asset Preservation/Reconstruction/ Upgrading of Program - Rehabilitation/Secondary Roads - Masbate - Catangaan - Placer Rd - K0046 + 419 - K0048 + 778, K0047 + 776 - K0047 + 845, K0047 + 861 - K0048 + 345	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	February 15- 21, 2023	March 05, 2024	March 20, 2024	March 29, 2024	GoP	58,388,000.00	-	58,388,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Funds	Total	MOOE	
P00802559LZ	OC1: Asset Preservation/ Reconstruction/ Upgrading of Damaged Roads – Masbate – Catangan – Placer Rd – K0081 + 722 - K0091 + 763, K0093 + 779 - K0093 + 962 - K0094 + 061	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 15- 21, 2023	March 05, 2024	March 20, 2024	March 29, 2024	GOP	70,359,000.00	-	70,359,000.00	Reconstruction to Concrete Pavement
P00802560LZ	OC1: Asset Preservation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Placer – Daraga Rd – K0096 + (-1273) - K0096 + (-259)	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	71,780,000.00	-	71,780,000.00	Reconstruction to Concrete Pavement
P00800186LZ	OC1: Network Development Program- Road Widening – Secondary Roads – Masbate – Catangan – Placer Rd – K0021 + 914 - K0022 + 095, K0022 + 132 - K0022 + 330	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	April 16-22, 2024	May 07, 2024	May 21, 2024	May 31, 2024	GOP	12,600,000.00	-	12,600,000.00	Road Widening
P008551131LZ	Local Program – Buildings and other Structures – National Building Program – Construction of DPVH Masbate 3rd DEO (Extension III), Dimasalang, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	20,000,000.00	-	20,000,000.00	Construction of Multi Purpose Building
-	CSSP – Construction /Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL- IT) – Junction National Road, Brgy. Tunga Esperanza to Brgy. Bunducan Pio V. Copuz to Rizal Port,, in support of agribusinesses, Catangan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	February 15- 21, 2023	March 05, 2024	March 20, 2024	March 29, 2024	GOP	20,000,000.00	-	20,000,000.00	Road Widening
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Simawa - Bonifacio Road, Usan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Candelaria - Mactan Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, San Mateo - Mabini Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Madao – San Jose Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIPAG - Access Roads and /or Bridges from the National Road/ leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
-	Convergence and Special Support Program – SIFAG - Access Roads and /or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Marcella - Centro Road, Usón, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIFAG - Access Roads and /or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Cagbatang - Mahayahay Road, Catangnan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIFAG - Access Roads and /or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Guindawahayan - Cabangrayan Road, Pio V. Corpus, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
-	Convergence and Special Support Program – SIFAG - Access Roads and /or Bridges from the National Roads/leading to Major/ Strategic Public Buildings/ Facilities – Construction of Concrete Road, Piliogo - Chimenaea Road, Catangnan, Masbate	Masbate 3rd DEO/ Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GOP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

Date: JAN 31 2024
 Head BAC Secretariat
MANONHE S. MARCAIDA

Prepared by:

Date: JAN 31 2024
 Chief, Construction Section
 Chairperson, BAC
FLORANTE U. ZURBITO

Recommended by:

Date: JAN 31 2024
 OIC - District Engineer
GERMILIN M. CANTILLEP

Approved:

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Building/Facilities to support Social Services – Construction of Multi-Purpose Building, Pablo Conag Elementary School, Brgy. Poboclan, Esperanza, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	March 05-11, 2024	March 26, 2024	April 09, 2024	April 19, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
23FJ0079	Repair of 9 Classrooms, Guindawan ES, Pio V. Corpus (Limbuhan), Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	February 09, 2024	GoP	11,365,012.29	-	11,365,012.29	Repair of Classrooms
23FJ0080	Repair of 3 Classrooms, Locso an ES, Placer, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	February 09, 2024	GoP	4,105,284.92	-	4,105,284.92	Repair of Classrooms
23FJ0081	Repair of 6 Classrooms, Villahermosa National High School, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	NO	Competitive Bidding	January 5 - 11, 2024	January 24, 2024	January 31, 2024	February 09, 2024	GoP	8,022,938.63	-	8,022,938.63	Repair of Classrooms

Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RFI	Notice of Award	Contract Signing	Total		MOOE	CO		
-	Purchase of common use office supplies and office device for use of Administrative, Construction, Finance, Office of the District Engineer, Planning & Design Section & Maintenance Section	Administrative, Construction, Finance, Office of the District Engineer	NO	Shopping	February 8-14, 2024	February 22, 2024	February 26, 2024	N/A	GOP	660,394.20	-	660,394.20	Purchase of common use office supplies
-	Purchase of common use computer supplies for use of Administrative, Construction, Finance, Office of the District Engineer	Administrative, Construction, Finance, Office of the District Engineer	NO	Shopping	February 8-14, 2024	February 22, 2024	February 26, 2024	N/A	GOP	200,784.60	-	200,784.60	Purchase of common use computer supplies
-	Purchase of Janitorial Supplies for Section & Office of the District Engineer	Administrative	NO	Shopping	February 8-14, 2024	February 22, 2024	February 26, 2024	N/A	GOP	29,543.20	-	29,543.20	Purchase of Janitorial Supplies
-	Purchase of IT Equipment for use of Planning & Design Section, Finance and Maintenance Section	Planning & Design Section, Finance and Maintenance Section	NO	Competitive Bidding	February 13-19, 2024	March 15, 2024	March 18, 2024	March 4, 2024	GOP	1,594,000.00	-	1,594,000.00	Purchase of IT Equipment
-	Purchase of Office Equipment for Finance, Quality Assurance & Maintenance Section	Finance, Quality Assurance & Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 13-19, 2024	February 27, 2024	March 1, 2024	N/A	GOP	467,540.80	-	467,540.80	Purchase of Office Equipment
-	Purchase of Office Furnitures for Maintenance Section & Quality Assurance Section	Maintenance Section & Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February 13-19, 2024	February 27, 2024	March 1, 2024	N/A	GOP	141,420.00	-	141,420.00	Purchase of Office Furnitures
-	Purchase of Personal Protective Gears and Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February 13-19, 2024	February 27, 2024	March 1, 2024	N/A	GOP	415,395.00	352,250.00	63,145.00	Purchase of Personal Protective Gears and Equipment
-	Purchase of Laboratory Equipment for use of Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	February 8-14, 2024	February 22, 2024	February 26, 2024	N/A	GOP	19,476.00	-	19,476.00	Purchase of Laboratory Equipment
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 8-12, 2024	February 20, 2024	February 26, 2024	N/A	GOP	999,762.75	-	999,762.75	Purchase of Fuel
-	Purchase of Vehicle Parts and Accessories for Service Vehicles assigned at DPVH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	February 8-12, 2024	February 20, 2024	February 26, 2024	N/A	GOP	114,316.25	-	114,316.25	Purchase of Vehicle Parts and Accessories

Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User Section	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing			MOOE	CO	
-	Purchase of Materials for use in the Centerline and Lane-line Repainting and Guardrail Maintenance along Masbate-Catagan-Placer Road	Maintenance Section	NO	Competitive Bidding	February 13-19, 2024	March 4, 2024	March 15, 2024	March 18, 2024	GOP	1,689,801.75	1,689,801.75	-	Purchase of Materials for use in the Centerline and Lane-line Repainting and Guardrail Maintenance
-	Purchase of Materials for use in Manual Patching along Masbate-Catagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 6-12, 2024	February 20, 2024	February 26, 2024	February 26, 2024	GOP	259,560.00	259,560.00	-	Manual Patching
-	Purchase of Materials for use in Penetration Patching along Masbate-Catagan-Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 6-12, 2024	February 20, 2024	February 26, 2024	February 26, 2024	GOP	990,869.25	990,869.25	-	Purchase of Materials for use in Penetration Patching
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	February 20, 2024	February 26, 2024	February 26, 2024	GOP	175,000.00	175,000.00	-	Unforeseen Expenditures (Emergency Repair)
-	Renewal of GIS Insurance	Maintenance Section	NO	NP-53.5 Agency-to-Agency	N/A	February 20, 2024	February 26, 2024	February 26, 2024	GOP	52,252.64	52,252.64	-	Renewal of GIS Insurance
-	Purchase of common use office supplies and devices for use of Office of the District Engineer, Admin., FMS, QAS, Construction, District Office of the District Engineer, Maintenance Section and Planning and Design Section	Admin., FMS, QAS, Construction, District Office of the District Engineer, Maintenance Section and Planning and Design Section	NO	Competitive Bidding	April 4-10, 2024	April 23, 2024	May 1, 2024	May 6, 2024	GOP	1,042,329.36	1,042,329.36	-	Purchase of common use office supplies and devices
-	Purchase of common use computer supplies for use of Office of the District Engineer, Admin., FMS, QAS, Construction, District Office of the District Engineer, Maintenance Section and Planning and Design Section	Admin., FMS, QAS, Construction, District Office of the District Engineer, Maintenance Section and Planning and Design Section	NO	Shopping	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	970,141.20	970,141.20	-	Purchase of common use computer supplies
-	Purchase of Janitorial Supplies for Administrative, Maintenance & use of Admin., Maintenance and Quality Assurance Section	Administrative, Maintenance & use of Admin., Maintenance and Quality Assurance Section	NO	Shopping	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	80,513.40	80,513.40	-	Purchase of Janitorial Supplies
-	Purchase of IT Equipment for use of Office of the District Engineer, Planning and Design and Quality Assurance Section	Office of the District Engineer, Planning and Design and Quality Assurance Section	NO	Competitive Bidding	May 7-13, 2024	May 27, 2024	April 5, 2025	April 6, 2024	GOP	1,721,800.00	1,721,800.00	-	Purchase of IT Equipment

Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

GOODS AND SERVICES

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of Bids (B/R/EI)	Submission/Opening of Bids	Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Office Equipment for District Engineer and Administrative Section	Office of the District Engineer and Administrative Section	NO	Shopping	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	294,940.00	-	294,940.00	Purchase of Office Equipment
-	Purchase of Office Furnitures for Finance, Construction and Office of the District Engineer	Finance, Construction and Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	224,200.00	-	224,200.00	Purchase of Office Furnitures
-	Purchase of Handtools and Construction, Office of the District Engineer and Maintenance Section	Construction, Office of the District Engineer and Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	411,671.50	-	411,671.50	Purchase of Handtools and Electric Supplies
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	999,762.75	-	999,762.75	Purchase of Fuel
-	Accessories for Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	Competitive Bidding	April 4-10, 2024	April 23, 2024	May 1, 2024	May 6, 2024	GOP	1,153,900.00	-	1,153,900.00	Purchase of Vehicle Parts and Accessories for Service Vehicles and Equipment
-	Maintenance of DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	32,034.00	-	32,034.00	Purchase of Materials for Preventive Maintenance of Service Vehicles
-	Purchase of Materials for Preventive Maintenance of Service Vehicles assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	275,361.00	-	275,361.00	Purchase of Materials for Preventive Maintenance of Service Vehicles
-	Purchase of Materials for use in Penetration Patching along Masbate-Catagan Placer Road - Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	987,315.00	-	987,315.00	Purchase of Materials for use in Manual Patching
-	Purchase of Materials for use in Sign Maintenance along Masbate-Catagan Placer Road - Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	183,156.75	-	183,156.75	Purchase of Materials for use in Sign Maintenance
-	Purchase of Painting Materials for use in Preventive Maintenance of Laneline, Bridges along Masbate-Catagan Placer Road - Buenavista-Cawayan Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	April 23, 2024	May 1, 2024	May 6, 2024	GOP	1,438,389.25	-	1,438,389.25	Purchase of Painting Materials for use in Preventive Maintenance of Guardrails and Bridges

Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

GOODS AND SERVICES

Code (PAP)	Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing					
-	Purchase of Materials for Masbate-Catagan Placer Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 4-10, 2024	N/A	April 18, 2024	April 22, 2024	GOP	216,321.00	-	-	Purchase of Materials for Emergency Project along Masbate-Catagan Placer Road
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	April 18, 2024	April 22, 2024	GOP	175,000.00	-	175,000.00	(Emergency Repair)
-	Purchase of common use office supplies and office device for use of the District Engineer and District Engineer and Maintenance Section	Administrative, Finance, Office of the District Engineer and Maintenance Section	NO	Shopping	July 2-9, 2024	N/A	July 16, 2024	July 24, 2024	GOP	623,631.20	-	623,631.20	Purchase of common use office supplies and office device
-	Purchase of common use computer supplies for use of Admin., Finance, Office of the District Engineer and Maintenance Section	Administrative, Finance, Office of the District Engineer and Maintenance Section	NO	Shopping	July 2-8, 2024	N/A	July 16, 2024	July 24, 2024	GOP	511,613.90	-	511,613.90	Purchase of common use computer supplies
-	Purchase of Janitorial Supplies for Office of the District Engineer and Maintenance Section	Administrative, Finance, Office of the District Engineer and Maintenance Section	NO	Shopping	July 2-8, 2024	N/A	July 16, 2024	July 24, 2024	GOP	19,962.00	-	19,962.00	Purchase of Janitorial Supplies
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	July 2-8, 2024	N/A	July 16, 2024	July 24, 2024	GOP	999,762.75	-	-	Purchase of Fuel
-	Purchase of Equipment for use of Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	Competitive Bidding	September 3-9, 2024	September 23, 2024	October 2, 2024	October 3, 2024	GOP	6,000,000.00	-	6,000,000.00	Purchase of Equipment
-	Purchase of Vehicle Parts and Accessories for Service Vehicles assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	July 2-8, 2024	N/A	July 16, 2024	July 24, 2024	GOP	20,250.00	-	20,250.00	Purchase of Vehicle Parts and Accessories
-	Calibration of Survey Equipment for use of Planning and Design Section	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	July 2-8, 2024	N/A	July 16, 2024	July 24, 2024	GOP	81,000.00	-	81,000.00	Unforeseen Expenditures (Emergency Repair)
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	July 16, 2024	July 24, 2024	GOP	175,000.00	-	175,000.00	Unforeseen Expenditures (Emergency Repair)
-	Purchase of common use office supplies for use of Maintenance Section	Planning and Design Section	NO	Shopping	October 10-16, 2024	N/A	October 28, 2024	October 29, 2024	GOP	150,000.00	-	150,000.00	Purchase of common use office supplies
-	Purchase of Fuel for use in the operation/utilization of service vehicles and equipment assigned to Masbate 3rd DEO	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 10-16, 2024	N/A	October 28, 2024	October 29, 2024	GOP	999,762.75	-	999,762.75	Purchase of Fuel

Masbate 3rd District Engineering Office Final Annual Procurement Plan for FY 2024

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)	
					Advertisement/Posting of Bids IB/REI	Submission/Award	Contract Signing		Total	MOOE		CO
-	Purchase of Vehicle Parts and Accessories for Service Vehicles and Equipment assigned at DPWH Masbate 3rd District Engineering Office	Masbate 3rd DEO	NO	NP-53.9 - Small Value Procurement	October 10-16, 2024	N/A	October 28, 2024	GOP	920,500.00	920,500.00	-	Purchase of Vehicle Parts and Accessories for Service Vehicles and Equipment
-	Unforeseen Expenditures	Maintenance Section	NO	NP-53.2 Emergency Cases	N/A	N/A	October 28, 2024	GOP	175,000.00	175,000.00	-	Unforeseen Expenditures (Emergency Repair)

Prepared by:


MANCHIE S. MARCAIDA
Head, BAC Secretariat
Date: JAN 31 2024

Recommending Approval:

FLORANTE J. ZURBITO
BAC Chairperson
Date: JAN 31 2024

Approved by:

GERRYLIN M. CANTILLEP
OIC-District Engineer
Date: JAN 31 2024



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate, Region V



BACONG PILIPINAS

CERTIFICATION

This is to certify that this Office does not have any procurement of Consulting Services for FY 2024 as of this date.

This CERTIFICATION is made relative to the submission of the Final Annual Procurement Plan (APP) for FY 2024 Consulting Services.

Given this 30th day of January, 2024 at DPWH Masbate 3rd District Engineering Office, Dimasalang, Masbate.

Noted:


GERRYLIN M. CANTILLEP
OIC – District Engineer


FLORANTE U. ZURBITO
BAC Chairperson

