



January 27, 2025

MEMORANDUM

FOR : **MARICHU A. PALAFOX, CESO II**
Undersecretary for Support Services
DPWH-Central Office, Manila

SUBJECT : **Submission of FY 2024 Final Annual Procurement Plan (APP) (Non-CSE) (Changes within the 2nd Semester of 2024)**

Submitting herewith the FY 2024 Final Annual Procurement Plan (APP) (Non-CSE) changes within the 2nd semester of 2024 using the prescribed format.

For your reference and file.

RONALYN P. UBIÑA
District Engineer

CAR.11 kjtv/slm/BVD



DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106099000	24PC0005: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAGUTONG SECTION, STA. 29+205 - STA. 29+760 (R/S), FLORA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	17-Nov-23	8-Feb-24	19-Feb-24	GAA FY 2024	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
320102106100000	24PC0006: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAGUTONG SECTION, STA. 30+315 - STA. 30+831 (R/S), FLORA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	17-Nov-23	8-Feb-24	19-Feb-24	GAA FY 2024	134,811,465.00	-	134,811,465.00	Construction/ Rehabilitation of Flood Mitigation Facilities
300204101560000	24PC0007: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - ANNINIPAN - PANTAY PANTAY ROAD IN SUPPORT OF RICE, CORN AND BANANA INDUSTRY, FLORA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	17-Nov-23	31-Jan-24	12-Feb-24	GAA FY 2024	49,000,000.00	-	49,000,000.00	Construction/ Improvement of Access Roads
310109101522000	24PC0008: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0666 + 873 - K0666 + 933	CONSTRUCTION	YES	Competitive Bidding	27-Oct-23	17-Nov-23	31-Jan-24	12-Feb-24	GAA FY 2024	17,640,000.00	-	17,640,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101509000	24PC0009: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - K0619 + 650 - K0619 + 800	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	28-Nov-23	7-May-24	13-May-24	GAA FY 2024	30,144,800.00	-	30,144,800.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310205101178000	24PC0002: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 2, APAYAO	CONSTRUCTION	YES	Competitive Bidding	20-Oct-23	17-Nov-23	8-Feb-24	19-Feb-24	GAA FY 2024	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads
310205101179000	24PC0011: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 3, APAYAO	CONSTRUCTION	YES	Competitive Bidding	7-Nov-23	28-Nov-23	8-Feb-24	19-Feb-24	GAA FY 2024	106,150,000.00	-	106,150,000.00	Construction of Missing Links/New Roads

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106103000	24PC0013: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, SAN MARIANO SECTION, STA. 23+808 - STA. 24+384 (R/S), STA. MARCELA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	14-Nov-23	5-Dec-23	8-Feb-24	19-Feb-24	GAA FY 2024	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
320102106102000	24PC0015: ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAROCBOC-SAN MARIANO SECTION, STA. 22+002 - STA. 22+578 (R/S), STA. MARCELA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	14-Nov-23	5-Dec-23	8-Feb-24	19-Feb-24	GAA FY 2024	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
300203102344000	24PC0017: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - TUROD-BAYUGAO ROAD LEADING TO BAYUGAO WATERFALLS, LUNA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	22-Nov-23	20-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	7,350,000.00	-	7,350,000.00	Construction/ Improvement of Access Road
310106101028000	24PC0019: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0679 + 000 - K0680 + 500	CONSTRUCTION	YES	Competitive Bidding	22-Nov-23	20-Dec-23	8-Feb-24	19-Feb-24	GAA FY 2024	97,465,000.00	-	97,465,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road
300204101305000	24PC0021: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	YES	Competitive Bidding	23-Nov-23	20-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Road
300203102346000	24PC0014: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - LYDIA-LALANGAN ROAD LEADING TO PUDTOL TOURISM SITES, PUDTOL, APAYAO	CONSTRUCTION	YES	Competitive Bidding	29-Nov-23	20-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	7,350,000.00	-	7,350,000.00	Construction/ Improvement of Access Road

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101523000	24PC0022: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - CLAVERIA-CALANASAN-KABUGAO RD - K0671 + 915 - K0671 + 947	CONSTRUCTION	YES	Competitive Bidding	29-Nov-23	20-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	14,210,000.00	-	14,210,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310205101113000	24PC0023: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 1, APAYAO	CONSTRUCTION	YES	Competitive Bidding	29-Nov-23	20-Dec-23	8-Feb-24	19-Feb-24	GAA FY 2024	57,900,000.00	-	57,900,000.00	Construction of Missing Links/ New Roads
310109101512000	24PC0024: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0647 + 120 - K0647 + 320	CONSTRUCTION	YES	Competitive Bidding	29-Nov-23	20-Dec-23	7-May-24	13-May-24	GAA FY 2024	34,300,000.00	-	34,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300203102345000	24PC0025: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN CARLOS-SAN ANTONIO-NUOVA-MARCELA ROAD LEADING TO BACUT LAKE, STA MARCELA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	29-Nov-23	20-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	7,350,000.00	-	7,350,000.00	Construction/ Improvement of Access Roads
300226111269000	24PC0026: CONVERGENCE SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM - CONSTRUCTION OF APAYAO JUSTICE HALL MULTI-PURPOSE BUILDING, BARANGAY SAN ISIDRO SUR, LUNA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	1-Dec-23	21-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226111270000	24PC0027: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF SANTA MARCELA LIVELIHOOD MULTIPURPOSE BUILDING, BARANGAY MARCELA, SANTA MARCELA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	1-Dec-23	21-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
320102106134000	24PC0028: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF SLOPE PROTECTION ALONG CALOG CREEK (TRIBUTARY OF APAYAO-ABULUG RIVER BASIN), BARANGAY CAPAGAYPAYAN, LUNA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	1-Dec-23	21-Dec-23	8-Feb-24	19-Feb-24	GAA FY 2024	96,500,000.00	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205101300000	24PC0029: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PENRO APAYAO (BUROT)-SAN ISIDRO-QUIRINO ROAD, APAYAO	CONSTRUCTION	YES	Competitive Bidding	2-Dec-23	27-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	49,000,000.00	-	49,000,000.00	Construction of Missing Links/ New Roads
300204101298000	24PC0031: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - MALUBIT SUR-BALASI-ATOK ROAD IN SUPPORT TO HANDICRAFT, FURNITURE, HIGH VALUE CROPS PROCESSING AND SUPPORT TO TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	YES	Competitive Bidding	2-Dec-23	27-Dec-23	31-Jan-24	12-Feb-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
310303101678000	24PC0010: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES - PAPAGAN BR. (B04842LZ) ALONG AYAGA-STA. MARCELA-FLORA-LASAM RD	CONSTRUCTION	NO	Competitive Bidding	11-Jan-24	31-Jan-24	22-Feb-24	4-Mar-24	GAA FY 2024	10,486,000.00	-	10,486,000.00	Retrofitting/ Strengthening of Permanent Bridges
310303101677000	24PC0020: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - BRIDGE PROGRAM - RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES - BUTAO BR. (B04845LZ) ALONG APAYAO-ILOCOS NORTE RD	CONSTRUCTION	NO	Competitive Bidding	11-Jan-24	31-Jan-24	22-Feb-24	4-Mar-24	GAA FY 2024	23,520,000.00	-	23,520,000.00	Retrofitting/ Strengthening of Permanent Bridges
310108101806000	24PC0033: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA CAGAYAN BDRY RD - K0634 + 035 - K0634 +474	CONSTRUCTION	NO	Competitive Bidding	11-Jan-24	31-Jan-24	15-Apr-24	24-Apr-24	GAA FY 2024	14,700,000.00	-	14,700,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101807000	24PC0034: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0650 + 076 - K0650 + 129, K0659 +509 - K0659 +563.5, K0664 + 640 - K0664 + 643	CONSTRUCTION	NO	Competitive Bidding	11-Jan-24	31-Jan-24	7-May-24	13-May-24	GAA FY 2024	15,778,000.00	-	15,778,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101302000	24PC0035: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PUDTOL-BAGUTONG ROAD IN SUPPORT OF FURNITURE HANDICRAFTS, LOOM WEAVING, BANANA, PINEAPPLE, VEGETABLES, AND ROOT CROPS, CORN AND RICE, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	8-Mar-24	18-Mar-24	GAA FY 2024	29,400,000.00	-	29,400,000.00	Construction/ Improvement of Access Roads
300204101301000	24PC0036: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - PANAY-BATO, SABEL ROAD IN SUPPORT OF CASSAVA, CORN, RICE, MANDARIN, TOURISM, HANDICRAFT, FURNITURE, FRUIT WINES AND COCONUT, SANTA MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
310109101517000	24PC0037: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0657 + 900 - K0657 + 960	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	7,173,600.00	-	7,173,600.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300203101485000	24PC0038: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - KABANGWELAN ROAD LEADING TO VILLAMOR FALLS, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	7,350,000.00	-	7,350,000.00	Construction/ Improvement of Access Roads
310109101520000	24PC0039: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0668 + 100 - K0668 + 130	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	8,085,000.00	-	8,085,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300215103088000	24PC0040: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - CONSTRUCTION OF WEST APAYAO ABULUG IRRIGATION SYSTEM (WAAIS) TUMOG - SAN ISIDRO ROAD, LUNA, APAYAO (KATUBIGAN - KALSADA TUNGO SA PATUBIGAN)	CONSTRUCTION	NO	Competitive Bidding	17-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	46,550,000.00	-	46,550,000.00	Construction of Irrigation System
310109101521000	24PC0001: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - AYAGA-STA. MARCELA-FLORA-LASAM RD - K0686 + 905 - K0686 + 965	CONSTRUCTION	NO	Competitive Bidding	23-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	7,844,900.00	-	7,844,900.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101514000	24PC0016: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0650 + 339 - K0650 + 422	CONSTRUCTION	NO	Competitive Bidding	23-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	20,580,000.00	-	20,580,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101519000	24PC0018: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0660 + 050 - K0660 + 090	CONSTRUCTION	NO	Competitive Bidding	23-Jan-24	19-Feb-24	15-Apr-24	24-Apr-24	GAA FY 2024	10,290,000.00	-	10,290,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101508000	24PC0041: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO (CALANASAN)-ILOCOS NORTE RD - K0617 + 740 - K0617 + 810	CONSTRUCTION	NO	Competitive Bidding	13-Feb-24	4-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	19,796,000.00	-	19,796,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226111264000	24PC0042: CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF MULTI-PURPOSE BUILDING (JUSTICE HALL), BARANGAY POBLACION WEST, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	13-Feb-24	4-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300226111273000	24PC0043: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY AGA, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	13-Feb-24	4-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226111267000	24PC0044: CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF APAYAO SCIENCE HIGH SCHOOL SCIENCE HUB MULTIPURPOSE BUILDING, BARANGAY TUMOG, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	13-Feb-24	4-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/P project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100971000	24PC0004: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - ADAMS(ILOCOS NORTE)-CALANASAN(APAYAO) ROAD, PACKAGE 1, APAYAO	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	22,476,300.00	-	22,476,300.00	Construction of Missing Links/New Roads
310109101513000	24PC0045: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0649 + 482 - K0649 + 600	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	14,700,000.00	-	14,700,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300221105177000	24PC0046: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF POBLACION-LANGNAO-BALIWANAN ROAD, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	49,500,000.00	-	49,500,000.00	Improvement of Roads
310108101805000	24PC0047: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0626 + 178 - K0626 + 288	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	26,313,000.00	-	26,313,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310108101804000	24PC0048: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - KABUGAO-PUDTOL-LUNA-CAGAYAN BDRY RD - K0625 + 417.5 - K0626 + 012	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	37,240,000.00	-	37,240,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300215104423000	24PC0049: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF POBLACION-LANGNAO-BALIWANAN ROAD, BARANGAYS POBLACION AND LANGNAO, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	49,000,000.00	-	49,000,000.00	Improvement of Roads

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/P project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611268000	24PC0051: CONVERGENCE AND SPECIAL SUPPORT PROGRAM, BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES, CONSTRUCTION OF CALANASAN EDUCATION DISTRICT MULTI-PURPOSE BUILDING, BARANGAY NAMALTUGAN, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	7,920,000.00	-	7,920,000.00	Construction of Multi-Purpose Building
300204101299000	24PC0052: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DAGUPAN-SALVACION ROAD IN SUPPORT OF HANDICRAFTS, FURNITURE, PINEAPPLE, BANANA, VEGETABLES, RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	28-Feb-24	25-Mar-24	15-Apr-24	24-Apr-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
310205101301000	24PC0053: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - NETWORK DEVELOPMENT PROGRAM - CONSTRUCTION OF MISSING LINKS/ NEW ROADS - PIDDIG-CARASI-CALANASAN ROAD (CALANASAN SIDE), PACKAGE 4, APAYAO	CONSTRUCTION	NO	Competitive Bidding	5-Mar-24	25-Mar-24	7-May-24	13-May-24	GAA FY 2024	10,714,340.00	-	10,714,340.00	Construction of Missing Links/New Roads
300225100990000	24PC0054: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: BASIC INFRASTRUCTURE PROGRAM(BIP) - Flood mitigation structures protecting Major/ Strategic Public Buildings/ Facilities, Construction of Calabigan Flood Control Structure, Barangay Calabigan, Luna, Apayao	CONSTRUCTION	NO	Competitive Bidding	20-Mar-24	11-Apr-24	7-May-24	13-May-24	GAA FY 2024	21,780,000.00	-	21,780,000.00	Construction of Flood Control Structure
300204101300000	24PC0003: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - DOÑA LORETA-LYDIA ROAD IN SUPPORT OF FURNITURE, HANDICRAFT, LOOMWEAVING, BLACKSMITHING, PINEAPPLE, BANANA, VEGETABLES, ROOTCROPS, RICE, AND CORN INDUSTRIES, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	20-Mar-24	11-Apr-24	7-May-24	13-May-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
310109101510000	24PC0059: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0652 + 280 - K0652 + 360	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	16-Apr-24	29-May-24	7-Jun-24	GAA FY 2024	6,370,000.00	-	6,370,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101518000	24PC0060: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0659 + 050 - K0659 + 250	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	16-Apr-24	29-May-24	7-Jun-24	GAA FY 2024	6,321,000.00	-	6,321,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101511000	24PC0061: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0652 + 410 - K0652 + 440	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	16-Apr-24	29-May-24	7-Jun-24	GAA FY 2024	6,203,400.00	-	6,203,400.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101515000	24PC0062: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0652 + 360 - K0652 + 410	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	16-Apr-24	29-May-24	7-Jun-24	GAA FY 2024	10,976,000.00	-	10,976,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101516000	24PC0063: ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION PROGRAM - REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - APAYAO-ILOCOS NORTE RD - K0658 + 820 - K0659 + 050	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	16-Apr-24	29-May-24	7-Jun-24	GAA FY 2024	6,213,200.00	-	6,213,200.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300219102825000	24PC0064: CONVERGENCE AND SPECIAL SUPPORT PROGRAM: SIPAG-FLOOD MITIGATION STRUCTURES PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES, CONSTRUCTION OF POBLACION FLOOD CONTROL STRUCTURE, BARANGAY POBLACION, CALANSAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	27-Mar-24	25-Apr-24	20-May-24	27-May-24	GAA FY 2024	14,700,000.00	-	14,700,000.00	Construction of Flood Control Structure
310102101721000	24PC0066: ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM - ASSET PRESERVATION - PREVENTIVE MAINTENANCE - SECONDARY ROADS- ASPHALT OVERLAY ALONG KABUGAO-PUDTOL-LUNA-CAGAYAN BOUNDARY ROAD-K0680+730-K0682+124, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	5-Apr-24	25-Apr-24	20-May-24	27-May-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Asphalt Overlay
320102106101000	24PC0067: ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS - FLOOD MANAGEMENT PROGRAM - CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF APAYAO-ABULUG RIVER BASIN FLOOD CONTROL STRUCTURE, BAROCBOC-SAN MARIANO SECTION, STA. 21+426 - STA. 22+002 (L/S), STA. MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	9-May-24	29-May-24	21-Jun-24	1-Jul-24	GAA FY 2024	144,750,000.00	-	144,750,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
300232100020000	24PC0068: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES - CONSTRUCTION OF EVACUATION CENTER, DOÑA LORETA, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	9-May-24	29-May-24	21-Jun-24	1-Jul-24	GAA FY 2024	9,800,000.00	-	9,800,000.00	Construction of Evacuation Center

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101303000	24PC0069: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SAN SEBASTIAN-SAN JOSE-SAN FRANCISCO ROAD IN SUPPORT OF HANDICRAFT, FURNITURE, PROCESSED HIGH VALUE CROPS, VEGETABLE RICE AND CORN INDUSTRIES, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	9-May-24	29-May-24	21-Jun-24	1-Jul-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
300226111271000	24PC0070: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF BARANGAY LOWER MATON MULTI-PURPOSE BUILDING, BARANGAY LOWER MATON, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	9-May-24	May 29, 2024	21-Jun-24	1-Jul-24	GAA FY 2024	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300203102580000	24PC0071: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO	CONSTRUCTION	NO	Competitive Bidding	21-May-24	19-Jun-24	9-Jul-24	18-Jul-24	GAA FY 2024	125,450,000.00	-	125,450,000.00	Construction/ Improvement of Access Roads
300232100017000	24PC0073: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE ALLEVIATING GAPS (SIPAG)-EVACUATION CENTERS/ QUARANTINE FACILITIES/ PUBLIC HEALTH FACILITIES-CONSTRUCTION (COMPLETION) OF MALASAKIT CENTER, FAR NORTH LUZON GEN. HOSPITAL AND TRAINING CENTER, QUIRINO, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	21-May-24	19-Jun-24	3-Sep-24	10-Sep-24	GAA FY 2024	9,800,000.00	-	9,800,000.00	Construction of Malasakit Center
300232100019000	24PC0077: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS(SIPAG) - EVACUATION CENTERS/QUARANTINE FACILITIES/PUBLIC HEALTH FACILITIES - CONSTRUCTION OF EVACUATION CENTER, BARANGAY MALUBIBIT, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	30-May-24	19-Jun-24	9-Jul-24	18-Jul-24	GAA FY 2024	9,800,000.00	-	9,800,000.00	Construction of Evacuation Center
300205100004000	24PC0076: CAPITAL OUTLAY - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - RAINWATER COLLECTOR SYSTEM	CONSTRUCTION	NO	Competitive Bidding	30-May-24	19-Jun-24	9-Jul-24	18-Jul-24	GAA FY 2024	2,895,000.00	-	2,895,000.00	Improvement of Roads

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(CIVIL WORKS)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102187000	24PC0074: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG)-FLOOD MITIGATION STRUCTURE PROTECTING MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES- CONSTRUCTION OF SLOPE PROTECTION ALONG LAPPA CREEK (TRIBUTARY OF ZUMIGUI-ZIWANAN RIVER) BARANGAY LAPPA, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	5-Jul-24	30-Jul-24	4-Sep-24	10-Sep-24	GAA FY 2024	54,995,350.00	-	54,995,350.00	Construction of Slope Protection
300205101290000	24PC0083: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS – WATER SUPPLY SYSTEM - CONSTRUCTION (COMPLETION) OF WATER SYSTEM, BARANGAY AGA, PUDTOL, APAYAO	CONSTRUCTION	NO	Competitive Bidding	2-Aug-24	22-Aug-24	5-Sep-24	10-Sep-24	GAA FY 2024	2,475,000.00	-	2,475,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors – Water Supply System
300226111272000	24PC0086: BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION/COMPLETION OF STA. MARCELA LEGISLATIVE BUILDING, BRGY. SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	2-Aug-24	22-Aug-24	5-Sep-24	10-Sep-24	GAA FY 2024	4,950,000.00	-	4,950,000.00	Construction/ Completion of Legislative Building
300215104422000	24PC0081: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MAJOR/ STRATEGIC PUBLIC BUILDINGS/ FACILITIES - IMPROVEMENT OF CAGANDUNGAN-CALABIGAN ROAD, LUNA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	2-Aug-24	22-Aug-24	5-Sep-24	10-Sep-24	GAA FY 2024	5,880,000.00	-	5,880,000.00	Improvement of Roads
300204101304000	24PC0084: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - SANTA MARIA-MALLIG ROAD IN SUPPORT OF FURNITURE, HANDICRAFTS, BANANA, RICE, CORN, AND TOURISM INDUSTRIES, FLORA, APAYAO	CONSTRUCTION	NO	Competitive Bidding	30-Aug-24	19-Sep-24	30-Sep-24	7-Oct-24	GAA FY 2024	19,600,000.00	-	19,600,000.00	Construction/ Improvement of Access Roads
300226111266000	24PC0085: BASIC INFRASTRUCTURE PROGRAM (BIP) - BIP-MULTI-PURPOSE BUILDINGS/ FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SABANGAN, CALANASAN, APAYAO	CONSTRUCTION	NO	Competitive Bidding	30-Aug-24	19-Sep-24	30-Sep-24	7-Oct-24	GAA FY 2024	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building

Prepared by:

BENJAMIN V. DOMINGO
Engineer III
Head, BAC Secretariat

Recommending Approval:

JERRY A. RAGOJOS
Chief, Construction Section
Chairperson, Bids and Awards Committee

Approved by:

RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)
(CONSULTING SERVICES)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities				Source of Fund	ABC (Php)			Remarks(Brief Description of Program/Activity/Project
					Advertisement/Pos ting of Invitation to Bid	Submission/Ope n of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100815000	24CSPC01: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0636+700 - K0636+900 2. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0641+300 - K0641+500 3. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ) - K0646+400 - K0646+600 4. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0653+100 - K0653+250 5. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0667+000 - K0667+150 6. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0667+150 - K0667+300 7. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0672+1400 - K0672+1569 8. REHABILITATION/RECONSTRUCTION OF ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS - ALONG CLAVERIA- CALANASAN-KABUGAO ROAD (S00630LZ)- K0701+700- K0701+900 9. CONSTRUCTION OF NAMALTUGAN FLOOD CONTROL, CALANASAN, APAYAO 10. CONSTRUCTION OF SINIGPIT FLOOD CONTROL, CALANASAN, APAYAO 11. CONSTRUCTION OF STA ROSA FLOOD CONTROL, CALANASAN, APAYAO	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	22-Mar-24	29-Apr-24	20-May-24	27-May-24	CY 2024 Preliminary and Detailed Engineering Funds	1,173,289.84		1,173,289.84	Geotechnical Investigation
200000100815000	24CSPC02: CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR 1. CONSTRUCTION OF CAPANIKKIAN FLOOD CONTROL, LUNA, APAYAO 2. CONSTRUCTION OF DOÑA LORETA BRIDGE, PUDTOL, APAYAO 3. CONSTRUCTION OF CALOG CREEK FLOOD CONTROL, LUNA, APAYAO 4. CONSTRUCTION OF LAPPA CREEK FLOOD CONTROL, LUNA, APAYAO 5. CONSTRUCTION OF MARAG FLOOD CONTROL, LUNA, APAYAO 6. CONSTRUCTION OF CAGANDUNGAN FLOOD CONTROL, LUNA, APAYAO 7. CONSTRUCTION OF CALABIGAN FLOOD CONTROL, LUNA, APAYAO	PLANNING AND DESIGN SECTION	NO	Competitive Bidding	22-Mar-24	29-Apr-24	20-May-24	27-May-24	CY 2024 Preliminary and Detailed Engineering Funds	1,312,100.00		1,312,100.00	Geotechnical Investigation

Prepared by:


BENJAMIN V. DOMINGO
 Engineer III
 Head, BAC Secretariat

Recommending Approval:


JERRY A. RAGOJOS
 Chief, Construction Section
 Chairperson, Bids and Awards Committee

Approved by:


RONALYN P. UBIÑA
 District Engineer
 Head of Procuring Entity

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(GOODS AND SERVICES)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/O pen of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100140000	24GPC0001: PURCHASE OF FUEL FOR USE IN THE DREDGING OPERATION	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	5-Mar-24	25-Mar-24	12-Apr-24	15-Apr-24	FY GAA 2024	4,524,000.00	-	4,524,000.00	PURCHASE OF FUEL
300203102580000	24GPC0003: PURCHASE OF FUEL FOR USE OF CONSTRUCTION SECTION AND PLANNING & DESIGN SECTION	CONSTRUCTION SECTION AND PLANNING & DESIGN SECTION	NO	COMPETITIVE BIDDING	27-Mar-24	16-Apr-24	7-May-24	13-May-24	FY GAA 2024	1,269,000.00	-	5,110,000.00	PURCHASE OF FUEL
2000001000023000, 300200100003000, 310205100971000, 300226111267000, 300105200992000, 300226105388000, 300226105385000, 300226105386000, 300226105387000, 300226105329000, 300221102663000, 300221102663000, 300226105389000	24GPC0002: PROCUREMENT OF IT AND AUDIO-VIDEO PHOTOGRAPHIC EQUIPMENTS AND PARTS FOR USE OF PUBLIC INFORMATION OFFICE (PIO), PLANNING & DESIGN SECTION AND MAINTENANCE SECTION	PUBLIC INFORMATION OFFICE (PIO), PLANNING & DESIGN SECTION AND MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	19-Apr-24	13-May-24	29-May-24	7-Jun-24	FY GAA 2024	1,949,000.00	-	2,999,976.00	PROCUREMENT OF IT AND AUDIO-VIDEO PHOTOGRAPHIC EQUIPMENTS AND PARTS
200000100017000	24GPC0005: SUPPLY AND DELIVERY OF METAL BEAM END PIECE AND REGULATORY SIGNS FOR THE REPLACEMENT OF DAMAGED AND MISSING ROAD SIGNS AND END PIECE AND REFLECTORIZED TRAFFIC PAINT MATERIALS FOR THE REPAINTING OF PAVEMENT MARKINGS ALONG 1. APAYAO (CALANASAN) - ILOCOS NORTE ROAD KO620+149-KO626+000, KO628+000-KO629+000, KO633+000-KO641+000 AND KO643+000-KO645+000 2. CLAVERIA-CALANASAN-KABUGAO ROAD KO633+000-KO635+000, KO637+000-KO640+000, KO648+000-KO653+000 AND KO656+000-KO657+000	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	21-Jun-24	11-Jul-24	18-Jul-24	19-Jul-24	FY GAA 2024	4,587,300.00	-	4,587,300.00	SUPPLY AND DELIVERY OF METAL BEAM END PIECE AND REGULATORY SIGNS

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(GOODS AND SERVICES)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	24GPC0006:SUPPLY AND DELIVERY OF WARNING SIGNS AND REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS MATERIALS FOR THE REPAINTING OF PAVEMENT MARKINGS ALONG 1. AYAGA-STA. MARCELA-FLORA-LASAM ROAD, K0675+000-K0676+000, K0688+000-K0689+000 AND K0691+000-K0691+500 2. KABUGAO-PUDTOL-LUNA-CAGAYAN BRDY. ROAD K0676+000-K0677+000 AND K0678+000-K0679+000, K0680+000- K0680+730 3. APAYAO-ILOCOS NORTE ROAD, K0655+800-K0657+000 AND K0661+000-K0662+000	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	21-Jun-24	11-Jul-24	18-Jul-24	19-Jul-24	FY GAA 2024	4,358,900.00	-	4,358,900.00	SUPPLY AND DELIVERY OF WARNING SIGNS AND REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS MATERIALS
31025101113000	24GPC0007:SUPPLY AND DELIVERY OF ONE (1) UNIT GENERATOR SET FOR USE OF DPWH-ASDEO	CONSTRUCTION SECTION	NO	COMPETITIVE BIDDING	21-Jun-24	11-Jul-24	24-Jul-24	30-Jul-24	FY GAA 2024	1,350,000.00	-	1,350,000.00	SUPPLY AND DELIVERY OF GENERATOR SET
200000100014000	24GPC0008:PURCHASE OF FUEL FOR USE IN THE DREDGING OPERATION	MAINTENANCE SECTION	NO	COMPETITIVE BIDDING	11-Jul-24	30-Jul-24	5-Sep-24	10-Sep-24	FY GAA 2024	6,545,000.00	-	6,545,000.00	PURCHASE OF FUEL
320102106408000,30021410073300,30020710156000,	24GPC0009: SUPPLY AND DELIVERY OF THREE (3) UNIT INTERACTIVE TOUCH SCREEN WITH OPS FOR ADMINISTRATIVE SECTION (TRAINING CENTER AND CONFERENCE ROOM) AND MAINTENANCE SECTION	MAINTENANCE SECTION	NO	Competitive Bidding	27-Jul-24	22-Aug-24	5-Sep-24	10-Sep-24	FY GAA 2024	2,700,000.00	-	2,700,000.00	SUPPLY AND DELIVERY OF THREE (3) UNIT INTERACTIVE TOUCH SCREEN WITH OPS
300215102582000,300218100085000,30021810091000	24GPC0010: SUPPLY AND DELIVERY OF ONE (1) UNIT AUTOMATIC GLUE BINDING MACHINE AND ONE (1) UNIT MULTIFUNCTION INKJET PRINTER (A3)	MAINTENANCE SECTION	NO	Competitive Bidding	7-Oct-24	12-Nov-24	27-Nov-24	2-Dec-24	FY GAA 2024	1,200,000.00	-	1,200,000.00	SUPPLY AND DELIVERY OF ONE (1) UNIT AUTOMATIC GLUE BINDING MACHINE AND ONE (1) UNIT MULTIFUNCTION INKJET PRINTER (A3)

DPWH-APAYAO 2ND DISTRICT ENGINEERING OFFICE F.Y. 2024 UPDATED FINAL APP Non-CSE (Changes within 2nd Semester)

(GOODS AND SERVICES)

Code (UACS/PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				Source of Funds	ESTIMATED BUDGET (Php)			Remarks(Brief Description of Program/Activity/Project)
					Advertisement/Posting of Invitation to Bid	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106281000, 320102106309000, 3201026311000	24GPC0011: PURCHASE OF IT EQUIPMENT FOR THE USE OF THE HUMAN RESOURCE AND ADMINISTRATIVE SECTION AND PLANNING AND DESIGN SECTION	HUMAN RESOURCE AND ADMINISTRATIVE SECTION AND PLANNING AND DESIGN SECTION	NO	Competitive Bidding	6-Nov-24	9-Dec-24	26-Dec-24	3-Jan-25	FY GAA 2024	1,870,000.00	-	1,870,000.00	PURCHASE OF IT EQUIPMENT
310205101178000	24GPC0012: SUPPLY AND DELIVERY OF LABORATORY EQUIPMENT/ APPARATUS FOR USE OF DPWH-ASDEO LABORATORY	QUALITY ASSURANCE SECTION	NO	Competitive Bidding	6-Nov-24	16-Dec-24	26-Dec-24	3-Jan-25	FY GAA 2024	885,690.40	-	885,690.40	SUPPLY AND DELIVERY OF LABORATORY EQUIPMENT/ APPARATUS
310202101272000, 300218100091000, 3002191497000, 300219101501000, 300219101502000	24GPC0013: SUPPLY AND DELIVERY OF (1) UNIT LED DISPLAY FOR USE OF DPWH-ASDEO	CONSTRUCTION SECTION	NO	Competitive Bidding	22-Nov-24	12-Dec-24	26-Dec-24	3-Jan-25	FY GAA 2024	6,500,000.00	-	6,500,000.00	SUPPLY AND DELIVERY OF (1) UNIT LED DISPLAY

Prepared by:

BENJAMIN V. DOMINGO
Engineer III
Head, BAC Secretariat

Recommending Approval:

JERRY A. RAGOJOS
Chief, Construction Section
Chairperson, Bids and Awards Committee

Approved by:

RONALYN P. UBIÑA
District Engineer
Head of Procuring Entity