

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)	
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
-	Preventive Maintenance - Primary Roads, Quirino Avenue - K0014 + 206 - K0014 + 366, Las Piñas City	LPMDEO	YES	Competitive Bidding	10-Oct-24	30-Oct-24	17-Feb-25	27-Feb-25	GoP	12,614,000.00	-	12,614,000.00	Preventive Maintenance - Primary Roads
-	Preventive Maintenance - Secondary Road Zapote-Alabang Rd - K0016 + 440 - K0018 + 260, Las Piñas City	LPMDEO	YES	Competitive Bidding	10-Oct-24	30-Oct-24	05-Feb-25	15-Feb-25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance - Secondary Roads
-	Preventive Maintenance - Secondary Road Zapote-Alabang Rd - K0021 + 795 - K0022 + 332, Las Piñas City	LPMDEO	YES	Competitive Bidding	10-Oct-24	30-Oct-24	17-Feb-25	27-Feb-25	GoP	39,373,000.00	-	39,373,000.00	Preventive Maintenance - Secondary Roads
-	Preventive Maintenance - Secondary Road Zapote-Alabang Rd - K0018 + 260 - K0018 + 487, Las Piñas City	LPMDEO	YES	Competitive Bidding	10-Oct-24	30-Oct-24	17-Jan-25	27-Jan-25	GoP	19,000,000.00	-	19,000,000.00	Preventive Maintenance - Secondary Roads
-	Preventive Maintenance - Secondary Road Zapote-Alabang Rd - K0023 + (-152) - K0023 + (-116.69), Las Piñas City	LPMDEO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	3,318,000.00	-	3,318,000.00	Preventive Maintenance - Secondary Roads
-	Preventive Maintenance - Secondary Roads Zapote-Alabang Rd - K0018 + 487 - K0019 + 047, Las Piñas City	LPMDEO	YES	Competitive Bidding	10-Oct-24	31-Oct-24	17-Feb-25	27-Feb-25	GoP	47,357,000.00	-	47,357,000.00	Preventive Maintenance - Secondary Roads
-	Preventive Maintenance - Tertiary Road Alabang-Muntinlupa Rd - K0029 + (-075) - K0029 + 549, K0030 + 000 - K0030+ 942, K0031 + 067 - K0031 + 852, K0031 + 892 - K0031 + 914, Muntinlupa City	LPMDEO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	80,280,000.00	-	80,280,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road South Super Hwy East Service Rd - K0021 + 037 - K0021 + 948, Muntinlupa City	LPMDEO	YES	Competitive Bidding	01-Nov-24	21-Nov-24	17-Feb-25	27-Feb-25	GoP	38,470,000.00	-	38,470,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road South Super Hwy West Service Rd - K0020 + (-087) - K0020 + 320, Muntinlupa City	LPMDEO	YES	Competitive Bidding	18-Oct-24	12-Nov-24	17-Feb-25	27-Feb-25	GoP	17,644,000.00	-	17,644,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road: Paranaque-Sucat Rd - (S032951Z) Chainage 055 - Chainage 142, Muntinlupa City	LPMDEO	YES	Competitive Bidding	18-Oct-24	12-Nov-24	17-Feb-25	27-Feb-25	GoP	3,811,000.00	-	3,811,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road Muntinlupa-Railroad Station Rd - K0028 + (-198) - K0028 + (-018), Muntinlupa City	LPMDEO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	17-Feb-25	27-Feb-25	GoP	7,780,000.00	-	7,780,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road: Muntinlupa-Insular Prison Rd - K0029 + 846 - K0030 + 219, K0032 + 353 - K0032 + 471.83, Muntinlupa City	LPMDEO	YES	Competitive Bidding	18-Oct-24	12-Nov-24	17-Feb-25	27-Feb-25	GoP	18,979,000.00	-	18,979,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road Muntinlupa-Insular Prison Rd - (S032921Z) Chainage 000 - Chainage 090, Muntinlupa City	LPMDEO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Jan-25	27-Jan-25	GoP	1,868,000.00	-	1,868,000.00	Preventive Maintenance - Tertiary Roads
-	Preventive Maintenance - Tertiary Road: South Super Hwy West Service Rd - K0020 + 386 - K0020 + 880, Muntinlupa City	LPMDEO	YES	Competitive Bidding	18-Oct-24	12-Nov-24	17-Feb-25	27-Feb-25	GoP	19,805,000.00	-	19,805,000.00	Preventive Maintenance - Tertiary Roads
-	Construction of By-Pass and Diversion Roads Alabang-Zapote Diversion Road (from Alabang- Zapote Flyover to CS Bridge), Las Piñas City	LPMDEO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	05-Feb-25	15-Feb-25	GoP	135,000,000.00	-	135,000,000.00	Construction of By-Pass and Diversion Roads
-	Replacement of Permanent Weak Bridges: Muntinlupa Br. (B018461Z) along Maharlika Highway, Muntinlupa City	LPMDEO	NO	Competitive Bidding	05-Feb-25	25-Feb-25	03-Mar-25	13-Mar-25	GoP	65,000,000.00	-	65,000,000.00	Replacement of Permanent Weak Bridges
-	Retrofitting / Strengthening of Permanent Bridges Zapote Fly-Over (B017641Z) along Zapote-Alabang Flyover, Las Piñas City	LPMDEO	YES	Competitive Bidding	04-Oct-24	29-Oct-24	05-Feb-25	15-Feb-25	GoP	67,000,000.00	-	67,000,000.00	Retrofitting / Strengthening of Permanent Bridges
-	Retrofitting / Strengthening of Permanent Bridges Lower Buli Br. (B018241Z) along PPTA Rd, Muntinlupa City	LPMDEO	YES	Competitive Bidding	15-Nov-24	05-Dec-24	17-Jan-25	27-Jan-25	GoP	43,000,000.00	-	43,000,000.00	Retrofitting / Strengthening of Permanent Bridges
-	Construction of Flood Control Structure, Zapote River Upstream and Its Tributaries, Las Piñas City	LPMDEO	NO	Competitive Bidding	05-Feb-25	25-Feb-25	03-Mar-25	13-Mar-25	GoP	104,562,000.00	-	104,562,000.00	Construction of Flood Control Structure

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement /Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	Construction of Flood Control Structure, Pasong Cobra - Almirante Creek, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Feb-25	25-Feb-25	03-Mar-25	13-Mar-25	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
-	Improvements, Tuntong Creek, Las Piñas City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure and Other Improvements, Las Piñas River and Its Tributaries, Las Piñas City	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Balitatar-Manulas Creek, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure and Other Improvements, Talon Creek, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure and Other Improvements, Mahabang Tubig, Las Piñas City	LPMDCO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	17-Feb-25	27-Feb-25	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Mangangate River, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Southville 3, Barangay Poblacion, Muntinlupa City	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Bayanan River, Muntinlupa City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure along Tunasan River, Muntinlupa City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Albang River, Muntinlupa City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	44,464,000.00	-	44,464,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Buli Creek, Muntinlupa City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Feb-25	27-Feb-25	GoP	44,464,000.00	-	44,464,000.00	Construction of Flood Control Structure
-	Construction of C5 Diversion Road, Las Piñas City	LPMDCO	YES	Competitive Bidding	01-Nov-24	22-Nov-24	05-Feb-25	15-Feb-25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	Rehabilitation of C5 Extension (East and West Bound), Las Piñas City	LPMDCO	YES	Competitive Bidding	04-Oct-24	24-Oct-24	05-Feb-25	15-Feb-25	GoP	70,000,000.00	-	70,000,000.00	Rehabilitation of Road
-	Retrofitting of Pleasant Drive Bridge, Brgy. Bayanan, Muntinlupa City	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	67,379,000.00	-	67,379,000.00	Retrofitting of Bridge
-	Construction of Road Including Drainage, Tongquiao, Las Piñas City	LPMDCO	YES	Competitive Bidding	22-Nov-24	12-Dec-24	17-Jan-25	27-Jan-25	GoP	24,959,000.00	-	24,959,000.00	Construction of Road including Drainage
-	Construction of C6 Extension to East Service Road, Muntinlupa City	LPMDCO	YES	Competitive Bidding	08-Nov-24	28-Nov-24	17-Jan-25	27-Jan-25	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	Construction of C5 Diversion Road at Barangay Manuvo 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	140,000,000.00	-	140,000,000.00	Construction of Road
-	Rehabilitation of Road including Drainage, Barangay Manuvo 1, Las Piñas City	LPMDCO	YES	Competitive Bidding	01-Nov-24	21-Nov-24	17-Jan-25	27-Jan-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Pulanglupa 2, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	13,000,000.00	-	13,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Ilaya, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Zapote, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Pamplona 3, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	18,000,000.00	-	18,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Pulanglupa 1, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Feb-25	04-Mar-25	10-Mar-25	20-Mar-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage, Pulanglupa 1, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	06-Dec-24	26-Dec-24	03-Feb-25	13-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
-	Construction of Bridge connecting Daang Reyna and Molina-Paliparan Road, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	26,000,000.00	-	26,000,000.00	Construction of Bridge
-	Construction of Road and other Development along Macdang Road, Muntinlupa	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	25,000,000.00	-	25,000,000.00	Construction of Road
-	Rehabilitation of Roads, including Drainage at Barangay Manuvo 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road including Drainage

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of 1B/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	Rehabilitation of Road at Barangay Manuyo 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	4,000,000.00	-	4,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road including Drainage at Barangay D. Fajardo, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage at Barangay Iliya, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Feb-25	11-Mar-25	17-Mar-25	27-Mar-25	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road including Drainage at Barangay Elias Aldana, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road including Drainage
-	Construction of Road Including Drainage at Barangay Pulandula 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	7,000,000.00	-	7,000,000.00	Construction of Road including Drainage
-	Rehabilitation of Road Including Drainage at Barangay Pulandula 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road and Drainage at Barangay Pamplona 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road and Drainage
-	Construction of Road Including Drainage at Barangay Pamplona 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	12,000,000.00	-	12,000,000.00	Construction of Road including Drainage
-	Rehabilitation of Road Including Drainage at Barangay CAA, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Feb-25	25-Feb-25	03-Mar-25	13-Mar-25	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road Including Drainage at Barangay Pamplona 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road Including Drainage at Barangay Talon 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road and Drainage at Barangay Talon 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	26-Feb-25	18-Mar-25	24-Mar-25	03-Apr-25	GoP	36,000,000.00	-	36,000,000.00	Rehabilitation of Road and Drainage
-	Rehabilitation of Road, including Drainage at Barangay Talon 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road Including Drainage at Barangay Talon 4, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	18,000,000.00	-	18,000,000.00	Rehabilitation of Road including Drainage
-	Rehabilitation of Road at Barangay Talon 5, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	27,000,000.00	-	27,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Pilar, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road Including Drainage at Barangay Almazan 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road including Drainage
-	Construction (Completion) of Road at Las Piñas - Paratague Wetland Park	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	4,500,000.00	-	4,500,000.00	Construction of Road
-	Construction of Road Connecting Daang Reyna and Molino Paliparan, Almazan Dos, Las Piñas	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Construction of Road including Drainage
-	Rehabilitation of Road including Drainage, Barangay Pulandula 1, Las Piñas City	LPMDCO	YES	Competitive Bidding	01-Nov-24	21-Nov-24	17-Jan-25	27-Jan-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road including Drainage
-	Construction of Slope Protection / Flood Control Structures at Barangay Talon 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	105,000,000.00	-	105,000,000.00	Construction of Slope Protection / Flood Control Structures
-	Construction of Slope Protection at Barangay Pamplona 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	72,000,000.00	-	72,000,000.00	Construction of Slope Protection
-	Construction of Flood Mitigation Structure, Upper Palico, Kabulsan 1, Cupang, Muntinlupa City (Phase 2)	LPMDCO	NO	Competitive Bidding	05-Mar-25	25-Mar-25	31-Mar-25	10-Apr-25	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation of Drainage at Barangay Manuyo 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	4,000,000.00	-	4,000,000.00	Rehabilitation of Drainage
-	Construction of Box culvert at Barangay Talon 4, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	7,000,000.00	-	7,000,000.00	Construction of Box culvert
-	Construction of Multi-Purpose Building, Barangay Pulandula 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	06-Dec-25	26-Dec-25	03-Feb-25	13-Feb-25	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Bldg., Pilar, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Bldg., Talon 2, Las Piñas City Lone District Phase 2	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	Rehabilitation of Multi-Purpose Bldg., Manuyo 2, Las Piñas City Lone District Phase 2	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	11,000,000.00	-	11,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Bldg., Zapote, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., Pamplona 3, Las Piñas City Lone District Phase 2	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., Talon 4, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., Daniel Fajardo, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., Talon 1, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
-	Completion of Multi-Purpose Bldg., Talon 2, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., CMA, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
-	Completion of Multi-Purpose Bldg., CMA, Las Piñas City Lone District	LPMDCO	NO	Competitive Bidding	18-Jan-25	10-Feb-25	20-Feb-25	28-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Completion of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Bldg., Pulanglupa 1, Las Piñas City Lone District Phase 2	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPMDCO	YES	Competitive Bidding	08-Nov-24	28-Nov-24	17-Jan-25	27-Jan-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	01-Nov-24	21-Nov-24	17-Jan-25	27-Jan-25	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Jan-25	27-Jan-25	GoP	18,000,000.00	-	18,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Jan-25	27-Jan-25	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Pulanglupa 1, Las Piñas City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Jan-25	27-Jan-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	06-Dec-24	26-Dec-24	03-Feb-25	13-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Talon 1, Las Piñas City	LPMDCO	YES	Competitive Bidding	15-Nov-24	05-Dec-24	17-Jan-25	27-Jan-25	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	22-Nov-24	12-Dec-24	17-Jan-25	27-Jan-25	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Jan-25	27-Jan-25	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas City	LPMDCO	YES	Competitive Bidding	08-Nov-24	28-Nov-24	17-Jan-25	27-Jan-25	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City	LPMDCO	YES	Competitive Bidding	06-Dec-24	26-Dec-24	03-Feb-25	13-Feb-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Ilaya, Las Piñas City	LPMDCO	YES	Competitive Bidding	08-Nov-24	28-Nov-24	17-Jan-25	27-Jan-25	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Alabang, Muntinlupa City	LPMDCO	YES	Competitive Bidding	22-Nov-24	12-Dec-24	17-Jan-25	27-Jan-25	GoP	5,700,000.00	-	5,700,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Cuapao, Muntinlupa City	LPMDCO	YES	Competitive Bidding	24-Nov-24	16-Dec-24	17-Jan-25	27-Jan-25	GoP	7,400,000.00	-	7,400,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	7,800,000.00	-	7,800,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Soldiers Hills, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	32,000,000.00	-	32,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Sucat, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	19-Dec-24	17-Jan-25	27-Jan-25	GoP	32,000,000.00	-	32,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Sucat, Muntinlupa City	LPMDCO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	17-Jan-25	27-Jan-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Tunasan, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	28,800,000.00	-	28,800,000.00	Rehabilitation of Multi-Purpose Building

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
-	Rehabilitation of Multi-Purpose Building and Other Facilities, Barangay Tunasan, Muntinlupa City	LPMDCO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	17-Jan-25	27-Jan-25	GoP	21,300,000.00	-	21,300,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Poblacion, Muntinlupa City	LPMDCO	YES	Competitive Bidding	29-Nov-24	20-Dec-24	17-Feb-25	27-Feb-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Construction of CWS Multi-Purpose Hall, Barangay Bayanan, Muntinlupa City	LPMDCO	YES	Competitive Bidding	28-Nov-24	18-Dec-24	17-Jan-25	27-Jan-25	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Manuvo 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	12-Mar-25	01-Apr-25	07-Apr-25	17-Apr-25	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Manuvo 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	19,000,000.00	-	19,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Facilities at Barangay Manuvo 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	9,000,000.00	-	9,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building at Barangay D. Fajardo, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Ilaya, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
-	Completion of Multi-Purpose Building at Barangay Elias Aldana, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	6,000,000.00	-	6,000,000.00	Completion of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building at Barangay Pulandupa 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	29,000,000.00	-	29,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Pulandupa 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
-	Completion of Multi-Purpose Building at Barangay Zanoie, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	4,000,000.00	-	4,000,000.00	Completion of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Pandona 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities Including Other Improvements at Barangay Pamplona 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	19-Mar-25	08-Apr-25	14-Apr-25	24-Apr-25	GoP	19,000,000.00	-	19,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Pamplona 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	21,000,000.00	-	21,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay CAA, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	11,000,000.00	-	11,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities and Other Improvements at Barangay Pamplona 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	13,500,000.00	-	13,500,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Pamplona 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities and Other Improvements at Barangay Talon 1, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	21,000,000.00	-	21,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities and Other Improvements at Barangay Talon 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	22,000,000.00	-	22,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Talon 2, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	23,000,000.00	-	23,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Talon 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities Including Other Improvements at Barangay Talon 3, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Barangay Talon 4, Las Piñas City	LPMDCO	NO	Competitive Bidding	21-Mar-25	10-Apr-25	16-Apr-25	25-Apr-25	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building

DPWH LAS PIÑAS MUNTINLUPA DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement /Posting of IB /REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Facilities and Other Improvements at Barangay Talon 5, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	14,000,000.00	-	14,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Talon 5, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities and Other Improvements at Barangay Pilar, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	22,000,000.00	-	22,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Pilar, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Facilities Including Other Improvements at Barangay Alimanza 1, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Alimanza 1, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	20,000,000.00	-	20,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Facilities Including Other Improvements at Barangay Talon 1, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	12,000,000.00	-	12,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building at Barangay Alimanza 2, Las Piñas City	LPWDEO	NO	Competitive Bidding	26-Mar-25	15-Apr-25	21-Apr-25	30-Apr-25	Gap	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction (Completion) of Haven for Women Building, Barangay Alabang, Muntinlupa City	LPWDEO	YES	Competitive Bidding	01-Nov-24	21-Nov-24	17-Jan-25	27-Jan-25	Gap	10,000,000.00	-	10,000,000.00	Construction of Haven for Women Building

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:


ELMER G. SILAO
Head Procurement Unit


JAIME P. BAQUIRAN
BAC, Chairperson


ISABELO C. BALEROS
District Engineer