

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 2 for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023
n/a	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 2) FMR, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023
n/a	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 3) FMR, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023
n/a	Concreting of Cantomimbo-Cortes-Balilihan-Catigbian-Macaas Road (Section 4) FMR, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023
n/a	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian FMR, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023
n/a	Concreting of Haguilanan Grande, Balilihan to Haguilanan, Catigbian (Section 2) FMR, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	02/22/2024	03/14/2024	03/20/2024	03/27/2024	GoP	4,975,000.00	0.00	4,975,000.00	DAR - FMR FY 2023


Submitted by:


MARY NOELINE F. RACINES
 OIC-Head, Procurement Unit

Recommended by:


ILUMINTEOFE C. ECHAVRIA
 BAC Chairman

Approved by:


JOHN PAUL A. GASCON
 OIC-District Engineer