

**Department of Public Works and Highways - Marinduque District Engineering Office Annual Procurement Plan for FY 2024 (Changes within 2nd Semester)**  
**Civil Works**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101663000 24EA0001	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0083 + 000 - K0084 + 000	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	36,546,782.76		36,546,782.76	Road Widening
300226113237000 24EA0002	Construction (Completion) of Multi-Purpose Building, Barangay Buangan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	2,968,000.00		2,968,000.00	Construction (Completion) of Multi-Purpose Building
300226113247000 24EA0003	Construction of Multi-Purpose Building at Sihi Elementary School, Barangay Sihi, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113248000 24EA0004	Construction of Multi-Purpose Building, Barangay Matandang Gasan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113249000 24EA0005	Construction of Multi-Purpose Building, Barangay Agot, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113253000 24EA0006	Construction of Multi-Purpose Building, Barangay Catubugan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113256000 24EA0007	Construction of Multi-Purpose Building, Barangay Libjo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113258000 24EA0008	Construction of Multi-Purpose Building, Barangay Tugos, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
3101061011167000 24EA0009	Asset Preservation Program - Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Dr. Damian Reyes Rd (Boac Side) - K0006+171 - K0006+540	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	10,193,404.33		10,193,404.33	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310111100699000 24EA0010	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mogpog-Balanacan Port Rd - K0010 + 557 - K0010 + 761	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,897,960.95		4,897,960.95	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101133000 24EA0011	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0054 + 890 - K0056 + 640	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	35,612,794.25		35,612,794.25	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300215104695000 24EA0012	Construction of Bintakay - Capayang Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	48,899,495.56		48,899,495.56	Construction of Road
300226113252000 24EA0013	Construction of Multi-Purpose Building, Barangay Cagpo, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300214101125000 24EA0014	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road (S00001MQ) - K0105 + 000 - K0119 + 000 Gasan to Boac, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	5,961,831.20		5,961,831.20	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214101124000 24EA0015	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs, and Pavement Markings along Marinduque Circumferential Road (S00001MQ) - K0000 + 000 - K0012 + 000, Boac to Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	5,701,581.85		5,701,581.85	Installation/Application/Construction of Signage Warning, Advisory and Regulatory Signs and Pavement Markings along Marinduque Circumferential Road
300221105987000 24EA0016	Construction of Road, Barangay Malbog, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221105989000 24EA0017	Construction of Road, Barangay Tapuyan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Road
310105101134000 25EA0018	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Marinduque Circumferential Rd - K0050 + 340 - K0051 + 329	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	27,880,844.66		27,880,844.66	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300203102620000 24EA0019	Construction/Improvement of Kay Duke Road leading to Tourism Destination, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	31-Jan-24	13-Feb-24	GoP	28,948,000.00		28,948,000.00	Construction/Improvement of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102621000 24EA0021	Construction/Improvement of Road leading to Lambingan Falls, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	31-Jan-24	13-Feb-24	GoP	47,463,285.02		47,463,285.02	Construction/Improvement of Road
300226113250000 24EA0022	Construction of Multi-Purpose Building, Barangay Baliis, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300215103817000 24EA0026	Rehabilitation of Ihatub - Mansiwat - Isok Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	05-Feb-24	16-Feb-24	GoP	96,495,937.63		96,495,937.63	Rehabilitation of Road
320101111944000 24EA0027	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Santol Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	19,598,000.00		19,598,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
300225102054000 24EA0028	Construction of Flood Control Structure, Barangay Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113254000 24EA0029	Construction of Multi-Purpose Building, Barangay Dating Bayan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
320101110936000 24EA0031	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Poctoy Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	67,548,000.00		67,548,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320102106422000 24EA0032	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Mogpog River, Brgy. Magapua, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320101110918000 24EA0033	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bamban Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	67,548,000.00		67,548,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320101110934000 24EA0034	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ogbac Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	88,629,390.00		88,629,390.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106423000 24EA0035	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tawiran River, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320102106424000 24EA0036	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tipo River, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	31-Jan-24	13-Feb-24	GoP	96,498,000.00		96,498,000.00	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers
320101111943000 24EA0037	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Laon Mataas na Bayan CIS Protection Works, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	24-Jan-24	26-Jan-24	GoP	9,798,000.00		9,798,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
310102101552000 24EA0038	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0000 + 000 - K0001 + 000, K0003 + 264 - K0004 + 000, K0027 + 786 - K0028 + 930	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	05-Feb-24	16-Feb-24	GoP	80,659,455.00		80,659,455.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101822000 24EA0040	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Rd - K0013 + 000 - K0013+ 168, K0013 + 642 - K0014+ 203, K0014 + 317 - K0015+ 335	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	56,915,420.00		56,915,420.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Mogpog-Balanacan Port Rd
310305102175000 24EA0041	Widening of Permanent Bridges - Bacong-Bacong Br. (B00020MQ) along Marinduque Circumferential Rd (Phase II)	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	8,818,000.00		8,818,000.00	Widening of Permanent Bridges
300226113246000 24EA0043	Rehabilitation of Multi-Purpose Building, Brgy. I, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	1,978,000.00		1,978,000.00	Rehabilitation of Multi-Purpose Building
310111100700000 24EA0044	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0001 + 832 - K0002 + 340	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	28,711,634.25		28,711,634.25	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101132000 24EA0045	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0026 + 000 - K0026 + 300, K0033 + 845 - K0034 + 033, K0034 + 300 - K0034 + 627, K0041 + 300 - K0041 + 863	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	26,410,815.00		26,410,815.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310202101662000 24EA0046	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0047 + 589 - K0048 + 000	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	17,102,606.50		17,102,606.50	Road Widening
300205101278000 24EA0050	Construction of Water Supply System (Level III), Buenavista, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	31-Jan-24	13-Feb-24	GoP	54,037,881.69		54,037,881.69	Construction of Water Supply System
300205101300000 24EA0051	Construction of Water Supply System (Level III), Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	48,997,480.76		48,997,480.76	Construction of Water Supply System
300225102055000 24EA0052	Construction of Flood Control, Brgy. Bachao-Ibaba, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225102056000 24EA0053	Construction of Flood Control, Brgy. Ihatub, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Oct-23	15-Nov-23	24-Jan-24	26-Jan-24	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control
300226113245000 24EA0042-R1	Construction of Multi-Purpose Building, Brgy. Hupi, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	3,958,000.00		3,958,000.00	Construction of Multi-Purpose Building
300226113255000 24EA0047-R1	Rehabilitation of Multi-Purpose Building Brgy. Dulong Bayan, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113257000 24EA0048-R1	Rehabilitation of Multi-Purpose Building Brgy. Mataas na Bayan, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113251000 24EA0049-R1	Rehabilitation of Multi-Purpose Building, Brgy. Bintakay, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	16-Nov-23	05-Dec-23	24-Jan-24	26-Jan-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113243000 24EA0054	Construction of Multi-Purpose Building, Brgy. Mendez, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113244000 24EA0055	Construction (Completion) of Multi-Purpose Building, Brgy. Masiga, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	1,978,000.00		1,978,000.00	Construction (Completion) of Multi-Purpose Building
300226113242000 24EA0056	Rehabilitation of Multi-Purpose Building, Brgy. Pagasa, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	18-Mar-24	03-Apr-24	GoP	6,928,000.00		6,928,000.00	Rehabilitation of Multi-Purpose Building
300226113241000 24EA0057	Construction of Multi-Purpose Building, Sitio Binunga, Brgy. Yook, Buenavista, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226113240000 24EA0058	Rehabilitation of Multi-Purpose Building, Brgy. Nangka, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	13-Feb-24	23-Feb-24	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113239000 24EA0059	Rehabilitation of Multi-Purpose Building Including Site Development at Luzon Datum, Barangay Hinanggayon, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	06-Feb-24	15-Feb-24	23-Feb-24	GoP	29,698,000.00		29,698,000.00	Construction of Multi-Purpose Building Including Site Development
310203210472000 24EA0060	Concreting of Brgy. Napo to Brgy. Pulong Parang FMR, Brgy. Napo and Brgy. Pulong Parang, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	15-Mar-24	GoP	15,918,000.00		15,918,000.00	Concreting of Road
310203210473000 24EA0061	Concreting of Sitio Pawikan, Brgy. Tigwi FMR, Brgy. Tigwi, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	13-Mar-24	GoP	15,525,557.57		15,525,557.57	Concreting of Road
310203210476000 24EA0062	Concreting of Brgy. Cawit FMR, Brgy. Cawit, Boac, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	13-Mar-24	GoP	15,917,963.43		15,917,963.43	Concreting of Road
310203210477000 24EA0063	Concreting of Brgy. Bognuyan FMR Phase II, Brgy. Bognuyan, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	02-Feb-24	22-Feb-24	13-Mar-24	GoP	14,922,873.54		14,922,873.54	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203210478000 24EA0064	Concreting of Brgy. San Antonio to Brgy. Kilo-kilo FMR, Brgy. San Antonio and Brgy. Kilo-kilo, Santa Cruz, Marinduque	Construction Section	NO	Competitive Bidding	11-Jan-24	30-Jan-24	22-Feb-24	04-Mar-24	GoP	15,420,419.86		15,420,419.86	Concreting of Road
300101200001000 24EA0065	Construction of 1-Storey, 2-Classroom School Building at Ino Elementary School, Barangay Ino, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	15-Mar-24	GoP	6,565,000.00		6,565,000.00	Construction of 1-Storey, 2-Classroom School Building
300101200001000 24EA0067	Construction of 1-Storey, 3-Classroom School Building at Sayao National High School, Barangay Sayao, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	13-Mar-24	GoP	8,654,500.00		8,654,500.00	Construction of 1-Storey, 3-Classroom School Building
300101200001000 24EA0068	Construction of 1-Storey, 3-Classroom School Building at Payanas Elementary School, Barangay Payanas, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	15-Mar-24	GoP	8,654,500.00		8,654,500.00	Construction of 1-Storey, 3-Classroom School Building
300101200001000 24EA0069	Construction of 1-Storey, 3-Classroom School Building at Puting Buhangin National High School, Barangay Puting Buhangin, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	13-Mar-24	01-Apr-24	GoP	9,251,500.00		9,251,500.00	Construction of 1-Storey, 3-Classroom School Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000 24EA0070	Construction of 2-Storey 10-Classroom School Building at Torrijos Central School, Brgy. Poblacion, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	17-Jan-24	13-Feb-24	22-Feb-24	11-Mar-24	GoP	39,798,000.00		39,798,000.00	Construction of 2-Storey 10-Classroom School Building
300215103820000 24EA0071	Rehabilitation of Tamayo-Morales-Alobo Road, Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	13-Mar-24	GoP	96,492,945.95		96,492,945.95	Rehabilitation of Road
300215103782000 24EA0072	Construction of Bahi - Tapuyan Road, Gasan, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	96,492,967.99		96,492,967.99	Construction of Road
320102106930000 24EA0073	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Bunganay River, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	48,998,000.00		48,998,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
320101110913000 24EA0074	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Balagasan Flood Control, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	11-Mar-24	GoP	87,813,000.00		87,813,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101110917000 24EA0075	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balimbing Flood Control, Boac, Marinduque	Construction Section	NO	Competitive Bidding	26-Jan-24	14-Feb-24	27-Feb-24	08-Mar-24	GoP	87,813,000.00		87,813,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
200000100017000 200000100018000 200000100491000 24EA0083	Package 1 - a) Repair/Maintenance of Roads with Slip, Slope Collapse and Landslide along Marinduque Circumferential Road, b) Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road	Maintenance Section	NO	Competitive Bidding	06-Feb-24	26-Feb-24	29-Feb-24	07-Mar-24	GoP	1,470,848.37	1,470,848.37		a) Repair /Maintenance of Roads with Slip, Slope Collapse and Landslide along Marinduque Circumferential Road, b) Repair /Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road
300226109784000 24EA0076	Construction of Multi-Purpose Building (Amphitheater-Phase 2) of Pulang Lupa, Barangay Bolo, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	15-Mar-24	26-Mar-24	11-Apr-24	GoP	67,548,000.00		67,548,000.00	Construction of Multi-Purpose Building
300226109785000 24EA0077	Rehabilitation of Marinduque Convention Center, Capitol Compound, Brgy. Bangbangalon, Boac, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	15-Mar-24	26-Mar-24	11-Apr-24	GoP	96,498,000.00		96,498,000.00	Rehabilitation of Marinduque Convention Center

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113238000 24EA0078	Construction of Multi-Purpose Building (Amphitheater), Brgy. Bolo, Torrijos, Marinduque (Phase II)	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	18-Mar-24	03-Apr-24	GoP	59,398,000.00		59,398,000.00	Construction of Multi-Purpose Building
300221105988000 24EA0079	Construction of Sumangga - Danao Road, Mogpog, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	11-Mar-24	26-Mar-24	11-Apr-24	GoP	98,993,000.00		98,993,000.00	Construction of Road
300224100047000 24EA0080	Construction of Balanacan Coastal Road, Mogpog, Marinduque (Package 1)	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	18-Mar-24	03-Apr-24	GoP	98,992,972.86		98,992,972.86	Construction of Coastal Road
300224100048000 24EA0081	Construction of Balanacan Coastal Road, Mogpog, Marinduque (Package 2)	Construction Section	NO	Competitive Bidding	09-Feb-24	01-Mar-24	18-Mar-24	03-Apr-24	GoP	98,993,000.00		98,993,000.00	Construction of Coastal Road
310203210474000 24EA0082	Concreting of Sitio Bahi, Brgy. Marlangga FMR Phase II, Marlangga, Torrijos, Marinduque	Construction Section	NO	Competitive Bidding	09-Feb-24	28-Feb-24	26-Mar-24	11-Apr-24	GoP	15,254,335.00		15,254,335.00	Concreting of FMR



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205101279000 24EA0084	Improvement of Municipal Waterworks System (First Phase), Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	16-Feb-24	26-Mar-24	11-Apr-24	19-Apr-24	GoP	120,623,000.00		120,623,000.00	Improvement of Waterworks System
300205100008000 24EA0085	Rainwater Collectors in Public Facilities, Mahinhin E/S, Boac, Bognuyan NHS, Gasan, Yook NHS, Buenavista, Hinadharan E/S, Mogpog, Masaguisi NHS, Sta. Cruz, Masaguisi E/S, Sta. Cruz, Talawan E/S, Torrijos	Maintenance Section	NO	Competitive Bidding	04-Mar-24	25-Mar-24	11-Apr-24	26-Apr-24	GoP	2,895,000.00	2,895,000.00		Rainwater Collectors in Public Facilities
200000100020000 24EA0086	Repair/Maintenance of Mogpog River Revetment 3, Brgy. Nangka II, Mogpog, Marinduque	Maintenance Section	NO	Competitive Bidding	06-Mar-24	25-Mar-24	11-Apr-24	26-Apr-24	GoP	5,237,000.00	5,237,000.00		Repair/Maintenance of River Revetment 3
200000100019000 24EA0087	Package 2 - a) Repair/Maintenance of DOJ Building Land Registration Authority Brgy. Bangbangalon, Boac, Marinduque, b) Repair/Maintenance of DENR Building PENRO Building Brgy. Bangbangalon, Boac, Marinduque	Maintenance Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	12-Apr-24	17-Apr-24	GoP	2,350,000.00	2,350,000.00		Repair/Maintenance of Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000 24EA0087	Repair/Maintenance of DPWH Building STANDARD Office Building, Bangbangan, Boac, Marinduque	Maintenance Section	NO	Competitive Bidding	13-Mar-24	02-Apr-24	12-Apr-24	17-Apr-24	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of Building
300101200001000 24EA0066-R1	Construction of 1-Storey, 2-Classroom School Building at Matalaba National High School, Barangay Matalaba, Sta. Cruz, Marinduque	Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	29-Apr-24	15-May-24	GoP	6,664,500.00		6,664,500.00	Construction of 1-Storey, 2-Classroom School Building
310102101553000 24EA0039	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0037 + 687 - K0039 + 000	Construction Section	Yes	Competitive Bidding	26-Oct-23	15-Nov-23	26-Jun-24	08-Jul-24	GoP	74,994,905.00		74,994,905.00	Asset Preservation Program - Preventive Maintenance
200000100017000 24EA0089	Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along Marinduque Circumferential Road & Dr. Damian Reyes Memorial Road (Boac Side)	Maintenance Section	No	Competitive Bidding	05-Jun-24	25-Jun-24	28-Jun-24	05-Jul-24	GoP	1,781,089.88	1,781,089.88		Repair/Restoration of Damaged Paved National Road (Concrete Reblocking)
200000100017000 24EA0090	Repair/Restoration of Damaged Box Culvert along Marinduque Circumferential Road	Maintenance Section	No	Competitive Bidding	05-Jun-24	25-Jun-24	28-Jun-24	05-Jul-24	GoP	1,669,338.25	1,669,338.25		Repair/Restoration of Damaged Box Culvert

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201273000 24EA0092	Construction (Completion) of Evacuation Center, Phase II, Barangay Lapu-lapu, Sta. Cruz, Marinduque	Maintenance Section	No	Competitive Bidding	26-Jun-24	18-Jul-24	25-Jul-24	30-Jul-24	GoP	11,163,050.00	11,163,050.00		Construction (Completion) of Evacuation Center
24EA0092	Repair/Restoration of Damaged Paved National Road (Concrete Reblocking) along National Roadse	Maintenance Section	NO	Competitive Bidding	28-Nov-24	17-Dec-24	26-Dec-24	27-Dec-24	GoP	1,800,000.00	1,800,000.00		Repair/Restoration of Damaged Paved National Road (Concrete Reblocking)
24EA0093	Repair/Restoration of Roads with Slip, Slope Protection and Landslide along Marinduque Circumferential Road, K0009+560-K0009+595	Maintenance Section	Yes	Competitive Bidding	28-Nov-24	17-Dec-24	26-Dec-24	27-Dec-24	GoP	2,000,000.00	2,000,000.00		Repair/Restoration of Roads with Slip, Slope Protection and Landslide
24EA0094	Repair/Restoration of Roads with Slip, Slope Protection and Culvert along Tigwi-Dampulan-Lipata-Yook Buenavista Road, K0076+315-K0076+355	Maintenance Section	No	Competitive Bidding	28-Nov-24	17-Dec-24	26-Dec-24	27-Dec-24	GoP	3,500,000.00	3,500,000.00		Repair/Restoration of Roads with Slip, Slope Protection and Culvert
24EA0095	Application of Thermoplastic Pavement Markings along Marinduque Circumferential Road & Dr. Damian Reyes Memorial Road (Torrijos Side) & Tigwi-Dampulan-Lipata-Yook-Buenavista Road	Maintenance Section	No	Competitive Bidding	28-Nov-24	17-Dec-24	26-Dec-24	27-Dec-24	GoP	4,850,000.00	4,850,000.00		Application of Thermoplastic Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24EA0096	SIPAG - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Tiguion River Control, Gasan, Marinduque	Construction Section	No	Competitive Bidding	06-Dec-24	26-Dec-24	15-Jan-25	23-Jan-25	GoP	48,998,000.00		48,998,000.00	Construction of Tiguion River Control

Prepared by:

  
**JULITO M. MAGLACAS**

Head, Procurement Unit/Secretariat

Recommended by:

  
**FERNAN S. DIAZ**

Chairperson, BAC

Approved by:

  
**RICHARD EMMANUEL P. RAGRAGIO**

District Engineer