

**DPWH BATANES DISTRICT ENGINEERING OFFICE**  
**FY 2022 1ST SEMESTER - UPDATED FINAL ANNUAL PROCUREMENT PLAN (CIVIL WORKS)**

| Code (PAP)      | Procurement Project                                                                                                                                          | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project) |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|----------------------------------------|
|                 |                                                                                                                                                              |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                        |
| 300104219950000 | <b>21BA0041:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. KAYVALUGANAN, BASCO, BATANES                                                  | Batanes DEO  | YES                                             | Competitive Bidding | 12/9-16/2020                           | 12/29/2020                 | 03/24/2022      | 04/22/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of building               |
| 30012101056000  | <b>21BA0049:</b> REHABILITATION OF IRAYA WATER SYSTEM, SAN JOAQUIN, BASCO, BATANES                                                                           | Batanes DEO  | YES                                             | Competitive Bidding | 1/12-19/2021                           | 02/01/2021                 | 03/24/2022      | 04/28/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Rehabilitation of Water System         |
| 300121201057000 | <b>21BA0052:</b> CONSTRUCTION OF WATER SYSTEM (PHASE I) (MAYAXEM SPRING), BRGY. STA. MARIA, ITBAYAT, BATANES                                                 | Batanes DEO  | YES                                             | Competitive Bidding | 1/7-14/2021                            | 01/27/2021                 | 03/24/2022      | 04/21/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Water System           |
| 300104219949000 | <b>21BA0055:</b> COMPLETION OF MULTI-PURPOSE BLDG. (MUNICIPAL BLDG.) PHASE IV, BRGY. UVOY, MAHATAO, BATANES                                                  | Batanes DEO  | NO                                              | Competitive Bidding | 5/31-6/7/2022                          | 06/20/2022                 | 07/26/2022      | 07/29/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Completion of Building                 |
| 310205100892000 | <b>22BA0001:</b> CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-PACKAGE 1, BRGY. CHAVAYAN, SABTANG, BATANES   | Batanes DEO  | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                 | 02/15/2022      | 02/24/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Concrete Road          |
| 310205100893000 | <b>22BA0002:</b> CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD – PACKAGE 2, BRGY. SUMNANGA, SABTANG, BATANES | Batanes DEO  | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                 | 01/27/2022      | 02/10/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Concrete Road          |
| 310205100894000 | <b>22BA0003:</b> CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD – PACKAGE 3, BRGY. CHAVAYAN, SABTANG, BATANES | Batanes DEO  | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                 | 02/15/2022      | 02/24/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Concrete Road          |
| 310205100895000 | <b>22BA0004:</b> CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD – PACKAGE 4, BRGY. SUMNANGA, SABTANG, BATANES | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 01/27/2022      | 02/10/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Concrete Road          |
| 310205100896000 | <b>22BA0005:</b> CONSTRUCTION OF MISSING LINKS/NEW ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD – PACKAGE 5, BRGY. CHAVAYAN, SABTANG, BATANES | Batanes DEO  | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                 | 01/27/2022      | 02/11/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Concrete Road          |

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                               | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)                          |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|-----------------------------------------------------------------|
|                 |                                                                                                                                                                                                                                                   |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                                                 |
| 310106100726000 | <b>22BA0006:</b><br>REHABILITATION/RECONSTRUCTION/UPG RADING OF DAMAGED PAVED ROADS – TERTIARY ROADS: SAN VICENTE-SAVIDUG- CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0005+480-K0005+885 (K0005+480-K0005+503.06, K0005+504.56-K0005+699.50) – As modified | Batanes DEO   | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                  | 05/30/2022      | 05/31/2022       | GoP             | Php 15,000,000.00      | -    | Php 15,000,000.00 | Reconstruction to Concrete Pavement (Project with Modification) |
| 300105200676000 | <b>22BA0007:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMBINED FIELD OFFICE, STORAGE & LIVING QUARTERS FOR THE ENGINEER, BRGY. SAN RAFAEL, ITBAYAT, BATANES                                                                                    | Batanes DEO   | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                  | 01/27/2022      | 02/10/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Multi-Purpose Building                          |
| 300226100708000 | <b>22BA0008:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. IMNAJBU, UYUGAN, BATANES                                                                                                                                                           | Batanes DEO   | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                  | 02/09/2022      | 02/21/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi-Purpose Building                          |
| 300226100709000 | <b>22BA0009:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. RADIWAN, IVANA, BATANES                                                                                                                                                            | Batanes DEO   | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                  | 02/15/2022      | 02/24/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi-Purpose Building                          |
| 310209102347000 | <b>22BA0010:</b> OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD: K0025+000-K0025+067, BASCO, BATANES                                                                                                         | Batanes DEO   | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                  | 02/09/2022      | 02/21/2022       | GoP             | Php 1,482,000.00       | -    | Php 1,482,000.00  | Off-Carriageway Improvement: Paving of Shoulders                |
| 310209100350000 | <b>22BA0011:</b> ASSET PRESERVATION: OFF-CARRIAGEWAY IMPROVEMENT: UYUGAN-MAHATAO INTERIOR ROAD – K0025+(-)946 – K0025+(-)687, UYUGAN, BATANES                                                                                                     | Batanes DEO   | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                  | 02/09/2022      | 02/21/2022       | GoP             | Php 3,765,000.00       | -    | Php 3,765,000.00  | Off-Carriageway Improvement: Paving of Shoulders                |
| 300202100177000 | <b>22BA0012:</b> CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO TACHIMUS PORT, ITBAYAT, BATANES                                                                                                                                              | Batanes DEO   | YES                                             | Competitive Bidding | 12/1-8/2021                            | 12/21/2021                  | 01/27/2022      | 02/11/2022       | GoP             | Php 25,000,000.00      | -    | Php 25,000,000.00 | Construction of Concrete Road                                   |
| 300105200676000 | <b>22BA0013:</b> CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. MALAKDANG, SABTANG, BATANES                                                                                                                                           | Batanes DEO   | YES                                             | Competitive Bidding | 12/2-9/2021                            | 12/22/2021                  | 01/27/2022      | 02/10/2022       | GoP             | Php 3,000,000.00       | -    | Php 3,000,000.00  | Completion of Multi-Purpose Building                            |
| 310106100727000 | <b>22BA0014:</b><br>REHABILITATION/RECONSTRUCTION/UPG RADING OF DAMAGED PAVED ROADS: TERTIARY ROADS: SAN VICENTE-SAVIDUG- CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0005+885-K0006+192 (K0005+699.50-K0005+759.30) – As Modified                          | Batanes DEO   | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                  | 05/30/2022      | 06/03/2022       | GoP             | Php 8,000,000.00       | -    | Php 8,000,000.00  | Reconstruction to Concrete Pavement (Project with Modification) |

| Code (PAP)       | Procurement Project                                                                                                                                                                                                                               | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)                          |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|-----------------------------------------------------------------|
|                  |                                                                                                                                                                                                                                                   |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                                                 |
| 310106100728000  | <b>22BA0015:</b> REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS: TERTIARY ROADS: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0005+759.30-K0005+837.70, SABTANG, BATANES                                               | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 07/01/2022      | 07/13/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Reconstruction to Concrete Pavement (Project with Modification) |
| 310109100965000  | <b>22BA0016:</b> REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE: SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0018+630-K0018+856, SABTANG, BATANES                                                    | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 02/02/2022      | 02/11/2022       | GoP             | Php 22,000,000.00      | -    | Php 22,000,000.00 | Reconstruction to Concrete Pavement                             |
| 310209100346000  | <b>22BA0017:</b> OFF-CARRIAGEWAY IMPROVEMENT – TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD – K0025+(-972)-K0025+000, K0001+982.30-K0002+265, K0002+501-K0002+505, K0006+701.80-K0006+702, K0007+620-K0007+839, MAHATAO/IVANA, BATANES | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 02/23/2022      | 04/04/2022       | GoP             | Php 37,497,000.00      | -    | Php 37,497,000.00 | Off-Carriageway Improvement: Paving of Shoulders                |
| 310209100348000  | <b>22BA0018:</b> OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: MAYAN-MAUYEN PORT ROAD: K0000+000-K0001+000, ITBAYAT, BATANES                                                                                                                        | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 02/23/2022      | 03/29/2022       | GoP             | Php 22,051,000.00      | -    | Php 22,051,000.00 | Off-Carriageway Improvement: Paving of Shoulders                |
| 310306200042000  | <b>22BA0019:</b> CONSTRUCTION OF ADIVI BRIDGE, ALONG SAN VICENTE- SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD (S00003ST), BRGY. MALAKDANG, SABTANG, BATANES                                                                                          | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 02/02/2022      | 02/15/2022       | GoP             | Php 10,100,000.00      | -    | Php 10,100,000.00 | Construction of Concrete Bridge                                 |
| 310306300043000  | <b>22BA0020:</b> CONSTRUCTION OF SAVANG BRIDGE, ALONG SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD (S00003ST) K0017+171, BRGY. NAKANMUAN, SABTANG, BATANES                                                                                | Batanes DEO  | NO                                              | Competitive Bidding | 1/5-12/2022                            | 01/25/2022                 | 03/11/2022      | 03/21/2022       | GoP             | Php 10,100,000.00      | -    | Php 10,100,000.00 | Construction of Concrete Bridge                                 |
| 300202100191000  | <b>22BA0021:</b> CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO MAYAN TO VALANGA PORT NATIONAL ROAD, ITBAYAT, BATANES                                                                                                                        | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 01/27/2022      | 02/10/2022       | GoP             | Php 14,500,000.00      | -    | Php 14,500,000.00 | Construction of Concrete Road                                   |
| 3002203101519000 | <b>22BA0022:</b> CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TURUNGAN CAVE, ITBAYAT, BATANES                                                                                                                                               | Batanes DEO  | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                 | 01/27/2022      | 02/10/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Concrete Road                                   |

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                                                                          | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)        |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|-----------------------------------------------|
|                 |                                                                                                                                                                                                                                                                                                                              |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                               |
| 300221100450000 | <b>22BA0023:</b> CONSTRUCTION OF ROAD AT DIVIA-PAJUTENG ROAD, BARANGAY SAN ANTONIO, BASCO, BATANES                                                                                                                                                                                                                           | Batanes DEO   | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                  | 02/09/2022      | 02/21/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Concrete Road                 |
| 30022610710000  | <b>22BA0024:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. LUCIA, ITBAYAT, BATANES                                                                                                                                                                                                                               | Batanes DEO   | YES                                             | Competitive Bidding | 12/7-14/2021                           | 12/27/2021                  | 03/23/2022      | 03/31/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi-Purpose Building        |
| 310112100295000 | <b>22BA0025:</b> CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD – K0010+096.50-K0010+098, K0010+168-K0010+169, K0010+312-K0010+314, K0010+453-K0010+455, K0010+945-K0010+947, K0011+364-K0011+366, K0012+161-K0012+247, BRGY. SAN VICENTE, IVANA, BATANES | Batanes DEO   | YES                                             | Competitive Bidding | 12/9-16/2021                           | 12/29/2021                  | 02/15/2022      | 02/24/2022       | GoP             | Php 12,500,000.00      | -    | Php 12,500,000.00 | Construction of Drainage Structure along Road |
| 300112100296000 | <b>22BA0026:</b> CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD-BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU RD- K0014+252-K0014+582, K0019+481-K0019+493, K0022+418-K0022+775, IVANA, UYUGAN, BATANES                                                                                                                                  | Batanes DEO   | YES                                             | Competitive Bidding | 12/15-22/2021                          | 01/04/2022                  | 03/14/2022      | 03/21/2022       | GoP             | Php 28,000,000.00      | -    | Php 28,000,000.00 | Construction of Drainage Structure along Road |
| 300225100185000 | <b>22BA0027:</b> CONSTRUCTION OF FLOOD CONTROL (SHORE PROTECTION) AT SITIO DIPTAN, BRGY. SINAKAN, SABTANG, BATANES                                                                                                                                                                                                           | Batanes DEO   | YES                                             | Competitive Bidding | 1/6-13/2022                            | 01/26/2022                  | 03/11/2022      | 03/21/2022       | GoP             | Php 6,000,000.00       | -    | Php 6,000,000.00  | Construction of Flood Mitigation Structure    |
| 310304100896000 | <b>22BA0028:</b> REHABILITATION/MAJOR REPAIR OF ITBUD BRIDGE (B00017BN) ALONG BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD, BRGY. ITBUD, UYUGAN, BATANES                                                                                                                                                                          | Batanes DEO   | YES                                             | Competitive Bidding | 12/9-16/2021                           | 12/29/2021                  | 02/02/2022      | 02/11/2022       | GoP             | Php 8,704,000.00       | -    | Php 8,704,000.00  | Rehabilitation / Major Repair of Bridge       |
| 320101107978000 | <b>22BA0029:</b> CONSTRUCTION OF BRGY. KAYVALUGANAN SEAWALL, UYUGAN, BATANES                                                                                                                                                                                                                                                 | Batanes DEO   | YES                                             | Competitive Bidding | 12/9-16/2021                           | 12/29/2021                  | 02/15/2022      | 02/24/2022       | GoP             | Php 7,000,000.00       | -    | Php 7,000,000.00  | Construction of Flood Mitigation Structure    |
| 300221100452000 | <b>22BA0030:</b> CONSTRUCTION OF ROAD AT MALAKDANG ROAD (WIDENING AND CONCRETING), BRGY. SAN ANTONIO, BASCO, BATANES                                                                                                                                                                                                         | Batanes DEO   | YES                                             | Competitive Bidding | 12/9-16/2021                           | 12/29/2021                  | 01/27/2022      | 02/10/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Concrete Road                 |

| Code (PAP)      | Procurement Project                                                                                                                                                                                                | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)          |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|-------------------------------------------------|
|                 |                                                                                                                                                                                                                    |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                                 |
| 300225100186000 | <b>22BA0031:</b> CONSTRUCTION OF FLOOD CONTROL ALONG UPPER CREEK AT SITIO LALAG, BARANGAY ITBUD, UYUGAN, BATANES                                                                                                   | Batanes DEO   | YES                                             | Competitive Bidding | 12/15-22/2021                          | 01/04/2022                  | 02/15/2022      | 02/24/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure      |
| 300225100193000 | <b>22BA0032:</b> REHABILITATION OF KATUVANG SEAWALL, BRGY. SUMNANGA, SABTANG, BATANES                                                                                                                              | Batanes DEO   | NO                                              | Competitive Bidding | 1/6-13/2022                            | 01/26/2022                  | 03/14/2022      | 03/21/2022       | GoP             | Php 7,000,000.00       | -    | Php 7,000,000.00  | Construction of Flood Mitigation Structure      |
| 310109100962000 | <b>22BA0033:</b> REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD- K0007+738-K0008+075, IVANA, BATANES                                   | Batanes DEO   | NO                                              | Competitive Bidding | 3/30-4/6/2022                          | 04/19/2022                  | 05/30/2022      | 05/31/2022       | GoP             | Php 50,000,000.00      | -    | Php 50,000,000.00 | Construction of Road Slope Protection Structure |
| 310109100963000 | <b>22BA0034:</b> REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD- K0022+000-K0022+040, K0022+365-K0022+402, BRGY. ITBUD, UYUGAN, BATANES | Batanes DEO   | NO                                              | Competitive Bidding | 3/2-9/2022                             | 03/22/2022                  | 03/24/2022      | 03/30/2022       | GoP             | Php 21,000,000.00      | -    | Php 21,000,000.00 | Construction of Road Slope Protection Structure |
| 310109100964000 | <b>22BA0035:</b> REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD- K0023+660.00-K0023+700.00, BRGY. ITBUD, UYUGAN, BATANES                | Batanes DEO   | NO                                              | Competitive Bidding | 3/2-9/2022                             | 03/22/2022                  | 03/24/2022      | 03/30/2022       | GoP             | Php 42,000,000.00      | -    | Php 42,000,000.00 | Construction of Road Slope Protection Structure |
| 310112100293000 | <b>22BA0036:</b> CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-CONTRACOSTA DIVERSION ROAD (S00010BN) - CHA. 053-CHA. 120, CHA. 577-CHA. 643, BASCO, BATANES                      | Batanes DEO   | YES                                             | Competitive Bidding | 12/21-28/2021                          | 01/10/2022                  | 02/15/2022      | 03/01/2022       | GoP             | Php 1,495,000.00       | -    | Php 1,495,000.00  | Construction of Drainage Structure along Road   |
| 310112100294000 | <b>22BA0037:</b> CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS: BASCO-CONTRACOSTA ROAD (S00011BN) - CHAINAGE 342 - CHAINAGE 560, BASCO, BATANES                                           | Batanes DEO   | YES                                             | Competitive Bidding | 12/21-28/2021                          | 01/10/2022                  | 02/22/2022      | 03/11/2022       | GoP             | Php 2,200,000.00       | -    | Php 2,200,000.00  | Construction of Drainage Structure along Road   |
| 300203102102000 | <b>22BA0038:</b> CONSTRUCTION OF CONCRETE ROAD, ACCESS ROAD LEADING TO VALUGAN BOULDER BEACH, BRGY. SAN JOAQUIN, BASCO, BATANES                                                                                    | Batanes DEO   | YES                                             | Competitive Bidding | 12/21-28/2021                          | 01/13/2022                  | 02/22/2022      | 03/11/2022       | GoP             | Php 38,525,000.00      | -    | Php 38,525,000.00 | Construction of Concrete Road                   |

| Code (PAP)      | Procurement Project                                                                                                                                                                                                                                                     | PMO/<br>End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                                                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)           |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------|---------------------|----------------------------------------|--------------------------------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|--------------------------------------------------|
|                 |                                                                                                                                                                                                                                                                         |                  |                                                 |                     | Advertisement/<br>Posting of IB/REI    | Submission/<br>Opening of Bids                   | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                                  |
| 300225100184000 | <b>22BA0039:</b> CONSTRUCTION OF FLOOD CONTROL (SEWERAGE NET/SCREEN) ALONG RASAYAN BRIDGE, BRGY. KAYCHANARIANAN, BASCO, BATANES                                                                                                                                         | Batanes DEO      | NO                                              | Competitive Bidding | 1/11-18/2022                           | 01/31/2022                                       | 03/11/2022      | 03/18/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure       |
| 300225100188000 | <b>22BA0040:</b> CONSTRUCTION OF RETAINING WALL (ALONG CLEMENTE LAUREL RESIDENCE), BRGY. UVOY, MAHATAO, BATANES                                                                                                                                                         | Batanes DEO      | YES                                             | Competitive Bidding | 12/21-28/2021                          | 01/10/2022                                       | 02/02/2022      | 02/15/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure       |
| 300225100190000 | <b>22BA0041:</b> CONSTRUCTION OF SAYED FLOOD CONTROL, BARANGAY SALAGAO, IVANA, BATANES                                                                                                                                                                                  | Batanes DEO      | YES                                             | Competitive Bidding | 12/21-28/2021                          | 01/10/2022                                       | 02/22/2022      | 03/11/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure       |
| 310209100345000 | <b>22BA0042:</b> NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU RD, K0006+702-K0007+342                                                                                                                             | Batanes DEO      | NO                                              | Competitive Bidding | 1/5-12/2022                            | 01/25/2022                                       | 03/23/2022      | 04/08/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Off-Carriageway Improvement: Paving of Shoulders |
| 300225100187000 | <b>22BA0043:</b> CONSTRUCTION OF FLOOD CONTROL SAVANG-AKSUNG, BRGY. NAKANMUAN, SABTANG, BATANES                                                                                                                                                                         | Batanes DEO      | NO                                              | Competitive Bidding | 1/5-12/2022                            | 01/25/2022                                       | 03/14/2022      | 03/21/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Flood Mitigation Structure       |
| 300225100189000 | <b>22BA0044:</b> CONSTRUCTION OF RETAINING WALL AT JOON STREET, BRGY. KAUMBAKAN, MAHATAO, BATANES                                                                                                                                                                       | Batanes DEO      | NO                                              | Competitive Bidding | 1/27-2/3/2022                          | 02/16/2022                                       | 03/14/2022      | 03/22/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure       |
| 300221100451000 | <b>22BA0045:</b> CONSTRUCTION OF ROAD AT M HIDALGO ST., BRGY. SAVIDUG, SABTANG, BATANES                                                                                                                                                                                 | Batanes DEO      | NO                                              | Competitive Bidding | 1/6-13/2022                            | 01/26/2022                                       | 03/14/2022      | 03/21/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Concrete Road                    |
| 300221100454000 | <b>22BA0046:</b> CONSTRUCTION OF ROAD AT TURON-SAHAKOP ROAD, BRGY. SAN VICENTE, IVANA, BATANES                                                                                                                                                                          | Batanes DEO      | NO                                              | Competitive Bidding | 1/11-18/2022                           | 01/31/2022                                       | 02/22/2022      | 03/11/2022       | GoP             | Php 6,000,000.00       | -    | Php 6,000,000.00  | Construction of Concrete Road                    |
| 310112100297000 | <b>22BA0047:</b> CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS; SAN VICENTE-SAVIDUG-CHAVAYAN-NAKANMUAN ROAD - (S00003ST) K0020+670-K0020+782 (San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd-(S00003ST) K0020+670-K0020+782) – as Modified | Batanes DEO      | NO                                              | Competitive Bidding | 1/11-18/2022                           | 01/31/2022                                       | 06/13/2022      | 06/23/2022       | GoP             | Php 10,130,000.00      | -    | Php 10,130,000.00 | Construction of Drainage Structure along Road    |
| 333226100711000 | <b>22BA0048:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, VALUGAN ELEMENTARY SCHOOL, BRGY. SAN JOAQUIN, BASCO, BATANES                                                                                                                                                   | Batanes DEO      | NO                                              | Competitive Bidding | 3/17-24/2022                           | 04/06/2022 (Technical)<br>05/05/2022 (Financial) | 06/09/2022      | 06/16/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi Purpose Building           |

| Code (PAP)      | Procurement Project                                                                                                                              | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)           |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|--------------------------------------------------|
|                 |                                                                                                                                                  |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                                  |
| 300226100707000 | <b>22BA0049:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (TWO-STORY CHILD DEVELOPMENT CENTER), BARANGAY KAYVALUGANANM UYUGAN, BATANES             | Batanes DEO  | NO                                              | Competitive Bidding | 1/25-2/1/2022                          | 02/14/2022                 | 03/14/2022      | 03/23/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi Purpose Building           |
| 310209100349000 | <b>22BA0050:</b> NETWORK DEVELOPMENT: OFF-CARRIAGEWAY IMPROVEMENT: MAYAN-PAGANAMAN PORT ROAD - K0001 + (-992) - K0001 + 459                      | Batanes DEO  | NO                                              | Competitive Bidding | 2/15-22/2022                           | 03/22/2022                 | 03/24/2022      | 03/31/2022       | GoP             | Php 39,273,000.00      | -    | Php 39,273,000.00 | Off-Carriageway Improvement: Paving of Shoulders |
| 300202100177000 | <b>22BA0051:</b> CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAUYEN PORT, ITBAYAT, BATANES                                                | Batanes DEO  | NO                                              | Competitive Bidding | 5/10-17/2022                           | 05/30/2022                 | 06/23/2022      | 06/27/2022       | GoP             | Php 25,000,000.00      | -    | Php 25,000,000.00 | Construction of Concrete Road                    |
| 300205100161000 | <b>22BA0052:</b> CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ITBAYAT, BATANES                                                                 | Batanes DEO  | NO                                              | Competitive Bidding | 3/1-8/2022                             | 03/22/2022                 | 05/25/2022      | 05/30/2022       | GoP             | Php 20,000,000.00      | -    | Php 20,000,000.00 | Construction of Water Supply Systems             |
| 300205100162000 | <b>22BA0053:</b> REHABILITATION OF IRAYA WATER SUPPLY SYSTEM, SAN JOAQUIN, BASCO, BATANES                                                        | Batanes DEO  | NO                                              | Competitive Bidding | 5/31-6/7/2022                          | 06/20/2022                 | 07/12/2022      | 07/20/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Water Supply Systems             |
| 300205100163000 | <b>22BA0054:</b> CONSTRUCTION OF WATER SUPPLY SYSTEM (PHASE I), (MAYAXEM SPRING), BARANGAY STA. MARIA, ITBAYAT, BATANES                          | Batanes DEO  | NO                                              | Competitive Bidding | 3/2-9/2022                             | 03/22/2022                 | 03/24/2022      | 04/01/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Water Supply Systems             |
| 300215101116000 | <b>22BA0055:</b> CONSTRUCTION OF ROAD AT RAXAYEN TO CAPARIAN ROAD, BARANGAY STA. ROSA, ITBAYAT, BATANES                                          | Batanes DEO  | NO                                              | Competitive Bidding | 3/30-4/6/2022                          | 04/19/2022                 | 05/25/2022      | 06/01/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Concrete Road                    |
| 300220100458000 | <b>22BA0056:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMBINED FIELD OFFICE, STORAGE AND LIVING QUARTERS FOR THE ENGINEER AT ITBAYAT, BATANES | Batanes DEO  | NO                                              | Competitive Bidding | 2/10-17/2022                           | 03/22/2022                 | 03/24/2022      | 03/31/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Multi Purpose Building           |
| 300220100459000 | <b>22BA0057:</b> CONSTRUCTION OF BATANES DISTRICT ENGINEERING OFFICE, PHASE 3, BRGY. KAYVALUGANAN, BASCO, BATANES                                | Batanes DEO  | NO                                              | Competitive Bidding | 3/8-15/2022                            | 05/17/2022                 | 06/01/2022      | 06/07/2022       | GoP             | Php 15,000,000.00      | -    | Php 15,000,000.00 | Construction of Building                         |
| 300220100460000 | <b>22BA0058:</b> CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) PHASE IV, MAHATAO, BATANES                                          | Batanes DEO  | NO                                              | Competitive Bidding | 5/18-25/2022                           | 06/07/2022                 | 06/27/2022      | 06/29/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Multi Purpose Building           |
| 300221100453000 | <b>22BA0059:</b> REHABILITATION (COMPLETION) OF SAYED-TUNGA ROAD, IVANA, BATANES                                                                 | Batanes DEO  | NO                                              | Competitive Bidding | 6/22-29/2022                           | 07/12/2022                 | 07/18/2022      | 07/25/2022       | GoP             | Php 2,000,000.00       | -    | Php 2,000,000.00  | Construction of Flood Mitigation Structure       |


| Code (PAP)      | Procurement Project                                                                                                              | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |                   | Remarks (brief description of Project)     |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|-------------------|--------------------------------------------|
|                 |                                                                                                                                  |              |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                |                                            |
| 300225100191000 | 22BA0060: CONSTRUCTION OF YASYAS FLOOD CONTROL (PHASE II), BARANGAY KAYCHANARIANAN, BASCO, BATANES                               | Batanes DEO  | NO                                              | Competitive Bidding | 3/3-10/2022                            | 03/23/2022                 | 03/24/2022      | 03/31/2022       | GoP             | Php 10,000,000.00      | -    | Php 10,000,000.00 | Construction of Flood Mitigation Structure |
| 300225100192000 | 22BA0061: CONSTRUCTION OF RETAINING WALL, SITIO RATAY, BRGY. ITBUD, UYUGAN, BATANES                                              | Batanes DEO  | NO                                              | Competitive Bidding | 3/30-4/6/2022                          | 04/19/2022                 | 05/31/2022      | 06/02/2022       | GoP             | Php 5,000,000.00       | -    | Php 5,000,000.00  | Construction of Flood Mitigation Structure |
| 300226100705000 | 22BA0062: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (CHILD DEVELOPMENT CENTER), BARANGAY KAYHUVUKAN, BASCO, BATANES    | Batanes DEO  | NO                                              | Competitive Bidding | 3/3-10/2022                            | 03/23/2022                 | 03/24/2022      | 04/04/2022       | GoP             | Php 2,500,000.00       | -    | Php 2,500,000.00  | Construction of Multi Purpose Building     |
| 300229100206000 | 22BA0063: CONSTRUCTION OF WATER SYSTEM (MAYAXEM SPRING-PHASE II), BARANGAY STA. MARIA, ITBAYAT, BATANES                          | Batanes DEO  | NO                                              | Competitive Bidding | 2/10-17/2022                           | 03/22/2022                 | 03/24/2022      | 04/01/2022       | GoP             | Php 10,500,000.00      | -    | Php 10,500,000.00 | Construction of Water Supply Systems       |
| 200000100017000 | 22BA0064: REPAIR/MAINTENANCE: ACTIVITY 123: REPLACEMENT OF CONCRETE PAVEMENT AT K0018+920(BL), BRGY. NAKANMUAN, SABTANG, BATANES | Batanes DEO  | NO                                              | Competitive Bidding | 3/2-9/2022                             | 03/22/2022                 | 03/24/2022      | 03/31/2022       | GoP             | Php 150,000.00         | -    | Php 150,000.00    | Repair/Maintenance of Concrete Pavement    |
| 300116201297000 | 22BA0065: CONCRETING OF SITIO PAYIN TO SITIO KUGKUG TO SITIO TUKON FMR, BRGY. CHANARIAN, BASCO, BATANES                          | Batanes DEO  | NO                                              | Competitive Bidding | 5/10-17/2022                           | 05/30/2022                 | 06/24/2022      | 06/29/2022       | GoP             | Php 12,000,000.00      | -    | Php 12,000,000.00 | Concreting of Road                         |

8 of 8


Submitted by:

  
**RODERICK V. HORNEO**  
 Engineer III  
 Head, Procurement Unit

Recommended for Approval by:

  
**RODERICK V. HORNEO**  
 OIC-Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**ROMMEL E. PADI**  
 District Engineer