

Department of Public Works and Highways

**Samar 2nd District Engineering Office
Catbalogan City, Samar**

FY 2022 UPDATED ANNUAL PROCUREMENT PLAN NON-CSE

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0002	Network Development Program/Road Widening - Tertiary Roads/Hinabangan Diversion Rd - K0837 + 284 - K0837 + 958	Samar 2nd DEO	Public Bidding	4-Nov-21	24-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 30,000,000.00	Network Development
22IK0003	Network Development Program/Road Widening - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0794 + 302 - K0795 + 000	Samar 2nd DEO	Public Bidding	4-Nov-21	24-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 18,000,000.00	Network Development
22IK0004	Bridge Program/Widening of Permanent Bridges/Bucalan Br. (B00383SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	4-Nov-21	24-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 32,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0005	Bridge Program/Widening of Permanent Bridges/Parasanon Br. (B00396SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	4-Nov-21	24-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 26,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0008	Buri Circumferential Road at Buri Island, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 100,000,000.00	Circumferential Road
22IK0009	Bridge Program/Widening of Permanent Bridges/Antol Br. (B00395SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 29,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0010	Bridge Program/Widening of Permanent Bridges/Alal-on Br. 1 (B00404SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 33,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0011	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Dolongan-Basey Rd - K0890 + 523 - K0891 + 000	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 12,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0012	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0849 + 925 - K0851 + 200	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 38,117,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading
22IK0013	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Basey-Marabut-Pinamitinan Rd - K0937 + 080 - K0937 + 579, K0937 + 602 - K0937 + 783	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 20,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading
22IK0014	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads/Sn Juanico-Basey-Sohoton Rd - K0901 + 330 - K0902 + 000	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 15,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading
22IK0015	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0803 + 990 - K0804 + 379, K0804 + 904 - K0805 + 257	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 20,477,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction/ Upgrading
22IK0016	Construction of Bridge in Barangay Macabetas, Jiabong	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 10,000,000.00	Construction of Bridge
22IK0017	Asset Preservation Program/Preventive Maintenance - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0786 + 424 - K0788 + 000	Samar 2nd DEO	Public Bidding	5-Nov-21	25-Nov-21	24-Jan-22	3-Feb-22	EAO			₱ 27,806,000.00	Asset Preservation Program/Preventive Maintenance - Primary Roads/
22IK0018	Construction of Flood Control Protection Works Structure, Iba Bridge, Brgy. Iba, Basey, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 40,000,000.00	Construction of Flood Control Protection Works Structure

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0019	Construction of Flood Control Structure, Balugo Bridge along Daang Maharlika, Brgy. Balugo, San Sebastian, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 40,000,000.00	Construction of Flood Control Protection Works Structure
22IK0020	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805 + 581 - K0805 + 681	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 20,000,000.00	Asset Preservation Program/Preventive Maintenance - Primary Roads/
22IK0021	Construction of Multi-Purpose Building, Brgy. Baroybaybya, Calbiga, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 5,000,000.00	Construction of Multi-Purpose Building
22IK0022	Construction of Flood Control Protection Works Structure, Bical Bridge along San Juanico - Basey - Sohoton Road, Santa Rita, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 23,000,000.00	Construction of Flood Control Protection Works Structure
22IK0023	Network Delopment: Road Widening-Primary Roads, Daang Maharlika (SM)(Sn Isidro- Sn Juanico Br.) K0790+537-K0791+837, Brgy. Iguid, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 33,000,000.00	Network Delopment: Road Widening-Primary Roads,
22IK0024	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro - San Juanico Br.) K0861 + 000 - K0861+890, Brgy. Madalunot, Pinabacdao, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 12,356,000.00	Preventive Maintenance - Primary Roads
22IK0025	Construction of Flood Control Mitigation Protection Works along Hinabangan River, Hinabangan, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 30,000,000.00	Construction of Flood Control
22IK0026	Construction of Flood Control Structure, Bucalan Br. along Daang Maharlika, Hinabangan, Samar	Samar 2nd DEO	Public Bidding	17-Nov-21	7-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 20,000,000.00	Construction of Flood Control
22IK0030	Construction of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road, Paranas - Motiong, Samar	Samar 2nd DEO	Public Bidding	17-Nov-22	8-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 90,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0031	Construction of Road, Hinangutdan, Sta. Rita to San Roque, Villareal, Samar, (Phase IV)	Samar 2nd DEO	Public Bidding	23-Nov-21	14-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 90,000,000.00	Construction of Road
22IK0032	Construction of Flood Control Protection works Structure, Golden Bridge, San Juanico Basey- Sohoton Road, Basey, Samar	Samar 2nd DEO	Public Bidding	23-Nov-21	14-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 50,000,000.00	Construction of Flood Control Protection works Structure
22IK0033	Construction of Flood Control Structure, Silaga Bridge along Daang Maharlika, Brgy. Tulay, Sta. Rita, Samar	Samar 2nd DEO	Public Bidding	23-Nov-21	14-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 40,000,000.00	Construction of Flood Control Protection works Structure
22IK0034	Construction of Flood Control Protection Works Structure, Sawa Bridge, Brgy. Sawa, Basey, Samar along Basey - Sohoton Road, Basey, Samar	Samar 2nd DEO	Public Bidding	23-Nov-21	14-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 23,000,000.00	Construction of Flood Control Protection works Structure
22IK0035	Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini, Basey, Samar	Samar 2nd DEO	Public Bidding	26-Nov-21	17-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 90,000,000.00	Construction of Access Road
22IK0036	Construction of Road, Bonga - Pamamasan Linonoban - Mararangsi-Caluyahan, Motiong, Samar	Samar 2nd DEO	Public Bidding	9-Dec-21	29-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 90,000,000.00	Construction of Road
22IK0037	Construction of Road, Brgy. Lokilokon - Paranas - Lawaan - Concepcion - Canligues - Paco - Calapi - Hinica-An - Caranas - Babaclayon - Hiduroma - Hilumot - San Jose De Buan - Canaponte - San Nicolas - Sitio-Salvacion - Aguingayan-Gusa, Samar	Samar 2nd DEO	Public Bidding	9-Dec-21	29-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 90,000,000.00	Construction of Road
22IK0038	Network Development -Road Widening - Primary Roads, Brgy. Maulong, Catbalogan City, Samar along Daang Maharlika(SM)(Sn Isidro-Sn Juanico Br) - K0799+954 - K0800 + 230	Samar 2nd DEO	Public Bidding	9-Dec-21	29-Dec-21	24-Jan-22	3-Feb-22	EAO			₱ 20,000,000.00	Network Development -Road Widening - Primary Roads

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0039	Construction of Flood Control Protection Works Structures, Bangon Bridge, Basey-Dologan Road, Brgy. Dologan, Basey, Samar	Samar 2nd DEO	Public Bidding	20-Dec-21	10-Jan-22	24-Jan-22	3-Feb-22	EAO			₱ 40,000,000.00	Construction of Flood Control Protection Works Structures
22IK0040	Construction of Flood Control, along Calbiga River, Calbiga, Samar	Samar 2nd DEO	Public Bidding	20-Dec-21	10-Jan-22	24-Jan-22	3-Feb-22	EAO			₱ 40,000,000.00	Construction of Flood Control Protection Works Structures
22IK0041	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	Public Bidding	20-Dec-21	10-Jan-22	24-Jan-22	3-Feb-22	EAO			₱ 24,007,000.00	Construction of Road
22IK0042	Construction of Road, Barangay Dogongan, Jiabong - Barangay Calapi, Motiong, Samar	Samar 2nd DEO	Public Bidding	20-Dec-21	10-Jan-22	24-Jan-22	3-Feb-22	EAO			₱ 25,000,000.00	Construction of Road
22IK0043	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0800 + 758 - K0800 + 858	Samar 2nd DEO	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	EAO			₱ 50,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0044	BASIC INFRASTRUCTURE PROGRAM (BIP) - Construction of Road, Brgy. San andres, Villareal - Brgy. Tagacay-Cabacungan - Igang-Igang, Sta. Rita, Samar, Villareal, Samar, Sta. 0+560- Sta. 1+440	Samar 2nd DEO	Public Bidding	3-Jan-22	24-Jan-22	18-Mar-22	21-Mar-22	EAO			₱ 35,000,000.00	BASIC INFRASTRUCTURE PROGRAM (BIP) - Construction of Road
22IK0045	Daram Circumferential Road leading to Agutay and Candiwata Rock Islet, Daram, Samar	Samar 2nd DEO	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	EAO			₱ 30,000,000.00	Circumferential Road
22IK0046	Construction of Road, Barangay Camanhagay – Barangay Dolores, San Sebastian, Samar	Samar 2nd DEO	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	EAO			₱ 10,000,000.00	Construction of Road
22IK0047	Brgy. Socorro-Guinsorongan-Bunu-anan-Brgy. Ibol Circumferential Road, Catbalogan City, Samar Sta. 3+580-Sta. 3+690	Samar 2nd DEO	Public Bidding	3-Jan-22	24-Jan-22	8-Feb-22	17-Feb-22	EAO			₱ 5,000,000.00	Circumferential Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0048	Provision of Two (2) Pumping Station along Antiao River, Catbalogan City with Drainage Structures (Completion of Pumping Station No. 1 and No. 2)	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	24-May-22	6-Jun-22	EAO			₱ 115,777,000.00	Pumping Station
22IK0049	Construction of Road, Brgy. Ibol-Brgy. Jia-an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	23-Mar-22	24-Mar-22	EAO			₱ 90,000,000.00	Construction of Road
22IK0050	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0793 + 300 - K0793 + 530	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	EAO			₱ 50,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0051	Construction of Tide Embankment, Brgy. Catadman, Basey, Samar	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 26,000,000.00	Construction of Tide Embankment,
22IK0052	Construction of 8PED Warehouse Camp Vicente Lukban, Brgy. Maulong, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	EAO			₱ 8,000,000.00	Construction of 8PED
22IK0053	Construction of Coastal Dike/Shoreline Protection (Esplanade) in Barangay Poblacion, Villareal, Samar	Samar 2nd DEO	Public Bidding	21-Jan-22	10-Feb-22	21-Feb-22	28-Feb-22	EAO			₱ 15,000,000.00	Construction of Coastal Dike/Shoreline Protection
22IK0054	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0805 + 581 - K0806 + 986, K0812 +000 - K0812 + 839, K0813 + 197 - K0813 + 600, K0819 + 000 - K0819 + 200, K0824 +000 - K0824, Catbalogan City - Jiabong-Paranas, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Preventive Maintenance - Primary Roads

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0055	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0831 + 000 - K0831 + 244, K0832 + 000 - K0832 + 200, K0833 + 182 - K0834 + 000, K0838 + 109 - K838 + 200, K0839 + 270 - K0839 + 750, K0840 + 200 - K0840 + 300, K0842 + 000 - K0842 + 660, K0843 + 000 - K0843 + 356 Hinabangan, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Preventive Maintenance - Primary Roads
22IK0056	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0867 + 170 - K0868 + 000, K0868 + 000 - K0868 + 900, K0871 + 521 - K0871 + 630, K0871 + 950 - K0872 + 100, K0872 + 960 - K0874 + 150, K0874 + 700 - K0874 + 903 Sta. Rita, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Preventive Maintenance - Primary Roads
22IK0057	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0880 + 726 - K0881 + 000, K0882 + 000 - K0882 + 200, K0886 + 210 - K0886 + 713, K0889 + 000 - K0889 + 480, K0893 + 133 - K0895 + 000 Sta. Rita-Basey, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Preventive Maintenance - Primary Roads
22IK0058	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Basey-Marabut-Pinamitan Rd - K0909+000-K0910+100, K0910+800-K0911+000, K0911+830-K0912+193, Brgy. Iba, Basey, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0059	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads Basey-Marabut-Pinamitan Rd - K0912+163-K0912+530, K0916+900-K0917+000, K0917+500-K0917+743, K0917+757-K0917+800, K0918+400-K0918+550, K920+1360-K0920+1420, K0920+1550-K0920+1800, K0921+050-K0921+200, K0924+79-K0925-032, K926+000-K0926+093, Brgy. Anglit, Brgy. San Fernando, Brgy. San Roque, Basey, Samar and Brgy. Caluayan Marabut, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads
22IK0060	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Basey-Marabut-Pinamitan Road, K0927+700-K0927+734, K0927+K734-K0927+758, K0928+524-K0930+800, K931+000-K0933+000, K0933+175-K0941+400, K0941+560-K0948+710, K0948+700-K0948+900	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads
22IK0061	Construction of Multi-Purpose Building, Brgy. San Andres, Villareal, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	28-Feb-22	9-Mar-22	EAO			₱ 5,000,000.00	Construction of Multi-Purpose Building
22IK0062	Construction of Multi-Purpose Building, Brgy. Buray, Paranas, Samar	Samar 2nd DEO	Public Bidding	25-Jan-22	15-Feb-22	28-Feb-22	9-Mar-22	EAO			₱ 5,000,000.00	Construction of Multi-Purpose Building
22IK0063	Construction of Coastal Dike at Pier 1 to Bunu-anan, Catbalogan City, Samar (Phase 2)	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	EAO			₱ 150,000,000.00	Construction of Coastal Dike
22IK0064	Construction of Lagundi-San Andres Road, Sta. 0 + 000 - Sta. 3 + 600, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	EAO			₱ 70,000,000.00	Construction of Road
22IK0065	Construction of San Andres - Inarumbacan - Lawaan - Plaridel - Polangi Road, Villareal, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	EAO			₱ 25,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0066	Preventive Maintenance - Primary Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0853 + 000 - K0853 + 514, K0853 + 547 - K0854 + 000, K0855 + 108 - K0855 + 730, K0855 + 730 - K0855 + 967, K0863 + 000 - K0864 + 566 Pinabacdao, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Construction of Road
22IK0068	Rehabilitation/Reconstruction/Upgrading of Damage Pave Roads-Secondary Roads Basey-Marabut-Pinamitan Road K09214 (-050) - K0921+050, Brgy. San Roque, Marabut, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 20,000,000.00	Construction of Road
22IK0069	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads/Basey-Marabut-Pinamitan Rd - K0922 + 820 - K0922 + 880, Brgy. Legaspi, Marabut, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	1-Mar-22	10-Mar-22	EAO			₱ 10,000,000.00	Asset Preservation Program/Rehabilitation/ Reconstruction of Roads
22IK0070	Construction of Road, Sta. 0+00 - Sta. 0+540 Brgy. Bagolibas to Brgy. La Paz, Sta. Rita, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	3/18/222	21-Mar-22	EAO			₱ 10,000,000.00	Construction of Road
22IK0071	Construction (Completion) of Road, Brgy. Bagolibas to Brgy. La Paz, Sta. Rita, Samar	Samar 2nd DEO	Public Bidding	27-Jan-22	17-Feb-22	18-Mar-22	21-Mar-22	EAO			₱ 4,000,000.00	Construction of Road
22IK0072	Construction of Road, Sta. 0+660-sta. 2+500 Barangay Cammutat to Barangay Tomabe and Inasudlan, Villareal, Samar	Samar 2nd DEO	Public Bidding	8-Feb-22	1-Mar-22	24-Mar-22	24-Mar-22	EAO			₱ 70,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0073	Preventive Maintenance-Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0793 + 000 - K0794 + 000, K0795 + 707 - K0796 + 000, K0797 + 802 - K0798 + 000, K0798 + 000 - K0800 + 075 Brgy. San Vicente - Maulong, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 50,000,000.00	Construction of Road
22IK0074	Construction of Barangay San Mauricio - Canbagtic Road, Calbiga, Samar	Samar 2nd DEO	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 35,715,000.00	Construction of Road
22IK0075	Construction of Road, Barangay Cammucat to Barangay Tomabe and Inasudlan, Villareal, Samar sta. 2+500 -sta. 2+600	Samar 2nd DEO	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 15,000,000.00	Construction of Road
22IK0076	Construction of Barangay Birawan - Barangay Jacopon Road, Daram, Samar 0+000 -sta. 0+251	Samar 2nd DEO	Public Bidding	8-Feb-22	1-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 18,785,000.00	Construction of Road
22IK0077	Construction of Barangay Dolongan - Highway Mongabong Road,0+548-1+424 Basey, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 35,500,000.00	Construction of Road
22IK0078	Asset Presevation-Rehab-Upgrading of Damaged Paved Roads Primary Roads along Daang Maharlika (San Isidro-San Juanico Bridge), K0620+200-K0860+450) Brgy. Madalunot, Pinabacdoa, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 30,000,000.00	Construction of Road
22IK0079	Construction of Barangay Palanyogon - Barangay Bangon Road,Sta. 0+000-sta. 0+520 Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 30,000,000.00	Construction of Road
22IK0080	Construction of Road, Brgy. Socorro to Brgy. Guinsorongan,sta. 0+00-sta. 0+280 Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 10,000,000.00	Construction of Road
22IK0081	Construction of Muulti-Purpose Building, Brgy. Lupig, Sta. Rita, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	18-Mar-22	21-Mar-22	EAO			₱ 5,000,000.00	Construction of Muulti-Purpose Building,

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0082	Construction of Multi-Purpose Building, Brgy. Rono, Marabut, Samar	Samar 2nd DEO	Public Bidding	22-Feb-22	15-Mar-22	17-Mar-22	21-Mar-22	EAO			₱ 5,000,000.00	Construction of Multi-Purpose Building,
22IK0083	Network Development Program/Road Widening - Primary Roads/Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0797 + 138 - K0797 + 941, Brgy. Payao, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	EAO			₱ 35,000,000.00	Network Development
22IK0084	Bridge Program/Widening of Permanent Bridges/Botoc Br. (B00391SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	EAO			₱ 23,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0085	Bridge Program/Widening of Permanent Bridges/Lupig Br. (B00399SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	23-Mar-22	EAO			₱ 22,000,000.00	Bridge Program/ Widening of Permanent Bridge
22IK0086	Construction of San Rafael-Tula Farm to Market Road, Brgy. Hinabangan-Brgy. Tula, Paranas, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	DA Fund			₱ 20,000,000.00	FMR
22IK0087	(BIP) Concreting of Bagacay - Concord Road, Hinabangan Samar 0+00-sta. 0+600	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 30,000,000.00	Construction of Road
22IK0088	Concreting of Brgy. Canano to Brgy. Farm to Market road Brgy. Canano and Yabon, Hinabangan, Samar 0+000-sta. 0+500	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	DA Fund			₱ 12,000,000.00	FMR
22IK0089	Construction of Bridge, Brgy San Andres, Villareal, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	21-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 30,000,000.00	Construction of Bridge
22IK0090	Rehabilitation of Rural Health Center (Main Center) located in Barangay Poblacion 1, Talalora, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 25,000,000.00	Rehabilitation of Health Center
22IK0091	Construction of Multi-Purpose Building in Maharlika Highway, Brgy. San Juan, St. Rita, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 20,000,000.00	Construction of Multi-Purpose Building
22IK0092	Construction of Hospital Building (Phase 2), Samar Provincial Hospital, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 20,000,000.00	Construction of Hospital Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22IK0093	Construction of Officers Quarters and EP Barracks, ISAFP, Camp General Vicente Lukban, Camp Lukban, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 8,000,000.00	Construction of Officers Quarters and EP Barracks
22IK0094	Rehabilitation of Health Center in Barangay Navatas Daku, Talalora, Samar	Samar 2nd DEO	Public Bidding	1-Mar-22	22-Mar-22	22-Mar-22	24-Mar-22	EAO			₱ 5,000,000.00	Rehabilitation of Health Center
22IK0095 (Re-Ad)	Painting/Repainting of No/Faded Pavement Marking along Wright-Taft-Borongan Road (S00123SM), K0843+000-K0851+000(Intemittent,Sections) Contract Location : Brgy. Campo I – Brgy. Barcelona, hinabangan, Samar	Samar 2nd DEO	Public Bidding	4-Jul-22	25-Jul-22			Maint. Fund			₱ 2,000,000.00	Painting/Repainting of No/Faded Pavement Marking
22IK0096	Repair/Maintenance of DPWH Building, DPWH Bodega Pier II, Allen Avenue Extension, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	4-Jul-22	25-Jul-22			Maint. Fund			₱ 3,600,000.00	Repair/Maintenance of DPWH Building,
22IK0097	Repair/Rehabilitation/Maintenance of Drainage Canal along Basey-Marabut-Pinamitan Brgy. San Roque, Marabut, Samar	Samar 2nd DEO	Public Bidding	4-Jul-22	25-Jul-22			Maint. Fund			₱ 1,500,000.00	Repair/Rehabilitation/ Maintenance of Drainage Canal
GOODS and SERVICES												
22GIK0002	Supply and Delivery of Penetration Asphalt. Etc. for use in the rectification 'works on noted defects/deficiencies along 'National Roads within the jurisdiction of 'the district, DPWH, Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	2-Oct-22	3-Feb-22	16-Mar-22	18-Mar-22	EAO			2,140,000.00	Supply and Delivery of Penetration Asphalt. Etc
22GIK0003	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 1st quarter assigned to various sections of the district, DPWH, Samar '2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	24-Mar-22	13-Apr-22	19-May-22	19-May-22	EAO			1,609,940.00	Supply of Diesel Fuel, etc.

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GIK0004	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 1st quarter assigned to Maintenance section of the district, DPWH, Samar '2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	26-Apr-22	17-May-22	24-May-22	25-May-22	EAO			1,837,195.00	Supply of Diesel Fuel, etc.
22GIK0005	Supply of Diesel Fuel, etc. for use in various operation of Service Vehicles for the 1st quarter assigned to various sections of the district, DPWH, Samar '2nd DEO, Catbalogan City, Samar	Samar 2nd DEO	Public Bidding	24-May-22	14-Jun-22	7-Aug-22	7-Aug-22	EAO			2,649,940.00	Supply of Diesel Fuel, etc.
22CSIK0001	Consultancy Services for the Sub-Surface Exploration/Geotechnical Investigation for the Construction of Bridge and Tide Embankment Brgy. San Andres, Villareal and Brgy. Catadman, Basey,	Samar 2nd DEO	Public Bidding	1/4/2022	1/31/2022	2/22/2022	2/28/2022	PDA			202,857.05	Consultancy Services for the Sub-Surface Exploration/Geotechnical

Prepared by:

EMMANUEL G. JUMAGDAO
Head, Procurement Unit
Date: _____

Recommended by:

NORBERTO T. GERENTE, ASEAN, Eng.
BAC Chairman
Date: _____

Approved by:

ARNALDO R. BONIFACIO
District Engineer
Date: _____