

(DPWH Negros Occidental 1st District Engineering Office) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108314000	22GK0001 - Construction of Flood Mitigation Structure - Construction of Flood Control at Dapdap River along Bacolod North Rd, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/25/2022	02/04/2022	GoP	44,099,994.25	44,099,994.25		Construction of Flood Mitigation Structure
320101108319000	22GK0002 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Lag-asan River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/26/2021	01/25/2022	02/04/2022	GoP	44,099,984.87	44,099,984.87		Construction of Flood Mitigation Structure
320101108321000	22GK0003 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Paniqui-on River along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	01/25/2022	02/04/2022	GoP	44,099,996.91	44,099,996.91		Construction of Flood Mitigation Structure
320101108322000	22GK0004 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sangay River (downstream) along Bacolod North Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	44,099,946.95	44,099,946.95		Construction of Flood Mitigation Structure
320102105036000	22GK0005 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Phase 2, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/25/2022	02/04/2022	GoP	48,999,964.03	48,999,964.03		Construction of Flood Mitigation Structure
300219100232000	22GK0009 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure at Coastal Barangays of Tuburan-Tomongtong and Gahit, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/08/2022	02/18/2022	GoP	96,499,997.03	96,499,997.03		Construction of Flood Mitigation Structure
320102104647000	22GK0010 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Imbang River (Both Stream) along Bacolod North Rd, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	02/08/2022	02/18/2022	GoP	90,709,991.89	90,709,991.89		Construction of Flood Mitigation Structure
320102104648000	22GK0011 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malogo River (Both Stream) along Bacolod North Rd, Abut. "A", EB. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	02/08/2022	02/18/2022	GoP	91,674,932.84	91,674,932.84		Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104649000	22GK0012 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream) along Bacolod North Rd, Abut. "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/18/2021	02/09/2022	02/18/2022	GoP	91,674,987.70	91,674,987.70		Construction of Flood Mitigation Structure
320101107605000	22GK0013 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malisbog River Phase 1, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/08/2022	02/18/2022	GoP	87,082,562.53	87,082,562.53		Construction of Flood Mitigation Structure
320101108315000	22GK0014 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matabang River, Talisay City	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/27/2021	01/25/2022	02/04/2022	GoP	39,199,990.14	39,199,990.14		Construction of Flood Mitigation Structure
320101108320000	22GK0015 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matabang River, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/27/2021	01/25/2022	02/04/2022	GoP	48,999,988.02	48,999,988.02		Construction of Flood Mitigation Structure
320101108317000	22GK0016 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagay Creek (Upstream), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/25/2022	02/04/2022	GoP	29,399,996.92	29,399,996.92		Construction of Flood Mitigation Structure
320101106928000	22GK0017 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Logoy River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	01/25/2022	02/04/2022	GoP	48,999,991.11	48,999,991.11		Construction of Flood Mitigation Structure
320101108316000	22GK0018 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Matabang River along Bacolod North Rd, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/25/2022	02/04/2022	GoP	48,999,992.63	48,999,992.63		Construction of Flood Mitigation Structure
320101108323000	22GK0019 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Bagacay River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	48,999,965.80	48,999,965.80		Construction of Flood Mitigation Structure
320101108324000	22GK0020 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Malogo River, Abutment "A", EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	48,999,980.49	48,999,980.49		Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108325000	22GK0021 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Malogo River, Abutment "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/25/2022	02/04/2022	GoP	48,999,980.49	48,999,980.49		Construction of Flood Mitigation Structure
310101100680000	22GK0024 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0066+000 - K0066+120	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/25/2022	02/04/2022	GoP	4,635,398.88	4,635,398.88		Preventive Maintenance of Road
310202101187000	22GK0039 - ROAD WIDENING - ICT NATL RD SAGAY-BATO-DIAN-MARCELO-BALEA JCT RD - K0102 + 000 - K0102 + 462	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	19,129,152.66	19,129,152.66		ROAD WIDENING
310203100515000	22GK0041 - ROAD WIDENING - Bacolod North Rd (Old Route) (S00397NR) - K0072 + (-938) - K0073 + 383	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	12/18/2021	02/10/2022	02/18/2022	GoP	72,908,532.85	72,908,532.85		ROAD WIDENING
310110100305000	22GK0063 - Construction of Drainage Structure along Road - along Bacolod North Rd (S00406NR) - K0033 + 185.20 - K0033 + 649	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	12/16/2021	01/25/2022	02/04/2022	GoP	11,265,092.80	11,265,092.80		Construction of Drainage Structure
310305101646000	22GK0064 - Widening of Bridge - Sangay Br. (B00174NR) along Bacolod North Rd (Old Route)	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	01/25/2022	02/04/2022	GoP	27,047,998.34	27,047,998.34		Widening of Bridge
310304100958000	22GK0065 -Rehabilitation/Major Repair of Bridge - Tan-ao Br. (B00311NR) along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	01/25/2022	02/04/2022	GoP	3,625,978.09	3,625,978.09		Rehabilitation/Major Repair of Bridge
300203101405000	22GK0066 - Construction of Concrete Road - Access Road leading to Pacol Falls, Alimatoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	01/25/2022	02/04/2022	GoP	4,949,999.52	4,949,999.52		Construction of Concrete Road
300203101407000	22GK0067 - RECONSTRUCTION OF CONCRETE ROAD-BANGGA DOSE-FIRST FARMER'S MILL-BARANGAY CONCEPCION TOURISM ROAD, BRGY. DOS HERMANAS, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	12/10/2021	01/25/2022	02/04/2022	GoP	33,376,781.55	33,376,781.55		RECONSTRUCTION OF CONCRETE ROAD
300221101476000	22GK0068 - Construction of Bridge along Cadlos River, Barangay Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022	GoP	4,949,993.74	4,949,993.74		Construction of Bridge
300221101478000	22GK0069 - Construction of Road, Barangay Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022	GoP	4,949,947.45	4,949,947.45		Construction of Road
300221101477000	22GK0074 - Construction of Bridge, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022	GoP	19,599,998.36	19,599,998.36		Construction of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100136000	22GK0075 - Construction of Water System, Level II, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	18,809,984.77	18,809,984.77		Construction of Water System
300225100524000	22GK0084 - Construction of Drainage System, Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/25/2022	02/04/2022	GoP	4,949,994.90	4,949,994.90		Construction of Drainage System
300225100525000	22GK0085 - Construction of Drainage System, Barangay Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	9,899,992.73	9,899,992.73		Construction of Drainage System
300225100527000	22GK0086 - Construction of Flood Control including Drainage Structure, Barangay Tinampaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	9,899,993.28	9,899,993.28		Construction of Flood Control
300225100528000	22GK0087 - Construction of Flood Control Structure (Breakwater) at Barangay Punta Mesa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	01/25/2022	02/04/2022	GoP	4,949,994.45	4,949,994.45		Construction of Flood Control Structure
300225100529000	22GK0088 - Construction of Flood Control Structure (Breakwater) at Barangay Sicaba, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	4,949,995.96	4,949,995.96		Construction of Flood Mitigation Structure
300225100530000	22GK0089 - Construction of Flood Control Structure, Barangay Punta Salong, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/25/2022	02/04/2022	GoP	4,949,994.27	4,949,994.27		Construction of Flood Control Structure
300225100533000	22GK0090 - Construction of Seawall, Barangay II-A, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/26/2021	01/25/2022	02/04/2022	GoP	4,949,996.40	4,949,996.40		Construction of Seawall
300225100535000	22GK0091 - Construction of Seawall/Breakwater, Barangay Chambery, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022	GoP	9,899,996.24	9,899,996.24		Construction of Seawall/Breakwater
300225100531000	22GK0093 - Construction of Flood Mitigation Structure, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/25/2022	02/04/2022	GoP	10,394,999.05	10,394,999.05		Construction of Flood Mitigation Structure
300225100532000	22GK0094 - Construction of Flood Mitigation Structures/Drainage System, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	01/25/2022	02/04/2022	GoP	11,780,999.11	11,780,999.11		Construction of Flood Mitigation Structure
300226102810000	22GK0095 - Construction (Completion) of Multi-Purpose Building, Barangay 1 Poblacion, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	1,979,975.70	1,979,975.70		Construction (Completion) of Multi-Purpose Building
300226102815000	22GK0096 - Construction of Multi-Purpose Building, Barangay Caduhaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	4,949,991.88	4,949,991.88		Construction of Multi-Purpose Building
300226102817000	22GK0097 - Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/25/2022	02/04/2022	GoP	4,949,999.85	4,949,999.85		Construction of Multi-Purpose Building
300226102819000	22GK0098 - Construction of Multi-Purpose Building, Barangay Poblacion 1, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	4,949,999.18	4,949,999.18		Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102821000	22GK0099 - Construction of Multi-Purpose Building, Barangay Tinampa-an, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	01/25/2022	02/04/2022	GoP	9,899,989.10	9,899,989.10		Construction of Multi-Purpose Building
300226102811000	22GK0102 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion III, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	1,979,999.75	1,979,999.75		Construction (Completion) of Multi-Purpose Building
300226102812000	22GK0103 - Construction (Completion) of Multi-Purpose Building in Barangay Zone 10, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/25/2022	02/04/2022	GoP	1,979,999.23	1,979,999.23		Construction (Completion) of Multi-Purpose Building
300226102813000	22GK0104 - Construction of Multi-Purpose Building, Barangay 11, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	5,444,999.43	5,444,999.43		Construction of Multi-Purpose Building
300226102814000	22GK0105 - Construction of Multi-Purpose Building, Barangay 21, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/25/2022	02/04/2022	GoP	5,444,953.90	5,444,953.90		Construction of Multi-Purpose Building
300226102816000	22GK0106 - Construction of Multi-Purpose Building, Barangay Caliban, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	01/25/2022	02/04/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
300226102818000	22GK0107 - Construction of Multi-Purpose Building, Barangay Iglau-an, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
300226102820000	22GK0108 - Construction of Multi-Purpose Building, Barangay Talotog, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	01/25/2022	02/04/2022	GoP	5,444,999.88	5,444,999.88		Construction of Multi-Purpose Building
300226102822000	22GK0109 - Construction of Multi-Purpose Building, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	01/25/2022	02/04/2022	GoP	9,998,960.49	9,998,960.49		Construction of Multi-Purpose Building
300226102823000	22GK0110 - Construction of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	4,949,999.72	4,949,999.72		Construction of Multi-Purpose Building
300226102824000	22GK0111 - Construction of Multi-Purpose Building, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	01/25/2022	02/04/2022	GoP	5,939,998.36	5,939,998.36		Construction of Multi-Purpose Building
300226102825000	22GK0112 - Rehabilitation of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/25/2022	02/04/2022	GoP	9,899,998.26	9,899,998.26		Rehabilitation of Multi-Purpose Building
300221101484000	22GK0113 - Construction of Road at Prk. Silica to Prk. Kasagingan, Brgy. Baviera, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	03/21/2022	03/28/2022	GoP	4,949,992.08	4,949,992.08		Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100690000	22GK0116 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00408NR) - K0082+1002 - K0083+284, K0083+318 - K0083+340, K0083+340 - K0083+563	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/24/2022	03/28/2022	GoP	6,009,359.43	6,009,359.43		Preventive Maintenance of Road
310101100691000	22GK0117 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0014+(-437) - K0014+(-255), K0015+000 - K0016+000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	25,605,439.94	25,605,439.94		Preventive Maintenance of Road
310101100686000	22GK0119 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0027+000 - K0028+487	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	03/21/2022	03/28/2022	GoP	44,662,508.53	44,662,508.53		Preventive Maintenance of Road
310102100955000	22GK0120 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - JCT NATL RD SAGAY-BATO-DIAN-MARCELO-BALEA JCT RD (S00019NR) - K0090+000 - K0091+348	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/25/2022	02/04/2022	GoP	30,407,435.69	30,407,435.69		Preventive Maintenance of Road
300223100074000	22GK0122 - Construction of Road at Hda. Barbara to Hda. Dau, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	03/21/2022	03/28/2022	GoP	4,949,995.59	4,949,995.59		Construction of Road
300221101480000	22GK0123 - Construction of Road leading to NONESCOST Campus, Brgy. Poblacion I, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,949,999.88	4,949,999.88		Construction of Road
300214100260000	22GK0124 - Preventive Maintenance of Road: Asphalt Overlay - Preventive Maintenance along Bacolod North Rd, K0083+563 - K0085+494	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	03/21/2022	03/28/2022	GoP		29,399,993.44		Preventive Maintenance of Road
310101100692000	22GK0125 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR), K0017+474 - K0018+579	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022	GoP	23,704,239.17	23,704,239.17		Preventive Maintenance of Road
300225100526000	22GK0126 - CONSTRUCTION OF DRAINAGE SYSTEM, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/12/2021	03/21/2022	03/28/2022	GoP	4,949,996.82	4,949,996.82		CONSTRUCTION OF DRAINAGE SYSTEM
310101100687000	22GK0127 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0038+000 - K0038+200, K0038+409 - K0038+829	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022	GoP	19,405,952.66	19,405,952.66		Preventive Maintenance of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100684000	22GK0128 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00389NR) - K0010+204 - K0011+981	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	03/21/2022	03/28/2022	GoP	42,253,679.73	42,253,679.73		Preventive Maintenance of Road
310203100593000	22GK0129 - Road Widening - Silay-Lantawan Rd - K0028+866 - K0029+043	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	12/10/2021	03/24/2022	03/28/2022	GoP	5,605,582.77	5,605,582.77		Road Widening
300223100077000	22GK0131 - Construction of Road at Hda. Ricky to Ecozone Brgy. Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	03/21/2022	03/28/2022	GoP	4,949,998.76	4,949,998.76		Construction of Road
320102105038000	22GK0132 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sicaba River (Right Side - Downstream) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	03/21/2022	03/28/2022	GoP	39,091,219.17	39,091,219.17		Construction of Flood Mitigation Structure
300223100073000	22GK0133 - Construction of Road at Brgy. Proper to Sitio Laon, Brgy. Colonia Divina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,974,956.05	4,974,956.05		Construction of Road
310102100960000	22GK0134 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0097+365 - K0097+733	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022	GoP	4,273,779.45	4,273,779.45		Preventive Maintenance of Road
310101100693000	22GK0135 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0019+000 - K0020+249	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	03/21/2022	03/28/2022	GoP	26,539,994.22	26,539,994.22		Preventive Maintenance of Road
310101100686000	22GK0136 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0051+000 - K0051+498	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	03/21/2022	03/28/2022	GoP	16,108,259.55	16,108,259.55		Preventive Maintenance of Road
320102105037000	22GK0137 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sicaba River (Left Side - Downstream) along Bacolod North Road, Cadiz City, Neg. Occ.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	03/21/2022	03/28/2022	GoP	38,111,218.31	38,111,218.31		Construction of Flood Mitigation Structure
310103100990000	22GK0138 - Preventive Maintenance of Road: Asphalt Overlay - Manapla By-pass Rd (S00013NR) - K0042+(-126) - K0042+(-027), K0042+963 - K0042+1022, K0042+1022 - K0043+000, K0043+000 - K0043+272, K0043+272 - K0044+000, K0044+000 - K0044+075	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	03/21/2022	03/28/2022	GoP	23,843,398.76	23,843,398.76		Preventive Maintenance of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100631000	22GK0139 - RECONSTRUCTION TO CONCRETE PAVEMENT – SILAY – LANTAWAN RD (S00027NR) K0015+(-792) – K0015+(-506), K0015+(-506) – K0015+247, K0015+247 – K0015+322, K0015+322 – K0015+801, K0015+801 – K0017+000, K0017+000 – K0017+526	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	03/24/2022	03/28/2022	GoP	53,900,070.73	53,900,070.73		Preventive Maintenance of Road
310105100731000	22GK0140 - Reconstruction to Concrete Pavement – Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct RD (S00019NR) K0100+682 – K0101+743	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	03/21/2022	03/28/2022	GoP	26,020,910.67	26,020,910.67		Reconstruction to Concrete Pavement
300223100078000	22GK0141 - Construction of Road at Hda. Lilia to Sitio Mambuga-ong, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	03/21/2022	03/28/2022	GoP	4,949,999.89	4,949,999.89		Construction of Road
310202101188000	22GK0142 - Road Widening – Vito Port Road - K0094 + 498 - K0095 + 319	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	03/24/2022	03/28/2022	GoP	16,792,578.88	16,792,578.88		Road Widening
300223100078000	22GK0143 - Construction of Road at Prk. Lambunao to Prk. Makawiwili, Brgy. Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/28/2021	03/21/2022	03/28/2022	GoP	4,949,998.53	4,949,998.53		Construction of Road
300226102828000	22GK0146 - Improvement of Multi-Purpose Building, Brgy. Malocaboc, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	03/21/2022	03/28/2022	GoP	4,949,999.93	4,949,999.93		Improvement of Multi-Purpose Building
320101108318000	22GK0150 - Construction of Flood Control Structure of Banago River along Bacolod, Construction of Flood Mitigation Structure Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	03/21/2022	03/28/2022	GoP	48,999,989.07	48,999,989.07		Construction of Flood Control Structure
310101100685000	22GK0151 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0014+690 - K0014+994, K0030+063 - K0030+271, K0031+027, K0033+135, K0033+185 - K0033+210	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022	GoP	20,135,079.07	20,135,079.07		Preventive Maintenance of Road
300221101479000	22GK0152 - Construction of Road at Barangay Proper to Sagay National High School Ext., Barangay Rizal, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022	GoP	4,949,902.30	4,949,902.30		Construction of Road
300223100075000	22GK0153 - Construction of Road at Hda. Buen Pastor to Hda. Kris Jun, Brgy. Jerusalem, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	03/21/2022	03/28/2022	GoP	4,949,997.88	4,949,997.88		Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210094000	22GK0154 - Preventive Maintenance of Road: Asphalt Overlay - JCT NATL RD SAGAY-BATO-DIANAY-MARCELO-BALEA JCT Rd (S00019NR) - K0085+361 - K0085+420, K0085+552 - K0085+674, K0087+000 - K0087+360, K0085+420 - K0085+452	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/09/2021	03/21/2022	03/28/2022	GoP	9,476,592.16	9,476,592.16		Preventive Maintenance of Road
310201100875000	22GK0160 - ROAD WIDENING - Bacolod North Rd - K0078 + 401 - K0078 + 968, K0081 + 558 - K0081 + 819, K0086+358 - K0091+457	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	03/24/2022	03/28/2022	GoP	39,872,497.67	39,872,497.67		ROAD WIDENING
310203100516000	22GK0161 - ROAD WIDENING - Bacolod North Rd (Old Route) K0074 + 000 - K0076 + 666	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/10/2022	02/18/2022	GoP	44,611,695.35	44,611,695.35		ROAD WIDENING
310110100267000	22GK0166 - Construction of Drainage Structure along Road -Bacolod North Rd (S00026NR) K0007 +(-793) - K0008 + 224	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	03/24/2022	03/28/2022	GoP	56,182,234.66	56,182,234.66		Construction of Drainage Structure
300223100080000	22GK0168 - Construction of Road at Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	03/21/2022	03/28/2022	GoP	4,949,998.82	4,949,998.82		Construction of Road
300226102832000	22GK0169 - CONSTRUCTION OF MULTIPURPOSE BUILDING, MUNICIPALITY OF MANAPLA, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	03/21/2022	03/28/2022	GoP	4,949,999.90	4,949,999.90		CONSTRUCTION OF MULTIPURPOSE BUILDING
300215100377000	22GK0170 - Construction of Murcia By-Pass Road, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/24/2022	03/28/2022	GoP	96,499,984.35	96,499,984.35		By-Pass Road
300225100534000	22GK0171 - Construction of Road, Brgy. Damsite, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022	GoP	9,799,978.75	9,799,978.75		Construction of Road
300225100534000	22GK0172 - Construction of Flood Control Structures Municipality of EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022	GoP	29,399,974.89	29,399,974.89		Construction of Flood Control Structures
300226102827000	22GK0173 - Construction of Multi-purpose Building, Barangay San Fernando, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022	GoP	4,857,231.82	4,857,231.82		Construction of Multi-purpose Building
300219101068000	22GK0174 - Construction of Flood Control Structure/Drainage System System along Guinapanan Creek, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022	GoP	9,799,951.95	9,799,951.95		Construction of Flood Control Structure/Drainage System
300215101853000	22GK0175 - Construction of Road, Brgy. 11, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/15/2022	03/21/2022	03/28/2022	GoP	9,799,996.52	9,799,996.52		Construction of Road
300221101481000	22GK0176 - Construction of Road at Brgy. Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022	GoP	4,949,998.50	4,949,998.50		Construction of Road
300221101482000	22GK0177 - Construction of Bridge, Barangay 1, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022	GoP	9,799,999.64	9,799,999.64		Construction of Bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101067000	22GK0178 - Construction of Flood Control Structure, Magnanod River, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/28/2022	03/21/2022	03/28/2022	GoP	24,499,930.64	24,499,930.64		Construction of Flood Control Structure
300219101069000	22GK0179 - Construction of Seawall with breakwater, Brgy. 6-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022	GoP	9,799,953.30	9,799,953.30		Construction of Seawall with breakwater
300215101855000	22GK0180 - Construction of Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022	GoP	15,679,980.91	15,679,980.91		Construction of Road
300219101066000	22GK0181 - Construction of Flood Control Structure Brgy. 5, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/21/2022	03/28/2022	GoP	4,899,982.77	4,899,982.77		Construction of Seawall with breakwater
300214100069000	22GK0182 - Installation of Solar Streetlights along Silay-Lantawan Rd - K0030+(-588) - K0040+948, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/25/2022	02/17/2022	03/24/2022	03/28/2022	GoP	51,144,982.60	51,144,982.60		Installation of Solar Streetlights
300220100853000	22GK0183 - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CADIZ CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/28/2022	03/21/2022	03/28/2022	GoP	5,939,997.08	5,939,997.08		Construction of Multi-Purpose Building
300220100854000	22GK0184 - Construction of Multi-Purpose Building, Brgy. 3, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/28/2022	03/21/2022	03/28/2022	GoP	5,444,999.91	5,444,999.91		Construction of Multi-Purpose Building
300226102830000	22GK0185 - Construction of Multi-Purpose Building, Brgy. Mambulac, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/04/2022	02/28/2022	03/21/2022	03/28/2022	GoP	4,949,998.38	4,949,998.38		Construction of Multi-Purpose Building
300221101483000	22GK0186 - Construction of Road, Brgy. Concepcion, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	4,949,980.51	4,949,980.51		Construction of Road
300226102829000	22GK0187 - Construction of Multi-Purpose Building, Brgy. 19-A, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	4,949,999.71	4,949,999.71		Construction of Multi-Purpose Building
300229100138000	22GK0188 - Construction of Water System - Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	9,899,758.41	9,899,758.41		Construction of Water System
300229100137000	22GK0189 - Construction of Water System - EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	19,799,790.48	19,799,790.48		Construction of Water System
300220100856000	22GK0190 - Construction of Multi-Purpose Building, Brgy. Sto. Nino, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	4,949,999.71	4,949,999.71		Construction of Multi-Purpose Building
300220100858000	22GK0191 - Construction of Multi-Purpose Building, Doña Montserrat Lopez Memorial High School, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	34,985,207.61	34,985,207.61		Construction of Multi-Purpose Building
300220100859000	22GK0192 - Construction of Multi-Purpose Building, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	4,949,849.44	4,949,849.44		Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102831000	22GK0193 - Construction of Multi-Purpose Building, Doña Monsterrat Lopez Memorial High School, Brgy. Rizal, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/09/2022	03/02/2022	03/21/2022	03/28/2022	GoP	5,939,990.45	5,939,990.45		Construction of Multi-Purpose Building
300220100857000	22GK0194 - Construction of Multi-Purpose Building, Brgy. Tomontong, E.B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	05/11/2022	05/20/2022	GoP	9,899,804.85	9,899,804.85		Construction of Multi-Purpose Building
300215101852000	22GK0195 - Construction of Overflow Bridge, Brgy. Amayco, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	12,739,999.74	12,739,999.74		Construction of Overflow Bridge
300220100855000	22GK0196 - Construction of Multi-Purpose Building, Brgy. Manta-angan, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	05/11/2022	05/20/2022	GoP	4,949,999.44	4,949,999.44		Construction of Multi-Purpose Building
300220100862000	22GK0197 - Rehabilitation of Multi-Purpose Building, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	4,949,999.57	4,949,999.57		Rehabilitation of Multi-Purpose Building
300223100079000	22GK0198 - Construction of Bridge Candelaria Br. and Unson Br., Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	48,249,994.44	48,249,994.44		Construction of Bridge
300220100860000	22GK0199 - Construction of Multi-Purpose Building, Philippine Normal University, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	14,849,999.98	14,849,999.98		Construction of Multi-Purpose Building
300220100861000	22GK0200 - Construction of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	10,394,999.90	10,394,999.90		Construction of Multi-Purpose Building
300226102829000	22GK0201 - Construction (Completion) of Multi-Purpose Building (Laboratory, Doña Monserrat Lopez Memorial Highschool), Brgy. Rizal, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	02/10/2022	03/04/2022	03/21/2022	03/28/2022	GoP	3,959,962.00	3,959,962.00		Construction (Completion) of Multi-Purpose Building
320101106929000	22GK0205 - Construction of Flood Control Structure of Minulu-an River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022	GoP	34,299,972.97	34,299,972.97		Construction of Flood Control Structure
320101106927000	22GK0206 - Construction of Flood Control Structure of Guinhalaran River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022	GoP	34,299,972.70	34,299,972.70		Construction of Flood Control Structure
320101106926000	22GK0207 - Construction of Flood Control Structure of Catabla River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022	GoP	34,299,960.26	34,299,960.26		Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300213100010000	22GK0208 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Responsive Facilities	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	03/31/2022	04/21/2022	05/11/2022	05/20/2022	GoP	1,809,374.92	1,809,374.92		Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD)
320102104140000	22GK0209 - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB, Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/06/2022	04/28/2022	05/11/2022	05/20/2022	GoP	48,249,991.13	48,249,991.13		Construction of Flood Control Structure
300116201297000	22GK0210 - Concreting of Hda. Mimi, Brgy. 10 FMR, Brgy. 10, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022	GoP	11,939,994.22	11,939,994.22		FMR
300116201297000	22GK0211 - Concreting of Brgy. Luna FMR, Brgy. Luna, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022	GoP	11,939,997.67	11,939,997.67		FMR
300116201297000	22GK0212 - Concreting of Purok PNOG 2 to PNOG 1, Brgy. Minoyan FMR, Brgy. Minoyan, Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	04/21/2022	05/12/2022	05/30/2022	06/09/2022	GoP	9,949,983.47	9,949,983.47		FMR
320101108320000 320101108322000 320101108323000 320101108324000 320101108325000 320101108336000	22GK0213 - Improvement of Negros Occidental District Engineering Office Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/02/2022	05/24/2022	05/30/2022	06/09/2022	GoP	5,999,999.98	5,999,999.98		Improvement of Negros Occidental District Engineering Office Building
300101200001000	22GK0214 - Construction of 25TY6CL Enrique B. Magalona NHS, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/13/2022	06/07/2022	06/23/2022	06/27/2022	GoP	17,499,999.91	17,499,999.91		School Buildings
300101200001000	22GK0215 - Construction of 25TY6CL Victorias NHS, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/13/2022	06/07/2022	06/23/2022	06/27/2022	GoP	17,499,999.91	17,499,999.91		School Buildings
200000010002000	22GK0216 - Repair/Rehabilitation/Improvement of Flood Control Structure of Magnanod River along Bacoled North Road, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/07/2022	07/05/2022	07/15/2022	07/20/2022	GoP	1,999,926.79	1,999,926.79		Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	22GGK0001 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,344,000.00	1,344,000.00		Supply and Delivery of Construction Materials
200000100017000	22GGK0002 - Supply and Delivery of Construction Materials for use in the Maintenance of National Roads and Bridges, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,212,000.00	1,212,000.00		Supply and Delivery of Construction Materials
200000100017000	22GGK0003 - Supply and Delivery of Construction Materials for use in the Repair/Maintenance of National Roads and Bridges along Bacolod North Road (S00406NR), K0012+(-005) - K0071+035 and Bacolod-Murcia-D.S. Benedicto-San Carlos City Road (S00909NR), K0014+(-437) - K0035+286, With Exception under the Jurisdiction of DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	05/06/2022	05/26/2022	05/30/2022	06/06/2022	GoP	1,253,340.00	1,253,340.00		Supply and Delivery of Construction Materials

Prepared by:

NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:

ELSIE A. PINTOS
BAC Chairperson

Approved:

DENE B. BALDONADO, JR.
Head of Procuring Entity