

DPWH - Davao City District Engineering Office Annual Procurement Plan for FY 2023 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23LB0001 - Preventive Maintenance - Asphalt Overlay - Davao-Colabato Rd (Davao City-Jct Digos Sect) - (S01455MN) Chainage 3792 - Chainage 4172, Chainage 4337 - Chainage 4550	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	15,008,000.00		15,008,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0002 - Preventive Maintenance - Asphalt Overlay - Davao-Colabato Rd (Davao City-Jct Digos Sect) - K1511 + 710 - K1512 + 030	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	11,834,000.00		11,834,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0011 - Construction of Revetment Along Matina River, Asico Bridge Upstream Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
	23LB0012 - Construction of Revetment Along Matina River, Matina Pangi Road Section, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
	23LB0014 - Construction of Road with Slope Protection, Barangay 10-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	20,000,000.00		20,000,000.00	Construction of Road
	23LB0022 - Construction of Road, Barangay Catalunan Pequeño, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
	23LB0029 - Construction (Completion) of Three-Storey with Roof Deck Building of Cooperative Development Authority (CDA) - Davao Extension Office Building, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction (Completion) of Building
	23LB0030 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1490 + 452 - K1490 + 654	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	20,665,000.00		20,665,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0032 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1492 + 790 - K1493 + 287	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	49,803,000.00		49,803,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0033 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1496 + 897 - K1497 + 211	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	31,532,000.00		31,532,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0039 - Rehabilitation of Revetment along Bunawan River, Outfall Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	80,000,000.00		80,000,000.00	Rehabilitation of Revetment
	23LB0045 - Construction of Camp Sgt Quintin M. Mercedo Hospital, Buhangin, Davao City, Phase III	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2022-11/21/2022	12/06/2022	01/30/2023	1/31/2023-2/9/2023	GAA 2023	70,000,000.00		70,000,000.00	Construction of Building

23LB0003 - Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1507 + 000 - K1507 + 802, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	66,000,000.00		66,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0008 - Construction of Drainage Structure at Ecoland Creek protecting ABS-CBN Div. Rd. up to Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	20,000,000.00		20,000,000.00	Construction of Drainage
23LB0015 - CONSTRUCTION OF ROAD, BARANGAY 23-C, DAVAO CITY, DAVAO DEL SUR	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0017 - Construction of Road, Barangay 9-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0018 - Construction of Road, Barangay Bago Aplaya, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0019 - Construction of Road, Barangay Bago Gallera, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0020 - Construction of Road, Barangay Baliok, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0021 - Construction of Road, Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0023 - Construction of Road, Barangay Dumoy, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0034 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1497 + 229 - K1497 + 508, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	24,437,000.00		24,437,000.00	Preventive Maintenance - Asphalt Overlay
23LB0037 - Construction of Revetment along Bunawan River, Sta. 0+000-Sta. 0+426, East Side, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
23LB0038 - Construction of Revetment along Bunawan River, Sta. 0 + 000 - Sta. 0 + 426, West Side, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
23LB0041 - Construction of Concrete Road - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2022-11/24/2022	12/09/2022	02/02/2023	2/3/2023-2/10/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road

23LB0013 - Construction of Revetment along Talomo River, Puan Bypass Road Bridge Downstream Section, Left Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Road
23LB0024 - Construction of Road, Barangay Langub, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0027 - Construction of Road, Barangay Talomo, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0028 - Rehabilitation of Road, Barangay Matina Crossing, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	10,000,000.00		10,000,000.00	Reconstruction to Concrete Pavement
23LB0035 - Reconstruction to Concrete Pavement - Jct. J.P. Cabaguio Ave - Jct. Daang Maharlika Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	30,000,000.00		30,000,000.00	Reconstruction to Concrete Pavement
23LB0036 - Reconstruction to Concrete Pavement - Jct. Daang Maharlika Road - Palm Drive - Pag-asa St. - Dumanlas Road - Jct. DC Diversion Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	40,000,000.00		40,000,000.00	Construction (Completion) of Multi-Purpose Building
23LB0048 - Construction (Completion) of Multi-Purpose Building, Barangay 19-B, Phase 4, El Rio, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
23LB0049 - Construction (Completion) of Multi-Purpose Building, Barangay 33-D, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
23LB0051 - Construction of Multi-Purpose Building (Covered Court), Barangay Bago Aplaya, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0058 - Construction of Multi-Purpose Building, Barangay Sasa, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0059 - Construction of Multi-Purpose Building, Barangay Tibungco, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0016 - Construction of Road, Barangay 76-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0025 - Construction of Road, Barangay Ma-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road

23LB0026 - Construction of Road, Barangay Magtuod, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
23LB0035 - Reconstruction to Concrete Pavement - Jct. J.P. Cabaguio Ave - Jct. Daang Maharlika Road, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2022-11/28/2022	12/13/2022	02/06/2023	2/7/2023-2/16/2023	GAA 2023	25,000,000.00		25,000,000.00	Construction of Road
23LB0042 - Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0043 - Construction of Road Slope Protection Structure - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0044 - Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
23LB0046 - Construction of Road at Brgy. Pandaitan to Paradise Embak, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	60,000,000.00		60,000,000.00	Construction of Road
23LB0047 - Construction of Road, Barangay Salapawan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
23LB0050 - Construction of Multi-Purpose Building (Covered Court Gym) at Purok 52, Phase 1, NHA, Bangkal, Barangay Talomo, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0055 - Construction of Multi-Purpose Building, Barangay Bunawan, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0056 - Construction of Multi-Purpose Building, Barangay Panacan, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0061 - Construction of Multi-Purpose Building, Purok 22, Mapalad Subdivision, Catalunan Pequeño, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0062 - Rehabilitation of Multi-Purpose Building, Barangay Matina Pangil, Prk. Kap Badon, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23LB0063 - Construction of Concrete Road - Jct. Buhangin-Lapanday Road to Jct. Davao City Diversion Road (Buhangin Section), Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/06/2022-12/12/2022	12/27/2022	02/20/2023	2/21/2023-3/2/2023	GAA 2023	40,000,000.00		40,000,000.00	Construction of Road

	23LB0064 - Preventive Maintenance - Asphalt Overlay - Davao Cotabato Road (Davao City - Jct. Digos Section) - K1514+850 - K1516+200, K1518+620 - K1518+834, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Preventive Maintenance - Asphalt Overlay
	23LB0065 - Construction of Solar Water System at Barangay Magtuod, Phase 1, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
	23LB0066 - Construction of Solar Water System at Barangay Magtuod, Phase 2, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
	23LB0067 - Construction of Solar Water System at Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
	23LB0068 - Construction of Solar Water System at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
	23LB0069 - Construction of Road Slope Protection Structure, Brgy. Langub, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	75,000,000.00		75,000,000.00	Construction of Solar Water System
	23LB0070 - Construction of Road Slope Protection Structure, Brgy. Langub-Sitio Tinago, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	75,000,000.00		75,000,000.00	Construction of Road
	23LB0071 Construction of Road Slope Protection Structure at Mini-Bypass, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	75,000,000.00		75,000,000.00	Construction of Road
	23LB0072 - Construction of Road Slope Protection Structure, Tinago-Matina Biao, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	75,000,000.00		75,000,000.00	Construction of Road
	23LB0073 - Construction of Flood Mitigation Structure along Catalunan Pequeño Creek, Right Bank, Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0074 - Construction of Revetment along Talomo River, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
	23LB0075 - Construction of Revetment along Matina River protecting Matina Pangli Road, Sta. 7+500 to Sta. 7+800 Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
	23LB0076 - Construction of Revetment along Matina River protecting Matina Pangli Road, Sta. 7+200 to Sta. 7+500 Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
	23LB0077 - Construction of Revetment along Talomo River, Sta. 5+215 - Sta. 5+480, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment

23LB0078 - Construction of Revetment along Matina River protecting Matina Pangi Road, Sta. 7+000 to Sta. 7+300 Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/16/2023-1/22/2023	02/07/2023	04/03/2023	4/4/2023-4/13/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
23LB0079 - Construction of Revetment along Matina River protecting Matina Pangi Road, Sta. 7+500 to Sta. 7+800 Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	02/24/2023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Revetment
23LB0080 - Completion of DSWD XI Building with Roofdeck, DSWD Field Office II, R. Magsaysay Ave., corner Suazo St. Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	02/24/2023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	30,000,000.00		30,000,000.00	Completion of Building
23LB0081 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1484 + (-356) - K1484 + 650	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	75,000,000.00		75,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0082 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1484 + 650 - K1485 + 627	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	70,000,000.00		70,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0083 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1485 + 627 - K1485 + 988	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	26,000,000.00		26,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0084 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1489 + 857 - K1490 + 000	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	10,000,000.00		10,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0085 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1499 + 012 - K1499 + 385	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	30,000,000.00		30,000,000.00	Preventive Maintenance - Asphalt Overlay
23LB0086 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1505 + 847 - K1506 + 000, K1506 + 122 - K1506 + 417, K1507 + 000 - K1507 + 475	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	20,850,000.00		20,850,000.00	Preventive Maintenance - Asphalt Overlay
23LB0087- Rehabilitation of Flood Mitigation System at Jade Valley Section Going to Davao River Outfall, Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	100,000,000.00		100,000,000.00	Rehabilitation of Flood Mitigation System
23LB0088 - Construction of Revetment along Davao River, Sta. 20 + 300 - Sta. 20 + 600, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	95,000,000.00		95,000,000.00	Construction of Revetment
23LB0089 - Construction of Solar Water System at Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
23LB0090 - Construction of Solar Water System at Leon Garcia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Solar Water System
23LB0091 - Installation of Road Safety Devices including Solar Lights and Solar Studs along Daang Maharlika, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/23/2023-1/29/2023	2/14/023	04/10/2023	4/11/2023-4/20/2023	GAA 2023	100,000,000.00		100,000,000.00	Installation of Road Safety Device

23LB0092 - Installation of Road Safety Facility at KTC Road, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	20,000,000.00		20,000,000.00	Installation of Road Safety Device
23LB0093 - Construction of Road Slope Protection Structure at Pamantawan, Brgy. Malabog, Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure
23LB0094 - Construction of Bridge, Kinse-Kinse, Barangay Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Bridge
23LB0095 - Construction of Bridge, Sitio Damilag, Barangay Mapula, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Bridge
23LB0096 - Construction of Bridge, Barangay Paquibato Proper to Barangay Paradise Embak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	130,000,000.00		130,000,000.00	Construction of Bridge
23LB0097 - Construction of Road, Sitio Damilag, Barangay Mapula, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	50,000,000.00		50,000,000.00	Construction of Road
23LB0098 - Construction of Road, Barangay Paquibato Proper to Barangay Paradise Embak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	50,000,000.00		50,000,000.00	Construction of Road
23LB0099 - Jct. Daang Maharlika (MN) going to La Verna Bypass (Mamay Rd), Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Road
23LB0100 - Construction of Road Slope Protection, Fatima-Malabog Road, Barangay Fatima and Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	90,000,000.00		90,000,000.00	Construction of Road Slope Protection
23LB0101 - Construction of Drainage System of Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	50,000,000.00		50,000,000.00	Construction of Drainage System
23LB0102 - Construction of Multi-Purpose Building, Don Julian Rodriguez, Sr. ES, Barangay Gov. Vicente Duterte, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	120,000,000.00		120,000,000.00	Construction of Multi-Purpose Building
23LB0103 - Construction of Multi-Purpose Building, V. Hizon, Sr. ES, Barangay V. Hizon, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
23LB0104 - Construction of Multi-Purpose Building, Buhisan ES, Barangay Tibungco, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	84,000,000.00		84,000,000.00	Construction of Multi-Purpose Building
23LB0105 - Construction of Multi-Purpose Building, Malabog CES, Barangay Malabog Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/30/2023-2/5/2023	02/21/2023	04/17/2023	4/18/2023-4/27/2023	GAA 2023	96,000,000.00		96,000,000.00	Construction of Multi-Purpose Building
23LB0106 - Construction of Bridge, Barangay Leon Garcia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Bridge

	23LB0107 - Construction of Road at Sitio Paraiso, Barangay Tapak, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Road
	23LB0108 - Construction of Road at Purok Buongon to Barangay Paradise Embac, Mabuhay, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
	23LB0109 - Construction of Road, Purok Sagittarius 2, Barangay Lasung, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Road
	23LB0110 - Construction of Road with Drainage along Ipil-Ipil St., De Guzman Village, Barangay Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Road
	23LB0111 - Construction of Drainage Structure, Purok San Isidro, Barangay Agdao Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	8,000,000.00		8,000,000.00	Construction of Drainage Structure
	23LB0112 - Construction of Flood Mitigation Structure along Bunawan River Sta. 2 + 550 - Sta. 3 + 150, West Side, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0113 - Construction of Flood Mitigation Structure along Bunawan River Sta. 3 + 150 - Sta. 3 + 750, West Side, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0114 - Construction of Flood Mitigation Structure along Bunawan River Sta. 3 + 150 - Sta. 3 + 750, West Side, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0115 - Construction of Flood Mitigation Structure along Bunawan River Sta. 5 + 575 - Sta. 6 + 175, East Side, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/5/2023-1/11/2023	01/26/2023	03/20/2023	3/21/2023-3/30/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0116 - Construction of Flood Mitigation Structure along Bunawan River Sta. 5 + 575 - Sta. 6 + 175, East Side, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	23LB0117 - Construction of Multi-Purpose Building, Brgy. Gov. Vicente Duterte, Ardao District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	23LB0118 - Construction of Multi-Purpose Building, West St. Anthony, Barangay San Antonio, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	23LB0119 - Construction of Multi-Purpose Building, Barangay Gov. Vicente Duterte, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	23LB0120 - Construction of Multi-Purpose Building (Covered Court) at Purok Lubas, Barangay Paquibato Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

23LB0121 - Construction of Multi-Purpose Building (Covered Court), Sitio Kiman-Anao, Barangay Salapawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23LB0122 - Construction of Multi-Purpose Building (Covered Court), Barangay Waan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23LB0123 - Construction of Multi-Purpose Building (Covered Court), Tierra Verde, Barangay Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23LB0124 - Construction of Multi-Purpose Building (Barangay Hall), Barangay Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
23LB0125 - Construction of Multi-Purpose Building, Barangay Lapu-lapu, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/10/2023-1/16/2023	01/31/2023	03/27/2023	3/28/2023-4/6/2023	GAA 2023	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
23LB0126 - Construction of Water System, Purok 2, Barangay Mudiang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Water System
23LB0127 - Construction of Water System, Purok 11, Barangay Pañalum, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/6/2023-2/12/2023	02/28/2023	04/24/2023	4/25/2023-5/4/2023	GAA 2023	5,000,000.00		5,000,000.00	Construction of Water System

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit
BAC Secretariat

Recommending Approval:

LILIBETH M. SARMIENTO
Assitant District Engineer
BAC Chairman

Approved by:

RICHARD A. RAGAS
District Engineer

DPWH - Davao City District Engineering Office Annual Procurement Plan for FY 2023 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CSLB0001 - Consultancy Services for the Geotechnical Investigation of Construction of Multi-Storey Building of PRC Regional Office XI at Indangan, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/03/2022-10/10/2022	10/31/2022	11/10/2022	11/11/2022	EAO-PDS SHARE	230,400.00		230,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0002 - Consultancy Services for the Geotechnical Investigation for the Construction of Tibungol Bridge at Barangay Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	468,000.00		468,000.00	Consulting Services for the Geotechnical Investigation
	23CSLB0003 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Asico Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	998,400.00		998,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0004 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Matina Pangi Road Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0005 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Talomo River, Puan Bypass Road Bridge Downstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	537,600.00		537,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0006 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, East Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0007 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, West Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	9/27/2022-10/3/2022	10/24/2022	11/05/2022	11/07/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0008 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF REVETMENT ALONG BUNAWAN RIVER, OUTFALL SECTION, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	768,000.00		768,000.00	Consulting Services for the Geotechnical Investigation
	23CSLB0009 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MATINA RIVER CUT-OFF CHANNEL, BALUSONG SECTION, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,400.00		614,400.00	Consulting Services for the Geotechnical Investigation

23CSLB0010 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD; A. K1510+160, B. K1510+460, C. K1512+428, D. K1512+560	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	947,200.00		947,200.00	Consulting Services for the Geotechnical Investigation
23CSLB0011 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD -K1509+672 - K1509+712	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	460,800.00		460,800.00	Consulting Services for the Geotechnical Investigation
23CSLB0012 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION ROAD SLOPE PROTECTION STRUCTURE - DAVAO CITY DIV RD -K1510+166 - K1510+223	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	563,200.00		563,200.00	Consulting Services for the Geotechnical Investigation
23CSLB0013 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI PURPOSE BUILDING: A. Brgy. 32-D B. Evacuation Center at Brgy. 30-C C. Evacuation Center at Brgy. 4-A D. MPB at Brgy. 33-D E. MPB at Brgy. Gov. Vicente Duterte F. MPB at Brgy. Gatungan G. MPB at Purok Saint John, Bucana Lasang Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	998,400.00		998,400.00	Consulting Services for the Geotechnical Investigation
23CSLB0014 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT KINSE-KINSE, BRGY. TAPAK, PAQUIBATO DISTRICT, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,000.00		614,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0015 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT SITIO DAMILAG, BRGY. MAPULA, PAQUIBATO DISTRICT, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,000.00		614,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0016 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF BRIDGE AT PAQUIBATO PROPER TO PARADISE EMBAC, DAVAO CITY	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	768,000.00		768,000.00	Consulting Services for the Geotechnical Investigation
23CSLB0017 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. Purok 12 Camia, Brgy. Pañalum B. Surayan, Brgy. Colosas	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation
23CSLB0018 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. K1511+700 Fatima-Malabog Road B. K1512+350 Fatima-Malabog Road Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation

23CSLB0019 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. Malapangi, Brgy. Malabog B. Mangal-al, Brgy. Malabog C. Narra, Brgy. Malabog Contract Location: Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	614,100.00		614,100.00	Consulting Services for the Geotechnical Investigation
23CSLB0020 - CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR ROAD SLOPE PROTECTION STRUCTURES: A. K1527+855, Mabuhay-Pañalum-Paquito Road B. Manipis, Brgy. Paquito Proper	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	12/08/2022-12/15/2022	12/15/2022	12/27/2022	12/27/2022	EAO-PDS SHARE	409,400.00		409,400.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit
BAC Secretariat

Recommending Approval:

LI IBETH M. SARMIENTO
Assistant District Engineer
BAC Chairman

Approved by:

RICHARD A. RAGASA
District Engineer

DPWH - Davao City District Engineering Office Indicative Annual Procurement Plan for FY 2023 (Goods & Related Services)

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	Capital Outlay
										(In Pesos)		(EAO)
					"Procurement of goods and services is conducted on a quarterly basis"							
Fund 101	A. AVAILABLE AT PROCUREMENT SERVICE STORES											
01101101	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	DPWH- DCDEO, REGION XI										
	1st Quarter		No	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	463,902.78		463,902.78
	2nd Quarter		No	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	457,038.78		457,038.78
	3rd Quarter		No	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	457,038.78		457,038.78
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	457,038.78		457,038.78
										1,835,019.12	-	1,835,019.12
Fund 101	B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES											
01101101	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)											
	1st Quarter	DPWH- DCDEO	No	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	13,233.60		13,233.60
	2nd Quarter		No	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	13,233.60		13,233.60
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										26,467.20	-	26,467.20
01101101	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	765,562.14		765,562.14
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	704,620.26		704,620.26
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										1,470,182.40	-	1,470,182.40
01101101	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,663,615.44		4,663,615.44
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	166,749.34		166,749.34
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										4,830,364.78	-	4,830,364.78
				Sub-total Page 1 >>						8,162,033.50		8,162,033.50

Sub-total Page 1 >>

FOR EPA

01101101	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	7,788,330.01		7,788,330.01
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,579,043.70		2,579,043.70
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										10,367,373.71	-	10,367,373.71
01101101	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,415,020.00		5,415,020.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	32,520.00		32,520.00
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										5,447,540.00	-	5,447,540.00
01101101	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	10,540,334.92		10,540,334.92
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										10,540,334.92	-	10,540,334.92
										26,355,248.63		26,355,248.63
				Sub-total Page 2 >>								

01101101	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,755,000.00		4,755,000.00
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										4,755,000.00	-	4,755,000.00
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	FURNITURE and FIXTURES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter	DPWH-	No	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	64,820.00		64,820.00
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										64,820.00	-	64,820.00
01101101	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	13,271,126.10		13,271,126.10
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,352,839.62		4,352,839.62
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										17,623,965.72	-	17,623,965.72
01101101	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
										22,443,785.72		22,443,785.72

Sub-total Page 3 >>

01101101	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	7,581,502.00		7,581,502.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	881,500.00		881,500.00
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										8,463,002.00		8,463,002.00
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	13,051,069.97		13,051,069.97
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	3,642,732.67		3,642,732.67
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,342,900.80		1,342,900.80
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										18,036,703.44		18,036,703.44
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP			-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	980,000.00		980,000.00
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP			-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										980,000.00		980,000.00
01101101	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP			-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP			-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP			-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-	-	-
				Sub-total Page 4 >>						27,479,705.44		27,479,705.44

01101101	PROCUREMENT OF SERVICE VEHICLE											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-		-
01101101	NETWORK/STRUCTURED CABLING											
	1st Quarter	DPWH-		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-
	2nd Quarter	DCDEO		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										-		-
01101101	UNFORESEEN EXPENDITURES											
	1st Quarter	DPWH-	No	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,194,775.03		1,194,775.03
	2nd Quarter	DCDEO	No	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,194,775.03		1,194,775.03
	3rd Quarter	REGION XI		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-
										2,389,550.06		2,389,550.06
				Sub-total Page 5 >>						2,389,550.06		2,389,550.06
				BREAKDOWN:								
				Sub-total Page 1 >>						8,162,033.50		8,162,033.50
				Sub-total Page 2 >>						26,355,248.63		26,355,248.63
				Sub-total Page 3 >>						22,443,785.72		22,443,785.72
				Sub-total Page 4 >>						27,479,705.44		27,479,705.44
				Sub-total Page 5 >>						2,389,550.06		2,389,550.06
				GRAND TOTAL >>>						86,830,323.35		86,830,323.35
				TOTAL BUDGET AMOUNT >>>						86,830,323.35		86,830,323.35