

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. Civil Works													
23GO0002	Road Widening - Bacolod Circumferential Rd - K0008 + 755 - K0008 + 864	BCDEO	No	Competitive Bidding	January 27-February 2, 2023	February 15, 2023	February 22, 2023	February 27, 2023	GoP	5,000,000.00			Road Widening
23GO0003	Road Widening - Bacolod-City Bdry Rd - K0012 + 047 - K0012 + 156, K0012 + 287 - K0012 + 383, K0018 + 642 - K0019 + 586	BCDEO	No	Competitive Bidding	January 27-February 2, 2023	February 15, 2023	February 22, 2023	February 16, 2023	GoP	55,039,000.00			Road Widening
23GO0004	Off-Carriageway Improvement: Paving of Shoulders - Bacolod-Sn Carlos Rd - K0008 + 000 - K0013 + 580	BCDEO	No	Competitive Bidding	January 2-8, 2023	January 20,2023	February 10, 2023	February 16, 2023	GoP	33,000,000.00			Off-Carriageway Improvement: Paving of Shoulders
23GO0005	Off-Carriageway Improvement: Construction of Sidewalk - Bacolod South Rd (S00133NR) - K0005 + 298 - K0009 + 085, K0010 + 094 - K0010 + 529	BCDEO	No	Competitive Bidding	January 10-16, 2023	February 10,2023	February 15, 2023	February 22, 2023	GoP	25,300,000.00			Off-Carriageway Improvement: Construction of Sidewalk
23GO0006	Off-Carriageway Improvement: Paving of Shoulders - Bacolod South Rd (S00421NR) - Chainage 0 - Chainage 442	BCDEO	No	Competitive Bidding	February 6-12, 2023	February 27, 2023	March 8, 2023	March 15, 2023	GoP	5,200,000.00			Off-Carriageway Improvement: Paving of Shoulders
23GO0007	Off-Carriageway Improvement: Paving of Shoulders - Sto Niño-Banago Rd (North) - K0003 + (-706) - K0003 + 383	BCDEO	No	Competitive Bidding	January 2-8, 2023	January 20,2023	February 10, 2023	February 16, 2023	GoP	6,500,000.00			Off-Carriageway Improvement: Paving of Shoulders
23GO0008	Off-Carriageway Improvement: Construction of Sidewalk - Sto Niño-Banago Rd (North) - K0001 + 400 - K0002 + 445	BCDEO	No	Competitive Bidding	January 27-February 2, 2023	February 15, 2023	February 22, 2023	February 16, 2023	GoP	6,800,000.00			Off-Carriageway Improvement: Construction of Sidewalk
23GO0009	Off-Carriageway Improvement: Construction of Sidewalk - Sto Niño-Banago Rd (South) - K0001 + (-417) - K0001 + 023	BCDEO	No	Competitive Bidding	January 2-8, 2023	January 20,2023	February 10, 2023	February 16, 2023	GoP	5,200,000.00			Off-Carriageway Improvement: Construction of Sidewalk
23GO0010	Widening of Bridge - Sum-ag Br. 1 (B00482NR) along Bacolod South Rd	BCDEO	No	Competitive Bidding	November 8-14, 2022	January 31, 2023	February 10, 2023	February 16, 2023	GoP	40,000,000.00			Widening of Bridge
23GO0011	Widening of Bridge - Sum-ag Br. 2 (B00326NR) along Bacolod South Rd	BCDEO	No	Competitive Bidding	November 8-14, 2022	January 31, 2023	February 10, 2023	February 16, 2023	GoP	42,000,000.00			Widening of Bridge
23GO0012	Widening of Bridge - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd (Phase II)	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 10, 2023	February 16, 2023	GoP	10,000,000.00			Widening of Bridge
23GO0013	Construction of Flood mitigation Structure - Construction of Lupit River Flood Control Structure, Phase 7, Bacolod City	BCDEO	Yes	Competitive Bidding	October 14-20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	100,000,000.00			Construction of Flood Mitigation Structure
23GO0014	Construction of Flood mitigation Structure - Construction of Revetment with Floodwall including Improvement of Riverbank along Maasungaav River, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 10-16, 2023	January 30,2023	February 10, 2023	February 16, 2023	GoP	100,000,000.00			Construction of Flood Mitigation Structure
23GO0015	Construction of Flood mitigation Structure - Construction of Revetment with Floodwall including Improvement of Riverbank along Lupit River, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	December 8-14, 2022	December 28, 2022	February 10, 2023	February 16, 2023	GoP	50,000,000.00			Construction of Revetment
23GO0016	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cabalagnan Creek, Barangay Pahanocoy, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	November 25-December 2, 2022	December 16, 2022	February 10, 2023	February 16, 2023	GoP	50,000,000.00			Construction of Flood Mitigation Structure
23GO0017	Construction of Flood Mitigation Structure - Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) along Sum-ag River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 6-12, 2022	December 26, 2022	February 10, 2023	February 16, 2023	GoP	100,000,000.00			Construction of Flood Mitigation Structure
23GO0018	Construction of flood Mitigation Structure - Construction of Revetment with Floodwall in Loygoy River, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 10, 2023	February 16, 2023	GoP	95,000,000.00			Construction of Revetment
23GO0019	Construction of Revetment - Construction of Revetment with Floodwall in Tanqub Creek, Bacolod City Negros Occidental	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 10, 2023	February 16, 2023	GoP	40,000,000.00			Construction of Revetment
23GO0020	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Lacson Street, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 10, 2023	February 16, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0021	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, B.S. Aquino Drive, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 10, 2023	February 16, 2023	GoP	30,000,000.00			Construction of Drainage Structure

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GO0022	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Lopez Jaena St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 10, 2023	February 16, 2023	GoP	30,000,000.00			Construction of Drainage Structure
23GO0023	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Rosario St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 8-14, 2022	November 29, 2022	February 10, 2023	February 16, 2023	GoP	30,000,000.00			Construction of Drainage Structure
23GO0024	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Luzuriga St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 8-14, 2022	November 29, 2022	February 10, 2023	February 16, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0025	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Rizal St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 10, 2023	February 16, 2023	GoP	25,000,000.00			Construction of Drainage Structure
23GO0026	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Hilado St., Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 6-12, 2023	February 27, 2023	March 8, 2023	March 15, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0027	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Hernaez St., Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2023	February 10, 2023	February 20, 2023	February 27, 2023	GoP	35,000,000.00			Construction of Drainage Structure
23GO0028	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Gatuslao St., Phase 1, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 14, 2023	February 21, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0029	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, Gatuslao St., Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 8-14, 2022	November 29, 2022	February 14, 2023	February 21, 2023	GoP	30,000,000.00			Construction of Drainage Structure
23GO0030	Construction of Drainage Structure - Construction/Rehabilitation/Improvement of Drainage System, La Salle St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 14, 2023	February 21, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0031	Construction of Drainage Structure - Construction of Drainage System, Roxas Avenue, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 8-14, 2022	November 29, 2022	February 14, 2023	February 21, 2023	GoP	12,000,000.00			Construction of Drainage Structure
23GO0032	Construction of Drainage Structure - Construction of Drainage System, Luzuriga St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 14, 2023	February 21, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0033	Construction of Drainage Structure - Construction of Drainage System, Hilado St., Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 6-12, 2023	February 27, 2023	March 8, 2023	March 15, 2023	GoP	20,000,000.00			Construction of Drainage Structure
23GO0034	Construction of Drainage Structure - Construction of Drainage System, Lopez Jaena St., Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 14, 2023	February 21, 2023	GoP	30,000,000.00			Construction of Drainage Structure
23GO0035	Construction of Concrete Road - Hernaez Street leading to Murcia Proper and Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 6-12, 2023	February 27, 2023	March 8, 2023	March 15, 2023	GoP	100,000,000.00			Construction of Concrete Road
23GO0036	Construction of Concrete Road - Lopez Jaena Street (from B.S. Aquino to Hernaez St.) leading to Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2022	November 3, 2022	February 14, 2023	February 21, 2023	GoP	50,000,000.00			Construction of Concrete Road
23GO0037	Construction of Concrete Road - Hilado Street leading to Mambukal Resort, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	50,000,000.00			Construction of Concrete Road
23GO0038	Construction of Concrete Road - B.S. Aquino Drive (From San Juan St. leading to Mambukal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 14-20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	10,000,000.00			Construction of Concrete Road
23GO0039	Construction of other Building - Construction of Multi-purpose Building, Bacolod City Police Office, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 28-November 3, 2022	November 17, 2022	February 10, 2023	February 16, 2023	GoP	15,000,000.00			Construction of Other Building
23GO0040	Construction of Concrete Road - Construction of Road, Corazon Aquino, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	November 19-25, 2022	December 9, 2022	February 10, 2023	February 16, 2023	GoP	10,000,000.00			Construction of Concrete Road
23GO0041	Construction of Concrete Road - Construction of Road, JR Torres, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	November 16-22, 2022	December 6, 2022	February 10, 2023	February 16, 2023	GoP	15,000,000.00			Construction of Concrete Road
23GO0042	Construction of Road, Brgy. Bata, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	January 20-26, 2023	February 10, 2023	February 20, 2023	February 27, 2023	GoP	10,000,000.00			Construction of Concrete Road
23GO0043	Construction of Concrete Road - Construction of Road, Brgy. Granada, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	November 19-25, 2022	December 9, 2022	February 10, 2023	February 16, 2023	GoP	10,000,000.00			Construction of Concrete Road
23GO0044	Construction of Concrete Road - Construction of Road, Brgy. Sinocang-Airport, Phase 2, Bacolod City	BCDEO	Yes	Competitive Bidding	December 8-14, 2022	December 28, 2022	February 10, 2023	February 16, 2023	GoP	5,000,000.00			Construction of Concrete Road

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GO0045	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod San Carlos Road (S00093NR) K0005 + (-820) to K0013 + 580	BCDEO	Yes	Competitive Bidding	October 28- November 3, 2022	December 2, 2022	February 10, 2023	February 16, 2023	GoP	40,000,000.00			Road Safety: Pavement markings
23GO0046	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Circumferential Road (S00097NR) K0005+000 to K0011+520	BCDEO	Yes	Competitive Bidding	October 28- November 3, 2022	December 2, 2022	February 10, 2023	February 16, 2023	GoP	30,000,000.00			Road Safety: Pavement markings
23GO0047	Road Safety: Pavement markings -Installation of Solar Pavement Studs along Bacolod South Road (S00133NR) K0005 + (-915) to K0010 + 529	BCDEO	Yes	Competitive Bidding	October 28- November 3, 2022	December 2, 2022	February 10, 2023	February 16, 2023	GoP	30,000,000.00			Road Safety: Pavement markings
23GO0048	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00429NR) Chainage 0 to Chainage 2556	BCDEO	Yes	Competitive Bidding	October 14- 20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	16,100,000.00			Road Safety: Pavement markings
23GO0049	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00081NR) K0006 + (-190) to K0005 + 100	BCDEO	Yes	Competitive Bidding	October 14- 20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	4,700,000.00			Road Safety: Pavement markings
23GO0050	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod South Road (S00421NR) Chainage 0 to Chainage 442	BCDEO	Yes	Competitive Bidding	October 14- 20, 2022	November 3, 2022	February 10, 2023	February 16, 2023	GoP	3,000,000.00			Road Safety: Pavement markings
23GO0051	Road Safety: Pavement Markings - Installation of Solar Pavement Studs along Sum-ag Abuanan Rd (S00117NR) K0010+(-346) - K0010+825	BCDEO	No	Competitive Bidding	January 20- 26, 2023	February 22, 2023	February 28, 2023	March 7, 2023	GoP	11,100,000.00			Road Safety: Pavement markings
23GO0052	Construction of Concrete Road - Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 28- November 3, 2022	November 17, 2022	February 14, 2023	February 21, 2023	GoP	30,000,000.00			Construction of Concrete Road
23GO0053	Construction of Drainage System, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22- 28, 2022	November 14, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Drainage Structure
23GO0054	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Sinqana, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 8- 14, 2022	December 28, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0055	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Pahanocov, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 6- 12, 2022	December 26, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0056	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay 12, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19- 25, 2022	December 9, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0057	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 28- November 3, 2022	November 17, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0058	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 25- December 2, 2022	December 16, 2022	February 14, 2023	February 21, 2023	GoP	10,000,000.00			Construction of Multi Purpose Building
23GO0059	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 6- 12, 2022	December 26, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0060	Construction of Multi-purpose building - Construction of Multi-Purpose Building, Barangay Tanqub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 12- 18, 2023	January 31, 2023	February 10, 2023	February 16, 2023	GoP	15,000,000.00			Construction of Multi Purpose Building
23GO0061	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 25- December 2, 2022	December 16, 2022	February 14, 2023	February 21, 2023	GoP	10,000,000.00			Construction of Multi Purpose Building
23GO0062	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 16- 22, 2022	December 6, 2022	February 14, 2023	February 21, 2023	GoP	10,000,000.00			Construction of Multi Purpose Building
23GO0063	Construction of Multi-purpose building - Construction of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20- 26, 2023	February 10, 2023	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0064	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19- 25, 2022	December 9, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0065	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27- February 2, 2023	February 15, 2023	February 22, 2023	February 27, 2023	GoP	30,000,000.00			Construction of Multi Purpose Building
23GO0066	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27- February 2, 2023	February 15, 2023	February 22, 2023	February 27, 2023	GoP	25,000,000.00			Construction of Multi Purpose Building

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GO0067	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 22-28, 2022	November 14, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0068	Construction of Water Supply Systems - Construction of Public Water Supply Systems, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 25-December 2, 2022	December 16, 2022	February 14, 2023	February 21, 2023	GoP	10,000,000.00			Construction of Water Supply Systems
23GO0069	Construction of Water Supply Systems - Construction of Water System Level II, Barangay Singang, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 19-25, 2022	December 9, 2022	February 14, 2023	February 21, 2023	GoP	5,000,000.00			Construction of Water Supply Systems
23GO0072	Bacolod-City Bdry Rd (S00428NR) - Chainage 430 - Chainage 1870	BCDEO	No	Competitive Bidding	February 9-15, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	52,456,000.00			Construction of Drainage Structure
23GO0073	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 2, Bacolod City	BCDEO	No	Competitive Bidding	February 9-15, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	30,000,000.00			Road Safety: Pavement markings
23GO0074	Road Safety: Pavement markings - Installation of Solar Pavement Studs along Bacolod Negros Occidental Economic Highway (BANOCEH) Segment 1, Bacolod City	BCDEO	No	Competitive Bidding	February 9-15, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	30,000,000.00			Road Safety: Pavement markings
23GO0075	Completion of Multi-Purpose Building, Bacolod Museum, Brgy. Tangub, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	February 9-15, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	60,000,000.00			Completion of Multi Purpose Building
23GO0076	Construction of Multi-purpose Building - Construction of Multi-Purpose Building, Brgy. Handumanan, Bacolod City (PHASE II)	BCDEO	No	Competitive Bidding	February 9-15, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	6,000,000.00			Construction of Multi Purpose Building
23GO0077	Construction of Multi-purpose building - Construction of Multi-Purpose Building (Day Care Center), Purok Bolina, Brgy 1, Bacolod City	BCDEO	No	Competitive Bidding	January 27-February 2, 2023	February 15, 2023	February 22, 2023	February 27, 2023	GoP	5,000,000.00			Construction of Multi Purpose Building
23GO0078	Construction of Solar Water System, Barangay Felisa, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 20-26, 2023	February 10, 2023	February 22, 2023	February 27, 2023	GoP	10,000,000.00			Construction of Solar Water System
23GO0079	Construction of Solar Water System, City of Bacolod, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 27-February 2, 2023	February 15, 2023	February 22, 2023	February 27, 2023	GoP	30,000,000.00			Construction of Solar Water System
23GO0080	Construction of Purok 16 leading to Purok 15, Brgy. Alangilan, FMR, Bacolod City	BCDEO	No	Competitive Bidding	January 12-18, 2023	January 31, 2023	February 10, 2023	February 16, 2023	DA			25,000,000.00	Construction of Concrete Road
23GO0081	Construction of Purok 2 leading to Purok 10, 9 and ANHS, Brgy. Alangilan, Bacolod City	BCDEO	No	Competitive Bidding	January 12-18, 2023	January 31, 2023	February 10, 2023	February 16, 2023	DA			25,000,000.00	Construction of Concrete Road
23GO0082	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-City Bdry Rd (S00096NR) - K0016 + 616 - K0017 + 994	BCDEO	No	Competitive Bidding	January 20-26, 2023	February 10, 2023	February 22, 2023	February 27, 2023	GoP	17,906,000.00			Asphalt Overlay
TOTAL										1,972,301,000.00		50,000,000.00	

II. Goods and Services													
0001	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section. DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	01/13/2023	01/20/2023	01/27/2023	02/02/2023	GoP	785,097.90		785,097.90	Fuel; Diesel
0002	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	02/20/2023	02/27/2023	03/06/2023	03/10/2023	GoP	29,250.00		29,250.00	Purified Drinking Water
0003	LOT 1: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/06/2023	03/13/2023	03/20/2023	03/24/2023	GoP	410,000.00	410,000.00		Crushed Aggregates
	LOT 2: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/06/2023	03/13/2023	03/20/2023	03/24/2023	GoP	399,640.00	399,640.00		Hardware and Construction Materials
	LOT 3: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/06/2023	03/13/2023	03/20/2023	03/24/2023	GoP	86,625.00	86,625.00		LPG w/ Tank

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 4: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	Shopping	03/06/2023	03/13/2023	03/20/2023	03/24/2023	GoP	8,650.00	8,650.00		Oxygen and Acetylene
0004	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/08/2023	03/15/2023	03/22/2023	03/28/2023	GoP	945,965.00	945,965.00		Painting Supplies
0005	Supply of materials (Hot Asphalt) for use in Patching of Potholes along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/13/2023	03/20/2023	03/27/2023	03/31/2023	GoP	984,000.00	984,000.00		Asphalt
0006	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/13/2023	03/20/2023	03/27/2023	03/31/2023	GoP	925,000.00	925,000.00		Fuel
0007	LOT 1: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/03/2023	04/10/2023	04/17/2023	04/21/2023	GoP	63,820.00	63,820.00		Janitorial Supplies
	LOT 2: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/03/2023	04/10/2023	04/17/2023	04/21/2023	GoP	673,668.00	673,668.00		Office Supplies
	LOT 3: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	04/03/2023	04/10/2023	04/17/2023	04/21/2023	GoP	56,250.00	56,250.00		Folder, Hard Bound
	LOT 4: Supply of various office and janitorial supplies for use in the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	04/03/2023	04/10/2023	04/17/2023	04/21/2023	GoP	206,000.00	206,000.00		Photocopier Toner
0008	Purchase of Janitorial Supplies for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	04/05/2023	04/12/2023	04/19/2023	04/25/2023	GoP	426,707.00		426,707.00	Janitorial Supplies
0009	LOT 1: Various spare parts for use in the Repair/Replacement of Service Vehicle Toyota Hi-Lux Pick-up with Plate Nos. 060408, 060406 & SKA-466 and Isuzu Fuego Double Cab Pick-up with Plate No. 060403 assigned in the Construction Section, this Office	Construction Section	No	NP-53.9 - Small Value Procurement	04/05/2023	04/12/2023	04/19/2023	04/25/2023	GoP	275,700.00		275,700.00	Various Spare Parts
	LOT 2: Various spare parts for use in the Repair/Replacement of Service Vehicle Toyota Hi-Lux Pick-up with Plate Nos. 060408, 060406 & SKA-466 and Isuzu Fuego Double Cab Pick-up with Plate No. 060403 assigned in the Construction Section, this Office	Construction Section	No	Shopping	04/05/2023	04/12/2023	04/19/2023	04/25/2023	GoP	39,280.00		39,280.00	Oils and Lubricants
0010 23GG001	Supply of various Personal Protective Equipment for Maintenance Point Persons (MPP's) and Personnel during activities along National Roads and Bridges by the Maintenance Section, DPWH-BCDEO, Bacolod City Handheld GPS for use in the Conduct of Preliminary Detailed	Maintenance Section	No	Competitive Bidding	04/10/2023	05/02/2023	05/09/2023	05/15/2023	GoP	1,478,600.00	1,478,600.00		PPE
0011	Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	Shopping	04/12/2023	04/19/2023	04/26/2023	05/02/2023	GoP	36,000.00		36,000.00	Handheld GPS
0012	LOT 1: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	04/17/2023	04/24/2023	05/01/2023	05/05/2023	GoP	40,000.00		40,000.00	Various Spare Parts
	LOT 2: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	04/17/2023	04/24/2023	05/01/2023	05/05/2023	GoP	12,000.00		12,000.00	Oils and Lubricants
0013 23GG002	Purchase of Office Supplies for use in various Section of DPWH - Bacolod City DEO	Administrative Section	No	Competitive Bidding	04/17/2023	05/08/2023	05/15/2023	05/19/2023	GoP	1,265,585.20		1,265,585.20	Office Supplies
0014	Supply of various Information Technology Equipment and Accessories for use in the Quality Assurance Section, DPWH-Bacolod City District Engineering Office	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	04/24/2023	05/01/2023	05/08/2023	05/12/2023	GoP	246,400.00		246,400.00	IT Equipment and accessories
0015	LOT 1: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	05/05/2023	05/12/2023	05/19/2023	05/25/2023	GoP	23,255.50		23,255.50	Janitorial Supplies

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOT 2: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	05/05/2023	05/12/2023	05/19/2023	05/25/2023	GoP	37,213.00		37,213.00	Office Supplies
	LOT 3: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	05/05/2023	05/12/2023	05/19/2023	05/25/2023	GoP	15,288.00		15,288.00	Printer Inks
	LOT 4: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	05/05/2023	05/12/2023	05/19/2023	05/25/2023	GoP	129,250.00		129,250.00	Photocopier Toners
0016	LOT 1: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	05/08/2023	05/15/2023	05/22/2023	05/26/2023	GoP	45,500.00	45,500.00		Outer Casing
	LOT 2: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	05/08/2023	05/15/2023	05/22/2023	05/26/2023	GoP	97,700.00	97,700.00		Oils
	LOT 3: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	05/08/2023	05/15/2023	05/22/2023	05/26/2023	GoP	126,725.00	126,725.00		Various Spare Parts
0017	IT Equipment for use in the Conduct of Bridge Management System (BMS) assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	05/15/2023	05/22/2023	05/29/2023	06/02/2023	GoP	480,000.00		480,000.00	Computer Desktop
0018	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	05/17/2023	05/24/2023	05/31/2023	06/06/2023	GoP	29,250.00		29,250.00	Purified Drinking Water
0019	Supply of various spare parts for use in service vehicles assigned at the Quality Assurance Section, this District	Quality Assurance Section	No	Shopping	05/17/2023	05/24/2023	05/31/2023	06/06/2023	GoP	18,256.00		18,256.00	Various Spare Parts
0020	LOT 1: Purchase of Construction Supplies for Repair and Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	05/22/2023	05/29/2023	06/05/2023	06/09/2023	GoP	179,864.00		179,864.00	Construction materials and supplies
	LOT 2: Purchase of Construction Supplies for Repair and Maintenance of DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	05/22/2023	05/29/2023	06/05/2023	06/09/2023	GoP	144,594.08		144,594.08	Electrical supplies
0021	Supply of various parts for use in the maintenance of photocopier at the Quality Assurance Section, this District	Quality Assurance Section	No	Direct Contracting	05/24/2023	05/31/2023	06/07/2023	06/13/2023	GoP	17,011.00		17,011.00	Photocopier Parts
0022	Survey Materials/PPE for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	06/02/2023	06/09/2023	06/16/2023	06/22/2023	GoP	345,550.00		345,550.00	PPE
0023	Survey Instruments for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	06/02/2023	06/09/2023	06/16/2023	06/22/2023	GoP	43,125.00		43,125.00	Survey Instruments
0024	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/05/2023	06/12/2023	06/19/2023	06/23/2023	GoP	490,250.00	490,250.00		Fuel
0025	Survey Uniforms (PPE) for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	06/05/2023	06/12/2023	06/19/2023	06/23/2023	GoP	19,500.00		19,500.00	PPE
0026	Purchase of Spare Parts for use in photocopier of DPWH-Bacolod City DEO	Administrative Section	No	Shopping	06/08/2023	06/15/2023	06/22/2023	06/28/2023	GoP	42,789.00		42,789.00	Various Spare Parts
0026	Purchase of IT Equipment for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	07/03/2023	07/10/2023	07/17/2023	07/21/2023	GoP	952,844.50		952,844.50	IT Equipment

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0027	LOT 1: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	07/10/2023	07/17/2023	07/24/2023	07/28/2023	GoP	410,000.00	410,000.00		Crushed Aggregates
	LOT 2: Supply of materials for use in Patching of Potholes in Various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	07/10/2023	07/17/2023	07/24/2023	07/28/2023	GoP	493,115.00	493,115.00		Hardware and Construction Materials
0028	LOT 1: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	07/17/2023	07/24/2023	07/31/2023	08/04/2023	GoP	40,000.00		40,000.00	Various Spare Parts
	LOT 2: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	07/17/2023	07/24/2023	07/31/2023	08/04/2023	GoP	12,000.00		12,000.00	Oils and Lubricants
0029	LOT 1: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	NP-53.9 - Small Value Procurement	08/07/2023	08/14/2023	08/21/2023	08/25/2023	GoP	79,353.00		79,353.00	Office Supplies
	LOT 2: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	08/07/2023	08/14/2023	08/21/2023	08/25/2023	GoP	20,256.00		20,256.00	Printer Inks
	LOT 3: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	08/07/2023	08/14/2023	08/21/2023	08/25/2023	GoP	11,395.50		11,395.50	Janitorial Supplies
	LOT 4: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Direct Contracting	08/07/2023	08/14/2023	08/21/2023	08/25/2023	GoP	129,250.00		129,250.00	Photocopier Toners
0030	Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/07/2023	08/14/2023	08/21/2023	08/25/2023	GoP	945,965.00	945,965.00		Painting Supplies
0031	Purchase of Supply of Fuels, Additives, and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	Competitive Bidding	08/09/2023	08/29/2023	09/05/2023	09/11/2023	GoP	1,842,764.40		1,842,764.40	Fuel, Additives, and Lubricants
0032	Supply of materials (Hot Asphalt) for use in Patching of Potholes along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/14/2023	08/21/2023	08/28/2023	09/01/2023	GoP	984,000.00	984,000.00		Asphalt
0006	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	08/17/2023	08/24/2023	08/31/2023	09/06/2023	GoP	925,000.00	925,000.00		Fuel
0033	Purchase of Office Equipment and Accessories for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	08/21/2023	08/28/2023	09/04/2023	09/08/2023	GoP	170,640.00		170,640.00	Office Equipment and Accessories
0034	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	08/28/2023	09/04/2023	09/11/2023	09/15/2023	GoP	29,250.00		29,250.00	Purified Drinking Water
0035	Purchase of Office Furnitures and Fixtures for use in various sections and units of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	08/28/2023	09/04/2023	09/11/2023	09/15/2023	GoP	388,460.00		388,460.00	Office Furniture and Fixtures
0036	Handheld GPS for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	09/11/2023	09/18/2023	09/25/2023	09/29/2023	GoP	18,000.00		18,000.00	Handheld GPS
0037	Purchase of vehicles equipment parts and accessories for use in various service vehicles of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	09/11/2023	09/18/2023	09/25/2023	09/29/2023	GoP	195,717.50		195,717.50	Vehicles Equipment parts

DPWH Bacolod City District Engineering Office FY 2023 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB	Submn/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0038	LOT 1: Supply of various laboratory supplies for use in the Quality Assurance Laboratory, this District	Quality Assurance Section	No	Shopping	09/18/2023	09/25/2023	10/02/2023	10/06/2023	GoP	16,500.00		16,500.00	Laboratory Chemicals
	LOT 2: Supply of various laboratory supplies for use in the Quality Assurance Laboratory, this District	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	09/18/2023	09/25/2023	10/02/2023	10/06/2023	GoP	98,630.22		98,630.22	Laboratory Supplies
0039	Survey Materials/PPE for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design section of this District. DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	10/04/2023	10/11/2023	10/18/2023	10/24/2023	GoP	25,400.00		25,400.00	PPE
0040	LOT 1: Office and Janitorial Supplies for use in the Conduct of Bridge Management System (BMS) assigned at the Planning and Design Section	Planning and Design Section	No	Shopping	10/09/2023	10/16/2023	10/23/2023	10/27/2023	GoP	14,688.00		14,688.00	Janitorial Supplies
	LOT 2: Office and Janitorial Supplies for use in the Conduct of Bridge Management System (BMS) assigned at the Planning and Design Section	Planning and Design Section	No	Shopping	10/09/2023	10/16/2023	10/23/2023	10/27/2023	GoP	16,476.00		16,476.00	Office Supplies
0041	LOT 1: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	10/16/2023	10/23/2023	10/30/2023	11/03/2023	GoP	40,000.00		40,000.00	Various Spare Parts
	LOT 2: Supply of various spare parts for use in the repair /replacement of service vehicles with plate nos. 060402, 060405, and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office	Planning and Design Section	No	Shopping	10/16/2023	10/23/2023	10/30/2023	11/03/2023	GoP	12,000.00		12,000.00	Oils and Lubricants
0042	Purchase of Office Supplies for use in various Section of DPWH - Bacolod City DEO	Administrative Section	No	Competitive Bidding	10/23/2023	11/13/2023	11/20/2023	11/24/2023	GoP	1,012,117.20		1,012,117.20	Office Supplies
0043	Purchase Purified Drinking Water for use of DPWH - Bacolod City District Engineering Office Employees	Administrative Section	No	Shopping	11/06/2023	11/13/2023	11/20/2023	11/24/2023	GoP	29,250.00		29,250.00	Purified Drinking Water
0044	Purchase of Janitorial Supplies for use in various Sections of DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	11/06/2023	11/13/2023	11/20/2023	11/24/2023	GoP	387,465.00		387,465.00	Janitorial Supplies
0045	Supply of various spare parts for use in service vehicles assigned at the Quality Assurance Section, this District	Quality Assurance Section	No	Shopping	11/20/2023	11/27/2023	12/04/2023	12/08/2023	GoP	18,256.00		18,256.00	Various Spare Parts
0046	Purchase of Supply of Fuels, Additives, and Oil for use in various service vehicles of DPWH Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	12/11/2023	12/18/2023	12/25/2023	12/29/2023	GoP	590,151.60		590,151.60	Fuel, Additives, and Lubricants
0047	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/11/2023	12/18/2023	12/25/2023	12/29/2023	GoP	490,250.00	490,250.00		Fuel
TOTAL										22,078,553.60	11,246,723.00	10,831,830.60	

III. Consulting Services

"NONE"													
TOTAL (Consulting Services)										-			
GRAND TOTAL										1,972,301,000.00	11,246,723.00	60,831,830.60	

Prepared By:



HELEN S. ESPERANCILLA
Engineer III, Head-Procurement Staff

Recommended By:



ALEJO T. GERMINAL, JR.
BAC Chairperson

Approved By:



ABRAHAM C. VILLAREAL
District Engineer