

DPWH IV-A Regional Office Final Annual Procurement Plan for FY 2023 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00001	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS PPO BUILDING, BATANGAS CITY, BATANGAS, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00002	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, NOVELETA SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads
23D00003	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR DIVERSION ROAD, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00004	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	19,000,000.00	0.00	19,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00005	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0079 + 200.00 - K0079 + 847.00	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	49,900,000.00	0.00	49,900,000.00	Road Widening - Secondary Roads
23D00006	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY – K0072 + 515.00 - K0072 + 751.00	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	24,350,000.00	0.00	24,350,000.00	Road Widening - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00007	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers REHABILITATION OF DAMAGED SLOPE PROTECTION AT LIAN RIVER (DOWNSTREAM), NASUGBU AND LIAN, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00009	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE SECTION, PACKAGE B, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Missing Links / New Roads
23D00010	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Indang- East Section, Package 3, Cavite	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00011	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE 1), SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00012	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA- HONDAGUA ROMA POINT- QUEZON ROAD, (LOPEZ SIDE), (PHASE 2), QUEZON	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 24, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	190,000,000.00	0.00	190,000,000.00	Construction of Missing Links / New Roads
23D00013	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA- HONDAGUA ROMA POINT- QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), (PHASE 1), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	190,000,000.00	0.00	190,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00014	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-ROSARIO DIVERSION ROAD, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads
23D00015	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	10,400,000.00	0.00	10,400,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00016	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA-BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00017	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 23, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of Missing Links / New Roads
23D00018	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GEN. NAKAR - DINGALAN ROAD (GEN. NAKAR SECTION), QUEZON	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Dec. 16, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Missing Links / New Roads
23D00019	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas- General Mariano Alvarez- Carmona Bypass Road, General Mariano Alvarez Cavite	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	60,000,000.00	0.00	60,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00020	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 23, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	51,273,000.00	0.00	51,273,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT)
23D00021	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON PHASE IV	Maintenance Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00022	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE (BACOR-IMUS ROAD), CAVITE	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 24, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads
23D00023	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS - SAN PABLO CITY BYPASS ROAD, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	108,000,000.00	0.00	108,000,000.00	Construction of By-Pass and Diversion Roads
23D00024	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA. ROSA CITY, LAGUNA, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00025	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Lian Diversion Road, Lian, Batangas	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00027	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA - IBAAN DIVERSION ROAD, PHASE IV, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads
23D00028	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Amadeo Section, Cavite	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00030	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao By-pass, Phase II, Quezon	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of By-Pass and Diversion Roads
23D00032	FY 2023 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose / Facilities Construction of DPWH Region IV-A Office, Barangay Mayapa, Calamba City, Laguna	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	200,000,000.00	0.00	200,000,000.00	National Building Program Buildings and Other Structures Multipurpose / Facilities
23D00033	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE L, BATANGAS	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00034	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Alabang-Zapote Diversion Road, Bacoar Section, Cavite	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	125,000,000.00	0.00	125,000,000.00	Construction of By-Pass and Diversion Roads
23D00035	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVTMENT ALONG SAN ISIDRO RIVER AT BRGY. IBA, SILANG, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00036	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas- General Mariano Alvarez- Carmona Bypass Road, Carmona, Cavite	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	60,000,000.00	0.00	60,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00037	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE C, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	216,500,000.00	0.00	216,500,000.00	Construction of Missing Links / New Roads
23D00038	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN-SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads
23D00039	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF FIVE (5) STOREY AFP HOUSE, BUILDING 1, LUCENA CITY, QUEZON, PHASE II	Maintenance Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00041	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CASILE - TAGAYTAY ROAD, PACKAGE A, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of By-Pass and Diversion Roads
23D00042	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	183,000,000.00	0.00	183,000,000.00	Construction of By-Pass and Diversion Roads
23D00043	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG - WEST SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 24, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00045	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY - APAD ROAD, BARANGAY BUKAL - APAD SECTION, JOMALIG, QUEZON	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Dec. 06, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	30,000,000.00	0.00	30,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00046	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN-LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	106,000,000.00	0.00	106,000,000.00	Construction of By-Pass and Diversion Roads
23D00047	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads Marilag-Agohe Road, Package A, Quezon	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00048	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE M, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	138,000,000.00	0.00	138,000,000.00	Construction of By-Pass and Diversion Roads
23D00049	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Area Police Command for Southern Luzon Complex and Facilities, Lucena City, Quezon, Phase I	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00050	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	50,600,000.00	0.00	50,600,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00051	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, PHASE 2, BARANGAY SAN JUAN, TAYTAY, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00052	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas City-San Pedro-Muntinlupa Link Road	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00053	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER, BRGY. IBA, SILANG, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	116,167,000.00	0.00	116,167,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00054	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Missing Links / New Roads
23D00055	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	90,000,000.00	0.00	90,000,000.00	Construction / Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
23D00056	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAYABAS BY-PASS ROAD, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00057	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction Lumban - Caliraya Road - K0098 + 213 - K0101 + 000	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00058	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MULTI - PURPOSE BUILDING (BARRACKS WITH PARKING), CAMP NAKAR, LUCENA CITY, QUEZON, PHASE II	Maintenance Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00059	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00060	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVTMENT ALONG BATAAN BRIDGE, SAN JUAN, BATANGAS	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00061	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF LIPA- MATAAS NA KAHUY ROAD INCLUDING URBAN DRAINAGE DEVELOPMENT AND ROAD SAFETY DEVICES, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	250,000,000.00	0.00	250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00062	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services Construction of Taytay Sports Complex, Taytay, Rizal (Phase 4)	Maintenance Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi- Purpose Buildings / Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00063	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE D, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 16, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	216,500,000.00	0.00	216,500,000.00	Construction of Missing Links / New Roads
23D00064	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tejero Diversion Road, Cavite	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	114,942,000.00	0.00	114,942,000.00	Construction of By-Pass and Diversion Roads
23D00065	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE L, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00067	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT AT BRGY. MAAHAS, PHASE 2, LOS BAÑOS, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00068	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN - MAUBAN ROAD, MAUBAN SECTION, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Missing Links / New Roads
23D00069	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 1, SAN MATEO, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	130,000,000.00	0.00	130,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00070	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	77,000,000.00	0.00	77,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00071	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), MARAGONDON SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	105,000,000.00	0.00	105,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00072	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) PULO - DIEZMO ROAD CONNECTING BRGY. PULO, AND BRGY. DIEZMO - NATIONAL ROAD TO SLEX IN SUPPORT OF TRANSPORT AND LOGISTICS, LISP-1, LOGISTICS COMPANY, CABUYAO CITY, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)
23D00073	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Daang Hari- Muntinlupa-Cavite Expressway Bypass Road	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00074	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL NAKAR - DINGALAN (GEN. NAKAR SIDE), PACKAGE B, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Missing Links / New Roads
23D00075	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi- Purpose Buildings / Facilities to support Social Services
23D00076	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures Facilities CONSTRUCTION OF RIVER PROTECTION STRUCTURE, BARANGAY MAAHAS, LOS BAÑOS, LAGUNA, PACKAGE A	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00077	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BILIBIRAN CREEK, BINANGONAN, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00078	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA RIVER (STA. 14 + 540 - STA. 15 + 672, R/S), BARANGAY BAGUMBAYAN, TERESA, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00079	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 2, SAN MATEO, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00080	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LARAM, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	112,000,000.00	0.00	112,000,000.00	Construction / Maintenance of Flood Mitigation Structure and Drainage Systems
23D00081	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUINAYANGAN - TAGKAWAYAN DIVERSION ROAD, (CONSTRUCTION OF BRIDGE), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	288,000,000.00	0.00	288,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00082	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Access Road leading to Calatagan Port, Calatagan Batangas	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00083	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Tagaytay- Calaca Road, Calaca, Batangas	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00084	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Tamayo-Tuy Diversion Road, Tuy, Batangas	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00085	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO - SAN JUAN - LAIYA TOURISM BYPASS ROAD), BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	58,197,000.00	0.00	58,197,000.00	Construction of By-Pass and Diversion Roads
23D00086	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
23D00087	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE-BATANGAS RD – K0040 + 935 - K0041+933	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	40,700,000.00	0.00	40,700,000.00	Preventive Maintenance - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00088	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE - BATANGAS RD – K0043 + 474 - K0044 + 864, K0048 + 000 - K0048+465	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	51,200,000.00	0.00	51,200,000.00	Preventive Maintenance - Secondary Roads
23D00089	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Silang Diversion Road, Cavite	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction of By-Pass and Diversion Roads
23D00090	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Luisiana-Mauban Diversion Road, Luisiana Section, Laguna	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00091	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
23D00092	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Tayak Hills Road leading to Tayak Nature, Adventure, and Wildlife Park, Brgy. Tala, Rizal, Laguna	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23D00093	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY. DARAITAN, TANAY, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00095	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 1, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00096	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 2, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00097	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVTMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 1	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00098	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LANGGAM, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems
23D00099	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 2	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00100	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY NARRA, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	112,000,000.00	0.00	112,000,000.00	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00101	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, BARANGAY ILOG, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 28, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00102	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, BARANGAY BANGLOS, GENERAL NAKAR, QUEZON	Construction Division	NO	Competitive Bidding	Jan. 13, 2023	Feb. 02, 2023	Mar. 03, 2023	Mar. 07, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00103	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Nasugbu Detour Road, Nasugbu, Batangas	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00121	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVTMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 3	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Feb. 06, 2023	Feb. 09, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00123	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along San Isidro River, Phase 1, Brgy. Maderan, General Mariano Alvarez Cavite	Construction Division	NO	Competitive Bidding	Jan. 19, 2023	Jan. 26, 2023	Mar. 10, 2023	Mar. 14, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00125	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structures along Malaking Tubig, Tiaong, Quezon, Phase I	Construction Division	NO	Competitive Bidding	Jan. 26, 2023	Feb. 16, 2023	Mar. 17, 2023	Mar. 21, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00126	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Mitigation Structure along Malaking Tubig River, Tiaong, Quezon, Phase II	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	180,000,000.00	0.00	180,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00127	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Biñan Diversion Road, Carmona, Cavite	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction of By-Pass and Diversion Roads
23D00128	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY-APAD ROAD, JOMALIG, QUEZON	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	20,000,000.00	0.00	20,000,000.00	Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00129	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Upper Marikina River (Flood Control Works) Phase I, Brgy. Sta. Ana, San Mateo, Rizal	Construction Division	NO	Competitive Bidding	<i>Feb. 07, 2023</i>	<i>Feb. 28, 2023</i>	<i>Mar. 27, 2023</i>	<i>Mar. 29, 2023</i>	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00130	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Upper Marikina River (Flood Control Works) Phase II, Brgy. Sta. Ana, San Mateo, Rizal	Construction Division	NO	Competitive Bidding	<i>Feb. 07, 2023</i>	<i>Feb. 28, 2023</i>	<i>Mar. 27, 2023</i>	<i>Mar. 29, 2023</i>	GoP	150,000,000.00	0.00	150,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00131	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure at Upper Marikina River from Brgy. San Jose going to Brgy. Balite (Phase 2), Rodriguez, Rizal	Construction Division	NO	Competitive Bidding	<i>Feb. 07, 2023</i>	<i>Feb. 28, 2023</i>	<i>Mar. 27, 2023</i>	<i>Mar. 29, 2023</i>	GoP	150,000,000.00	0.00	150,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00132	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structure at Upper Marikina River from Brgy. San Jose going to Brgy. San Isidro, Rodriguez, Rizal	Construction Division	NO	Competitive Bidding	<i>Feb. 07, 2023</i>	<i>Feb. 28, 2023</i>	<i>Mar. 27, 2023</i>	<i>Mar. 29, 2023</i>	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00133	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Juan Bypass (Rosario- San Juan-Laiya Tourism Bypass Road), Candelaria- San Juan-Laiya Section (Phase 2), San Juan, Batangas	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction of By-Pass and Diversion Roads
23D00134	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Malagasang Flyover, Imus City, Cavite	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	159,000,000.00	0.00	159,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00135	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Don Placido Campos Ave., Malagasang, Imus, Cavite	Construction Division	NO	Competitive Bidding	Feb. 07, 2023	Feb. 28, 2023	Mar. 27, 2023	Mar. 29, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00136	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program, Construction of Missing Links / New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Indang- East Section, Package 4, Cavite	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	249,272,000.00	0.00	249,272,000.00	Construction of Missing Links / New Roads
23D00137	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi- Purpose Building (City Hall), TICC Compound, Barangay Kaybagal South, Tagaytay City	Maintenance Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	700,000,000.00	0.00	700,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services
23D00138	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Access Road Connecting Carmona- Silang Diversion Road and SLEX Exit, Carmona, Cavite	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	300,000,000.00	0.00	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00139	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package A)	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00140	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Agos River, Infanta, Quezon (Package B)	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00141	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of New Bridges Lopez Viaduct along Daang Maharlika (LZ)	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	90,500,000.00	0.00	90,500,000.00	Construction of New Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00142	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Binangonan - Angono - Taytay Diversion Road, Rizal Package 2	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Construction of By-Pass and Diversion Roads
23D00143	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Binangonan - Angono - Taytay Diversion Road, Rizal Package 1	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00144	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Slope Protection along Laiya- Malabrigo Road (Sitio Natungkad-Sitio Biga), Brgy. Hugom, San Juan, Batangas	Construction Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00145	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi- Purpose Building for Philippine National Police - Batangas Provincial Command Office, Camp General Miguel Malvar, Kumintang Ibaba, Batangas City	Maintenance Division	NO	Competitive Bidding	Feb. 16, 2023	Mar. 09, 2023	Apr. 07, 2023	Apr. 11, 2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00146	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads San Juan Bypass (Rosario- San Juan-Laiya Tourism Bypass Road), San Juan, Batangas	Construction Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	105,000,000.00	0.00	105,000,000.00	Construction of By-Pass and Diversion Roads
23D00147	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi- Purpose Building, Ibaan, Batangas	Maintenance Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Basic Infrastructure Program BIP - Multi- Purpose Buildings / Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00148	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Slope Protection along Malaking Ilog River, Brgy. Lipahan, San Juan, Batangas	Construction Division	NO	Competitive Bidding	<i>Feb. 21, 2023</i>	<i>Mar. 14, 2023</i>	<i>Apr. 10, 2023</i>	<i>Apr. 12, 2023</i>	GoP	175,000,000.00	0.00	175,000,000.00	Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00149	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Road, Padre Garcia-Ibaan Diversion Road, Batangas (Phase 5)	Construction Division	NO	Competitive Bidding	<i>Feb. 21, 2023</i>	<i>Mar. 14, 2023</i>	<i>Apr. 10, 2023</i>	<i>Apr. 12, 2023</i>	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00150	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Slope Protection using Rock Netting along Laiya- Malabrigo Road, Sitio Natungkad to Sitio Biga Section, Brgy. Hugom, San Juan, Batangas	Construction Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	175,000,000.00	0.00	175,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00151	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Bypass Road Lipa-Padre Garcia Batangas - Package M	Construction Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads
23D00152	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Construction of Bypass Road Lipa-Padre Garcia Batangas - Package N	Construction Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00153	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi- Purpose Building (City Hall), Lipa City, Batangas	Maintenance Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Basic Infrastructure Program BIP - Multi- Purpose Buildings / Facilities to support Social Services
23D00154	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multipurpose Facilities (DSWD) Marawoy, Lipa City, Batangas	Maintenance Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Basic Infrastructure Program BIP - Multi- Purpose Buildings / Facilities to support Social Services
23D00155	FY 2023 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose / Facilities Construction of Kalayaan Hospital Phase 2, Kawit, Cavite	Maintenance Division	NO	Competitive Bidding	Feb. 21, 2023	Mar. 14, 2023	Apr. 10, 2023	Apr. 12, 2023	GoP	300,000,000.00	0.00	300,000,000.00	National Building Program Buildings and Other Structures Multipurpose / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00156	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Drainage Works along Advincula Blvd. (Alapan Road) Leading to Government Center, Imus City, Cavite	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00157	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures, Road and Other Improvements in Palico 4, Imus, Cavite	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00158	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Ylang-Ylang River, Buenavista, Gen. Trias, Cavite (Phase IV)	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00159	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along Rio Grande River, Brgy. Santiago, General Trias City, Cavite	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00160	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Construction of Tagaytay Flyover, Brgy. Mendez- Crossing East Junction, Tagaytay City K0061+416 - K0062+016	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	600,000,000.00	0.00	600,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
23D00161	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures, Road and Other Improvements, Zapote River, Brgy. Molino 4, Bacoar, Cavite (Phase 1)	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	60,000,000.00	0.00	60,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00162	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures, Road and Other Improvements, Molino River, Brgy Molino 4, Bacoor, Cavite (Phase 1)	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	95,000,000.00	0.00	95,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00163	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures and Other Improvements, Zapote River, Brgy Molino 4, Bacoor, Cavite (Phase 3)	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00164	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures, Road and Other Improvements, Molino River, Brgy Molino 3, Bacoor, Cavite	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	72,000,000.00	0.00	72,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00165	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures along Zapote River, Brgy San Nicolas 3, Bacoar, Cavite	Construction Division	NO	Competitive Bidding	Mar. 02, 2023	Mar. 23, 2023	Apr. 21, 2023	Apr. 25, 2023	GoP	57,000,000.00	0.00	57,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00166	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures, Road and Other Improvements, Zapote River, Brgy. Molino 4, Bacoar, Cavite (Phase 2)	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	43,000,000.00	0.00	43,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00167	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures at Molino River, Molino 4, Bacoar, Cavite (Phase 2)	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00168	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructure / Facilities Construction of Flood Control Structures along Zapote River at Barangay San Nicolas 1, Bacoar, Cavite	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	20,000,000.00	0.00	20,000,000.00	Basic Infrastructure Program (BIP) Flood Mitigation Structures protecting Public Infrastructure / Facilities
23D00169	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Concrete Bridge in Brgy. Molino, Bacoar, Cavite	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00170	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Cavite-Batangas Rd - K0027 + (-011) - K0030 + 038	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00171	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Bacoor-Dasmariñas National Rd. - K0028 + 215 - K0032 + 795	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
23D00172	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Cavite-Batangas Rd - K0030 + 038 - K0031 + 908, K0034 + 302 - K0036 + 000	Construction Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	164,000,000.00	0.00	164,000,000.00	Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
23D00173	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi- Purpose Building, University of the Philippines, Dasmariñas City, Cavite	Maintenance Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Basic Infrastructure Program BIP - Multi- Purpose Buildings / Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00174	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Ampitheater, Philippine National Police Academy, Silang, Cavite	Maintenance Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	20,880,000.00	0.00	20,880,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00175	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PNPA Clubhouse with On-Grid Solar Power on the Roof Deck, Philippine National Police Academy, Silang, Cavite	Maintenance Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	27,700,000.00	0.00	27,700,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00176	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction (Completion) of Quarters for PNPA Instructors located at Camp Gen Mariano N Casteñeda, Brgy. Tartaria, Silang, Cavite	Maintenance Division	NO	Competitive Bidding	Mar. 09, 2023	Mar. 30, 2023	Apr. 28, 2023	May. 03, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00177	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Multi- Purpose Building (Finance Service Office) in Camp General Mariano Castañeda, Silang, Cavite	Maintenance Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	10,825,000.00	0.00	10,825,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00178	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Street light along Carmona-Silang Diversion Road	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00179	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Laguna Lakeshore at Brgy. Pag-Asa, Mabitac, Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00180	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Protection Structure along Balanac River (Package A), Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	180,000,000.00	0.00	180,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00181	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection at Brgy. Dela Paz, Biñan City, Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00182	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Multi-Purpose Buildings / Facilities to support Social Services Construction of Multi- Purpose Building Government Center, Biñan City, Laguna	Maintenance Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Basic Infrastructure Program BIP - Multi- Purpose Buildings / Facilities to support Social Services
23D00183	FY 2023 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose / Facilities Construction of DPWH Region IV-A Office, Barangay Mayapa, Calamba City, Laguna (Phase 2)	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	160,000,000.00	0.00	160,000,000.00	National Building Program Buildings and Other Structures Multipurpose / Facilities
23D00184	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure along Laguna Lakeshore at Brgy. San Antonio, Municipality of Bay Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00185	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Improvement of Road, Brgy. San Agustin, Alaminos, Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00186	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Improvement of Road, Brgy. San Benito, Alaminos, Laguna	Construction Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 04, 2023	May. 03, 2023	May. 05, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00187	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Improvement of Road, Brgy. San Isidro, Calaua, Laguna	Construction Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Basic Infrastructure Program BIP - Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00188	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Marikina-Infanta Rd - K0104+000 - K0109+100	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	190,000,000.00	0.00	190,000,000.00	Preventive Maintenance - Tertiary
23D00189	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Mauban-Tignoan Rd - K0114+000 - K0117+000, K0122+000 - K0123+000	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Preventive Maintenance - Tertiary
23D00190	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Tertiary Mauban-Tignoan Rd - K0123+000 - K0127+000	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Preventive Maintenance - Tertiary

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00191	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agos River, Infanta, Quezon (Package L), Phase 2, Brgy. Pilaway, Infanta, Quezon	Construction Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00192	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Marikina-Infanta Rd - K0026 + 280 - K0026 + 522, K0026 + 522 - K0027 + 000, K0027 + 260 - K0027 + 653, K0027 + 653 - K0027 + 820	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	130,000,000.00	0.00	130,000,000.00	Preventive Maintenance - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00193	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Marikina-Infanta Rd - K0028 + 578 - K0029 + 437, K0029 + 437 - K0029 + 693, K0031 + 169 - K0031 + 849	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance - Secondary Roads
23D00194	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Marikina-Infanta Rd - K0033 + 269 - K0033 + 837, K0035 + 012 - K0035 + 414, K0035 + 414 - K0035 + 696	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance - Secondary Roads
23D00195	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Marikina-Infanta Rd - K0036 + 236 - K0036 + 355, K0036 + 355 - K0036 + 966, K0037 + 000 - K0037 + 126, K0037 + 126 - K0037 + 385	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Preventive Maintenance - Secondary Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00196	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads Cabrera-Antipolo Rd - K0029 + 120 - K0029 + 169, K0029 + 234 - K0029 + 737, K0029 + 737 - K0030 + 000, K0030 + 000 - K0030 + 175	Maintenance Division	NO	Competitive Bidding	Mar. 23, 2023	Apr. 13, 2023	May. 12, 2023	May. 16, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Preventive Maintenance - Secondary Roads
23D00197	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Rehabilitation of Road and Drainage (Reinforced Concrete Box Culvert) along Patiis Road, San Mateo, Rizal	Construction Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 18, 2023	May. 15, 2023	May. 17, 2023	GoP	180,000,000.00	0.00	180,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00198	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control and Bank Protection Structures along Lukutang Malaki River, Barangay San Isidro, Rodriguez, Rizal - Package 1	Construction Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 18, 2023	May. 15, 2023	May. 17, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Flood Mitigation Structures protecting Public Infrastructures/F acilities
23D00199	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control and Bank Protection Structures Lukutang Malaki River at Sitio Anginan, Barangay San Isidro, Rodriguez, Rizal Package 2	Construction Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 18, 2023	May. 15, 2023	May. 17, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/F acilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00200	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Flood Control and Slope Protection Structures along Lukutang Malaki River, Barangay San Isidro, Rodriguez, Rizal Package 3	Construction Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 18, 2023	May. 15, 2023	May. 17, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/F acilities
23D00201	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Parawagan Road including drainage systems and slope protection structures at Brgy San Rafael, Montalban, Rizal (Package 2)	Construction Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 18, 2023	May. 15, 2023	May. 17, 2023	GoP	300,000,000.00	0.00	300,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/F acilities
TOTAL										21,120,792,000.00	0.00	21,120,792,000.00	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS

OIC - Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Final Annual Procurement Plan for FY 2023 Consultancy Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSD001	Consultancy Services for the Conduct of Pre-Feasibility Study for of the Nasugbu Detour Road & Eastwest Road (Nasugbu Section), Batangas Province	Planning and Design Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 11, 2023	Jun. 02, 2023	Jun. 14, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study
23CSD002	Consultancy Services for the Conduct of Full-Scale Feasibility Study of the Carmona-Silang Diversion Road (Sugar Road) - SLEX Carmona Exit Access Road, Cavite Province	Planning and Design Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 11, 2023	Jun. 02, 2023	Jun. 14, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Feasibility Study
23CSD003	Consultancy Services for the Conduct of Pre-Feasibility Study of the Indang Diversion Road, Cavite Province	Planning and Design Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 11, 2023	Jun. 02, 2023	Jun. 14, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study
23CSD004	Consultancy Services for the Conduct of Pre-Feasibility Study of the Lian-Balayan Diversion Road, Batangas Province	Planning and Design Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 11, 2023	Jun. 02, 2023	Jun. 14, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study
23CSD005	Consultancy Services for the Conduct of Pre-Feasibility Study of the Manila-Batangas Lipa City-Balete Diversion Road, Batangas Province	Planning and Design Division	NO	Competitive Bidding	Mar. 14, 2023	Apr. 11, 2023	Jun. 02, 2023	Jun. 14, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study
23CSD006	Consultancy Services for the Conduct of Pre-Feasibility Study of the Palico Bypass Road, Batangas Province	Planning and Design Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 25, 2023	Jun. 16, 2023	Jun. 28, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSD007	Masterplan of the Various Road Opening & Improvement Projects in Cavite 1st DEO & Cavite 3rd DEO, Cavite Province	Planning and Design Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 25, 2023	Jun. 16, 2023	Jun. 28, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Masterplan
23CSD008	Consultancy Services for the Conduct of Full-Scale Feasibility Study of the Silang-Calamba Link Road, Cavite Province	Planning and Design Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 25, 2023	Jun. 16, 2023	Jun. 28, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Feasibility Study
23CSD009	Consultancy Services for the Conduct of Pre-Feasibility Study of the Tanauan City Diversion Road, Batangas Province	Planning and Design Division	NO	Competitive Bidding	Mar. 28, 2023	Apr. 25, 2023	Jun. 16, 2023	Jun. 28, 2023	GoP	1,000,000.00	0.00	1,000,000.00	Pre - Feasibility Study
TOTAL										9,000,000.00	0.00	9,000,000.00	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV
Chief, Procurement Staff
Head, BAC Secretariat

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS

OIC-Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH Regional Office No. IV-A Annual Procurement Plan for FY 2023 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
A	Common Office Supplies									10,677,195.21	10,677,195.21	0.00	
	First Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jan. 17, 2023	Jan. 19, 2023	GoP	3,559,618.49	3,559,618.49	0.00	To be purchased through PS
	Second Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Apr. 11, 2023	Apr. 13, 2023	GoP	2,566,953.18	2,566,953.18	0.00	To be purchased through PS
	Third Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jul. 11, 2023	Jul. 13, 2023	GoP	2,250,446.25	2,250,446.25	0.00	To be purchased through PS
	Fourth Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Oct. 10, 2023	Oct. 12, 2023	GoP	2,300,177.29	2,300,177.29	0.00	To be purchased through PS
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									4,294,500.00	0.00	4,294,500.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	1,248,000.00	0.00	1,248,000.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	356,500.00	0.00	356,500.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	2,550,000.00	0.00	2,550,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	140,000.00	0.00	140,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B	Office Supplies									2,982,052.00	2,982,052.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Feb. 02, 2023	Feb. 03, 2023	GoP	1,414,085.00	1,414,085.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	554,215.00	554,215.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jul. 06, 2023	Jul. 07, 2023	GoP	583,127.00	583,127.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	430,625.00	430,625.00	0.00	
C	Audio and Visual Presentation and Composing Equipment									279,000.00	0.00	279,000.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Feb. 02, 2023	Feb. 03, 2023	GoP	166,000.00	0.00	166,000.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	16,000.00	0.00	16,000.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jul. 06, 2023	Jul. 07, 2023	GoP	81,000.00	0.00	81,000.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	16,000.00	0.00	16,000.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D	Photographic or Filming or Video Equipment									58,000.00	0.00	58,000.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Feb. 02, 2023	Feb. 03, 2023	GoP	58,000.00	0.00	58,000.00	
	Second Quarter												
	Third Quarter												
	Fourth Quarter												
E	Cleaning Equipment and Supplies									825,440.08	825,440.08	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	245,095.35	245,095.35	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	207,971.30	207,971.30	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	188,042.50	188,042.50	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	184,330.93	184,330.93	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F	Paper Materials and Products									4,052,591.91	4,052,591.91	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	792,272.22	792,272.22	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	803,755.30	803,755.30	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	732,884.00	732,884.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	1,723,680.39	1,723,680.39	0.00	
G	Lighting and Fixtures and Accessories									81,700.00	81,700.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	58,300.00	58,300.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	3,800.00	3,800.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	15,800.00	15,800.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	3,800.00	3,800.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H	Electrical Equipment and Components and Supplies									49,875.00	49,875.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	34,837.50	34,837.50	0.00	
	Second Quarter												
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	15,037.50	15,037.50	0.00	
	Fourth Quarter												
I	Computer Supplies									352,000.00	352,000.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	88,000.00	88,000.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	88,000.00	88,000.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	88,000.00	88,000.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	88,000.00	88,000.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
J	Common ICT Equipment									3,900,899.58	0.00	3,900,899.58	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	1,256,806.28	0.00	1,256,806.28	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	2,608,500.00	0.00	2,608,500.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	13,093.30	0.00	13,093.30	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	22,500.00	0.00	22,500.00	
K	Other Software									80,000.00	80,000.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	80,000.00	80,000.00	0.00	
	Second Quarter												
	Third Quarter												
	Fourth Quarter												

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
L	Consumables									2,633,903.28	2,633,903.28	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	305,251.64	305,251.64	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	1,078,700.00	1,078,700.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	225,251.64	225,251.64	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	1,024,700.00	1,024,700.00	0.00	
M	Others									1,709,275,560.88	1,709,275,560.88	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	1,653,321,568.09	1,653,321,568.09	0.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2023	Mar. 27, 2023	Mar. 30, 2023	Mar. 31, 2023	GoP	13,140,350.14	13,140,350.14	0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	37,917,462.66	37,917,462.66	0.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 12, 2023	Oct. 02, 2023	Oct. 05, 2023	Oct. 06, 2023	GoP	4,896,180.00	4,896,180.00	0.00	
TOTAL										1,739,542,717.94	1,731,010,318.36	8,532,399.58	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO
Engineer IV
Chief, Procurement Unit

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS
OIC-Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director