


(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) FY 2023 Final Annual Procurement Plan for Consulting Services

Code/PAP/ UACS	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
	23CSBC01-Consultancy Services for Geotechnical Investigation for Proposed 2023 Projects of DPWH-Cagayan 2nd District Engineering Office	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	05-Oct-22	08-Nov-22	06-Feb-23	10-Feb-23	GoP	4,981,847.10		4,981,847.10	Geotechnical Investigation


Prepared by:

  
**KRISTIAN T. RAGUIRAG**  
Engineer II  
Acting Procurement Engineer  
Date: 1/24/23

Recommending Approval:

  
**RAMBO D. YAQUIN**  
OIC-Office of the Asst. District Engineer  
IAC-Chairperson  
Date: 1/24/23

Approved:

  
**RELIE S. DALMACEDA**  
Officer-in-Charge  
Office of the District Engineer  
Date: 1/25/23

