



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cagayan Third District Engineering Office
Tuguegarao City, Cagayan , Region II



Updated Annual Procurement Plan (APP) for FY 2024 Non-CSE (Changes in 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102802000	24BD0001 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Iguig Bypass Road, Phase V, Cagayan	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	04/24/2024	05/02/2024	GoP	P 22,500,000.00	P -	P 22,500,000.00	Construction of Concrete Road
310203100797000	24BD0002 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads – Cagayan-Apayao Rd. K0495+000 – K0496+572	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 40,336,000.00	P -	P 40,336,000.00	Road Widening
300203101554000	24BD0003 Re-ad - Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Maddarlug to Cadaanan Road Leading to Ecotourism Park, Solana, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2023	12/04/2023	01/29/2024	02/07/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Concrete Road
300204101369000	24BD0005 - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sampaguila, Patul, Pataya, Furagui, Bantay Road leading to Cagayan-Apayao Road, CARSUMCO, Sto. Domingo, Piat, Cagayan in Support of Sugarcane Production Industry, Solana, Cagayan	Construction Section	Yes	Competitive Bidding	10/17/2023	11/06/2023	01/29/2024	02/07/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201317000	24BD0006 - Local Program - Buildings and Other Structures - Multipurpose/Facilities - National Building Program - Construction (Completion) of Cagayan 3rd District Engineering Office Building, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Section	Yes	Competitive Bidding	11/15/2023	12/04/2023	01/29/2024	02/07/2024	GoP	₱ 50,000,000.00	₱ -	₱ 50,000,000.00	Construction of Other Building
300226111454000	24BD0007 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi- Purpose Building, Iguig Central School, Iguig, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111455000	24BD0008 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi-Purpose Building, Bangag Integrated School (102867- Bangag ES), Solana, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111453000	24BD0009 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Two (2) Storey Multi- Purpose Building, Bagay Elementary School, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Completion of Multi-Purpose Building
300226111486000	24BD0010 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building (Convertible to Evacuation Center), Brgy. Linao West, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 8,000,000.00	₱ -	₱ 8,000,000.00	Construction of Multi- Purpose Building
300226111488000	24BD0011 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Lemu Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi- Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111487000	24BD0012 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. San Antonio, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi- Purpose Building
300226111499000	24BD0013 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Dassun, Solana, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi- Purpose Building
310303101688000	24BD0014 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program- Retrofitting/ Strengthening of Permanent Bridges- Lingu Br. (B01929LZ) along Cagayan-Apayao Rd	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 2,116,000.00	₱ -	₱ 2,116,000.00	Retrofitting/ Strengthening of Bridge
300226111491000	24BD0015 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Completion of Multi-Purpose Building, Brgy. Alibago, Enrile, Cagayan	Construction Section	No	Competitive Bidding	01/05/2024	01/25/2024	02/13/2024	02/22/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
300105201317000	24BD0016 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Office Building of Revenue District Office 13, Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 15,000,000.00	₱ -	₱ 15,000,000.00	Completion of National Building
300105201321000	24BD0017 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Department of Labor and Employment Regional Office, Regional Government Center, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 15,000,000.00	₱ -	₱ 15,000,000.00	Completion of National Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310110100501000	24BD0018 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/Upgrading/ Rehabilitation of Drainage Along National Roads – Primary Roads – Santiago – Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) – K0438+600 – K0439+110	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 12,000,000.00	₱ -	₱ 12,000,000.00	Rehabilitation of Drainage
300203102746000	24BD0019 Re-ad - Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Maddarulug to Cadaanan Road Leading to Ecotourism Park, Solana, Cagayan – Package 2	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Construction of Road
300215104477000	24BD0020 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Camasi, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Construction of Road
300226111485000	24BD0021 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi - Purpose Building (Convertible to Evacuation Center), Brgy. Linao Norte, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 8,000,000.00	₱ -	₱ 8,000,000.00	Construction of Multi- Purpose Building
300226111498000	24BD0022 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building, Brgy. Cadaanan, Solana, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111472000	24BD0023 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Casingsingan Norte, Amulung, Cagayan	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104454000	24BD0024 Re-ad - Convergence And Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction (Completion) of Bridge, Baculud, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	₱ 4,000,000.00	₱ -	₱ 4,000,000.00	Completion of Multi-Purpose Building
310303101689000	24BD0025 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge – Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Quibal Br. (B01373LZ) along Peña Blanca-Callao Cave Rd	Construction Section	No	Competitive Bidding	01/24/2024	02/13/2024	02/28/2024	03/07/2024	GoP	₱ 1,765,000.00	₱ -	₱ 1,765,000.00	Retrofitting/ Strengthening of Bridge
310110100502000	24BD0026 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0441+000 - K0441+420, K0441+420 – K0441+740, K0441+740 – K0442+200, K0442+452 – K0443+112, K0443+626 – K0443+846	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/24/2024	06/26/2024	GoP	₱ 42,000,000.00	₱ -	₱ 42,000,000.00	Rehabilitation of Drainage
320101111768000	24BD0027 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Pinacanauan River Flood Management Projects, Cabasan, Peña Blanca, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	₱ 35,000,000.00	₱ -	₱ 35,000,000.00	Flood Control & Drainage
320101111769000	24BD0028 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Bagay Phase V, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	₱ 30,765,000.00	₱ -	₱ 30,765,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102831000	24BD0029 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System along Tuguegarao Diversion Road 2, Tuguegarao City, Cagayan, Phase III	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/27/2024	04/01/2024	GoP	₱ 29,934,000.00	₱ -	₱ 29,934,000.00	Construction of Drainage
300226111448000	24BD0030 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multipurpose Building, Lanna Elementary School, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	₱ 5,005,000.00	₱ -	₱ 5,005,000.00	Construction of School Building
300226111505000	24BD0031 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building, Brgy. Pacac Grande, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	04/17/2024	04/24/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111484000	24BD0032 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dugayung, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111503000	24BD0033 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building, Barangay Lemu Norte, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/27/2024	04/01/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111508000	24BD0034 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi- Purpose Building, Brgy. Anquiray, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111459000	24BD0035 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. General Balao, Solana, Cagayan – Package 2	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	04/17/2024	04/24/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building
310303101687000	24BD0036 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Dapang Br. (B01119LZ) along Santiago-Tuguegarao Rd (Jct. Kalinga-Tuguegarao Sect)	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/14/2024	03/21/2024	GoP	P 1,660,000.00	P -	P 1,660,000.00	Retrofitting/ Strengthening of Bridge
300105201319000	24BD0037 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Provincial Environmental and Natural Resources Office (PENRO), Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/09/2024	02/28/2024	03/27/2024	04/01/2024	GoP	P 11,848,000.00	P -	P 11,848,000.00	Completion of National Building
310203100795000	24BD0038 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Cagayan-Apayao Rd - K0491 + 553 - K0492 + 233	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	06/04/2024	06/13/2024	GoP	P 21,222,000.00	P -	P 21,222,000.00	Road Widening
300215104456000	24BD0039 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Centro Northwest - Basi West, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 20,000,000.00	P -	P 20,000,000.00	Concreting of road
300226109502000	24BD0040 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Carig Sur, Tuguegarao City, Cagayan Valley	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 18,000,000.00	P -	P 18,000,000.00	Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101730000	24BD0041 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tuguegarao Bypass Rd - K0478 + (-922) - K0478 + 000	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 16,138,000.00	P -	P 16,138,000.00	Preventive Maintenance of Road: Asphalt Overlay
300215104456000	24BD0042 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Basi West, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 15,000,000.00	P -	P 15,000,000.00	Concreting of road
310110100499000	24BD0043 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) - K0437+440 - K0438+010	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	05/07/2024	05/16/2024	GoP	P 12,000,000.00	P -	P 12,000,000.00	Construction of Drainage Structure along Road
300105201320000	24BD0044 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of National Intelligence Coordinating Agency (NICA) Building, Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/11/2024	GoP	P 8,457,000.00	P -	P 8,457,000.00	Completion of National Building
300226111506000	24BD0045 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Babayuan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building
300226111456000	24BD0046 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Goran, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/29/2024	05/08/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111471000	24BD0047 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Barangay Magogod, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/29/2024	05/08/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building
300226111467000	24BD0048 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Padul, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building
300226111466000	24BD0049 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Pataya, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building
310303101685000	24BD0050 - Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge – Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Bulagao Br. 1 (B01997LZ) along Cagayan-Apayao Rd (Tuao-Rizal Sect)	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Bridge
300226111450000	24BD0051 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Dadda, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/29/2024	05/08/2024	GoP	P 2,500,000.00	P -	P 2,500,000.00	Completion of Multi-Purpose Building
300226111493000	24BD0052 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Roma Norte, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111490000	24BD0053 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. San Roque, Enrile, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	₱ 3,000,000.00	₱ -	₱ 3,000,000.00	Completion of Multi-Purpose Building
300215104467000	24BD0054 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road Brgy. Dadda-Marobbob-Ganguan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/20/2024	03/11/2024	04/08/2024	04/17/2024	GoP	₱ 13,000,000.00	₱ -	₱ 13,000,000.00	Concreting of Road
	24BD0055 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca- Callao Cave Rd - K0482+600 - K0482+692	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	₱ 100,000,000.00		₱ 100,000,000.00	Construction of Road
	24BD0056 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0478+(-060) - K0478+(-160)	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/5/24	7/8/24	GoP	₱ 94,000,000.00		₱ 94,000,000.00	Construction of Road
	24BD0057 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0479+898 - K480+024	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	₱ 90,000,000.00		₱ 90,000,000.00	Construction of Road
	24BD0058 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0478+(-160) - K478+(-260)	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	₱ 87,500,000.00		₱ 87,500,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0059 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0477+(-158) - K0477+(-258)	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	P 87,500,000.00		P 87,500,000.00	Construction of Road
	24BD0060 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0478+(-260) - K478+(-287), K0483+000 - K0483+(-068)	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	P 85,834,000.00		P 85,834,000.00	Construction of Road
	24BD0061 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0479+325.47 - K0479+401	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	P 85,200,000.00		P 85,200,000.00	Construction of Road
	24BD0062 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Peñablanca - Callao Cave Rd - K0480+200 - K0480+300	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	7/4/24	7/8/24	GoP	P 84,568,000.00		P 84,568,000.00	Construction of Road
320102106148000	24BD0063 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Management Project Anquiray (Downstream), Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	04/24/2024	05/02/2024	GoP	P 70,000,000.00	P -	P 70,000,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106890000	24BD0064 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Pinacanauan River Flood Management Projects, Larian, Tuguegarao City	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	04/24/2024	05/02/2024	GoP	P 35,000,000.00	P -	P 35,000,000.00	Flood Control & Drainage
300215104479000	24BD0065 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Iraga, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	04/24/2024	05/02/2024	GoP	P 30,000,000.00	P -	P 30,000,000.00	Construction of Road
	24BD0066 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads Connecting to Indigenous People (IP) Communities – Construction of Access Road, Leading to Indigenous People of Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	P 26,000,000.00		P 26,000,000.00	Construction of Road
300215104460000	24BD0067 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Malacabibi, Solana - Brgy. Aguirit, Amulung, Cagayan	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	04/24/2024	05/02/2024	GoP	P 15,000,000.00	P -	P 15,000,000.00	Construction of Road
300215104474000	24BD0068 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Palao, Solana, Cagayan	Construction Section	No	Competitive Bidding	02/28/2024	03/20/2024	-	-	GoP	P 10,000,000.00	P -	P 10,000,000.00	Construction of Road
300226111479000	24BD0069 Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Malabbac, Iguig, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106185000	24BD0070 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Gammad, Iguig, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/21/2024	05/27/2024	GoP	P 35,500,000.00	P -	P 35,500,000.00	Flood Control & Drainage.
300219102832000	24BD0071 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage System along Pallua, Tuguegarao City, Cagayan, Phase III	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/21/2024	05/27/2024	GoP	P 35,000,000.00	P -	P 35,000,000.00	Construction of Drainage
320102106184000	24BD0072 Re-ad - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Ajat, Iguig, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	P 35,000,000.00		P 35,000,000.00	Construction of Flood Control
32010210689000	24BD0073 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Baccuit, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 35,000,000.00	P -	P 35,000,000.00	Flood Control & Drainage
300215104465000	24BD0074 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Leading to Amulung Sports Complex, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	P 26,000,000.00		P 26,000,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106101101000	24BD0075 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved National Roads - Tertiary Roads - Peñablanca-Callao Cave Rd - K0480+500 - K0481+076, K0481+180 - K0481+360, K0481+423 - K0481+765, K0481+887 - K0482+292, K0482+342 - K0482+558	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/14/2024	05/23/2024	GoP	P 25,554,000.00	P	P 25,554,000.00	Construction of Road
310106101100000	24BD0076 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads - Peñablanca-Callao Cave Rd - K0483+550 - K0484+020	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	9/11/24	9/17/24	GoP	P 20,861,000.00	P	P 20,861,000.00	Construction of Road
320101111771000	24BD0077 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Road including Bartolome St. to Apple St. Carig Sur, Tuguegarao City - Phase V.	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 20,299,000.00	P	P 20,299,000.00	Flood Control & Drainage
310204102444000	24BD0078 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Construction of Bypass/Diversion Road, Tuguegarao North Diversion Road	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 20,000,000.00	P	P 20,000,000.00	Construction of By-Pass and Diversion Road
320102106893000	24BD0079 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Cagayan River Flood Management Projects, Centro, Amulung, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 20,000,000.00	P	P 20,000,000.00	Flood Control & Drainage

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201322000	24BD0080 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Department of Interior Local Government (DILG) Provincial Office, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 14,740,000.00	P -	P 14,740,000.00	Completion of National Building
300215104455000	24BD0081 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Andarayan South, Solana Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/31/2024	06/06/2024	GoP	P 15,000,000.00	P -	P 15,000,000.00	Concreting of Road
300226111464000	24BD0082 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Parug - Parug, Solana, Cagayan - Package 2	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/03/2024	05/09/2024	GoP	P 10,000,000.00	P -	P 10,000,000.00	Construction of Multi-Purpose Building
300215104471000	24BD0083 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 10,000,000.00	P -	P 10,000,000.00	Construction of Road
300203102747000	24BD0084 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Callao Cave, Brgy. Quibal, Peña Blanca, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 10,000,000.00	P -	P 10,000,000.00	Construction of Road
310103101528000	24BD0085 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Peña Blanca-Callao Cave Rd - K0475 + (-582) - K0475 + 233	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 8,802,000.00	P -	P 8,802,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104463000	24BD0086 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Cattaran, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	06/04/2024	06/13/2024	GoP	P 7,074,000.00	P -	P 7,074,000.00	Construction of Road
300226111476000	24BD0087 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Cabasan, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 5,344,000.00	P -	P 5,344,000.00	Completion of Multi-Purpose Building
300204101370000	24BD0088 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Junction Santiago-Tuguegarao Road-Divisoria-Kapitan Martin leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Concrete Road
300204101371000	24BD0089 - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Junction Santiago-Tuguegarao Road-Magalalag-Aba-San Miguel-Roma Leading to Cagayan Romina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Concrete Road
300226111480000	24BD0090 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Malibabag, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111481000	24BD0091 - Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Campo, Iguig, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/29/24	8/5/24	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
300226111440000	24BD0092 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/21/2024	05/27/2024	GoP	P 3,000,000.00	P -	P 3,000,000.00	Completion of Multi-Purpose Building
300226111510000	24BD0093 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Philippine Broadcasting Service - Bureau of Broadcasting Services DWPE Radyo Pilipinas Tuguegarao Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	05/20/2024	05/21/2024	GoP	P 3,000,000.00	P -	P 3,000,000.00	Construction of National Building
300226111492000	24BD0094 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Magalalag East, Enrile, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 2,500,000.00	P -	P 2,500,000.00	Completion of Multi-Purpose Building
300226111495000	24BD0095 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi- Purpose Building, Brgy. Nannarian, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building
300226111496000	24BD0096 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi- Purpose Building, Brgy. San Roque, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	03/07/2024	03/27/2024	04/29/2024	05/08/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101182000	24BD0097 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0437 + (-055) - K0441 + 576, K0441 + 600 - K0444 + 214, K0444 + 315 - K0445 + 676	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 1,500,000,000.00	₱ -	₱ 1,500,000,000.00	Construction of Road
310101101183000	24BD0098 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads - Santiago - Tuguegarao Rd (S00724LZ) - K0434 + (-754) - K0436 + 971	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/20/2024	05/27/2024	GoP	₱ 100,000,000.00	₱ -	₱ 100,000,000.00	Construction of Road
310102101475000	24BD0099 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads - Cagayan - Apayao Rd (S00741LZ) - K0488 + (-180) - K0488 + 012, K0488 + 044 - K0488 + 795, K0488 + 835 - K0489 + 543, K0496 + 283 - K0497 + 712, K0504 + 147 - K0508 + 940	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 100,000,000.00	₱ -	₱ 100,000,000.00	Construction of Road
320102106891000	24BD0100 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Pinacanauan River Flood Management Projects, Caggay, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 35,000,000.00	₱ -	₱ 35,000,000.00	Flood Control & Drainage
300225101841000	24BD0101 - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Facilities, Namabalan Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 20,000,000.00	₱ -	₱ 20,000,000.00	Flood Control

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104470000	24BD0102 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	8/19/24	8/27/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction of Concrete Road with Box Culvert
300215104472000	24BD0103 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Liwan Norte - San Antonio, Enrile - Ubong, Solana, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/31/2024	06/06/2024	GoP	P 20,000,000.00	P -	P 20,000,000.00	Concreting of Road
300215104466000	24BD0104 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Nanguilatan, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 15,000,000.00	P -	P 15,000,000.00	Construction of Road
300105201236000	24BD0105 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Bureau of Fire Protection (BFP) Provincial Office, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	P 12,000,000.00	P -	P 12,000,000.00	Construction of National Building
320101111770000	24BD0106 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System at Camasi, Phase III, Peñaflanca, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	P 10,000,000.00	P -	P 10,000,000.00	Flood Control & Drainage
	24BD0107 Re-ad Construction of 2-Storey 6-Classroom School Building (Phase I) in Baccuit Elementary School, Barangay Baccuit, Amulung, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 9,975,000.00		P 9,975,000.00	Construction of School Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310303101683000	24BD0108 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Balzain Br. 1 (B01924LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 8,698,000.00	₱ -	₱ 8,698,000.00	Retrofitting/ Strengthening of Bridge
300221105233000	24BD0109 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Completion of Road Phase II, Magalalag West-Magalalag East, Alibago, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	06/14/2024	06/20/2024	GoP	₱ 6,000,000.00	₱ -	₱ 6,000,000.00	Completion of Multi-Purpose Building
300226111494000	24BD0110 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Bical, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111457000	24BD0111 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Gabut, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
	24BD0112 Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building at Barangay Gangauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/27/24	10/7/24	GoP	₱ 5,000,000.00		₱ 5,000,000.00	Construction of Multi-Purpose Building
300226111460000	24BD0113 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Lanna, Enrile, Cagayan - Package 2	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111468000	24BD0114 Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Quibal, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/10/2024	06/11/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
310203100800000	24BD0115 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Peñablanca-Callao Cave Rd - (S04185LZ) Chainage 000 - Chainage 146	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 3,942,000.00	₱ -	₱ 3,942,000.00	Road Widening
300215104461000	24BD0116 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Maddarug Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111473000	24BD0117 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Maddarug, Solana, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	05/16/2024	05/23/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111502000	24BD0118 Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Lannig, Solana, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
300215104459000	24BD0119 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Magalag East - Magalag West, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/04/2024	04/23/2024	06/13/2024	06/20/2024	GoP	₱ 14,668,000.00	₱ -	₱ 14,668,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102106692000	24BD0120 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Pinacanan River Flood Management Projects, Dodan, Peñablanca, Cagayan- Phase II	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	P 35,000,000.00	P -	P 35,000,000.00	Flood Control & Drainage
300215104468000	24BD0121 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Brgy. Lanna - Sitio Naruang - Batu, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	06/13/2024	06/20/2024	GoP	P 18,000,000.00	P -	P 18,000,000.00	Concreting of Road
300215104468000	24BD0122 - Concreting of Brgy. Lanna - Sitio Naruang to Sitio Batu FMR, Brgy. Lanna, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/31/2024	06/06/2024	GoP	P 15,000,000.00	P -	P 15,000,000.00	Farm to Market Road
300215104462000	24BD0123 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. La Suerte-Nagsabaran-Bacring, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	06/07/2024	06/13/2024	GoP	P 13,539,000.00	P -	P 13,539,000.00	Construction of Road
300105201317000	24BD0124 Re-ad - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of (Completion) Professional Regulation Commission Testing Center, Regional Government Center, Carig Sur, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	9/2/24	9/5/24	GoP	P 10,000,000.00		P 10,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105201324000	24BD0125 - Local Program - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Philippine Coast Guard Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 10,000,000.00	₱ -	₱ 10,000,000.00	Completion of Multi-Purpose Building
310303101686000	24BD0126 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Baret Br. (B01923LZ) along Cagayan-Apayao Rd (Tuguegarao Sect)	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 9,232,000.00	₱ -	₱ 9,232,000.00	Retrofitting/ Strengthening of Bridge
310203100799000	24BD0127 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Peña Blanca-Callao Cave Rd - (S00729LZ) Chainage 000 - Chainage 206	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 5,562,000.00	₱ -	₱ 5,562,000.00	Road Widening
300226111482000	24BD0128 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Senior Citizen Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Completion of Multi-Purpose Building
300226111500000	24BD0129 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. General Balao, Solana, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Multi-Purpose Building
300221105232000	24BD0130 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Local Road, San Isidro, Iguig, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	06/14/2024	06/20/2024	GoP	₱ 5,000,000.00	₱ -	₱ 5,000,000.00	Construction of Local Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221105237000	24BD0131 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Basi East, Solana, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	06/13/2024	06/20/2024	GoP	P 5,000,000.00	P -	P 5,000,000.00	Construction of Road
300221105234000	24BD0132 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Maracuru, Enrile, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	P 2,500,000.00	P -	P 2,500,000.00	Completion of Multi-Purpose Building
300226111449000	24BD0133 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Manalo, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/31/2024	06/06/2024	GoP	P 2,500,000.00	P -	P 2,500,000.00	Completion of Multi-Purpose Building
300226111451000	24BD0134 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building at Barangay Calamagui, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	P 2,500,000.00	P -	P 2,500,000.00	Completion of Multi-Purpose Building
300226111497000	24BD0135 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Patagueleg, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building
300226111477000	24BD0136 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Bayabat, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/31/2024	06/06/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111478000	24BD0137 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building Brgy. Concepcion, Amulung, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/31/2024	06/06/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
300226111504000	24BD0138 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Lanna, Solana, Cagayan	Construction Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP	₱ 2,000,000.00	₱ -	₱ 2,000,000.00	Completion of Multi-Purpose Building
200000100020000	24BD0139 - Repair/Maintenance of Drainage Structure along Gadu-Carilucud-Nabbotuan-Palao-Maculay Road, K0499+738 - K0500+494 (with Exceptions), Brgy. Villa Salud, Solana, Cagayan	Maintenance Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP		₱ 3,500,000.00	₱ 3,500,000.00	Repair/Maintenance of Drainage
200000100019000	24BD0140 - Repair/Maintenance of DOF Building – Bureau of Local Government Finance Regional Office No. 02, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP		₱ 1,500,000.00	₱ 1,500,000.00	Repair/Maintenance of DOF Building
200000100019000	24BD0141 - Repair/Maintenance of DILG Building, Philippine National Police Cagayan Police Provincial Office, Administration Building, Camp Tirso H. Gador, Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/31/2024	06/06/2024	GoP		₱ 1,050,000.00	₱ 1,050,000.00	Repair/Maintenance of DILG Building
200000100019000	24BD0142- Repair/Maintenance of DILG Building, National Police Commission, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	04/19/2024	05/09/2024	05/30/2024	06/06/2024	GoP		₱ 850,000.00	₱ 850,000.00	Repair/Maintenance of DILG Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104464000	24BD0143 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Approaches, Brgy. Dassun, Solana, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	7/30/24	8/8/24	GoP	P 15,000,000.00		P 15,000,000.00	Construction of Bridge
	24BD0144 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Casingsingan Sur, Amulung, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 10,000,000.00		P 10,000,000.00	Construction of Road
310203210232000	24BD0145 - Concreting of Brgy. General Eulogo Balao FMR Phase 2, Brgy. General Eulogo Balao, Solana, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 10,000,000.00		P 10,000,000.00	Farm to Market Road
300226111513000	24BD0146 Re-ad - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Dumpao, Iguig, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	8/2/24	8/8/24	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
300221105237000	24BD0147 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Basi East, Solana, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 3,800,000.00		P 3,800,000.00	Completion of Multi-Purpose Building
310102101731000	24BD0148 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Tuguegarao Bypass Rd - Chainage 000 - Chainage 148	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 2,281,000.00		P 2,281,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101527000	24BD0149 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Peñablanca Callao Cave Rd – Chainage 000 – Chainage 206	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 2,225,000.00	P -	P 2,225,000.00	Preventive Maintenance of Road:Asphalt Overlay
300226111447000	24BD0150 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Liwan Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building
300226111475000	24BD0151 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building at Barangay 4, Enrile, Cagayan	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 2,000,000.00	P -	P 2,000,000.00	Completion of Multi-Purpose Building
310203100800000	24BD0152 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Tertiary Roads – Peñablanca Callao Cave Rd – Chainage 000 – Chainage 146 (S04185LZ)	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 1,577,000.00	P -	P 1,577,000.00	Preventive Maintenance of Road:Asphalt Overlay
310102101733000	24BD0153 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program – Preventive Maintenance – Secondary Roads – Tuguegarao Bypass Rd – Chainage 0 – Chainage 76	Construction Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/19/2024	06/25/2024	GoP	P 1,000,000.00	P -	P 1,000,000.00	Construction of Road
200000100019000	24BD0154 - Repair/Maintenance of DOTR Building - Land Transportation Office - Tuguegarao District Office, Main Avenue, San Gabriel, Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	05/07/2024	05/27/2024	06/24/2024	06/26/2024	GoP		P 1,400,000.00	P 1,400,000.00	Repair/Maintenance of DOTR Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205101188000	24BD0155 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd Phase II	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	8/15/24	8/22/24	GoP	100,000,000.00		100,000,000.00	Construction of Road
310205101189000	24BD0156 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd Phase III	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/19/24	8/27/27	GoP	100,000,000.00		100,000,000.00	Construction of Road
	24BD0157 Re-ad - Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Brgy. Natappian, Solana, Cagayan Sta. 0+000 - Sta. 0+080	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	32,687,000.00		32,687,000.00	Rehabilitation of Flood Control
310203210166000	24BD0158 - Concreting of Sitio San Juan FMR, Brgy. 01 - Brgy. 04, Enrile, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/25/24	7/4/24	GoP	15,000,000.00		15,000,000.00	Farm to Market Road
300227100124000	24BD0159 - Basic Infrastructure Program (BIP) - Major/ Strategic Public Buildings/ Facilities Structural and Resilience Program - Construction of Multi- Purpose Building at Cagayan State University (CSU) Andrews Campus - Phase 2, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	15,000,000.00		15,000,000.00	Construction of Multi- Purpose Building
300231100046000	24BD0160 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Construction of Dormitory at Cagayan State University (CSU) Andrews Campus, Phase II	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	7/9/24	7/11/24	GoP	10,909,000.00		10,909,000.00	Construction of National Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111512000	24BD0161 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Phase 2, Brgy. Annafatan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	06/24/2024	06/26/2024	GoP	P 10,000,000.00	P -	P 10,000,000.00	Construction of Multi-Purpose Building
300227100125000	24BD0162 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities Structural and Resilience Program - Completion of Multi-Purpose Building at CSU Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	P 5,000,000.00		P 5,000,000.00	Completion of Multi-Purpose Building
300226111507000	24BD0163 - Basic Infrastructure Program (BIP) – Major/Strategic Public Buildings/Facilities Structural and Resilience Program – Construction of Student Center at CSU Andrews Campus, Tuguegarao City	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	P 5,000,000.00		P 5,000,000.00	Completion of Multi-Purpose Building
300226111461000	24BD0164 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Catarauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building
300226111511000	24BD0165 - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Balauini, Amulung, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	7/16/24	7/17/24	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building
	24BD0166 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Brgy. Calintaan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	6/24/24	7/3/24	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111452000	24BD0167 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building at Barangay Masical, Amulung, Cagayan	Construction Section	No	Competitive Bidding	05/16/2024	06/05/2024	7/23/24	7/24/24	GoP	P 2,500,000.00		P 2,500,000.00	Completion of Multi-Purpose Building
	24BD0168 Re-ad - Rehabilitation of Flood Control Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Brgy. Pata, Enrile, Cagayan (Downstream) Sta. 0+230 - Sta. 0+430	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 141,502,000.00		P 141,502,000.00	Rehabilitation of Flood Control
310305101777000	24BD0169 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Pangul Br. along Cagayan-Apayao Rd	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 40,000,000.00		P 40,000,000.00	Widening of Bridge
310204102804000	24BD0170 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads - Solana Diversion Road Phase II, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	8/15/24	8/22/24	GoP	P 35,000,000.00		P 35,000,000.00	Construction of By-Pass and Diversion Road
300215104458000	24BD0171 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of La Suerte - Nabbialan- Cordova Road, Amulung, Cagayan (Phase V)	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	8/21/24	8/27/24	GoP	P 22,208,000.00		P 22,208,000.00	Construction of Road
300226111458000	24BD0172 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Centro, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 20,000,000.00		P 20,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104468000	24BD0173 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sitio San Juan, Brgy. Villa Maria - Brgy. Batu, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/29/24	8/5/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction of Road
	24BD0174 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - CVR Regional Govt Center Rd Network - (S00707LZ) Chainage 000 - Chainage 297	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/17/24	9/24/24	GoP	P 19,359,000.00		P 19,359,000.00	Road Widening
320102106894000	24BD0175 Re-ad - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Project, Minanga Sur, Iguig, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 15,000,000.00		P 15,000,000.00	Flood Control & Drainage
300226111487000	24BD0176 - Concreting of Brgy. San Antonio FMR, Brgy. San Antonio, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 15,000,000.00		P 15,000,000.00	Farm to Market Road
300221105236000	24BD0177 - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tuguegarao Circumferential Dike Road, Tuguegarao City, Cagayan (Package 2)	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 10,000,000.00		P 10,000,000.00	Embankment and Construction of Slope Protection
300105201325000	24BD0178 - Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - Construction of Bureau of Quarantine Building, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 5,000,000.00		P 5,000,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111501000	24BD0179 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Brgy. Nabbotuan, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Multi-Purpose Building
300215104476000	24BD0180 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Nangalasauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 3,000,000.00		P 3,000,000.00	Completion of Multi-Purpose Building
	24BD0181 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, (Barangay Hall) Barangay, Centro Northeast, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/29/24	8/5/24	GoP	P 2,000,000.00		P 2,000,000.00	Completion of Multi-Purpose Building
300226111446000	24BD0182 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Magalalag West, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 2,000,000.00		P 2,000,000.00	Completion of Multi-Purpose Building
300226111445000	24BD0183 - Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Gym and Grounds), Solana North Central School, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	8/5/24	8/14/24	GoP	P 2,000,000.00		P 2,000,000.00	Completion of Multi-Purpose Building
300226111483000	24BD0184 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services – Completion of Multi-Purpose Building, Brgy. Redondo, Igulg, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/9/24	7/11/24	GoP	P 2,500,000.00		P 2,500,000.00	Completion of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104476000	24BD0185 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/s Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Nangalasauan, Amulung, Cagayan	Construction Section	No	Competitive Bidding	06/05/2024	06/25/2024	7/29/24	8/5/24	GoP	P 15,000,000.00		P 15,000,000.00	Construction of Road
320102106148000	24BD0186 Re-ad - Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Brgy. Anquiray, Amulung, Cagayan (Downstream) Sta. 0+320 - Sta. 0+520	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 141,502,000.00		P 141,502,000.00	Construction of Flood Mitigation Structure
310203100761000	24BD0187 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Peña Blanca-Callao Cave Rd - K0475 + (-582) - K0476 + 220 (B/S), K0476 + 220 - K0476 300 (R/S)	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	P 44,078,000.00		P 44,078,000.00	Road Widening
310201101387000	24BD0188 - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0441 + 000 - K0441 + 553, K0441 + 618 - K0441 + 772	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	P 28,987,000.00		P 28,987,000.00	Road Widening
300215104480000	24BD0189 - Sustainable Infrastructure Projects Alleviation Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities - Construction of Nattailag Bridges & Approaches, Brgy. Mangga, Peña Blanca, Cagayan, Phase II	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0190 - Concreting of Brgy. Ubong, Solana to Brgy. San Antonio, Enrile FMR, Brgy. Ubong, Solana and Brgy. San Antonio Enrile Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Farm to Market Road
300221105234000	24BD0191 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/ Facilities – Construction of Road, Barangay Maracuru, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 15,000,000.00		₱ 15,000,000.00	Construction of Road
300204101371000	24BD0192 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL - IT) – Junction Santiago – Tuguegarao Road – Magalang – Aba – San Miguel – Roma Leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Agri-Business Industry, Enrile, Cagayan - Package 2	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	9/2/24	9/11/24	GoP	₱ 13,716,000.00		₱ 13,716,000.00	Construction of By-Pass and Diversion Roads
	24BD0193 - Construction of School Building, Cataggaman National High School, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	9/2/24	9/5/24	GoP	₱ 13,361,909.00		₱ 13,361,909.00	Construction of School Building
300215104475000	24BD0194 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Multi-Purpose Building, Barangay Nanguilattan, Peñablanca, Cagayan- Package 2	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226111441000	24BD0195 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to support Social Services - Construction (Completion) of Multi- Purpose Building, Tuguegarao East Central School, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Completion of Multi-Purpose Building
300221105235000	24BD0196 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. San Juan, Tuao, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	₱ 10,000,000.00		₱ 10,000,000.00	Construction of Road
3001012000001000	24BD0197 - Construction of 2-Storey 6-Classroom School Building (Phase 1) in Enrile West Central School, Barangay San Jose, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of School Building
3001012000001000	24BD0198 - Construction of 2-Storey 6-Classroom School Building (Phase 1) in Lagum Integrated School, Barangay Nabbabalayan, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of School Building
3001012000001000	24BD0199 - Construction of 2-Storey 6-Classroom School Building (Phase I) in Sitio Damortis, Sampaguita Elementary School, Barangay Sampaguita, Solana, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	₱ 9,975,000.00		₱ 9,975,000.00	Construction of School Building
300215104461000	24BD0200 - Sustainable Infrastructure Projects Alleviation Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Maddarlug Sur, Enrile, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/15/24	8/22/24	GoP	₱ 8,127,000.00		₱ 8,127,000.00	Construction of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	24BD0201 - Convergence and Special Support Program - Construction/Rehabilitation of Rainwater Collectors System in Public Facilities	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	P 2,970,000.00		P 2,970,000.00	Construction/Rehabilitation of Rainwater Collectors System
	24BD0202 - Convergence and Special Support Program (CSSP) - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Rehabilitation/Completion of Drainage, Brgy. Ajat, Iguig, Cagayan	Construction Section	No	Competitive Bidding	06/25/2024	07/15/2024	8/2/24	8/8/24	GoP	P 2,500,000.00		P 2,500,000.00	Completion of Multi-Purpose Building
	24BD0203 Re-ad - Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/ Facilities - Construction of Drainage, Solana, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 5,000,000.00		P 5,000,000.00	Construction of Drainage
	24BD0204 - Rehabilitation/Reconstruction of Damaged Paved National Roads - Peñablanca-Callao Cave Road - K0475+(-582) - K0489+800 with Exception, Peñablanca, Cagayan - Cagayan Valley Road - K0476+000 - K0477+000 with Exception, Peñablanca, Cagayan, Tuguegarao Bypass Road K0478+000 - K0479+000 with Exception, Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	7/26/24	7/29/24	GoP	P 8,629,597.47	P 8,629,597.47	P 8,629,597.47	Rehabilitation/Reconstruction of Damaged Paved National Roads
300200100009000	24BD0205 - Repair and Rehabilitation of School Building in Baculud Elementary School, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	8/2/24	8/8/24	GoP	P 4,000,000.00	P 4,000,000.00	P 4,000,000.00	Repair and Rehabilitation of School Building
300200100009000	24BD0206 - Repair and Rehabilitation of School Building in Bicok Elementary School, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	8/2/24	8/8/24	GoP	P 4,000,000.00	P 4,000,000.00	P 4,000,000.00	Repair and Rehabilitation of School Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0207 - Repair and Rehabilitation of School Building in Angang Elementary School, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	8/2/24	8/8/24	GoP		P 4,000,000.00	P 4,000,000.00	Repair and Rehabilitation of School Building
300200100009000	24BD0208 - Repair and Rehabilitation of School Building in Sisim Elementary School, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	8/2/24	8/8/24	GoP		P 2,500,000.00	P 2,500,000.00	Repair and Rehabilitation of School Building
300200100009000	24BD0209 - Repair and Rehabilitation of School Building in Dassun National Highschool, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	8/5/24	8/14/24	GoP		P 3,000,000.00	P 3,000,000.00	Repair and Rehabilitation of School Building
	24BD0210 - Repair/Maintenance of Drainage Structure along Cagayan Valley Road, K0492+410 – K0492+655 (RS)	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	7/26/24	7/29/24	GoP		P 3,400,000.00	P 3,400,000.00	Repair/Maintenance of Drainage Structure
	24BD0211 - Repair/Maintenance of Drainage Structure along Gadu-Carilucud-Nabbotuan-Palao-Macutay Road, K0506+670, Brgy. Calililauan, Solana, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	9/2/24	9/11/24	GoP		P 2,000,000.00	P 2,000,000.00	Repair/Maintenance of Drainage Structure
	24BD0212 - Repair/Maintenance of Road Slope Protection along Santiago-Tuguegarao Road (Jct. Kalinga-Tuguegarao Sect), K0442+275 – K0442+318, Enrile, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	7/26/24	7/29/24	GoP		P 2,000,000.00	P 2,000,000.00	Repair/Maintenance of Road Slope Protection
	24BD0213 - Repair/Maintenance of Drainage Structure along Cagayan Valley Road, K0476+515 – K0476+610, Brgy. Alimanao, Peñaflanca, Cagayan	Maintenance Section	No	Competitive Bidding	06/28/2024	07/17/2024	7/26/24	7/29/24	GoP		P 1,800,000.00	P 1,800,000.00	Repair/Maintenance of Drainage Structure
	24BD0214 Re-ad - Organization Outcome 2: Protect Lives and Properties against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage System - Construction of Drainage System along Caritan-Balzain Creek Phase V, Caritan, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 54,884,000.00		P 54,884,000.00	Construction of Flood Mitigation Structure


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0215 Re-ad - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Approaches, Brgy. Maguirig, Solana, Cagayan	Construction Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/30/24	10/9/24	GoP	P 35,000,000.00		P 35,000,000.00	Construction of Bridge and Approaches
	24BD0216 Re-ad - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Cagayan State University (CSU) Carig, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/30/24	10/9/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction (Completion) of Multi-Purpose Building
	24BD0217 Re-ad - Concreting of Brgy. Lemu Norte FMR, Brgy. Lemu Norte, Enrile, Cagayan	Construction Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/30/24	10/9/24	GoP	P 15,000,000.00		P 15,000,000.00	Farm to Market Road
	24BD0218 Re-ad - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program -Off-Carriageway Improvement - Tertiary Roads - CVR Regional Govt Center Rd Network - (S00711LZ) Chainage 0 - Chainage 286	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 4,004,000.00		P 4,004,000.00	Off-Carriageway Improvement: Construction of Sidewalk
	24BD0219 Re-ad - Renovation/Construction of Two (2) Storey OWWA RWO II	Maintenance Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/17/24	9/24/24	GoP		P 32,500,000.00	P 32,500,000.00	Renovation/Construction of OWWA Building
	24BD0220 Re-ad - Rehabilitation of the Current NTC Records Room	Maintenance Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/13/24	9/23/24	GoP		P 7,700,000.00	P 7,700,000.00	Rehabilitation of NTC
	24BD0221 Re-ad - Repair and Rehabilitation of DBM Building	Maintenance Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/27/24	10/7/24	GoP		P 6,000,000.00	P 6,000,000.00	Rehabilitation of DBM Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0222 Re-ad - Repair and Maintenance of the Old NTC Regional Office Building	Maintenance Section	No	Competitive Bidding	08/09/2024	08/29/2024	9/13/24	9/23/24	GoP		P 1,000,000.00	P 1,000,000.00	Repair and Maintenance of Old NTC Building
	24BD0223 - Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Brgy. Natappian, Solana, Cagayan, Sta. 0+700 - Sta. 0+760), Sta. 1+100 - Sta. 1+240	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 92,651,000.00		P 92,651,000.00	Construction of Flood Mitigation Structure
	24BD0224 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Facility, Amulung Municipal Sports Center, Amulung, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/30/24	10/9/24	GoP	P 35,000,000.00		P 35,000,000.00	Construction of Building
	24BD0225 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Completion of Multi-Purpose Building, CSU Carig Campus, Tuguegarao City, Cagayan	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/13/24	9/23/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction of Building
	24BD0226 - Basic Infrastructure Program (BIP) - Multi-Purpose Building/ Facilities to Support Social Services - Construction of Multi-Purpose Facility, Amulung Municipal Sports Center, Amulung, Cagayan- Phase II	Construction Section	No	Competitive Bidding	08/15/2024	09/04/2024	9/30/24	10/9/24	GoP	P 20,000,000.00		P 20,000,000.00	Construction of Building
	24BD0227 - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Lanna Elementary School, Barangay Lanna, Enrile, Cagayan	Construction Section	No	Competitive Bidding	11/26/2024	11/26/2024	1/13/25	1/14/25	GoP	P 10,000,000.00			Completion of Multi-Purpose Building


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0228 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Nanguilattan Elementary School, Barangay Nanguilattan, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	11/26/2024	11/26/2024	1/13/25	1/14/25	GoP	P 10,000,000.00			Completion of Multi-Purpose Building
	24BD0229 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Centro Flood Control System, Package 1, Centro, Solana, Cagayan	Construction Section	No	Competitive Bidding	11/29/2024	12/20/2024	-	-	GoP	P 100,000,000.00			Construction of Flood Mitigation Structure
	24BD0230 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers - Construction of Basi Flood Control System, Package 1, Basi, Solana, Cagayan	Construction Section	No	Competitive Bidding	11/29/2024	12/20/2024	-	-	GoP	P 100,000,000.00			Construction of Flood Mitigation Structure
	24BD0231 - Rehabilitation/ Reconstruction of Damaged Paved National Roads – Sampaguita-Warat-La Suerte-Catarauan-Afusing Road – K0514+(-352) – K0514+(-334), K0517+350 – K0517+408.50, K0517+910 – K0518+200, K0521+220 – K0521+242.50, Amulung, Cagayan	Maintenance Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP		P 5,390,328.93	P 5,390,328.93	Rehabilitation/Reconstruction of Damaged Paved National Roads
	24BD0232 - Rehabilitation/Reconstruction of Damaged Paved National Roads – Peñablanca-Callao Cave Road – K0475+(-582) – K0489+800 with Exception, Peñablanca, Cagayan	Construction Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP	P 4,146,842.03		P 4,146,842.03	Rehabilitation/Reconstruction of Damaged Paved National Roads
	24BD0233 - Maintenance, Repair and Rehabilitation of Drainage Structure Along Santiago-Tuguegarao Road, K0436+833, Barangay Roma Sur, Enrile, Cagayan	Maintenance Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP		P 2,066,000.00	P 2,066,000.00	Repair and Rehabilitation of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24BD0234 - Maintenance, Repair and Rehabilitation of Drainage Structure Along Santiago-Tuguegarao Road, K0441+050, Barangay 2, Enrile, Cagayan	Maintenance Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP		₱ 2,017,000.00	₱ 2,017,000.00	Repair and Rehabilitation of Drainage Structure
	24BD0235 - Maintenance, Repair and Rehabilitation of CVR RGC Rd Network (Dalan na Malappo), CH000+050 - CH000+125	Maintenance Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP		₱ 2,000,000.00	₱ 2,000,000.00	Rehabilitation of Road Network
	24BD0236 - Repair/Maintenance of Unpaved Shoulder at Intersections Along Tuguegarao Diversion Road 2 (S04191LZ), K0482+160, K0482+463, K0483+925 Tuguegarao City, Cagayan	Maintenance Section	No	Competitive Bidding	11/29/2024	12/20/2024	12/24/24	1/3/25	GoP		₱ 624,000.00	₱ 624,000.00	Repair/Maintenance of Unpaved Shoulder
	TOTAL									₱ 5,584,038,751.03	₱ 102,926,926.40	₱ 5,466,965,677.43	


Prepared By:


BERARDO A. DAYAG
 Engineer II
 OIC - Procurement Staff

Recommending Approval:


VALERICO E. BADUA, JR.
 Chief, Quality Assurance Section
 BAC Chairman

Approved:


ESMERALDA B. DE GUZMAN
 OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cagayan Third District Engineering Office
Tuguegarao City, Cagayan, Region II



UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2024 FOR GOODS AND SERVICES (Changes in 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD01 - PURCHASE OF SPARE PARTS FOR USE IN THE REPAIR AND REPLACEMENT OF DEFECTIVE PARTS OF HI-6315 (BIZ-899) MITSUBISHI L-300 ASSIGNED IN THE MAINTENANCE SECTION	Maintenance Section	No	Small Value Procurement	01-25-24 to 01-31-24	01-31-24	02-02-24	2-05-24	AMWP 2024	58,800.00	58,800.00	0.00	Supply and Delivery of Spare Parts
	24GBD02 - PURCHASE OF FOUR (4) PCS TIRES FOR USE IN THE REPLACEMENT OF WORN OUT TIRES OF HI-9208 ISUZU D-MAX ASSIGNED IN THE DISTRICT ENGINEER'S OFFICE	District Engineer's Office	No	Small Value Procurement	02-07-24 to 02-13-24	02-13-24	2-15-24	2-16-24	EAO 2024	64,050.00	0.00	64,050.00	Supply and Delivery of Tires
	24GBD03- PURCHASE OF 4 PCS TIRES 265/60 418 TUBELESS WITH WHEEL ALIGNMENT FOR USE IN THE REPLACEMENT OF WORN-OUT TIRES OF HI-9208 ISUZU D-MAX ASSIGNED IN THE ASSISTANT DISTRICT ENGINEER'S OFFICE	Assistant District Engineer's Office	No	Small Value Procurement	02-07-24 to 02-13-24	02-13-24	2-15-24	2-16-24	EAO 2024	64,050.00	0.00	64,050.00	Supply and Delivery of Tires
	24GBD04- PURCHASE OF 4 PCS TIRES 265/65 R17 TUBELESS WITH WHEEL ALIGNMENT FOR USE IN THE REPLACEMENT OF WORN-OUT TIRES OF HI-7083 (020103) MITSUBISHI STRADA ASSIGNED TO THE QUALITY ASSURANCE SECTION	Maintenance Section	No	Small Value Procurement	2-27-24 to 3-1-24	3-1-24	3-4-24	3-5-24	AMWP 2024	61,250.00	61,250.00	0.00	Supply and Delivery of Tires
	24GBD05 - PURCHASE OF VEHICLE MAINTENANCE TOOLS FOR USE IN THE REPAIR AND MAINTENANCE OF VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT VEHICLES ASSIGNED IN THE DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Small Value Procurement	2-29-24 to 3-4-24	3-4-24	3-4-24	3-5-24	EAO 2024	341,890.50	0.00	341,890.00	Supply and Delivery of Equipment Tools
	24GBD06 - PURCHASE OF REFLECTORIZED PAINTS AND OTHER PAINTING MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF TRAFFIC SIGNS AND GUARDRAILS ALONG NATIONAL ROADS AND BRIDGES AS PER D.O 189, SERIES OF 2022	Maintenance Section	No	Small Value Procurement	3-18-24 to 3-20-24	3-24-24	3-25-24	3-26-24	AMWP 2024	999,999.00	999,999.00	0.00	Furnishing and Delivery of ReflectORIZED Paints
	24GBD07 - PURCHASE OF THERMOPLASTIC PAVEMENT MARKINGS FOR USE IN THE REPAIR/MAINTENANCE OF PAVEMENT MARKINGS ALONG NATIONAL ROADS AND BRIDGES AS PER D.O 189, SERIES OF 2022	Maintenance Section	No	Small Value Procurement	3-18-24 to 3-20-24	3-24-24	3-25-24	3-26-24	AMWP 2024	999,951.65	999,951.65	0.00	Furnishing and Delivery of Thermoplastic Pavement Markings
	24GBD08 - PURCHASE OF HOT ASPHALT FOR USE IN THE PATCHING AND SEALING WORKS ON NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT	Maintenance Section	No	Small Value Procurement	3-18-24 to 3-20-24	3-24-24	3-25-24	3-26-24	AMWP 2024	990,990.00	990,990.00	0.00	Furnishing and Delivery of Hot Asphalt
	24GBD09 - PURCHASE OF EMULSIFIED ASPHALT SS-1 (200 LITERS/DRUM) FOR USE IN THE PATCHING AND SEALING WORKS ON NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT	Maintenance Section	No	Small Value Procurement	3-18-24 to 3-20-24	3-24-24	3-25-24	3-26-24	AMWP 2024	984,753.00	984,753.00	0.00	Furnishing and Delivery of Emulsified Asphalt

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD10 - FURNISHING OF MATERIALS FOR USE IN THE REPLACEMENT OF CONCRETE PAVEMENT ALONG CAGAYAN VALLEY ROAD K0482+030 + K0482+039 ORL, K0483+450 +K0483+459 ORL, K0484+730 + K0484+743.5 ORL, TUGUEGARAO CITY, CAGAYAN	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	201,549.46	201,549.46	0.00	Furnishing and Delivery of Construction Materials
	24GBD11 - FURNISHING OF REFLECTORIZED TRAFFIC PAINT (WHITE & BLACK) AND PAINT ROLLER TO BE USE IN REPAINTING THE FADED PAINT OF BRIDGES ALONG NATIONAL ROAD AS PER D.O 189 SERIES OF 2022	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	353,392.54	353,392.54	0.00	Furnishing and Delivery of Traffic Paints
	24GBD12 - FURNISHING OF MATERIALS FOR USE IN THE REPAIR AND/OR REPLACEMENT OF MINOR DRAINAGE STRUCTURES WITHIN THE DISTRICT	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	498,956.35	498,956.35	0.00	Furnishing and Delivery of Construction Materials
	24GBD13 - FURNISHING OF AGGREGATE SUB-BASE COURSE (1,170 CU.M.) FOR RESURFACING OF UNPAVED SHOULDER AT CAGAYAN VALLEY ROAD (S041611Z) K0501 + 500 - K0503 - 000 BOTH SIDES	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	982,161.18	982,161.18	0.00	Furnishing and Delivery of Aggregates
	24GBD14 - FURNISHING OF MATERIALS FOR USE IN THE REPLACEMENT OF CONCRETE PAVEMENT ALONG PENABLANCA CALLAO CAVE ROAD K0475+(-472) - K0475+(-467.5) LL, K0475+(-442 - K0475+(-433) RL, K0477+850 - K0477+868 RL, K0478+360 - K0478+378 BL, K0484+520 - K0484+538 LL, K0484+690 - K0484+699 RL, K0485+326 - K0485+335 BL, K0485+335 - K0485+353 LL, K0485+353 - K0485+362 BL, K0485+362 - K0485 +380 RL, PENABLANCA, CAGAYAN	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	992,791.80	992,791.00	0.00	Furnishing and Delivery of Construction Materials
	24GBD15 - FURNISHING OF PLANT MIX HOT AND COLD FOR THE REPAIR OF THE DELAMINATED ASPHALT OVERLAY ALONG NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT AS PER D.O 189 SERIES OF 2022	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	990,990.00	0.00	990,990.00	Furnishing and Delivery of Asphalt Materials
	24GBD16 - FURNISHING OF MATERIALS TO BE USE IN THE INSTALLATION OF NEW ROAD SIGNS AND ROAD SAFETY DEVICES FOR MAINTENANCE ACTIVITIES WITHIN THE DISTRICT	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	995,079.94	0.00	995,079.94	Furnishing and Delivery of Road Safety Devices
	24GBD17 - FURNISHING OF AGGREGATES (1,444.00) CU.M. FOR USE IN THE RESURFACING OF UNPAVED SHOULDER AT PENABLANCA CALLAO CAVE ROAD (S05071LZ) K0477 + 700 - K0479+000 BOTH SIDE, K0482 + 100 - K0482 + 500 RIGHT SIDE, K0482 + 600 - K0482 + 800 RIGHT SIDE, K0484 +350 - K0485 +000 RIGHT SIDE, PENABLANCA, CAGAYAN	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	995,687.71	0.00	995,687.71	Furnishing and Delivery of Aggregates
	24GBD18 - FURNISHING OF BLOWN ASPHALT TO BE USE IN SEALING PAVEMENT CRACKS ALONG NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT AS PER D.O 189 SERIES OF 2022	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	999,159.50	0.00	999,159.50	Furnishing and Delivery of Blown Asphalt

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD19 - FURNISHING OF MATERIALS FOR USE IN THE REPLACEMENT OF CONCRETE PAVEMENT ALONG TUGUEGARAO DIVERSION ROAD 2, K0482+160 - K0482+200 BL, TUGUEGARAO CITY, CAGAYAN	Maintenance Section	No	Small Value Procurement	4-5-24 to 4-8-24	4-8-24	4-11-24	4-12-24	AMWP 2024	499,999.50	0.00	499,999.50	Furnishing and Delivery of Construction Materials
	24GBD20 (RE-AD) - PURCHASE OF SPARE PARTS AND SERVICES FOR THE PREVENTIVE MAINTENANCE OF SERVICE VEHICLES H1-6909, H1-5059, H1-5624, H1-5399, H1-6315, H1-8396, H1-8397 AND H1-8399 ASSIGNED IN THE MAINTENANCE SECTION	Maintenance Section	No	Small Value Procurement	5-22-24	5-26-24	5-29-24	5-30-24	AMWP 2024	60,333.50	0.00	60,333.50	Purchase and Delivery of Spareparts
	24GBD21 - PURCHASE AND DELIVERY OF MOTORPOOL EQUIPMENT FOR USE IN THE REPAIR AND MAINTENANCE OF VARIOUS SERVICE VEHICLES AND HEAVY EQUIPMENT ASSIGNED IN THE DPWH-GAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Public Bidding	4-19-24 to 5-9-24	5-9-24	6-24-24	6-24-24	EAO 2024	1,459,972.48	0.00	1,459,972.48	Purchase and Delivery of Motorpool Equipment
	24GBD22 - PURCHASE OF TIRES FOR USE IN THE REPLACEMENT OF WORN-OUT TIRES OF SERVICE VEHICLES H1-9206, H1-8856, H1-8859, H1-5059 AND H1-5624 ASSIGNED IN THE ASSISTANT DISTRICT ENGINEER'S OFFICE, ADMINISTRATIVE SECTION, PLANNING AND DESIGN SECTION, QUALITY ASSURANCE SECTION AND MAINTENANCE SECTION	DPWH-CTDEO	No	Small Value Procurement	5-22-24 to 5-25-24	5-25-24	5-3-24	5-6-24	EAO 2024	345,100.00	0.00	345,100.00	Purchase and Delivery of Tires
	24GBD23 - PURCHASE OF INKS AND TONERS WHICH ARE NOT AVAILABLE IN THE PROCUREMENT SERVICE DBM FOR USE IN THE OPERATION OF DPWH - CTDEO	DPWH-CTDEO	No	Public Bidding	5-16-24 to 06-05-24	06-05-24	6-13-24	6-19-24	EAO 2024	2,709,677.40	0.00	2,709,677.40	Purchase and Delivery of Consumables
	24GBD24- PURCHASE OF OFFICE SUPPLIES WHICH ARE NOT AVAILABLE IN THE PROUCEMENT SERVICE DBM FOR USE IN THE OPERATION OF DPWH-CTDEO	DPWH-CTDEO	No	Small Value Procurement	5-20-24 to 5-24-24	5-24-24	5-30-24	5-31-24	EAO 2024	495,320.00	0.00	495,320.00	Purchase and Delivery of Office Supplies
	24GBD25- PURCHASE OF ADDITIONAL ROUGH INS FOR THE STRUCTURED CABLING OF THE 2ND FLOOR LEFT, RIGHT WING AND THIRD FLOOR OF THE DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG, TUGUEGARAO CITY, CAGAYAN	DPWH-CTDEO	No	Small Value Procurement	6-5-24 to 6-7-24	6-7-24	6-10-24	6-11-24	EAO 2024	543,768.03	0.00	543,768.03	Purchase and Delivery of Rough Ins for Structured Cabling
	24GBD26- PURCHASE AND DELIVERY OF TIRES FOR USE IN THE REPLACEMENT OF DEFECTIVE/WORN-OUT TIRES OF SERVICE VEHICLE NCY-3650 (H1-7949) ASSIGNED AT DPWH UNIFIED MANAGEMENT OFFICE (UPMO) FIELD OFFICE, LINGU, SOLANA, CAGAYAN	DPWH-UPMO	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	EAO 2024	61,000.00	0.00	61,000.00	Purchase and Delivery of Tires
	24GBD27 - PURCHASE AND DELIVERY OF HAND TOOLS AND EQUIPMENT FOR USE IN THE REPAIR AND MAINTENANCE OF NATIONAL ROADS AND BRIDGES ALONG NATIONAL ROADS WITHIN THE DISTRICT	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	990,768.37	990,768.37	0.00	Purchase and Delivery of Hand Tools
	24GBD28- FURNISHING AND DELIVERY OF 1,709.00 CU. M. AGGREGATE SUB-BASE COURSE FOR USE IN THE RESURFACING OF UNPAVED ROAD SHOULDERS ALONG CAGAYAN APAYAO ROAD (TUAO-RIZAL SECTION) (S00745LZ)	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	967,208.55	967,208.55	0.00	Furnishing and Delivery of Aggregates


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD29- FURNISHING AND DELIVERY OF 1,748.00 CU. M. AGGREGATE SUB-BASE COURSE FOR USE IN THE RESURFACING OF UNPAVED ROAD SHOULDERS ALONG CAGAYAN APAYAO ROAD (S00741LZ)	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	989,280.60	989,280.60	0.00	Furnishing and Delivery of Aggregates
	24GBD30- FURNISHING AND DELIVERY OF 1,760.00 CU. M. AGGREGATE SUB-BASE COURSE FOR USE IN THE RESURFACING OF UNPAVED ROAD SHOULDERS ALONG CAGAYAN APAYAO ROAD (S00746LZ)	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	996,072.00	996,072.00	0.00	Furnishing and Delivery of Aggregates
	24GBD31- PURCHASE AND DELIVERY OF PERSONAL PROTECTIVE EQUIPMENT (PPE) AND UNIFORM TO BE USE BY THE FIELD PERSONNEL OF MAINTENANCE SECTION	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	997,954.27	997,954.27	0.00	Purchase and Delivery of Personal Protective Suits
	24GBD32 - FURNISHING OF REFLECTORIZED THERMOPLASTIC POWDER (WHITE AND YELLOW), GLASS BEADS, AND THERMOPLASTIC PRIMER TO BE USED IN PAINTING/REPAINTING OF PAVEMENT MARKINGS ALONG NATIONAL ROADS AND BRIDGES AS PER D.O 47, SERIES OF 2024	Maintenance Section	No	Public Bidding	6-25-24 to 7-15-24	7-15-24	7-16-24	7-16-24	AMWP 2024	2,999,950.80	2,999,950.80	0.00	Furnishing and Delivery of Thermoplastic Paints
	24GBD33 - FURNISHING OF REFLECTORIZED TRAFFIC PAINT (WHITE, INTERNATIONAL ORANGE & YELLOW), PAINT THINNER, PAINT ROLLER & PAINT BRUSH TO BE USED IN PAINTING/REPAINTING OF ROADSIDE STRUCTURES (E.G TRAFFIC SIGNS, GUARDRAILS, PARAPET) & BRIDGE RAILINGS ALONG NATIONAL ROADS AND BRIDGES AS PER D.O 47, SERIES OF 2024	Maintenance Section	No	Public Bidding	6-25-24 to 7-15-24	7-15-24	7-16-24	7-16-24	AMWP 2024	2,999,951.96	2,999,951.96	0.00	Furnishing of ReflectORIZED Traffic Paint
	24GBD34 - FURNISHING OF HOT ASPHALT PENETRATION GRADE 60-70 & ASPHALT EMULSIFIED CATIONIC SS1 TO BE USED IN PATCHING AND SEALING PAVEMENT CRACKS, POTHOLES, RAVELLING AND SCALING ALONG NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT AS PER D.O. 47, SERIES OF 2024	Maintenance Section	No	Public Bidding	6-25-24 to 7-15-24	7-15-24	7-16-24	7-16-24	AMWP 2024	4,998,955.50	4,998,955.50	0.00	Furnishing and Delivery of Hot Asphalt
	24GBD35- PURCHASE AND DELIVERY OF TIRES FOR USE IN THE REPLACEMENT OF WORN-OUT TIRES OF SERVICE VEHICLES HI-9204, HI-9205, HI-9207, HI-9210, HI-8858, HI-8398 AND HI-8400 ASSIGNED IN THE CONSTRUCTION SECTION, QUALITY ASSURANCE SECTION, PROCUREMENT UNIT, MAINTENANCE SECTION, PLANNING AND DESIGN SECTION AND SUPPLY UNIT	Maintenance Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	AMWP 2024	374,630.00	374,630.00	0.00	Purchase and Delivery of Tires
	24GBD36 - PURCHASE OF ONE (1) UNIT AUTO LEVEL AND ONE (1) CAMERA DRONE SURVEYING INSTRUMENT/EQUIPMENT FOR USE IN THE PLANNING AND DESIGN SECTION	Planning and Design Section	No	Small Value Procurement	6-28-24 to 7-3-24	7-3-24	7-8-24	7-9-24	EAO 2024	209,880.00	0.00	209,880.00	Purchase and Delivery of Survey Equipment

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD37 - SUPPLY, INSTALLATION AND TERMINATION OF NODES AND ADDITIONAL MATERIALS FOR THE 2ND FLOOR (LEFT & RIGHT WING) AND THIRD FLOOR OF THE DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG, TUGUEGARAO CITY, CAGAYAN	DPWH-CTDEO	No	Small Value Procurement	8-22-24 to 8-29-24	8-29-24	09-02-24	09-02-24	EAO 2024	980,000.00	0.00	980,000.00	Supply, Installation and Termination of Nodes and Additional Materials
	24GBD38 - PURCHASE AND INSTALLATION OF CLOSED - CIRCUIT TELEVISION (CCTV) FOR USE IN THE OFFICE OF THE DISTRICT ENGINEER	DPWH-CTDEO	No	Small Value Procurement	8-22-24 to 8-29-24	8-29-24	09-02-24	09-02-24	EAO 2024	96,134.00	0.00	96,134.00	Purchase and Installation of CCTV
	24GBD39 - PURCHASE AND INSTALLATION OF ONE (1) UNIT AIRCONDITIONER (FLOOR MOUNTED) AND ONE (1) UNIT AIRCONDITIONER (WALL MOUNTED) FOR USE IN THE DPWH-CTDEO	D.E's Office	No	Small Value Procurement	8-22-24 to 8-29-24	8-29-24	09-02-24	09-02-24	EAO 2024	269,558.02	0.00	269,558.02	Purchase and Installation of Airconditioner
	24GBD40 - PURCHASE AND DELIVERY OF CONSTRUCTION MATERIALS FOR USE IN THE RENOVATION OF THE DISTRICT ENGINEER'S OFFICE, MAIN LOBBY AND COMMON CR IN THE DPWH - CTDEO	D.E's Office	No	Small Value Procurement	8-22-24 to 8-29-24	8-29-24	09-02-24	09-02-24	EAO 2024	97,146.55	0.00	97,146.55	Purchase and Delivery of Construction Materials
	24GBD41PURCHASE AND INSTALLATION OF 375 KVA, 240 -440 VAC, 60HZ, 3-PHASE, STANDBY POWER GENERATOR, CUMMING ENGINE, 6 CYLINDER, 4 STROKE, 60HZ, 1800RPM TURBO - CHARGE, WATER - COOLED, 375KVA (300KW) STAND BY WITH ACCESSORIES SUCH AS EXHAUST SILENCER WITH FLEXIBLE PIPE (SOUND PROOF), LEAD ACID BATTERIES WITH CABLES, DIGITAL CONTROL MODULE ONE YEAR WARRANTY OF DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG SUR, TUGUEGARAO CITY, CAGAYAN	DPWH-CTDEO	No	Public Bidding	8-15-24 to 9-04-24	09-04-24	09-17-24	09-17-24	EAO 2024	2,621,500.00	0.00	2,621,500.00	Purchase and Installation of Standby Power Generator
	24GBD42 (RE-AD) - FURNISHING OF LABOR AND RENTAL EQUIPMENT FOR THE TRANSFER, INSTALLATION OF CONCRETE PIPE TESTER FROM DPWH MOTORPOOL, LINGU, SOLANA TO DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (NEW BUILDING), REGIONAL GOVERNMENT CENTER, CARIG SUR, TUGUEGARAO CITY, CAGAYAN	Quality Assurance Section	No	Small Value Procurement	09-25-24 to 09-30-24	09-30-24	10-01-24	10-01-24	EAO 2024	180,332.46	0.00	180,332.46	Furnishing of Labor and Equipment (Transfer of Concrete Pipe Tester)
	24GBD43 - SUPPLY AND DELIVERY OF STRUCTURAL ANALYSIS AND DESIGN SOFTWARE (STAAD PRO ADVANCE PERPETUAL LICENSE) FOR USE IN THE PLANNING AND DESIGN SECTION IN THE DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	Planning and Design Section	No	Public Bidding	9-5-24 to 9-24-24	09-24-24	09-30-24	10-09-24	EAO 2024	1,644,404.77	0.00	1,644,404.77	Supply and Delivery of Structural Analysis
	24GBD44 - SUPPLY AND DELIVERY OF VARIOUS DESIGN SOFTWARE IN THREE YEARS SUBSCRIPTION FOR USE OF THE PLANNING AND DESIGN SECTION IN THE DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	Planning and Design Section	No	Public Bidding	9-5-24 to 9-24-24	09-24-24	09-30-24	10-09-24	EAO 2024	3,872,626.19	0.00	3,872,626.19	Supply and Delivery of various Design Software
	24GBD45 - PURCHASE AND DELIVERY OF ELECTRICAL SUPPLIES AND ACCESSORIES FOR USE IN THE ENERGIZATION OF DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG SUR, TUGUEGARAO CITY	DPWH-CTDEO	No	Public Bidding	09-17-24 to 10-8-24	10-08-24	10-14-24	10-23-24	EAO 2024	2,414,822.98	0.00	2,414,822.98	Purchase and Delivery of Electrical Supplies and Accessories

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD46- PURCHASE OF SAFETY SUITS (47 PAIRS WALKING SHOES, 47 PCS JACKET AND 47 PCS CAP) FOR USE TO CONDUCT ROAD CONDITION SURVEY AND BRIDGE MANAGEMENT SYSTEM IN THE PLANNING AND DESIGN SECTION	Planning and Design Section	No	Small Value Procurement	09-26-24 to 09-29-24	09-29-24	10-02-24	10-02-04	EAO 2024	643,900.00	0.00	643,900.00	Purchase of Safety Suits
	24GBD47 - PURCHASE AND DELIVERY OF THREE THOUSAND EIGHT HUNDRED FORTY FIVE (3,845) PCS ISO FOLDER (AS PER SAMPLE) AND STANDARD SPECIFICATION OF DPWH FOR USE IN THE DPWH – CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Public Bidding	10-4-24 to 10-22-24	10-22-24	10-28-24	11-04-24	EAO 2024	1,653,350.00	0.00	1,653,350.00	Purchase and Delivery of ISO Folders
	24GBD48- PURCHASE AND INSTALLATION OF THREE (3) UNITS AIRCONDITIONER, 2 HP SPLIT TYPE FOR USE IN THE SUPPLY UNIT AND ADMINISTRATIVE SECTION	Administrative Section	No	Small Value Procurement	10-11-24 to 10-16-24	10-16-24	10-17-24	10-17-24	EAO 2024	225,600.00	0.00	225,600.00	Purchase and Installation of Airconditioner
	24GBD49 - SUPPLY AND DELIVERY OF VARIOUS IT EQUIPMENT FOR THE USE OF VARIOUS OFFICES IN THE DPWH – CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Public Bidding	10-4-24 to 10-22-24	10-22-24	11-11-24	11-20-24	EAO 2024	4,647,450.00	0.00	4,647,450.00	Supply and Delivery of Various IT Equipment
	24GBD50 - SUPPLY AND DELIVERY OF SERVER (eNGAS/eBUDGET) FOR THE USE OF THE FINANCE SECTION IN THE DPWH – CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	Finance Section	No	Public Bidding	10-4-24 to 10-22-24	10-22-24	11-11-24	11-20-24	EAO 2024	1,299,999.00	0.00	1,299,999.00	Supply and Delivery of Server (eNGAS/eBUDGET)
	24GBD51- SUPPLY AND DELIVERY OF SMARTPHONES FOR USE OF THE PLANNING AND DESIGN SECTION AND CONSTRUCTION SECTION IN THE GEOTAGGING OF PROJECTS OF THE DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Small Value Procurement	10-11-24 to 10-16-24	10-16-24	10-17-24	10-17-24	EAO 2024	297,666.67	0.00	297,666.67	Supply and Delivery of Smartphones
	24GBD52 - SUPPLY AND DELIVERY OF VARIOUS PRINTERS FOR THE USE OF VARIOUS OFFICES IN THE DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE	DPWH-CTDEO	No	Small Value Procurement	10-11-24 to 10-16-24	10-16-24	10-17-24	10-17-24	EAO 2024	883,081.67	0.00	883,081.67	Supply and Delivery of Various Printers
	24GBD53 - SUPPLY AND DELIVERY WITH INSTALLATION OF ONE UNIT PASSENGER MACHINE ROOM LESS (MRL) PANORAMIC/SCENIC ELEVATOR, 1600KGS CAPACITY FOR USE IN THE DPWH – CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG SUR, TUGUEGARAO CITY, CAGAYAN	DPWH-CTDEO	No	Public Bidding	10-21-24 to 11-18-24	10-18-24	12-06-24	12-13-24	EAO 2024	4,611,000.00	0.00	4,611,000.00	Supply and Delivery w/ Installation of MRL Elevator Machine
	24GBD54 - SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR USE IN THE OPERATIONS OF DPWH – CAGAYAN THIRD DISTRICT ENGINEERING OFFICE WHICH ARE NOT AVAILABLE IN THE PROCUREMENT SERVICE - DBM	DPWH-CTDEO	No	Public Bidding	10-21-24 to 11-18-24	10-18-24	12-06-24	12-13-24	EAO 2024	3,995,245.00	0.00	3,995,245.00	Supply and Delivery of Office Supplies
	24GBD55 - PURCHASE OF OFFICE SUPPLIES FOR USE IN THE OPERATION OF DPWH - CTDEO WHICH ARE NOT AVAILABLE IN THE PROCUREMENT SERVICE - DBM	DPWH-CTDEO	No	Small Value Procurement	10-29-24 to 11-04-24	11-04-24	11-06-24	11-06-24	EAO 2024	960,109.00	0.00	960,109.00	Purchase of Office Supplies which are not available in FS-DBM
	24GBD56 PURCHASE AND DELIVERY OF 2 UNITS CONTAINER VAN (40 FT X 8 FT X 8FT 6 INCHES) FOR USE IN THE STOCK FILING OF DOCUMENTS TO BE ASSIGNED IN THE COA AND MAINTENANCE SECTION	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	813,750.00	813,750.00	0.00	Purchase and Delivery of Container Van

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GBD66 - FURNISHING OF THERMOPLASTIC POWDER AND OTHER PAINTING MATERIALS FOR USE IN THE REPAIR/MAINTENANCE OF PAVEMENT MARKINGS ALONG NATIONAL ROADS AND BRIDGES WITHIN THE DISTRICT AS PER D.O 47, SERIES OF 2024	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	999,984.76	0.00	999,984.76	Furnishing of Thermoplastic Powder and other Painting Materials
	24GBD67 - RENEWAL OF 2 UNITS AUTODESK AUTOCAD - INCLUDING TOOLSET & 1 UNIT AUTODESK CIVIL 3D FOR USE IN THE PLANNING & DESIGN SECTION	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	950,000.00	0.00	950,000.00	Renewal of Autodesk (AutoCAD)
	24GBD68 - PURCHASE OF ONE (1) UNIT PHOTOCOPIER MACHINE FOR USE IN THE PROCUREMENT UNIT	Procurement Unit	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	611,650.00	0.00	611,650.00	Purchase of Photocopier Machine
	24GBD69 - PURCHASE AND DELIVERY POLO SHIRTS AND UMBRELLA FOR DPWH WOMEN EMPLOYEES FOR THE 18 DAYS CAMPAIGN TO END VIOLENCE AGAINST WOMEN	DPWH-CTDEO	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	87,953.60	0.00	87,953.60	Purchase and Delivery of Garments
	24GBD70 - FURNISHING OF STEEL RACK SHELVES (PRE-PAINTED) FOR USE OF DIFFERENT SECTIONS IN THE DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (NEW BUILDING), REGIONAL GOVERNMENT CENTER, CARIG SUR, TUGUEGARAO CITY, CAGAYAN	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	998,366.25	0.00	998,366.25	Furnishing of Steel Rack Shelves
	24GBD71 - FURNISHING OF 2 UNITS-8000 LITERS STAINLESS STEEL TANK W/ PUMP AND ACCESSORIES FOR USE IN THE CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (NEW BUILDING) REGIONAL GOVERNMENT CENTER, CARIG SUR, TUGUEGARAO CITY, CAGAYAN	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	997,292.52	0.00	997,292.52	Furnishing of Stainless Steel Tank
	24GBD72 - PURCHASE OF MATERIALS FOR SUPPLY AND INSTALLATION OF COPPER TUBING AND WIRES FOR THE AIR CONDITIONING UNITS OF DPWH - CAGAYAN THIRD DISTRICT ENGINEERING OFFICE NEW BUILDING AT CARIG SUR, TUGUEGARAO CITY	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	493,521.78	0.00	493,521.78	Purchase of Airconditioning System Accessories
	24GBD73 - PURCHASE OF 4 PCS TIRES WITH WHEEL ALIGNMENT FOR USE IN THE REPLACEMENT OF WORN-OUT TIRES OF H1-9209 (D3K-066) ISUZU DMAX 4X4 A/T ASSIGNED IN THE DISTRICT ENGINEER'S OFFICE	Maintenance Section	No	Small Value Procurement	12-03-24 to 12-06-24	12-06-24	12-11-24	12-11-24	EAO 2024	64,200.00	0.00	64,200.00	Purchase of Tires

Prepared By:



BERDITO A. DAYAG
Engineer II
OIC - Procurement Unit

Recommending Approval:


VALERICO E. BABUA, JR.
Chief Quality Assurance Section
BAC Chairman

Approved:

"By the Authority of the Assistant Regional Director and concurrent District Engineer


RAYNALDO T. ARUGAY
OIC - Assistant District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Cagayan Third District Engineering Office
Tuguegarao City, Cagayan, Region II




Updated Annual Procurement Plan for FY 2024 for Consulting Services (Changes in 2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24CSBD01 – CONSULTING SERVICES FOR THE CONDUCT OF PRE-FEASIBILITY STUDY OF IGUIG – PEÑABLANCA DIVERSION ROAD, CAGAYAN	Planning and Design Section	NO	Public Bidding	4-29-24 to 5-09-24	5-9-24	5-14-24	5-14-24	GAA 2024	₱ 1,000,000.00	₱ -	₱ 1,000,000.00	Feisibility Study
	24CSBD02 – CONSULTING SERVICES FOR GEOTECHNICAL EXPLORATION, MUNICIPALITY OF ENRILE, AMULUNG, IGUIG AND TUGUEGARAO CITY, CAGAYAN	Planning and Design Section	NO	Public Bidding	10-03-24 to 10-10-24	11-04-24	11-20-24	12-02-24	GAA 2024	₱ 4,066,679.18	₱ -	₱ 4,066,679.18	Geotechnical Exploration
	24CSBD03 – CONSULTING SERVICES FOR GEOTECHNICAL EXPLORATION, MUNICIPALITY OF IGUIG, TUGUEGARAO CITY, SOLANA AND AMULUNG, CAGAYAN PROVINCE	Planning and Design Section	NO	Public Bidding	10-21-24 to 11-04-24	11-28-24	12-10-24	12-26-24	GAA 2024	₱ 1,890,000.00	₱ -	₱ 1,890,000.00	Geotechnical Exploration
	24CSBD04 – CONSULTING SERVICES FOR GEOTECHNICAL EXPLORATION, MUNICIPALITY OF PEÑABLANCA, CAGAYAN	Planning and Design Section	NO	Public Bidding	10-21-24 to 11-04-24	11-28-24	12-10-24	12-26-24	GAA 2024	₱ 1,355,560.00	₱ -	₱ 1,355,560.00	Geotechnical Exploration
	24CSBD05 – CONSULTING SERVICES FOR GEOTECHNICAL EXPLORATION FOR FLOOD CONTROL PROJECTS: MUNICIPALITY OF SOLANA, PEÑABLANCA, AND TUGUEGARAO CITY, CAGAYAN PROVINCE	Planning and Design Section	NO	Public Bidding	11-28-24 to 12-04-24	12-27-24	01-14-24	01-23-24	GAA 2024	₱ 1,807,415.00	₱ -	₱ 1,807,415.00	Geotechnical Exploration

Prepared By:


PERDIDO A. DAYAG
Engineer II
OIC - Procurement Unit

Recommending Approval:


VALERICO E. BADUA, JR.
Chief, Quality Assurance Section
BAC Chairman

Approved:


ESMERALDO D. DE GUZMAN
OIC - District Engineer