

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2024
for the 1st Semester of FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203 102550 000	24NE0001 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Matingbe(San Jose)-Gomez(Dinagat)- Luna(San Jose)- Cayetano(Dinagat) Coastal Road leading to Resorts and Tourism Area, San Jose, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300226 116210 000	24NE0003 - Construction of Multi-Purpose Building, Barangay Cab-ilan, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300203 102551 0000	24NE0005 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	3,780,000.00	N/A	3,780,000.00	Construction of Roads

300203 102594 000	24NE0006 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Municipal Coastal Road from Ferdinand-Melgar leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands	Constructio n Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300203 102819 0000	24NE0007 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Loreto Landing Stie/Campintac Black Beach No. 2, Loreto, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300226 116207 000	24NE0009 - Construction of Multi-Purpose Building at Barangay Arellano, Libjo, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300203 102820 000	24NE0010 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Lijo(Albor), Dinagat Islands	Constructio n Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300221 106988 000	24NE0013 - Construction of Road at Barangay Imelda, Tubajon, Dinagat Islands	Constructio n Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads

300228 100638 000	24NE0014 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Diegas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100637 000	24NE0015 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Benglen, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100640 000	24NE0016 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sombrado, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300203 102821 000	24NE0017 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) - Gomez(Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads

300204 101644 000	24NE0019 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving , Eco-Tourism and Agri-Tourism Industries in Brgy. La Justiniana, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 17-23, 2023	November 6, 2023	February 6, 2024	February 13, 2024	GoP	23,100,000.00	N/A	23,100,000.00	Construction of Roads
310102 101936 000	24NE0020 - Preventive Maintenance - Dinagat-Loreto RD-K0052+000-K0052+150, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	4,917,000.00	N/A	4,917,000.00	Preventive Maintenance of roads
300204 101509 000	24NE0021 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguig to General Aguinaldo to National Road in support to Agri-Industries and Industrial Zone. Libjo, Dinagat	Construction Section	YES	Competitive Bidding	October 17-23, 2023	November 6, 2023	February 6, 2024	February 13, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
300226 116215 000	24NE0022 - Rehabilitation of Multi-Purpose Building (Gymnasium) at Barangay Mahayahay, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30-November 5, 2023	November 20, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building
320101 111471 000	24NE0023 - Construction of Magsaysay River Revetment, Barangay Magsaysay, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 13, 2023	February 14, 2024	February 21, 2024	GoP	75,000,000.00	N/A	75,000,000.00	Construction of Multi-Purpose Building

320101 111455 000	24NE0024 - Construction of Flood Control Structure Protecting Balinaonao Br., Dinagat, Dinagat Islands, Brgy. Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	70,000,000.00	N/A	70,000,000.00	Construction of Flood Control Structure
320101 111454 000	24NE0025 - Construction of Flood Control Structure at Tag-Iho Bridge, Tag-abaca, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	60,000,000.00	N/A	60,000,000.00	Construction of Flood Control Structure
310108 101970 000	24NE0026 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Dinagat-Loreto Road, K0060+650-K0060+750, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 6, 2024	February 13, 2024	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Roads
310108 101786 000	24NE0027 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd.-K0001+560-K0001+763, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	65,000,000.00	N/A	65,000,000.00	Construction of Roads
321010 000472 000	24NE0030 - Construction of Shore Protection at Barangay Poblacion-Barangay San Juan, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 3, 2023	December 18, 2023	February 14, 2024	February 21, 2024	GoP	75,000,000.00	N/A	75,000,000.00	Construction of Shore Protection
310102 101935 000	24NE0031 - Preventive Maintenance - Dinagat-Loreto Rd- K0018+522-K0019+000, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	13,703,000.00	N/A	13,703,000.00	Preventive Maintenance of Roads
300226 116206 000	24NE0032 - Construction of Multi-Purpose Building at Barangay Albor, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100639 000	24NE0033 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Quezon, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

310108 101969 000	24NE0034 - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0060+250-K0060+500, Libjo, Dinagat Islands	Constructio n Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	25,000,000.00	N/A	25,000,000.00	Construction of Roads
310108 101971 000	24NE0035 - Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide - Secondary Road - Dinagat-Loreto Rd - K0064+580-K0064+780, Libjo, Dinagat Islands	Constructio n Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	25,000,000.00	N/A	25,000,000.00	Construction of Roads
310108 101973 00	Rehabilitation/Reconstructi on of Roads with Slips, Slope Collapse, and Landslide - Secondary Road - Dinagat-Loreto Rd - K0066+320-K0066+360, K0066+480- K0066+520,K0066+708- 24NE0037 -	Constructio n Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	June 26, 2024		GoP	33,355,000.00	N/A	33,355,000.00	Construction of Roads
300203 102237 000	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Brgy. Del Pilar Via Brgy. Nueva Estrella Road leading to Del Pilar Dam and Hinabyan Beach, Cagdianao, Dinagat Islands	Constructio n Section	NO	Competitive Bidding	March 12-18, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads

300204 101510 000	24NE0038 (Re-Ad) - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Road Connecting Rita Glenda to Sombrado to Villa Ecleo National Highway in support to Agri-Industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 18-24, 2024	May 8, 2024	May 28, 2024	June 5, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
002261 162030 00	24NE0039 - Construction of Multi-Purpose Building (Gymnasium) at Barangay Liberty, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116208 000	24NE0040 - Construction of Multi-Purpose Building at Barangay San Juan (Pob), Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
310108 101788 000	24NE0041 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd K0071+250-K0071+420, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	June 26, 2024		GoP	54,250,000.00	N/A	54,250,000.00	Construction of Roads
310108 101972 000	24NE0042 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd K0067+340-K0067+600, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	June 26, 2024		GoP	42,500,000.00	N/A	42,500,000.00	Construction of Roads
300226 116196 000	24NE0043 - Construction of Multi-Purpose Building (Gymnasium) at Brgy. Legaspi, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	April 16, 2024	April 24, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building


300226 116202 000	24NE0044 - Construction of Multi-Purpose Building (Covered Court) at Sitio Lajagon, Barangay Del Pilar, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	April 16, 2024	April 24, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
310108 101787 000	24NE0045 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0043+000-K0043+330, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	60,000,000.00	N/A	60,000,000.00	Construction of Roads
310108 101967 000	24NE0046 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0008+463-K0008+547, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
310108 101968 000	24NE0047 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0011+(-020)-K0011+050, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	12,000,000.00	N/A	12,000,000.00	Construction of Roads
300221 106989 000	24NE0049 - Concreting of Road from Purok 8 to Purok 10, Barangay Tagabaca, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Roads
300226 110391 000	24NE0050 - Construction (Completion) of Multi-Purpose Building (DIELCO Compound) in Brgy. Justiniana, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	June 3, 2024		GoP	3,000,000.00	N/A	3,000,000.00	Construction of Multi-Purpose Building

300226 116195 000	24NE0051 - Rehabilitation of Multi-Purpose Building at Brgy. Jacquez, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116197 000	24NE0052 - Construction of Multi-Purpose Building (Gymnasium), Brgy. Sering, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116198 000	24NE0053 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Osmeña, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116199 000	24NE0054 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116200 000	24NE0055 - Construction of Multi-Purpose Building, Brgy. Carmen, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116204 000	24NE0056 - Construction of Multi-Purpose Building, ECCD Learning Center at Sitio Looc, Barangay Mabini, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116205 000	Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Kanihaan, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building

300226 112111 000	24NE0058 - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Doña Helen, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116164 000	24NE0059 - Construction of Multi-Purpose Building (Barangay Convention Hall) at Barangay San Antonio, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116209 000	24NE0060 - Rehabilitation of Multi-Purpose Building, Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116214 000	24NE0061 - Construction of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116212 000	24NE0062 - Rehabilitation of Multi-purpose Building, Barangay Poblacion, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116213 000	24NE0063 - Rehabilitation of Multi-Purpose Building at Barangay Mauswagon, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116216 000	24NE0064 - Rehabilitation of Multi-Purpose Building at Purok-9, Barangay Rita Glenda, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300105 201495 000	24NE0065 - Rehabilitation of DPWH Dinagat Islands DEO Building, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	20,000,000.00	N/A	20,000,000.00	Rehabilitation of Multi-purpose Building

300226 116201 000	24NE0066 - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Navarro, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
320101 111450 00	24NE0079 - Construction of Drainage System at San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 9-15, 2024	May 28, 2024	June 27, 2024	July 5, 2024	GoP	75,000,000.00	N/A	75,000,000.00	Construction of Drainage System

Prepared by:


JACINTO G. EDEROSAS, JR.
 Engineer III/Chief, Procurement Unit
 BAC - Secretariat Head

Recommending Approval:


CYRIL T. ARANAS, JR.
 Chief, Planning and Design Section
 BAC Chairperson

Approval:


NOEL C. BASAÑES
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS DISTRICT ENGINEERING OFFICE
San Jose, Dinagat Islands, Region XIII



CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2024.

Issued this 30th day of January 2025 for whatever legal purpose it may serve.

NOEL C. BASANES
District Engineer

Website: www.dpwh.gov.ph
Tel. No. 5000/Cell. No. 09190016855



UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2024 (Dinagat Islands District Engineering Office)

Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU/ End-User	Is this an Early Procurem ent Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remar ks (brief descrip tion of Progra m/Proj ect)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter												
40990000 0054000	24GNE0001 - Other Supplies & Materials	AS-G	No	Small Value	February 6- 12, 2024	February 13, 2024 @ 10:30 am	February 19, 2024	February 20, 2024		65,000.00		65,000.00	
30020010 000900	24GNE0002 - Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment	AS-G	No	Small Value	February 6- 12, 2024	February 13, 2024 @ 10:30 am	February 19, 2024	February 20, 2024		998,570.00		998,570.00	
30020010 0009000	24GNE0003 - Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment	AS-G	No	Competitive	February 6- 12, 2024	February 26, 2024 @ 10:30 am	March 04, 2024	March 05, 2024		2,950,000.00		2,950,000.00	
20000010 0491000	24GNE0006 - Maintenance Road Safety Features and Maintenance Crew-Handtools	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		997,930.00	997,930.00		
20000010 0017000	24GNE0007 - Repair/Rehab. of National Roads (Regravelling of Unpaved Shoulders)	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,159.00	999,159.00		
20000010 0017000	24GNE0008 - Road Maintenance Grasscutters parts/accessories and lubricants	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		748,240.00	748,240.00		

20000010 0018000	24GNE0010 - Repair/Rehab. of National Roads (Procurement of Bituminous Materials for National Roads and Bridges)	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,877.22	999,877.22	
20000010 0018000	24GNE0011 - Repair/Improvement of National Roads (Re-painting of Bridge, Guardrails and Road and Signages)	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		270,347.70	270,347.70	
20000010 0491000	24GNE0012 - Thermoplastic Printing Materials (Centerline and Edge Line Repainting)	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,503.40	999,503.40	
20000010 0017000	24GNE0013 - Vehicle parts and Accessories	MS	No	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		955,500.00	955,500.00	
20000010 0017000	24GNE0015 - Equipment Tools and PPE	MS	No	Small Value	March 15- 21, 2024	March 22, 2024 @ 10:30 am	March 25, 2024	March 26, 2024		626,500.00	626,500.00	
	2nd Quarter											
20000010 0017000	24GNE0014 - Fuel	MS	Yes	Small Value	March 12- 19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,970.00	999,970.00	
20000010 0018000 / 20000010 0491000	24GNE0016 - Supplies/Deliveries of Construction Materials for the Repair/Rehab of National Roads (Slope Protection along Dinagat Loreto Road Km. 87+800-Km. 88+000)	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		270,572.40	270,572.40	
20000010 0018000	24GNE0017 - Office Supplies/IT Accessories	MS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		412,250.00	412,250.00	
30020010 0009000	24GNE0018 - Office Supplies and Devices	AS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		67,828.00		67,828.00
20000010 0017000	24GNE0019 - Office Supplies	AS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		98,329.00		98,329.00
		CS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		140,000.00		140,000.00
		FS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		58,579.00		58,579.00

20000010 0017000	24GNE0019 - Office Supplies	ODE	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		119,947.00		119,947.00
		QAS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		172,504.00		172,504.00
		MS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		287,795.00		287,795.00
20000010 0018000	24GNE0020 - Oil Lubricants	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		613,700.00	613,700.00	
20000010 0017000	24GNE0021 - Special/digitalized Equipment Tools	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		999,000.00	999,000.00	
20000010 0017000	24GNE0022 - Tires	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		619,000.00	619,000.00	
20000010 0514000	24GNE0024 - Safety Gear for Survey	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		120,000.00		120,000.00
20000010 0828000	24GNE0025 - Office Equipment/Printer	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		795,000.00		795,000.00
20000010 0828000	24GNE0026 - ICT Supplies	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		262,580.00		262,580.00
20000010 0107000	24GNE0027 - Repair Maintenance Office Equipment	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		142,500.00		142,500.00
20000010 0828000	24GNE0028 - Preliminary Detailed Engineering Supplies	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		33,700.00		33,700.00
30020010 0009000	24GNE0029 - Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment	AS-G	No	Small Value	April 23-29, 2024	April 30, 2024 @ 10:30 am	May 08, 2024	May 09, 2024		997,200.00		997,200.00
32010111 1454000	24GNE0030 - Supplies/Deliveries of Spareparts for Emergency of Ford Ranger ABP-2522 and Ford Ranger ABO-6151	AS-G	No	Small Value	June 25-27, 2024	June 28, 2024 @ 10:30 am	July 08, 2024	July 12, 2024		685,600.00		685,600.00

3rd Quarter

AMOUNTS IN P/000

30020010 0009000	24GNE0031 - Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment	AS-G	No	Competitive	June 25-July 01, 2024	July 15, 2024 @ 2:30 pm	July 18, 2024	July 22, 2024		2,770,000.00		2,770,000.00
20000010 0018000	24GNE0032 - Supplies/Deliveries of Road Safety Devices for the Repair and Rehabilitation of National Roads and Bridges (Installation of Road Safety Devices), K0001+(-)274-K0087+000 (Intermittent Section), along Dinagat-Loreto Road, Dinagat Islands	MS	No	Competitive	June 28-July 04, 2024	July 17, 2024 @ 10:30 am	July 22, 2024	July 19, 2024		1,499,679.30	1,499,679.30	
20000010 0017000	24GNE0033 - Thermoplastic Printing Materials (Centerline and Edge Line Repainting)	MS	No	Competitive	June 28-July 04, 2024	July 17, 2024 @ 10:30 am	July 22, 2024	July 19, 2024		1,999,932.90	1,999,932.90	
20000010 0017000	24GNE0034 - Equipment tools, Consumables Tools and PPE	MS	No	Small Value	July 9-11, 2024	July 12, 2024 @ 10:30 am	July 16, 2024	July 19, 2024		469,830.00		469,830.00
20000010 0017000	24GNE0035 - Supplies/Deliveries of Asphalt Cooker	MS	No	Small Value	July 9-11, 2024	July 12, 2024 @ 10:30 am	July 16, 2024	July 19, 2024		850,000.00	850,000.00	
32010111 1454000	24GNE0036 - Supplies/Deliveries of vehicle parts and accessories for corrective/preventive maintenance of Toyota Hilux GAT-6332, Mazda KAE-1161, Hyundai County Bus TP#1324-0835283, Toyota Hi-ace Van NBV-7806, Isuzu D-MAX TP# 152007, Mitsubishi Strada TP# 1501-0301309, Nissan Navara KAF-2444, Toyota Hi-Lux TP# 152004, Mitsubishi Strada TP# 151004, KIA YLM-453 and Nissan Navarra TP# 152003 assigned in different sections of this office	AS-G	No	Small Value	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		1,274,800.00		1,274,800.00
31010210 1935000	24GNE0037/24GNE0038 - Office Supplies	QAS	No	Shopping	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		65,838.00		65,838.00
30020010 0009000	24GNE0039 - Calibration Survey Equipment	PDS	No	Small Value	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		200,000.00		200,000.00

	4th Quarter												
300200 100009 000	24GNE0040 - Supplies/Deliveries of Multiple other Supplies and Materials to be used for the DPWH Guests Quarters and for the sanitations of DPWH DIDEO for the 4th Quarter of CY 2024	AS-G	No	Small Value	Oct. 08-15, 2024	Oct. 16, 2024	Oct. 25, 2024	Oct. 30, 2024		180,000.00		180,000.00	
300105 201495 000	24GNE0041 - Office Supplies/ICT Accessories	AS	No	Shopping	Oct. 08-15, 2024	Oct. 16, 2024	Oct. 25, 2024	Oct. 30, 2024		125,000.00		125,000.00	
		FS	No	PS DBM/ Shopping	Oct. 08-15, 2024	Oct. 16, 2024	Oct. 25, 2024	Oct. 30, 2024		95,470.00		95,470.00	
300200 100009 000	24GNE0042 - Supplies/Deliveries of Fuel, Oil and Lubricants for consumption of various Service Vehicles and Heavy Equipment of this office for the month of October C.Y. 2024	AS-G	No	Competitive	Sept. 23-29, 2024	Sept. 29, 2024	Oct. 14, 2024	Oct. 17, 2024		3,416,000.00		3,416,000.00	
310108 101972 000	24GNE0043 - Emergency Outside Corrective Repair and Vehicle rehabilitation of units Isuzu D-max TP# 123008, Ford Ranger ABP-2522 and Mitsubishi Strada TP# 152009/1501-00000301309 for the month of October C.Y. 2024	AS-G	No	Small Value	Oct. 08-15, 2024	Oct. 16, 2024	Oct. 25, 2024	Oct. 30, 2024		961,141.00		961,141.00	
300200 100009 000	24GNE0044 - Calibration Survey Equipment	PDS	No	Small Value	Oct. 30 - Nov. 5, 2024	Nov. 6, 2024	Nov. 11, 2024	Nov. 13, 2024		170,000.00		170,000.00	
300200 100009 000	24GNE0045 - Supplies/Deliveries of Fuel for consumption of various Service Vehicles and Heavy Equipment of this office for the month of December of C.Y. 2024	AS-G	No	Competitive	Oct. 28 - Nov. 4, 2024	Nov. 18, 2024	Nov. 25, 2024	Nov. 28, 2024		2,640,000.00		2,640,000.00	

300200 100009 000	<p>24GNE0046 - Supplies/Deliveries of various parts for Corrective Maintenance of Mitsubishi Strada(SHK-287), Toyota Hi-Ace Van (NBV-7806), Ford Ranger Wildtrak (NDU-2630), Honda CFT125MSL (1501-00000329743), purchase of Battery for general use and Preventive Maintenance of Toyota Hilux (GAT-6332),Toyota Hilux (TP# 071609), Mitsubishi Strada (TP# 151004), Toyota Hi-ace Van (NBV-7806), Nissan Navara (KAF-2444), Isuzu D-Max (1301-00001450740), Mazda BT-51 (KAE-1161), Mits. Strada GLS (1501-000301309), MitsubishiAdventure (LAB-2848), Ford Ranger (ABO-6151), Kia (YLM-453), Nissan Navara (TP1001-0643722/KAF-5112), Toyota Hilux (TP152004/ZAC-1994), Hyundai County Mini Bus (TP1324-0835283), Hyundai County Mini Bus (TP# 1324-0839660), Toyota Hilux (ZAC-1009), Ford Ranger (ABP-2522), Isuzu D-max TP# 152007), Ford Ranger(NDU-2630), Isuzu Traviz (GBE-5403), Isuzu D-Max(123008), Isuzu D-Max (KCV -771), Mazda BT-50 (KAD-6914), Mitsubishi Strada (SHK-287), Mitsubishi Strada (SHK-132), Mitsubishi L300 Van (TP# 070107), Hino 10 Wheeler Dumptruck H3-6933, Hino 10 Wheeler Dumptruck H3-6934, Hino 6 Wheeler Dumptruck H3-6630, Wheel Loader SDLG L2-1492, Wheel Loader DOOSAN L2-1602, Wheel Type Excavator F17-168 an official service vehicle and heavy equipment assigned in Maintenance Section of this office for the 4th Quarter of CY 2024</p>	AS-G	No	Competitive	Nov. 26- Dec. 02, 2024	Dec. 03, 2024	Dec. 16, 2024	Dec. 23, 2024		2,515,130.00		2,515,130.00	
300200 100009 000	<p>24GNE0046 - Supplies/Deliveries of various vehicle parts for Preventive Maintenance of Isuzu D- Max (123008), Isuzu D-Max (KCV -771), Mazda BT-50 (KAD-6914), Mitsubishi Strada (SHK-287), Mitsubishi Strada (SHK-132), Mitsubishi L300 Van (TP# 070107), Hino 10 Wheeler Dumptruck H3-6933, Hino 10 Wheeler Dumptruck H3-6934, Hino 6 Wheeler Dumptruck H3-6630, Wheel Loader SDLG L2-1492, Wheel Loader DOOSAN L2-1602, Wheel Type Excavator F17-168 an official service vehicle and heavy equipment assigned in Maintenance Section of this office for the 4th Quarter of CY 2024</p>	MS	No	Competitive	Nov. 26- Dec. 02, 2024	Dec. 03, 2024	Dec. 16, 2024	Dec. 23, 2024		1,108,340.00		1,108,340.00	
300200 100009 000	<p>24GNE0047 - Emergency Outside Corrective Repair and vehicle Rehabilitation of Nissan Navara TP# 152003 for the month of November C.Y. 2024.</p>	AS-G	No	Small Value	Nov. 26- Dec. 02, 2024	Dec. 03, 2024	Dec. 06, 2024	Dec. 12, 2024		482,690.00		482,690.00	

200000 100017 000	24GNE0048 -Office Supplies	MS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		89,886.00		89,886.00	
		ODE	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		75,000.00		75,000.00	
		QAS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		92,368.00		92,368.00	
		FS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		50,630.00		50,630.00	
		CS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		64,550.00		64,550.00	
		AS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		50,000.00		50,000.00	
200000 100017 000	24GNE0049 - IT Supplies	MS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		98,950.00		98,950.00	
		ODE	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		21,900.00		21,900.00	
		FS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		40,000.00		40,000.00	
		CS	No	Shopping	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		63,550.00		63,550.00	
300200 100009 000	24GNE0050 - Other Supplies and Materials (Additional for the month of December 2024)	AS-G	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		80,000.00		80,000.00	
200000 100017 000	24GNE0051 - Thermoplastic Painting Materials (Centerline and Edge Line Repainting	MS	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		999,503.40		999,503.40	
200000 100017 000	24GNE0052 - Other Hardware Materials	MS	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		262,720.00		262,720.00	

200000 100017 000	24GNE0053 - Grasscutter Fuel, Lubricants and	MS	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		999,877.50		999,877.50	
200000 100017 000	24GNE0054 - Repair/Rehab of National Roads(Pavement Reblocking) along Dinagat-Loreto Road, Dinagat Islands at K0013+450	MS	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		121,519.84		121,519.84	
200000 100017 000	24GNE0055 - Regravelling of Unpaved Shoulders (with Intermittent Section)	MS	No	Small Value	Dec. 02-08, 2024	Dec. 09, 2024	Dec. 12, 2024	Dec. 16, 2024		999,159.00		999,159.00	
Total budget amount												43,440,146.66	

Prepared by:



JACINTO G. EDEROSAS JR.
Head, Procurement Unit
Head, BAC Secretariat

Recommending Approval:



CYRIL T. ARANAS, JR.
Chief, Planning and Design Section
BAC Chairperson

Approved:



NOEL C. BASAÑES
District Engineer