



## DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan for FY 2024 - Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100826000	24CSLG01 Cluster I Geotechnical Investigation - Conduct of Soil testing/Exploration for the Propose FY 2024 Road Slope Protection Structures and Widening of Bridge, Davao Oriental 2nd District Engineering Office	Davao Oriental 2nd District Engineering Office	Yes	Negotiated Procurement (Small Value Procurement)	11/21/2023	11/30/2023	02/27/2024	03/07/2024	GoP	840,000.00		840,000.00	Conduct of Soil Testing/Exploration
200000100826000	24CSLG02 Cluster II Geotechnical Investigation - Conduct of Soil testing/Exploration for the Proposed FY 2024 Flood Control Mitigation Structures, Davao Oriental 2nd District Engineering Office	Davao Oriental 2nd District Engineering Office	Yes	Negotiated Procurement (Small Value Procurement)	11/21/2023	11/30/2023	02/27/2024	03/07/2024	GoP	730,000.00		730,000.00	Conduct of Soil Testing/Exploration
200000100826000	24CSLG03 Cluster III Geotechnical Investigation - Conduct of Soil testing/Exploration for the Propose FY 2024 Flood Mitigation Structure and River Bank Protection, Davao Oriental 2nd District Engineering Office	Davao Oriental 2nd District Engineering Office	Yes	Negotiated Procurement (Small Value Procurement)	11/21/2023	11/30/2023	02/27/2024	03/07/2024	GoP	835,000.00		730,000.00	Conduct of Soil Testing/Exploration
200000100826000	24CSLG04 Cluster IV Geotechnical Investigation - Conduct of Soil testing/Exploration for the Propose FY 2024 Flood Mitigation Structure, Davao Oriental 2nd District Engineering Office	Davao Oriental 2nd District Engineering Office	Yes	Negotiated Procurement (Small Value Procurement)	11/21/2023	11/30/2023	02/27/2024	03/07/2024	GoP	625,000.00		625,000.00	Conduct of Soil Testing/Exploration
200000100826000	24CSLG05 Cluster V Geotechnical Investigation - Conduct of Soil Testing/Exploration for the proposed Road Concreting and Construction of Multi-Purpose Building, Davao Oriental 2nd District Engineering Office	Davao Oriental 2nd District Engineering Office	No	Negotiated Procurement (Small Value Procurement)	03/15/2024	03/25/2024	03/30/2024	04/04/2024	GoP	860,000.00		860,000.00	Conduct of Soil Testing/Exploration
200000100826000	24CSLG06 Geotechnical Investigation - Conduct of Soil Testing/Exploration for the Proposed Construction of Multi-Purpose Building (Barangay Center), Matiao, City of Mati, Davao Oriental	Davao Oriental 2nd District Engineering Office	No	Negotiated Procurement (Small Value Procurement)	03/15/2024	03/25/2024	03/30/2024	04/04/2024	GoP	660,000.00		660,000.00	Conduct of Soil Testing/Exploration

Prepared by:

  
**MERLYN D. MALABAR**  
 Head, Procurement Unit  
 Date: JUL 16 2024

Recommended by:

  
**FIDELA M. BISEN**  
 BAC Chairman  
 Date: JUL 16 2024

Approved by:

  
**JANE D. CAINGHOG**  
 District Engineer  
 Date: JUL 16 2024