

**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PAP)  | Procurement Project                                                                                                                                                                             | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                                           |
|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------------------------------------------------|
|             |                                                                                                                                                                                                 |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                                  |
| 24EH0001    | Construction of Multi-Purpose Building, Sitio Balinsasayao, Barangay Buenavista, Looc, Romblon                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 09/21/2023                             | 10/10/2023                 | 01/23/2024      | 01/30/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of Multi-Purpose Building                                           |
| 24EH0003    | Construction of Multi-Purpose Building, Guinbirayan National High School, Guinbirayan, Sta. Fe, Romblon                                                                                         | Construction Section | YES                                             | Competitive Bidding | 09/21/2023                             | 10/10/2023                 | 01/23/2024      | 01/30/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of Multi-Purpose Building                                           |
| 24EH0004    | Construction of Multi-Purpose Building, Carmen National High School, Carmen, San Agustin, Romblon                                                                                               | Construction Section | YES                                             | Competitive Bidding | 09/21/2023                             | 10/10/2023                 | 01/23/2024      | 01/30/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of Multi-Purpose Building                                           |
| 24EH0005    | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Sibuyan Circumferential Rd - K0005 + 475 - K0005 + 601, Sibuyan Island, Romblon                          | Construction Section | YES                                             | Competitive Bidding | 09/28/2023                             | 10/17/2023                 | 01/23/2024      | 01/30/2023       | GoP             | 48,999,999.05          | -    | 48,999,999.05 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 24EH0006    | Construction of Access Road leading to Trangkalan Falls, San Agustin, Romblon                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 24,499,999.12          | -    | 24,499,999.12 | Construction of Access Road                                                      |
| 24EH0007    | Construction of Access Road leading to Fuerza San Andres Fort, Romblon, Romblon                                                                                                                 | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 24,499,999.78          | -    | 24,499,999.78 | Construction of Access Road                                                      |
| 24EH0008    | Construction of Access Road leading to Blue Hole Dive Site, San Agustin, Romblon                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 34,299,999.09          | -    | 34,299,999.09 | Construction of Access Road                                                      |
| 24EH0009    | Construction of Access Road leading to Cajidiocan View Deck, Cajidiocan, Romblon                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 34,299,999.63          | -    | 34,299,999.63 | Construction of Access Road                                                      |
| 24EH0010-R1 | Access Road leading to Suba Cove, Brgy. San Roque, Mangasag and Mabini Colong-Colong Beach, Corcuera, Romblon                                                                                   | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 34,299,999.88          | -    | 34,299,999.88 | Construction of Access Road                                                      |
| 24EH0011    | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0041 + 091 - K0041 + 117.8 (as per actual and RBIA), Tablas Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 18,061,399.93          | -    | 18,061,399.93 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 24EH0012    | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0041 + 212 - K0041 + 286 (as per actual and RBIA), Tablas Island, Romblon   | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 44,658,599.53          | -    | 44,658,599.53 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 24EH0013    | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odiongan-East-West Rd, Odiongan, Romblon                                                                 | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 48,999,999.90          | -    | 48,999,999.90 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 24EH0014    | Construction of Multi-Purpose Building, Tuguis, Looc, Romblon                                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of Multi-Purpose Building                                           |
| 24EH0015    | Construction of Multi-Purpose Building, Victoria, San Andres, Romblon                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 10/05/2023                             | 10/24/2023                 | 12/18/2023      | 12/26/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of Multi-Purpose Building                                           |
| 24EH0016    | Tablas Circumferential Rd - K0014 + 050 - K0014 + 500                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 6,565,999.45           | -    | 6,565,999.45  | Construction/Upgrading/Rehabilitation of Drainage                                |
| 24EH0017    | Rehabilitation of Kabaliwan Flood Control Structure, Bachawan, San Agustin, Romblon                                                                                                             | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 82,024,999.15          | -    | 82,024,999.15 | Rehabilitation of Flood Control Structure                                        |
| 24EH0018    | Construction of Road Brgy. Binongaon to Dofia Juana, San Agustin, Romblon                                                                                                                       | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 96,499,999.95          | -    | 96,499,999.95 | Construction of Road                                                             |
| 24EH0019    | Construction of Sitio Lupog to Brgy. Tubigon Road, Ferrol, Romblon                                                                                                                              | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 96,499,999.95          | -    | 96,499,999.95 | Construction of Road                                                             |



**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PA#) | Procurement Project                                                                                                                                                                                                                           | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |                | Remarks (brief description of Project)                                               |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--------------------------------------------------------------------------------------|
|            |                                                                                                                                                                                                                                               |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                                                                      |
| 24EH0020   | Construction of Beatriz Road leading to - Brgy. Jacasan - Jct. Magdiwang - San Fernando Cross Country Road, Magdiwang, Romblon                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                                                 |
| 24EH0021   | Construction of Road, Sitio Tuburan leading to Agcalatao Road, Barangay Concepcion Phase 2, Sta. Maria, Romblon                                                                                                                               | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                                                 |
| 24EH0022   | Construction of Sitio Lupog to Sitio Bariri Road, Ferrol, Romblon                                                                                                                                                                             | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                                                 |
| 24EH0023   | Construction of Sitio Tagcayo, Brgy. Ambulong - Sitio Small Dulangan - Sitio Pisi, Brgy. Ipil Road, Magdiwang, Romblon                                                                                                                        | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                                                 |
| 24EH0024   | Construction of Barangay Mallico - Sitio Maligaya Leading to Garing Falls Progreso Este, Odiongan, Romblon                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 10/12/2023                             | 10/31/2023                 | 12/26/2023      | 01/02/2024       | GoP             | 148,499,999.95         | -    | 148,499,999.95 | Construction of Road                                                                 |
| 24EH0025   | Rehabilitation/Major Repair of Permanent Bridges- Diego Salvador Br. (B00047SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon                                                                                                     | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 1,469,999.47           | -    | 1,469,999.47   | Rehabilitation/Major Repair of Permanent Bridges                                     |
| 24EH0026   | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0037+851.99-K0038+154, K0038+289.58 - K0038+49.57 AS PER ACTUAL, K0037+851.99-K0038+133, K0038+289.58-K0038+49.57 AS PER RBIA                          | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 7,176,539.68           | -    | 7,176,539.68   | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road |
| 24EH0027   | Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0056+000 - K0057+103 as per Actual, K0056+000 - K0057+096 as per RBIA                                                                                   | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 15,276,239.69          | -    | 15,276,239.69  | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road |
| 24EH0028   | Rehabilitation of Cambajao Flood Control Structure, Cajidiocan, Romblon                                                                                                                                                                       | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 77,199,999.72          | -    | 77,199,999.72  | Rehabilitation of Flood Control                                                      |
| 24EH0029   | Rehabilitation of Flood Control Structure at Sitio Samahan, Patoo, Odiongan, Romblon                                                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 77,200,000.00          | -    | 77,200,000.00  | Rehabilitation of Flood Control                                                      |
| 24EH0030   | Rehabilitation of Flood Control Structure at Sitio Tulay along Pargagoha River San Andres, Romblon                                                                                                                                            | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 80,422,134.58          | -    | 80,422,134.58  | Rehabilitation of Flood Control                                                      |
| 24EH0031   | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Pargagoha (Marigondon)-Binoog Rd - K0020 + 893.59 - K0021+000.00 (First Section), K0021+000.00 - K0021+042.80 (Second Section), Tablas Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 10/19/2023                             | 11/07/2023                 | 01/02/2024      | 01/09/2023       | GoP             | 82,024,999.38          | -    | 82,024,999.38  | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide     |
| 24EH0032   | Rehabilitation/Major Repair of Permanent Bridges- Lopog Br. (B00046TL) along Tablas Circumferential Rd, Tablas Island, Romblon                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 10/26/2023                             | 11/14/2023                 | 01/08/2024      | 01/15/2024       | GoP             | 1,469,999.15           | -    | 1,469,999.15   | Rehabilitation/Major Repair of Permanent Bridges                                     |
| 24EH0033   | Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road K0018+530.38 - K0019+010.00, Tablas Island, Romblon                                                                                                       | Construction Section | YES                                             | Competitive Bidding | 10/26/2023                             | 11/14/2023                 | 01/08/2024      | 01/15/2024       | GoP             | 9,799,999.58           | -    | 9,799,999.58   | Construction/Upgrading/Rehabilitation of Drainage                                    |

**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PAF) | Procurement Project                                                                                                                                                                                                                                     | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                         |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                         |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                |
| 24EH0034   | Construction of Multi-Purpose Building (Covered Court), Mayha National High School, Barangay Mayha, Odiongan, Romblon                                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 10/26/2023                             | 11/14/2023                 | 01/08/2024      | 01/15/2024       | GoP             | 2,970,000.00           | -    | 2,970,000.00  | Construction of Multi-Purpose Building                         |
| 24EH0035   | Construction of Multi-Purpose Building (Covered Court), Phase 2, Barangay Mallico, Odiongan, Romblon                                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 10/26/2023                             | 11/14/2023                 | 01/08/2024      | 01/15/2024       | GoP             | 2,970,000.00           | -    | 2,970,000.00  | Construction of Multi-Purpose Building                         |
| 24EH0036   | Rehabilitation/Major Repair of Permanent Bridges - Cantingas Br. 3 (B00009SY) along Sibuyan Circumferential Rd                                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 11/02/2023                             | 11/21/2023                 | 01/15/2024      | 01/22/2024       | GoP             | 1,175,999.82           | -    | 1,175,999.82  | Rehabilitation/Major Repair of Permanent Bridges               |
| 24EH0037   | Retrofitting/Strengthening of Permanent Bridges - Dapawan Br. (B00054TL) along Dapawan-Torrel Rd. Tablas Island, Romblon                                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 11/02/2023                             | 11/21/2023                 | 01/15/2024      | 01/22/2024       | GoP             | 9,799,999.50           | -    | 9,799,999.50  | Retrofitting/Strengthening of Permanent Bridges                |
| 24EH0038   | Retrofitting/Strengthening of Permanent Bridges - Limon Norte Br. (B00039TL) along Looc (Cogon Tulay)-Odiongan Rd Tablas Island, Romblon                                                                                                                | Construction Section | YES                                             | Competitive Bidding | 11/02/2023                             | 11/21/2023                 | 01/15/2024      | 01/22/2024       | GoP             | 38,219,999.20          | -    | 38,219,999.20 | Retrofitting/Strengthening of Permanent Bridges                |
| 24EH0039   | Rehabilitation of Poblacion Shore Protection Structure, Sta. 0+000 - Sta. 0+225, San Andres, Romblon                                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 11/02/2023                             | 11/21/2023                 | 01/15/2024      | 01/22/2024       | GoP             | 82,024,999.88          | -    | 82,024,999.88 | Rehabilitation of Shore Protection Structure                   |
| 24EH0040   | Retrofitting/Strengthening of Permanent Bridges - Bulabog Br. (B00041SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 11,759,999.58          | -    | 11,759,999.58 | Retrofitting/Strengthening of Permanent Bridges                |
| 24EH0041   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0081+360.00 - K0081+460.00, Tablas Island, Romblon                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 4,468,799.52           | -    | 4,468,799.52  | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads |
| 24EH0042   | Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, k0022+624 - k0022+990.42 (As per RBIA) K0022+636 - K0023+002.42 (As per Actual), Tablas Island, Romblon                                                            | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 4,880,399.42           | -    | 4,880,399.42  | Construction/ Upgrading/ Rehabilitation of Drainage            |
| 24EH0043   | Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, K0035+937.42 - K0036+418.17 as per Actual, K0035+937.42 - K0036+422.17 as per RBIA, Tablas Island, Romblon                                                         | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 6,541,499.14           | -    | 6,541,499.14  | Construction/ Upgrading/ Rehabilitation of Drainage            |
| 24EH0044   | Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, K0046+146.50 - K0046+684.80, K0046+913.85 - K0047+134.13 r/s (Actual), K0046+146.50- k0046+684.80, k0046+913.85 - k0047+144.13 R/S (RBIA), Sibuyan Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 9,309,999.24           | -    | 9,309,999.24  | Construction/ Upgrading/ Rehabilitation of Drainage            |
| 24EH0045   | Paving of Unpaved Roads - Sibuyan Circumferential Road, K0022+917 - K0023+076- as per Actual, K0022+917-K0023+131 as per RBIA, Sibuyan Island, Romblon                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                 | 01/22/2024      | 01/29/2024       | GoP             | 14,425,599.97          | -    | 14,425,599.97 | Paving of Unpaved Roads                                        |



**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                                                                             | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                           |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|------------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                                                                 |                      |                                                 |                     | Advertisement/P oting of IB/REI        | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                  |
| 24EH0046   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sibuyan Circumferential Road, K0071+756 - K0071+967, K0072+173 - K0072+476 as per Actual & RBIA, Sibuyan Island, Romblon                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 16,439,499.29          | -    | 16,439,499.29 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads   |
| 24EH0047   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0116+820 K0117+067, K0117+389 - K0117+550 (As per RBIA), K0116+820 - K0117+060, K0117+389 - K0117+550 ( As per Actual), Tablas Island, Romblon                                                                 | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 17,404,799.85          | -    | 17,404,799.85 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 24EH0048   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon Cogon Sablayan Road, K0001+000-K0002+000 as per Actual and RBIA, Romblon Island, Romblon                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 56,180,000.00          | -    | 56,180,000.00 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads |
| 24EH0049   | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0043+111 - K0043+415.28, K0043+443.39 - K0043+700, K0044+015.08 - K0044+285.94 as per Actual and RBIA, Sibuyan Island, Romblon                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 10,642,799.45          | -    | 10,642,799.45 | Construction/ Upgrading/ Rehabilitation of Drainage              |
| 24EH0050   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0069+853 - K0070+128 as per Actual K0069+853 - K0070+115 as per RBIA, Tablas Island, Romblon                                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 13,195,699.37          | -    | 13,195,699.37 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved       |
| 24EH0051   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0036+471 - K0036+746 (as per Actual & RBIA), Tablas Island, Romblon                                                                                                                                            | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 13,759,199.09          | -    | 13,759,199.09 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved       |
| 24EH0052   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K00125+851.00 (as per Actual), K0125 +420 - K0125+861 (as per RBIA), Tablas Island, Romblon                                                                                                                     | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 22,976,099.55          | -    | 22,976,099.55 | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved       |
| 24EH0053   | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0040+749.50 - K0041+212.07, K0041+224.36 - K0041+620, K0042+229.50 - K0042+331.50 as per Actual, K0040+749.50 - K0041+209.07, K0041+224.36 - K0041+620, K0042+229.50 - K0042+331.50 as per RBIA, Sibuyan Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 11/09/2023                             | 11/28/2023                  | 01/22/2024      | 01/29/2024       | GoP             | 20,040,999.64          | -    | 20,040,999.64 | Construction/Upgrading/Rehabilitation of Drainage                |
| 24EH0054   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Odiongan - East - West Road, K0005+362.00-K0005+840.00, Odiongan, Romblon                                                                                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                  | 01/22/2024      | 01/29/2023       | GoP             | 22,931,999.17          | -    | 22,931,999.17 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads   |

**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PAP) | Procurement Project                                                                                                                                                                                     | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Project)                                            |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|-----------------------------------------------------------------------------------|
|            |                                                                                                                                                                                                         |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                                                                   |
| 24EH0055   | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Romblon-Cogon-Sablayan Road, K0005+873.27 - K0005+938.90, Romblon, Romblon                                       | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 38,464,999.79          | -    | 38,464,999.79  | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads                    |
| 24EH0056   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0109+200 - K0109+661.86, K0110+215 (As per Actual & RBIA), Tablas Island, Romblon                      | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 47,735,799.57          | -    | 47,735,799.57  | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide |
| 24EH0057   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0120+562.16 - K0121+724 (As per RBIA), K0120+583.16 - K0121+724 (As per Actual) Tablas Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 71,458,249.75          | -    | 71,458,249.75  | Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads                   |
| 24EH0058   | Construction of Multi-Purpose Building, Looc National High School, Poblacion, Looc, Romblon                                                                                                             | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 4,950,000.00           | -    | 4,950,000.00   | Construction of Multi-Purpose Building                                            |
| 24EH0059   | Construction of Road, Bangay Taclobo, San Fernando - Phase II, Taclobo, San Fernando, Romblon                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 9,799,999.85           | -    | 9,799,999.85   | Construction of Road                                                              |
| 24EH0060   | Retrofitting/Strengthening of Permanent Bridges - Bangon Br. 2 (B00044TL) along Tablas Circumferential Road                                                                                             | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 22,539,999.05          | -    | 22,539,999.05  | Retrofitting/Strengthening of Permanent Bridges                                   |
| 24EH0061   | Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, Chainage 39348-Chainage 39390, Chainage 39397.66, Tablas Island, Romblon             | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 35,867,999.77          | -    | 35,867,999.77  | Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide   |
| 24EH0063   | Construction of Flood Control Structure, Mayha River Upstream (U/S), Odiongan, Romblon                                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 96,499,999.47          | -    | 96,499,999.47  | Construction of Flood Control Structure                                           |
| 24EH0064   | Construction of Gabawan River Control along Bulwang Upstream (B/S) Phase 2, Odiongan, Romblon                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 139,924,999.75         | -    | 139,924,999.75 | Construction of River Control                                                     |
| 24EH0065   | Construction of Gabawan River Control along Bulwang Upstream (B/S) Phase 3, Odiongan, Romblon                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/10/2023                             | 11/29/2023                 | 01/22/2024      | 01/29/2023       | GoP             | 139,924,999.64         | -    | 139,924,999.64 | Construction of River Control                                                     |
| 24EH0066   | Construction of Multi-Purpose Building, Barangay San Roque, Calatrava, Romblon                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 4,950,000.00           | -    | 4,950,000.00   | Construction of Multi-Purpose Building                                            |
| 24EH0067   | Construction of Multi-Purpose Building, Barangay Poblacion, San Agustin, Romblon - Phase 3, Poblacion, San Agustin, Romblon                                                                             | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 29,700,000.00          | -    | 29,700,000.00  | Construction of Multi-Purpose Building                                            |
| 24EH0068   | Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0047+134.13 - K0047+856.55 R/S (Actual), K0047+144.13 - K0047+866.55 R/S (RBIA), Sibuyan Island, Romblon         | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 15,371,299.60          | -    | 15,371,299.60  | Construction/Upgrading/Rehabilitation of Drainage                                 |
| 24EH0069   | Improvement of Catingas RIS Drainage System, San Fernando, Romblon                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 19,599,999.56          | -    | 19,599,999.56  | Improvement of Drainage                                                           |



### DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)

| Code (PAF) | Procurement Project                                                                                                                                                                                                                                                                                                                                            | PMO/End-User         | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Project)                         |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|----------------------------------------------------------------|
|            |                                                                                                                                                                                                                                                                                                                                                                |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                                                |
| 24EH0076   | Construction of Flood Control Structure, Sitio Suong Brgy. Carmen, San Agustin, Romblon                                                                                                                                                                                                                                                                        | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 96,499,999.08          | -    | 96,499,999.08  | Construction of Flood Control Structure                        |
| 24EH0071   | Construction of Flood Control Structure, Sitio Agcatico Brgy. Carmen, San Agustin, Romblon                                                                                                                                                                                                                                                                     | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 96,499,999.60          | -    | 96,499,999.60  | Construction of Flood Control Structure                        |
| 24EH0072   | Construction of River Control at Mayor River, Binonga-an, San Agustin, Romblon                                                                                                                                                                                                                                                                                 | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 96,499,999.62          | -    | 96,499,999.62  | Construction of River Control                                  |
| 24EH0073   | Preventive Maintenance along Tablas Circumferential Rd, K0049+000 - K0050+984.98/K0051+736 - K0052+481/K0052+510 - K0053+138.38/K0054+000 - K0054+980/K0095+000 - K0095+260 (As per Actual), K0049+000 - K0050+989.98 / K0051+733 - K0052+481 / K0052+510 - K0053+144.38 / K0054+000 - K0054+980 / K0095+000 - K0095+260 (As per RBIA), Tablas Island, Romblon | Construction Section | YES                                             | Competitive Bidding | 11/15/2023                             | 12/04/2023                 | 01/26/2024      | 02/02/2024       | GoP             | 109,101,934.28         | -    | 109,101,934.28 | Preventive Maintenance                                         |
| 24EH0074   | Construction of Flood Control Structure along Mayha River - Phase 2, Odiongan, Romblon                                                                                                                                                                                                                                                                         | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 139,924,999.36         | -    | 139,924,999.36 | Construction of Flood Control Structure                        |
| 24EH0075   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon, Cogon Sablayan Road, K0006+220 - K0006+460, K0015+344 - K0015+449.43, K0016+075 - K0016+238 AS PER Actual and RBIA, Romblon Island, Romblon                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 35,730,799.76          | -    | 35,730,799.76  | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads |
| 24EH0076   | Road Widening along Tablas Circumferential Road, K0098+000.00 - K0098+820.00, Tablas Island, Romblon                                                                                                                                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 45,306,379.65          | -    | 45,306,379.65  | Road Widening                                                  |
| 24EH0077   | Construction of Brgy. Anahao -Tubigon leading to Bagulayag Beaches, Odiongan, Romblon                                                                                                                                                                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                           |
| 24EH0078   | Construction of Brgy. Pili to Brgy. Limon Sur Road, Looc, Romblon                                                                                                                                                                                                                                                                                              | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 144,749,999.95         | -    | 144,749,999.95 | Construction of Road                                           |
| 24EH0079   | Construction of Sitio Kabaliwan, Brgy. Bachawan to Brgy. Victoria Road Phase 3, San Andres, Romblon                                                                                                                                                                                                                                                            | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 96,499,999.95          | -    | 96,499,999.95  | Construction of Road                                           |
| 24EH0080   | Construction of Mainit (DS-LS) Flood Control Structure, Odiongan, Romblon                                                                                                                                                                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 135,099,999.11         | -    | 135,099,999.11 | Construction of Flood Control Structure                        |
| 24EH0081   | Construction of Mainit (DS-RS) Flood Control Structure, Odiongan, Romblon                                                                                                                                                                                                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 135,924,999.54         | -    | 135,924,999.54 | Construction of Flood Control Structure                        |
| 24EH0082   | Construction (Completion) of Romblon Provincial Multi-Purpose Building/Evacuation Center, Capaclan, Romblon, Romblon                                                                                                                                                                                                                                           | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 49,500,000.00          | -    | 49,500,000.00  | Construction (Completion) of Multi-Purpose Building            |
| 24EH0083   | Construction of Quality Assurance Laboratory Building, DPWH Romblon DEO, Odiongan, Romblon                                                                                                                                                                                                                                                                     | Construction Section | YES                                             | Competitive Bidding | 11/22/2023                             | 12/11/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 3,665,970.00           | -    | 3,665,970.00   | Construction of Building                                       |
| 24EH0084   | Construction of Flood Control Structure along David Bridge Upstream (L/S), Odiongan Romblon                                                                                                                                                                                                                                                                    | Construction Section | YES                                             | Competitive Bidding | 11/24/2023                             | 12/13/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 125,449,999.19         | -    | 125,449,999.19 | Construction of Flood Control Structure                        |
| 24EH0085   | Construction of Causeway along Bachawan Village, San Agustin, Romblon                                                                                                                                                                                                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 11/24/2023                             | 12/13/2023                 | 02/05/2024      | 02/12/2024       | GoP             | 139,924,999.54         | -    | 139,924,999.54 | Construction of Causeway                                       |


**DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2024 (CIVIL WORKS)**

| Code (PAP) | Procurement Project                                                                                                                                                                                             | PMO/<br>End-User     | Is this an Early Procurement Activity?<br>(Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                                |                    |                     | Source of Funds | Estimated Budget (PhP) |      |                | Remarks<br>(brief description of Project)                        |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------------------|---------------------|----------------------------------------|--------------------------------|--------------------|---------------------|-----------------|------------------------|------|----------------|------------------------------------------------------------------|
|            |                                                                                                                                                                                                                 |                      |                                                    |                     | Advertisement/P<br>osting of IB/REI    | Submission/O<br>pening of Bids | Notice of<br>Award | Contract<br>Signing |                 | Total                  | MOOE | CO             |                                                                  |
| 24EH0085   | Construction of Causeway along Bachawan Village, San Agustin, Romblon                                                                                                                                           | Construction Section | YES                                                | Competitive Bidding | 11/24/2023                             | 12/13/2023                     | 02/05/2024         | 02/12/2024          | GoP             | 139,924,999.54         | -    | 139,924,999.54 | Construction of Causeway                                         |
| 24EH0086   | Rehabilitation/Reconstruction/upgrading of Damaged Paved Roads along Romblon Cogon Sablayan Road, K0000+070-K0000+390, K0002+000 - K0004+000, K0009+000 - K0010+505 as per Actual RBIA, Romblon Island, Romblon | Construction Section | YES                                                | Competitive Bidding | 11/24/2023                             | 12/13/2023                     | 02/05/2024         | 02/12/2024          | GoP             | 144,749,999.57         | -    | 144,749,999.57 | Rehabilitation/ Reconstruction/ upgrading of Damaged Paved Roads |
| 24EH0087   | Construction of Ilaya Buli River Control, Sitio Ilaya Brgy. Buli, San Agustin, Romblon                                                                                                                          | Construction Section | YES                                                | Competitive Bidding | 11/24/2023                             | 12/13/2023                     | 02/05/2024         | 02/12/2024          | GoP             | 98,999,999.93          | -    | 98,999,999.93  | Construction of River Control                                    |
| 24EH0088   | Construction Of Shore Protection/ Causeway/ Breakwater along Bachawan Feeder Port, San Agustin, Romblon                                                                                                         | Construction Section | YES                                                | Competitive Bidding | 11/24/2023                             | 12/13/2023                     | 02/05/2024         | 02/12/2024          | GoP             | 139,924,999.40         | -    | 139,924,999.40 | Construction Of Shore Protection/ Causeway/ Breakwater           |
| 24EH0089   | Construction of Shore Protection/ Causeway along Dona Juana leading to Tambuyungan Point (Phase 2), San Agustin, Romblon                                                                                        | Construction Section | YES                                                | Competitive Bidding | 11/24/2023                             | 12/13/2023                     | 02/05/2024         | 02/12/2024          | GoP             | 139,924,999.10         | -    | 139,924,999.10 | Construction of Shore Protection/ Causeway                       |
|            | Parpagoha (Marigondon)-Binoog Rd - K0024 + 450 - K0024 + 485                                                                                                                                                    |                      |                                                    |                     |                                        |                                |                    |                     |                 |                        |      |                | Cancelled                                                        |


Prepared by:

  
**CELESTIAL G. ALAG**  
 Engineer III  
 Head, Procurement Unit

Recommended by:

  
**ALAN T. SALVADOR**  
 Engineer III  
 Vice - BAC Chairperson

Approved by:

  
**ELENA M. CASTILAN**  
 District Engineer