

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
310101101518000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo-Capiz Rd (New Route) - K0012 + 993 - K0013 + 543	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	10/06/2024	18/06/2024	GoP	19,600,000.00	-	19,600,000.00	50mm thick asphalt overlay of 2.26 lane km road
310102101594000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast-Capiz Rd - K0283 + (-120) - K0284 + 100 - K0284 + 467 - K0284 + 700	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	08/12/2023	27/12/2023	15/05/2024	21/05/2024	GoP	53,075,000.00	-	53,075,000.00	50mm thick asphalt overlay of 5.812 lane km road
310102101595000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast-Capiz Rd - K0284 + 777 - K0286 + 280	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	28/05/2024	02/04/2024	25/06/2024	04/07/2024	GoP	120,625,000.00	-	120,625,000.00	CW1 - Preventive Maintenance: 50mm thick asphalt overlay of 6.448 lane km road CW2 - Improvement Off-carriageway: Paving of Shoulders
310102101856000	Preventive Maintenance of Road: Concrete Reblocking - Iloilo-Capiz Rd (Old Route) - K0016 + 355 - K0017 + 908	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	22/11/2023	11/12/2023	29/01/2024	07/02/2024	GoP	12,971,280.00	-	12,971,280.00	Concrete Reblocking of Road
310102101857000	Preventive Maintenance of Road: Asphalt Overlay - Cabatuan - New Lucena - Banga Bante Rd, K0041 + (-677) - K0042 + 309, K0042 + 326 - K0045 + 620	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	20/02/2024	22/05/2024	31/05/2024	GoP	90,650,000.00	-	90,650,000.00	50mm thick asphalt overlay of 10.556 lane km road
310102101858000	Preventive Maintenance of Road: Asphalt Overlay - Leganes - Sta. Barbara Rd., K0017+490-K0022+297	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	20/02/2024	22/05/2024	31/05/2024	GoP	83,790,000.00	-	83,790,000.00	50mm thick asphalt overlay of 9.614 lane km road
310102101859000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Rd., K0010+710-K0013+530, K0013+644-K0014+121	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/02/2024	04/03/2024	13/05/2024	21/05/2024	GoP	96,530,000.00	-	96,530,000.00	50mm thick asphalt overlay of 10.659 lane km of road with correction
31010310142000	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast - Capiz Rd., K0286+280-K0288+124	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	28/05/2024	17/06/2024	25/06/2024	04/07/2024	GoP	130,830,000.00	-	130,830,000.00	CW1 - Preventive Maintenance: 50mm thick asphalt overlay of 7.404 lane km road CW2 - Improvement Off-carriageway: Paving of Shoulders

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101031014200	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0018 + 400 - K0021 + 040	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	07/12/2023	27/12/2023	13/05/2024	21/05/2024	GoP	94,087,500.00	-	94,087,500.00	50mm thick Asphalt Overlay of 10.64 Lane Km along National Road
3101031016300	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0014+457 - K0016+166	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	15/05/2024	21/05/2024	GoP	61,250,000.00	-	61,250,000.00	50mm thick asphalt overlay of 6.8 lane km road
3101031016310	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0017+650-K0018+400, K0021+054-K0021+460, K0024+166-K0024+305, K0025+988-K0028+250	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/02/2024	04/03/2024	15/05/2024	21/05/2024	GoP	90,650,000.00	-	90,650,000.00	50mm thick asphalt overlay of 9.386 lane km of road with correction
3101031016320	Preventive Maintenance of Road: Asphalt Overlay - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0021+460 - K0024+166	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	15/05/2024	21/05/2024	GoP	53,900,000.00	-	53,900,000.00	50mm thick asphalt overlay of 5.36 lane km road
3101041007400	Rehabilitation of Paved Road - Iloilo-Capiz Rd (New Route) - K0014 + 056 - K0014 + 213, K0014+248-K0014+266	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	22/11/2023	11/12/2023	15/05/2024	21/05/2024	GoP	7,840,000.00	-	7,840,000.00	Rehabilitation of Paved Road
3101061011840	Rehabilitation of Paved Road - Jct Bancal-Leon-Antique Bdry Rd K0027 + 710 - K0028 + 200	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	15/05/2024	21/05/2024	GoP	27,440,000.00	-	27,440,000.00	Rehabilitation of Paved Road
3101091014780	Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd - K0041 + 720 - K0041 + 820 (R/S)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	10/05/2024	29/05/2024	29/07/2024	08/08/2024	GoP	94,087,500.00	-	94,087,500.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor with Stone Masonry)
3101091016070	Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd - K0031 + 525 - K0031 + 565	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	26/02/2024	12/03/2024	21/03/2024	GoP	33,320,000.00	-	33,320,000.00	Construction of Road Slope Protection Structure (for Road Slip: Geotextile Bag , Micropile foundation, sheet pile, granular backfill & cellular confinement system)

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010910160800	Construction of Road Slope Protection Structure - Jct Bancal-Leon-Antique Bdry Rd - K0039 + 970 - K0040 + 107	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	07/12/2023	26/12/2023	22/05/2024	31/05/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of Road Slope Protection Structure (Retaining Wall)
31010910160900	Construction of Road Slope Protection Structure - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0021 + 480 - K0021 + 527	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	2,940,000.00	-	2,940,000.00	Construction of Road Slope Protection Structure (Reinforced Retaining Wall)
31010910161000	Construction of Road Slope Protection Structure - Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0028 + 665 - K0028 + 721	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	1,960,000.00	-	1,960,000.00	Construction of Road Slope Protection Structure (Reinforced Retaining Wall)
31011010051700	Construction of Drainage Structure along Road - Iloilo - Capiz Rd (New Route) - K0020 + 000 - K0020 + 718, K0021 + 478 - K0021 + 626	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	22/11/2023	11/12/2023	29/01/2024	07/02/2024	GoP	28,420,000.00	-	28,420,000.00	Construction of Concrete Lined Canal (RCBC Type) including Paving of Shoulders (B/S)
31020210172800	Road Widening - New Lucena- Sta. Barbara Rd - K0017 + 048 - K0017 + 454	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	20/05/2024	28/05/2024	GoP	26,446,280.00	-	26,446,280.00	Road Widening
31020410257700	Reconstruction to Concrete Pavement - Iloilo Radial Rd - 4, Package 2, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	29/01/2024	07/02/2024	GoP	96,500,000.00	-	96,500,000.00	Reconstruction to Concrete Pavement
31020410257800	Widening of Bridge - Iloilo Radial Rd - 4, Package 3, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	15/06/2024	08/07/2024	26/07/2024	05/08/2024	GoP	62,725,000.00	-	62,725,000.00	Widening of bridge both sides at 2-span at 30 l.m. PSCG including demolition of concrete sidewalk, railings and posts, and affected scour/slope protection, with craneway and asphalt overlay. Also includes removal of existing overlay, sealing of cracks at deckslab and installaion of longitudinal expansion joints
31020410284700	Road Widening - Iloilo Radial Rd 4, Package 1, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	29/01/2024	07/02/2024	GoP	28,420,000.00	-	28,420,000.00	Road Widening

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100522000	Off-Carriageway Improvement: Paving of Shoulders - Cabatuan-New Lucena-Banga-Bante Rd - K0037 + 624 - K0038 + 000	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	22/11/2023	11/12/2023	20/05/2024	28/05/2024	GoP	14,700,000.00	-	14,700,000.00	Off-Carriageway Improvement: Paving of Shoulders
310209100523000	Off-Carriageway Improvement: Paving of Shoulders - Mandurriao Sn Miguel-Alimodian-Maasin-Cabatuan Rd - K0022 + 783 - K0023 + 089	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	22/11/2023	11/12/2023	20/05/2024	28/05/2024	GoP	14,700,000.00	-	14,700,000.00	Off-Carriageway Improvement: Paving of Shoulders
31030410136000	Rehabilitation/ Major Repair of Bridge - Lanag Br. 2 (B00477PN) along New Lucena-Sta. Barbara Rd	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	07/12/2023	27/12/2023	29/01/2024	07/02/2024	GoP	4,704,000.00	-	4,704,000.00	Rehabilitation/ Major Repair of Bridge
320101112075000	Construction of Aganan RIS Dam Concrete Slope Protection, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	03/05/2024	GoP	11,760,000.00	-	11,760,000.00	Construction of Reinforced Concrete Flood Control
320102106476000	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay 15 and Barangay Sta. Cruz, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Reinforced Concrete Flood Control
320102105496000	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Bagumbayan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	66,695,010.00	-	66,695,010.00	Construction of Reinforced Concrete Flood Control
320102106479000	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Talongadian (Site 3), Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/02/2024	04/03/2024	19/03/2024	27/03/2024	GoP	67,550,000.00	-	67,550,000.00	Construction of Reinforced Concrete Flood Control
320102106481000	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Poblacion (going to Subana), Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	86,850,000.00	-	86,850,000.00	Construction of Reinforced Concrete Flood Control
320102106512000	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Balabag and Jibao-an, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	27/02/2024	07/03/2024	GoP	72,375,000.00	-	72,375,000.00	Construction of Reinforced Concrete Flood Control

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020310264000	Access Road from the National Road, Brgy. San Antonio-Brgy. Sto. Angel, San Miguel - Brgy. Baguingin-Lanot, Alimodian leading to Goducate, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	48,250,000.00	-	48,250,000.00	Construction of Concrete Road
30021510485900	Construction of Road - Brgy Talacuan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road (Barangay Road)
30021510486000	Construction of Road - Brgy Biri Sur, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	27/02/2024	07/03/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
30021910289400	Construction of Aganan Flood Control Structure (Jaro-Aganan River), Barangay Balabago, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	20/02/2024	28/02/2024	07/03/2024	GoP	97,510,000.00	-	97,510,000.00	Construction of Reinforced Concrete Flood Control
30022110629000	Construction of Bridge, Barangay Camandag, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/07/2024	22/07/2024	12/08/2024	22/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Hanging Foot Bridge as per plan and specification.
30022110629100	Construction of Road, Tagsing, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Concrete Road (Barangay Road)
30022110629200	Construction of Road, Barangay Balabag, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
30022110629300	Construction of Road, Barangay Pungsod to Buayahon, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
30022110629400	Construction of Road with Slips, Slope Collapse and Landslide, Access Road from Junction National Road to Barangay Camandag Road Section (Site 2), Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	10/05/2024	29/05/2024	10/06/2024	18/06/2024	GoP	49,500,000.00	-	49,500,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor with Reinforced Concrete Retaining Wall)



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221106295000	Construction of Road, Sitio Cabunga, Barangay Poblacion, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	5,940,000.00	-	5,940,000.00	Construction of Concrete Road
300224100039000	Construction of Roads with Slips, Slope Collapse and Landslide, Access Road from Junction National Road to Brgy. Cabungaan Road Section, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	10/05/2024	29/05/2024	29/07/2024	08/08/2024	GoP	49,500,000.00	-	49,500,000.00	Construction of Road Slope Protection (Active Wire Mesh System, Erosion Control Mat & Permanent Ground Anchor with Reinforced Concrete Retaining Wall)
300226107696000	Construction of Multi-Purpose Building, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	03/05/2024	GoP	17,077,500.00	-	17,077,500.00	Complete construction of 2-Storey 4-Classroom School Building with 0.3m embankment as per plan and specifications
300226109940000	Construction of Multi-Purpose Building, Leon, Iloilo Phase 1	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	20/02/2024	28/02/2024	07/03/2024	GoP	12,127,500.00	-	12,127,500.00	Construction Multi-Purpose Building (Leon Public Market - Structural Frame Only (Footings, Columns, Tie Beams, Beams, SOF, Suspended Slab, Roof Framings and Roofing including Stoppage on Tie beams and Beams)). Ceiling works, Masonry works, Plumbing/Sanitary Works and Electrical works for the Comfort Room at Ground Floor Area as per plan and specifications.
300226109942000	Construction of Multi-Purpose Building, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	05/04/2024	24/04/2024	13/05/2024	21/05/2024	GoP	7,177,500.00	-	7,177,500.00	Complete Construction of 2-Storey Multi-Purpose Building with a dimension of 13.7m x 9.45m as per plan and specifications
300226109943000	Construction of Multi-Purpose Building, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	16/04/2024	06/05/2024	20/05/2024	08/05/2024	GoP	10,147,500.00	-	10,147,500.00	Construction of 12.0m x 18.0m Gym with Mezzanine Floor, Concreting of Slab, Plumbing and Electrical Works, Painting of Walls, Installing of Bricks for Columns as per plan and specifications.

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226109994000	Construction of Multi-Purpose Building (Gymnasium), Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	25/03/2024	02/04/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi Purpose Building (covered Gym) 19.00m x 24.00m Dimension including Plain and Reinforced Concrete (Column Footing, Doble Tie Beam, Column and Roof Beam, Roof Framing and Roofing including thr "SALAKOT" on one side, Fascia Frame, Fascia Cover and Flashing on one side and Gutter on both sides as per plan and specification
300226109995000	Construction of Multi-Purpose Building, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	25/03/2024	02/04/2024	GoP	4,999,500.00	-	4,999,500.00	Construction of Multi Purpose Building (2-Storey building with Roof Deck) including Electrical Plumbing/Sanitary, and Medhanical Works (includes 3 Air Conditioning Units) as per plan and specification
300226107491000	Construction of Multi-Purpose Building, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/02/2024	13/03/2024	26/03/2024	04/04/2024	GoP	4,999,500.00	-	4,999,500.00	Construction of Multi-Purpose Building (2-Storey Multi-Purpose Building) as per Plan and Specification
300226114136000	Construction (Completion) of Multi-Purpose Building, Barangay Balibagan Oeste, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	07/12/2023	27/12/2023	29/01/2024	07/02/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) w/ a dimension of 16.0m x 3.20m, concreting of slab and provision of line canal as per plan and specification
300226114138000	Construction (Completion) of Multi-Purpose Building (Gymnasium), Jibao-an, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/02/2024	26/02/2024	12/03/2024	21/03/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building (Gymnasium) with column, tie beams, SOF, roof framing, roofing, and electrical works as per plan and specification
300226114139000	Construction (Completion) of Multi-Purpose Building (Gymnasium), Cabugao-sur, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/02/2024	26/02/2024	12/03/2024	21/03/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of Multi-Purpose Building with 1.8m x 25.9m bleachers, 2.893m x 15.7m slab extension and perimeter fence as per plan and specifications.

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261141400	Construction (Completion) of Multi-Purpose Building (Gymnasium), Ungka 2, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/02/2024	13/03/2024	25/04/2024	03/05/2024	GoP	3,019,500.00	-	3,019,500.00	Completion of Multi-Purpose Building as Plan and Specification
3002261141410	Construction (Completion) of Multi-Purpose Building (Gymnasium), Cabugao Norte, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/02/2024	04/03/2024	19/03/2024	27/03/2024	GoP	3,019,500.00	-	3,019,500.00	Construction of additional one (1) span of Gymnasium w/ a dimension of 6.0m x 19.0m including slab on fill, an elevation 1.20m Finish Floor Line (FFL) from Natural Ground Line (NGL) also provision of stage as per plan and specification
3002261141420	Construction of Multi-Purpose Building, Poblacion Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	03/05/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of 1-Storey Multi-Purpose Building (Complete) with 17.90m x 13.50m dimension with 1.20-meter column and wall provision for second floor plan as per plan and specification
3002261141430	Construction of Multi-Purpose Facility, Sitio Miac-ac, Poblacion, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	06/05/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building Facility (15.50m x 30.0m Covered Gym)with 6-span footing, Column, Tie Beams, SOF, Roof Framing, Roofing with Storm Drainage & Downspout and electrical works, Glass Fiber ring with ring Holder and Perimeter Wall and Fence at 7 meters Beyond Building as per plan and specification.
3002261141440	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	10/05/2024	29/05/2024	18/06/2024	25/06/2024	GoP	9,900,000.00	-	9,900,000.00	Completion of Multi-Purpose Building as per and specification
3002261141450	Rehabilitation of Multi-Purpose Building, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/04/2024	08/05/2024	20/05/2024	28/05/2024	GoP	24,750,000.00	-	24,750,000.00	Rehabilitation of Multi-Purpose Building (Leganes Market)



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114146000	Rehabilitation of Multi-Purpose Building (Gymnasium), Poblacion, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	01/02/2024	20/02/2024	28/02/2024	07/03/2024	GoP	24,750,000.00	-	24,750,000.00	Rehabilitation of Multi-Purpose Building with Hardwood Sports Floor System, Spalding, Arena Renegade Basketball System, Universal Electronic Scoreboard System, Installation of Seats, HVLS Fans, CR (Male & Female), Dressing Room and Balcony Renovation, electrical and Sanitary/Plumbing Works as per plan and specification.
300226114147000	Construction of Multi-Purpose Building (Classroom and Auditorium), Pavia National High School, Purok 1, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/07/2024	22/07/2024	12/08/2024	22/08/2024	GoP	94,050,000.00	-	94,050,000.00	Construction of Multi-Purpose Building (Classroom and Auditorium)
300226114148000	Construction of Multi-Purpose Facility (Sports Complex Facilities), Sta. Barbara Central Elementary School, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	51,975,000.00	-	51,975,000.00	Construction of sports complex facility, a 200m track and field including drainage with catch basin, rubberized playing field with aluminum track curbing and installation of stadium chair (HDPE) in grandstand as per plan and specifications.
300226114149000	Construction of Multi-Purpose Facility (Sports Complex Facilities), Pavia National High School, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	51,975,000.00	-	51,975,000.00	Construction of 400m track and field with 37.2m x 10.3m Grandstand with stage and additional bleacher with dimension of 1.89m x 8.0m as per plan and specifications
300226107691000	Construction of Multi-Purpose Building, Municipality of Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	06/05/2024	GoP	22,275,000.00	-	22,275,000.00	Construction of Multi-Purpose Building: Gym and Daycare Center as per plan and specification.
300226114150000	Construction of Multi-Purpose Building, Barangay Café, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	27/02/2024	07/03/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (16m x 24.4m Covered Gym) with 6-span Footing, Column, Tie Beams, Wall Footing, embankment, SOF, Roof Framing, Roofing as per plan and specification

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611415100	Construction of Multi-Purpose Building, Barangay Punong, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/02/2024	04/03/2024	19/03/2024	27/03/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building as per plan and specification.
30022611415200	Construction of Multi-Purpose Building, Barangay Dao, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (14.5m x 26m Covered Gym) with 5-span Footing, Column, Tie Beams,SOF, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification
30022611415300	Construction of Multi-Purpose Building, Barangay Umingan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	13/05/2024	21/05/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.0m x30.0m dimension with Electrical works and hauling cost as per plan and specifications
30022611415400	Construction of Multi-Purpose Building, Barangay Salangan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15m x 28m Covered Gym) with 7-span Footing, Column, Tie Beams,SOF, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification
30022611415500	Construction of Multi-Purpose Building, Barangay Manasa, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.0m x30.0m dimension with Electrical works and masonry paintings on columns as per plan and specifications
30022611415600	Construction of Multi-Purpose Building, Brgy. 1, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/02/2024	13/03/2024	26/03/2024	04/04/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) with a dimension of 10.0m x 30.0m including slan ob fill (SOF), Ring Holder with Fiber Glass Board, painted finished columns, electrical works, provision of steel bleachers and storm drainage and downspout as per plan and specification

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114157000	Construction of Multi-Purpose Building, Sitio Sapa, Barangay San Antonio, San Miguel, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	23/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi Purpose Building (15mx28m Covered Gym) with 6-span Footing, Column, TieBbeams, SOF, Roof Framing, Roofing with 2-Storm Drainage Downspout and Electrical Works, glass fiber ring with ring holder as per plan and specification.
300226114158000	Construction of Multi-Purpose Building, Barangay Barasan Oeste, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (gym) with 16.0m x 30.0m dimension as per plan and specifications
300226114159000	Construction of Multi-Purpose Building, Barangay Tacuyong Norte, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi Purpose Building (15mx26.50m Covered Gym) with 6-span Footing, Column, TieBbeams, SOF, Roof Framing, Roofing with 2-Storm Drainage Downspout and Electrical Works, glass fiber ring with ring holder as per plan and specification.
300226114160000	Construction of Multi-Purpose Building, Cabacanan Elementary School, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 16.0m x25.0m dimension, concreting of slab, masonry painting of columns and wall and electrical works as per plan and specifications
300226114161000	Construction (Completion) of Multi-Purpose Building, Barangay Balabag, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	27/02/2024	07/03/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building (16m x 4m Covered Gym) with 1-Span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing with 2-Side Storm Drainage and Electrical Works as per plan and specification

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114162000	Construction (Completion) of Multi-Purpose Building, Barangay Balud I, Zarraga, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) with 16.90m x 7.0m dimension, upgrading of floor slab with finish floorline of 0.60m from existing slab, replacement of roofing on stage, construction of 24.50m of concrete fence and painting of columns (existing & new), stage (wall & ceiling) and new fence as per plan and specifications.
300226114163000	Construction (Completion) of Multi-Purpose Building, Alibango Central Elementary School, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	03/05/2024	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building including earthworks, concrete works, masonry works, ceiling works, electrical works, painting, tileworks, doors, windows, storm drainage, catch basin and finishes as per plan and specification
300226114164000	Construction (Completion) of Multi-Purpose Building, Barangay Ulay Hinablan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/02/2024	13/03/2024	25/04/2024	03/05/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of additional span of Multi-Purpose Building (Gym) with 15.50m x 5.0m dimension, additional concrete bleachers, upgrading and concreting of floor slab and repainting of existing columns, bleachers and stage as per plan and specifications
300226114165000	Construction (Completion) of Multi-Purpose Building, Barangay Zone V, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/02/2024	26/02/2024	12/03/2024	21/03/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building, Construction of perimeter fence & gate with bleachers and stage.
300226114166000	Construction of Multi-Purpose Building, Banagan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi Purpose Building (14.50mx28.60m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Ring Holder with 2-Storm Drainage Downspout and Electrical as per plan and specification.

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114167000	Construction of Multi-Purpose Building, Cawillhan, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction Multi-Purpose Building (Gym) with 15.0m x 28.0m dimension, overlaying the existing concrete slab with 100mm concrete, painting of columns with hauling as per plan and specifications
300226114168000	Construction of Multi-Purpose Building, Duyan-Duyan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	06/02/2024	26/02/2024	07/11/1900	21/03/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (GYM) w/ a dimension of 14m x 28m includes painting of columns and electrical works as per plan and specifications.
300226114169000	Construction of Multi-Purpose Building, Pajo, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15.5m x 28m Covered Gym) with 5-span Footing, Column, Tie Beams, Roof Framing, Roofing & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification
300226114170000	Construction (Completion) of Multi-Purpose Building, Lanag, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	25/01/2024	13/02/2024	27/02/2024	07/03/2024	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building which includes masonry works, roofing, painting works and additional 4.0m x 3.75m building
300226114171000	Construction (Completion) of Multi-Purpose Building, Barangay Bulod, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	03/05/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-purpose Building (16m x 10m Covered Gym) with 2-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing , Ring Holder with Ring with 2-Side Storm Drainage and Electrical Works as per Plan and Specification
300226114172000	Construction (Completion) of Multi-Purpose Building, Barangay Coline-Dalag, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	08/12/2023	27/12/2023	29/01/2024	07/02/2024	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building (Stage, Dressing Room and PWD Toilets) including Electrical and Plumbing/Sanitary Works as per plan and specifications.

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226114173000	Construction (Completion) of Multi-Purpose Building, Barangay Leganes National High School, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	29/01/2024	07/02/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of additional span of Multi-Purpose Building (Gym) with 16.0m x 5.0m dimension, upgrading and concreting of floor slab and repainting of existing columns, beams and stage as per plan and specifications
300226114174000	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion (Iloilo Science and Technology University - Leon Campus, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	24/11/2023	13/12/2023	29/01/2024	07/02/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of additional 2 spans of Multi-Purpose Building (Gym) with 15.50m x 10.0m dimension and repainting of existing columns as per plan and specifications
300226114175000	Construction of Multi-Purpose Building, Barangay Barasan Este, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-purpose Building (16m x 30m Covered Gym) with 6-span Footing, Column, Tie Beams, SOF, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per Plan and Specification
300226114176000	Construction of Multi-Purpose Building, Barangay Bilidan, New Lucena, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	30/11/2023	19/12/2023	29/01/2024	07/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of 2-Storey Multi-Purpose Building as per plan and specification
300226114177000	Construction of Multi-Purpose Building, Barangay Poblacion (Pavia Legislative Building), Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	08/12/2023	27/12/2023	29/01/2024	07/02/2024	GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building (2-Storey Legislative Building) as per plan and specification
300226114178000	Construction of Multi-Purpose Building, Sitio Banglid, Barangay Pajo, Zarraga, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	19/01/2024	07/02/2024	21/02/2024	23/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (15.5m x 25m Covered Gym) with 5-span Footing, Column, Tie Beams Slab, Painting, Roof Framing, Roofing with Storm Drainage & Downspout and Electrical Works, Glass Fiber Ring with Ring Holder as per plan and specification



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022611417900	Construction of Multi-Purpose Building, Barangay Bagumbayan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of additional 1 span of Multi-Purpose Building (Gym) with 13m x 26.00m dimension, upgrading of floor slab, painting of columns, provision of fiber glass board w/ ring and electrical works as per plan and specifications.
30022611418000	Construction of Multi-Purpose Building, Barangay Sangcate, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	12/01/2024	31/01/2024	13/02/2024	22/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi Purpose Building (14mx28.50m Covered Gym ) with 6-span Footing, Column, TieBbeams, SOF, Roof Framing, Ring Holder with 2-Storm Drainage Downspout and Electrical as per plan and specification.
30022611418100	Construction of Multi-Purpose Building, Barangay Poblacion, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	07/12/2023	26/12/2023	29/01/2024	07/02/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building (2-Storey Office Building with Roof Deck) including Electrical, Plumbing/Sanitary, and Mechanical Works (includes Air Conditioning System) as per plan and specification
30022611418200	Rehabilitation of Multi-Purpose Building, Barangay Poblacion (Leon Old Municipal Hall), Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	03/07/2024	22/07/2024	12/08/2024	22/08/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
30022810059100	Construction of Public Health Facilities, Barangay Bagumbayan-Ilajas (Healthcare Facilities), Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	17/11/2023	06/12/2023	29/01/2024	07/02/2024	GoP	14,850,000.00	-	14,850,000.00	Construction of Public Health Facilities (1-Storey Super Health Center) as Per Plan and Specification
30010520138200	Construction of Commission on Population and Development (POPCOM), Family Planning Warehouse, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	YES	Competitive Bidding	08/12/2023	27/12/2023	29/01/2024	07/02/2024	GoP	7,425,000.00	-	7,425,000.00	Construction of 11.63m x 19.50m POPCOM Building as per plan and specifications.
30020510001000	Rainwater Collectors in Public Facilities	DPWH Iloilo 4th DEO - Planning and Design Section	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	07/05/2024	GoP	2,895,000.00	-	2,895,000.00	Construction of 7 Units Rain water Collector System (RWCS)

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203210684000	Concreting of Brgy. Pagsanga-an to Brgy. Tigum FMR, Brgy. Pagsanga-an and Brgy. Tigum, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	06/05/2024	GoP	14,925,000.00	-	14,925,000.00	Construction of Concrete Road
310203210657000	Concreting of Brgy. Camando to Brgy. Paoy FMR, Brgy. Camando and Brgy. Paoy, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	06/05/2024	GoP	14,925,000.00	-	14,925,000.00	Construction of Concrete Road
310203210685000	Concreting of Brgy. Bulod FMR, Brgy. Bulod, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	19/04/2024	08/05/2024	20/05/2024	28/05/2024	GoP	14,925,000.00	-	14,925,000.00	Construction of Concrete Road
310203210656000	Concreting of Brgy. Ulay Bugang FMR, Brgy. Ulay Bugang, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	19/04/2024	08/05/2024	20/05/2024	28/05/2024	GoP	14,925,000.00	-	14,925,000.00	Construction of Concrete Road
310203210722000	Concreting of Brgy. Malublub FMR, Brgy. Malublub, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	10/05/2024	29/05/2024	29/07/2024	08/08/2024	GoP	49,750,000.00	-	49,750,000.00	Construction of Concrete Road
310203210723000	Concreting of Brgy. Ginomoy to Brgy. Cuyad FMR, Brgy. Ginomoy and Brgy. Cuyad, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	10/05/2024	29/05/2024	29/07/2024	08/08/2024	GoP	49,750,000.00	-	49,750,000.00	Construction of Concrete Road
200000100019000	Repair/Maintenance of DPWH Building Iloilo IV District Engineering Office Quality Assurance Section Building and Bodega, Brgy. Bolong Este, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Maintenance Sector	NO	Competitive Bidding	26/06/2024	15/07/2024	30/07/2024	09/08/2024	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of DPWH Building
300101200001000	Construction of 1-Storey 2-Classroom School Building in Payao Elementary School, Barangay Magancina, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	21/03/2024	15/04/2024	25/04/2024	03/05/2024	GoP	7,960,000.00	-	7,960,000.00	Complete construction of 1-Storey 2-Classroom School Building with toilet attached and Elevated Water Tank including chairs, tables and cabinets and TV as per plan and specification
300101200001000	Construction of 1-Storey 4-Classroom School Building in Laylayan Elementary School, Barangay Laylayan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Sector	NO	Competitive Bidding	05/04/2024	24/04/2024	13/05/2024	21/05/2024	GoP	15,422,500.00	-	15,422,500.00	Complete construction of 1-Storey 4-Classroom School Building with Common Toilet, Elevated Water Tank and Amenities (Chairs with arm writing, Teacher's Chairs, Tables and Cabinets)

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 2-Storey 4-Classroom School Building in Bagsakan Elementary School, Barangay Bagsakan, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	16,417,500.00	-	16,417,500.00	Complete construction of 2-Storey 4-Classroom School Building with an excavation of 0.8m (average height), a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves and TV with hauling cost.
300101200001000	Construction of 2-Storey 4-Classroom School Building in Santa Barbara Central Elementary School, Brgy. Zone 3, Sta. Barbara, Iloilo (Phase 1)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	16,417,500.00	-	16,417,500.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves and provision of Generator set
300101200001000	Construction of 2-Storey 4-Classroom School Building in Santa Barbara Central Elementary School, Brgy. Zone 3, Sta. Barbara, Iloilo (Phase 2)	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	15,671,250.00	-	15,671,250.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves.
300101200001000	Construction of 2-Storey 4-Classroom School Building in Santa Barbara Central Elementary School, Brgy. Zone 3, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	15,671,250.00	-	15,671,250.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves.

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 2-Storey 4-Classroom School Building in Leganes National High School, Brgy. Guinobatan, Leganes, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	15,671,250.00	-	15,671,250.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves.
300101200001000	Construction of 2-Storey 4-Classroom School Building in Felimon Alfeche National High School, Brgy. Abang-Abang, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	15,671,250.00	-	15,671,250.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair and Teacher's Shelves.
300101200001000	Construction of 2-Storey 4-Classroom School Building in Leon Central Elementary School, Brgy. Poblacion, Leon, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	23/05/2024	11/06/2024	25/06/2024	04/07/2024	GoP	15,671,250.00	-	15,671,250.00	Complete construction of 2-Storey 4-Classroom School Building with an embankment of 0.4m a total finish floor line of 0.60m from natural ground line with an amenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair and Teacher's Shelves.
300101200001000	Construction of 3-Storey 6-Classroom School Building in Pavia National High School, Brgy. Purok I, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	15/06/2024	08/07/2024	26/07/2024	05/08/2024	GoP	23,382,500.00	-	23,382,500.00	Complete construction of 3-Storey 6-Classroom School Building with demolition of 1-Storey 7-Classrooms, an embankment of 0.4m, a total finish floor line of 0.60m from natural ground line, toilet attached at the left side per floor and fire exit on the right side, elevated water tank, including amenities of Polypropelene Plastic Chairs with arm writing pad, Wooden Teacher's Table, Teacher's Chair and Teacher's Shelves as per plan and specifications

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	Construction of 4-Storey 20-Classroom School Building in Pavia National High School, Brgy. Purok I, Pavia, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	15/06/2024	08/07/2024	26/07/2024	05/08/2024	GoP	76,366,250.00	-	76,366,250.00	Complete construction of 4-Storey 20-Classroom School Building with a removal of 25TY16CL, an embankment of 0.8m, a total of 1.0m FFL from NGL, provision of Solar Panel with inverter, Battery and other Devices, ammenities of Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves as per plan and specifications.
300101200001000	Construction of 2 Units 1STY4CL, Quinaspan NHS - Alimodian NCHS, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Construction Section	NO	Competitive Bidding	15/06/2024	08/07/2024	26/07/2024	05/08/2024	GoP	28,357,500.00	-	28,357,500.00	Complete construction of 2 units 1-Storey 4-Classroom School Building with toilet attached and Elevated Water Tank including Polypropelene Plastic Chair with arm writing pad, Wooden Teacher's Table, Teacher's Chair, Teacher's Shelves and TV as per plan and specifications.
200000100017000	Repair/Rehabilitation/Reblocking of Road along National Roads: Iloilo City-Leganes-Dumangas Coastal Road (S00150PN), K0012+000 - K0017+000 with exception	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	14/02/2024	21/02/2024	06/03/2024	08/03/2024	GoP	909,000.00	909,000.00	-	Concrete Reblocking of Road
200000100009000	Rehab/Repair of Slope Protection including Clearing of Waterway/Riverbed along Tigum River and Aganan River, Brgy. Tigum-Anilao-Pagsanga-an and Brgy. Balabag, Pavia, Iloilo	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	21/03/2024	15/04/2024	29/04/2024	07/05/2024	GoP	50,000,000.00	50,000,000.00	-	Repair/Rehab of Slope Protection including of Clearing of Waterway/Riverbed
20000010017000	Reblocking of Road along Sta. Barbara By-pass Road (S00478PN), K0016 + (-243) - K0016 + (-195) & K0016 + 223 - K0016 + 264	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	21/03/2024	15/04/2024	16/04/2024	19/04/2024	GoP	2,307,000.00	2,307,000.00	-	Concrete Reblocking of Road
200000100020000	Repair and Maintenance of Flood Control Projects, Brgy. Lanag, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	16/07/2024	05/08/2024	20/8/024	28/08/2024	GoP	3,000,000.00	3,000,000.00	-	Construction of Flood Control
200000100017000	Replacement of Concrete Pavement along Cabatuan-New Lucena-Banga Barte Road (S00545PN), K0034 + (-766) - K0040 + 328 with exception	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/06/2024	24/06/2024	25/06/2024	04/07/2024	GoP	5,000,000.00	5,000,000.00	-	Replacement of Concrete Pavement

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Replacement of Concrete Pavement along Mandurriao-San Miguel-Alimodian-Maasin-Cabatuan Road (S00445PN), K0028 + 000 - K0028 + 822 with exception	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/06/2024	24/06/2024	25/06/2024	04/07/2024	GoP	1,300,000.00	1,300,000.00	-	Replacement of Concrete Pavement
200000100017000	Replacement of Concrete Pavement along Jct. Bancal-Leon Antique Boundary Road (S00114PN), K0022 + 000 - K0040 + 000 with exception	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/06/2024	24/06/2024	25/06/2024	04/07/2024	GoP	3,200,000.00	3,200,000.00	-	Replacement of Concrete Pavement
200000100017000	Repair to Major Roadside Structures (Activity No. 203) along Jct. Bancal - Leon - Antique Bdry. Road (S00114PN), K0023+221.00 - K0023+242.20, Baguingin Br. Approach, Brgy. Baguingin Lanot, Alimodian, Iloilo	DPWH Iloilo 4th DEO - Maintenance Section	NO	Competitive Bidding	04/06/2024	24/06/2024	25/06/2024	04/07/2024	GoP	5,300,000.00	5,300,000.00	-	Repair to Major Roadside Structures
<b>CONSULTING SERVICES</b>													
	NONE												
<b>GOODS AND SERVICES</b>													
200000100017000	Supply and Delivery of Fuel for use of Grass Cutter, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of CY 2024	Maintenance	NO	Competitive Bidding	25/01/2024	01/02/2024	19/02/2024	22/02/2024	GoP	999,300.00	999,300.00	-	Fuel
310109101185000	Supply and Delivery of Fuel for use of Various Vehicles of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	13/02/2024	04/03/2024	13/03/2024	20/03/2024	GoP	1,023,750.00	-	1,023,750.00	Fuel
200000100491000	Supply and Delivery of Various Construction Materials for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	NO	Competitive Bidding	13/02/2024	04/03/2024	13/03/2024	20/03/2024	GoP	2,576,550.00	2,576,550.00	-	Various Construction Materials



**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000010001700	Supply/delivery of Asphalt for use in the Routine Maintenance of National Roads and Bridges within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	NO	Competitive Bidding	13/02/2024	04/03/2024	13/03/2024	20/03/2024	GoP	2,000,000.00	2,000,000.00	-	Asphalt
20000010049100	Supply and Delivery of Uniforms, Safety Vest and Movable Public Toilet (Portalet) for use as uniform of Maintenance Field Personnel and Personnel deployed in the field to man the Motorist Assistance Center of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	NO	Competitive Bidding	13/02/2024	20/02/2024	04/03/2024	12/03/2024	GoP	199,320.00	199,320.00	-	Uniforms, Safety Vest and Movable Public Toilet (Portalet)
31010210115300	Supply/Delivery of Painting Materials for use in the Repainting of Gym (Flooring) at DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	23/02/2024	01/03/2024	03/04/2024	11/04/2024	GoP	49,994.40	-	49,994.40	Painting Materials
30020110010700	Supply/delivery of Canon iRA DX C3922i and Canon iRA DX C3930i Toners, Drums and consumables for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	29/02/2024	19/03/2024	29/04/2024	09/05/2024	GoP	1,695,327.00	-	1,695,327.00	Toners, Drums and consumables
30020110010700	Supply/Delivery of Toner and Drums of Ineo+226 for use of the Administrative Section, DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	06/03/2024	13/03/2024	03/04/2024	11/04/2024	GoP	255,000.00	-	255,000.00	Toner and Drums
32010210647600	Supply/Delivery of Various Laboratory/ Testing Equipment under Quality Assurance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Quality Assurance Section	NO	Competitive Bidding	14/03/2024	02/04/2024	25/04/2024	06/05/2024	GoP	2,875,350.00	-	2,875,350.00	Various Laboratory/ Testing Equipment
20000010001700	Supply and Delivery of Various Construction Materials for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for 2nd Quarter of CY 2024	Maintenance Section	NO	Competitive Bidding	17/03/2024	08/04/2024	11/04/2024	16/04/2024	GoP	1,168,576.80	1,168,576.80	-	Various Construction Materials

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	Supply and Delivery of Fuel for use of Grass Cutter, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd Quarter of CY 2024	Maintenance Section	NO	Competitive Bidding	17/03/2024	25/03/2024	04/04/2024	12/04/2024	GoP	999,950.00	999,950.00	-	Fuel
200000100017000	Supply and Delivery of Spare Parts, Outercasing, Oil/Lubricants for use of various Service Vehicles & heavy Equipment assigned at the Maintenance Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo of CY 2024	Maintenance Section	NO	Competitive Bidding	17/03/2024	25/03/2024	04/04/2024	12/04/2024	GoP	367,837.00	367,837.00	-	Spare Parts, Outercasing, Oil/Lubricants
200000100821000	Supply/Delivery of Various Toners, Parts & Papers for ROWE Large Format Plotter/Laser printer/Copier for use in the Planning and Design Section, DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	Competitive Bidding	20/03/2024	08/04/2024	11/04/2024	22/04/2024	GoP	1,406,578.07	-	1,406,578.07	Various Toners, Parts & Papers
200000100018000	Supply/Delivery of Plate Compactor for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	17/03/2024	25/03/2024	04/04/2024	12/04/2024	GoP	75,000.00	75,000.00	-	Plate Compactor
300201100107000	Supply and Delivery of Oil/Lubricants, Spareparts and Outercasing for use of Various Service Vehicles of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	Competitive Bidding	04/04/2024	11/04/2024	25/04/2024	06/05/2024	GoP	410,059.00	-	410,059.00	Oil/Lubricants, Spareparts and Outercasing
200000100507000	Supply/Delivery of Various Office Supplies/ Equipment for use in the Road and Bridge Information Application (RBIA) under the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	04/04/2024	11/04/2024	25/04/2024	06/05/2024	GoP	40,000.00	-	40,000.00	Various Office Supplies/ Equipment

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000 200000100491000	Supply/Delivery of Aggregates Subbase Course for Reshoulder/ing/ Regravelling of Road along New Lucena - Sta. Barbara Road, K0016 + (-467) - K0024 + 960 with exception for the 2nd Quarter of CY 2024	Maintenance Section	NO	Competitive Bidding	05/04/2024	12/04/2024	15/04/2024	18/04/2024	GoP	596,160.00	596,160.00	-	Aggregates Subbase Course
200000100821000	Procurement of IT Equipment for use in the Planning and Design Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	Competitive Bidding	05/04/2024	12/04/2024	15/04/2024	25/04/2024	GoP	629,000.00	-	629,000.00	IT Equipment
200000100100000	Supply/Delivery of Various Office Supplies and Garments for use of BMS Inspectors under the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	19/04/2024	26/04/2024	29/04/2024	09/05/2024	GoP	44,202.95	-	44,202.95	Various Office Supplies and Garments
200000100084000	Supply/Delivery of Various Office Supplies/ Equipment for use in the Pavement Management Systems (PMS) Calibration, Assessment and Validation Program under the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	Small Value Procurement	19/04/2024	26/04/2024	29/04/2024	09/05/2024	GoP	51,998.45	-	51,998.45	Various Office Supplies/ Equipment
200000100644000	Supply/Delivery of Various Office Supplies and Garments for use in the Conduct of Validation Survey and other MYPS enhancement-related activities under Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	19/04/2024	26/04/2024	14/05/2024	24/05/2024	GoP	73,000.00	-	73,000.00	Various Office Supplies and Garments
200000100023000	Supply/Delivery of Various Office Supplies for use of NRTSP under the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	19/04/2024	26/04/2024	14/05/2024	24/05/2024	GoP	30,471.75	30,471.75	-	Various Office Supplies

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100023000	Supply/Delivery of Various Traffic Survey Equipment/ Accessories for use of NRTSP under the Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	19/04/2024	26/04/2024	23/05/2024	03/06/2024	GoP	348,185.00	-	348,185.00	Various Traffic Survey Equipment/ Accessories
3002261141000	Supply and Delivery of Industrial Wall Fan for use in DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	02/05/2024	08/05/2024	23/05/2024	31/05/2024	GoP	48,600.00	-	48,600.00	Office appliances
310102101856000	Supply and installation of 2.5HP Wall Mounted Inverter Aircondition for use at the Staff House of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	NO	NP-53.9 - Small Value Procurement	07/05/2024	14/05/2024	23/05/2024	31/05/2024	GoP	56,695.00	-	56,695.00	Airconditioning unit
300219102894000	Procurement of Security Services for DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for CY 2024 2nd Semester	DPWH Iloilo 4th DEO	No	Competitive Bidding	09/05/2024	29/05/2024	18/06/2024	26/06/2024	GoP	1,005,069.91	-	1,005,069.91	Security Services
310103101630000	Supply/Delivery of Furnitures for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	01/05/2024	20/05/2024	28/05/2024	07/06/2024	GoP	1,116,830.00	-	1,116,830.00	Furnitures
200000100023000	Procurement of DPWH Employees Handbook for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	NP-53.9 - Small Value Procurement	27/04/2024	06/05/2024	23/05/2024	03/06/2024	GoP	83,100.00	-	83,100.00	DPWH Employees Handbook
200000100017000	Procurement of Fifteen (15) units of Grass Cutter for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for CY 2024	Maintenance Section	No	Competitive Bidding	05/06/2024	13/06/2024	18/06/2024	26/06/2024	GoP	333,000.00	333,000.00	-	Grass Cutter

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply/ Delivery of Thermoplastic Paint for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for 2nd Quarter of CY 2024	Maintenance Section	No	Competitive Bidding	05/06/2024	13/06/2024	18/06/2024	26/06/2024	GoP	990,000.00	990,000.00	-	Thermoplastic Paint
200000100017000	Supply/ Delivery of Asphalt for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for 2nd Quarter of CY 2024	Maintenance Section	No	Competitive Bidding	05/06/2024	13/06/2024	18/06/2024	26/06/2024	GoP	953,000.00	953,000.00	-	Asphalt
200000100017000	Supply/ Delivery of Road Safety Devices for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for 2nd Quarter of CY 2024	Maintenance Section	No	Competitive Bidding	05/06/2024	13/06/2024	18/06/2024	26/06/2024	GoP	464,150.40	464,150.40	-	Road Safety Devices
200000100017000	Supply/ Delivery of Various Construction Materials for use in Routine/Roadside Maintenance of National Roads and Bridges of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for CY 2024	Maintenance Section	No	NP-53.9 - Small Value Procurement	05/06/2024	13/06/2024	18/06/2024	26/06/2024	GoP	88,497.35	88,497.35	-	Various Construction Materials
24GGI0030	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 3rd Quarter of FY 2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	02/07/2024	09/07/2024	29/07/2024	07/08/2024	GoP	639,989.76	-	639,989.76	Office Supplies, Janitorial Supplies & Electrical Supplies
24GGI0034	Supply/Delivery of Office Supplies, Janitorial Supplies & Electrical Supplies For 4th Quarter of FY 2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	01/10/2024	08/10/2024	28/10/2024	06/11/2024	GoP	428,113.73	-	428,113.73	Office Supplies, Janitorial Supplies & Electrical Supplies
24GGI0028	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 2nd Qtr Of FY 2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	02/04/2024	09/04/2024	29/04/2024	20/04/2024	GoP	19,570.00	-	19,570.00	Various Printer Inks

**Department of Public Works and Highways - Iloilo 4th District Engineering Office Updated Final Annual Procurement Plan for FY 2024 as of June 30, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GGI0031	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 3rd Qtr Of FY 2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	02/07/2024	09/07/2024	29/07/2024	07/08/2024	GoP	4,120.00	-	4,120.00	Various Printer Inks
24GGI0035	Supply/Delivery of Various Printer Inks for Use Of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo For The 4th Qtr of FY 2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	01/10/2024	08/10/2024	28/10/2024	06/11/2024	GoP	5,150.00	-	5,150.00	Various Printer Inks
24GGI0025	Supply/Delivery of Ineo Toner and Spareparts for 1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	01/02/2024	20/02/2024	11/03/2024	20/03/2024	GoP	1,675,688.84	-	1,675,688.84	INEO Toner and Spareparts
24GGI0033	Supply/Delivery of Diesel, Gasoline, Oil and Lubricants For 4th Quarter of FY2024	DPWH Iloilo 4th DEO	No	Competitive Bidding	01/10/2024	08/10/2024	28/10/2024	06/11/2024	GoP	1,112,311.00	-	1,112,311.00	Diesel, Gasoline, Oil and Lubricants
24GGI0038	Procurement of Security Services for DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for CY 2025 1st Semester	DPWH Iloilo 4th DEO	No	Competitive Bidding	03/12/2024	23/12/2024	10/01/2025	17/01/2025	GoP	1,005,069.91	-	1,005,069.91	Security Services
RFQ 2024-06-035 dtd 06-025-2024	Supply/delivery of Customized Binders with DPWH Logo for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	02/07/2024	09/07/2024	16/07/2024	21/07/2024	GoP	550,000.00	-	550,000.00	Customized Binders with DPWH Logo
24GGI0039	Procurement of IT Equipment for use DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	09/07/2024	29/07/2024	16/08/2024	23/08/2024	GoP	4,175,000.00	-	4,175,000.00	IT Equipment

Prepared by:

  
**ELNAP P. NEPOMUCENO**  
 Head, Procurement Unit

Date: **JUL 09 2024**

Recommended by:

  
**CYNTHIA C. CAIGOY**  
 BAC, Chairperson

Date: **JUL 09 2024**

Approved by:

  
**MARIO G. SORIANO**  
 District Engineer

Date: **JUL 09 2024**





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ILOILO 4<sup>TH</sup> DISTRICT ENGINEERING OFFICE**  
Bolong Este, Sta. Barbara, Iloilo, Region VI




**C E R T I F I C A T I O N**

**TO WHOM IT MAY CONCERN:**

This is to certify that this Office has no Consulting Services Project for FY 2024 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 1<sup>st</sup> day of July, 2024 at Sta. Barbara, Iloilo.

  
**MARIO G. SORIANO**  
District Engineer

R06.19 EPN/CCC/PSL