

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan for FY 2024 - Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100816000.00	24CSBE01-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	February 5, 2024 to February 10, 2024	February 15, 2024	March 11, 2024	March 13, 2024	GoP	609,272.93		609,272.93	Flood Control Structure
200000100816000.00	24CSBE02-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	February 5, 2024 to February 10, 2024	February 15, 2024	March 11, 2024	March 13, 2024	GoP	609,272.93		609,272.93	Flood Control Structure
200000100816000.00	24CSBE03-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	February 5, 2024 to February 10, 2024	February 15, 2024	March 11, 2024	March 13, 2024	GoP	669,604.40		669,604.40	Flood Control Structure
200000100816000.00	24CSBE04-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	February 5, 2024 to February 10, 2024	February 15, 2024	March 11, 2024	March 13, 2024	GoP	733,267.38		733,267.38	Flood Control Structure
200000100816000.00	24CSBE05-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	February 5, 2024 to February 10, 2024	February 15, 2024	March 11, 2024	March 13, 2024	GoP	521,176.05		521,176.05	Flood Control Structure
200000100816000.00	24CSBE06-GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1.Construction of Flood Control Structure along Cagayan River, Barangays Alibagu to Baligatan (Package 1), Ilagan City, Isabela	DPWH-IFDEO	NO	Competitive Bidding	March 4, 2024 to March 9, 2024	March 25, 2024	April 8, 2024	April 18, 2024	GoP	342,070.82		342,070.82	Flood Control Structure

Prepared by:


RONALD P. TAGUBA

Concurrent Procurement Head
Chief, Planning and Design Section

Recommended by:


WILLIAM PATRICK B. BERIN

Assistant District Engineer
BAC Chairman

Approved by:


DEOFERIO P. VEHEMENTE, JR.

District Engineer