

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/Pi
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0001	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay Aglipay, Rizal, Nueva Ecija	1st DEO										
24CE0002	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay General Luna, Rizal, Nueva Ecija	1st DEO										
24CE0003	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay Conversion, Pantabangan, Nueva Ecija	1st DEO										
24CE0004	Construction of Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay Cambitala, Pantabangan, Nueva Ecija	1st DEO										
24CE0005	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay Dizol, San Jose City, Nueva Ecija	1st DEO										
24CE0006	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
	Barangay Pabalan, Abar 1st, San Jose City, Nueva Ecija	1st DEO										

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/Pi
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0007	Construction (Completion) Multi-Purpose Building Barangay Villa Joson, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Rise - Concre (Frame) (1 to Storeys)
24CE0008	Construction (Completion) Multi-Purpose Building Tayabo Elementary School, Barangay Tayabo, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles - Rise - Concre (Frame) (1 to Storeys)
24CE0009	Construction (Completion) Multi-Purpose Building Barangay A. Pascual, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0010	Construction (Completion) Multi-Purpose Building Barangay Agupalo Weste, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0011	Construction (Completion) Multi-Purpose Building Barangay Mapangpang, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)
24CE0012	Construction (Completion) Multi-Purpose Building Barangay San Pedro, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0013	Construction (Completion) Multi-Purpose Building Barangay San Roque, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0014	Construction of Multi-Purpose Building Barangay Patola, Talugtog, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 12, 2023 to October 18, 2023	October 31, 2023	January 16, 2024	January 26, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0015	Rehabilitation of Dike along Talavera River Barangay Dolores, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Cont Constructio Dikes/Leve
24CE0016	Rehabilitation of Dike along Talavera River Barangay Concepcion to San Agustin, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Cont Constructio Dikes/Leve
24CE0017	Rehabilitation of Dike along Talavera River Barangay San Alejandro, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Cont Constructio Dikes/Leve
24CE0018	Rehabilitation of Dike along Talavera River Barangay San Andres II, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Cont Constructio Dikes/Leve

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE E. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0019	Construction (Completion) Multi-Purpose Building San Agustin Integrated School, Barangay San Agustin, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0020	Construction (Completion) Multi-Purpose Building Balacat Elementary School, Barangay Villa Marina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0021	Construction (Completion) Multi-Purpose Building Barangay Culaylay, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0022	Construction (Completion) Multi-Purpose Building Barangay Liberty, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0023	Construction (Completion) Multi-Purpose Building Barangay FC Otic, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0024	Construction of Multi-Purpose Building Barangay Burgos, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0025	Construction of PRIS SDC (PH2) SDC Road 2 Talugbug, Nueva Ecija (KATUBIGAN-Kalsada Tungo sa Patubigan)	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 19, 2023 to October 25, 2023	November 7, 2023	January 18, 2024	January 29, 2024	GAA FY 2024	Php29,400,000.00		Php29,400,000.00	Roads: Construction PCCP
24CE0026	Rehabilitation of Dike along Talavera River Barangays San Carlos to Bibiclat, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Contr Construction Dikes/Level
24CE0027	Rehabilitation of Dike along Talavera River Barangay San Eustacio to La Purisima, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Contr Construction Dikes/Level
24CE0028	Rehabilitation of Dike along Talavera River Barangay Santa Maria to Aquino, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Contr Construction Dikes/Level
24CE0029	Construction of Multi-Purpose Building Barangay Victoria, Uanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php9,900,000.00		Php9,900,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0030	Construction (Completion) Multi-Purpose Building Barangay Florida Blanca, Uanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0031	Construction (Completion) Multi-Purpose Building Barangay Santa Monica, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0032	Construction (Completion) Multi-Purpose Building Barangay Portal, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0033	Construction of Multi-Purpose Building Barangay Pag-Asa, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0034	Construction (Completion) Multi-Purpose Building Barangay Cadacdan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	October 20, 2023 to October 26, 2023	November 9, 2023	January 19, 2024	February 1, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0035	Construction of PRIS SDC Slope Protection at Callinat Dam Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php19,600,000.00		Php19,600,000.00	Flood Control: Construction - Protection usin Structural Mea: (e.g. Revetmen Retaining struc Wirenet)
24CE0036	Construction (Completion) Multi-Purpose Building Barangay Agbannawag, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concrn (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0037	Construction (Completion) Multi-Purpose Building Barangay Poblacion Sur, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0038	Construction (Completion) Multi-Purpose Building Pinili Elementary School, Barangay Pinili, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0039	Construction (Completion) Multi-Purpose Building Porais Elementary School, Barangay Porais, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0040	Construction (Completion) Multi-Purpose Building Palestina Elementary School, Barangay Palestina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0041	Construction (Completion) Multi-Purpose Building Santo Domingo Elementary School, Barangay Santo Domingo, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0042	Construction (Completion) Multi-Purpose Building Barangay Dlgdig, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 17, 2023 to November 23, 2023	December 6, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0043	Construction/Rehabilitation of Flood Control Structures along Banco River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 24, 2023 to November 30, 2023	December 13, 2023	January 22, 2024	February 2, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - s Protection using Structural Meas (e.g. Retainer Retaining struc Wirenet)
24CE0044	Construction/Rehabilitation of Flood Control Structures along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - s Protection using Structural Meas (e.g. Retainer Retaining struc Wirenet)
24CE0045	Construction/Rehabilitation of Flood Control Structures along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - t Protection using Structural Meas (e.g. Retainer Retaining struc Wirenet)
24CE0046	Construction/Rehabilitation of Flood Control Structures along Talavera River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - t Protection using Structural Meas (e.g. Retainer Retaining struc Wirenet)
24CE0047	Construction/Rehabilitation of Flood Control Structures along Baliwag River	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - : Protection using Structural Meas (e.g. Retainer Retaining struc Wirenet)
24CE0048	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php9,310,000.00		Php9,310,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE. V. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0049	Construction of Road Barangay Calisitan, Science City of Muñoz to Barangay Cullat, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php10,780,000.00		Php10,780,000.00	Roads: Construction PCCP
24CE0050	Construction (Completion) Multi-Purpose Building Barangay Paco Roman, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)
24CE0051	Construction (Completion) Multi-Purpose Building A. Pascual Elementary School, Barangay A. Pascual, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)
24CE0052	Construction (Completion) Multi-Purpose Building Talugtug East Central School, Barangay Osmeña, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	November 30, 2023 to December 6, 2023	December 19, 2023	January 24, 2024	February 5, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)
24CE0053	Construction of By-Pass and Diversion Roads Licab - Victoria Road (Bulakid Bridge), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php57,900,000.00		Php57,900,000.00	Bridges: Construction Concrete (Superstruc with Cast-In Place Piles
24CE0054	Construction of Road Barangay San Eustacio, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descrip of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0055	Construction of Road Barangay Minabuyoc, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
24CE0056	Construction of Road Barangay Balingog West, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
24CE0057	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay, Poblacion Sur, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,296,500.00		Php5,296,500.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0058	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Villarosa, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0059	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay San Emiliano, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,445,000.00		Php5,445,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0060	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Sto. Rosario Old, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer