

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0061	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,296,500.00		Php5,296,500.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	Barangay Valeriana, Zaragoza, Nueva Ecija											
24CE0062	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	Barangay Bagong Barrio, Guimba, Nueva Ecija											
24CE0063	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,445,000.00		Php5,445,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	Barangay Maybubon, Guimba, Nueva Ecija											
24CE0064	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,306,500.00		Php4,306,500.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	San Roque Elementary School, Barangay San Roque, Guimba, Nueva Ecija											
24CE0065	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	Barangay San Bernardino, Guimba, Nueva Ecija											
24CE0066	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
	Barangay Columbitin, Cuyapo, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0067	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,257,000.00		Php4,257,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay San Juan, Cuyapo, Nueva Ecija											
24CE0068	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,752,000.00		Php4,752,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay Nagmisahan, Cuyapo, Nueva Ecija											
24CE0069	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,158,000.00		Php4,158,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay Pagasa, Talavera, Nueva Ecija											
24CE0070	Construction (Completion) of Multi-Purpose Building (Gymnasium)	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay Cabugao, Santo Domingo, Nueva Ecija											
24CE0071	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay San Agustin, San Jose City, Nueva Ecija											
24CE0072	Construction of Multi-Purpose Building	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php54,450,000.00		Php54,450,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Central Luzon State University, Barangay Bagong Sikat, Muñoz, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0073	Construction of Road	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php9,310,000.00		Php9,310,000.00	Roads: Construction PCCP
	Barangay Puit, Carranglan, Nueva Ecija	1st DEO										
24CE0074	Construction/Rehabilitation of Flood Control Structures along Talavera River (Package 1)	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Protection usin Structural Meas (e.g. Revetment Retaining struc Wirenet)
	Barangay Florida Blanca, Llanera, Nueva Ecija	1st DEO										
24CE0075	Construction/Rehabilitation of Flood Control Structures along Talavera River (Package 2)	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Protection usin Structural Meas (e.g. Revetment Retaining struc Wirenet)
	Barangay Florida Blanca, Llanera, Nueva Ecija	1st DEO										
24CE0076	Concreting of Road	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php14,850,000.00		Php14,850,000.00	Roads: Construction PCCP
	Barangay Gen. Luna, Rizal, Nueva Ecija	1st DEO										
24CE0077	Rehabilitation of Road with Slips, Slope Collapse and Landslide at Barangay West Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php11,760,000.00		Php11,760,000.00	Roads: Construction Slope Prote using Struc Measures (Revetment, Wirenet)
		1st DEO										
24CE0078	Rehabilitation of Drainage Structure along Muñoz - Talugutug Road,	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php5,880,000.00		Php5,880,000.00	Flood Control: Construction Drainage (C and open) Conduits
	Barangay Calisitan, Muñoz, Nueva Ecija	1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0079	Construction of Road	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php12,250,000.00		Php12,250,000.00	Roads: Construction PCCP
	Barangay Santo Niño 3rd to Abar, San Jose City, Nueva Ecija	1st DEO										
24CE0080	Network Development Program - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Roads: Construction PCCP
	San Jose City Bypass Road (Package 2), Nueva Ecija	1st DEO										
24CE0081	Construction of Bridge	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php4,410,000.00		Php4,410,000.00	Bridges: Construction Concrete (Superstruc without Pile
	Barangay San Mauricio, San Jose City, Nueva Ecija	1st DEO										
24CE0082	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay Parista, Lupao, Nueva Ecija	1st DEO										
24CE0083	Construction (Completion) Multi-Purpose Building	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
	Barangay San Antonio Este, Lupao, Nueva Ecija	1st DEO										
24CE0084	Network Development Program - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija	Public Bidding	December 11, 2023 to December 17, 2023	December 30, 2023	January 29, 2024	February 9, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Roads: Constr Slope Protecti Structural Mea (e.g. Retainer Retaining struc Wirenet)
	San Jose City Bypass Road (Package 1), Nueva Ecija	1st DEO										

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0085	Construction of Multi Purpose Building Brgy. Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0086	Construction of Multi Purpose Building Brgy. San Juan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0087	Construction of Multi Purpose Building Brgy. San Antonio, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0088	Construction of Multi Purpose Building Brgy. Rang-Ayan, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0089	Construction of Multi-Purpose Building Brgy. Maragol, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0090	Construction Multi-Purpose Building Muñoz National High School, Brgy. Bantug, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)

Prepared By:

JOHN VINCENT B. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0091	Construction (Completion) Multi-Purpose Building Sto. Niño 2nd Elementary School, Barangay Sto. Niño 2nd, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0092	Construction Multi-Purpose Building Barangay FC Otis, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0093	Construction Multi-Purpose Building Barangay Villa Boado, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0094	Construction Multi-Purpose Building Barangay Fronda, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php5,940,000.00		Php5,940,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0095	Construction (Completion) Multi-Purpose Building Talugtug West Central School, Barangay Magsaysay, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction without Piles Rise - Concr (Frame) (1 to Storeys)
24CE0096	Access Road leading to Dltabuyan Falls Brgy. Cadaclan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Constructi PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0097	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0133+367 - K0134+000, K0135+185 - K0135+506, K0137+705 - K0137+763, K0147+410 - K0147+632	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php27,930,000.00		Php27,930,000.00	Roads: Construction PCCP
24CE0098	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Guimba - Talugtug - Umingan Rd K0165+352 - K0165+798, K0166+047 - K0167+280	DPWH, Nueva Ecija 1st DEO	Public Bidding	December 29, 2023 to January 4, 2024	January 17, 2024	February 8, 2024	February 19, 2024	GAA FY 2024	Php46,060,000.00		Php46,060,000.00	Roads: Construction PCCP
24CE0099	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan - Rizal - Pantabangan Rd K0138+000 - K0140+000, K0160+584 - K0161+549, K0162+000 - K0163+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php85,279,945.00		Php85,279,945.00	Roads: Construction Asphalt
24CE0100	Construction of Flood Control Structure along Labong River Barangay Calingin Tabing Ilog, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 9, 2024 to January 15, 2024	January 30, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Protection using Structural Meas: (e.g. Revetment, Retaining struc Wirenet)
24CE0101	Construction (Completion) of Multi-Purpose Building Barangay Basang Hamog, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)
24CE0102	Construction (Completion) of Multi-Purpose Building Barangay Sampaloc, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concn (Frame) (1 to Storeys)

Prepared By:

JOHN VINCENT B. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0103	Construction (Completion) of Multi-Purpose Building Barangay Bantug Hacienda, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0104	Construction (Completion) of Multi-Purpose Building Barangay Poblacion East I, Altaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0105	Construction (Completion) of Multi-Purpose Building Barangay Sto. Tomas, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0106	Construction (Completion) of Multi-Purpose Building (Gymnasium) Santa Lucia Young Elementary School, Barangay Santa Lucia Young, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,059,000.00		Php4,059,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0107	Construction (Completion) of Multi-Purpose Building Barangay General Luna, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0108	Construction (Completion) of Multi-Purpose Building Barangay San Alejandro, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FERDIE SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0109	Construction (Completion) of Multi-Purpose Building Barangay Bertese, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0110	Construction (Completion) of Multi-Purpose Building Barangay Sta. Rita, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0111	Construction (Completion) of Multi-Purpose Building (Gymnasium) Barangay Tabing Ilog, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php5,148,000.00		Php5,148,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0112	Construction (Completion) of Multi-Purpose Building Barangay Recuerdo, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php3,960,000.00		Php3,960,000.00	Buildings: Construction without Piles Rise - Concre (Frame) (1 to Storeys)
24CE0113	Construction of Road Barangay Baluga, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction PCCP
24CE0114	Construction of Road Barangay Dolores, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Desc of Program/F
				Advertisement/ Posting of (TB/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0115	Construction of Road	DPWH, Nueva Ecija	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Constructive PCCP
	Barangay Ayos Lombay, Guimba, Nueva Ecija	1st DEO										
24CE0116	Construction of Road	DPWH, Nueva Ecija	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Constructive PCCP
	Barangay Alemanla, Nampicuan, Nueva Ecija	1st DEO										
24CE0117	Network Development Program - Construction of By-Pass and Diversion Roads Guimba By-Pass (San Roque - Bacayao Road) Package 1, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php57,900,000.00		Php57,900,000.00	Roads: Constr Slope Protect Structural Mea (e.g. Retainme Retaining struc Wirenet)
24CE0118	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Sta. Monica, Aliaga, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php48,381,240.00		Php48,381,240.00	Flood Control: Construction - Protection usin Structural Mea (e.g. Retainme Retaining struc Wirenet)
24CE0119	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Santa Lucia Old, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	January 11, 2024 to January 17, 2024	January 31, 2024	February 21, 2024	March 4, 2024	GAA FY 2024	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Protection usin Structural Mea (e.g. Retainme Retaining struc Wirenet)
24CE0120	Construction of Flood Control Structure along Talavera River Barangay Caputican, Talavera, Nueva Ecija	DPWH, Nueva Ecija	Public Bidding	January 17, 2024 to January 23, 2024	February 6, 2024	February 28, 2024	March 12, 2024	GAA FY 2024	Php29,400,000.00		Php29,400,000.00	Flood Control: Construction - Protection usin Structural Mea (e.g. Retainme Retaining struc Wirenet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
OIC-District Engineer