

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Rehabilitation of Flood Control Structures along Rio Chico River, Brgy. Calern, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php53,075,000.00		Php53,075,000.00	Flood Contr
												Construction
												Slope Prote
												using Struc
												Measures (i
												Revetment,
	Construction/Rehabilitation of Flood Control Structures along Labong River, Brgy. Tabing Ilog, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control
												Construction - s
												Protection usin
												Structural Mea
												(e.g. Revetmen
												Retaining struc
												Wirenet)
	Construction/Rehabilitation of Flood Control Structures along Rio Chico River, Brgy. Macamias, Gulimba, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php29,400,000.00		Php29,400,000.00	Flood Control
												Construction - t
												Protection usin
												Structural Mea
												(e.g. Revetmen
												Retaining struc
												Wirenet)
	Construction/Rehabilitation of Flood Control Structures along Talavera River, Brgy. Calipahan, Talavera, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php29,400,000.00		Php29,400,000.00	Flood Control
												Construction - t
												Protection usin
												Structural Mea
												(e.g. Revetmen
												Retaining struc
												Wirenet)
	Construction/Rehabilitation of Flood Control Structures along Labong River, Brgy. San Juan, Licab, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php39,200,000.00		Php39,200,000.00	Flood Control
												Construction - t
												Protection usin
												Structural Mea
												(e.g. Revetmen
												Retaining struc
												Wirenet)
	Construction of Flood Control Structure along Labong River, Barangay San Juan, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 6, 2024 to February 12, 2024	February 26, 2024	March 20, 2024	April 1, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control
												Construction - t
												Protection usin
												Structural Mea
												(e.g. Revetmen
												Retaining struc
												Wirenet)

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure along Dibabuyan River, Barangay Mabini, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - 5 Protection using Structural Meas (e.g. Revetmen Retaining struc Wirenet)
	Construction of Flood Control Structure along Rio Chico, Barangay Macamias, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php19,800,000.00		Php19,800,000.00	Flood Control: Construction - 5 Protection using Structural Meas (e.g. Revetmen Retaining struc Wirenet)
	Construction of Flood Control Structure along Talavera River, Barangay Callpahan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php20,090,000.00		Php20,090,000.00	Flood Contr Construction - 5 Slope Prote using Struc Measures (i Revetment, Wirenet)
	Installation of Road Safety Devices and Facilities along Nueva Ecija - Pangasinan Rd (S00907LZ) - K0151 + 738 - K0152 + 746, Barangay Abar 1st, San Jose, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php10,870,200.00		Php10,870,200.00	Traffic Engineering Managemen System (inc Road Safet Devices)
	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Tariat - Guimba Rd via Victoria (S00911LZ) - K0151 + 856 - K0152 + 852, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,554,000.00		Php4,554,000.00	Traffic Engineering Managemen System (inc Road Safet Devices)
	Retrofitting of Ilog Baliwag Bridge along Talavera-Ucab Road, Barangay Ilog Baliwag, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php9,900,000.00		Php9,900,000.00	Bridges: Retrofitting Concrete (Superstruc with Cast-ir Place Piles

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Camiling, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Baloy, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Bentigan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Bulakid, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Burgos, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Cabatuan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Campos, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Cardinal, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Culong, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Dulong Bayan, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Escaño, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Gulod, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/Pi
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Lombay, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Bridge, Barangay Caaninaplahan to Pantoc Bulac Bridge, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Bridges: Construction Concrete (Superstruc with Cast-in Place Piles
	Construction of Bridge, Barangay Comitang, Sto Domingo to Barangay Culong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Bridges: Construction Concrete (Superstruc with Cast-in Place Piles
	Construction of Road, Barangay Mabuhay, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Macarse, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Macatcaltit, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 13, 2024 to February 19, 2024	March 4, 2024	March 27, 2024	April 5, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FEF / SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remark Brief Descr of Program/Pi
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay San Andres, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay San Rafael, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Sta. Clara, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Tampac II & III, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Improvement, Barangay Galvan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php5,521,230.00		Php5,521,230.00	Roads: Construction PCCP
	Construction of Road, Barangay Loob, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Macabucod, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Macapabellag, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Mambrao, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Piglisan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Poblacion Centro, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Poblacion Norte, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay San Antonio, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay San Felipe Bata, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay San Manuel, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay San Pascual, Sto Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Simimbaan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Sta. Luda, Gulmba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer



Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Sta. Rita, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Ungab, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Yuson, Gulmba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Drainage Structure, Barangay Bantug, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php19,800,000.00		Php19,800,000.00	Flood Contr Drainage (C and open) Cond
	Construction of Drainage Structure, Barangay La Torre, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php34,291,180.00		Php34,291,180.00	Flood Contr Drainage (C and open) Cond
	Construction of Drainage Structure, Barangay Malasin, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 15, 2024 to February 21, 2024	March 6, 2024	April 1, 2024	April 11, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Flood Contr Drainage (C and open) Cond

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer

Republic of the Philippines  
Department of Public Works and Highways  
Nueva Ecija 1st District Engineering Office  
Talavera, Nueva Ecija

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Descr of Program/P
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Sabo Dam along Rio Chico River, Barangay Santa Lucia Old, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php46,862,620.00		Php46,862,620.00	Flood Control: Construction - Flood Protection using Structural Measure (e.g. Revetment, Retaining structure, Wirenet)
	Construction of Road and Drainage Canal, Barangay Homestead II, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Brgy. Andal Aliño, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road with Drainage Structure, Barangay District II, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Bantug, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP
	Construction of Road, Barangay Narvacan II, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 20, 2024 to February 26, 2024	March 12, 2024	April 3, 2024	April 15, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction PCCP

Prepared By:

**JOHN VINCENT D. SALAZAR**  
Head, BAC Secretariat

Submitted By:

**FE F. SUMANG**  
Engineer III  
Chairperson, BAC

APPROVED & SUBMITTED BY:

**OSIAS A. SANTOS**  
OIC-District Engineer