



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO ORIENTAL
2nd DISTRICT ENGINEERING OFFICE
City of Mati, Davao Oriental, Region XI



FY 2024 Final Annual Procurement Plan (APP) for Civil Works
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0001 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal National Highway - K1763 + 270 - K1765 + 000	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0002 - Reconstruction to Concrete Pavement - Pres. Diosdado P. Macapagal Natl Hi-way - K1775 + 165 - K1775 + 426	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Concrete Reblocking 280 mm
	24LG0003 - Construction of Road Slope Protection Structure - Mati-Diversion Rd - K1716 + 495 - K1716 + 509.50	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	7,252,000.00		7,252,000.00	Construction of Road Slope Protection Structure: Sheet Piles including Installation of Gabions (R/S)
	24LG0004 - Rehabilitation / Major Repair of Bilawan Br. (B00037MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	6,370,000.00		6,370,000.00	Rehabilitation / Major Repair of Bridge
	24LG0005 - Construction of Concrete Road - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake and White Sands Beaches, Barangay Luban, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	5/13/2024	5/22/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mmthk) including drainage
	24LG0006 - Retrofitting / Strengthening of Panikian Br. (B00048MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Retrofitting/ Strengthening of Permanent Bridges
	24LG0007 - Retrofitting / Strengthening of Taganonok Br. (B00031MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	2/22/2024	3/2/2024	GoP	2,450,000.00		2,450,000.00	Retrofitting/ Strengthening of Permanent Bridges
	24LG0008 - Rehabilitation / Major Repair of Calapagan Br. (B00058MN) along Mati-Maragusan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/12/2023	1/30/2024	2/9/2024	GoP	4,410,000.00		4,410,000.00	Rehabilitation / Major Repair of Bridge
	24LG0009 - Rehabilitation / Major Repair of Calinan Br. (B00032MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Rehabilitation / Major Repair of Bridge
	24LG0010 - Rehabilitation / Major Repair of Manikling Br. (B00041MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	6,860,000.00		6,860,000.00	Rehabilitation / Major Repair of Bridge
	24LG0011 - Rehabilitation / Major Repair of Mati Br. (B00036MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	1,470,000.00		1,470,000.00	Rehabilitation / Major Repair of Bridge
	24LG0012 - Rehabilitation / Major Repair of Pundaguitan Br. (B01506MN) along Tibanban-Lavigan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	1,176,000.00		1,176,000.00	Rehabilitation / Major Repair of Bridge

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0013 - Rehabilitation / Major Repair of Upper Sumlog Br. (B00060MN) along Mati-Maragusan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
	24LG0014 - Construction (Completion) of DPWH Office Building, Davao Oriental 2nd DEO, Brgy. Matiao, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	3/11/2024	3/19/2024	GoP	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Completion)
	24LG0015 - Construction of Flood Mitigation Structure along Camogna River, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	19,300,000.00		19,300,000.00	Construction of Flood Mitigation Structure
	24LG0016 - Construction of Flood Mitigation Structure along Magdug Creek, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	47,040,000.00		47,040,000.00	Construction of Flood Mitigation Structure
	24LG0017 - Construction of Lupon IS River Bank Protection of Sumlog River, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	22,866,340.00		22,866,340.00	Construction of Concrete Revetment with steel sheet piles
	24LG0018 - Construction of Flood Mitigation Structure, Sitio Logdeck, Maragatas, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	1/30/2024	2/9/2024	GoP	72,375,000.00		72,375,000.00	Construction of Concrete Revetment with steel sheet piles
	24LG0019 - Construction of Flood Mitigation Structure, Barangay Don Salvador, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	1/30/2024	2/9/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	24LG0020 - Construction of Concrete Road - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading to Diving Site and other tourism areas, Brgy. Bagumbayan, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mmthk) including drainage
	24LG0021 - Construction of Concrete Road - Brgy. Maragatas to Brgy. Langka Road connecting Lupon Public Terminal in support of Agribusiness: Coconut, Corn and Rice Industries, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road (280mmthk) including drainage
	24LG0022 - Construction of Gravel Road - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	33,476,800.00		33,476,800.00	Construction of Concrete Road (280mmthk)
	24LG0023 - Construction (Completion) of Multi-Purpose Building, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/28/2023	1/30/2024	2/9/2024	GoP	25,245,000.00		25,245,000.00	Construction of Multi-Purpose Building
	24LG0024 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1737 + 251 - K1737 + 800, K1742 + 216 - K1743 + 302	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0025 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1750 + 142 - K1751 + 000	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	3/26/2024	4/4/2024	GoP	48,250,000.00		48,250,000.00	Application of Asphalt Overlay (80mm thk.)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0026 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1715 + 004 - K1716 + 182, K1716 + (-186) - K1716 + 1001, K1716 + 182 - K1716 + 267	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	77,200,000.00		77,200,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0027 - Rehabilitation / Major Repair of Kalangawan Br. (B00049MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	4/5/2024	4/16/2024	GoP	9,310,000.00		9,310,000.00	Rehabilitation / Major Repair of Bridge
	24LG0028 - Rehabilitation / Major Repair of Mapantad Br. (B01759MN) along Mati-Diversion Rd	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	3,430,000.00		3,430,000.00	Rehabilitation / Major Repair of Bridge
	24LG0029 - Rehabilitation / Major Repair of Waywayan Br. (B00056MN) along Mati-Maragusan Rd	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	3,430,000.00		3,430,000.00	Rehabilitation / Major Repair of Bridge
	24LG0030 - Construction of Concrete Road - Access Road leading to Waniban, Oak and Pujada Island, Barangay Lawigan, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mmthk) including drainage
	24LG0031 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1712 + (-695) - K1712 + 181, K1713 + 238 - K1714 + 016	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0032 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1744+ 000 - K1744 + 700, K1746 + 617 - K1747+587	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	24LG0033 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1746 + 299 - K1746 + 617, K1747 + 587 - K1748 + 122, K1766 + 976 - K1767 + 872	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	24LG0034 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1753 + 672 - K1754 + 547	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	13,916,000.00		13,916,000.00	Application of Asphalt Overlay (50mm thk.)
	24LG0035 - Construction of Road Slope Protection Structure - Pres. Diosdado P. Macapagal Natl Hi-way - K1727 + 140 - K1727 + 155, K1737 + 976 - K1738 + 014, K1740 + 680 - K1740 + 712	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	16,639,420.00		16,639,420.00	Construction of Road Slope Protection Structure: Sheet Piles including Installation of Gabions (L/S)
	24LG0036 - Construction of Road Slope Protection Structure - Mati-Maragusan Rd - K1499 + 140 - K1499 + 178,	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	12,964,420.00		12,964,420.00	Construction of Road Slope Protection Structure: Sheet Piles including Installation of Gabions (L/S)
	24LG0037 - Road Widening - Pres. Diosdado P. Macapagal Natl Hi-way - K1765 + 943 - K1766 + 825	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	38,220,000.00		38,220,000.00	Road Widening (2 to 4 lanes) with minor drainage

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0038 - Road Widening - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1775 + 140 - K1776 + 380	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	48,293,425.00		48,293,425.00	Road Widening (2 to 4 lanes) with minor drainage
	24LG0039 - Construction of Flood Mitigation Structure, Barangay Mayo, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/22/2024	3/2/2024	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	24LG0040 - Construction of Concrete Road - Barangay Dawan to Barangay Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Barangay Macambol, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road (230mmthk) including drainage
	24LG0041 - Construction of Concrete Road - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road (280mmthk) including drainage
	24LG0042 - Construction of Concrete Road - Brgy. Panikian Centro to Brgy. Mahayag Road connecting Banaybanay Public Terminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn industries, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road (280mmthk)
	24LG0043 - Construction of Concrete Road - National Highway to Purok 8 Brgy. Nangan, Gov. Generoso in support to Coconut Farm and Fishery Industry, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	36,396,220.00		36,396,220.00	Construction of Concrete Road (280mmthk)
	24LG0044 - Widening of Bitanangan Br. (B00035MN) along Pres. Diosdado P. Macapagal Nat'l Hi-way	Construction Section	No	Competitive Bidding	1/4/2024	2/13/2024	3/11/2024	3/19/2024	GoP	44,100,000.00		44,100,000.00	Widening (2 into 4 lanes) of Bridge
	24LG0045 - Construction of Road Slope Protection Structure - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1728 + 135 - K1728 + 220	Construction Section	No	Competitive Bidding	1/5/2024	1/30/2024	3/11/2024	3/19/2024	GoP	22,354,780.00		22,354,780.00	Construction of Road Slope Protection Structure: Mechanically-Stabilized Earth (MSE) Retaining Wall (L/S)
	24LG0046 - Construction of Flood Mitigation Structure - Package 1, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	91,675,000.00		91,675,000.00	Construction of Flood Mitigation Structure
	24LG0047 - Construction of Flood Mitigation Structure - Package 2, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	91,675,000.00		91,675,000.00	Construction of Flood Mitigation Structure
	24LG0048 - Construction of Concrete Road - Purok Gemilina to Purok Lawaan Barangay Tandang Sora in Support to Coffee, Corn, and Banana Industries, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road (230mmthk) including drainage
	24LG0051 - Installation of Road Safety Devices along Pres. Diosdado P. Macapagal Nat'l Hi-way K1725 + 000 - K1759 + 000	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/13/2024	3/20/2024	GoP	48,250,000.00		48,250,000.00	Installation of Road Safety Devices

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0052 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Highway K1735 + 300 - K1736 + 805	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0053 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Highway K1733 + 580 - K1735 + 000, K1735 + 000 - K1735 + 167, K1735 + 167 - K1735 + 300	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0054 - Preventive Maintenance of Road: Asphalt Overlay - Jct Manikling-Gov Generoso Rd - K1745 + 200 - K1748 + 191	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
	24LG0055 - Installation of Road Safety Devices along Jct Manikling-Gov Generoso Rd - K1744 + (-422) - K1772 + 596	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	5/20/2024	5/29/2024	GoP	49,000,000.00		49,000,000.00	Installation of Road Safety Devices
	24LG0056 - Road Widening - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1736 + 140 - K1736 + 260	Construction Section	No	Competitive Bidding	2/8/2024	4/2/2024	5/20/2024	5/29/2024	GoP	14,700,000.00		14,700,000.00	Road Widening
	24LG0057 - Road Widening - Dahican-Lawigan Road - K1721+372 - K1723+190	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	5/20/2024	5/29/2024	GoP	39,200,000.00		39,200,000.00	Road Widening
	24LG0058 - Construction of Flood Control Structure along Pangyan River, Brgy. Don Mariano Marcos, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	4/4/2024	4/12/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Control Structure
	24LG0059 - Construction of Flood Mitigation Structure along Bitaoagan River (Bitaoagan Bridge Barangay Maputi), Barangay Bitaoagan, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	4/4/2024	4/12/2024	GoP	67,550,000.00		67,550,000.00	Construction of Flood Mitigation Structure
	24LG0060 - Bypass Road, Don Martin Marundan Don Enrique, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	4/5/2024	4/16/2024	GoP	96,500,000.00		96,500,000.00	Construction of Road
	24LG0061 - Construction of Drainage Structure, Sitio Dalsa, Brgy. Poblacion, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	4/5/2024	4/16/2024	GoP	99,000,000.00		99,000,000.00	Construction of Drainage Structure
	24LG0064 - Bypass Road, Sainz - Central, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	4/5/2024	4/16/2024	GoP	77,200,000.00		77,200,000.00	Concreting of Road, 280mm thk.
	24LG0065 - Construction of Concrete Road: Brgy. Poblacion - Santos Baybay, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	5/22/2024	5/30/2024	GoP	96,500,000.00		96,500,000.00	Concreting of Road, 280mm thk.
	24LG0070 - Construction (Completion) of Multi-Purpose Building, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	5/3/2024	5/10/2024	GoP	7,425,000.00		7,425,000.00	Construction of Multi-Purpose Building
	24LG0071 - Construction of Concrete Bypass Road: Barangay Langka, Lupon - Brgy. Caganganan - Pres. Diosdado Macapagal National Highway, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Bypass Road

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0072 - Construction of Road, Barangay Langka , Municipality of Lupon - Barangay Poblacion, Municipality of Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	96,500,000.00		96,500,000.00	Construction of Road
	24LG0073 - Construction of Road, NHJ Pres. Diosdado P. Macapagal Nat'l Hi-way to Jct. Manikling - Tibanban Road, Barangay Manikling, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	44,100,000.00		44,100,000.00	Construction of Road
	24LG0074 - Construction (Completion) of Multi-Purpose Building, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/17/2024	5/7/2024	5/27/2024	6/4/2024	GoP	8,415,000.00		8,415,000.00	Construction of Multi-Purpose Building
	24LG0075 - Construction of Multi-Purpose Building (New Municipal Hall Building), Bagumbayan, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/17/2024	5/7/2024	5/27/2024	6/4/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0076 - Rehabilitation of Multi-Purpose Building, Banaybanay , Davao Oriental	Construction Section	No	Competitive Bidding	3/15/2024	4/11/2024	5/27/2024	6/4/2024	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	24LG0077 - Construction of Multi-Purpose Building (Barangay Center) Matiao, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	3/15/2024	4/11/2024	5/27/2024	6/4/2024	GoP	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building (Barangay Center) Matiao
	24LG0078 - Construction (Completion) of Multi-Purpose Building, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/27/2024	6/4/2024	GoP	27,225,000.00		27,225,000.00	Construction of Multi-Purpose Building
	24LG0079 - Construction of Multi-Purpose Building, Purok 4, Barangay San Vicente, Banay-Banay, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/27/2024	6/4/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0080 - Rehabilitation of Multi-Purpose Building, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/27/2024	6/4/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
	24LG0081 - Construction of Multi-Purpose Building, Barangay Sulop, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/27/2024	6/4/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0082 - Construction of Multi-Purpose Building (Activity Center), Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/27/2024	6/4/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Activity Center)
	24LG0083 - Construction of Multi-Purpose Buildings (BBMs Building), Municipality of San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/27/2024	6/4/2024	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Buildings
	24LG0084 - Construction of Multi-Purpose Buildings (BBMs Building), Municipality of Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/27/2024	6/4/2024	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Buildings
	24LG0085 - Construction of Concrete Road Along Coastal Barangays: Cabangalan-Calubihan-Mogbongcogon- Bagumbayan, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/30/2024	5/21/2024	5/29/2024	GoP	144,750,000.00		144,750,000.00	Concreting of Road, 280mm thk, 6.10m width
	24LG0086 - Construction of Multi-Purpose Building, Purok 12, Barangay Calubihan, Banay-Banay, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/13/2024	5/22/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LG0087 - Construction of Multi-Purpose Building, Purok 4, Barangay Lavigan, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/13/2024	5/22/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0088 - Rehabilitation of Multi-Purpose Building, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/13/2024	5/22/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
	24LG0089 - Rehabilitation of Multi-Purpose Building, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/13/2024	5/22/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
	24LG0090 - Construction of Multi-Purpose Building (Municipal Building), Barangay Poblacion, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	5/7/2024	5/21/2024	5/29/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0091 - Construction (Completion) of Multi-Purpose Building, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	4/5/2024	4/30/2024	5/13/2024	5/22/2024	GoP	50,490,000.00		50,490,000.00	Construction of Multi-Purpose Building
	24LG0092 - Construction of Multi-Purpose Building (Activity Center), Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	4/5/2024	4/30/2024	5/13/2024	5/22/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Activity Center)
	24LG0094 - Construction of Concrete Bypass Road: Jct. ManiklingTibanban Road to Pres.Diosdado Macapagal National Highway (Batobato-Maag-Dugmanon), San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2024	5/7/2024	5/21/2024	5/29/2024	GoP	144,750,000.00		144,750,000.00	Concreting of Road, 280mm thk.
	24LG0095 - Rehabilitation of Multi-Purpose Building, Mati, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2023	5/7/2024	5/21/2024	5/29/2024	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
	24LG0096 - Construction of Multi-Purpose Building, Barangay Batobato, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2023	5/7/2024	5/21/2024	5/29/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	24LG0097 - Repair/Maintenance of DPWH Building Bureau of Equipment Area 1, Guard House, Brgy. Dahican, City of Mati, Davao Or.	Maintenance Section	No	Competitive Bidding	4/24/2024	5/14/2024	5/21/2024	5/29/2024	GoP	500,000.00	500,000.00		Construction of Multi-Purpose Building (Visitors' Facilities)

Prepared by:


MERLYN D. MALABAR
 Head, Procurement Unit
 Procurement Unit/Secretariat

Recommended by:


FIDELE M. BISEN
 Assistant District Engineer
 BAC Chairman

Approved by:


JANE D. CAINGHOG
 District Engineer

Approval Date: 01/24/2024