

FY 2024 FINAL ANNUAL PROCUREMENT PLAN (APP Non-CSE)

Agency: Department of Public Works and Highways, Aklan District Engineering Office													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GA0042	Construction (Completion) of MPB (Covered Court) National Comprehensive High School, Brgy. Poblacion, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0055	Construction (Completion) of MPB Brgy. Dapdap, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB
24GA0056	Construction (Completion) of MPB Brgy. Dumataad, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	5,000,000	0	5,000,000	Construction (Completion) of MPB
24GA0064	Construction (Completion) of MPB Brgy. Libertad, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	4,000,000	0	4,000,000	Construction (Completion) of MPB
24GA0068	Construction (Completion) of MPB Brgy. Nazareth, Buruanga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0076	Construction (Completion) of MPB Brgy. Tagororoc, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0082	Construction (Completion) of MPB Brgy. El Progreso, Buruanga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0104	Construction of MPB (Covered Court) Taba-ao Primary School Brgy. Taba-ao, Banga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0036	Rehabilitation of Road Barangay Sito Sentro to Sito Ilaya, Dumga, Makato, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Total length = 0.267 lane Km., 3.00m wide, thickness = 0.20m shoulder = 1m.
24GA0054	Construction (Completion) of MPB Brgy. Dangcalan, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0070	Construction (Completion) of MPB Brgy. Rizal, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0102	Construction of MPB (Covered Court) New Buswang Elementary School, Brgy. New Buswang, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 27, 2023 – Nov. 16, 2023	November 16, 2023	Perfection of Contract is On going		GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)

24GA0062	Construction (Completion) of MPB Brgy. Laguinbanua West, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Nov. 8, 2023 – Nov. 28, 2023	November 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0075	Construction (Completion) of MPB Brgy. Tabangka, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Nov. 8, 2023 – Nov. 28, 2023	November 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0092	Construction (Completion) of MPB Panilongan, Buruanga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 8, 2023 – Nov. 28, 2023	November 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0130	Construction of DPWH Aklan DEO Building Staff House Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Nov. 8, 2023 – Nov. 28, 2023	November 28, 2023	Perfection of Contract is On going	GoP	20,000,000	0	20,000,000	Complete Const. of 2-storey Building as per POW's and Plans (0.35m elevated) additional Pavement 108 cu.m.
24GA0025	Construction of Revetment Wall along Ibajay River Brgy. San Jose Ibajay, Aklan (Package 2)	Construction Section	YES	Competitive Bidding	Nov. 14, 2023 – Dec. 4, 2023	December 4, 2023	Perfection of Contract is On going	GoP	97,500,000	0	97,500,000	Construction of Revetment Wall, Length = 416 Lm. station limits: Sta. 12+400-Sta. 12+700.00, Sta. 12+900-Sta. 13+016.00
24GA0113	Construction (Completion) of MPB (Covered Court) Brgy. Libas, Banga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 14, 2023 – Dec. 4, 2023	December 4, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB (Covered Court)
24GA0015	Construction of Revetment Wall along Ibajay River Brgy. Rizal, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	Nov. 16, 2023 – Dec. 6, 2023	December 6, 2023	Perfection of Contract is On going	GoP	100,000,000	0	100,000,000	Revetment Wall: 487.00 L.m. (Total Length) Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Pile (U-Type) End Walls: 2 Units, Segmental Walls: 24 Units.
24GA0043	Construction (Completion) of MPB Atga, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	Nov. 16, 2023 – Dec. 6, 2023	December 6, 2023	Perfection of Contract is On going	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB
24GA0046	Construction (Completion) of MPB Brgy. Agbago, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	Nov. 16, 2023 – Dec. 6, 2023	December 6, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0071	Construction (Completion) of MPB Brgy. Rosario, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Nov. 16, 2023 – Dec. 6, 2023	December 6, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB

24GA0014	Construction of Revetment Wall along Ibajay River Brgy. Polo, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	Nov. 17, 2023 – Dec. 7, 2023	December 7, 2023	Perfection of Contract is On going	GoP	135,042,000	0	135,042,000	Revetment Wall: 686.85 L.m. (Total Length Section 1 & 2) Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Pile (U-Type) with pile cap, Crest Protection: 0.20m thk. x 2.5m wide PCCP with 0.10m thick subbase course, End Walls: 4 Units, Segmental Walls: 16 Units.
24GA0060	Construction (Completion) of MPB Brgy. Joyao-Joyao, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Nov. 17, 2023 – Dec. 7, 2023	December 7, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0067	Construction (Completion) of MPB Brgy. Marianos, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Nov. 17, 2023 – Dec. 7, 2023	December 7, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0073	Construction (Completion) of MPB Brgy. San Ramon, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Nov. 17, 2023 – Dec. 7, 2023	December 7, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0101	Construction of MPB (Covered Court) Candelaria National High School Brgy. Candelaria, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Nov. 17, 2023 – Dec. 7, 2023	December 7, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0017	Construction of Revetment Wall along Malinao River Brgy. San Roque, Malinao, Aklan (Package 2)	Construction Section	YES	Competitive Bidding	Nov. 21, 2023 – Dec. 11, 2023	December 11, 2023	Perfection of Contract is On going	GoP	97,500,000	0	97,500,000	Revetment Wall: 555.00 L.m. (Total Length) Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Pile (U-Type) End Walls: 4 Units, Segmental Walls: 14 Units.
24GA0051	Construction (Completion) of MPB Brgy. Buenafortuna, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Nov. 21, 2023 – Dec. 11, 2023	December 11, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0058	Construction (Completion) of MPB Brgy. Ibaog, Lezo, Aklan	Construction Section	YES	Competitive Bidding	Nov. 21, 2023 – Dec. 11, 2023	December 11, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0074	Construction (Completion) of MPB Brgy. Sta. Cruz, Lezo, Aklan	Construction Section	YES	Competitive Bidding	Nov. 21, 2023 – Dec. 11, 2023	December 11, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0021	Construction of Revetment Wall along Jai-o River Sitio Suwaragan, Barangay Calizo, Balete, Aklan	Construction Section	YES	Competitive Bidding	Dec. 1, 2023 – Dec. 21, 2023	December 21, 2023	Perfection of Contract is On going	GoP	40,000,000	0	40,000,000	Revetment Wall: 171.00 L.m. (Total Length) Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Pile (U-Type) End Walls: 4 Units, Segmental Walls: 7 Units.

24GA0024	Construction of Revetment Wall along Aklan River Barangay Poblacion, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 1, 2023 – Dec. 21, 2023	December 21, 2023	Perfection of Contract is On going	GoP	100,000,000	0	100,000,000	Revetment Wall: 577.00 L.m. (Total Length) Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Pile (U-Type), Crest Protection: 0.20mm thk., 2.50m wide PCCP with 0.10m thk. subbase course, End Walls: 8 Units, Segmental Walls: 26.00 Units.
24GA0048	Construction (Completion) of MPB Brgy. Albagon, Makato, Aklan	Construction Section	YES	Competitive Bidding	Dec. 1, 2023 – Dec. 21, 2023	December 21, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction (Completion) of MPB
24GA0099	Construction (Completion) of Multi-Purpose Covered Court Brgy. Tambak, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Dec. 1, 2023 – Dec. 21, 2023	December 21, 2023	Perfection of Contract is On going	GoP	3,000,000	0	3,000,000	Construction (Completion) of Multi-Purpose Covered Court
24GA0005	Aklan West RD. (Kailbo-Nabas) – K0261+650 – K0262+490, K0264+290 – K0265+311, Aklan West Road	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	49,092,000	0	49,092,000	Reblocking along Aklan West Road – Secondary Roads: Concreting of 3.656 lane km road (3.05m wide and 0.30m thick) with pavement markings and drainage.
24GA0016	Construction of Revetment Wall along Ibayay River, Ibayay, Aklan (Package 3)	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	125,750,000	0	125,750,000	Construction of Revetment Wall along Ibayay River, Brgy. Colong colong, Ibayay, Aklan Length = 460 L.m. Station Limits: Sta. 0+200-Sta. 0+660.00
24GA0018	Rehabilitation of Revetment Wall along Jai-o River, Balete, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	50,842,000	0	50,842,000	Bank Protection (Revetment Wall) 258.00 L.m. (Total Length) Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Sheet Pile (U-Type) with Cap, End Walls: 4 Units, Segmental Walls: 13 Units
24GA0019	Construction of Malay CIS Bank Protection, Malay, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	20,333,000	0	20,333,000	Bank Protection (Revetment Wall): 124.08 L.m. (Total Length), Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m steel sheet pile (U-TYPE) with cap, Endwalls: 6 units & Segmental Walls: 1 unit.
24GA0028	Construction of Road, N. Carpio Road, Meren Road, J. Gerardo Road and S. Tolentino Road, Barangay Tigayon, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Concreting of Road, L = 1.04 lane Km (Section I – IV) width = 4.00m thickness = 0.20m, with shouldering.

24GA0041	Construction (Completion) of MPB (Covered Court) Brgy. Man-up, Batan, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB (Covered Court)
24GA0053	Construction (Completion) of MPB Brgy. Calangang, Makato, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0061	Construction (Completion) of MPB, Brgy. Laguindana East, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0072	Construction (Completion) of MPB Brgy. San Dimas, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0078	Construction (Completion) of MPB Bubog, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0079	Construction (Completion) of MPB Cabayugan, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0081	Construction (Completion) of MPB Brgy. Dongon West, Numancia, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2023 – Dec. 27, 2023	December 27, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0001	Jaime Cardinal Sin Ave (S00536PN) K0278+(-391) – K0280+093 Jaime Cardinal Sin Ave	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	(Failed Over ABC)	GoP	46,881,000	0	46,881,000	Asphalt Overlay of Road, L = 9.556 lane km., with white reflectorized thermoplastic pavement markings and warning signs.
24GA0009	Aklan East Road – K0294+144 – K0296+559, K0296+884 – K0296+952, K0296+1017 – K0297+031, K0301+000 – K0302+476 Aklan East Road	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	147,500,000	0	147,500,000	Widening of Road from 2 lanes to 4 lanes, width = 3.35m, length = 5.0340 lane km, with reinforced concrete drainage, reinforced concrete slope protection reflectorized pavement markings and const. of off-carriage way, area = 4,428.00 sq.m.
24GA0013	Construction of Revetment Wall along Ibayay River Brgy. Bagacay, Ibayay, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	135,042,000	0	135,042,000	Construction of Revetment Wall, Length = 557. L.m. Station Limits: Sta. 4+300.00 – Sta. 4+857.00.

24GA0022	Construction of Revetment Wall along Aklan River Brgy. Badiangan, Banga, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	30,000,000	0	30,000,000	Revetment Wall: 128.00 L.m. (Total Length) Slope Covering: 0.20m thk. Reinforced Concrete, Foundation: 6m Steel Pile (U-Type), End Walls: 2 Units, Segmental Walls: 6 Units.
24GA0027	NRJ Cabangila – Sitio Eahog, Brgy. Catmon, Altavas to Brgy. Agkawayan, Mambusao, Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production, Altavas, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	30,000,000	0	30,000,000	Concreting of Road, Sta. 4+724.10 – Sta. 5+423.50, Length = 1.399 Lane Km., width = 3.65m B/S thickness = 0.28m.
24GA0032	Construction of Road Brgy. Agmailig, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of Road: it has 2 section of road, it includes concreting and removal of PCCP, const. of slope protection and line ditch. Total length = 0.600 lane km., 4.00m width of PCCP, shoulder width = 1m.
24GA0033	Construction of Road Brgy. Yapak, Malay, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Concreting of Road, it includes concreting and removal of PCCP, total length = 0.600 lane km., 5.00m width of PCCP, shoulder width = 1.00m.
24GA0035	Construction of Road, Sitio Martabana (Kamingawan Area) Brgy. Poblacion, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Concreting of Road, L = 0.600 Lane Km (Section I – III), width = 5.00m thickness = 0.20m, with shouldering, pavement markings, chevron & streetlights.
24GA0065	Construction (Completion) of MPB Brgy. Magallanes, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0080	Construction (Completion) of MPB Cajilo, Makato, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0096	Construction (Completion) of MPB, Rizal, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0100	Construction of MPB (Covered Court) Brgy. Lupo, Altavas, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0111	Rehabilitation of MPB Brgy. Estancia, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Rehabilitation of MPB

24GA0114	Construction (Completion) of MPB (Covered Court) Brgy. Jumarap, Banga, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB (Covered Court)
24GA0120	Construction of MPB (Covered Court) at Brgy. Pampango, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0125	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Aklan West RD. (Kalibo-Nabas) – K0234+/-920) – K0234+426, K0235+300 – K0238+078, K0254+450 – K0255+340, Aklan West Road	Construction Section	YES	Competitive Bidding	Dec. 8, 2023 – Dec. 28, 2023	December 28, 2023	Perfection of Contract is On going	GoP	114,922,000	0	114,922,000	Aklan West Road: Concreting of 10.148 lane km. road (3.05m wide, 0.30m thick) with pavement markings.
24GA0020	Construction of Revetment Wall along Jal-o River, Sitio Mapait, Brgy. Aranas, Balete, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	40,000,000	0	40,000,000	Revetment Wall: 206.80 L.m. (total length), Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m steel sheet pile (U-TYPE) with Cap, Endwalls: 2 units, Segmental Walls: 10 units.
24GA0034	Construction of Road, Paraiso Road, Brgy. Linabuan Sur, Banga, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Concreting of road: total length = 0.600 lane km, 5m width of pccp, thickness = 0.20m, 1m shoulder width, installation of solar LED streetlights.
24GA0044	Construction (Completion) of MPB Brgy. Bagto, Lezo, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0049	Construction (Completion) of MPB Brgy. Banaybanay, Malinao, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0097	Construction (Completion) of MPB, Sipac, Malinao, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0121	Construction of MPB (Covered Court) Brgy. Maria Cristina, Madalag, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0122	Construction of MPB (Covered Court) Brgy. Panipason, Madalag, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	5,000,000	0	5,000,000	Construction of MPB (Covered Court)
24GA0136	Construction (Completion) of MPB Brgy. Libertad, Nabas, Aklan	Construction Section	NO	Competitive Bidding	Dec. 20, 2023 – Jan. 9, 2024	January 9, 2024	Perfection of Contract is On going	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB

24GA0023	Construction of Revetment Wall along Aklan River Brgy. Gunatu-an, Madalag, Aklan	Construction Section	NO	Competitive Bidding	Jan. 4, 2024 - Jan. 24, 2024	January 24, 2024	Scheduled for Bidding	GoP	30,000,000	0	30,000,000	Revetment wall: 112.00 l.m. (total length). Slope Covering: 0.20m thk. reinforced concrete. Foundation: 6m steel pile (U-Type), Crest Protection: 0.20m thk reinforced concrete. End Walls: 2 units, Segmental Walls: 5 units, Foot Protection: concrete block and hexapod.
24GA0031	Construction of Access Road for Balete Super Health Center and Municipal Motor Pool, Brgy. Feliciano, Balete, Aklan	Construction Section	NO	Competitive Bidding	Jan. 4, 2024 - Jan. 24, 2024	January 24, 2024	Scheduled for Bidding	GoP	10,000,000	0	10,000,000	Concreting of Road, Sta. D+004.00 – Sta. 0+565.00 length = 1.00 lane km., width = 2.00m B/S, thickness = 0.20m.
24GA0116	Construction (Completion) of MPB (Covered Court) of Aguinaldo T. Repiedad St. Integrated School Campus, Brgy. Linabuan Sur, Banga, Aklan	Construction Section	NO	Competitive Bidding	Jan. 4, 2024 - Jan. 24, 2024	January 24, 2024	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB (Covered Court)
24GA0133	Construction of Revetment Wall along Aklan River Brgy. Palale, Banga, Aklan	Construction Section	NO	Competitive Bidding	Jan. 4, 2024 - Jan. 24, 2024	January 24, 2024	Scheduled for Bidding	GoP	30,000,000	0	30,000,000	Revetment wall: 130.00 l.m. (total length). Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m steel pile (U-Type), Crest Protection: 0.20mm thk. 2.50 wide PCCP with 0.15m thk. subbase course, End Walls: 2 units, Segmental Walls: 6 units, Foot Protection: concrete block and hexapod.
24GA0159	Aklan West RD (Kalibo-Nabas) – K0240+739 – K0241+248, K0241+273 – K0241+639, K0252+896 – K0253+912 Along Aklan West Road	Construction Section	NO	Competitive Bidding	Jan. 4, 2024 - Jan. 24, 2024	January 24, 2024	Scheduled for Bidding	GoP	75,486,000	0	75,486,000	Widening of road, Aklan West RD (Kalibo-Nabas) – K0240+739 – K0241+248, K0241+273 – K0241+639, K0252+896 – K0253+912 length = 3.782 lane km., width = 3.65m B/S, thickness = 0.30m.
24GA0063	Construction (Completion) of MPB Brgy. Lanipga, Tangalan, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0085	Construction (Completion) of MPB Kinlangay Viejo, Malinao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0138	Construction (Concreting) of Barangay Road, Barangay Poblacion to Sitio Taghangin, Barangay Poblacion, Libacao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	5,000,000	0	5,000,000	Construction of road: includes concreting and removal of pccp, const. of slope protection and cross drainage total length = 0.700 lane km, 4.00m width of pccp, shoulder width = 1m.


24GA0141	Construction of MPB in Libacao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	5,000,000	0	5,000,000	Construction of MPB
24GA0145	Construction (Completion) of MPB, Sitio Agbatuan Brgy. Oyang, Libacao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB
24GA0160	Jaime Cardinal Sin Ave. K0293+600.00 – K0294+332.45	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	28,237,000	0	28,237,000	Widening of Road, K0293+600.00 – K0294+332.45 length = 1.465 lane km, width = 3.65m B/S, thickness = 0.30m. off-carriage way = 1.50m. B/S, thickness = 0.25m.
24GA0066	Construction (Completion) of MPB Brgy. Manhanip, Mainao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB
24GA0117	Construction of (Completion) of MPB (Covered Court) Polo Elementary School, Brgy. Polo, Banga, Aklan	Construction Section	NO	Competitive Bidding	Jan. 5, 2024 - Jan. 25, 2024	January 25, 2024	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction of MPB (Completion) of MPB (Covered Court)
24GA0083	Construction (Completion) of MPB Gaudencio L. Vega NHS, Brgy. Nalook, Kalibo, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB
24GA0118	Construction (Completion) of MPB (Covered Court) Andagao Elementary School, Brgy. Andagao, Kalibo, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction (Completion) of MPB (Covered Court)
24GA0119	Construction (Completion) of MPB (Covered Court) Brgy. Mobo, Kalibo, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	2,000,000	0	2,000,000	Construction (Completion) of MPB (Covered Court)
24GA0029	Construction of Road, Sitio Pandan Barangay Bayang, Batan, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	5,000,000	0	5,000,000	Const. of road, total length of 0.60 lane km and a width of 5.00m with installation of 11 units of street lights
24GA0040	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Magubahay, Batan, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	3,000,000	0	3,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court)

24GA0131	Rehabilitation of DPWH Aklan DEO Staff House, Brgy. Yapak, Boracay Island, Malay, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	15,000,000	0	15,000,000	Const. of elevator shear wall, supply & installation of 800kg passenger elevator, supply and installation of CCTV and auxiliary system; supply and installation of 3 units of dry type transformer (distribution, 75 KVA); supply and installation of 50KVA generator set (3 phase, 220/440 VAC, 60hz @ 1800RPM, 0.8P.F.) masonry and finishing works; and painting works (Bldg. exterior & interior).
24GA0132	Construction of Retreatment Wall along Aklan River, Brgy. Mobo, Kalibo, Aklan	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	30,000,000	0	30,000,000	Retreatment Wall: 145.34 L.m. (total length), Slope Covering: 0.20m thk. reinforced concrete, Foundation: 6m Steel Sheet Pile (U-TYPE) with Cap, Endwalls: 2 Units, Segmental Walls, 3 units.
24GA0163	Installation of Solar Streetlights along Aklan East Road – K0290+224 – K0294+144, K0302+631 – K0309+747	Construction Section	NO	Competitive Bidding	Jan. 16, 2024 – Feb. 5, 2024	February 5, 2023	Scheduled for Bidding	GoP	100,000,000	0	100,000,000	Installation of 594 units of solar streetlights along Aklan East road, pole placing of 20M (slaggered) with 8M mounting height pole and 1.5m single mast arm.

Prepared by:


CHITA C. CALINA
 Engineer III
 Head, Procurement Unit

Checked by:


VIVIAN B. DALIDA
 Chief, Construction Section
 BAC - Chairperson

Approved:


GENER J. ABERGAS
 District Engineer