

(Department of Public Works and Highways Regional Office VI through its Special BAC for DPWH Negros Occ. Sub DEO) FY 2024 Final Annual Procurement Plan (APP Non-CSE)

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
	Office Supplies and Consumables									8,917,389.79		8,917,389.79	Office Supplies, Devices, and Consumables
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	2nd Semester FY 2023	2nd Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	5,350,433.87		5,350,433.87	
	3rd and 4th Quarter FY 2023		No		1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		3,566,955.92		3,566,955.92	
	IT and Computer Supplies									632,721.40		632,721.40	IT and Computer Supplies
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	379,632.84		379,632.84	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		253,088.56		253,088.56	
	Desktops and Computers	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	2,289,120.48		2,289,120.48	Desktops and Computers
	Office Equipment/Furnitures/Fixtures									1,202,252.53		1,202,252.53	Office Equipment/Furnitures/Fixtures
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	721,351.52		721,351.52	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		480,901.01		480,901.01	
	Electrical Supplies									18,304.76		18,304.76	Electrical Supplies
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	10,982.86		10,982.86	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		7,321.90		7,321.90	
	Fuel, Filters, Lubricants									7,579,940.00		7,579,940.00	Fuel, Filters, Lubricants
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	4,547,964.00		4,547,964.00	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		3,031,976.00		3,031,976.00	
	Vehicle Parts and Accessories									9,682,740.00		9,682,740.00	Vehicle Parts and Accessories
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement /Shopping	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	9,682,740.00		9,682,740.00	
	Maintenance Materials, Tools and Safety Devices									18,516,458.50		18,516,458.50	Maintenance Materials, Tools and Safety Devices
	1st and 2nd Quarter FY 2023	Negros Occidental Sub DEO	No	Competitive Bidding/Negotiated Procurement	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	1st Semester FY 2023	GOP	11,109,875.10		11,109,875.10	
	3rd and 4th Quarter FY 2023				1st Semester FY 2023	1st Semester FY 2023	2nd Semester FY 2023	2nd Semester FY 2023		7,406,583.40		7,406,583.40	
TOTAL (GOODS AND SERVICES)										48,838,927.46	-	48,838,927.46	
CIVIL WORKS													
	24GQ0001 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0096 + 000 - K0096 + 640	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	March 04, 2024	March 12, 2024	GOP	30,108,000.00		30,108,000.00	Asphalt Overlay
	24GQ0002 – Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0122 + 580 - K0123 + 307	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	March 04, 2024	March 12, 2024	GOP	21,230,000.00		21,230,000.00	Asphalt Overlay

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0003 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0125 + 566 - K0125 + 946	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	March 04, 2024	March 12, 2024	GOP	9,693,425.00		9,693,425.00	Asphalt Overlay
	24GQ0004 – Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd (S00425NR) - K0148 + 390 - K0149 + 000	Negros Occidental Sub DEO	No	Competitive Bidding	January 09, 2024	January 30, 2024	March 04, 2024	March 12, 2024	GOP	28,660,500.00		28,660,500.00	Asphalt Overlay
	24GQ0005 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0095 + 350 - K0096 + 000	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 6, 2024	February 15, 2024	GOP	14,137,250.00		14,137,250.00	Reconstruction to Concrete Pavement
	24GQ0006 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0107 + 000 - K0107 + 396	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 6, 2024	February 15, 2024	GOP	12,545,000.00		12,545,000.00	Reconstruction to Concrete Pavement
	24GQ0007 – Reconstruction to Concrete Pavement along Bacolod North Rd (S00425NR) - K0149 + 000 - K0149 + 545	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 9, 2024	February 19, 2024	GOP	15,922,500.00		15,922,500.00	Reconstruction to Concrete Pavement
	24GQ0008 – Rehabilitation / Major Repair of Drainage Structure along Bacolod North Rd (S00425NR) - K0139 + 853 - K0141 + 882	Negros Occidental Sub DEO	No	Competitive Bidding	November 7, 2023	November 28, 2023	February 9, 2024	February 19, 2024	GOP	34,740,000.00		34,740,000.00	Rehabilitation / Major Repair of Drainage Structure
	24G00009 – Rehabilitation / Major Repair of Drainage Structure along Bacolod North Rd (S00425NR) - K0143 + 803 - K0144 + 754	Negros Occidental Sub DEO	No	Competitive Bidding	November 7, 2023	November 28, 2023	February 9, 2024	February 19, 2024	GOP	5,790,000.00		5,790,000.00	Rehabilitation / Major Repair of Drainage Structure
	24GQ0010 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod North Rd - K0109 + 300 - K0109 + 347	Negros Occidental Sub DEO	No	Competitive Bidding	November 7, 2023	November 28, 2023	February 9, 2024	February 19, 2024	GOP	3,377,500.00		3,377,500.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0011 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0042 + 200 - K0042 + 308	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 9, 2024	February 19, 2024	GOP	7,720,000.00		7,720,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0012 – Rehabilitation / Major Repair of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0067 + 519 - K0067 + 545	Negros Occidental Sub DEO	No	Competitive Bidding	November 7, 2023	November 28, 2023	February 9, 2024	February 19, 2024	GOP	1,930,000.00		1,930,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0013 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 809 - K0074 + 848	Negros Occidental Sub DEO	No	Competitive Bidding	November 10, 2023	December 1, 2023	February 13, 2024	February 22, 2024	GOP	3,860,000.00		3,860,000.00	Construction of Road Slope Protection Structure
	24GQ0014 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 350 - K0074 + 550	Negros Occidental Sub DEO	No	Competitive Bidding	November 10, 2023	December 1, 2023	February 13, 2024	February 22, 2024	GOP	96,500,000.00		96,500,000.00	Construction of Road Slope Protection Structure
	24GQ0015 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0075 + 500 - K0075 + 620	Negros Occidental Sub DEO	No	Competitive Bidding	November 10, 2023	December 1, 2023	February 13, 2024	February 22, 2024	GOP	48,250,000.00		48,250,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0016 – Construction of Road Slope Protection Structure along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0077 + 230 - K0077 + 400	Negros Occidental Sub DEO	No	Competitive Bidding	November 10, 2023	December 1, 2023	February 13, 2024	February 22, 2024	GOP	48,250,000.00		48,250,000.00	Construction of Road Slope Protection Structure
	23G00017 – Rehabilitation / Major Repair of Road Slope Protection Structure along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd - K0105 + 330 - K0105 + 357	Negros Occidental Sub DEO	No	Competitive Bidding	November 10, 2023	December 1, 2023	February 13, 2024	February 22, 2024	GOP	2,895,000.00		2,895,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
	24GQ0018 - Construction of Road Slope Protection Structure along Jct DS Benedicto-Spur 16-Calatrava Rd (S00001NR) - K0059 + 455 - K0059 + 550	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 13, 2024	February 22, 2024	GOP	14,474,430.80		14,474,430.80	Construction of Road Slope Protection Structure
	24GQ0019 - Construction of Road Slope Protection Structure at specific locations along Jct DS Benedicto - Spur 16 - Calatrava Rd (S00001NR) - K0068 + 199 - K0075 + 473	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 16, 2024	February 26, 2024	GOP	7,720,000.00		7,720,000.00	Construction of Road Slope Protection Structure
	24GQ0020 - Construction of Road Slope Protection Structure along Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 199 - K0068 + 244, K0069 + 253 - K0069 + 273, K0075 + 434 - K0075 + 473	Negros Occidental Sub DEO	No	Competitive Bidding	November 14, 2023	December 5, 2023	February 16, 2024	February 26, 2024	GOP	2,412,500.00		2,412,500.00	Construction of Road Slope Protection Structure
	24GQ0021 - Construction of Road Slope Protection Structure along Stop Aguinaldo-Bug-ang Rd - K0113 + 090 - K0113 + 160	Negros Occidental Sub DEO	No	Competitive Bidding	November 14, 2023	December 5, 2023	February 16, 2024	February 26, 2024	GOP	4,825,000.00		4,825,000.00	Construction of Road Slope Protection Structure
	24GQ0022 - Road Widening along Bacolod North Rd (S00425NR) - K0121 + 199 - K0122 + 000	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 16, 2024	February 26, 2024	GOP	38,737,700.00		38,737,700.00	Road Widening
	24GQ0023 - Road Widening along Bacolod North Rd (S00425NR) - K0134 + 437 - K0135 + 582	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 16, 2023	February 26, 2024	GOP	48,250,000.00		48,250,000.00	Road Widening
	24GQ0024 - Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0070 + 332 - K0070 + 807	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 16, 2024	February 26, 2024	GOP	18,256,135.00		18,256,135.00	Road Widening
	24GQ0025 - Construction of Concrete Bridge - Katingal-an Br. along Bacolod North Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 20, 2024	March 1, 2024	GOP	12,062,500.00		12,062,500.00	Construction of Concrete Bridge
	24GQ0026 - Widening of Bridge - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 20, 2024	March 1, 2024	GOP	7,720,000.00		7,720,000.00	Widening of Bridge
	24GQ0027 - Construction of Flood Control Structure, Mabuni River along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 20, 2024	March 1, 2024	GOP	96,500,000.00		96,500,000.00	Construction of Flood Control Structures

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0028 - Construction of Flood Control Structures of Higalaman River (Upstream) along Bacolod North Rd, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	November 17, 2023	December 7, 2023	February 20, 2024	March 1, 2024	GOP	77,200,000.00		77,200,000.00	Construction of Flood Control Structures
	24GQ0029 - Construction of Flood Control Structures of Andoon River (Upstream) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Road (S00427NR) , San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 20, 2024	March 1, 2024	GOP	144,750,000.00		144,750,000.00	Construction of Flood Control Structures
	24GQ0030 - Construction of Flood Control Structures of Andoon River along Bacolod-Murcia-DS Benedicto-Sn Carlos City Road (S00427NR) , San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 20, 2024	March 1, 2024	GOP	144,750,000.00		144,750,000.00	Construction of Flood Control Structures
	24GQ0031 - Construction of Road at Pasto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	9,650,000.00		9,650,000.00	Construction of Concrete Road
	24GQ0032 - Construction of Road Barangay Macasilao - Barangay Winaswasan, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0033 - Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0034 - Construction of Road, Barangay Pantao - Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0035 - Construction of Road, Barangay Prosperidad to Barangay Pinowayan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0036 - Construction of Road, Barangay San Juan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	November 21, 2023	December 11, 2023	February 23, 2024	March 4, 2024	GOP	11,880,000.00		11,880,000.00	Construction of Concrete Road
	24GQ0037 - Construction of Road, Purok Humayan - Purok Riverside, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 23, 2024	March 4, 2024	GOP	7,920,000.00		7,920,000.00	Construction of Concrete Road
	24GQ0038 - Construction of Road, Purok Logdeck - Purok Kinabong 1, Barangay Igmaya-an, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 23, 2024	March 4, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road
	24GQ0039 - Construction of Road, Purok Mabuhay-Purok Paho, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	February 27, 2024	March 7, 2024	GOP	9,900,000.00		9,900,000.00	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0040 - Construction of Multi-Purpose Building, Barangay Japitan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 27, 2024	March 7, 2024	GOP	4,949,909.41		4,949,909.41	Construction of Multi-Purpose Building
	24GQ0041 - Construction of Multi-Purpose Building, Barangay Paitan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 21, 2023	December 12, 2023	February 27, 2024	March 7, 2024	GOP	4,949,736.17		4,949,736.17	Construction of Multi-Purpose Building
	24GQ0042 - Construction of Multi-Purpose Building, Barangay Pinapugasan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 27, 2024	March 7, 2024	GOP	4,949,620.75		4,949,620.75	Construction of Multi-Purpose Building
	24GQ0043 - Construction of Multi-Purpose Building, Barangay Rizal, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 27, 2024	March 7, 2024	GOP	4,949,849.77		4,949,849.77	Construction of Multi-Purpose Building
	24GQ0044 - Construction of Multi-Purpose Building, Barangay Udtongan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 27, 2024	March 7, 2024	GOP	4,949,901.44		4,949,901.44	Construction of Multi-Purpose Building
	24GQ0045 - Construction of Multi-Purpose Building, Sofronio Carmona NHS Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	November 22, 2023	December 13, 2023	February 27, 2024	March 7, 2024	GOP	4,949,820.09		4,949,820.09	Construction of Multi-Purpose Building
	24GQ0046 - Construction of Water System Barangay Buenavista, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	November 28, 2023	December 18, 2023	March 1, 2024	March 8, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Water System
	24GQ0047 - Construction of DPWH Building of Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	November 28, 2023	December 18, 2023	March 1, 2024	March 8, 2024	GOP	47,014,800.00		47,014,800.00	Construction of DPWH Building
	24GQ0048 - Construction of Multi-Purpose Building (DPWH Negros Occidental Sub - DEO Quarters), San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	December 07, 2023	December 28, 2023	March 1, 2024	March 8, 2024	GOP	9,650,000.00		9,650,000.00	Construction of Multi-Purpose Building
	24GQ0049 - Asphalt Overlay along Jct Balintawak-Old Escalante Road (S00363NR) K0099 + 000 - K0100 + 466, Iloilo City	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	24,486,875.00		24,486,875.00	Construction of Multi-Purpose Building
	24GQ0050 - Asphalt Overlay Stop Aguinaldo-Bug-ang Road (S00395NR) K0115 + 520 - K0116 + 000, Iloilo City	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	8,477,525.00		8,477,525.00	Construction of Multi-Purpose Building
	24GQ0051 - Installation of Roadway Lighting Structures along Bacolod North Rd (S00425NR) K0121 + 000 - K0122 + 000, K0130 + 900 - K0132 + 233, K0133 + 180 - K0134 + 437	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	38,600,000.00		38,600,000.00	Construction of Multi-Purpose Building
	24GQ0052 - Construction of Flood Control Structures, Vascoña River along Bacolod, North Road, San Carlos, City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	72,375,000.00		72,375,000.00	Construction of Flood Control Structures

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0053 - Construction of Flood Control Structure of Palampas River (Upstream Area) along Bacolod North Rd (S00425NR), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	77,200,000.00		77,200,000.00	Construction of Flood Control Structures
	24GQ0054 - Installation of Roadway Lighting Structures along Bacolod-Murcia-DS Benedicto- San Carlos City Rd (S00427NR) K0062 + 609 - K0064 + 300, K0065 + 052 - K0066 + 640, K0077 + 600 - K0078 + 00	Negros Occidental Sub DEO	No	Competitive Bidding	January 11, 2024	February 01, 2024	March 05, 2024	March 12, 2024	GOP	96,500,000.00		96,500,000.00	Installation of Roadway Lighting Structure
	24GQ0055 - Construction of Road So. Ulay, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0056 - Construction of Road So. Tuburan Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	14,850,000.00		14,850,000.00	Construction of Concrete Road
	24GQ0057 - Construction of Road in Brgy. Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	24,750,000.00		24,750,000.00	Construction of Concrete Road
	24GQ0058 - Construction of Access Road, Purok Mauswagon, Barangay Suba, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	6,930,000.00		6,930,000.00	Construction of Concrete Road
	24GQ0059 - Construction of Road leading to the New Development Area, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	19,800,000.00		19,800,000.00	Construction of Concrete Road
	24GQ0060 - Construction of Road, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 16, 2024	February 06, 2024	March 07, 2024	March 14, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Concrete Road
	24GQ0061 - Construction of Multi-Purpose Facility, Brgy. Binaguiohan, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 18, 2024	February 08, 2024	March 12, 2024	March 19, 2024	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
	24GQ0062 - Construction of Multi-Purpose Building in the Municipality of Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 18, 2024	February 08, 2024	March 12, 2024	March 19, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GQ0063 - Construction of Multi-Purpose Building in the Municipality of Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 18, 2024	February 08, 2024	March 12, 2024	March 19, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0064 - Construction of Multi-Purpose Building in the Municipality of Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 18, 2024	February 08, 2024	March 12, 2024	March 19, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
	24GQ0065 - Construction of Multi-Purpose Building in San Carlos, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	January 18, 2024	February 08, 2024	March 12, 2024	March 19, 2024	GOP	5,197,500.00		5,197,500.00	Construction of Multi-Purpose Building
TOTAL (CIVIL WORKS)										1,617,890,478.43	-	1,617,890,478.43	
CONSULTING SERVICES													
	None												
TOTAL (CONSULTING SERVICES)										-	-	-	
GRAND TOTAL (GOODS AND SERVICES, CIVIL WORKS, AND CONSULTING SERVICES)										1,666,729,405.89	-	1,666,729,405.89	


Submitted by:


MARK ROYIN C. PIDO
Head, /Procurement Unit/SBAC Secretariat
DPWH Negros Occidental Sub DEO

Recommending Approval:


RICARDO R. GUTIERREZ
SBAC Chairperson

Approved:


SUNNY BOY O. OROPEL, CES E
Head of the Procuring Entity