

Department of Public Works and Highways Marinduque District Engineering Office Indicative Annual Procurement Plan for FY 2024 (Civil Works)

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0080 + 326 - K0081 + 000, K0083 + 000 - K0084 + 000, K0087 + 567 - K0087 + 863	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	37,695,000.00		37,695,000.00	Road Widening
	Construction (Completion) of Multi-Purpose Building, Barangay Buangan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	3,000,000.00		3,000,000.00	Costruction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building at Sihi Elementary School, Barangay Sihi, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Construction of Multi-Purpose Building Barangay Matandang Gasan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Agot, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Catubugan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Libjo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tugos, Boac, Marinduque	Construction Section	YES	Competitive Bidding	28-Sep-23	17-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Costruction of Multi-Purpose Building
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dr Damian Reyes Rd (Boac Side) - K0006 + 171 - K0006 + 390	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	10,404,000.00		10,404,000.00	Rehabilitation of Paved Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Mogpog-Balanacan Port Rd - K0010 + 665 - K0010 + 719	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	5,000,000.00		5,000,000.00	Rehabilitation / Major Repair of Drainage Structure along Road
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0054 + 890 - K0055 + 244	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	37,042,000.00		37,042,000.00	Rehabilitation of Paved Road
	Construction of Bintakay - Capayang Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Multi-Purpose Building, Barangay Cagpo, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Paved Shoulder along Marinduque Circumferential Road (S00001MQ) - K0113 + 000 - K0114 + 000, Barangay Laylay, Boac, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	6,086,000.00		6,086,000.00	Road Safety: Solar / Reflectorized Pavement Studs
	Installation/Application/Construction of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Paved Shoulder along Marinduque Circumferential Road (S00001MQ) - K0115 + 000 - K0116 + 000, Barangay Santol, Boac, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	5,820,000.00		5,820,000.00	Road Safety: Solar / Reflectorized Pavement Studs
	Construction of Road, Barangay Malbog, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Tapuyan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	05-Oct-23	24-Oct-23	24-Jan-24	02-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0056 + 781 - K0057 + 000, K0086 + 976 - K0087 + 390	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	28,452,000.00		28,452,000.00	Rehabilitation of Paved Road
	Construction/Improvement of Kay Duke Road leading to Tourism Destination, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	30,000,000.00		30,000,000.00	Construction of concrete road
	Rehabilitation of Tamayo - Morales - Aloba Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Paved Road
	Construction/Improvement of Road leading to Lambingan Falls, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of concrete road
	Construction of Multi-Purpose Building, Barangay Baliis, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balagasan Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	91,000,000.00		91,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balimbing Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	91,000,000.00		91,000,000.00	Construction of Flood Mitigation Structure
	Construction of Bahi - Tapuyan Road, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	Rehabilitation of Ihatub - Mansiwat - Isok Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Paved Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Santol Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Control Structure, Barangay Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Flood Mitigation Structure
	Construction of Multi-Purpose Building, Barangay Dating Bayan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12-Oct-23	31-Oct-23	29-Jan-24	08-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Bunganay River, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Poctoy Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Mogpog River, Brgy. Magapua, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bamban Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submissio n/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ogbac Flood Control, Boac, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	91,846,000.00		91,846,000.00	Construction of Flood Mitigation Structure
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tawiran River, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure Along Tipo River, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Laon Mataas na Bayan CIS Protection Works, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	19-Oct-23	07-Nov-23	29-Jan-24	08-Feb-24	GoP	10,000,000.00		10,000,000.00	Construction of Slope Protection Structure
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0000 + 000 - K0001 + 995, K0003 + 264 - K0004 + 000, K0007 + 000 - K0010 + 076, K0010 + 102 - K0010 + 580	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	83,587,000.00		83,587,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0011 + 000 - K0012 + 392, K0019 + 300 - K0021 + 205, K0032 + 000 - K0033 + 825, K0036 + 000 - K0037 + 640, K0037 + 682 - K0037 + 950	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	100,417,000.00		100,417,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads, Marinduque Circumferential Rd - K0106 + 526 - K0107 + 673, K0108 + 000 - K0109 + 000, K0111 + 000 - K0111 + 156, K0112 + 000 - K0112 + 157	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	35,379,000.00		35,379,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Widening of Permanent Bridges - Bacong-Bacong Br. (B00020MQ) along Marinduque Circumferential Rd (Phase II)	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	9,000,000.00		9,000,000.00	Widening of Bridge
	Construction (Completion) of Multi-Purpose Building, Barangay Dating Hupi, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay I, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of By-Pass and Diversion Roads -Boac By-Pass Road, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	30,000,000.00		30,000,000.00	Construction of Drainage Structure along Road
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Marinduque Circumferential Rd - K0026 + 000 - K0026 + 300, K0033 + 825 - K0034 + 033, K0041 + 300 - K0041 + 600	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	37,154,000.00		37,154,000.00	Rehabilitation of Paved Road
	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0047 + 589 - K0048 + 000	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	8,054,000.00		8,054,000.00	Road Widening

Code (PA P)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/ Post ing of IB/REI	Submissio n/ Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Dulong Bayan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Mataas na Bayan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Bintakay, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Water Supply System (Level III), Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	56,000,000.00		56,000,000.00	Construction of Water Supply Systems
	Construction of Water Supply System (Level III), Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of Water Supply Systems
	Construction of Road, Barangay Bachao-Ibaba, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Construction of Road, Barangay Ihatub, Boac, Marinduque	Construction Section	YES	Competitive Bidding	26-Oct-23	15-Nov-23	01-Feb-24	09-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Prepared by:


JULIO M. MAGLACAS

Head, Procurement Unit/Secretariat

Recommended by:


RAHEL J. NARANJO

Chairperson, BAC

Approved by:


EVELYN R. PUERTOLLANO

District Engineer