


**Department of Public Works and Highways Marinduque District Engineering Office Indicative Annual Procurement Plan for FY 2024 (Consulting Services)**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Soil Boring Investigation for Proposed Construction of School Buildings (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jan-24	14-Feb-24	08-Mar-24	18-Mar-24	GoP	6,300,000.00		6,300,000.00	Soil Boring Investigation for Proposed Construction of School Buildings (1st Quarter)
	Subsurface Exploration for Proposed Construction of New Bridges (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jan-24	14-Feb-24	08-Mar-24	18-Mar-24	GoP	6,300,000.00		6,300,000.00	Subsurface Exploration for Proposed Construction of New Bridges (1st Quarter)
	Soil Exploration for Proposed Flood Control Construction (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jan-24	14-Feb-24	08-Mar-24	18-Mar-24	GoP	6,300,000.00		6,300,000.00	Soil Exploration for Proposed Flood Control Construction (1st Quarter)
	Soil Boring Investigation for Proposed Construction of School Buildings (2nd Quarter)	Planning and Design Section	NO	Competitive Bidding	07-May-24	22-May-24	14-Jun-24	24-Jun-24	GoP	4,200,000.00		4,200,000.00	Soil Boring Investigation for Proposed Construction of School Buildings (2nd Quarter)
	Subsurface Exploration for Proposed Construction of New Bridges (2nd Quarter)	Planning and Design Section	NO	Competitive Bidding	07-May-24	22-May-24	14-Jun-24	24-Jun-24	GoP	4,200,000.00		4,200,000.00	Subsurface Exploration for Proposed Construction of New Bridges (2nd Quarter)
	Soil Exploration for Proposed Flood Control Construction (2nd Quarter)	Planning and Design Section	NO	Competitive Bidding	07-May-24	22-May-24	14-Jun-24	24-Jun-24	GoP	4,200,000.00		4,200,000.00	Soil Exploration for Proposed Flood Control Construction (2nd Quarter)
	Soil Boring Investigation for Proposed Construction of School Buildings (3rd Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jul-24	14-Aug-24	06-Sep-24	16-Sep-24	GoP	4,200,000.00		4,200,000.00	Soil Boring Investigation for Proposed Construction of School Buildings (3rd Quarter)
	Subsurface Exploration for Proposed Construction of New Bridges (3rd Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jul-24	14-Aug-24	06-Sep-24	16-Sep-24	GoP	4,200,000.00		4,200,000.00	Subsurface Exploration for Proposed Construction of New Bridges (3rd Quarter)
	Soil Exploration for Proposed Flood Control Construction (3rd Quarter)	Planning and Design Section	NO	Competitive Bidding	30-Jul-24	14-Aug-24	06-Sep-24	16-Sep-24	GoP	4,200,000.00		4,200,000.00	Soil Exploration for Proposed Flood Control Construction (3rd Quarter)

Prepared by:

  
**JULITO M. MAGLACAS**

Head, Procurement Unit/Secretariat

Recommended by:

  
**RAHEL J. NARANJO**

Chairperson, BAC

Approved by:

  
**EVELYN R. PUERTOLLANO**

District Engineer