

DPWH Albay 1st District Engineering Office Supplemental Updated Annual Procurement Plan (APP) for FY 2024 (as of August 1, 2024)
For Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203210514000	Concreting of Brgy. Hacienda FMR, Brgy. Hacienda, San Miguel Island, Tabaco City, Albay	Construction Section	NO	Competitive Bidding	08-Aug-24	27-Aug-24	07-Sep-24	14-Sep-24	GoP	15,000,000.00	0.00	15,000,000.00	Farm to Market Road (FMR) Projects
300101200001000	Construction of 25TY6CL, Ogob Elementary School, Malinao, Albay	Construction Section	NO	Competitive Bidding	08-Aug-24	28-Aug-24	08-Sep-24	15-Sep-24	GoP	35,770,730.40	0.00	35,770,730.40	Basic Educational Facilities Fund (BEFF) - Batch 1
										50,770,730.40	0.00	50,770,730.40	

Prepared/Submitted by:


EVA C. CLARINO
Engineer III
Head, Procurement Unit

Recommending Approval:


SALVADOR R. REMPILO
Engineer III
BAC Chairman

Approval:


RAINERO A. ZERDA
District Engineer
Head of the Procuring Entity