

(Department of Public Works & Highways - Agusan del Sur 2nd District Engineering Office) FY 2024 Supplemental Annual Procurement Plan (APP) Non-CSE for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000010017000	<b>24NC0065:</b> Repair/Rehabilitation of Concrete Pavement (Reblocking of Pumping and Depression) along Butuan City - Talacogon - Loreto - Veruela - Sta. Josefa Road (S00481MN), Veruela, Agusan del Sur	Maintenance Section	NO	Competitive Bidding	14-06-2024	08-07-2024	19-07-2024		GoP	592,500.00	592,500.00		Reblocking of Damaged Pavement
200000100017000	<b>24NC0066:</b> Repair/Rehabilitation of Concrete Pavement (Reblocking of Pumping and Depression) along NRJ Cuevas - Bislig Road (S00464MN), Trento, Agusan del Sur	Maintenance Section	NO	Competitive Bidding	14-06-2024	08-07-2024	19-07-2024		GoP	525,730.00	525,730.00		Reblocking of Damaged Pavement
31020321112000.PC	<b>24NC0067:</b> Concreting of Brgy. Mambalili FMR, Brgy. Mambalili, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	16-07-2024	05-08-2024	14-08-2024	22-08-2024	GoP	29,850,000.00		29,850,000.00	Road Concreting
31020321113000.PC	<b>24NC0068:</b> Concreting of Purok 2, Brgy. Hubang to Purok 1, Brgy. Sta. Ana FMR, Brgy. Hubang and Brgy. Sta. Ana, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	16-07-2024	05-08-2024	14-08-2024	22-08-2024	GoP	14,925,000.00		14,925,000.00	Road Concreting
310203211127000.PC	<b>24NC0069:</b> Concreting of Sitio Primo Brgy. Awao to Brgy. Concepcion FMR, Brgy. Awao, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	16-07-2024	05-08-2024	14-08-2024	22-08-2024	GoP	9,950,000.00		9,950,000.00	Road Concreting
300101200001000.PC	<b>24NC0071:</b> Construction of School Building in West Bunawan National High School, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	16-07-2024	05-08-2024	14-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc
300101200001000.PC	<b>24NC0072:</b> Construction of School Building in La Paz National High School, Brgy. Poblacion, La Paz, Agusan del Sur	Construction Section	NO	Competitive Bidding	16-07-2024	05-08-2024	14-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001 000.PC	<b>24NC0073:</b> Construction of School Building in Kauswagan Elementary School, Brgy. Kauswagan, Loreto, Agusan del Sur	Construction Section	NO	Competitive Bidding	17-07-2024	06-08-2024	15-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
300101200001 000.PC	<b>24NC0074:</b> Construction of School Building in Jose T. Cuyos II Intergrated School, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	17-07-2024	06-08-2024	15-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
300101200001 000.PC	<b>24NC0075:</b> Construction of School Building in Singapore Intergrated School, Brgy. Sta. Maria, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	17-07-2024	06-08-2024	15-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
300101200001 000.PC	<b>24NC0076:</b> Construction of School Building in Caigangan Elementary School, Brgy. Caigangan, Vuelva, Agusan del Sur	Construction Section	NO	Competitive Bidding	17-07-2024	06-08-2024	15-08-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
30010120000100 0.PC	<b>24NC0077:</b> Construction of School Building in Agusan del Sur National High School, Brgy. 5, San Francisco, Agusan del Sur	Maintenance Section	NO	Competitive Bidding	17-07-2024	06-08-2024	18-11-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
3001012000010 00.PC	<b>24NC0078:</b> Construction of School Building in Patrocinio Intergrated School, Brgy. Patrocinio, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	17-07-2024	06-08-2024	18-11-2024	22-08-2024	GoP	4,975,000.00		4,975,000.00	Construction of Modified Standard DPWH-DepEd School Building 1STY2CL, completely built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, Handwash Area, Blackboard, etc.
3002001000090000.PC	<b>24NC0079:</b> Repair/Maintenance of Bank Slope Protection Protecting Bitaogan Bridge (B01801MN) along NRJ Cuevas - Bislig Road (S00464MN), Sta. Maria, Trento, Agusan del Sur	Maintenance Section	NO	Competitive Bidding	18-07-2024	07-08-2024	16-08-2024	22-08-2024	GoP	8,352,075.00	8,352,075.00		Remove and replace of damaged concrete slope protection under the bridge

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100009000.PC	<b>24NC0080:</b> Repair/Maintenance of Damage Bridge Slope Protection along NRJ Cuevas - Bislig Road (S00464MN), Cuevas Bridge, Abutment A and B, Cuevas, Trento, Agusan del Sur, K1372+345 - K1372+359.85	Maintenance Section	NO	Competitive Bidding	18-07-2024	07-08-2024	16-08-2024	22-08-2024	GoP	3,299,335.00	3,299,335.00		Remove and replace of damaged concrete slope protection under the bridge
300101200001000.PC	<b>24NC0083:</b> Construction of 2STY10CL (Phase 1-8 Classrooms), San Francisco Pilot CES, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	03-12-2024	23-12-2024	26-12-2024	-	GoP	30,000,000.00		30,000,000.00	Construction of Modified Standard DPWH-DepEd 2S-8CL School Building (Category B, V-270 kph), with Reinforced Concrete Piles, Roof Deck, Built with Parapet Wall, R.C Gutter, Railings, electrical works, sanitary/plumbing works, ventilation, water pumping and fire protection systems
40990300000000.PC	<b>24NC0084:</b> Concreting of Bayugan II - New Visayas - Sitio Pudlusan Borbon Road, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	04-12-2024	26-12-2024	30-12-2024	-	GoP	28,950,000.00		28,950,000.00	Construction of Concrete Road


Prepared by:

  
**THELMA B. ESPESO**  
 Engineer III  
 BAC Secretariat

Recommended for Approval by:

  
**WILFRED R. VISAYA**  
 OIC - Assistant District Engineer  
 BAC Chairperson

APPROVED:

  
**BEN ALDEN R. SERNA**  
 District Engineer  
 Head of the Procuring Entity