



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE I
San Fernando City, La Union



September 23, 2024

PERFORMANCE MONITORING DIVISION

Government Procurement Policy Board -
Technical Support Office Building
Commonwealth Avenue, UP Diliman Campus,
Quezon City, Philippines 1121
Tel. No. (02) 5322 6222
E-mail: app@gppb.gov.ph, gppb@gppb.gov.ph

Sir/Madam:

Submitting herewith is the FY 2024 Updated Annual Procurement Plan (APP) for Civil Works, Consulting Services and Goods & Services as of September 23, 2024 of DPWH Regional Office I using the prescribed format.

It is also informed that the electronic copy was e-mailed to **app@gppb.gov.ph**.

Very truly yours,

RONNEL M. TAN, CESO III
Regional Director

ROI: ~~RAS~~/DDD/GG/MLM

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00001 - 310305102090000	Widening of Permanent Bridges - Bacarra Br. (B00526LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/34	03/21/2024	04/08/2024	04/18/2024	GoP	₱311,600,000.00		₱311,600,000.00	Widening of Permanent Bridges
24A00002 - 310303101546000	Retrofitting / Strengthening of Permanent Bridges, Bugallon Br. (B02143LZ) along Pangasinan-Zambales Rd (Phase III)	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/13/2024	02/23/2024	GoP	₱71,200,000.00		₱71,200,000.00	Retrofitting / Strengthening of Permanent Bridges
24A00003 - 310303101590000	Retrofitting / Strengthening of Permanent Bridges, Domalandan Br. (B00896LZ) along Lingayen-Labrador Div Rd (Phase III)	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/13/2024	02/23/2024	GoP	₱154,700,000.00		₱154,700,000.00	Retrofitting / Strengthening of Permanent Bridges
24A00004 - 310204101927000	Construction of By-Pass and Diversion Roads, Villas - Sto. Tomas Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/06/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads
24A00005 - 310204101931000	Construction of By-Pass and Diversion Roads - Lacag-San Nicolas By-Pass Road (San Nicolas Section), Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/13/2024	02/23/2024	GoP	₱285,000,000.00		₱285,000,000.00	Construction of By-Pass and Diversion Roads
24A00006 - 310204102414000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 2, La Union	Regional Office I	NO	Competitive Bidding	01/18/24 - 01/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱301,000,000.00		₱301,000,000.00	Construction of By-Pass and Diversion Roads
24A00007 - 310204102419000	Construction of By-pass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/13/2024	02/23/2024	GoP	₱80,000,000.00		₱80,000,000.00	Construction of By-Pass and Diversion Roads
24A00008 - 320102106046000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Upstream and Downstream of Quirino Bridge, Quirino, Ilocos Sur (Phase 1)	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/13/2024	02/23/2024	GoP	₱163,000,000.00		₱163,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
24A00009 - 320102106047000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Abra River, Upstream and Downstream of Quirino Bridge, Quirino, Ilocos Sur (Phase 2)	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱163,000,000.00		₱163,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
24A00011 - 310204102418000	Construction of By-Pass and Diversion Roads Darayday Road (Lacag City Section), Ilocos Norte	Regional Office I	NO	Competitive Bidding	01/18/24 - 01/24/24	02/19/2024	03/04/2024	03/14/2024	GoP	₱190,000,000.00		₱190,000,000.00	Construction of By-Pass and Diversion Roads
24A00012 - 310205101148000	Construction of Missing Links/New Roads, Bantay (Ilocos Sur) - San Quintin - Langiden (Abra) Road, Ilocos Sur (Package 5)	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/13/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/New Roads
24A00013 - 310306100252000	Construction of New Bridges, Pancian Viaduct along Manila North Road (Phase I)	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/05/2023	02/13/2024	02/23/2024	GoP	₱300,000,000.00		₱300,000,000.00	Construction of New Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00014 - 310306100254000	Construction of New Bridges, Panclan Viaduct along Manila North Road (Phase II)	Regional Office I	NO	Competitive Bidding	1/3-9/2024	01/23/2024	02/14/2024	02/23/2024	GoP	₱300,000,000.00		₱300,000,000.00	Construction of New Bridges
24A00015 - 310204101921000	Construction of By-Pass and Diversion Roads Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Package 1, Pangasinan	Regional Office I	NO	Competitive Bidding	04/02/2024	04/22/2024	06/11/2024	06/21/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00016 - 310204101933000	Construction of By-Pass and Diversion Roads Pasuquin Bypass Road, Ilocos Norte	Regional Office I	NO	Competitive Bidding	04/03/2024	04/23/2024	05/02/2024	05/10/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of By-Pass and Diversion Roads
24A00017 - 300207101026000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Police Regional Office 1, Regional Headquarters, Camp BGen Oscar M. Florendo, Padian, San Fernando City, La Union, Phase V	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	03/18/2024	04/05/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
24A00018 - 310204101456000	Construction of By-Pass and Diversion Roads Bangui By Pass Road, Bangui, Ilocos Norte	Regional Office I	NO	Competitive Bidding	03/26/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00019 - 310204101461000	Construction of By-Pass and Diversion Roads Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/07/2023	02/13/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00020 - 310204102416000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), La Union	Regional Office I	NO	Competitive Bidding	01/18/24 - 01/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱130,000,000.00		₱130,000,000.00	Construction of By-Pass and Diversion Roads
24A00023 - 310204101005000	Construction of By-Pass and Diversion Roads Tagudin Bypass Road, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads
24A00024 - 310204102417000	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads
24A00025 - 310204101924000	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan-Catassao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads
24A00026 - 310204102425000	Construction of By-Pass and Diversion Roads Road connecting Villasis-Sto. Tomas Bypass Road to Urdaneta City Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱80,000,000.00		₱80,000,000.00	Construction of By-Pass and Diversion Roads
24A00027 (Rebid 2) - 300207101036000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction Radar Basing Support System, Wallace Air Station, Poro Point, San Fernando City, La Union, Phase II	Regional Office I	NO	Competitive Bidding	02/20/2024 / 2/26/2024	03/11/2024	04/08/2024	04/18/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
24A00028 - 310204101459000	Construction of By-Pass and Diversion Roads Binalonan Diversion Road, Binalonan, Pangasinan	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00029 - 310204102424000	Construction of By-Pass and Diversion Roads Pangasinan-Nueva Vizcaya Road connecting TPLEX, Rosales, Pangasinan	Regional Office I	YES	Competitive Bidding	11/28/2023 - 12/4/2023	12/18/2023	02/13/2024	02/23/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of By-Pass and Diversion Roads
24A00030 - 300105200947000	National Building Program - Construction (Completion) of Evacuation Center, Coast Guard, San Fernando City, La Union	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	03/18/2024	04/05/2024	GoP	₱5,000,000.00		₱5,000,000.00	National Building Program - Construction (Completion) of Evacuation Center
24A00031 - 310204101008000	Construction of By-Pass and Diversion Roads Villasis Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱80,000,000.00		₱80,000,000.00	Construction of By-Pass and Diversion Roads
24A00032 - 310204101926000	Construction of By-Pass and Diversion Roads Binlonan-Laoac-Villasis (BLV) Bypass Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of By-Pass and Diversion Roads
24A00033 - 310204101928000	Construction of By-Pass and Diversion Roads Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱35,000,000.00		₱35,000,000.00	Construction of By-Pass and Diversion Roads
24A00034 - 310204101932000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 1, La Union	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/14/2024	02/23/2024	GoP	₱190,000,000.00		₱190,000,000.00	Construction of By-Pass and Diversion Roads
24A00035 - 310204102412000	Construction of By-Pass and Diversion Roads Bantay-San Idefonso Bypass Road, Package 1, Ilocos Sur	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	07/22/2024	08/01/2024	GoP	₱60,355,000.00		₱60,355,000.00	Construction of By-Pass and Diversion Roads
24A00036 - 310205100959000	Construction of Missing Links/ New Roads - Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/15/2023	02/13/2024	02/23/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Missing Links/ New Roads
24A00037 - 310205101149000	Construction of Missing Links/ New Roads - Bolinao-Dasol Coastal Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/13/2024	02/23/2024	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Missing Links/ New Roads
24A00038 - 310205100966000	Construction of Missing Links/ New Roads - Mangatarem -Sta Cruz Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/06/2023	03/13/2024	03/22/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Missing Links/ New Roads
24A00039 - 300215103633000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Lacuben-Gabut Sur, Badoc, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/06/2023	03/18/2024	04/05/2024	GoP	₱163,000,000.00		₱163,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)
24A00040 - 310204101467000	Construction of By-Pass and Diversion Roads San Carlos City Bypass Road, Package A, Pangasinan	Regional Office I	NO	Competitive Bidding	01/18/2024 / 1/24/2024	02/07/2024	02/26/2024	03/08/2024	GoP	₱105,000,000.00		₱105,000,000.00	Construction of By-Pass and Diversion Roads
24A00041 - 310204102415000	Construction of By-Pass and Diversion Roads Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 3, La Union	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/05/2023	02/15/2024	02/23/2024	GoP	₱280,000,000.00		₱280,000,000.00	Construction of By-Pass and Diversion Roads
24A00042 - 310205101154000	Construction of Missing Links/ New Roads - Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao) - Tuso (Cagayan) Road, Ilocos Norte (Package 5)	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/06/2023	02/13/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00043 - 300105201259000	National Building Program - Construction/ Improvement of Department of Public Works and Highways (DPWH) Regional Office I Building, Agulla Road, Sevilla, City of San Fernando, La Union	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	03/18/2024	04/05/2024	GoP	₱70,000,000.00		₱70,000,000.00	National Building Program - Construction/ Improvement of Department of Public Works and Highways (DPWH) Regional Office I
24A00044 - 310204101929000	Construction of By-Pass and Diversion Roads San Carlos City Bypass Road, Package B, Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	02/13/2024	02/23/2024	GoP	₱70,000,000.00		₱70,000,000.00	Construction of By-Pass and Diversion Roads
24A00045 - 310204101919000	Construction of By-Pass and Diversion Roads Bantay-Vigan Diversion Road, Bantay-Vigan, Ilocos Sur	Regional Office I	NO	Competitive Bidding	02/28/2024	03/20/2024	06/11/2024	06/21/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00046 - 310205101150000	Construction of Missing Links/ New Roads - Cabugao-Nueva Era-Danglas Road, Nueva Era Section, Ilocos Norte	Regional Office I	NO	Competitive Bidding	01/16/2024	02/05/2024	02/26/2024	03/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Missing Links/ New Roads
24A00047 - 310205100960000	Construction of Missing Links/ New Roads - Cabugao-Nueva Era-Danglas Road, Cabugao Section, Ilocos Sur	Regional Office I	NO	Competitive Bidding	04/02/2024	04/22/2024	06/04/2024	06/13/2024	GoP	₱45,000,000.00		₱45,000,000.00	Construction of Missing Links/ New Roads
24A00048 - 310204102421000	Construction of By-Pass and Diversion Roads Laoag-San Nicolas Bypass Road (Laoag City- Bacarra Section), Ilocos Norte	Regional Office I	NO	Competitive Bidding	02/20/2024	03/11/2024	07/03/2024	07/12/2024	GoP	₱320,000,000.00		₱320,000,000.00	Construction of By-Pass and Diversion Roads
24A00049 - 310204102426000	Construction of By-Pass and Diversion Roads Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 1	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/27/2023	02/13/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00050 - 310204102427000	Construction of By-Pass and Diversion Roads Vigan-Cabugao Coastal/Diversion Road, Ilocos Sur, Package 2	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/27/2023	02/13/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00051 - 310205101147000	Construction of Missing Links/ New Roads - Allim-Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur (Package 5)	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/13/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00052 - 310204101003000	Construction of By-Pass and Diversion Roads Rosario Bypass Road, La Union	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/15/2024	02/23/2024	GoP	₱105,000,000.00		₱105,000,000.00	Construction of By-Pass and Diversion Roads
24A00053 - 310204102422000	Construction of By-Pass and Diversion Roads Lingayen Baywalk-Boruan Road, Pangasinan	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/06/2023	02/15/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of By-Pass and Diversion Roads
24A00054 - 310205100962000	Construction of Missing Links/ New Roads - Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/15/2024	02/23/2024	GoP	₱90,000,000.00		₱90,000,000.00	Construction of Missing Links/ New Roads
24A00055 - 300201100101000	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/14/2024	02/23/2024	GoP	₱155,000,000.00		₱155,000,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00057 - 310205100965000	Construction of Missing Links/ New Roads - Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00058 - 310205101155000	Construction of Missing Links/ New Roads - San Manuel (Pangasinan)-Itogan (Benguet) Road, Pangasinan	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/14/2024	02/23/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Missing Links/ New Roads
24A00059 - 300214100629000	Special Road Fund - Motor Vehicle Users Charge (MVUC) as per RA 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - along Manila North Rd - K0489+000 - K0489+979, K0489+998 - K0490+497, K0491+199 - K0492+474	Regional Office I	YES	Competitive Bidding	11/29/23-12/5/23	12/20/2023	08/12/2024	08/22/2024	GoP	₱207,183,000.00		₱207,183,000.00	Reconstruction/ Upgrading of Damaged Paved Roads
24A00060 - 300214100638000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Manila North Rd - K0561 + 122 - K0562 + 193, K0562 + 262 - K0562 + 512, K0566 + 000 - K0567 + 140, K0572 + 000 - K0572 + 179, K0574 + 000 - K0575 + 000	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/20/2023	05/28/2024	06/07/2024	GoP	₱190,508,000.00		₱190,508,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24A00061 - 310205101152000	Construction of Missing Links/ New Roads - Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur (Package 4)	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/15/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00062 - 300201100102000	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Paoy, Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/13/2024	02/23/2024	GoP	₱155,000,000.00		₱155,000,000.00	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
24A00063 (Rebid) - 310205101146000	Construction of Missing Links/ New Roads - Jct Ilocos Norte Abra Road - Nueva Era - Tineg Road, Nueva Era, Ilocos Norte	Regional Office I	NO	Competitive Bidding	04/16/2024	05/09/2024	06/11/2024	06/21/2024	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Missing Links/ New Roads
24A00064 - 310205101156000	Construction of Missing Links/ New Roads - Santol (La Union) - Kibungan (Benguet) Road, La Union (Package 5)	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00065 - 310205101153000	Construction of Missing Links/ New Roads - Naguilan-Bagulin-Kapangan Road, Bagulin, La Union (Package 3)	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/14/2024	02/19/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00066 - 300202100244000	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Ilocos Fly-in Cruise Road, Currimao and Paoy, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/20/2023	02/14/2024	02/23/2024	GoP	₱155,679,000.00		₱155,679,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
24A00069	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lingayen Baywalk to Benmaley, Pangasinan	Regional Office I	NO	Competitive Bidding	8/15-21/2024	09/23/2024	09/27/2024	09/30/2024	GoP	₱110,000,000.00		₱110,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00071 (Rebid 2) - 300207101025000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Completion of Parking Ramp for Hangar, Paredes Air Station, Pasugan, Ilocos Norte	Regional Office I	NO	Competitive Bidding	11/14-20/2023	05/20/2024	05/28/2024	06/07/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00072 - 310303101562000	Retrofitting/ Strengthening of Permanent Bridges, Bantay Abut Br. 2 (B00634LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/14/2024	02/23/2024	GoP	₱7,400,000.00		₱7,400,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00073 - 310303101549000	Retrofitting/ Strengthening of Permanent Bridges, Bagbag Br. 5 (B00816LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	YES	Competitive Bidding	8/30/2023 - 9/5/2023	09/19/2023	02/14/2024	02/23/2024	GoP	₱34,300,000.00		₱34,300,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00074 - 310303101561000	Retrofitting/ Strengthening of Permanent Bridges, Gulpac Br. (B00555LZ) along Pias-Curima-Balacoad Rd	Regional Office I	YES	Competitive Bidding	8/30/2023 - 9/5/2023	09/19/2023	02/14/2024	02/23/2024	GoP	₱14,700,000.00		₱14,700,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00075 - 310303101588000	Retrofitting/ Strengthening of Permanent Bridges, Udaoc Br. (B00751LZ) along Pangasinan-Nueva Ecija Rd	Regional Office I	YES	Competitive Bidding	8/30/2023 - 9/5/2023	10/02/2023	02/14/2024	02/23/2024	GoP	₱15,000,000.00		₱15,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00076 - 310303101547000	Retrofitting/ Strengthening of Permanent Bridges, Badio Br. (B04930LZ) along Pinili-Nueva Era Rd	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/14/2024	02/23/2024	GoP	₱6,800,000.00		₱6,800,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00077 - 310303101548000	Retrofitting/ Strengthening of Permanent Bridges, Bagbag Br. 1 (B00812LZ) along Laoag-Sarrat-Piddig-Solsona Rd	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/14/2024	02/23/2024	GoP	₱12,400,000.00		₱12,400,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00078 - 320101110484000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structure, Limahong River Channel, Phase I, Lingayen, Pangasinan	Regional Office I	YES	Competitive Bidding	8/30/2023 - 9/5/2023	09/19/2023	02/14/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Flood Mitigation Structure
24A00079 - 320101110484000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structure, Limahong River Channel, Phase II, Lingayen, Pangasinan	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/14/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Flood Mitigation Structure
24A00081 - 310303101566000	Retrofitting/Strengthening of Permanent Bridges, Taliawan Br. 2 (B00600LZ) Along Manila North Rd	Regional Office I	YES	Competitive Bidding	8/29/2023 - 9/4/2023	09/18/2023	02/14/2024	02/23/2024	GoP	₱9,300,000.00		₱9,300,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00082 - 310303101669000	Retrofitting/ Strengthening of Permanent Bridges, Caruan Br. 5 (B04805LZ) along Manila North Road	Regional Office I	YES	Competitive Bidding	9/5-11/2023	09/25/2023	07/03/2024	07/12/2024	GoP	₱16,000,000.00		₱16,000,000.00	Retrofitting/ Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00083 - 310303101666000	Retrofitting/ Strengthening of Permanent Bridges, Caruan Br. 1 (B04803LZ) along Manila North Road	Regional Office I	YES	Competitive Bidding	9/5-11/2023	09/25/2023	07/03/2024	07/12/2024	GoP	₱16,000,000.00		₱16,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00084 - 310303101539000	Retrofitting/ Strengthening of Permanent Bridges, Aloragat Br. (B00731LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	9/12-18/2023	10/02/2023	02/14/2024	02/23/2024	GoP	₱102,000,000.00		₱102,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00085 - 310303101553000	Retrofitting/ Strengthening of Permanent Bridges, Capandanan Br. 1 (B00800LZ) along Pinil-Nueva Era Rd	Regional Office I	YES	Competitive Bidding	9/12-18/2023	10/02/2023	02/14/2024	02/23/2024	GoP	₱5,000,000.00		₱5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00086 - 310303101554000	Retrofitting/ Strengthening of Permanent Bridges, Capurictan Br. (B00811LZ) along Laoag-Sarrat-Piddig-Solsana Rd	Regional Office I	YES	Competitive Bidding	9/12-18/2023	10/02/2023	02/14/2024	02/23/2024	GoP	₱6,700,000.00		₱6,700,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00088 - 310303101667000	Retrofitting/ Strengthening of Permanent Bridges, Caruan Br. 2 (B04804LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	9/12-18/2023	10/02/2023	07/03/2024	07/12/2024	GoP	₱7,800,000.00		₱7,800,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00089 - 310101101163000	Preventive Maintenance- Primary Roads, Manila North Rd, K0499 + 578 - K0500 + 683, K0500 + 693 - K0501 + 539	Regional Office I	NO	Competitive Bidding	02/20/2024	03/11/2024	05/28/2024	06/07/2024	GoP	₱70,000,000.00		₱70,000,000.00	Preventive Maintenance
24A00097 - 310303101567000	Retrofitting/Strengthening of Permanent Bridges, Borobor Br. (B05042LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	9/19-25/2023	10/09/2023	02/14/2024	02/23/2024	GoP	₱27,800,000.00		₱27,800,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00098 - 310303101577000	Retrofitting/ Strengthening of Permanent Bridges, Darayasan Br. (B00708LZ) along Pangasinan - Zambales Rd	Regional Office I	YES	Competitive Bidding	9/19-25/2023	10/09/2023	02/14/2024	02/23/2024	GoP	₱3,100,000.00		₱3,100,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00099 - 310303101580000	Retrofitting/ Strengthening of Permanent Bridges, Gayaga Br. (B00706LZ) along Pangasinan - Zambales Rd	Regional Office I	YES	Competitive Bidding	9/19-25/2023	10/09/2023	02/14/2024	02/23/2024	GoP	₱27,800,000.00		₱27,800,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00100 - 310303101568000	Retrofitting/ Strengthening of Permanent Bridges, Maragayap West Br. (B00660LZ) along Bacnotan-Luna-Balaoan Rd	Regional Office I	YES	Competitive Bidding	9/19-25/2023	10/09/2023	02/14/2024	02/23/2024	GoP	₱30,300,000.00		₱30,300,000.00	Retrofitting/Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00101 - 310303101569000	Retrofitting / Strengthening of Permanent Bridges, Sta. Cruz Br. (B00659LZ) along Baconan- Luna - Baleon Rd	Regional Office I	YES	Competitive Bidding	9/19-25/2023	10/09/2023	02/14/2024	02/23/2024	GoP	₱13,900,000.00		₱13,900,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00102 - 310303101668000	Retrofitting/ Strengthening of Permanent Bridges, Canuan Br. 4 (B04896LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	01/30/2024	02/19/2024	07/03/2024	07/12/2024	GoP	₱7,600,000.00		₱7,600,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00103 - 310303101550000	Retrofitting/ Strengthening of Permanent Bridges, Bakdas Br. (B02401LZ) along Ilocos Norte-Abra Rd	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/14/2024	02/23/2024	GoP	₱6,900,000.00		₱6,900,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00104 - 310303101557000	Retrofitting/ Strengthening of Permanent Bridges, Daguisag Br. (B02403LZ) along Ilocos Norte-Abra Rd	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/14/2024	02/23/2024	GoP	₱2,900,000.00		₱2,900,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00105 - 310303101570000	Retrofitting/ Strengthening of Permanent Bridges, Ambalite Br. 2 (B00836LZ) along Rosario-Pugo Rd	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/14/2024	02/23/2024	GoP	₱42,000,000.00		₱42,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00106 - 310303101571000	Retrofitting/ Strengthening of Permanent Bridges, Bagbag Br. (B02640LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/14/2024	02/23/2024	GoP	₱16,400,000.00		₱16,400,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00107 - 310303101573000	Retrofitting/ Strengthening of Permanent Bridges, Ribsan Br. (B04559LZ) along Bauang- Baguio Rd	Regional Office I	YES	Competitive Bidding	9/26/2023 - 10/2/2023	10/16/2023	02/14/2024	02/23/2024	GoP	₱41,000,000.00		₱41,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00108 - 310303101664000	Retrofitting/Strengthening of Permanent Bridges, Baludavid Br. (B02391LZ) along Ilocos Norte - Apayao Rd	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/19/2023	07/03/2024	07/12/2024	GoP	₱50,000,000.00		₱50,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00114 - 310111100624000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Urdaneta Jct - Dagupan - Lingayen Road, K0208+731- K0209+150	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/14/2024	02/23/2024	GoP	₱40,000,000.00		₱40,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
24A00116 - 310303101540000	Retrofitting/Strengthening of Permanent Bridges - Gilbert Br. 1 (B00897LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/27/2023	02/14/2024	02/23/2024	GoP	₱45,000,000.00		₱45,000,000.00	Retrofitting/Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00117 - 310303101541000	Retrofitting/ Strengthening of Permanent Bridges - Gilbert Br. 2 (B00542LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/14/2024	02/23/2024	GoP	₱45,000,000.00		₱45,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00118 - 310303101565000	Retrofitting/Strengthening of Permanent Bridges, Taliawan Br. 1 (B00599LZ) along Manila North Road	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/15/2024	02/23/2024	GoP	₱13,000,000.00		₱13,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00122 - 310101101170000	Preventive Maintenance - Primary Roads, Manila North Road - K0533+000 - K0534+000, K0534+204 - K0535 + 056, K0535+064 - K0535 +281	Regional Office I	NO	Competitive Bidding	2/20/24-2/26/24	03/11/2024	08/12/2024	08/22/2024	GoP	₱75,000,000.00		₱75,000,000.00	Preventive Maintenance
24A00124 (Rebid) - 310305102993000	Widening of Permanent Bridges, Badoc Parallel Br. Along Manila North Road	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/05/2023	02/15/2024	02/23/2024	GoP	₱41,000,000.00		₱41,000,000.00	Widening of Permanent Bridges
24A00125 - 310303101556000	Retrofitting/ Strengthening of Permanent Bridges, Curimao Br. (B02784LZ) along Pias- Curimao-Balacdad Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/28/2023	02/15/2024	02/23/2024	GoP	₱5,900,000.00		₱5,900,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00126 - 310303101558000	Retrofitting/ Strengthening of Permanent Bridges, Diappe Br. (B02784LZ) along Batac- Espiritu (Banna) Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/28/2023	02/15/2024	02/23/2024	GoP	₱5,200,000.00		₱5,200,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00127 - 310303101590000	Retrofitting/ Strengthening of Permanent Bridges, Eugenia Br. (B02785LZ) along Batac- Espiritu (Banna) Rd	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/11/2023	02/15/2024	02/23/2024	GoP	₱6,500,000.00		₱6,500,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00128 - 310303101560000	Retrofitting/ Strengthening of Permanent Bridges, Fortuna Br. (B02407LZ) along Ilocos Norte-Abra Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/28/2023	02/15/2024	02/23/2024	GoP	₱5,700,000.00		₱5,700,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00129 - 310303101572000	Retrofitting/ Strengthening of Permanent Bridges, Caba Br. (B02639LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	10/18-24/2023	11/08/2023	02/15/2024	02/23/2024	GoP	₱36,400,000.00		₱36,400,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00130 - 310303101574000	Retrofitting/ Strengthening of Permanent Bridges, San Luis Br. 1 (B00830LZ) along Rosario-Pugo Rd	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/15/2024	02/23/2024	GoP	₱8,700,000.00		₱8,700,000.00	Retrofitting/Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00135 - 310303101544000	Retrofitting/Strengthening of Permanent Bridges, Baruyan Br. (B04482LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	11/28/2023 - 12/4/2023	12/18/2023	02/15/2024	02/23/2024	GoP	₱91,600,000.00		₱91,600,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00136 - 310303101579000	Retrofitting/ Strengthening of Permanent Bridges, Espital BR. (B06966LZ) along Pangasinan - Zambales Rd	Regional Office I	YES	Competitive Bidding	10/17-23/2023	11/07/2023	02/15/2024	02/23/2024	GoP	₱5,000,000.00		₱5,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00137 - 300215103081000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Sinocalan River Irrigation System Service Road, Barangay Bued, Calasiao, Pangasinan (KATUBIGAN - Kalsada Tungo sa Patubigan)	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	03/18/2024	04/05/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Sinocalan River Irrigation System Service Road,
24A00138 - 310303101575000	Retrofitting/ Strengthening of Permanent Bridges, Aparbali Br. (B00717LZ) along Burgos-Agno Rd	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱5,200,000.00		₱5,200,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00139 - 310303101576000	Retrofitting/ Strengthening of Permanent Bridges, Asong Br. (B00718LZ) along Burgos- Agno Rd	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱6,300,000.00		₱6,300,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00140 - 310303101670000	Retrofitting/Strengthening of Permanent Bridges, Casili-Pila Br. (B04970LZ) along Rodolfo G. Fariñas Jr. By-Pass Rd	Regional Office I	NO	Competitive Bidding	1/23-29/2024	02/12/2024	07/03/2024	07/12/2024	GoP	₱40,000,000.00		₱40,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00141 - 310305102088000	Widening of Permanent Bridges, Don Teofilo Sison Br. (B00722LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	1/30/2024 - 2/5/2024	02/19/2024	02/28/2024	03/08/2024	GoP	₱100,000,000.00		₱100,000,000.00	Widening of Permanent Bridges
24A00142 - 300215103529000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge, Mangcasay - Sta. Maria, Binalonan, Pangasinan	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	03/18/2024	04/05/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of Bridge
24A00143 - 310303101552000	Retrofitting/ Strengthening of Permanent Bridges, Cabaritan Br. (B02406LZ) along Ilocos Norte- Abra Rd	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱6,600,000.00		₱6,600,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00144 - 310303101555000	Retrofitting/Strengthening of Permanent Bridges, Caribquib Br. (B02408LZ) along Ilocos Norte - Abra Rd	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱13,900,000.00		₱13,900,000.00	Retrofitting/Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00147 - 310303101563000	Retrofitting/Strengthening of Permanent Bridges, Bucong Br. (B00621LZ) along Manila North Road	Regional Office I	YES	Competitive Bidding	10/19-25/2023	11/09/2023	02/15/2024	02/23/2024	GoP	₱12,400,000.00		₱12,400,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00148 - 310303101542000	Retrofitting/Strengthening of Permanent Bridges, Amburayan Br. (B00598LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	1/23-29/2024	02/12/2024	02/26/2024	03/06/2024	GoP	₱84,500,000.00		₱84,500,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00149 - 310303101543000	Retrofitting/Strengthening of Permanent Bridges, Banban Br. (B04483LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	11/28/2023 - 12/4/2023	12/18/2023	02/15/2024	02/23/2024	GoP	₱97,500,000.00		₱97,500,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00150 (Rebid) - 310205101151000	Construction of Missing Links/New Roads, Cervantes-Quirino (Ilocos Sur)-Abra Road, Ilocos Sur (Package 4)	Regional Office I	NO	Competitive Bidding	2/27/2024 - 3/4/2024	03/18/2024	04/08/2024	04/18/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/New Roads,
24A00151 - 310303101593000	Retrofitting/ Strengthening of Permanent Bridges, Sta. Maria Centennial Br.(B00628LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	1/23-29/2024	02/12/2024	02/26/2024	03/06/2024	GoP	₱128,000,000.00		₱128,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00152 - 320102105155000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Aringay River, Barangay Anduyan, Tubao, La Union	Regional Office I	NO	Competitive Bidding	11/21-27/2023	02/26/2024	03/05/2024	03/14/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00153 - 320102106048000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Aringay River, Barangay Halog East, Tubao, La Union	Regional Office I	NO	Competitive Bidding	11/21-27/2023	02/26/2024	03/05/2024	03/14/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00154 - 320102105156000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Aringay River, Barangay Rizal, Tubao, La Union	Regional Office I	NO	Competitive Bidding	11/21-27/2023	02/26/2024	03/05/2024	03/14/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00155 - 300225101490000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure, Aringay River Basin, Barangay Leones East, Tubao, La Union	Regional Office I	NO	Competitive Bidding	5/14/24-5/20/24	06/03/2024	08/27/2024	09/06/2024	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Flood Control Structure
24A00156 - 300225101491000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure, Aringay River Basin, Barangay Rizal, Tubao, La Union	Regional Office I	NO	Competitive Bidding	5/14-20/2024	06/03/2024	06/11/2024	06/21/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00157 - 310303101585000	Retrofitting/ Strengthening of Permanent Bridges, Gonzalo Br. (B0084LZ) along San Nicolas - Natividad- San Quintin - Umingan - Gumba Road	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/15/2024	02/23/2024	GoP	₱5,400,000.00		₱5,400,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00158 - 310303101586000	Retrofitting / Strengthening of Permanent Bridges, Sta. Maria Br. (B04599LZ) along Bakit-Bakit Jct.-Umingan Road	Regional Office I	YES	Competitive Bidding	10/16-22/2023	11/06/2023	02/15/2024	02/23/2024	GoP	₱5,000,000.00		₱5,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00159 - 310303101587000	Retrofitting / Strengthening of Permanent Bridges, Tabuyoc Br. (B00727LZ) along Manila North Road	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/11/2023	02/15/2024	02/23/2024	GoP	₱24,100,000.00		₱24,100,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00160 - 300215103535000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Permanent Bridge along San Jacinto-Pozornubio Road, Barangay Dllan, Pozornubio, Pangasinan	Regional Office I	NO	Competitive Bidding	1/24-30/2024	02/13/2024	03/21/2024	04/05/2024	GoP	₱110,000,000.00		₱110,000,000.00	Construction of Permanent Bridge
24A00162 - 300231100010000	Sustainable Infrastructure Program Alleviating Gaps (SIPAG), Construction of Hall of Justice, Phase II, Brgy. San Agustin East, Agoon, La Union	Regional Office I	YES	Competitive Bidding	10/20-26/2023	11/13/2023	03/18/2024	04/05/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of Hall of Justice
24A00165 - 300225101492000	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control Structure, Aringay River Basin, Barangay San Antonio, Aringay, La Union	Regional Office I	NO	Competitive Bidding	2/1-7/2024	02/21/2024	03/18/2024	04/05/2024	GoP	₱50,000,000.00		₱50,000,000.00	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control Structure
24A00167 - 320101110453000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Langcoas, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	2/1-7/2024	02/21/2024	02/28/2024	03/08/2024	GoP	₱40,000,000.00		₱40,000,000.00	Construction of Flood Control Structure
24A00168 - 320101110467000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structure, Limahong River Channel, Phase III, Lingayen, Pangasinan	Regional Office I	NO	Competitive Bidding	1/30/2024 - 2/5/2024	02/19/2024	02/28/2024	03/08/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Flood Mitigation Structure
24A00169 - 310303101551000	Retrofitting/ Strengthening of Permanent Bridges, Caballangan Br. (B02409LZ) along Ilocos Norte-Abra Rd	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/19/2023	02/15/2024	02/23/2024	GoP	₱6,500,000.00		₱6,500,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00170 - 310303101665000	Retrofitting/ Strengthening of Permanent Bridges, Binassy Br. (B04744LZ) along Laoag -Balacoad Rd	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/15/2023	07/03/2024	07/12/2024	GoP	₱9,400,000.00		₱9,400,000.00	Retrofitting/Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

*Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union*

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00171 - 310303101546000	Retrofitting/ Strengthening of Permanent Bridges, Bolo Br. (B0054LZ) along Manila North Rd	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/15/2023	02/15/2024	02/23/2024	GoP	₱107,800,000.00		₱107,800,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00172 - 310303101578000	Retrofitting/ Strengthening of Permanent Bridges, Dusok Br. (B00699LZ) along Pangasinan - Zambales Rd	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/15/2023	02/15/2024	02/23/2024	GoP	₱26,000,000.00		₱26,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00173 - 300203102254000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy. Laguit Padilla, Bugallon, Pangasinan	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/14/2023	03/18/2024	04/05/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00174 - 300215103524000	Sustainable Infrastructure Projects (Alleviating Gaps (SIPAG), Replacement of Tabtabagan Bridge I, Banna, Ilocos Norte	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/14/2023	03/18/2024	04/05/2024	GoP	₱15,000,000.00		₱15,000,000.00	Replacement of Bridge
24A00175 - 300105201256000	National Building Program, Construction (Completion) of DPWH Pangasinan 4th DEO Building, Tuliao, Sta. Barbara, Pangasinan	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/15/2023	03/18/2024	04/05/2024	GoP	₱12,090,000.00		₱12,090,000.00	Building Construction
24A00177 - 310304101204000	Rehabilitation/ Major Repair of Permanent Bridges, Baracbac Br. (B00671LZ) along Pangasinan- Tarlac Rd	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/14/2023	02/15/2024	02/23/2024	GoP	₱20,000,000.00		₱20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
24A00178 - 310305101769000	Widening of Permanent Bridges - Str. Cruz Parallel Br. Along Manila North Road	Regional Office I	YES	Competitive Bidding	10/24-30/2023	11/14/2023	02/15/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Widening of Permanent Bridges
24A00179 - 310303101582000	Retrofitting/ Strengthening of Permanent Bridges, Tambacan Br. (B00702LZ) along Pangasinan- Zambales Rd	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/05/2023	02/15/2024	02/23/2024	GoP	₱20,500,000.00		₱20,500,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00180 - 320102106065000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Project along Agno River, Barangay San Jose, Aguilan, Pangasinan	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/28/2023	02/15/2024	02/23/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Project
24A00181 - 300226109456000	Basic Infrastructure Program (BIP), Rehabilitation of Multi-Purpose Building (Agoo Municipal Hall), Agoo La Union	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/19/2023	03/18/2024	04/05/2024	GoP	₱20,000,000.00		₱20,000,000.00	Rehabilitation of Multi-Purpose Building

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00185 (Rebid) - 300221104587000	Basic Infrastructure Program (BIP), Construction of Road, Barangay Barilao, Manaoag, Pangasinan	Regional Office I	NO	Competitive Bidding	2/28/2024 - 3/5/2024	03/20/2024	04/08/2024	04/18/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Road
24A00189 - 300203102038000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur	Regional Office I	NO	Competitive Bidding	2/20-26/2024	03/11/2024	04/08/2024	04/18/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00191 - 310303101581000	Retrofitting/Strengthening of Permanent Bridges, Hermosa Br. (B00698LZ) along Pangasinan - Zambales Rd	Regional Office I	YES	Competitive Bidding	11/14-20/2023	12/05/2023	02/15/2024	02/23/2024	GoP	₱4,800,000.00		₱4,800,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00192	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River-Angalecan River, Barangay Imelda-San Roque, San Jacinto, Pangasinan	Regional Office I	YES	Competitive Bidding	11/28/2023- 12/4/2023	12/18/2023	02/13/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Mitigation Structure
24A00193	Retrofitting / Strengthening of Permanent Bridges, Braganza Br. (B02141LZ) along Pangasinan-Zambales Road	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/20/2023	02/15/2024	02/23/2024	GoP	₱5,100,000.00		₱5,100,000.00	Retrofitting / Strengthening of Permanent Bridges
24A00195	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	YES	Competitive Bidding	11/28/2023- 12/4/2023	12/18/2023	02/15/2024	02/23/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00197	Preventive Maintenance- Secondary Roads, Camiling-Wawa-Bayambang-Malesiquit-Sta. Barbara Rd, K0182+000-K0183+708	Regional Office I	YES	Competitive Bidding	11/28/2023- 12/4/2023	12/18/2023	02/15/2024	02/23/2024	GoP	₱40,000,000.00		₱40,000,000.00	Preventive Maintenance- Secondary Roads
24A00201	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River, Barangay Panacot, Aguilar, Pangasinan, Phase III	Regional Office I	YES	Competitive Bidding	12/5/23-12/11/2023	12/27/2023	02/15/2024	02/23/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Riverbank Protection
24A00214 Rebid	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Seselangen and Victoria, Sual, Pangasinan	Regional Office I	NO	Competitive Bidding	02/01/24-02/07/24	02/21/2024	03/18/2024	04/05/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Bridge
24A00216	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/11/2023	02/15/2024	02/23/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00219	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	03/04/2024	03/14/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00220	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Patima-Bamban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infanta, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	03/18/2024	04/05/2024	GoP	₱21,750,000.00		₱21,750,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
24A00221	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	03/13/2024	03/22/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00222	Retrofitting / Strengthening of Permanent Bridges, Embarcadero Br. 2 (B00868LZ) along Alaminos-Bolinao Road	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	02/15/2024	02/23/2024	GoP	₱12,700,000.00		₱12,700,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00223	Construction/ Maintenance of Flood Mitigation Structures And Drainage Systems, Construction of Flood Control along Bued River, Barangay Pias, Mapandan, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	02/15/2024	02/23/2024	GoP	₱125,000,000.00		₱125,000,000.00	Construction of Flood Control
24A00224	Construction of By-Pass and Diversion Roads, Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	02/15/2024	02/23/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of By-Pass and Diversion Roads,
24A00225	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sabo Dam along Madongan River, Nueva Era, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	02/15/2024	02/23/2024	GoP	₱110,000,000.00		₱110,000,000.00	Construction of Sabo Dam
24A00226	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sabo Dam along Bongo River, Nueva Era, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/12/2023	02/15/2024	02/23/2024	GoP	₱110,000,000.00		₱110,000,000.00	Construction of Sabo Dam
24A00228	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Quiaoit River, Barangay Mabaleng, Batac City, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/21-27/2023	12/11/2023	02/15/2024	02/23/2024	GoP	₱127,160,000.00		₱127,160,000.00	Construction of Flood Control Structure
24A00229	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Bued River, Barangay Boko, San Jacinto, Pangasinan, Phase II	Regional Office I	YES	Competitive Bidding	11/29/2023-12/5/2023	12/20/2023	02/13/2024	02/23/2024	GoP	₱80,000,000.00		₱80,000,000.00	Construction of Flood Mitigation Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilera Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00233	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage System along Cadañan River, Upstream and Downstream of Cadañan Bridge, Barangay Balloeg, Banna, Ilocos Norte	Regional Office I	YES	Competitive Bidding	11/29/2023 - 12/5/2023	12/19/2023	02/15/2024	02/23/2024	GoP	₱75,000,000.00		₱75,000,000.00	Construction of Flood Mitigation Structure
24A00235	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/28/2023	03/18/2024	04/05/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
24A00236 - 310303101589000	Retrofitting / Strengthening of Permanent Bridges, Calvo Br. (B02765LZ) along Carmen Jct - Bayambang - Manat Rd	Regional Office I	YES	Competitive Bidding	12/5-11/2023	12/27/2023	03/04/2024	03/14/2024	GoP	₱96,500,000.00		₱96,500,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00237 - 310305101774000	Widening of Permanent Bridges, Olo Br. (B00675LZ) along Pangasinan-Tarlac Rd	Regional Office I	NO	Competitive Bidding	1/18/24-1/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱60,000,000.00		₱60,000,000.00	Widening of Permanent Bridges,
24A00238 - 320102106063000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Bayambang River (L/S), Barangay Bayambang, Infanta, Pangasinan	Regional Office I	NO	Competitive Bidding	1/31/24-02/06/24	02/20/2024	02/28/2024	03/08/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure
24A00239 - 320101110460000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Marusay River, Brgy. Quesban, Calasiao, Pangasinan	Regional Office I	NO	Competitive Bidding	1/18/24-1/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection
24A00240 - 300219102179000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Barangay Antonino, Balaocin, La Union	Regional Office I	NO	Competitive Bidding	1/24/24-1/30/24	02/13/2024	03/18/2024	04/05/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structure
24A00241 - 300219102180000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Structure, Barangay Nalasin, Balaocin, La Union	Regional Office I	NO	Competitive Bidding	1/23/24-1/29/24	02/12/2024	03/18/2024	04/05/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure
24A00242 - 320101110460000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Marusay River at Barangay Dalongue, Sta. Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	01/16/24-1/22/24	02/05/2024	02/26/2024	03/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection
24A00243 - 300221104592000	Basic Infrastructure Program (BIP), Construction of Road, Barangay Manambong Sur, Bayambang, Pangasinan	Regional Office I	NO	Competitive Bidding	1/30/24-2/5/24	02/19/2024	03/18/2024	04/05/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00244 - 320102106070000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Project along Agno River, Barangay Erle, Santa Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Project
24A00245 - 320102106075000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection Works along Sinucalan River, Barangay Minien East, Sta. Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection Works
24A00246 - 320102106072000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Sinucalan River at Barangay Tulao, Sta. Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	02/26/2024	03/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection
24A00247 - 300203102566000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Construction of Access Road leading to Manaog Shrine, Binatonan - Laoac-Manaog Road, Pangasinan	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	03/18/2024	04/05/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Access Road
24A00248 - 320102106067000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Barangay Umunday, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	01/31/24-2/6/24	02/20/2024	02/28/2024	03/08/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Riverbank Protection
24A00249 - 320102106062000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Balingcaguing River, Sta. 004+012 - Sta. 004+165, Barangay Dangley, Agno, Pangasinan	Regional Office I	NO	Competitive Bidding	2/1/24-2/7/24	02/21/2024	08/05/2024	08/15/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Mitigation Structure
24A00250 - 320102106073000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Sinucalan River, Barangay Poblacion Norte, Sta. Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	02/26/2024	03/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection
24A00251 - 300216103512000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Barong Bridge connecting Ilocos Norte-Alava Road to the five Barangays of Dingras, Ilocos Norte	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	03/21/2024	04/05/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Barong Bridge
24A00252 - 300204101290000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion Sur-Soriano-Lucubnan-Ubayan-Baybay Road connecting Candion-Salcedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱117,500,000.00		₱117,500,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
24A00253 (Rebid) - 320102106066000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Amburayan River Control, Barangay Consuegra to Barangay Alzate, Bangar, La Union	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Rehabilitation of Amburayan River Control,

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguilá Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00254 - 300105201212000	National Building Program, Construction of Department of Environment and Natural Resources - Environmental Management Bureau Regional Environmental Laboratory Building, Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	03/18/2024	04/05/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Department of Environment and Natural Resources - Environmental Management Bureau Regional Environmental Laboratory Building
24A00255 - 300226109454000	Basic Infrastructure Program, Rehabilitation of Multi-Purpose Building (Gymnasium), Ilocos Norte National High School, Phase II, Barangay 3, Hernando St., Laoag City	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	03/18/2024	04/05/2024	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Multi-Purpose Building
24A00256 - 320102106041000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control along Abra River, Barangay Pantay Tamurong, Cabaayan, Ilocos Sur	Regional Office I	NO	Competitive Bidding	1/18/24-1/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱65,000,000.00		₱65,000,000.00	Construction of Flood Control
24A00257 - 320102106042000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control along Abra River, Barangay Puro, Cabaayan, Ilocos Sur	Regional Office I	NO	Competitive Bidding	1/18/24-1/24/24	02/07/2024	02/26/2024	03/06/2024	GoP	₱65,000,000.00		₱65,000,000.00	Construction of Flood Control
24A00258 - 320102106060000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Aringay River Basin, Barangay Halog West, Tubao, La Union	Regional Office I	NO	Competitive Bidding	2/1/24-2/7/24	02/21/2024	03/04/2024	03/14/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Mitigation Structure
24A00259 - 320102106060000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Barangay San Jose, Aguilar, Pangasinan	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Riverbank Protection
24A00260 - 300219102171000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of River Control Bantaay River, Barangay Pudoc, San Vicente, Ilocos Sur	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of River Control
24A00262 - 300225100719000	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control System, Barangay Bahaga, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Flood Control System
24A00263 - 300225100716000	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control System, Barangay Salasa, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱35,000,000.00		₱35,000,000.00	Rehabilitation of Flood Control System
24A00264 - 310303101591000	Retrofitting/Strengthening of Permanent Bridges, Padsan Br. (B04969L2) along Rodolfo G. Farillas Bypass Rd	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	03/04/2024	03/14/2024	GoP	₱82,000,000.00		₱82,000,000.00	Retrofitting/Strengthening of Permanent Bridges
24A00265 - 300219102175000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of River Control at Barangay Poblacion Norte, Poblacion Este, and Surog, Sta. Cruz, Ilocos Sur	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱31,000,000.00		₱31,000,000.00	Construction of River Control
24A00266 - 300226109458000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (Gymnasium), Barangay Poblacion, Asingan, Pangasinan	Regional Office I	NO	Competitive Bidding	2/1/24-2/7/24	02/21/2024	03/21/2024	04/05/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose Building
24A00268 - 300215103525000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road connecting Sujo-Allem, Sujo, Ilocos Sur (Phase 1)	Regional Office I	NO	Competitive Bidding	1/31/24-2/6/24	02/20/2024	03/18/2024	04/05/2024	GoP	₱45,000,000.00		₱45,000,000.00	Construction of Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00271 - 300226109459000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (Robert B. Estrella Sr. Memorial Stadium), Barangay Zone IV, Rosales, Pangasinan	Regional Office I	NO	Competitive Bidding	2/20/24-2/26/24	03/11/2024	04/08/2024	04/18/2024	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Multi-Purpose Building
24A00272 - 310205101156000	Construction of Missing Links / New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union (Package 5)	Regional Office I	NO	Competitive Bidding	1/23/24-1/29/24	02/12/2024	02/26/2024	03/06/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links / New Roads,
24A00273 - 300105201258000	National Building Program, Construction (Completion) of Two-Storey DPWH Pangasinan 3rd DEO Building, Turnara, Rosales, Pangasinan	Regional Office I	NO	Competitive Bidding	2/20/24-2/26/24	03/11/2024	04/23/2024	05/02/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction (Completion) of Two-Storey DPWH Pangasinan 3rd DEO Building
24A00274 - 300221104591000	Basic Infrastructure Program (BIP), Construction of Road, Silo Lomboy, Barangay Guiset Norte, San Manuel, Pangasinan	Regional Office I	NO	Competitive Bidding	1/30/24-2/5/24	02/19/2024	03/21/2024	04/05/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Road
24A00276 - 320102106017000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Baroro River, Barangay Bacail, Bacnotan, La Union	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	06/04/2024	06/13/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Flood Control Structure
24A00277 - 320102106016000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Baroro River, Barangay Bambanay, San Juan, La Union	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	02/26/2024	03/06/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Flood Control Structure
24A00279 - 320102106018000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Baroro River, Barangay Bucao, San Gabriel, La Union	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	02/26/2024	02/29/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Flood Control Structure
24A00279 - 320102106019000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Baroro River, Barangay Nagsabaran, San Juan, La Union	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	02/26/2024	02/29/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Flood Control Structure
24A00280 - 320102106020000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Baroro River, Barangay Poblacion, San Gabriel, La Union	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	02/26/2024	02/29/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Flood Control Structure
24A00281 - 310108101691000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Rehabilitation of Tagudin- Cervantes Road K0355+000 - K0355+120	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	04/15/2024	04/25/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00282 - 310108101692000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Rehabilitation of Tagudin-Cervantes Rd. K0357+200 - K0357+230, K0358+550 - K0358+590, K0361+(-30) - K0361+070, K0363+120 - K0363+190	Regional Office I	NO	Competitive Bidding	1/17/24-1/23/24	02/06/2024	04/22/2024	05/02/2024	GoP	₱125,000,000.00		₱125,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
24A00283 - 300221104594000	Basic Infrastructure Program (BIP), Construction of Road, Barangay Talibaew, Calasiao, Pangasinan	Regional Office I	NO	Competitive Bidding	1/18/24-1/24/24	02/07/2024	06/04/2024	06/13/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Road,
24A00284 - 310302100361000	Replacement of Permanent Weak Bridges, Cauplasan Br. (B02395LZ) along Ilocos Norte-Apayao Rd	Regional Office I	NO	Competitive Bidding	1/16/24-1/22/24	02/05/2024	02/26/2024	03/06/2024	GoP	₱100,000,000.00		₱100,000,000.00	Replacement of Permanent Weak Bridges
24A00286 - 320101110471000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Quiaoit River Diversion Canal, Batac City, Ilocos Norte, Phase 2	Regional Office I	NO	Competitive Bidding	1/23/24-1/29/24	02/12/2024	05/14/2024	05/27/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Quiaoit River Diversion Canal
24A00287 - 320101110478000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Quiaoit River Diversion Canal, Batac City, Ilocos Norte	Regional Office I	NO	Competitive Bidding	1/24/24-1/30/24	02/12/2024	02/28/2024	03/08/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Quiaoit River Diversion Canal
24A00288 - 300225101494000	Basic Infrastructure Program (BIP), Construction of Flood Mitigation Structure along Quiaoit River (Construction of Diversion Channel), Batac, Ilocos Norte (Package B)	Regional Office I	NO	Competitive Bidding	1/23/24-1/29/24	02/19/2024	03/18/2024	04/05/2024	GoP	₱200,000,000.00		₱200,000,000.00	(Construction of Diversion Channel)
24A00289 - 320101110472000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Quiaoit River Diversion Canal, Paoyay, Ilocos Norte, Phase 2	Regional Office I	NO	Competitive Bidding	1/24/24-1/30/24	02/13/2024	05/21/2024	05/29/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
24A00290 - 320101110479000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Quiaoit River Diversion Canal, Paoyay, Ilocos Norte	Regional Office I	NO	Competitive Bidding	1/24/24-1/30/24	02/13/2024	02/28/2024	03/08/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Quiaoit River Diversion Canal
24A00291 - 300225101495000	Basic Infrastructure Program (BIP), Construction of Flood Mitigation Structure along Quiaoit River (Construction of Diversion Channel), Paoyay, Ilocos Norte (Package B)	Regional Office I	NO	Competitive Bidding	1/24/24-1/30/24	02/13/2024	03/18/2024	04/05/2024	GoP	₱200,000,000.00		₱200,000,000.00	(Construction of Diversion Channel)
24A00293 - 320102106049000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Sinucatan River, Brgy. Lasiop Chico, Dagupan City, Pangasinan	Regional Office I	NO	Competitive Bidding	2/1/24-2/7/24	02/21/2024	02/28/2024	03/08/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Riverbank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00294 - 320102106045000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Sinuculan River, Brgy. Lasip Grande, Dagupan City, Pangasinan	Regional Office I	NO	Competitive Bidding	01/30/2024-2/5/24	02/19/2024	03/13/2024	03/22/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Riverbank Protection
24A00295 - 300219102183000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Breakwater along Shoreline of Barangays Paringao and Pagdalagan Sur, Bauang, La Union	Regional Office I	NO	Competitive Bidding	4/30/24-5/8/24	05/20/2024	05/28/2024	06/07/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of Breakwater along Shoreline
24A00296 - 300226109455000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Barabac Community School, Tagudin, Ilocos Sur	Regional Office I	NO	Competitive Bidding	02/20/2024-2/26/24	03/11/2024	04/23/2024	05/02/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
24A00297 - 300204101517000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Puntia - Subec - Mindanao - Paratong - Tamarong Roads connecting Fishponds and Agricultural Lands, Santa Catalina, Ilocos Sur	Regional Office I	NO	Competitive Bidding	2/21/24-2/27/24	03/12/2024	04/08/2024	04/18/2024	GoP	₱85,000,000.00		₱85,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
24A00298 - 300219102156000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Boris River, Package 1, Barangay Parian - Barangay Torre 1st, Mangatarem, Pangasinan	Regional Office I	NO	Competitive Bidding	4/17/24-4/23/24	05/10/2024	06/11/2024	06/21/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Flood Mitigation Structure
24A00299 - 300219102156000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Boris River, Package 2, Barangay Parian - Barangay Torre 1st, Mangatarem, Pangasinan	Regional Office I	NO	Competitive Bidding	4/17/24-4/23/24	05/10/2024	06/11/2024	06/21/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Flood Mitigation Structure
24A00300 - 320102106088000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Brgy. Baybay, Agulay, Pangasinan, Phase II	Regional Office I	NO	Competitive Bidding	4/2/24-4/8/24	04/22/2024	05/28/2024	06/07/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Riverbank Protection
24A00301 - 310110100490000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Road - K0501 + 715	Regional Office I	NO	Competitive Bidding	3/19/24-3/25/24	04/08/2024	07/03/2024	07/12/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
24A00302 - 310110100491000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Road - K0519+954 - K020+030	Regional Office I	NO	Competitive Bidding	04/16/2024 - 4/22/2024	05/09/2024	07/03/2024	07/12/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
24A00303 - 300207101027000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Impastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Taxiway and Apron of NAW Hangar of SFCLU, NL, Naval Station Ernesto Ogbina, City of San Fernando, La Union	Regional Office I	NO	Competitive Bidding	02/27/2024 - 3/4/2024	03/18/2024	04/08/2024	04/18/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Taxiway and Apron

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00304 - 300203102256000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Mapita Tribal Community and View Deck to Nayong Agular (Yang-Yang Plantation and Agri-Tourism Destination), Brgy. Laaag, Agular, Pangasinan	Regional Office I	NO	Competitive Bidding	2/27/2024 - 3/4/2024	03/18/2024	04/08/2024	04/18/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Improvement of Access Roads
24A00305 - 310205101160000	Construction of Missing Links/ New Roads, San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan (Package 5)	Regional Office I	NO	Competitive Bidding	2/28/2024 - 3/5/2024	03/20/2024	05/28/2024	06/05/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00367 - 320102106061000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Aringay River Basin, Barangay Tavora East, Pugo, La Union	Regional Office I	NO	Competitive Bidding	3/26/2024 - 4/1/2024	04/15/2024	05/28/2024	06/07/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Mitigation Structure
24A00309 - 320102106068000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Agno River and Allied Rivers, Rosales, Pangasinan (Package 1)	Regional Office I	NO	Competitive Bidding	3/26/2024 - 4/1/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Mitigation Structure
24A00310 - 320102106069000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Agno River and Allied Rivers, Rosales, Pangasinan (Package 2)	Regional Office I	NO	Competitive Bidding	3/26/2024 - 4/1/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Mitigation Structure
24A00311 - 310207100303000	Off-Carriageway Improvement - Primary Roads, Manila North Rd, Bacarra Section	Regional Office I	NO	Competitive Bidding	4/16/2024 - 4/22/2024	05/09/2024	06/03/2024	06/13/2024	GoP	₱120,000,000.00		₱120,000,000.00	Off-Carriageway Improvement - Primary Roads
24A00312 - 300215104363000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road, Barangay San Jose, Bani, Pangasinan	Regional Office I	NO	Competitive Bidding	4/2/2024 - 4/8/2024	04/22/2024	07/03/2024	07/12/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Road
24A00313 - 300204101237000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Poblacion-Pugall-Tubeday Road connecting Balaon-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	NO	Competitive Bidding	04/23/2024 - 4/29/2024	05/13/2024	06/04/2024	06/13/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
24A00318 - 320102106062000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Barangay Capandanen, Lingayen, Pangasinan	Regional Office I	NO	Competitive Bidding	03/26/2024 - 4/1/24	04/15/2024	04/22/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Riverbank Protection

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00319 - 320102106086000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Barangay Bolaoen, Angarian, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	04/03/2024 - 4/9/2024	04/23/2024	06/11/2024	06/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Riverbank Protection
24A00320 - 320102106087000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Riverbank Protection along Agno River Basin, Barangay Salomague Sur, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	04/03/2024 - 4/9/2024	04/23/2024	06/11/2024	06/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Riverbank Protection
24A00321 - 310303101592000	Retrofitting/ Strengthening of Permanent Bridges, Sinapog Br. (B01624LZ) along Binalonan-Asingan-Santa Maria Rd	Regional Office I	NO	Competitive Bidding	04/23/2024 - 4/29/2024	05/13/2024	05/21/2024	05/29/2024	GoP	₱100,000,000.00		₱100,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
24A00322 - 300221104586000	Basic Infrastructure Program (BIP), Construction of Bridge (Box Culvert), Barangay Balagan, Birmaley, Pangasinan	Regional Office I	NO	Competitive Bidding	02/28/2024 - 3/5/2024	03/20/2024	04/08/2024	04/18/2024	GoP	₱6,000,000.00		₱6,000,000.00	Construction of Bridge (Box Culvert).
24A00323 (Rebid) - 300225101493000	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control System, Sitio Socony-Zambales, Barangay Salasat, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	5/28/24-6/3/24	08/20/2024	08/29/2024	09/06/2024	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation of Flood Control System
24A00324 - 320101110435000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Sinucalan River, Brgy. Bacayao Norte-Bacayao Sur, Dagupan City, Pangasinan	Regional Office I	NO	Competitive Bidding	4/23/2024 - 4/29/2024	05/13/2024	07/02/2024	07/12/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Riverbank Protection
24A00325 (Rebid) - 320101110489000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Marcos SWIP Dam, Marcos, Ilocos Norte	Regional Office I	NO	Competitive Bidding	7/31/24-8/6/24	08/20/2024	08/29/2024	09/06/2024	GoP	₱53,170,000.00		₱53,170,000.00	Rehabilitation of Marcos SWIP
24A00327 - 300207101029000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Administration Building, Philippine Army, Camp Cape Bojeador, Brgy. Bobon, Burgos Ilocos Norte	Regional Office I	NO	Competitive Bidding	2/29/2024 - 3/6/2024	03/21/2024	04/08/2024	04/18/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of Administration Building
24A00328 - 300221104588000	Basic Infrastructure Program (BIP) Construction of Road, Barangay Estanza to Malimpuc, Lingayen, Pangasinan	Regional Office I	NO	Competitive Bidding	3/26/2024 - 4/1/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Road
24A00332 - 310303101584000	Retrofitting/ Strengthening of Permanent Bridges, Aragaag Br. (B01625LZ) along Binalonan-Asingan-Santa Maria Rd	Regional Office I	NO	Competitive Bidding	4/23/2024 - 4/29/2024	05/13/2024	05/21/2024	05/29/2024	GoP	₱31,000,000.00		₱31,000,000.00	Retrofitting/ Strengthening of Permanent Bridges

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00336 (Rebid) - 320102106057000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Amburayan River Control, Barangay Porporiket, Sudpen , La Union	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/2024	05/13/2024	05/21/2024	05/29/2024	GoP	₱50,000,000.00		₱50,000,000.00	Rehabilitation of Amburayan River Control
24A00337 - 320102106089000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Flood Control Structure along Gantay River at Barangay Salincob, Bacnotan, La Union	Regional Office I	NO	Competitive Bidding	2/22/2024 - 2/28/2024	03/13/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Flood Control Structure
24A00338 - 310205101154000	Construction of Missing Links/ New Roads, Adams (Ilocos Norte) - Calanasan (Apayao Road), Ilocos Norte (Package 5)	Regional Office I	NO	Competitive Bidding	04/02/2024 - 4/08/2024	04/22/2024	05/28/2024	06/05/2024	GoP	₱160,000,000.00		₱160,000,000.00	Construction of Missing Links/ New Roads
24A00339 - 310204102429000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City-Bacarra Section), Ilocos Norte (Package B)	Regional Office I	NO	Competitive Bidding	3/19/2024 - 3/25/2024	04/24/2024	05/02/2024	05/10/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of By-Pass and Diversion Roads
24A00340(rebid 2) - 310204102431000	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte (Package B)	Regional Office I	NO	Competitive Bidding	7/31/24-8/6/24	08/20/2024	08/29/2024	09/06/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of By-Pass and Diversion Roads
24A00342 - 300221104589000	Basic Infrastructure Program (BIP), Construction of Road, Barangay Salasa to Barangay Cabayaoasan, Bugallon, Pangasinan	Regional Office I	NO	Competitive Bidding	04/22/2024	05/09/2024	05/21/2024	05/29/2024	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Road
24A00347 - 320101110425000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Ribusan River, Barangay Ribusan, Naguilian, La Union	Regional Office I	NO	Competitive Bidding	02/27/2024 - 3/4/2024	03/18/2024	04/22/2024	05/02/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Flood Control Structure
24A00349 - 300219102161000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Sinucalan River, Barangay Cemanillas, Urdaneta, Pangasinan	Regional Office I	NO	Competitive Bidding	04/16/2024 - 4/22/2024	05/09/2024	06/11/2024	06/21/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Flood Mitigation Structure
24A00350 - 320101110461000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Rio De Vega, Brgy. Colling, San Carlos City, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024 - 3/7/2024	03/22/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection
24A00351 - 320101110462000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Aponit River, Brgy. Cawayan Kiling, San Carlos City, Pangasinan	Regional Office I	NO	Competitive Bidding	04/03/2024 - 4/9/2024	04/23/2024	06/11/2024	06/21/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection Structure
24A00352 - 320102106043000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control along Agrio River, Brgy. Manambong Norte, Bayambang, Pangasinan	Regional Office I	NO	Competitive Bidding	5/28/24-6/3/24	06/18/2024	08/05/2024	08/09/2024	GoP	₱108,573,000.00		₱108,573,000.00	Construction of Flood Control

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00363 - 320102106074000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection Structure along Agno River, Daraway, Bayambang, Pangasinan, Phase II	Regional Office I	NO	Competitive Bidding	03/01/2024 - 3/7/2024	03/22/2024	04/08/2024	04/18/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Slope Protection Structure
24A00364 - 300219102162000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Sinucalan River, Barangay Dalongue, Santa Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	04/16/2024 - 4/22/2024	05/09/2024	06/11/2024	06/21/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Flood Mitigation Structure
24A00355(rebid) - 300219102163000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Sinucalan River, Barangay Tuliao, Santa Barbara, Pangasinan	Regional Office I	NO	Competitive Bidding	5/31/24-6/6/24	06/20/2024	07/11/2024	07/19/2024	GoP	₱200,000,000.00		₱200,000,000.00	Construction of Flood Mitigation Structure
24A00366 - 310305102091000	Widening of Permanent Bridges, Dakkel A Darum Br. (B00548LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	04/16/2024 - 4/22/2024	05/09/2024	06/04/2024	06/13/2024	GoP	₱12,000,000.00		₱12,000,000.00	Widening of Permanent Bridges
24A00367(rebid) - 310305102092000	Widening of Permanent Bridges, Tabbug Br. (B00545LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	5/29/24-6/3/24	06/18/2024	07/29/2024	08/08/2024	GoP	₱16,000,000.00		₱16,000,000.00	Widening of Permanent Bridges
24A00368 - 310305102089000	Widening of Permanent Bridges, Baag Br. (B04590LZ) along Manila North Rd	Regional Office I	NO	Competitive Bidding	4/16/2024 - 4/22/2024	05/09/2024	06/04/2024	06/13/2024	GoP	₱33,000,000.00		₱33,000,000.00	Widening of Permanent Bridges
24A00360 - 310205101158000	Construction of Missing Links/New Roads, Road connecting Santa-Rancho Road (S00089LZ) and Santa-Caoayan Road, Ilocos Sur	Regional Office I	NO	Competitive Bidding	4/23/2024 - 4/29/2024	05/13/2024	06/04/2024	06/13/2024	GoP	₱155,100,000.00		₱155,100,000.00	Construction of Missing Links/New Roads,
24A00361 - 300105201241000	National Building Program, Construction of National Economic and Development Authority (NEDA) Regional Office I Building, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	03/26/2024 - 4/1/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of National Economic and Development Authority (NEDA) Regional Office I
24A00362 - 300215103526000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge connecting Bolinao to Santiago Island (Package A), Bolinao, Pangasinan	Regional Office I	NO	Competitive Bidding	6/19/24-6/25/24	07/22/2024	08/27/2024	09/06/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Bridge
24A00363 - 300215103532000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Bridge connecting Barangay Pangaspian North and Barangay Capandanan, Lingayen, Pangasinan	Regional Office I	NO	Competitive Bidding	5/28/24-6/3/24	06/18/2024	08/05/2024	08/15/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Bridge

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00364 - 300215103538000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Improvement of Arzadon Road, Brgy. Mayombo, Dagupan City	Regional Office I	NO	Competitive Bidding	5/14/2024 - 5/20/24	06/03/2024	06/11/2024	06/21/2024	GoP	₱25,000,000.00		₱25,000,000.00	Improvement of Arzadon Road,
24A00365 - 300215103539000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Rehabilitation of Road, Perez Blvd., Dagupan City	Regional Office I	NO	Competitive Bidding	04/02/2024 - 4/8/2024	04/22/2024	05/02/2024	05/10/2024	GoP	₱25,000,000.00		₱25,000,000.00	Rehabilitation of Road
24A00367 - 300214100630000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Pangasinan-Nueva Vizcaya Road, Package 1, Pangasinan	Regional Office I	NO	Competitive Bidding	04/17/2024 - 4/23/2024	05/10/2024	05/21/2024	05/29/2024	GoP	₱200,000,000.00		₱200,000,000.00	Installation of Road Safety Devices
24A00368 - 310105101007000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Camling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd - K0177 + 290 - K0192 + 190	Regional Office I	NO	Competitive Bidding	7/3/24-7/9/24	07/23/2024	07/31/2024	08/09/2024	GoP	₱200,000,000.00		₱200,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24A00369 - 320101110456000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Balingcaguing River (Caranglaan Section) Sta. 018+777 - Sta. 018+961, Barangay Caranglaan, Mabini, Pangasinan	Regional Office I	NO	Competitive Bidding	2/21/24-2/27/24	03/12/2024	08/05/2024	08/15/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Mitigation Structure
24A00370 (Rebid) - 320102106064000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Structure along Bayambang River (R/S), Barangay Bayambang, Infanta, Pangasinan	Regional Office I	NO	Competitive Bidding	4/30/2024 - 5/6/2024	05/20/2024	06/11/2024	06/21/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Mitigation Structure
24A00371 - 320102106007000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Agno and Allied River, Brgy. Amistad-Poblacion, Tayug, Pangasinan Phase I	Regional Office I	NO	Competitive Bidding	3/26/2024 - 4/1/2024	04/15/2024	04/22/2024	05/02/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Flood Control Structure
24A00373 - 300207101031000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose (Admin Building and Officers Barracks), Brgy. Bugbuga, Santa Cruz, Ilocos Sur	Regional Office I	NO	Competitive Bidding	02/28/2024 - 3/5/2024	03/20/2024	04/08/2024	04/18/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose (Admin Building and Officers Barracks)
24A00374 - 300207101034000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose (Supply Building), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	4/17/2024 - 4/23/2024	05/10/2024	05/21/2024	05/29/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose (Supply Building)
24A00375 - 300207101035000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastrukturura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Building (Officers Club), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	4/17/2024 - 4/23/2024	05/10/2024	05/21/2024	05/29/2024	GoP	₱17,000,000.00		₱17,000,000.00	Construction of Multi-Purpose Building (Officers Club)

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00376 - 300297101028000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Two (2) Female Soldier's Barracks, 7th Infantry (KAUGNAY) Division, Philippine Army, Camp LT. Tito B Abat, Brgy. Calaoan, Mansaog, Pangasinan	Regional Office I	NO	Competitive Bidding	4/3/2024 - 4/9/2024	04/23/2024	05/10/2024	05/20/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Two (2) Female Soldier's Barracks
24A00377 - 300226109467000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, Santa Maria, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/2024	04/16/2024	04/23/2024	05/02/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
24A00378 - 300297101102000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of NAVSOU2 Office and Barracks with Boat House, Ernesto Ognibar, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	04/17/2024 - 4/23/2024	05/13/2024	07/03/2024	07/12/2024	GoP	₱37,000,000.00		₱37,000,000.00	Construction of NAVSOU2 Office and Barracks with Boat House
24A00379 - 300297101103000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Bachelor's Office Barracks, Ernesto Ognibar, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	04/17/2024 - 4/23/2024	05/10/2024	07/03/2024	07/12/2024	GoP	₱15,000,000.00		₱15,000,000.00	Construction of Bachelor's Office Barracks
24A00380 - 300297101030000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of CMOU2 Office and Barracks, Ernesto Ognibar, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	04/23/2024 - 4/29/2024	05/13/2024	05/28/2024	06/07/2024	GoP	₱25,000,000.00		₱25,000,000.00	Construction of CMOU2 Office and Barracks
24A00381 - 300297101032000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Building (Base Chapel), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	04/23/2024 - 4/29/2024	05/13/2024	05/21/2024	05/29/2024	GoP	₱20,000,000.00		₱20,000,000.00	Construction of Multi-Purpose
24A00382 - 300297101036000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose (Dental Building), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	04/02/2024 - 4/8/2024	04/22/2024	05/02/2024	05/10/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose
24A00387 - 300226109468000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, San Carlos City, Pangasinan	Regional Office I	NO	Competitive Bidding	04/23/2024 - 4/29/2024	05/13/2024	05/21/2024	05/29/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
24A00388	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building including Facilities, Tayug, Pangasinan	Regional Office I	NO	Competitive Bidding	8/15-21/2024	09/03/2024	09/16/2024		GoP	₱200,000,000.00		₱200,000,000.00	Construction of Multi-Purpose Building including Facilities

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00369	Basic Infrastructure Program, Rehabilitation of Convention Center, Plaza Del Norte, Laoag City	Regional Office I	NO	Competitive Bidding	8/28/24-9/3/24	09/17/2024	09/25/2024	09/30/2024	GoP	₱200,000,000.00		₱200,000,000.00	Rehabilitation of Convention Center
24A00422 - 300226109471000	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Brgy. Pagal, San Carlos City, Pangasinan	Regional Office I	NO	Competitive Bidding	02/21/2024 - 2/27/2024	03/12/2024	04/11/2024	04/19/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi - Purpose Building
24A00424 - 300225101496000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Badoc River, Barangay Mabusag Sur, Badoc, Ilocos Norte	Regional Office I	NO	Competitive Bidding	02/21/2024 - 2/27/2024	03/12/2024	04/22/2024	05/02/2024	GoP	₱54,000,000.00		₱54,000,000.00	Construction of Flood Control Structure
24A00425 - 300225101777000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Bongo River, Barangay Medina, Dingras, Ilocos Norte (Phase IV)	Regional Office I	NO	Competitive Bidding	2/22/24-2/28/24	08/28/2024	09/13/2024		GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Structure
24A00428 - 300225101780000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure and Drainage Systems along Bongo River Barangay Peralta, Dingras, Ilocos Norte	Regional Office I	NO	Competitive Bidding	2/22/24-2/28/24	08/28/2024	09/13/2024		GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Structure and Drainage Systems
24A00430 - 300226111151000	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building, Brgy. Poblacion, Malasiquit, Pangasinan	Regional Office I	NO	Competitive Bidding	2/21/24-2/27/24	03/12/2024	04/11/2024	04/19/2024	GoP	₱5,000,000.00		₱5,000,000.00	Construction of Multi - Purpose Building
24A00431 - 310101101174000	Preventive Maintenance- Primary Roads, Bakit-Bakit-Jct-Umingan Road,K0177+000- K0178+000,K0181+000- K0182+000,K0189+000-K0190+109	Regional Office I	NO	Competitive Bidding	2/21/24-2/27/24	03/12/2024	08/05/2024	08/15/2024	GoP	₱100,000,000.00		₱100,000,000.00	Preventive Maintenance
24A00437 - 310103101517000	Preventive Maintenance-Tertiary Roads, Asphalt Overlay Binlonan-Asingan -Sta. Maria Road, K0193+943- K0196+111,K0196+187- K0196+360,K0196+485- K0196+719,K0198+152-K0199+139	Regional Office I	NO	Competitive Bidding	2/21/24-2/27/24	03/12/2024	08/05/2024	08/15/2024	GoP	₱100,000,000.00		₱100,000,000.00	Preventive Maintenance
24A00438 - 320102106014000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Aringay River, Barangay Samara-Sta. Lucia, Aringay, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/19/2024	04/22/2024	05/02/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00439 - 320102106018000	Construction/Rehabilitation of Flood Mitigation Facilities Within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Aringay River, Barangay San Juan West, Aringay, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/19/2024	04/22/2024	05/02/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00440 - 320101110422000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Balili River, Barangay Aguloas, Naguilan, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/19/2024	05/02/2024	05/10/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Flood Control Structure
24A00441 - 320101110423000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Balili River, Barangay Al-Alinaso Norte, Naguilan, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/19/2024	04/22/2024	05/02/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Flood Control Structure
24A00442 - 320101110424000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Balili River, Barangay Ambaracao Norte, Naguilan, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/18/2024	05/02/2024	05/10/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Flood Control Structure
24A00443 - 300219102145000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Barangay Concepcion-Tabatabungao, Rosario, La Union	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/18/2024	04/22/2024	05/02/2024	GoP	₱120,000,000.00		₱120,000,000.00	Construction of Flood Control Structure
24A00444 - 300219102144000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure Downstream of Cupang Bridge, Barangay Cupang, Sto. Tomas, La Union	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/22/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Structure
24A00446 - 300225101499000	Basic Infrastructure Program (BIP), Rehabilitation of Flood Control along Galpac Creek, Paoyay, Ilocos Norte	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/22/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Rehabilitation of Flood Control
24A00448 - 300225101497000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Quiaolt River (Upstream of Nalasin Bridge), Paoyay, Ilocos Norte (Phase 2)	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/22/2024	05/02/2024	GoP	₱70,000,000.00		₱70,000,000.00	Construction of Flood Control Structure
24A00449 - 310303101564000	Retrofitting/Strengthening of Permanent Bridges, Burgos Bridge, Burgos, Ilocos Sur	Regional Office I	NO	Competitive Bidding	2/27/24-3/4/24	03/19/2024	04/22/2024	05/02/2024	GoP	₱20,000,000.00		₱20,000,000.00	Retrofitting/Strengthening of Permanent Bridges,
24A00450 - 310204102428000	Construction of Bypass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Package 2, Ilocos Sur	Regional Office I	NO	Competitive Bidding	2/28/24-3/5/24	03/20/2024	04/22/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Bypass and Diversion Roads
24A00452 - 320101110408000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 1, Binalonan-Laoac, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00453 - 320101110410000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 2, Binalonan-Laoac, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00454 - 320101110412000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 3, Binalonan-Laoac, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00455 - 320101110414000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 4, Binalonan-Laoac, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/15/2024	04/25/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00456 - 320101110409000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 1, Sison-Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00457 - 320101110411000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 2, Sison-Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/23/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00458 - 320101110413000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 3, Sison-Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	03/01/2024-3/7/24	03/22/2024	04/22/2024	05/02/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00459 - 320101110415000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Aloragat and Allied Rivers, Package 4, Sison-Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	04/15/2024	04/25/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00460 - 320101110416000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Ingalaria and Allied Rivers, Package 1, Villasis, Pangasinan	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	04/15/2024	04/25/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00461 - 320101110417000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Ingalaria and Allied Rivers, Package 2, Villasis, Pangasinan	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	04/15/2024	04/25/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction of Flood Control Riverbank Structure
24A00464 - 310101101161000	Preventive Maintenance - Primary Roads, Manila North Road - k0493+525- k0493+626, k0494+000- k0495+845	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	08/05/2024	08/15/2024	GoP	₱60,000,000.00		₱60,000,000.00	Preventive Maintenance
24A00465 - 310101101172000	Preventive Maintenance- Primary Roads, Manila North Rd - K0576+000- k0576+326, k0576+1457-k0577+108, k0577+124- k0578+000, k0581+968- k0582+144, k0582+221- k0583+672, k0583+720- k0583+742	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	08/05/2024	08/15/2024	GoP	₱95,000,000.00		₱95,000,000.00	Preventive Maintenance
24A00466 - 310101101168000	Preventive Maintenance - Primary Roads, Manila North Road - K0543+000- K0544+293, K0544+382 - K0544+894, K0544+927 - K0545+734, K0546+049 - K0548+883, K0551+499 -K0551+568, K0551+678-K0551+894	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	08/12/2024	08/22/2024	GoP	₱150,000,000.00		₱150,000,000.00	Preventive Maintenance
24A00467 - 310101101452000	Preventive Maintenance - Primary Roads, Manila North Rd - K0492+474 - K0492+717, K0492+800 - K0492+915, K0493+050 - K0493+113, K0493+136 - K0493+216, K0495+845 - K0495+890, K0495+971 - K0496+242	Regional Office I	NO	Competitive Bidding	3/1/24-3/7/24	03/22/2024	07/03/2024	07/12/2024	GoP	₱40,000,000.00		₱40,000,000.00	Preventive Maintenance

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00468 - 310101101162000	Preventive Maintenance - Primary Roads, Manila North Rd - K0496 + 240 - K0497 + 870, K0499 + 000 - K0499 + 660	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	04/08/2024	04/18/2024	GoP	₱70,000,000.00		₱70,000,000.00	Preventive Maintenance
24A00471 - 310101101454000	Preventive Maintenance - Primary Roads, Manila North Rd - K0516 + 000 - K0518 + 100	Regional Office I	NO	Competitive Bidding	3/1/24-3/7/24	04/15/2024	07/15/2024	07/25/2024	GoP	₱43,000,000.00		₱43,000,000.00	Preventive Maintenance
24A00472 - 310101101167000	Preventive Maintenance - Primary Roads, Manila North Rd - K0518 + 195 - K0520 + 579, K0520 + 615 - K0522 + 000	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	04/15/2024	08/07/2024	08/15/2024	GoP	₱120,000,000.00		₱120,000,000.00	Preventive Maintenance
24A00473 - 310101101456000	Preventive Maintenance - Primary Roads, Manila North Rd - K0529 + 806 - K0530 + 250	Regional Office I	NO	Competitive Bidding	03/19/2024 / 3/25/2024	04/08/2024	07/03/2024	07/12/2024	GoP	₱20,000,000.00		₱20,000,000.00	Preventive Maintenance
24A00474 - 310101101169000	Preventive Maintenance- Primary Roads, Manila North Road - K0530+250 - K0530+895, K0530+959 - K0532+269	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	08/27/2024	09/06/2024	GoP	₱50,000,000.00		₱50,000,000.00	Preventive Maintenance
24A00475 - 310101101457000	Preventive Maintenance - Primary Roads, Manila North Rd - K0532 + 800 - K0532 + 941	Regional Office I	NO	Competitive Bidding	03/19/2024 / 3/25/2024	04/08/2024	07/03/2024	07/12/2024	GoP	₱6,000,000.00		₱6,000,000.00	Preventive Maintenance
24A00476 - 310101101459000	Preventive Maintenance - Primary Roads, Manila North Rd - K0564 + 003 - K0564 + 190, K0564+737 - K0565 + 002	Regional Office I	NO	Competitive Bidding	3/19/24-3/25/24	04/08/2024	08/07/2024	08/15/2024	GoP	₱4,913,000.00		₱4,913,000.00	Preventive Maintenance
24A00477 - 310110100492000	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads, Manila North Rd - K0549+979- K0551+063	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	07/03/2024	07/12/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
24A00479 - 310101101455000	Preventive Maintenance - Primary Roads, Manila North Rd - K0527+199 - K0527+803	Regional Office I	NO	Competitive Bidding	3/1/24-3/7/24	04/15/2024	07/03/2024	07/12/2024	GoP	₱15,000,000.00		₱15,000,000.00	Preventive Maintenance
24A00480 - 310101101171000	Preventive Maintenance - Primary Roads, Manila North Rd - K0540 + 000 - K0543 + 000	Regional Office I	NO	Competitive Bidding	2/29/24-3/6/24	03/21/2024	04/08/2024	04/18/2024	GoP	₱69,000,000.00		₱69,000,000.00	Preventive Maintenance
24A00481 - 310101101165000	Preventive Maintenance - Primary Roads, Manila North Rd - K0509 + 760 - K0511 + 850, K0512 + 506 - K0512 + 582	Regional Office I	NO	Competitive Bidding	3/1/24-3/7/24	04/15/2024	04/22/2024	05/02/2024	GoP	₱60,000,000.00		₱60,000,000.00	Preventive Maintenance
24A00482 - 310101101458000	Preventive Maintenance- Primary Roads, Manila North Rd - K0537 + 816 - K0538 + 872, K0538 + 948 - K0539 + 056	Regional Office I	NO	Competitive Bidding	3/1/24-3/7/24	03/22/2024	07/03/2024	07/12/2024	GoP	₱45,000,000.00		₱45,000,000.00	Preventive Maintenance

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00483 - 300215103513000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road (Package 1), Barangay Hemoza, Bayambang, Pangasinan	Regional Office I	NO	Competitive Bidding	03/19/2024- 3/25/2024	04/08/2024	04/22/2024	05/02/2024	GoP	₱45,000,000.00		₱45,000,000.00	Construction of Road (Package 1).
24A00485 - 310204102430000	Construction of By-pass and Diversion Roads, Construction of By-pass and Diversion Roads, Laoag-San Nicolas By-pass Road, San Nicolas Road Section, San Nicolas, Ilocos Norte	Regional Office I	NO	Competitive Bidding	03/19/2024- 3/25/2024	04/08/2024	05/02/2024	05/10/2024	GoP	₱130,000,000.00		₱130,000,000.00	Construction of By-pass and Diversion Roads.
24A00486 - 300105201306000	National Building Program, Construction (Completion) of Police Region I, Regional Headquarters, Camp BGen Oscar M. Florendo, Parian, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	3/27/24 - 4/2/24	04/16/2024	07/03/2024	07/12/2024	GoP	₱50,000,000.00		₱50,000,000.00	Construction (Completion) of Police Region I, Regional Headquarters
24A00487 - 300219102160000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure along Makyu River, Barangay Sablut, Balaon, La Union	Regional Office I	NO	Competitive Bidding	03/19/2024- 3/25/2024	04/08/2024	04/22/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Mitigation Structure
24A00488 - 300219102146000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Barangay Pagdaraon, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	03/19/2024- 3/25/2024	04/08/2024	04/22/2024	05/02/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00489 - 320101110450000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure along Ribsan River, Barangay Caoayan, Burgos, La Union	Regional Office I	NO	Competitive Bidding	03/19/2024- 3/25/2024	04/08/2024	04/22/2024	05/02/2024	GoP	₱103,296,000.00		₱103,296,000.00	Construction of Flood Mitigation Structure
24A00490 - 310305102159000	Widening of Permanent Bridges - Sta. Cruz Parallel Br. (Phase II)	Regional Office I	NO	Competitive Bidding	3/19/24-3/25/24	04/08/2024	07/11/2024	07/19/2024	GoP	₱46,000,000.00		₱46,000,000.00	Widening of Permanent Bridges
24A00491 - 310110100493000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Road - K0518 + 032	Regional Office I	NO	Competitive Bidding	3/26/24-4/1/24	04/15/2024	08/07/2024	08/15/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads.
24A00493 - 320102106011000	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Riverbank Structure along Agno and Allied Rivers, Alcala, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/24	04/16/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Riverbank Structure
24A00494 - 320101110419000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Tagamusing and Allied Rivers, Package 1, Binalonan-Urdaneta City, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/24	04/16/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Riverbank Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REJ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00495 - 32010110421000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Tagamusing and Allied Rivers, Package 2, Binalonan-Urdaneta City, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/24	04/16/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Riverbank Structure
24A00496 - 32010110418000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Tagamusing and Allied Rivers, Package 1, Barangay Moreno, Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/24	04/16/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Riverbank Structure
24A00497 - 32010110420000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Riverbank Structure along Tagamusing and Allied Rivers, Package 2, Barangay Moreno, Binalonan, Pangasinan	Regional Office I	NO	Competitive Bidding	03/27/2024 - 4/2/24	04/16/2024	04/23/2024	05/02/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Flood Control Riverbank Structure
24A00500 - 300226100493000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building, DOH Regional Office, San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	4/3/24-4/9/24	04/23/2024	05/02/2024	05/10/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Multi-Purpose Building
24A00501 - 300226109452000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building (NBI - Regional Office), San Fernando City, La Union	Regional Office I	NO	Competitive Bidding	4/2/24-4/8/24	04/22/2024	05/10/2024	04/20/2024	GoP	₱80,000,000.00		₱80,000,000.00	Construction of Multi-Purpose Building
24A00502 - 310106101027000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Urdaneta - Jct - Lingayen Diversion Road (Perez Blvd.)	Regional Office I	NO	Competitive Bidding	4/2/24-4/8/24	04/22/2024	05/02/2024	05/10/2024	GoP	₱65,000,000.00		₱65,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
24A00505 - 300226109473000	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building Sagat Elementary School, Barangay Sagat, Sta. Cruz, Ilocos Sur	Regional Office I	NO	Competitive Bidding	4/3/24-4/9/24	04/23/2024	07/11/2024	07/19/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi - Purpose Building
24A00506 - 300226111167000	Basic Infrastructure Program (BIP), Construction of Multi - Purpose Building (E-Library), Poblacion, Balangao, Pangasinan	Regional Office I	NO	Competitive Bidding	4/2/24-4/8/24	04/22/2024	07/15/2024	07/25/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi - Purpose Building
24A00507 - 310104100718000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Manila North Rd - K0564 + 600 - K0565 + 737	Regional Office I	NO	Competitive Bidding	4/3/24-4/9/24	04/23/2024	07/03/2024	07/12/2024	GoP	₱30,000,000.00		₱30,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
24A00508 - 310201101244000	Road Widening - Primary Roads, Manila North Rd - K0563 + 833 - K0564 + 600	Regional Office I	NO	Competitive Bidding	4/3/24-4/9/24	04/23/2024	08/05/2024	08/15/2024	GoP	₱74,000,000.00		₱74,000,000.00	Road Widening - Primary Roads

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Annual Procurement Plan (APP) for Civil Works FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24A00512 - 300225101778000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure, Poblacion Currimao, Currimao, Ilocos Norte	Regional Office I	NO	Competitive Bidding	4/16/24-4/22/24	05/09/2024	07/03/2024	07/12/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure
24A00513 - 300219102166000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Mitigation Structure and Drainage System (Package 2), Dagupan City, Pangasinan	Regional Office I	NO	Competitive Bidding	4/17/24-4/23/24	05/10/2024	06/11/2024	06/21/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Mitigation Structure and Drainage System
24A00514 - 300225101779000	Basic Infrastructure Program (BIP), Rehabilitation of Slope Protection Structure along Ilocos Norte-Apayao Road, K0536+410-K0536+530, Maananteng, Solsona, Ilocos Norte	Regional Office I	NO	Competitive Bidding	4/16/24-4/22/24	05/09/2024	07/03/2024	07/12/2024	GoP	₱6,000,000.00		₱6,000,000.00	Rehabilitation of Slope Protection Structure
24A00516 - 300225101791000	Basic Infrastructure Program (BIP), Construction of Flood Control Structure along Amburayan River, Brgys. Pallogan, Cabulangangan, Ag-aguman and Pula, Tagudin, Ilocos Sur	Regional Office I	NO	Competitive Bidding	4/17/24-4/23/24	05/10/2024	07/15/2024	07/25/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Flood Control Structure
24A00517	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Facility (Municipal Hall Vicinity Area), Brgy. Rizal, Tagudin, Ilocos Sur	Regional Office I	NO	Competitive Bidding	8/13/24-8/19/24	09/02/2024	09/13/2024		GoP	₱40,000,000.00		₱40,000,000.00	Construction of Multi-Purpose Facility
24A00518 (Rebid) - 300219102148000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Flood Control Structure, Sitio Paratong, Barangay Poblacion, Bacnotan, La Union	Regional Office I	NO	Competitive Bidding	5/28/24-6/3/24	06/18/2024	07/02/2024	07/12/2024	GoP	₱150,000,000.00		₱150,000,000.00	Construction of Flood Control Structure
24A00519 - 300221104593000	Basic Infrastructure Program (BIP), Construction of Bridge connecting Santiago Island to Bolinao, Bolinao, Pangasinan (Package A)	Regional Office I	NO	Competitive Bidding	6/19/24-6/25/24	07/17/2024	07/29/2024	08/08/2024	GoP	₱100,000,000.00		₱100,000,000.00	Construction of Bridge
24A00521 - 310204102413000	Construction of Bypass and Diversion Roads, Sn Nicolas-Sn Quintin-Umingan-Guimba Rd, Umingan Section	Regional Office I	NO	Competitive Bidding	4/17/24-4/23/24	06/18/2024	09/16/2024		GoP	₱100,000,000.00		₱100,000,000.00	Construction of Bypass and Diversion Roads
24A00522 - 300217100241000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Umingan Diversion Road, Pangasinan	Regional Office I	NO	Competitive Bidding	5/31/24-6/6/24	06/20/2024	07/02/2024	07/12/2024	GoP	₱30,000,000.00		₱30,000,000.00	Construction of Road
24A00524 - 300226111209000	Basic Infrastructure Program (BIP), Construction of Multi-Purpose Building at Barangay Asorda, Maspandan, Pangasinan	Regional Office I	NO	Competitive Bidding	5/14/24-5/20/24	06/03/2024	07/03/2024	07/12/2024	GoP	₱10,000,000.00		₱10,000,000.00	Construction of Multi-Purpose Building
19A00118	Construction of By-Pass and Diversion Roads Laoag City Bypass Road, (Bridge Package) Ilocos Norte	Regional Office I	YES	Competitive Bidding	03/20/2019	04/15/2019	10/20/2020	11/16/2020	GoP	₱276,256,000.00		₱276,256,000.00	UNDER MYCA (Construction of Concrete Bridge)

Prepared By:

DAVE D. DELIZO
Head, Procurement Unit / BAC Secretariat
Date: 9-23-24

Recommended By:

GERRY G. JUCAR
BAC Chairman
Date: 9-23-24

Approved By:

RONNEL M. TAN, CESO III
Regional Director
Date: 9-23-24

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Consulting Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Sur	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱2,656,268.85 ✓		₱2,656,268.85	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Sur (33 Boreholes; 15m depth)
24CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (Package 1)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱2,421,827.94 ✓		₱2,421,827.94	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (30 Boreholes; 15m depth)
24CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Flood Control Project along Bued River	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱1,458,914.78 ✓		₱1,458,914.78	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of Flood Control Project along Bued River (18 Boreholes; 15m depth)
24CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (Package 2)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱2,421,827.94 ✓		₱2,421,827.94	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (30 Boreholes; 15m depth)
24CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (Package 3)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱2,100,856.88 ✓		₱2,100,856.88	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (Package 3)
24CSA006	Geotechnical and Geological Survey (Soil Boring Exploration) of various bridges in Region 1 (Package 1)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱3,393,706.88 ✓		₱3,393,706.88	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various bridges in Region 1 (26 Boreholes; 30m depth)
24CSA007	Geotechnical and Geological Survey (Soil Boring Exploration) of various buildings in Region 1 (Package 2)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱1,863,661.25 ✓		₱1,863,661.25	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various buildings in Region 1 (23 Boreholes; 15m depth)
24CSA008	Geotechnical and Geological Survey (Soil Boring Exploration) of various Slope Mitigation Structures in Ilocos Norte	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱1,288,609.21 ✓		₱1,288,609.21	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various Slope Mitigation Structures in Ilocos Norte (16 Boreholes; 15m depth)
24CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of various Slope Mitigation Structures in La Union	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱1,137,943.72 ✓		₱1,137,943.72	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various Slope Mitigation Structures in La Union (14 Boreholes; 15m depth)
24CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) of various Flood Control Structures in Region 1	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/30/2024 ✓	GoP	₱2,421,827.94 ✓		₱2,421,827.94	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various Flood Control Structures in Region 1 (30 Boreholes; 15m depth)
24CSA011	Geotechnical and Geological Survey (Soil Boring Exploration) of various Bridges in Region 1 (Package 2)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱2,090,252.31 ✓		₱2,090,252.31	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various Bridges in Region 1 (16 Boreholes; 30m depth)
24CSA0012	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region 1 (Package 3)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱3,675,451.46 ✓		₱3,675,451.46	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region 1 (18 Boreholes; 60m depth)
24CSA0013	Geotechnical and Geological Survey (Soil Boring Exploration) of various Buildings in Region 1 (Package 3)	Planning and Design Division	NO	Competitive Bidding	3/7-13/2023	4/3/2024 / 4/5/2024 ✓	04/22/2024 ✓	04/25/2024 ✓	GoP	₱2,251,522.38 ✓		₱2,251,522.38	Conduct of Geotechnical and Geological Survey (Soil Boring Exploration) of various Buildings in Region 1 (26 Boreholes; 15m depth)
24CSA0014	Geotechnical and Geological Survey (Soil Boring Exploration) of various Flood Control Structures in Ilocos Norte (Package 4)	Planning and Design Division	NO	Competitive Bidding	6/25/2023-7/1/2023	7/29/2024 / 7/31/2024 ✓	08/12/2024 ✓	08/22/2024 ✓	GoP	₱1,817,092.56 ✓		₱1,817,092.56	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Flood Control Structures in Ilocos Norte (17 Boreholes; 15m depth)
24CSA0015	Geotechnical Assessment and Seismic Hazard Analysis for the Construction of Bridge Connecting Santiago Island to Bolinao, Bolinao Pangasinan	Planning and Design Division	NO	Competitive Bidding	07/2-8/2024	7/29/2024 / 7/31/2024 ✓	08/12/2024 ✓	08/15/2024 ✓	GoP	₱5,000,000.00 ✓		₱5,000,000.00	Geotechnical Assessment and Seismic Hazard Analysis for the Construction of Bridge Connecting Santiago Island to Bolinao
24CSA0016	LAPRAP (Bridge Section) of the Proposed Sipag-Acess Roads and or Bridges from National Roads leading to Major/Strategic Building Facility, Construction of Bypass and Diversion Roads, San Fabian/Mangaldan Sta. (16+700-17+200) Bridge Proper and approaches (500m)	Planning and Design Division	NO	Competitive Bidding	07/3-9/2024	7/30/2024 / 8/01/2024 ✓	08/12/2024 ✓	08/22/2024 ✓	GoP	₱489,995.75 ✓		₱489,995.75	The proposed project which is the LAPRAP of the OF THE PROPOSED SIPAG-ACCESS ROADS AND OR BRIDGES FROM NATIONAL ROADS LEADING TO MAJOR/STRATEGIC BUILDING FACILITY, CONSTRUCTION OF BYPASS AND DIVERSION ROADS, SAN FABIAN/MANGALDAN STA. (16+700-17+200) BRIDGE PROPER AND APPROACHES has an estimated length of 500m.

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Consulting Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSA0017	RAP of the Proposed Sipag-Access Roads and or Bridges from National Roads Leading to Major/Strategic Building Facility, Construction of Bypass and Diversion Roads San Jacinto (9+200-12+150) (2.950KM)	Planning and Design Division	NO	Competitive Bidding	07/3-9/2024	7/30/2024 / 8/01/2024	08/12/2024	08/22/2024	GoP	₱999,999.75		₱999,999.75	The proposed project which is the RAP OF THE PROPOSED SIPAG-ACCESS ROADS AND OR BRIDGES FROM NATIONAL ROADS LEADING TO MAJOR/STRATEGIC BUILDING FACILITY, CONSTRUCTION OF BYPASS AND DIVERSION ROADS, SAN JACINTO (9+200-12+150) has an estimated length of 2.950 Km.
24CSA0018	LAPRAP of the Proposed Sipag-Access Roads and or Bridges from National Roads Leading to Major/Strategic Building Facility, Construction of Bypass and Diversion Roads San Jacinto (12+150-15+150)	Planning and Design Division	NO	Competitive Bidding	07/3-9/2024	7/30/2024 / 8/01/2024	08/12/2024	08/22/2024	GoP	₱999,999.75		₱999,999.75	The proposed project which is the Laprap of the Proposed Sipag-Access Roads and/or Bridges from National Roads leading to Major/Strategic Building Facility, Construction of Bypass and Diversion Roads, San Jacinto (12+150-15+150)
24CSA0019	RAP of the Proposed Sipag-Access Roads and or Bridges from National Roads Leading to Major/Strategic Building Facility, Construction of Bypass and Diversion Roads San Jacinto (15+100-16+600;17+200-18+5990) (2.899KM)	Planning and Design Division	NO	Competitive Bidding	07/3-9/2024	7/30/2024 / 8/01/2024	08/12/2024	08/22/2024	GoP	₱999,999.75		₱999,999.75	The proposed project which is the LAPRAP of the PROPOSED SIPAG-ACCESS ROADS AND OR BRIDGES FROM NATIONAL ROADS LEADING TO MAJOR/STRATEGIC BUILDING FACILITY, CONSTRUCTION OF BYPASS AND DIVERSION ROADS, SAN JACINTO (15+100-16+600; 17+200-18+5990) has an estimated length of 2.899 Km
24CSA0020	Mineral Assessment of Stream Sediment along Pantan and Agno River in Pangasinan	Planning and Design Division	NO	Competitive Bidding	7/24-30/2024	8/22/2024 / 8/28/2024	09/09/2024	09/16/2024	GoP	₱996,604.16		₱996,604.16	The proposed project are Fieldwork and Stream sediment sampling, Sample preparation and volume reduction, Laboratory analysis of Gold (Au) and Iron (Fe), Report on Mineral Assessment

Prepared By:

DAVE D. DELLO
Head, Procurement Unit / BAC Secretariat

Date: 9-23-24

Recommended By:

GERRY G. JUCAR
BAC Chairman

Date: 9-23-24

Approved By:

RONNEL M. TAN, CESO III
Regional Director

Date: 9-23-24

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE [PAP]	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GA00001	Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials for the desilting of Paoyay Lake, Ilocos Norte of DPWH Multi-Purpose Amphibious Dredge, Watermaster 18 Classic IV (K3-19) presently stationed at Paoyay Lake, Paoyay, Ilocos Norte	Regional Office 1	NO	Competitive Bidding	05/15/2024	06/04/2024	06/13/2024	06/21/2024	GoP	₱2,111,402.80		₱2,111,402.80	Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials
24GA00002	Procurement of Security Service of Security Guards from Private Security for Deployment at DPWH Regional Office I & EMD & AES	Regional Office 1	NO	Competitive Bidding	05/16/2024	06/05/2024	07/02/2024	07/12/2024	GoP	₱8,910,144.00		₱8,910,144.00	Procurement of Security Service of Security Guards
24GA00003	Supply and Delivery of Customized Construction Field Engineer's Logbook, Binders and Storage Box for use of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	06/01/2024	06/24/2024	07/15/2024	07/25/2024	GoP	₱2,616,562.00		₱2,616,562.00	Supply and Delivery of Customized Construction Field Engineer's Logbook, Binders and Storage Box
24GA00004	Purchase and Delivery of Dredging Equipment and Other Related Flood Control Equipment in Region I	Regional Office 1	NO	Competitive Bidding	06/11/2024	07/01/2024	07/11/2024	07/15/2024	GoP	₱35,000,000.00		₱35,000,000.00	Purchase and Delivery of Dredging Equipment and Other Related Flood Control Equipment
24GA00005	Supply and Delivery of various IT Equipment/Supplies and Office Furniture for use of Equipment Management Division and other division, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	06/20/2024	07/16/2024	07/29/2024	08/08/2024	GoP	₱3,873,035.80		₱3,873,035.80	Supply and Delivery of various IT Equipment/Supplies and Office Furniture
24GA00006	Purchase and Delivery of Office Supplies for use of DPWH Regional Office I (2nd and 3rd quarter), City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	06/20/2024	07/16/2024	07/29/2024	08/08/2024	GoP	₱2,742,740.55		₱2,742,740.55	Purchase and Delivery of Office Supplies for use of DPWH Regional Office I
24GA00007	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials for the desilting of Pantar River, Dagupan City of DPWH Cutter Suction Dredge (SDS 8-2) and Support Vessel Tender 8-2 (S-03) presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/27/2024	09/09/2024	09/13/2024	GoP	₱2,419,907.28		₱2,419,907.28	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials
24GA00008	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials for the desilting of Pantar River, Dagupan City of DPWH Cutter Suction Dredge SDB 12-5 (Dredge Visayas 1) presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/27/2024	09/09/2024	09/13/2024	GoP	₱2,311,463.09		₱2,311,463.09	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials
24GA00009	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials for the desilting and maintenance dredging of Pantar River, Dagupan City of DPWH Amphibious Excavator (K4-32) presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/22/2024	09/03/2024	09/09/2024	GoP	₱1,518,262.28		₱1,518,262.28	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials
24GA00010	Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials for the desilting of Bauang River, Bauang, La Union and its Tributaries of DPWH Amphibious Excavator (K4-33) presently stationed at Bauang River, Bauang, La Union	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/22/2024	09/03/2024	09/09/2024	GoP	₱1,484,932.10		₱1,484,932.10	Purchase and Delivery of Fuel, Office supplies and Occupational Safety & Health Materials
24GA00011	Purchase and Delivery of Parts and Materials for the Conversion of Pneumatic system to Hydraulic system of Dredge Visayas I with DPWH No. SDB 12-5, presently stationed at Pantar River, Dagupan City, Pangasinan	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/22/2024	09/03/2024	09/09/2024	GoP	₱26,968,001.76		₱26,968,001.76	Purchase and Delivery of Parts and Materials
24GA00012	Purchase and Delivery of Fuel, Bunkhouse, Equipment Tools, Occupational Safety and Health Materials and Mobilization of DPWH Amphibious Excavator (K4-117) in connection with the desilting to be undertaken at Galpac Creek, Paoyay, Ilocos Norte	Regional Office 1	NO	Competitive Bidding	07/31/2024	08/22/2024	09/03/2024	09/09/2024	GoP	₱3,108,106.00		₱3,108,106.00	Purchase and Delivery of Fuel, Bunkhouse, Equipment Tools, Occupational Safety and Health Materials and Mobilization

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GA00013	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials of DPWH Amphibious Excavator (KH-106) presently stationed at Dauraw Creek, Cacaoan, Laoag City, Ilocos Norte	Regional Office 1	NO	Competitive Bidding	08/06/2024	08/27/2024	09/09/2024	09/13/2024	GoP	₱1,054,444.56		₱1,054,444.56	Purchase and Delivery of Fuel, Office Supplies, Equipment Tools and Occupational Safety and Health Materials
24GA00014	Supply and Delivery of Fuel for use in the operation of various service vehicle and heavy equipment for the 3rd quarter of 2024	Regional Office 1	NO	Competitive Bidding	08/21/2024	09/10/2024	09/19/2024	09/26/2024	GoP	₱3,275,350.00		₱3,275,350.00	Supply and Delivery of Fuel
24GA00015	Supply and Delivery of IT and Office Equipment/Supplies for use at Finance Division and other Divisions DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	08/21/2024	09/10/2024	09/19/2024	09/26/2024	GoP	₱2,001,544.09		₱2,001,544.09	Supply and Delivery of IT and Office Equipment/Supplies
24GA00016	Supply and Delivery of Mylar Paper and White Paper for use of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	08/21/2024	09/10/2024	09/19/2024	09/26/2024	GoP	₱3,722,400.00		₱3,722,400.00	Supply and Delivery of Mylar Paper and White Paper
24GA00017	Supply and Delivery of IT and Office Equipment/Supplies for use at Finance Division and other Divisions DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	08/21/2024	09/10/2024	09/19/2024	09/26/2024	GoP	₱2,001,544.09		₱2,001,544.09	Supply and Delivery of IT and Office Equipment/Supplies
24GA00018	Purchase and Delivery of Personal Protective Equipment (PPE) for use at DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Competitive Bidding	08/21/2024	09/10/2024	09/19/2024	09/26/2024	GoP	₱2,132,809.60		₱2,132,809.60	Purchase and Delivery of Personal Protective Equipment (PPE)
24GA00019	Purchase and Delivery of Parts for the Corrective Maintenance of DPWH Amphibious Excavator (KH-67) presently stationed at Aplaya Creek, Lingayen, Pangasinan	Regional Office 1	NO	Competitive Bidding	09/17/2024	10/07/2024	10/16/2024	10/23/2024	GoP	₱1,679,333.33		₱1,679,333.33	Purchase and Delivery of Parts for the Corrective Maintenance
24GA00020	Supply and Delivery of Spare Parts and Accessories for the Repair and Maintenance of Various Service Vehicles of DPWH Regional Office I	Regional Office 1	NO	Competitive Bidding	09/17/2024	10/07/2024	10/16/2024	10/23/2024	GoP	₱1,290,630.00		₱1,290,630.00	Supply and Delivery of Spare Parts and Accessories
RFQ-2024-01-001	Supply and Delivery of 2 snacks and 1 Meal for four (4) days for the Rollout Training of the Construction Materials Price Data (CMPD) Module in the Cost Estimation Application (CEA), DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	01/06/2024	01/10/2024 ✓	01/15/2024 ✓	01/16/2024 ✓	GoP	₱108,000.00 ✓		₱108,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-01-002	Supply and Delivery of 2 snacks and 1 Meal for twenty-two (22) days for the conduct of Capacity Building of Local Government Units on the DPWH Transition Plan - Planning and Design Modules, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	01/16/2024	01/19/2024 ✓	01/24/2024 ✓	01/25/2024 ✓	GoP	₱660,000.00 ✓		₱660,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-01-003	Purchase and Delivery of I.T. Equipment for use at QAHD, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	01/26/2024	01/31/2024 ✓	02/12/2024 ✓	02/14/2024 ✓	GoP	₱468,049.66 ✓		₱468,049.66	Purchase and Delivery of I.T. Equipment
RFQ-2024-02-004 (Rebid)	Supply and Delivery of Spare Parts and Lubricants for use of various Service Vehicles of DPWH RD1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	02/14/2024	02/19/2024 ✓	02/26/2024 ✓	02/27/2024 ✓	GoP	₱966,435.00 ✓		₱966,435.00	Supply and Delivery of Spare Parts and Lubricants
RFQ-2024-02-005	Supply and Delivery of Office Supplies for the Conduct of Executive Course for 1 day and Regular Course for 3 days to the Reorientation/Seminar on Disaster Risk Reduction and Management (DRRM) at DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	02/02/2024	02/12/2024 ✓	02/19/2024 ✓	02/20/2024 ✓	GoP	₱89,905.00 ✓		₱89,905.00	Supply and Delivery of Office Supplies

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ-2024-02-006	Purchase and Delivery of Various Office Equipment (1st Quarter) for use at DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	02/07/2024	02/12/2024 ✓	02/19/2024 ✓	02/20/2024 ✓	GoP	₱988,869.62 ✓		₱988,869.62	Purchase and Delivery of Various Office Equipment
RFQ-2024-02-007	Purchase and Delivery of Various Office Equipment for use at the Office of the Regional Director and Assistant Regional Director, DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	02/14/2024	02/19/2024 ✓	02/26/2024 ✓	02/29/2024 ✓	GoP	₱999,516.63 ✓		₱999,516.63	Purchase and Delivery of Various Office Equipment
RFQ-2024-02-008 (Rebid)	Printing of FY 2023 Annual Reports for DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	02/27/2024	03/01/2024 ✓	03/06/2024 ✓	03/07/2024 ✓	GoP	₱188,100.00 ✓		₱188,100.00	Printing of FY 2023 Annual Reports
RFQ-2024-02-009	Supply and Delivery of 2 snacks and 1 Meal for five (5) days for the conduct of Asphalt Technology, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	02/26/2024	02/29/2024 ✓	03/05/2024 ✓	03/06/2024 ✓	GoP	₱150,000.00 ✓		₱150,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-02-010	Supply and Delivery of Office Supplies for the Conduct of Training on Asphalt Technology, City of San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	02/26/2024	02/29/2024 ✓	03/05/2024 ✓	03/06/2024 ✓	GoP	₱16,033.10 ✓		₱16,033.10	Supply and Delivery of Office Supplies
RFQ-2024-03-011	Supply and Delivery of Hardware and Construction Supply for use in the DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	03/04/2024	03/07/2024 ✓	03/13/2024 ✓	03/14/2024 ✓	GoP	₱317,734.27 ✓		₱317,734.27	Supply and Delivery of Hardware and Construction Supply
RFQ-2024-03-012	Supply and Delivery of 2 snacks and 1 Meal for Various Trainings of DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	03/08/2024	03/11/2024 ✓	03/15/2024 ✓	03/18/2024 ✓	GoP	₱436,200.00 ✓		₱436,200.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-03-013	Supply and Delivery of Office Supplies for various trainings of DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Shopping	03/13/2024	03/18/2024 ✓	03/21/2024 ✓	04/05/2024 ✓	GoP	₱32,426.60 ✓		₱32,426.60	Supply and Delivery of Office Supplies
RFQ-2024-03-014	Supply and Delivery of Office Supplies for use of DPWH Regional Office 1, City of San Fernando, La Union (1st Quarter 2024)	Regional Office 1	NO	Shopping	03/15/2024	03/19/2024 ✓	04/08/2024 ✓	04/11/2024 ✓	GoP	₱576,935.01 ✓		₱576,935.01	Supply and Delivery of Office Supplies
RFQ-2024-03-015	Procurement of Advocacy Shirts for the National Women's Month Celebration FY 2024	Regional Office 1	NO	Small Value Procurement	03/22/2024	03/25/2024 ✓	04/08/2024 ✓	04/11/2024 ✓	GoP	₱24,000.00 ✓		₱24,000.00	Procurement of Advocacy Shirts
RFQ-2024-03-016	Purchase and Delivery of Various Shop Tools & Equipment for use at Area Equipment Section (AES) of DPWH Regional Office 1	Regional Office 1	NO	Small Value Procurement	03/27/2024	04/02/2024 ✓	04/11/2024 ✓	04/12/2024 ✓	GoP	₱996,563.30 ✓		₱996,563.30	Purchase and Delivery of Various Shop Tools & Equipment
RFQ-2024-04-017	Supply and Delivery of Spare Parts and Lubricants for used of Various Heavy Equipment for 1st Quarter FY2024, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/09/2024	04/15/2024 ✓	04/22/2024 ✓	04/23/2024 ✓	GoP	₱988,190.00 ✓		₱988,190.00	Supply and Delivery of Spare Parts and Lubricants
RFQ-2024-04-018	Purchase and Delivery of Personal Protective Equipment to be used on the various activities of Planning and Design Division, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/09/2024	04/15/2024 ✓	04/22/2024 ✓	04/23/2024 ✓	GoP	₱891,000.00 ✓		₱891,000.00	Purchase and Delivery of Personal Protective Equipment
RFQ-2024-04-019	Supply and Delivery of 2 snacks and 1 Meal for twenty-four (24) days for the conduct of Comprehensive Training for DPWH Field Engineers, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/19/2024	04/23/2024 ✓	04/29/2024 ✓	04/30/2024 ✓	GoP	₱720,000.00 ✓		₱720,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-04-020	Supply and Delivery of 2 snacks and 1 Meal for twenty-four (24) days for the conduct of Training Seminar on the National Building Services and Management (NBSM) and National Government-Owned Buildings Information Application (NGOBIA) Database Management, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/19/2024	04/23/2024 ✓	05/09/2024 ✓	05/10/2024 ✓	GoP	₱123,000.00 ✓		₱123,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-04-021	Supply and Delivery of Office Supplies for the conduct of Comprehensive Training for DPWH Field Engineers, DPWH Regional Office 1, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/23/2024	04/29/2024 ✓	05/03/2024 ✓	05/04/2024 ✓	GoP	₱43,007.16 ✓		₱43,007.16	Supply and Delivery of Office Supplies

Department of Public Works and Highways Region I
Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
RFQ-2024-04-022	Purchase and Delivery of Various IT Equipment to be used by Project Engineers of the Construction Division, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/23/2024	04/26/2024 ✓	05/16/2024 ✓	05/20/2024 ✓	GoP	₱666,508.35 ✓		₱666,508.35	Purchase and Delivery of Various IT Equipment
RFQ-2024-04-023	Purchase and Delivery of Personal Protective Equipment (PPE) for use at DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	04/26/2024	04/30/2024 ✓	05/09/2024 ✓	05/10/2024 ✓	GoP	₱586,895.30 ✓		₱586,895.30	Purchase and Delivery of Personal Protective Equipment
RFQ-2024-04-024	Supply and Delivery of Office Supplies for the Conduct of 5 days Training/ Seminar on the National Building Services and Management (NBSM) and National Government Owned Buildings Information Application (NGOBIA) Database Management	Regional Office 1	NO	Shopping	05/01/2024	05/06/2024 ✓	05/09/2024 ✓	05/10/2024 ✓	GoP	₱26,298.33 ✓		₱26,298.33	Supply and Delivery of Office Supplies
RFQ-2024-05-025	Purchase and Delivery of Various IT Equipment and Photocopier Spare Parts and its Supplies to be used by Project Engineers of the Construction Division and Procurement Staff, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	05/08/2024	05/13/2024 ✓	05/21/2024 ✓	05/23/2024 ✓	GoP	₱913,056.48 ✓		₱913,056.48	Purchase and Delivery of Various IT Equipment and Photocopier Spare Parts and its Supplies
RFQ-2024-05-026	Purchase and Delivery of Photocopier and its Supplies for use at Procurement Staff, DPWH Regional Office I, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	05/11/2024	05/14/2024 ✓	05/21/2024 ✓	05/23/2024 ✓	GoP	₱943,800.00 ✓		₱943,800.00	Purchase and Delivery of Photocopier and its Supplies
RFQ-2024-05-027	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator (K4-33) presently stationed at Bauang River, Bauang, La Union	Regional Office 1	NO	Small Value Procurement	05/15/2024	05/20/2024 ✓	05/28/2024 ✓	05/29/2024 ✓	GoP	₱683,548.78 ✓		₱683,548.78	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-05-028	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Multi-Purpose Amphibious Dredge (K3-31) presently stationed at Anduyan River, Tubao-Aringay, La Union	Regional Office 1	NO	Small Value Procurement	05/20/2024	05/27/2024 ✓	06/05/2024 ✓	06/06/2024 ✓	GoP	₱852,766.27 ✓		₱852,766.27	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-05-029	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator (K4-51) presently stationed at Carlatan Creek, Carlatan, San Fernando City, La Union	Regional Office 1	NO	Small Value Procurement	05/20/2024	05/27/2024 ✓	06/05/2024 ✓	06/06/2024 ✓	GoP	₱713,958.21 ✓		₱713,958.21	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-05-030	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator (K4-52) presently stationed at Bued River, Sison, Pangasinan	Regional Office 1	NO	Small Value Procurement	05/20/2024	05/27/2024 ✓	06/05/2024 ✓	06/06/2024 ✓	GoP	₱758,944.98 ✓		₱758,944.98	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-05-031	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator (K4-96) presently stationed at Mestizo River, Cabaayan, Ilocos Sur	Regional Office 1	NO	Small Value Procurement	05/20/2024	05/27/2024 ✓	06/05/2024 ✓	06/06/2024 ✓	GoP	₱688,014.32 ✓		₱688,014.32	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-05-032	Procurement of Fire Extinguisher, Refill, Smoke Detector and Fire Alarm to be used in DPWH-Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	05/23/2024	05/28/2024 ✓	06/13/2024 ✓	06/14/2024 ✓	GoP	₱442,541.00 ✓		₱442,541.00	Procurement of Fire Extinguisher, Refill, Smoke Detector and Fire Alarm
RFQ-2024-05-033	Calibration, Repair and Replacement of Parts of Portable Weigh-In Motion (Second Quarter)	Regional Office 1	NO	Small Value Procurement	05/28/2024	06/03/2024 ✓	06/07/2024 ✓	06/10/2024 ✓	GoP	₱169,354.53 ✓		₱169,354.53	Calibration, Repair and Replacement of Parts of Portable Weigh-In Motion
RFQ-2024-05-034	Purchase and Delivery of Personal Protective Equipment to be used for the conduct of field validation survey and other related Pavement Management System (PMS) Activities	Regional Office 1	NO	Small Value Procurement	05/28/2024	06/03/2024 ✓	06/07/2024 ✓	06/10/2024 ✓	GoP	₱429,600.00 ✓		₱429,600.00	Purchase and Delivery of Personal Protective Equipment

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I
Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ-2024-06-035	Supply and Delivery of 2 snacks and 1 Meal for five (5) days for the conduct of Training on Project Documentation, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	06/03/2024	06/07/2024 ✓	06/25/2024 ✓	06/27/2024 ✓	GoP	₱150,000.00		₱150,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-06-036	Procurement of General Pest Control Service for One (1) Year for the DPWH Regional Office I	Regional Office 1	NO	Small Value Procurement	06/03/2024	06/07/2024 ✓	06/14/2024 ✓	06/21/2024 ✓	GoP	₱469,838.76		₱469,838.76	Procurement of General Pest Control Service
RFQ-2024-06-037	Procurement of Common Office Devices for use in the Gender and Development (GAD) Activities	Regional Office 1	NO	Small Value Procurement	06/14/2024	06/18/2024 ✓	06/25/2024 ✓	06/26/2024 ✓	GoP	₱8,000.00		₱8,000.00	Procurement of Common Office Devices
RFQ-2024-06-038	Supply and Delivery of Office Supplies for the Conduct of Training on Project Documentation on July 1-5, 2024	Regional Office 1	NO	Shopping	06/22/2024	07/01/2024 ✓	07/04/2024 ✓	07/05/2024 ✓	GoP	₱12,786.40		₱12,786.40	Supply and Delivery of Office Supplies
RFQ-2024-06-039	Supply and Delivery of Composting Facility including installation as part of the DPWH Solid Waste Management Programs and Activities	Regional Office 1	NO	Small Value Procurement	06/29/2024	07/02/2024 ✓	07/08/2024 ✓	07/09/2024 ✓	GoP	₱49,610.00		₱49,610.00	Supply and Delivery of Composting Facility
RFQ-2024-07-040	Supply and Delivery of 2 snacks and 1 Meal for twenty four (24) days for the conduct of Comprehensive Training on Materials Testing Technology, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	07/01/2024	07/04/2024 ✓	07/11/2024 ✓	07/12/2024 ✓	GoP	₱720,000.00		₱720,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-07-041	Supply and Delivery of 2 snacks and 1 Meal for five (5) days for the conduct of Supervisory Development Course - Track 2 & 3, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	07/01/2024	07/04/2024 ✓	07/11/2024 ✓	07/12/2024 ✓	GoP	₱150,000.00		₱150,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-07-042	Purchase and Delivery of Parts, Materials and Lube Oil for use in the Preventive Maintenance of DPWH Amphibious Excavator (K4-106) presently stationed at Dauraw Creek, Laoag City, Ilocos Norte	Regional Office 1	NO	Small Value Procurement	07/08/2024	07/11/2024 ✓	07/17/2024 ✓	07/18/2024 ✓	GoP	₱610,136.62		₱610,136.62	Purchase and Delivery of Parts, Materials and Lube Oil
RFQ-2024-07-043	Supply and Delivery of Office Supplies for the Conduct of various training of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Shopping	07/10/2024	07/15/2024 ✓	07/22/2024 ✓	07/23/2024 ✓	GoP	₱58,345.80		₱58,345.80	Supply and Delivery of Office Supplies
RFQ-2024-07-044	Supply and Delivery of Spare Parts and Accessories for use of various heavy equipment in DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	07/24/2024	07/29/2024 ✓	08/02/2024 ✓	08/05/2024 ✓	GoP	₱998,460.00		₱998,460.00	Supply and Delivery of Spare Parts and Accessories
RFQ-2024-07-045	Supply and Delivery of Personal Protective Equipment to be used for the Conduct of Inventory, validation and other related Road Slope Management (RSM)	Regional Office 1	NO	Small Value Procurement	07/31/2024	08/05/2024 ✓	08/09/2024 ✓	08/12/2024 ✓	GoP	₱433,000.00		₱433,000.00	Supply and Delivery of Personal Protective Equipment
RFQ-2024-08-046	Supply and Delivery of Office Supplies for the Conduct of Training on the Philippine Highway Maintenance Management System (PHHMS) - Batch 2, at DPWH Regional Office I	Regional Office 1	NO	Small Value Procurement	08/02/2024	08/07/2024 ✓	08/13/2024 ✓	08/14/2024 ✓	GoP	₱16,755.00		₱16,755.00	Supply and Delivery of Office Supplies
RFQ-2024-08-047	Supply and Delivery of 2 snacks and 1 Meal for three (3) days for the conduct of Training on the Philippine Highway Maintenance System (PHHMS) - Batch 2, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	08/14/2024	08/19/2024 ✓	08/22/2024 ✓	08/27/2024 ✓	GoP	₱72,000.00		₱72,000.00	Supply and Delivery of 2 snacks and 1 Meal
RFQ-2024-08-048	Supply and Delivery of 2 snacks and 1 Meal for five (5) days for the conduct of Training on the Traffic Engineering, DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	08/22/2024	08/28/2024 ✓	09/03/2024 ✓	09/05/2024 ✓	GoP	₱150,000.00		₱150,000.00	Supply and Delivery of 2 snacks and 1 Meal

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office 1 Updated Annual Procurement Plan (APP) for Goods & Services FY 2024 as of 9/23/2024

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ-2024-08-049	Purchase and Delivery of Power Station for the use at Planning and Design Division, DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	08/29/2024	09/03/2024	09/10/2024	09/11/2024	GoP	₱67,191.67		₱67,191.67	Purchase and Delivery of Power Station
RFQ-2024-08-050	Supply and Delivery of Office Supplies for the Conduct of various training of DPWH Regional Office 1, City of San Fernando, La Union	Regional Office 1	NO	Shopping	08/29/2024	09/03/2024	09/09/2024	09/10/2024	GoP	₱31,424.85		₱31,424.85	Office Supplies
RFQ-2024-08-051	Purchase and Delivery of Safety Devices, First aid/Emergency supplies and other materials Regional Office I including AES	Regional Office 1	NO	Small Value Procurement	08/30/2024	09/03/2024	09/09/2024	09/10/2024	GoP	₱999,922.90		₱999,922.90	Safety Devices, First aid/Emergency supplies and other materials
RFQ-2024-08-052	Purchase and Delivery of Industrial Coating and Hotwork Supplies	Regional Office 1	NO	Small Value Procurement	09/13/2024	09/17/2024	09/23/2024	09/24/2024	GoP	₱520,337.79		₱520,337.79	Industrial Coating and Hotwork Supplies
RFQ-2024-08-053	Purchase and Delivery of various Photocopier Spare Parts and its Supplies to be used by various divisions of DPWH Regional Office I, City of San Fernando, La Union	Regional Office 1	NO	Small Value Procurement	09/02/2024	09/05/2024	09/11/2024	09/12/2024	GoP	₱965,396.30		₱965,396.30	Photocopier Spare Parts and its Supplies
RFQ-2024-09-054	Supply and Delivery of 2 snacks and 1 Meal for three (3) days for the conduct of Echo Training for the Design Management Application (DMA)	Regional Office 1	NO	Small Value Procurement	09/05/2024	09/09/2024	09/17/2024	09/18/2024	GoP	₱90,000.00		₱90,000.00	2 snacks and 1 Meal

Prepared By:

DAVE P. DELIZO
Head, Procurement Unit / BAC Secretariat
Date: 9-23-24

Recommended By:

GERRY G. JUCAR
BAC Chairman
Date: 9-23-24

Approved By:

RONNEL M. TAN, CESO III
Regional Director
Date: 9-23-24