

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226113408000 24E-0001	Construction of Multi-Purpose Building, Sitio Balinsasayao, Barangay Buenavista, Looc, Romblon	Construction Section	YES	Competitive Bidding	09/21/2023	10/10/2023	01/23/2024	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226113411000 24E-0003	Construction of Multi-Purpose Building, Guinbirayan National High School, Guinbirayan, Sta. Fe, Romblon	Construction Section	YES	Competitive Bidding	09/21/2023	10/10/2023	01/23/2024	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226113412000 24E-0004	Construction of Multi-Purpose Building, Carmen National High School, Carmen, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	09/21/2023	10/10/2023	01/23/2024	01/30/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310108101739000 24E-0005	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Romblon-Cogon-Sablayan Road, K0005+873.27 - K0005+938.90, Romblon, Romblon	Construction Section	YES	Competitive Bidding	09/28/2023	10/17/2023	01/23/2024	01/30/2023	GoP	48,999,999.05	-	48,999,999.05	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300203102614000 24E-0006	Construction of Access Road leading to Trangklan Falls, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	12/18/2023	12/26/2023	GoP	24,499,999.12	-	24,499,999.12	Construction of Access Road
300203102613000 24E-0007	Construction of Access Road leading to Fuerza San Andres Fort, Romblon, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	12/18/2023	12/26/2023	GoP	24,499,999.78	-	24,499,999.78	Construction of Access Road
300203102611000 24E-0008	Construction of Access Road leading to Blue Hole Dive Site, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	12/18/2023	12/26/2023	GoP	34,299,999.09	-	34,299,999.09	Construction of Access Road
300203102612000 24E-0009	Construction of Access Road leading to Cajidiocan View Deck, Cajidiocan, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	12/18/2023	12/26/2023	GoP	34,299,999.63	-	34,299,999.63	Construction of Access Road
310108101866000 24E-0011	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0041 + 091 - K0041 + 117.8 (as per actual and RB A), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	12/18/2023	12/26/2023	GoP	18,061,399.93	-	18,061,399.93	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109101584000 24E-0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Odiongan-East-West Rd, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	01/25/2024	02/07/2024	GoP	48,999,999.90	-	48,999,999.90	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226113409000 24E-0014	Construction of Multi-Purpose Building, Tuguls, Looc, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	01/25/2024	02/07/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226113410000 24E-0015	Construction of Multi-Purpose Building, Victoria, San Andres, Romblon	Construction Section	YES	Competitive Bidding	10/05/2023	10/24/2023	01/25/2024	02/07/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
310111100707000 24E-0016	Tablas Circumferential Rd - K0014 + 050 - K0014 + 500	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	01/25/2024	02/08/2024	GoP	6,565,999.45	-	6,565,999.45	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300215103808000 24E-0018	Construction of Road Brgy. Binongan to Doña Juana, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	96,499,999.95	-	96,499,999.95	Construction of Road
300215103813000 24E-0019	Construction of Sitio Lupog to Brgy. Tubigon Road, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	96,499,999.95	-	96,499,999.95	Construction of Road
300215103807000 24E-0020	Construction of Beatriz Road leading to - Brgy. Jaoasan - Jct. Magdiwang - San Fernando Cross Country Road, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road
300215103812000 24E-0021	Construction of Road, Sitio Tuburan leading to Agcalatao Road, Barangay Concepcion Phase 2, Sta. Maria, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road
300215103815000 24E-0022	Construction of Sitio Lupog to Sitio Bariri Road, Ferrol, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103816000 24EH0023	Construction of Sitio Tagcayo, Brgy. Ambulong - Sitio Small Dulangan - Sitio Pisi, Brgy. Ipi Road, Magdiwang, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road
300221104711000 24EH0024	Construction of Barangay Malilico - Sitio Maligaya Leading to Garing Falls Progreso Este, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/12/2023	10/31/2023	12/26/2023	01/02/2024	GoP	148,499,999.95	-	148,499,999.95	Construction of Road
310304101279000 24EH0025	Rehabilitation/Major Repair of Permanent Bridges - Diego Salvador Br. (B00047SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	10/19/2023	11/07/2023	01/02/2024	01/09/2023	GoP	1,469,999.47	-	1,469,999.47	Rehabilitation/Major Repair of Permanent Bridges
310111100702000 24EH0026	Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0037+851.99-K0038+154, K0038+289.58 - K0038+49.57 AS PER ACTUAL, K0037+851.99-K0038+133, K0038+289.58-K0038+49.57 AS PER RBIA	Construction Section	YES	Competitive Bidding	10/19/2023	11/07/2023	01/02/2024	01/09/2023	GoP	7,176,539.68	-	7,176,539.68	Construction/Upgrading/Rehabilitation of Road
310111100711000 24EH0027	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0056+000 - K0057+103 as per Actual, K0056+000 - K0057+096 as per RBIA	Construction Section	YES	Competitive Bidding	10/19/2023	11/07/2023	01/02/2024	01/09/2023	GoP	15,276,239.69	-	15,276,239.69	Construction/Upgrading/Rehabilitation of Road
310304101280000 24EH0032	Rehabilitation/Major Repair of Permanent Bridges - Lopog Br. (B00046TL) along Tablas Circumferential Rd, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/26/2023	11/14/2023	01/08/2024	01/15/2024	GoP	1,469,999.15	-	1,469,999.15	Rehabilitation/Major Repair of Permanent Bridges
310111100708000 24EH0033	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road K0018+530.38 - K0019+010.00, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	10/26/2023	11/14/2023	01/08/2024	01/15/2024	GoP	9,799,999.58	-	9,799,999.58	Construction/Upgrading/Rehabilitation of Drainage
300226109799000 24EH0034	Construction of Multi-Purpose Building (Covered Court), Mayha National High School, Barangay Mayha, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/26/2023	11/14/2023	01/08/2024	01/15/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
300226109800000 24EH0035	Construction of Multi-Purpose Building (Covered Court), Phase 2, Barangay Malilico, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	10/26/2023	11/14/2023	01/08/2024	01/15/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
310304101278000 24EH0036	Rehabilitation/Major Repair of Permanent Bridges - Cantingas Br. 3 (B00009SY) along Sibuyan Circumferential Rd	Construction Section	YES	Competitive Bidding	11/02/2023	11/21/2023	01/15/2024	01/22/2024	GoP	1,175,999.82	-	1,175,999.82	Rehabilitation/Major Repair of Permanent Bridges
310303101751000 24EH0037	Retrofitting/Strengthening of Permanent Bridges - Dapawan Br. (B00054TL) along Dapawan-Torrei Rd, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/02/2023	11/21/2023	01/15/2024	01/22/2024	GoP	9,799,999.50	-	9,799,999.50	Retrofitting/Strengthening of Permanent Bridges
310303101752000 24EH0038	Retrofitting/Strengthening of Permanent Bridges - Limon Norte Br. (B00039TL) along Loco (Cogon Tulay)-Odiongan Rd Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/02/2023	11/21/2023	01/15/2024	01/22/2024	GoP	38,219,999.20	-	38,219,999.20	Retrofitting/Strengthening of Permanent Bridges
310303101749000 24EH0040	Retrofitting/Strengthening of Permanent Bridges - Bulabog Br. (B00041SY) along Sibuyan Circumferential Rd, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	11,759,999.58	-	11,759,999.58	Retrofitting/Strengthening of Permanent Bridges

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101146000 24EH0041	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0081+360.00 - K0081+460.00, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	4,468,799.52	-	4,468,799.52	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310111100709000 24EH0042	Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, k0022+624 - k0022+990.42 (As per RBIA) K0022+636 - K0023+002.42 (As per Actual), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	4,880,399.42	-	4,880,399.42	Construction/ Upgrading/ Rehabilitation of Drainage
310111100710000 24EH0043	Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, K0035+937.42 - K0036+418.17 as per Actual, K0035+937.42 - K0036+422.17 as per RBIA, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	6,541,499.14	-	6,541,499.14	Construction/ Upgrading/ Rehabilitation of Drainage
310111100705000 24EH0044	Construction/ Upgrading/ Rehabilitation of Drainage along Tablas Circumferential Rd, K0046+146.50 - K0046+684.80, K0046+913.85 - K0047+134.13 r/s (Actual), K0046+146.50- k0046+684.80, k0046+913.85 - k0047+144.13 R/S (RBIA), Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	9,309,999.24	-	9,309,999.24	Construction/ Upgrading/ Rehabilitation of Drainage
310211100123000 24EH0045	Paving of Unpaved Roads - Sibuyan Circumferential Road, K0022+917 - K0023+076- as per Actual, K0022+917-K0023+131 as per RBIA, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	14,425,599.97	-	14,425,599.97	Paving of Unpaved Roads
310105101143000 24EH0046	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sibuyan Circumferential Road, K0071+756 - K0071+967, K0072+173 - K0072+476 as per Actual & RBIA, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	16,439,499.29	-	16,439,499.29	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310105101148000 24EH0047	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0116+820 K0117+067, K0117+389 - K0117+550 (As per RBIA), K0116+820 - K0117+060, K0117+389 - K0117+550 (As per Actual), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	17,404,799.85	-	17,404,799.85	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310105101141000 24EH0048	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon Cogon Sablayan Road, K0001+000-K0002+000 as per Actual and RBIA, Romblon Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	56,180,000.00	-	56,180,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310111100704000 24EH0049	Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0043+111 - K0043+415.28, K0043+443.39 - K0043+700, K0044+015.08 - K0044+285.94 as per Actual and RBIA, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	10,642,799.45	-	10,642,799.45	Construction/ Upgrading/ Rehabilitation of Drainage

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101145000 24EH0050	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0069+853 - K0070+128 as per Actual K0069+853 - K0070+115 as per RBIA, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	13,195,699.37	-	13,195,699.37	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved
310105101144000 24EH0051	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0036+471 - K0036+746 (as per Actual & RBIA), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	13,759,199.09	-	13,759,199.09	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved
310105101149000 24EH0052	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K00125+851.00 (as per Actual), K0125 +420 - K0125+861 (as per RBIA), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	22,976,099.55	-	22,976,099.55	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved
310111100703000 24EH0053	Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0040+749.50 - K0041+212.07, K0041+224.36 - K0041+620, K0042+229.50 - K0042+331.50 as per Actual, K0040+749.50 - K0041+209.07, K0041+224.36 - K0041+620, K0042+229.50 - K0042+331.50 as per RBIA, Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/09/2023	11/28/2023	01/22/2024	01/29/2024	GoP	20,040,999.64	-	20,040,999.64	Construction/Upgrading/Rehabilitation of Drainage
310106101174000 24EH0054	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Odiongan - East - West Road, K0005+362.00-K0005+840.00, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	22,931,999.17	-	22,931,999.17	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310108101739000 24EH0055	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Romblon-Cogon-Sableyan Road, K0005+873.27 - K0005+938.90, Romblon, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	38,464,999.79	-	38,464,999.79	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310105101147000 24EH0056	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0109+200 - K0109+661.86, K0110+215 (As per Actual & RBIA), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	47,735,799.57	-	47,735,799.57	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310105101023000 24EH0057	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0120+562.16 - K0121+724 (As per RBIA), K0120+583.16 - K0121+724 (As per Actual) Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	71,458,249.75	-	71,458,249.75	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads
300226113407000 24EH0058	Construction of Multi-Purpose Building, Looc National High School, Poblacion, Looc, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300221106033000 24EH0059	Construction of Road, Barngay Taclobo, San Fernando - Phase II, Taclobo, San Fernando, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	9,799,999.85	-	9,799,999.85	Construction of Road
310303101748000 24EH0060	Retrofitting/Strengthening of Permanent Bridges - Bangon Br. 2 (B00044TL) along Tablas Circumferential Road	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	22,539,999.05	-	22,539,999.05	Retrofitting/Strengthening of Permanent Bridges

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101865000 24EH0061	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide along Tablas Circumferential Road, Chainage 39348-Chainage 39390, Chainage 39397.66, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	35,867,999.77	-	35,867,999.77	Rehabilitation/reconstruction of Roads with Slips, Slope Collapse and Landslide
320102106434000 24EH0063	Construction of Flood Control Structure, Mayha River Upstream (U/S), Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	96,499,999.47	-	96,499,999.47	Construction of Flood Control Structure
320102106425000 24EH0064	Construction of Gabawan River Control along Bulwang Upstream (B/S) Phase 2, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	139,924,999.75	-	139,924,999.75	Construction of River Control
320101110959000 24EH0065	Construction of Gabawan River Control along Bulwang Upstream (B/S) Phase 3, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/10/2023	11/29/2023	01/22/2024	01/29/2023	GoP	139,924,999.64	-	139,924,999.64	Construction of River Control
300226109801000 24EH0066-r1	Construction of Multi-Purpose Building, Barangay San Roque, Calatrava, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226113406000 24EH0067	Construction of Multi-Purpose Building, Barangay Poblacion, San Agustin, Romblon - Phase 3, Poblacion, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
310111109706000 24EH0068	Construction/Upgrading/Rehabilitation of Drainage along Sibuyan Circumferential Road, K0047+134.13 - K0047+866.55 R/S (Actual), K0047+144.13 - K0047+866.55 R/S (RBA), Sibuyan Island, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	15,371,299.60	-	15,371,299.60	Construction/Upgrading/Rehabilitation of Drainage
320101111995000 24EH0069	Improvement of Catigas RIS Drainage System, San Fernando, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	19,599,999.56	-	19,599,999.56	Improvement of Drainage
320101110947000 24EH0070	Construction of Flood Control Structure, Sitio Suong Brgy. Carmen, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	96,499,999.08	-	96,499,999.08	Construction of Flood Control Structure
320101110948000 24EH0071	Construction of Flood Control Structure, Sitio Agcahico Brgy. Carmen, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	96,499,999.60	-	96,499,999.60	Construction of Flood Control Structure
320102106433000 24EH0072	Construction of River Control at Mayor River, Binonga-an, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	96,499,999.62	-	96,499,999.62	Construction of River Control
310102101579000 24EH0073	Preventive Maintenance along Tablas Circumferential Rd, K0049+000 - K0050+984.98/K0051+736 - K0052+481/K0052+510 - K0053+138.38/K0054+000 - K0054+980/K0095+000 - K0095+260 (As per Actual), K0049+000 - K0050+989.98 / K0051+733 - K0052+481/K0052+510 - K0053+144.38 / K0054+000 - K0054+980 / K0095+000 - K0095+260 (As per RBA), Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/15/2023	12/04/2023	01/26/2024	02/02/2024	GoP	109,101,934.28	-	109,101,934.28	Preventive Maintenance
320102106435000 24EH0074	Construction of Flood Control Structure along Mayha River - Phase 2, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	139,924,999.36	-	139,924,999.36	Construction of Flood Control Structure

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105101142000 24EH0075	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon, Cogon Sablayan Road, K0006+220 - K0006+460, K0015+344 - K0015+449.43, K0016+075 - K0016+238 AS PER Actual and RBIA, Romblon Island, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	35,730,799.76	-	35,730,799.76	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
310202101673000 24EH0076	Road Widening along Tablas Circumferential Road, K0098+000.00 - K0098+820.00, Tablas Island, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	45,306,379.65	-	45,306,379.65	Road Widening
300215103810000 24EH0077	Construction of Brgy. Anahao -Tubigon leading to Bagulayag Beaches, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road
300215103811000 24EH0078	Construction of Brgy. Pili to Brgy. Limon Sur Road, Looc, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	144,749,999.95	-	144,749,999.95	Construction of Road
300215103809000 24EH0079	Construction of Sitio Kabaliwan, Brgy. Bachawan to Brgy. Victoria Road Phase 3, San Andres, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	96,499,999.95	-	96,499,999.95	Construction of Road
320101110945000 24EH0080	Construction of Mainit (DS-LS) Flood Control Structure, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	135,099,999.11	-	135,099,999.11	Construction of Flood Control Structure
320101110960000 24EH0081	Construction of Mainit (DS-RS) Flood Control Structure, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	135,924,999.54	-	135,924,999.54	Construction of Flood Control Structure
300226113394000 24EH0082	Construction (Completion) of Romblon Provincial Multi-Purpose Building/Evacuation Center, Capaclan, Romblon, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	49,500,000.00	-	49,500,000.00	Construction (Completion) of Multi-Purpose Building
300105201359000 24EH0083	Construction of Quality Assurance Laboratory Building, DPWH Romblon DEO, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	11/22/2023	12/11/2023	02/05/2024	02/12/2024	GoP	3,665,970.00	-	3,665,970.00	Construction of Building
320101110938000 24EH0084	Construction of Flood Control Structure along David Bridge Upstream (L/S), Odiongan Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	125,449,999.19	-	125,449,999.19	Construction of Flood Control Structure
300218100122000 24EH0085	Construction of Causeway along Bachawan Village, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	139,924,999.54	-	139,924,999.54	Construction of Causeway
310105101022000 24EH0086	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Romblon Cogon Sablayan Road, K0000+070-K0000+390, K0002+000 - K0004+000, K0009+000 - K0010+505 as per Actual RBIA, Romblon Island, Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	144,749,999.57	-	144,749,999.57	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
300225101605000 24EH0087	Construction of Ilaya Bul River Control, Sitio Ilaya Brgy. Bul, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	98,999,999.93	-	98,999,999.93	Construction of River Control
320101110958000 24EH0088	Construction Of Shore Protection/ Causeway/ Breakwater along Bachawan Feeder Port, San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	139,924,999.40	-	139,924,999.40	Construction Of Shore Protection/ Causeway/ Breakwater
300218100130000 24EH0089	Construction of Shore Protection/ Causeway along Dona Juana leading to Tambuyungan Point (Phase 2), San Agustin, Romblon	Construction Section	YES	Competitive Bidding	11/24/2023	12/13/2023	02/05/2024	02/12/2024	GoP	139,924,999.10	-	139,924,999.10	Construction of Shore Protection/ Causeway
300226113396000 24EH0090	Completion of Dapawan Multi - Purpose Building (Barangay Hall) at Dapawan, Odiongan, Romblon	Construction Section	YES	Competitive Bidding	01/18/2024	02/06/2024	02/28/2024	03/13/2024	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
300226113399000 24EH0091	Completion of Multi-Purpose Building at Barangay Mallico, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	02/28/2024	03/13/2024	GoP	3,960,000.00	-	3,960,000.00	Completion of Multi-Purpose Building

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300227100132000 24EH0092	Rehabilitation of Ferrol National High School Access Road, Ferrol, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	02/28/2024	03/13/2024	GoP	4,949,999.89	-	4,949,999.89	Rehabilitation of Road
300226113402000 24EH0093	Completion of Multi-Purpose Building at Bachawan, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	03/06/2024	03/15/2024	GoP	4,950,000.00	-	4,950,000.00	Completion of Multi-Purpose Building
300221106034000 24EH0094	Construction of Access Road Leading to Blue Hole Dive Site Phase II, Barangay Cawayan, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	03/06/2024	03/15/2024	GoP	9,899,999.71	-	9,899,999.71	Construction of Access Road
300221106040000 24EH0095	Construction of Access Road - Junction National Road to Camantaya Interior Local Road, Barangay Camantaya, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	03/06/2024	03/20/2024	GoP	19,799,999.91	-	19,799,999.91	Construction of Access Road
300226113395000 24EH0096	Completion of Multi-Purpose Building at Barangay Marigondon Norte, San Andres, Romblon	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	03/06/2024	03/20/2024	GoP	4,950,000.00	-	4,950,000.00	Completion of Multi-Purpose Building
310303101750000 24EH0097	Retrofitting/ Strengthening of Permanent Bridges Gabawan Br. (B00011TL) along Tablas Circumferential Rd.	Construction Section	NO	Competitive Bidding	01/18/2024	02/06/2024	02/28/2024	03/13/2024	GoP	29,399,999.80	-	29,399,999.80	Retrofitting/ Strengthening of Permanent Bridges
320101110963000 24EH0098	Construction of Panique Flood Control along Panique Br. I, Panique, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/24/2024	02/12/2024	02/28/2024	03/13/2024	GoP	96,499,999.43	-	96,499,999.43	Construction of Flood Control
320101110964000 24EH0099	Construction of Libertad Flood Control Structure (Downstream), Libertad, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/24/2024	02/12/2024	02/28/2024	03/13/2024	GoP	109,372,134.48	-	109,372,134.48	Construction of Flood Control
300226113397000 24EH0101	Completion of Multi-Purpose Building at Sitio Bulwang, Barangay at Sitio Bulwang, Barangay Gabawan, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/26/2024	04/11/2024	GoP	4,950,000.00	-	4,950,000.00	Completion of Multi-Purpose Building
300219102470000 24EH0102	Construction of Torrel - Looban Flood Control Structure, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/19/2024	03/27/2024	GoP	19,599,999.53	-	19,599,999.53	Construction of Flood Control
320101110765000 24EH0103	Construction of Ayog-og Flood Control Structure (Upstream) B/S, Bachawan, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/26/2024	04/04/2024	GoP	48,999,999.54	-	48,999,999.54	Construction of Flood Control
320101110965000 24EH0104	Construction Batiano Flood Control Phase 2 (Downstream), Batiano, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	02/29/2024	03/13/2024	GoP	96,499,999.80	-	96,499,999.80	Construction of Flood Control
300219102884000 24EH0105-r1	Construction of Pag-Adad to Jun Carlo Flood Control Structure, San Andres, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	04/19/2024	05/01/2024	GoP	48,999,999.70	-	48,999,999.70	Construction of Flood Control
300226113404000 24EH0106	Construction of Multi-Purpose Building (Agnipa High School), Romblon, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/20/2024	04/03/2024	GoP	29,700,000.00	-	29,700,000.00	Completion of Multi-Purpose Building
300219102883000 24EH0107	Construction of Canlunay Flood Control Structure, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/20/2024	03/27/2024	GoP	48,999,999.95	-	48,999,999.95	Construction of Flood Control
320101110977000 24EH0108	Construction of Flood Mitigation Structure along Limon Sur (Phase 1), Looc, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/20/2024	03/27/2024	GoP	91,674,999.95	-	91,674,999.95	Construction of Flood Mitigation Structure
320101110976000 24EH0109	Construction of Flood Mitigation Structure along Limon Sur (Phase 2), Looc, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/20/2024	03/27/2024	GoP	91,674,999.95	-	91,674,999.95	Construction of Flood Mitigation Structure
320101110978000 24EH0110	Construction of Flood Mitigation Structure, Dubduban River, Package 2, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/20/2024	03/27/2024	GoP	96,499,999.95	-	96,499,999.95	Construction of Flood Mitigation Structure
320101110978000 24EH0111	Construction of Dubduban River Control (Phase 2), San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/26/2024	04/04/2024	GoP	91,674,999.50	-	91,674,999.50	Construction of River Control
320101110962000 24EH0112	Construction of Balto Flood Control Structure Phase 2, Pocloy, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	02/29/2024	03/13/2024	GoP	96,499,999.45	-	96,499,999.45	Construction of Flood Control
300221106039000 24EH0113	Rehabilitation of Access Roads, Brgy. Guiniguan, Corcuera, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/19/2024	03/27/2024	GoP	4,949,999.42	-	4,949,999.42	Rehabilitation of Access Roads

DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219102469000 23EH0114	Construction of Carmen Flood Control Structure Phase 2, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	01/25/2024	02/19/2024	03/19/2024	03/27/2024	GoP	48,249,999.93	-	48,249,999.93	Construction of Flood Control
300221106036000 24EH0115	Construction of Anahao-Malifico Provincial Road at Odigan and Ferrol, Romblon	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	03/19/2024	03/27/2024	GoP	4,949,999.19	-	4,949,999.19	Construction of Road
300221106035000 24EH0116	Construction of Lawan Access Road leading to Mega Government Center, Lawan, Alcantara, Romblon	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	03/20/2024	04/03/2024	GoP	19,799,999.50	-	19,799,999.50	Construction of Road
300215103818000 24EH0117	Construction of Road, Agpudlos leading to RSU Road (Phase 2), San Andres, Romblon	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	03/26/2024	04/04/2024	GoP	48,249,999.50	-	48,249,999.50	Construction of Road
300215104703000 24EH0118	Construction of Barangay Agnipa Road, Agnipa, Romblon	Construction Section	NO	Competitive Bidding	02/02/2024	02/21/2024	03/20/2024	04/01/2024	GoP	48,999,999.73	-	48,999,999.73	Construction of Road
300226113401000 24EH0119	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Amatong, Odigan, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/11/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
300226113400000 24EH0120	Construction of Multi-Purpose Building (Barangay Hall) at Barangay Libertad, Odigan, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/11/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300221104719000 24EH0121	Construction of Brgy Panique to Sitio Palate Road (Phase I), Odigan Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	49,499,999.95	-	49,499,999.95	Construction of Road
300215103801000 24EH0122	Construction of Road, Barangay Panique to Sitio Palate, Odigan Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	96,499,999.95	-	96,499,999.95	Construction of Road
300221106037000 24EH0123	Construction of Road, Sitio Boiganay, Brgy. Panique leading to Brgy. Matuluna, Odigan Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	98,999,999.26	-	98,999,999.26	Construction of Road
300221104717000 24EH0124	Construction of Road, Sitio Bagaan to Sitio Matalunan Progreso Weste, Romblon (Phase II), Odigan Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	04/15/2024	04/27/2024	GoP	98,999,999.95	-	98,999,999.95	Construction of Road
300221104718000 24EH0125	Construction of Road, Brgy. Libertad to Brgy. Panique, Odigan Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	98,999,999.95	-	98,999,999.95	Construction of Road
300215103800000 24EH0126	Construction of Road, Barangay Limon Norte to Barangay Camili, Looc, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	115,799,999.95	-	115,799,999.95	Construction of Road
300215103802000 24EH0127	Construction of Road, Sitio Agcalatao to Barangay Concepcion, Sta. Maria, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	125,449,999.95	-	125,449,999.95	Construction of Road
300215103814000 24EH0128	Construction of Road, Brgy. Tuningad - Leading to Cantunay Elementary School (Phase 2), Odigan, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	04/18/2024	04/30/2024	GoP	143,177,049.95	-	143,177,049.95	Construction of Road
300221106038000 24EH0129	Construction of Kabaliwan to Sitio Palate Road, San Agustin, Romblon	Construction Section	NO	Competitive Bidding	02/07/2024	02/26/2024	03/26/2024	04/04/2024	GoP	74,249,999.95	-	74,249,999.95	Construction of Road
310108101867000 23EH0130	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Rd - K0041 + 260 - K0041 + 284.50, Tablas Island, Romblon	Construction Section	NO	Competitive Bidding	02/09/2024	02/28/2024	06/04/2024	06/15/2024	GoP	44,658,599.58	-	44,658,599.58	Rehabilitation/Reconstruction of Roads
310109101470000 24EH0131	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Parpagaha (Marigondon)-Binoog Rd - K0020 + 900 - K0020+985.60, Tablas Island, Romblon	Construction Section	NO	Competitive Bidding	02/09/2024	02/28/2024	06/03/2024	06/14/2024	GoP	82,024,999.38	-	82,024,999.38	Rehabilitation/Reconstruction of Roads
300226113403000 24EH0132	Construction of Multi-Purpose Building (Bahay Pag-asá), Brgy. Pootoy, Odigan, Romblon	Construction Section	NO	Competitive Bidding	02/09/2024	02/28/2024	04/15/2024	04/27/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building


DPWH-ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2024 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215103819000 24EH00133	Construction of Sitio Lupog to Sitio Bariri Road, Ferrol, Romblon Phase 2, Ferrol, Romblon	Construction Section	NO	Competitive Bidding	02/09/2024	02/28/2024	04/15/2024	04/27/2024	GoP	48,249,999.95	-	48,249,999.95	Construction of Road
300226109786000 24EH0134	Construction (Completion) of Multi-Purpose Building in Brgy. Capaclan, Romblon, Romblon	Construction Section	NO	Competitive Bidding	02/16/2024	03/06/2024	5/14/2024	05/26/2024	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
300228100570000 24EH0148	Construction of Mt. Gutling-Gutling Hospital, Brgy. Tampayan, Magdiwang, Romblon	Construction Section	NO	Competitive Bidding	03/14/2024	04/02/2024	04/24/2024	05/08/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
300226113398000 24EH0150	Completion of Multi Purpose Building at Barangay Tumungad, Odiongan, Romblon	Construction Section	NO	Competitive Bidding	03/22/2024	04/10/2024	05/06/2024	05/23/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building
24eh0151	Rehabilitation of Multi-Purpose Facilities at the Capitol Grounds and Magsaysay Park, Romblon, Romblon	Construction Section	NO	Competitive Bidding	04/04/2024	04/23/2024	05/09/2024	05/23/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
300203102608000 24EH0159	Access Road leading to Suta Cove, Brgy. San Roque, Mangasag and Mabini Colong-Colong Beach, Corcuera, Romblon	Construction Section	YES	Competitive Bidding	07/27/2024	07/16/2024	01/22/2024	01/29/2024	GoP	34,299,999.88	-	34,299,999.88	Construction of Access Road


Prepared by:


CELESTIAL G. ALAG
Engineer III
Head, Procurement Unit

Recommended by:


ALAN T. SALVADOR
Engineer III
Vice - BAC Chairperson

Approved by:


ELENA M. CASTILAN
District Engineer