

(DPWH - Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Civil Works FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P oosting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Contract ID 24FO0044 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary RoadsAlbay West Coast Road (Marigondon Section), K0551 + 680 - K0552 + 161.60	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	March 13, 2024	April 23, 2024	May 3, 2024	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0040 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Albay West Coast Rd - K0538+944.47 - K0539+126	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 11, 2024	March 20, 2024	GoP	14,930,000.00	-	14,930,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Contract ID 24FO0046 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Ligao-Pio Duran Rd - K0527 + 100 - K0527 + 150	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	March 18, 2024	March 26, 2024	GoP	7,969,000.00	-	7,969,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0032 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0508 + 408 - K0508 + 490	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 4, 2024	February 16, 2024	March 18, 2024	March 26, 2024	GoP	14,469,000.00	-	14,469,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0007 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0548 + 809 - K0548 + 944	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 4, 2023	December 14, 2023	February 12, 2024	February 22, 2024	GoP	20,293,000.00	-	20,293,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0009 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0549 + 035 - K0549 + 126	Construction Section	YES	Competitive Bidding	October 28, 2023 - November 4, 2023	December 14, 2023	February 5, 2024	February 15, 2024	GoP	3,536,000.00	-	3,536,000.00	Construction of Road Slope Protection Structure
	Contract ID 24FO0083 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 3, Albay	Construction Section	NO	Competitive Bidding	March 19-26, 2024	April 11, 2024	April 24, 2024	April 30, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Road
	Contract ID 24FO0012 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 5, Albay	Construction Section	YES	Competitive Bidding	November 21 - 28, 2023	December 11, 2023	January 31, 2024	February 8, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road

Contract ID 24FO0013 Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road, Package 6, Albay	Construction Section	YES	Competitive Bidding	November 21 - 28, 2023	December 11, 20123	January 31, 2024	February 8, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Concrete Road
Contract ID 24FO0047 Road Widening- Secondary Roads - Ligao-Pio Duran Rd -K0508 + 795 - K0508 + 966	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	May 13, 2024	May 23, 2024	GoP	11,000,000.00	-	11,000,000.00	Construction of Concrete Road
Contract ID 24FO0065 Road Widening - Secondary Roads Albay West Coast Rd - K0489 + 331 - K0489 + 631	Construction Section	NO	Competitive Bidding	February 22 -29, 2024	March 14, 2024	April 17, 2024	April 26, 2024	GoP	21,509,000.00	-	21,509,000.00	Construction of Concrete Road
Contract ID 24FO0050 Road Widening - Tertiary Roads - Ligao-Poblacion Rd - K0503 + 232 - K0503 + 404	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	April 1, 2024	April 11, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0051 Road Widening- Tertiary Roads - Ligao-Poblacion Rd - K0503 + 404 - K0503 + 550	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0037 Road Widening- Tertiary Roads - Polangui Poblacion Rd - K0491 + 1057 - K0491 + 1193	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0036 Road Widening - Tertiary Roads - Guinobatan Poblacion Rd - K0511 + 041 - K0511 + 150	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road
Contract ID 24FO0027 Rehabilitation/ Major Repair of Permanent Bridges - Amtic Br. (B00306LZ) along Ligao-Tabaco Rd	Construction Section	YES	Competitive Bidding	December 1-7, 2023	December 21, 2023	February 7, 2024	February 16, 2024	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0026 Rehabilitation/ Major Repair of Permanent Bridges - Nale Br. (B00324LZ) along Albay West Coast Rd	Construction Section	YES	Competitive Bidding	December 1-7, 2023	December 21, 2023	February 5, 2024	February 15, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0018 Rehabilitation/ Major Repair of Permanent Bridges - Buga Br. (B04814LZ) along Libon-Bacolod-Sn Vicente-Marocmoc-Buga Rd	Construction Section	YES	Competitive Bidding	November 26 - December 3, 2023	December 21, 2023	February 5, 2024	February 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Bridge
Contract ID 24FO0039 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 7, 2024	March 14, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0100 Construction of Flood Control Structure (Facing Downstream along River DamSection) Zone 1, Barangay Sta. Cruz, Libon, Albay	Construction Section	NO	Competitive Bidding	April 12-19, 2024	May 2, 2024	May 24, 2024	May 31, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure

Contract ID 24FO0038 Construction of Flood Mitigation Structure along Basag River (Upstream of Spillway facing Left And Right Side), Barangay Basag, Ligao City, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 7, 2024	March 14, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0080 Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 7,Barangay San Isidro, Oas, Albay	Construction Section	NO	Competitive Bidding	March 14-21, 2024	April 4, 2024	April 24, 2024	April 30, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0058 Construction of Flood Mitigation Structure along Kalakran River, Purok 6 to 8,Barangay Saban, Oas, Albay	Construction Section	NO	Competitive Bidding	February 14 -21, 2024	March 5, 2024	March 26, 2024	April 5, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0055 Construction of Flood Mitigation Structure of Luksong River, Zone 4 Section Continuation, Santicon, Polangui, Albay	Construction Section	NO	Competitive Bidding	February 9-16, 2024	February 28, 2023	March 25, 2024	April 4, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0086 Construction of Pinanganuran River Flood Control Structure along Spillway(Downstream and Upstream Left and Right Side), Barangay San Jose, Libon, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 2, 2024	April 16, 2024	April 25, 2024	April 30, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
Contract ID 24FO0056 Construction of Ugsong River Flood Control Structure (Left and Right Side), Phase 2,Ligao City, Albay	Construction Section	YES	Competitive Bidding	February 9 - 16, 2024	February 28, 2024	March 25, 2024	April 1, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
Contract ID 24FO0061 Construction of Cabilogan River Flood Control Structure, Barangay Bongoran, Oas,Albay	Construction Section	NO	Competitive Bidding	February 17 - 24, 2024	March 12, 2024	March 26, 2024	April 5, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Control Structure
Contract ID 24FO0066 Construction of Cabilogan Flood Mitigation Structure, Barangay Pandan and Barangay Tastas, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28 - March 5, 2024	March 19, 2024	April 17, 2024	April 23, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0063 Construction of Flood Mitigation Structures in Minto, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	February 22 - 29, 2024	April 4, 2024	April 23, 2024	May 3, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0014 Construction of San Agustin CIS Slope Protection Works at Auxiliary Dam, Libon, Albay	Construction Section	NO	Competitive Bidding	November 22 - 29, 2023	January 17, 2024	February 27, 2024	March 8, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0017 Construction of Maninila River (Barangay Maninila - Barangay Masarawag) Flood Mitigation System, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	November 22 - 29, 2023	February 5, 2024	March 4, 2024	March 14, 2024	GoP	106,000,000.00	-	106,000,000.00	Construction of Flood Mitigation Structure

Contract ID 24FO0069 Construction of Cabilogan River Flood Mitigation Structure, Barangay Bonga and Barangay Pinamiquihan, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0022 Construction of Flood Mitigation Structure along Quinale River, Kinale-Alomon Section, Polangui, Albay	Construction Section	NO	Competitive Bidding	November 30 - December 6, 2024	January 26, 2024	February 27, 2024	March 8, 2024	GoP	59,000,000.00	-	59,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0016 Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan and Jovellar, Albay	Construction Section	YES	Competitive Bidding	November 22 - 29, 2023	December 12, 2023	February 19, 2024	February 29, 2024	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
Contract ID 24FO0024 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Polangui - Albay West Coast Road leading to Beaches, Albay	Construction Section	YES	Competitive Bidding	November 30 - December 6, 2024	December 21, 2023	February 5, 2024	February 15, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Contract ID 24FO0010 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - San Isidro-Florista-Panoy-poy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay	Construction Section	NO	Competitive Bidding	November 21 - 28, 2023	February 7, 2024	March 7, 2024	March 14, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting
Contract ID 24FO0006 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of San Isidro-Del Rosario Road leading to Naglaus Cave in Del Rosario, Jovellar, Albay	Construction Section	YES	Competitive Bidding	October 26 - November 2, 2023	December 12, 2023	January 31, 2024	February 8, 2024	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
Contract ID 24FO0029 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023-January 4, 2024	January 4, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Road Concreting

Contract ID 24FO0048 Installation of Road Safety Devices and Facilities along Guinobatan Poblacion Rd (S03721LZ) - K0511 + (-622) - K0511 + 378, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 18, 2024	March 26, 2024	GoP	3,570,000.00	-	3,570,000.00	Road Safety: Solar/ReflectORIZED Pavement Studs
Contract ID 24FO0062 Construction (Completion) of Pinamaniquian Bridge and Approaches leading to the City of Ligao and Guinobatan, Albay	Construction Section	YES	Competitive Bidding	February 17 - 24, 2024	March 12, 2024	May 24, 2024	May 31, 2024	GoP	13,200,000.00	-	13,200,000.00	Construction of Bridge
Contract ID 24FO0070 Construction of Road, Sitio Pentason to Cadawag Road, Barangay Pantao, Libon and Barangay Cadawag, Oas, Albay	Construction Section	NO	Competitive Bidding	March 1 -8, 2024	April 12, 2024	June 25, 2024	July 5, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
Contract ID 24FO0067 Construction of Bridge and approaches in Pinamaniquian, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Bridge and Approaches
Contract ID 24FO0096 Concreting of Mahaba-Busay Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 9-16, 2024	April 30, 2024	May 30, 2024	June 7, 2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
Contract ID 24FO0077 Concreting of Dunao-Bonga-Paulog Road in Ligao City, Albay	Construction Section	NO	Competitive Bidding	March 13 - 20, 2024	April 2, 2024	April 23, 2024	May 3, 2024	GoP	40,800,000.00	-	40,800,000.00	Construction of Concrete Road
Contract ID 24FO0057 Rehabilitation of Albay West Coast Road in Basicao Coastal and Margondon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	February 9 - 16, 2024	March 13, 2024	April 23, 2024	May 3, 2024	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation of Road
Contract ID 24FO0082 Construction of Flood Control Structure along Box Culvert, Barangay Lidong, Polangui, Albay	Construction Section	NO	Competitive Bidding	March 19 - 26, 2024	April 11, 2024	April 24, 2024	May 3, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
Contract ID 24FO0081 Construction of Flood Control Structure along San Juan Bridge (Upstream Left Side and Downstream Right Side) Barangay San Juan, Oas, Albay	Construction Section	NO	Competitive Bidding	March 14 - 21, 2024	April 4, 2024	April 24, 2024	April 30, 2024	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
Contract ID 24FO0034 Construction of Road, Barangay Lawinon, Pioduran, Albay	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Contract ID 24FO0045 Construction of Road, Barangay Maporong-Matambo, Oas, Albay	Construction Section	NO	Competitive Bidding	January 25 - February 1, 2024	February 14, 2024	March 18, 2024	March 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Contract ID 24FO0049 Construction of Road, Barangay Calaguimit, Oas, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	March 25, 2024	April 4, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Contract ID 24FO0033 Construction of Road, Barangay Mamlad, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 4, 2024	January 16, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Contract ID 24FO0043 Construction of Road, Barangay Basicao Interior, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 15, 2024	March 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
Contract ID 24FO0087 Rehabilitation of Sinungtan-Palanas Road, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 2, 2024	April 16, 2024	June 25, 2024	July 5, 2024	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
Contract ID 24FO0071 Construction of Bridge, Barangay Apud, Libon, Albay	Construction Section	NO	Competitive Bidding	March 1 - 8, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Bridge
Contract ID 24FO0079 Construction of San Francisco River Flood Mitigation Structures, Brgy. Maguiron and Brgy Minto, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	March 13 - 20, 2024	April 29, 2024	May 22, 2024	May 31, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0064 Construction of Tobgon Flood Mitigation Structure, Ligao City, Albay	Construction Section	NO	Competitive Bidding	February 22 - 29, 2024	March 14, 2024	April 17, 2024	April 23, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0110 Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 14 - 21, 2024	June 4, 2024	June 28, 2024	July 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0111 Construction of Nasisi River Flood Mitigation Structure, Barangay Nabonoton, Ligao City, Albay (Phase 2)	Construction Section	NO	Competitive Bidding	May 14 - 21, 2024	June 4, 2024	June 28, 2024	July 8, 2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
Contract ID 24FO0123 Construction of Multi-purpose Building at Bicol University - Polangui Technology and Entrepreneurship Laboratory Building, Polangui, Albay	Construction Section	NO	Competitive Bidding	July 17-23, 2024	August 5, 2024	August 19, 2024	August 29, 2024	GoP	60,000,000.00	-	60,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0108 Construction of Multipurpose Building (Senior Citizens Center) Barangay Calsada, Municipality of Oas, Albay	Construction Section	NO	Competitive Bidding	May 9 - 16, 2024	May 28, 2024	June 13, 2024	June 21, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0115 Construction of Multi-Purpose Building (Training, Instructional Facility and Primary Health Center), Badian, Oas, Albay	Construction Section	NO	Competitive Bidding	June 4 - 11, 2024	June 25, 2024	July 11, 2024	July 19, 2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0122 Construction of Multi-Purpose Building, Albay Provincial Mobile Force Company, Ligao City, Albay	Construction Section	NO	Competitive Bidding	June 28, 2024 - July 5, 2024	July 26, 2024	August 7, 2024	August 16, 2024	GoP	26,000,000.00	-	26,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0114 Construction of Multi-Purpose Building, Libon, Albay	Construction Section	NO	Competitive Bidding	May 22-29, 2024	June 11, 2024	June 27, 2024	July 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Contract ID 24FO0112 Construction of Multi-Purpose Building, Barangay Anopol, Polagui, Albay	Construction Section	NO	Competitive Bidding	May 22 - 29, 2024	June 11, 2024	June 27, 2024	July 7, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0094 Construction of Multi-Purpose Building, Barangay Lanigay, Polagui, Albay	Construction Section	NO	Competitive Bidding	April 5 - 12, 2024	April 24, 2024	June 26, 2024	July 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0113 Construction of Multi-Purpose Building, Barangay Morera, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	May 22 - 29, 2024	June 25, 2024	July 11, 2024	July 19, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0098 Construction of Multi-Purpose Building, Barangay Matara, Libon, Albay	Construction Section	NO	Competitive Bidding	April 9-16, 2024	April 30, 2024	May 16, 2024	May 24, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0031 Construction of Multi-Purpose Building (Covered Court), Kenny Village, Mauraro, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 4, 2024	January 16, 2024	February 27, 2024	March 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0075 Construction of Multi-Purpose Building (Covered Court), Libon Central Elementary School, Libon, Albay	Construction Section	NO	Competitive Bidding	March 13 - 20, 2024	April 2, 2024	May 10, 2024	May 17, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Construction of Multi-Purpose Building, Philippine National Police, Ligao City, Albay	Construction Section	NO	Competitive Bidding	May 14-20, 2024	June 4, 2024	June 17, 2024	June 25, 2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0030 Construction of Multi-Purpose Building (Covered Court), Saban High School, Barangay Saban, Oas, Albay	Construction Section	NO	Competitive Bidding	December 28, 2023 - January 4, 2024	January 16, 2024	February 23, 2024	March 4, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0101 Construction of Multi-Purpose Building (Covered Court), Barangay Salvacion, Polangui, Albay	Construction Section	NO	Competitive Bidding	April 12-19, 2024	May 2, 2024	June 27, 2024	July 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0052 Construction of Multi-Purpose Building (Covered Court), Barangay Bautista, Jovellar, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	April 15, 2024	April 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0068 Construction of Multi-Purpose Building (Covered Court), Barangay Coliat, Oas, Albay	Construction Section	NO	Competitive Bidding	February 28, 2024 - March 5, 2024	March 19, 2024	April 18, 2024	April 26, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0073 - Construction of Multi-Purpose Building (Covered Court), Barangay Oringon, Pio Duran, Albay	Construction Section	NO	Competitive Bidding	March 1 - 8, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0054 Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0042 Construction of Multi-Purpose Building (Covered Court), Barangay Bubulusan, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 15, 2024	March 25, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Contract ID 24FO0105 Construction of Multi-Purpose Building (Covered Court), Camagong Elementary School, Camagong, Oas, Albay	Construction Section	NO	Competitive Bidding	April 18-25, 2024	May 7, 2024	June 28, 2024	July 8, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0095 Construction of Multi-Purpose Building (Covered Court), Polangui General Comprehensive High School, Polangui, Albay	Construction Section	NO	Competitive Bidding	April 9-16, 2024	April 30, 2024	June 26, 2024	July 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0103 Construction of Multi-Purpose Building (Covered Court), Tapel Elementary School, Barangay Tapel, Oas, Albay	Construction Section	NO	Competitive Bidding	April 12-19, 2024	May 2, 2024	June 27, 2024	July 5, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0053 Construction of Multi-Purpose Building (Covered Court), Mamlad High School, Jovellar, Albay	Construction Section	NO	Competitive Bidding	January 30 February 6, 2024	February 20, 2024	April 15, 2024	April 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0072 Construction of Multi-Purpose Building (Covered Court), Boglong Elementary School, Boglong, Oas, Albay	Construction Section	NO	Competitive Bidding	March 1 - 8, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0035 Construction of Multi-Purpose Building (Covered Court), Maysua High School, Polangui, Albay	Construction Section	NO	Competitive Bidding	January 13 - 20, 2024	February 6, 2024	March 7, 2024	March 14, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0041 Construction of Multi-Purpose Building, Barangay Ramay, Oas, Albay	Construction Section	NO	Competitive Bidding	January 19-26, 2024	February 13, 2024	March 12, 2024	March 22, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0119 Construction of Multi-Purpose Building, Barangay Palanas, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	June 20-27, 2024	July 25, 2024	August 9, 2024	August 19, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0074 Construction of Multi-Purpose Building, Barangay Harigue, Libon, Albay	Construction Section	NO	Competitive Bidding	March 1 - 8, 2024	March 22, 2024	May 6, 2024	May 16, 2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
Contract ID 24FO0104 Construction of DILG Provincial Office in Tomolin /Sta.Cruz, Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 18-25, 2024	May 7, 2024	June 27, 2024	July 5, 2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Provincial Office
Contract ID 24FO0109 Concreting of Brgy. Anopol - Brgy. Maysua FMR, Polangui, Albay	Construction Section	NO	Competitive Bidding	May 9 -16, 2024	May 28, 2024	June 13, 2024	June 21, 2024	GoP	41,000,000.00	-	41,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0093 Concreting of Brgy. Binalagan, Ligao City, Albay	Construction Section	NO	Competitive Bidding	April 5 -12, 2024	April 24, 2024	May 29, 2024	June 7, 2024	GoP	30,000,000.00	-	30,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0106 Concreting of Brgy. Centro Occidental FMR, Brgy. Centro Occidental, Polangui, Albay	Construction Section	NO	Competitive Bidding	April 18-25, 2024	May 7, 2024	June 28, 2024	July 8, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0078 Concreting of Brgy. Colmon to Sitio Maylangka FMR, Brgy. Colmon, Polangui, Albay	Construction Section	NO	Competitive Bidding	March 13 - 20, 2024	April 2, 2024	May 14, 2024	May 20, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road

Contract ID 24FO0099 Concreting of Brgy. DanaoFMR, Brgy. Danao, Polangui, Albay	Construction Section	NO	Competitive Bidding	April 9-16, 2024	April 30, 2024	May 30, 2024	June 7, 2024	GoP	40,000,000.00	-	40,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0092 Concreting of Brgy. Estrella - Brgy. Pinagaran FMR, Jovellar, Albay	Construction Section	NO	Competitive Bidding	April 5 -12, 2024	May 2, 2024	May 29, 2024	June 7, 2024	GoP	47,000,000.00	-	47,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0085 Concreting of Brgy. Estrella, Jovellar to Brgy. Rawis Pioduran FMR, Brgy. Estrella, Jovellar, Albay and Brgy. Rawis, Pioduran, Albay	Construction Section	NO	Competitive Bidding	March 19 - 26, 2024	April 11, 2024	June 25, 2024	July 5, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0089 Concreting of Brgy. Gumian-Batbat FMR, Brgy. Gumian-Batabat, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024- April 2, 2024	April 16, 2024	June 25, 2024	July 5, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0084 Concreting of Brgy. Matara - Brgy. Sampangan FMR, Libon, Albay	Construction Section	NO	Competitive Bidding	March 19 - 26, 2024	April 11, 2024	April 25, 2024	May 14, 2024	GoP	35,000,000.00	-	35,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0102 Concreting of Brgy. San Juan (Sitio Pangpang Uma) to Brgy. San Isidro FMR, Oas, Albay	Construction Section	NO	Competitive Bidding	April 12-19, 2024	May 2, 2024	May 30, 2024	June 7, 2024	GoP	50,000,000.00	-	50,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0088 Concreting of Brgy. Tagpo FMR, Brgy. Tagpo, Ligao City, Albay	Construction Section	NO	Competitive Bidding	March 26, 2024- April 2, 2024	April 16, 2024	May 28, 2024	June 5, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0097 Concreting of Maninila-Tandarora- San Francisco FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	April 9-16, 2024	May 7, 2024	June 27, 2024	July 5, 2024	GoP	20,000,000.00	-	20,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0091 Concreting of Sitio Mawaswas, Batbat to Onggo FMR, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	April 5 -12, 2024	April 24, 2024	May 28, 2024	June 5, 2024	GoP	15,000,000.00	-	15,000,000.00	Concreting of Farm to Market Road
Contract ID 24FO0107 Concreting of Zone 7 Brgy. Maysua to Brgy. Danao FMR, Brgy. Maysua and Brgy. Danao, Polangui, Albay	Construction Section	NO	Competitive Bidding	May 9-16, 2024	May 28, 2024	June 13, 2024	June 21, 2024	GoP	20,000,000.00	-	20,000,000.00	Concreting of Farm to Market Road
Contract ID24FO0121 Rainwater Collector System	Construction Section	NO	Competitive Bidding	June 28, 2024 - July 5, 2024	July 26, 2024	August 12, 2024	August 22, 2024	GoP	2,895,000.00	-	2,895,000.00	Construction of Rainwater Collector System
Contract ID 24FO0116 Construction of 2STY4CL, Lanigay Elementary School, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 4-11, 2024	July 25, 2024	August 9, 2024	August 19, 2024	GoP	24,300,938.11	-	24,300,938.11	Construction of Schoool Building
Contract ID 24FO0117 Construction of 2STY4CL, Napo Elementary School, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 4-11, 2024	July 5, 2024	August 9, 2024	August 19, 2024	GoP	22,275,859.94	-	22,275,859.94	Construction of Schoool Building
Contract ID 24FO0120 Construction of 2STY4CL, Maysua Elementary School, Polangui, Albay	Construction Section	NO	Competitive Bidding	June 20-27, 2024	July 26, 2024	August 12, 2024	August 22, 2024	GoP	17,613,333.51	-	17,613,333.51	Construction of Schoool Building

Contract ID 24FO0118 - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges within 3rd District of Albay	Construction Section	NO	Competitive Bidding	June 9-16, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	6,914,118.81	-	6,914,118.81	Reblocking
Const. of 2STY6CL, Magpanambo Elementary School, Polangui, Albay	Construction Section	NO	Competitive Bidding	August 1-8, 224	August 21, 2024	September 6, 2024	September 16, 2024	GoP	33,339,023.36	-	33,339,023.36	Construction of Schoool Building
Const. of 3STY12CL, Santicon Elementary School, Polangui, Albay	Construction Section	NO	Competitive Bidding	August 1-8, 224	August 21, 2024	September 6, 2024	September 16, 2024	GoP	59,914,904.81	-	59,914,904.81	Construction of Schoool Building
Const. of 2STY4CL, 1STY1CL Unique Workshop), Maonon HS, City of Ligao	Construction Section	NO	Competitive Bidding	August 1-8, 224	August 21, 2024	September 6, 2024	September 16, 2024	GoP	23,940,000.00	-	23,940,000.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Bogtong ES, Brgy. Bogtong, Oas, Albay	Construction Section	NO	Competitive Bidding	August 1-8, 224	August 21, 2024	September 6, 2024	September 16, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Cadawag ES, Brgy. Cadawag, Oas, Albay	Construction Section	NO	Competitive Bidding	August 1-8, 224	August 21, 2024	September 6, 2024	September 16, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Cuyaoyao ES, Brgy. Cuyaoyao, Pioduran, Albay	Construction Section	NO	Competitive Bidding	August 5-12, 2024	August 26, 2024	September 9, 2024	September 19, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Estrella ES, Brgy. Esrella, Jovellar, Albay	Construction Section	NO	Competitive Bidding	August 5-12, 2024	August 26, 2024	September 9, 2024	September 19, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Moroponros ES, Brgy. Moroponros, Oas, Albay	Construction Section	NO	Competitive Bidding	August 5-12, 2024	August 26, 2024	September 9, 2024	September 19, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Pood ES, Brgy. Pood, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	August 5-12, 2024	August 26, 2024	September 9, 2024	September 19, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Sinagaran ES, Brgy. Sinagaran, Jovellar, Albay	Construction Section	NO	Competitive Bidding	August 5-12, 2024	August 26, 2024	September 9, 2024	September 19, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 1Sty 2CL SB in Tapel ES, Brgy. Tapel, Oas, Albay	Construction Section	NO	Competitive Bidding	August 7-14, 2024	August 27, 2024	September 10, 2024	September 20, 2024	GoP	4,987,500.00	-	4,987,500.00	Construction of Schoool Building
Const Of 2Sty 8CL SB in Mauraro HS, Brgy. Mauraro, Guinobatan, Albay	Construction Section	NO	Competitive Bidding	August 7-14, 2024	August 27, 2024	September 10, 2024	September 20, 2024	GoP	39,900,000.00	-	39,900,000.00	Construction of Schoool Building
Const Of 4Sty 20CL SB at MORMS Guinobatan, Albay	Construction Section	NO	Competitive Bidding	August 7-14, 2024	August 27, 2024	September 10, 2024	September 20, 2024	GoP	149,625,000.00	-	149,625,000.00	Construction of Schoool Building

Repair/Maintenance of Public Buildings-Repair Maintenance of DPWH Building Albay III District Engineering Office Quality Assurance Section Building, Paulog, Ligao City, Albay	Maintenance Section	NO	Competitive Bidding	August 7-14, 2024	August 27, 2024	September 10, 2024	September 20, 2024	GoP	2,000,000.00	-	2,000,000.00	Repair/Maintenance of Building
--	---------------------	----	---------------------	-------------------	-----------------	--------------------	--------------------	-----	--------------	---	--------------	--------------------------------


Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat


Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLOIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer

(DPWH - Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Consultancy FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Sub-Soil Analysis and Exploration for Proposed Projects	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 15-18, 2024	April 19, 2024	April 26, 2024	April 29, 2024	GoP	210,000.00	-	210,000.00	Sub-Soil Analysis and Exploration


Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat

Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLIDIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC, District Engineer

(DPWH - Albay 3rd District Engineering Office) Updated Annual Procurement Plan for Goods and Services FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24GFO0001-Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	February 24-26, 2024	February 28, 2024	February 29, 2024	March 1, 2024	GoP	903,420.00	903,420.00	-	Construction Materials
	24GFO0002-Supply and Delivery of Materials for the Repair and Maintenance of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	Competitive Bidding	February 29, 2024 - March 6, 2024	March 19, 2024	March 25, 2024	April 4, 2024	GoP	3,328,504.87	3,328,504.87	-	Construction Materials
	24GFO0007-Supply and Delivery of Materials for Work Category No. 10 (Pavement Maintenance), Activity 71X-Special Maintenance along Dancalan-Sta. Cruz, Donsol-Pioduran Road, KO546+762, Pioduran, Albay and Work Category No. 10 (Traffic Service Maintenance), Activity no. 71X-Special Maintenance along Ligao-Pioduran Road, KO514+020 – KO514+116 RS, Ligao City.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 23-25, 2024	March 26, 2024	March 27, 2024	April 1, 2024	GoP	843,001.95	-	843,001.95	Construction Materials
	24GFO0006 (PR No. 24-03-0008) Supply and Delivery of Materials for Work category No. 10 (Pavement Maintenance), Activity 71X-Emergency Projects along Various National Roads within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	March 16-18, 2024	March 20, 2024	March 25, 2024	March 27, 2026	GoP	818,767.95	818,767.95	-	Construction Materials
	24GFO0011 (PR No. 24-04-0017)Supply and Delivery of Materials for 1) WORK CATEGORY No. 12 (Bridge and Structure Maintenance) Activity 41X- Emergency Project and Activity 71X- Special Maintenance and 2) WORK CATEGORY No. 18 (Traffic Service maintenance) Activity 41X - Emergency Project along National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	684,914.29	684,914.29	-	Construction Materials
	24GFO0013-Foods and Snacks for GAD-Related Activities (Tree Planting and River Clean-Up)	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 6-8, 2024	April 11, 2024	April 24, 2024	May 16, 2024	GoP	193,160.00	-	193,160.00	Foods and Snacks

24GFO0014-Purchase of other Supplies for Gender Development (GAD), National Women's Month Activity FY 2024.	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	April 6-8, 2024	April 11, 2024	April 24, 2024	May 16, 2024	GoP	174,825.00	-	174,825.00	Supplies
24GFO0015-Purchase of Fire Extinguisher	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 18-20, 2024	May 22, 2024	May 28, 2024	June 7, 2024	GoP	323,662.50	-	323,662.50	Fire Extinguisher
24GFO0008 (PR No. 24-04-0013) Supply and Delivery of Hand Tools and 3M Diamond Grade Prismatic Reflected Sheet to be used in Maintenance Activity along national Roads within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.8 Defense Cooperation Agreement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	999,876.94	999,876.94	-	HandtoolsConstruction Materials
24GFO0010 (PR No. 24-04-0015)Purchase and Delivery of Materials for Resurfacing along Maharlika Highway, Ligao - Tabaco Road and Ligao - Pioduran Road, Albay 3rd District (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	700,224.00	700,224.00	-	Construction Materials
24GFO0009 (PR No. 24-04-0014)Purchase and Delivery of Materials for Traffic Services Maintenance: Center Line and Lane Line Repainting along Various National Roads within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	999,235.65	999,235.65	-	Construction Materials
24GFO0012 (PR No. 24-04-0016) - Supply and Delivery of Aggregates for Bituminous Surface Treatment to be used in Various National Road within 3rd District of Albay (2nd Quarter of 2024)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	April 2-4, 2024	April 5, 2024	April 8, 2024	April 12, 2024	GoP	142,290.75	142,290.75	-	Aggregates
24GFO0017(PR No. 24-04-0018) - Purchase of 2 units Hardtop Canopy for use in two (2) units Service Vehicle, HI-8851 (Nissan Navarra, PRO4X 2022, Pick-up) and HI-9636 (Nissan Navarra, PRO4X 2022, Pick up), assigned at Albay 3rd DEO	Maintenance Section	NO	NP-53.9 - Small Value Procurement	May 23-27, 2024	May 28, 2024	June 3, 2024	June 13, 2024	GoP	312,270.00	312,270.00	-	Hardtop Canopy for 2 units Service Vehicle

24GFO0020 -Purchase of Tires and Batteries for Use in Motor Vehicles and Equipments Assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	Competitive Bidding	June 9-15, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	1,895,937.75	1,895,937.75	-	Tires and Batteries
24GFO0021 -Purchase and Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges	Maintenance Section	NO	Competitive Bidding	June 9-15, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	13,493,545.31	13,493,545.31	-	Aggregares and other Construction Materials
24GFO0022 (PR No. 24-06-0030)-Purchase and Delivery of Metal Beam Guardrail and Portland Cement for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	985,320.00	985,320.00	-	Metal Guardrail and Portland Cement
24GFO0023 (PR No. 24-06-0031)-Purchase of Personal Protective Equipment (PPE's) for DPWH Albay 3rd DEO Maintenance Crew, Motorist Assistance and Quick Response Team	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	July 1, 2024	July 4, 2024	July 8, 2024	GoP	988,207.50	988,207.50	-	Personal Protective Equipment (PPE's)
24GFO0024 (PR No. 24-06-0032)-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges - Purchase of Lubricants, Filters and Materials for use in Motor Vehicles and Equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	953,332.80	953,332.80	-	Lubricants and filters
24GFO0025 (PR No. 24-06-0033)-Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and BridgesPurchase of Spareparts for use in Motor Vehicles and Equipment assigned at DPWH Albay 3rd District Engineering Office	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 19-21, 2024	June 24, 2024	June 27, 2024	July 1, 2024	GoP	980,070.00	980,070.00	-	Spareparts for use in motor vehickes and equipment

24GFO0026 (PR No. 24-06-0034)- Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Routine Maintenance of National Roads and Bridges - Purchase of Various Portable Equipment	Maintenance Section	NO	NP-53.9 - Small Value Procurement	June 21-23, 2024	June 26, 2024	June 29, 2024	July 1, 2024	GoP	716,152.50	716,152.50	-	Portable Equipment
24GFO0027-Purchase of Curtains	Administrative Section	NO	NP-53.9 - Small Value Procurement	July 12-14, 2024	July 17, 2024	July 16, 2024	July 26, 2024	GoP	772,800.00	-	772,800.00	Curtains
PR No.: 24-07-0037 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities - Purchase of Brushcutters and Chainsaw accessories for use of Routine Maintenance Activities within 3rd District of Albay	Maintenance Section	NO	NP-53.9 - Small Value Procurement	July 7-9, 2024	July 12, 2024	July 16, 2024	July 26, 2024	GoP	398,186.25	9,000,000.00	-	Brushcutter and Chainsaw accessories
24GFO0016 (PR No. 24-05-0025) Maintenance, Services for Automated Traffic Data Collection Program	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 22-26, 2024	May 27, 2024	June 3, 2024	June 13, 2024	GoP	115,500.00	-	115,500.00	Maintenance/Services
24GFO0018 (PR No. 24-05-0026)Purchase of Supplies and Materials to be used in NRTSP Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 31 - June 2, 2024	June 4, 2024	June 18, 2024	June 27, 2024	GoP	607,429.24	-	607,429.24	Supplies and Materials
24GFO0019 (PR No. 24-05-0027) Services for the operation of Axle Load Activities	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	May 31 - June 2, 2024	June 4, 2024	June 18, 2024	June 27, 2024	GoP	120,960.00	-	120,960.00	Catering Service
Purchase of speaker and Accessories	Administrative Section	NO	Competitive Bidding	August 1-8, 2024	August 21, 2024	September 6, 2024	September 10, 2024	GoP	1,068,480.00	-	1,068,480.00	Other Supplies
Purchase of Led Wall	Administrative Section	NO	Competitive Bidding	August 1-8, 2024	August 21, 2024	September 6, 2024	September 10, 2024	GoP	2,116,800.00	-	2,116,800.00	Other Supplies
Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:85143265/REJ1700666 assigned at Records Unit	Administrative Section	NO	NP-53.9 - Small Value Procurement	May 6-9, 2024	May 10, 2024	May 16, 2024	May 17, 2024	GoP	9,375.00	-	9,375.00	Repair of 1 unit copier
24GFO0003(PR#24-01-00010 - Purchase and Delivery of other Supplies for Project Monitoring Activities	Construction Section	NO	NP-53.9 - Small Value Procurement	March 9-11, 2024	March 13, 2024	March 18, 2024	April 1, 2024	GoP	920,811.61	-	920,811.61	Supplies for Project Monitoring activities
Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:REJ1700685/REJ1700685 assigned at Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	March 9-11, 2024	March 13, 2024	March 18, 2024	April 1, 2024	GoP	9,375.00	-	9,375.00	Repair of 1 unit copier

Repair of One (1) Unit Copier (Kyocera Multi Function Laser Copier Taskalfa 32121) SN:V9C790818/TL7Y00053/REJ1700665 assigned at Construction Section	Construction Section	NO	NP-53.9 - Small Value Procurement	August 1-4, 2024	August 5, 2024	August 8, 2024	August 16, 2024	GoP	57,040.00	-	57,040.00	Repair of 1 unit copier
Repair of One (1) Unit Copier (Ineo 367) SN:A789147000079 assigned at Procurement Unit	Office of the District Engineer	NO	NP-53.9 - Small Value Procurement	August 1-4, 2024	August 5, 2024	August 8, 2024	August 16, 2024	GoP	10,450.00	-	10,450.00	Repair of 1 unit copier

Prepared by:


RUBIROSA A. NOTA
Head, BAC Secretariat


Checked by:


NOEL C. ARRIETA
BAC Chairperson

Submitted by:


NANCY D. DOLDIRAS
Assistant District Engineer

Approved:


CORNELIO J. RELATIVO, JR.
OIC - District Engineer