

**(Dinagat Islands District Engineering Office San Jose, Dinagat Islands) UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS (APP Non-CSE) for FY 2024
for the 1st Semester of FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203 102550 000	24NE0001 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Matingbe(San Jose)-Gomez(Dinagat)-Luna(San Jose)-Cayetano(Dinagat) Coastal Road leading to Resorts and Tourism Area, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	September 14-20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300226 116210 000	24NE0003 - Construction of Multi-Purpose Building, Barangay Cab-ilan, Dinagat Islands	Construction Section	YES	Competitive Bidding	September 14-20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300203 102551 0000	24NE0005 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Diegas-Rita Glenda-Benglen Road leading to Gaas Inlet, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	September 14-20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	1,780,000.00	N/A	3,780,000.00	Construction of Roads
300203 102594 000	24NE0006 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Municipal Coastal Road from Ferdinand-Melgar leading to the nearest point to Lake Bababu, Basilisa (Rizal), Dinagat Islands	Construction Section	YES	Competitive Bidding	September 14-20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads

300203 102819 0000	24NE0007 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Loreto Landing Stie/Campintac Black Beach No. 2, Loreto, Dinagat Islands	Construction Section	YES	Competitive Bidding	September 14- 20, 2023	October 3, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300226 116207 000	24NE0009 - Construction of Multi-Purpose Building at Barangay Arellano, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300203 102820 000	24NE0010 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Brgy. Bayanihan via Brgy. San Jose Road leading to Mount Palhi, Lijo(Albor), Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300221 106988 000	24NE0013 - Construction of Road at Barangay Imelda, Tubajon, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300228 100638 000	24NE0014 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Diegas, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100637 000	24NE0015 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Benglen, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100640 000	24NE0016 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Sombrado, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

300203 102821 000	24NE0017 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Mahayahay (San Jose) - Gomez(Dinagat) Road leading to Tagbuyakhaw Tourism Area, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 3-9, 2023	October 23, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads
300204 101644 000	24NE0019 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Busay National Road to La Justiniana Road in support to Agricultural Production and Processing Industries, Handicraft Industries, SSF on Bamboo Hat and Romblon/Pandan Mat Weaving , Eco-Tourism and Agri-Tourism Industries in Brgy. La Justiniana, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 17- 23, 2023	November 6, 2023	February 6, 2024	February 13, 2024	GoP	23,100,000.00	N/A	23,100,000.00	Construction of Roads
310102 101936 000	24NE0020 - Preventive Maintenance - Dinagat- Loreto RD-K0052+000- K0052+150, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4- 10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	4,917,000.00	N/A	4,917,000.00	Preventive Maintenance of roads
300204 101509 000	24NE0021 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Maraguino to General Aguinaldo to National Road in support to Agri- Industries and Industrial Zone, Libjo, Dinagat	Construction Section	YES	Competitive Bidding	October 17- 23, 2023	November 6, 2023	February 6, 2024	February 13, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
300226 116215 000	24NE0022 - Rehabilitation of Multi-Purpose Building (Gymnasium) at Barangay Mahayahay, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	October 30- November 5, 2023	November 20, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-Purpose Building

320101 111471 000	24NE0023 - Construction of Magsaysay River Revetment, Barangay Magsaysay, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 13, 2023	February 14, 2024	February 21, 2024	GoP	75,000,000.00	N/A	75,000,000.00	Construction of Multi-Purpose Building
320101 111455 000	24NE0024 - Construction of Flood Control Structure Protecting Balinaonao Br., Dinagat, Dinagat Islands, Brgy. Cayetano, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	70,000,000.00	N/A	70,000,000.00	Construction of Flood Control Structure
320101 111454 000	24NE0025 - Construction of Flood Control Structure at Tag-Iho Bridge, Tag-abaca, Basilisa, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	60,000,000.00	N/A	60,000,000.00	Construction of Flood Control Structure
310108 101970 000	24NE0026 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Dinagat-Loreto Road, K0060+650-K0060+750, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 6, 2024	February 13, 2024	GoP	20,000,000.00	N/A	20,000,000.00	Construction of Roads
310108 101786 000	24NE0027 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Dinagat-Loreto Rd.-K0001+560-K0001+763, Dinagat, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 23-29, 2023	December 19, 2023	February 14, 2024	February 21, 2024	GoP	65,000,000.00	N/A	65,000,000.00	Construction of Roads
321010 000472 000	24NE0030 - Construction of Shore Protection at Barangay Poblacion-Barangay San Juan, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	November 27-December 3, 2023	December 18, 2023	February 14, 2024	February 21, 2024	GoP	75,000,000.00	N/A	75,000,000.00	Construction of Shore Protection
310102 101935 000	24NE0031 - Preventive Maintenance - Dinagat-Loreto Rd- K0018+522-K0019+000, San Jose, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	13,703,000.00	N/A	13,703,000.00	Preventive Maintenance of Roads

300226 116206 000	24NE0032 - Construction of Multi-Purpose Building at Barangay Albor, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300228 100639 000	24NE0033 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay Quezon, Libjo, Dinagat Islands	Construction Section	YES	Competitive Bidding	December 4-10, 2023	December 28, 2023	February 6, 2024	February 13, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
310108 101969 000	24NE0034 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0060+250-K0060+500, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	25,000,000.00	N/A	25,000,000.00	Construction of Roads
310108 101971 000	24NE0035 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Road - Dinagat-Loreto Rd - K0064+580-K0064+780, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	25,000,000.00	N/A	25,000,000.00	Construction of Roads
24NE0036	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Road - Dinagat-Loreto Rd - K0066+320-K0066+360, K0066+480-K0066+520, K0066+708-24NE0037 -	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	June 26, 2024		GoP	33,355,000.00	N/A	33,355,000.00	Construction of Roads
300203 102237 000	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Brgy. Del Pilar Via Brgy. Nueva Estrella Road leading to Del Pilar Dam and Hinabyan Beach, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Roads

24NE0038 (Re-Ad)	24NE0038 (Re-Ad) - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Road Connecting Rita Glenda to Sombrado to Villa Ecleo National Highway in support to Agri-Industrial and Aquamarine Industry, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	April 18-24, 2024	May 8, 2024	May 28, 2024	June 5, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
00226116203000	24NE0039 - Construction of Multi-Purpose Building (Gymnasium) at Barangay Liberty, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226116208000	24NE0040 - Construction of Multi-Purpose Building at Barangay San Juan (Pob), Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 12-18, 2024	April 1, 2024	April 19, 2024	April 29, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
310108101788000	24NE0041 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd K0071+250-K0071+420, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	June 26, 2024		GoP	54,250,000.00	N/A	54,250,000.00	Construction of Roads
24NE0042	24NE0042 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd K0067+340-K0067+600, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	June 26, 2024		GoP	42,500,000.00	N/A	42,500,000.00	Construction of Roads
300226116196000	24NE0043 - Construction of Multi-Purpose Building (Gymnasium) at Brgy. Legaspi, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	April 16, 2024	April 24, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building

300226 116202 000	24NE0044 - Construction of Multi-Purpose Building (Covered Court) at Sitio Lajagon, Barangay Del Pilar, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 6-12, 2024	March 25, 2024	April 16, 2024	April 24, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
310108 101787 000	24NE0045 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0043+000-K0043+330, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	60,000,000.00	N/A	60,000,000.00	Construction of Roads
310108 101967 000	24NE0046 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0008+463-K0008+547, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	15,000,000.00	N/A	15,000,000.00	Construction of Roads
310108 101968 000	24NE0047 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Dinagat-Loreto Rd - K0011+(-020)-K0011+050, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	12,000,000.00	N/A	12,000,000.00	Construction of Roads
300221 106989 000	24NE0049 - Concreting of Road from Purok 8 to Purok 10, Barangay Tagabaca, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	10,000,000.00	N/A	10,000,000.00	Construction of Roads
300226 110391 000	24NE0050 - Construction (Completion) of Multi-Purpose Building (DIELCO Compound) in Brgy. Justiniana, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	June 3, 2024		GoP	3,000,000.00	N/A	3,000,000.00	Construction of Multi-Purpose Building
300226 116195 000	24NE0051 - Rehabilitation of Multi-Purpose Building at Brgy. Jacquez, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building

300226 116197 000	24NE0052 - Construction of Multi-Purpose Building (Gymnasium), Brgy. Sering, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116198 000	24NE0053 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Osmeña, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116199 000	24NE0054 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 3, 2024	April 23, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116200 000	24NE0055 - Construction of Multi-Purpose Building, Brgy. Carmen, Loreto, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116204 000	24NE0056 - Construction of Multi-Purpose Building, ECCD Learning Center at Sitio Looc, Barangay Mabini, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
24NE00 57	Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Kanihaan, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 112111 000	24NE0058 - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Doña Helen, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building

300226 116164 000	24NE0059 - Construction of Multi-Purpose Building (Barangay Convention Hall) at Barangay San Antonio, Libjo, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116209 000	24NE0060 - Rehabilitation of Multi-Purpose Building, Barangay Boa, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116214 000	24NE0061 - Construction of Multi-Purpose Building, Barangay Wilson, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Construction of Multi-Purpose Building
300226 116212 000	24NE0062 - Rehabilitation of Multi-purpose Building, Barangay Poblacion, Cagdianao, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300226 116213 000	24NE0063 - Rehabilitation of Multi-Purpose Building at Barangay Mauswagon, Dinagat, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
24NE00 64	Rehabilitation of Multi-Purpose Building at Purok-9, Barangay Rita Glenda, Basilisa, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building
300105 201495 000	24NE0065 - Rehabilitation of DPWH Dinagat Islands DEO Building, San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	20,000,000.00	N/A	20,000,000.00	Rehabilitation of Multi-purpose Building
300226 116201 000	24NE0066 - Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Navarro, Tubajon, Dinagat Islands	Construction Section	NO	Competitive Bidding	March 20-26, 2024	April 8, 2024	April 24, 2024	May 2, 2024	GoP	5,000,000.00	N/A	5,000,000.00	Rehabilitation of Multi-purpose Building

320101 111450 00	24NE0079 - Construction of Drainage System at San Jose, Dinagat Islands	Construction Section	NO	Competitive Bidding	May 9-15, 2024	May 28, 2024	June 27, 2024		GoP	75,000,000.00	N/A	75,000,000.00	Construction of Drainage System
------------------------	---	-------------------------	----	------------------------	-------------------	-----------------	------------------	--	-----	---------------	-----	---------------	------------------------------------

Prepared by:

JACINTO G. EDEROSAS, JR.
Engineer III/Chief, Procurement Unit
BAC - Secretariat Head

Recommending Approval:

CYRIL T. ARANAS, JR.
Chief, Planning and Design Section
BAC Chairperson

Approval:

NOEL C. BASANES
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DINAGAT ISLANDS
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
San Jose, Dinagat Islands

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that **DPWH-Dinagat Islands District Engineering Office** has no procurement for Consulting Services for FY 2024.

Issued this 16th day of July 2024 for whatever legal purpose it may serve.


NOEL C. BASAÑES
District Engineer

UPDATED ANNUAL PROCUREMENT PLAN GOODS & SERVICES (NON CSE) FY 2024 (Dinagat Islands District Engineering Office)


Code (PAP)	Procurement Program/Project (Contract Name)	PMO/IU/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter												
40990000005 4000	24GNE0001 - Other Supplies & Materials	AS-G	No	Small Value	February 6-12, 2024	February 13, 2024 @ 10:30 am	February 19, 2024	February 20, 2024		65,000.00		65,000.00	
30020010000 900	24GNE0002 - Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment	AS-G	No	Small Value	February 6-12, 2024	February 13, 2024 @ 10:30 am	February 19, 2024	February 20, 2024		998,570.00		998,570.00	
30020010000 9000	24GNE0003 - Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment	AS-G	No	Competitive	February 6-12, 2024	February 26, 2024 @ 10:30 am	March 04, 2024	March 05, 2024		2,950,000.00		2,950,000.00	
20000010049 1000	24GNE0006 - Maintenance Road Safety Features and Maintenance Crew-Handtools	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		997,930.00	997,930.00		
20000010001 7000		MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,159.00	999,159.00		
20000010001 7000		24GNE0007 - Repair/Rehab. of National Roads (Regravelling of Unpaved Shoulders)	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		748,240.00	748,240.00	
20000010001 7000	24GNE0008 - Road Maintenance Grasscutters parts/accessories and lubricants	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		748,240.00	748,240.00		

20000010001 8000	24GNE0010 - Repair/Rehab. of National Roads (Procurement of Bituminous Materials for National Roads and Bridges)	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,877.22	999,877.22		
20000010001 8000	24GNE0011 - Repair/Improvement of National Roads (Re-painting of Bridge, Guardrails and Road and Signages)	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		270,347.70	270,347.70		
20000010049 1000	24GNE0012 - Thermoplastic Printing Materials (Centerline and Edge Line Repainting)	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,503.40	999,503.40		
20000010001 7000	24GNE0013 - Vehicle parts and Accessories	MS	No	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		955,500.00	955,500.00		
20000010001 7000	24GNE0015 - Equipment Tools and PPE	MS	No	Small Value	March 15-21, 2024	March 22, 2024 @ 10:30 am	March 25, 2024	March 26, 2024		626,500.00	626,500.00		
2nd Quarter													
20000010001 7000	24GNE0014 - Fuel	MS	Yes	Small Value	March 12-19, 2024	March 19, 2024 @ 10:30 am	March 22, 2024	March 25, 2024		999,970.00	999,970.00		
20000010001 8000 / 20000010049 1000	24GNE0016 - Supplies/Deliveries of Construction Materials for the Repair/Rehab of National Roads (Slope Protection along Dinagat Loreto Road Km. 87+800-Km. 88+000)	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		270,572.40	270,572.40		
20000010001 8000	24GNE0017 - Office Supplies/IT Accessories	MS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		412,250.00	412,250.00		
30020010000 9000	24GNE0018 - Office Supplies and Devices	AS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		67,828.00		67,828.00	
20000010001	24GNE0019 - Office Supplies	AS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		98,329.00		98,329.00	
		CS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		140,000.00		140,000.00	
		FS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		58,579.00		58,579.00	

7000	24GNE0020 - Office Supplies	ODE	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		119,947.00		119,947.00	
		QAS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		172,504.00		172,504.00	
		MS	No	Shopping	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		287,795.00		287,795.00	
200000100018000	24GNE0020 - Oil Lubricants	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		613,700.00	613,700.00		
200000100017000	24GNE0021 - Special/digitalized Equipment Tools	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		999,000.00	999,000.00		
200000100017000	24GNE0022 - Tires	MS	No	Small Value	April 04-10, 2024	April 11, 2024 @ 10:30 am	April 12, 2024	April 15, 2024		619,000.00	619,000.00		
200000100514000	24GNE0024 - Safety Gear for Survey	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		120,000.00		120,000.00	
200000100828000	24GNE0025 - Office Equipment/Printer	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		795,000.00		795,000.00	
200000100828000	24GNE0026 - ICT Supplies	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		262,580.00		262,580.00	
200000100107000	24GNE0027 - Repair Maintenance Office Equipment	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		142,500.00		142,500.00	
200000100828000	24GNE0028 - Preliminary Detailed Engineering Supplies	PDS	No	Shopping	April 16-18, 2024	April 19, 2024 @ 10:30 am	April 23, 2024	April 24, 2024		33,700.00		33,700.00	
300200100009000	24GNE0029 - Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment	AS-G	No	Small Value	April 23-29, 2024	April 30, 2024 @ 10:30 am	May 08, 2024	May 09, 2024		997,200.00		997,200.00	
32010111454000	24GNE0030 - Supplies/Deliveries of Spareparts for Emergency of Ford Ranger ABP-2522 and Ford Ranger ABO-6151	AS-G	No	Small Value	June 25-27, 2024	June 28, 2024 @ 10:30 am	July 08, 2024	July 12, 2024		685,600.00		685,600.00	
3rd Quarter													

24GNE0031 - Supplies/Deliveries of Fuel, Oil, and Lubricants for consumption of various Service Vehicles and Heavy Equipment	AS-G	No	Competitive	June 25- July 01, 2024	July 15, 2024 @ 2:30 pm	July 18, 2024	July 22, 2024		2,770,000.00		2,770,000.00	
24GNE0032 - Supplies/Deliveries of Road Safety Devices for the Repair and Rehabilitation of National Roads and Bridges (Installation of Road Safety Devices), K0001+(-)274-K0087+000 (Intermittent Section), along Dinagat-Loreto Road, Dinagat Islands	MS	No	Competitive	June 28- July 04, 2024	July 17, 2024 @ 10:30 am	July 22, 2024	July 19, 2024		1,499,679.30	1,499,679.30		
24GNE0033 - Thermoplastic Printing Materials (Centerline and Edge Line Repainting)	MS	No	Competitive	June 28- July 04, 2024	July 17, 2024 @ 10:30 am	July 22, 2024	July 19, 2024		1,999,932.90	1,999,932.90		
24GNE0034 - Equipment tools, Consumables Tools and PPE	MS	No	Small Value	July 9-11, 2024	July 12, 2024 @ 10:30 am	July 16, 2024	July 19, 2024		469,830.00		469,830.00	
24GNE0035 - Supplies/Deliveries of Asphalt Cooker	MS	No	Small Value	July 9-11, 2024	July 12, 2024 @ 10:30 am	July 16, 2024	July 19, 2024		850,000.00	850,000.00		
Calibration Survey Equipment	PDS	No	Small Value	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		130,000.00		130,000.00	
Office Supplies	QAS	No	Shopping	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		38,100.00		38,100.00	
Regravelling of unpave Shoulders	MS	No	Competitive	June 27-July 3, 2024	July 03, 2024	July 12, 2024	July 17, 2024		2,999,107.43		2,999,107.43	
Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment	AS-G	No	Small Value	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		878,300.00		878,300.00	
Supplies/Deliveries of Spareparts and accessories for Corrective/Preventive maintenance of Various Service Vehicles and Heavy Equipment Tools/Materials to be used for operation of DPWH Motorpool	AS-G	No	Small Value	July 2-8, 2024	July 08, 2024	July 13, 2024	July 16, 2024		130,500.00		130,500.00	

Prepared by:



JACINTO G. EDEROSAS JR.
Head, Procurement Unit
Head, BAC Secretariat

Recommending Approval:



CYRIL T. ARANAS JR.
Chief, Planning & Design Section
BAC Chairperson

Approved:



NOEL C. BASANES
District Engineer