

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0001	Construction of Revetment along Agusan River, Lower Mapawa Bridge Upstream, Barangay Mapawa, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment and Steel Sheet Piles for Foundation Construction of Gabions for End Protection Works Installation of Minor Drainages
25LI0002	San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	5,000,000.00	-	5,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 6+125.375 – Sta. 6+243.375 = 118.00 m Paved shoulder 150mm thk. Roadway Excavation Construction of Slope Protection (Grouted Riprap) Construction Concrete of Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0003	Construction (Completion) of Multi-Purpose Building, Barangay New Visayas, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	7,500,000.00	-	7,500,000.00	Construction of Stage and completion of bleachers including concrete slab, painting works applied to steel, masonry and concrete surfaces, repainting of existing steel structures and bleachers, windows, doors and jambs, plumbing works, electrical works, and fire extinguisher.
25LI0004	Preventive Maintenance of Road: Asphalt Overlay – Nabunturan – Maragusan Rd K1441+ (-)443+897	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) L1, L4 K1441+(-)443 – K1441+(-)243) AS PER RBIA K1440+582 – K1440+731.500 = 149.50m AS PER PLAN S1 L1, L2, L3, L4 K1441+(-)243) – K1443+897 AS PER RBIA K1440+731.500 – K1443+860 = 3,148.50m AS PER PLAN S1 Application of Concrete Joint Sealant Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0005	Construction (Completion) of Multi-Purpose Building, Maragusan Central Elementary School, Barangay Poblacion, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building, rubberized paint (court lines only), basketball goal, bleachers and complete 8.5m x 11m Stage including Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing) and Electrical Works
25LI0006	Naboc-Pilar-Tamia Road in support of Banana Industry, Monkayo-Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	10,000,000.00	-	10,000,000.00	Concreting (width = 6.70 m., thk. = 280 mm) Sta. 0+000.000 – Sta. 0+607.000 = 607.00m Construction of Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0007	Bantacan-Magsaysay Road in support of Coconut, Rice and Banana Plantation, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	10,000,000.00	-	10,000,000.00	Concreting (width = 6.70 m., thk. = 280mm) Paved Shoulder 0.15mm thk. Sta. 0+660.000 – Sta. 0+880.000 = 220.00 meters (Section 1) Sta. 1+080.000 – Sta. 1+452.000 = 372.00 meters (Section 2) Construction of concrete lined canal and other minor drainage structure Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0008	Tubo-tubo-Mamunga Road in support of Rice, Banana, and Oil Palm Production, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/16/2024 - 10/22/2024	11/05/24	3/19/2025	03/25/25	GoP	10,000,000.00	-	10,000,000.00	Concreting (width = 6.70 m., thk. = 280 mm) Sta. 1+924.000 – Sta. 1+999.000 = 75.00m Sta. 2+017.000 – Sta. 2+221.000 = 204.00m Paved Shoulder 150mm thk. Embankment from Borrow (Common Soil) Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0009	Construction of Flood Mitigation Structure along Manat River R/S, Manat Bridge Downstream, leading to Agusan River, Phase 1, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Reveiment with Concrete Barriers and Steel Sheet Piles for Foundation Construction of Grouted Riprap End Protection Structure Construction of Grouted Riprap for Back-slope Protection Installation of Minor Drainage
25LI0010	Preventive Maintenance of Road: Asphalt Overlay -- Montevista -- Compostela -- Mati Bdry. Rd K1488+(-307) -- K1488+489, K1488+514 -- K1490+208	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay (50mm thk.) L1, L4 K1486+(-307) -- K1488+158 AS PER RBIA K1485+893 -- K1488+195 = 2,502.00m AS PER PLAN S1 L1, L2, L3, L4 K1488+158 -- K1488+401 AS PER RBIA K1488+195 -- K1488+418 = 223.00m AS PER PLAN S1 L1, L2 K1488+401 -- K1488+489 AS PER RBIA K1488+418 -- K1488+516 = 98.00m AS PER PLAN S1 L1, L2 K1488+514 -- K1488+714 AS PER RBIA K1488+542 -- K1488+740.600 = 198.60m AS PER PLAN S2 L1, L2, L3, L4 K1488+714 -- K1490+208 AS PER RBIA K1488+740.600 -- K1490+262.00 = 1,521.400m AS PER PLAN S2 Application of Concrete Joint Sealant Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0011	Construction of Road, Barangay Panansalan, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	30,000,000.00	-	30,000,000.00	Concreting (width = 6.10 m., thk. = 230mm) Sta. 2+235.000 -- Sta. 3+216.000 = 981.00 meters Paved Shoulder 150mm thk. Roadway Excavation Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0012	Construction of Multi-Purpose Building, Camansi Elementary School, Barangay Camansi, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	5,000,000.00	-	5,000,000.00	Construction of Covered Court including concrete slab, painting works applied to steel, masonry and concrete surfaces, as well as marking court lines (floor finishes), and Electrical Works
25LI0013	Construction (Completion) of Multi-Purpose Building, New Bataan National High School, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	8,000,000.00	-	8,000,000.00	Construction (Completion) of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Plumbing Works, Doors and Windows, Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Tile Works (Glazed and Unglazed), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works and Electrical Works.
25LI0014	Construction of Road, JNH Barangay Lincan-Barangay San Vicente-Barangay San Isidro, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	42,711,000.00	-	42,711,000.00	Concreting (width = 6.70 m., thk. = 280 mm) Sta. 4+830.000 – Sta. 5+637.000 = 807.00 meters (Section 1) Sta. 2+510.000 – Sta. 3+237.000 = 727.00 meters (Section 2) Paved Shoulder 150mm thk. Roadway Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings Removal and Relocation of Utilities Installation of Single Arm Solar LED Roadway Lighting Sta. 4+830.000 – Sta. 5+637.000 = 5.00 units

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0015	Mapawa-Tigbao-New Panay Road in support of the Banana and Rice Production, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	10,000,000.00	-	10,000,000.00	Concreting (width = 6.70 m., thk. = 280 mm) Sta. 0+528.000 – Sta. 0+790.000 = 262.00 meters Paved Shoulder 150mm thk. Construction of RCBC (3m X 3m X 13m) Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
25LI0016	Construction of Revetment at Dam Downstream, Manat National Irrigation Project, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/17/2024 - 10/23/2024	11/07/25	3/19/2025	03/25/25	GoP	15,000,000.00	-	15,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Grouted Riprap Backslope Protection and End Protection Structure
25LI0017	Construction of Revetment along Saug River leading to Libuganon River (Mayaon Bridge Section), Barangay Mayaon, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	11/12/24	3/19/2025	03/25/25	GoP	112,196,000.00	-	112,196,000.00	Construction of Reinforced Concrete Revetment and Steel Sheet Piles for Foundation Construction of Grouted Riprap End Protection Works Removal of Existing Concrete Bridge
25LI0018	Construction of Flood Mitigation Structure along Manat River R/S, Manat Bridge Downstream R/S, leading to Agusan River, Phase 2, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	11/12/24	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap Back-slope Protection and Concrete Barriers Installation of Minor Drainages
25LI0019	Construction of Multi-Purpose Building, Barangay New Manay, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	11/12/24	3/19/2025	03/25/25	GoP	8,500,000.00	-	8,500,000.00	Construction of Complete Barangay Hall (12.75m x 14.50m) incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, provision of solar panel with inverter and battery and the inclusion of stainless water tank and fire extinguisher.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0020	Construction of Multi-Purpose Building, Barangay New Albay, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	11/12/24	3/19/2025	03/25/25	GoP	8,500,000.00	-	8,500,000.00	Construction of Complete Barangay Hall incorporating earthworks, reinforced concrete works, plumbing, tiling, cement plaster finishing, painting, carpentry and joinery works, along with electrical work (lighting fixtures, outlets, and concrete pedestal), signage and logo installation, provision of air conditioning for the Barangay Captain's office and conference hall, provision of solar panel with inverter and battery, and the inclusion of stainless water tank and fire extinguisher.
25LI0024	Construction of Multi-Purpose Building, Barangay Cabinuangan, New Bataan, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	11/12/24	3/19/2025	03/25/25	GoP	7,500,000.00	-	7,500,000.00	Construction (Completion) of Multi-Purpose Building with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works.
25LI0022	Construction (Completion) of Multi-Purpose Building (Building 1), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	10/18/2024 - 10/24/2024	12/05/25	3/19/2025	03/25/25	GoP	7,000,000.00	-	7,000,000.00	Construction of Bleachers with Stage including Earthworks, Drainage, Reinforced Concrete Works, Finishing and Other Civil Works, and Electrical Works
25LI0026	Magsaysay-Slocon-Compostela Road in support of Rice, Coconut, Banana, and Oil Palm Production, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	10,000,000.00	-	10,000,000.00	Concreting (width = 6.70 m., thk. = 280 mm) Sta. 0+880.000 – Sta. 1+338.830 = 458.83 meters Construction of Minor Drainage Structure (Earth Canal) Construction of Slope Protection (Grouted Riprap) Application of Reflectorized Thermoplastic Pavement Markings Installation of Metal Guardrail (Metal Beam) including Post and Metal Beam End Piece

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0027	Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Concreting (width= 6.10m., thk. = 230mm) Sta. 1+510.000-Sta. 1+847.500= 337.500 meters Paved Shoulder 150mm thk. Roadway Excavation Construction of Retaining Wall (Stone Masonry) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
25LI0028	Construction of DPWH Davao de Oro 2nd DEO Building at Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	80,000,000.00	-	80,000,000.00	Construction/Completion of 2nd DEO Building, this includes the Following: 1)Exterior and Interior Walls 2)Doors and Windows 3)Tile Works (Ground Floor to 3rd Floor) 4)Plumbing Works (including 2 units septic vault and cistern) 5)Electrical Works (excluding lighting fixtures) 6)Network Cabling (rough-ins only) 7)Automatic Sprinkler System (complete w/ pump)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0029	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Benigno S. Aquino Jr. National Highway K1586+705 - K1586+755	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	29,091,000.00	-	29,091,000.00	Construction of Geosynthetic Reinforced Mechanically stabilized Earth (GRMSE) RS K1586+725 – K1586+755 AS PER RBIA RS K1586+725 – K1586+755 = 30.00m AS PER PLAN Reconstruction of PCCP (width = 3.35m, thk. = 280mm) Lane 1 K1586+705 – K1586+755 AS PER RBIA Lane 1 K1586+705 – K1586+755 = 50.00m AS PER PLAN Asphalt Overlay, 50mm thk Lane 1 K1586+705 – K1586+755 AS PER RBIA Lane 1 K1586+705 – K1586+755 = 50.00m AS PER PLAN Application of Concrete Joint Sealant (Hot-Poured Elastic Type) Aggregate Base Course (MSE Embankment) Construction of Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0030	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Benigno S. Aquino Jr. National Highway K1591+564 - K1591+614	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	12,105,000.00	-	12,105,000.00	Construction of Geosynthetic Reinforced Mechanically stabilized Earth (GRMSE) RS K1591+564 – K1591+614 AS PER RBIA RS K1591+564 – K1591+614 = 50.00m AS PER PLAN Reconstruction of PCCP (width = 6.70m, thk. = 280mm) LANE 1 & 2 K1591+564 – K1591+614 AS PER RBIA LANE 1 & 2 K1591+564 – K1591+614 = 50.00m AS PER PLAN Aggregate Base Course (MSE Embankment) Paved Shoulder 0.15m thk Removal and Reinstallation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0031	Rehabilitation/Improvement of Multi-Purpose Building (Monkayo Municipal Dome) Phase IV, Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of MPB (Monkayo Municipal Dome) includes the following: 1) Painting on Existing Floor Slab 2) Repainting of the Existing Bleachers 3) Replacement of Railings on the Bleachers (Left Side Bleacher) 4) Replacement of Wall on the Left Side of the Stage 5) 10 Units of 30" diameter Industrial Wall Fan 6) Electrical Works 7) Epoxy Concrete Injection on Crack Slab 8) Signage and Logo 9) Painting Works on Steel (railings, stryts and steel louver)
25LI0032	Construction (Completion) of Multi-Purpose Building, Phase III, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/15/2024 - 11/21/2024	12/05/24	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Construction (Completion) of Multi-Purpose Building with Finishing and Other Civil Works including Plumbing Works, Doors and Windows, Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Tile Works (Glazed and Unglazed), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works, Electrical Works, Mechanical Works, Roadway and Drainage.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0033	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan), Phase III, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan, Phase III with Earthworks, Removal of Structures and Obstruction, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Storm Drainage and Downspout, Tempered Glass Door and Windows, Aluminum Framed Glass Doors and Windows, Ceiling Works (Fiber Cement Board, Acoustical Ceiling and PVC Ceiling), Carpentry and Joinery Works, Aluminum Cladding, Decorative Stone, Tile Works (Glazed and Unglazed), Painting Works (CHB/Masonry, Wood and Steel), Structural Steel Works, Metal Structures, Railings, Waterproofing, Electrical Works (including Pad Mounted Transformers with Billing Deposit, Silent Type Diesel Generator with complete accessories and Powerhouse), Mechanical Works (Split Type Air Conditioning System and Fire Extinguishers) and Fire Alarm System.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0034	Road Widening - Nabunturan - Maragusan Road K1465 + 000 - K1466 + 327, K1466 + 739 - K1467 + 312	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	62,613,000.00	-	62,613,000.00	Concreting of additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 lanes, Total Width 13.4m K1465+000-K1466+327 AS PER RBIA K1465+000-K1466+342= 1,342.00 meters AS PER PLAN K1466+739-K1467+312 AS PER RBIA K1466+767-K1467+300= 533.00 meters AS PER PLAN Paved Shoulder 150mm thk. Roadway Excavation Removal and Reinstallation of Existing Guardrails and Posts Removal of Structures and Obstruction Construction of Slope Protection (Grouted Riprap) Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0035	Construction (Completion) of Multi-Purpose Building (RHU Building), Phase 5, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	40,000,000.00	-	40,000,000.00	Completion of MPB (2 Storey RHU Building) Includes the Following: 1) Steel Column at Level (0-8) 2) Steel Beams at Level 4m & 8m 3) Steel Painting including Steel Fire Protection Paint 4) Rough-ins Sewerlines and Coldwaterlines 5) Conduits, Boxes and Fittings (rough-ins only on concrete slab) 6) Concrete Slab at 2nd Floor and Roofdeck and Metal Deck Panel

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0036	Rehabilitation of Road with Slips, Slope Collapse and Landslide, DNAS Road at Tabunan – Tribal Village, Barangay Prosperidad, Montevista, Davao de Oro	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	30,000,000.00	-	30,000,000.00	Construction of Geosynthetic Reinforced Mechanically stabilized Earth (GRMSE) Sta. 0+059 – Sta. 0+102 = 43.00 m L/S Reconstruction of PCCP (width = 6.70m, thk. = 280mm) LANE 1 Sta. 0+059.000 – Sta. 0+102.000 = 43.00 LANE 2 Sta. 0+067.000 – Sta. 0+093.000 = 26.00 m Aggregate Base Course (MSE Wall Embankment) Paved Shoulder 0.15m thk Construction of Concrete Lined Canal Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0037	Road Widening – Nabunturan – Maragusan Road K 1455+563	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	98,500,000.00	-	98,500,000.00	Concreting of additional 2 lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7m, with Additional 2 Lanes, Total Width 13.4m K1453+061 – K1455+563 AS PER RBIA K1453+061 – K1455+554 = 2,493.00 meters AS PER PLAN Reconstruction of Road (width = 3.35m, 280 mm thk.) Lane 1 K1453+197 – K1453+220 AS PER RBIA K1453+197.500 – K1453+220 = 22.50 meters AS PER PLAN Lane 1 K1454+055 – K1454+131 AS PER RBIA K1454+050.000 – K1454+125.500 = 75.50 meters AS PER PLAN Paved Shoulder 150mm thk. Roadway Excavation Removal of Existing Guardrails and Posts Removal of Structures and Obstruction Construction of Slope Protection Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Construction of RCBC (3m x 3m x 20m) Construction of Reinforced Concrete Retaining Wall Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0038	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Montevista – Compostela - Mati Bdry Rd K1457+280 - K1457+325	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	40,841,000.00	-	40,841,000.00	Construction of Geosynthetic Reinforced Mechanically stabilized Earth (GRMSE) RS K1457+280 – K1457+310 AS PER RBIA RS K1457+280 – K1457+310 = 30.00 meters AS PER PLAN Construction of Retaining Wall (Stone Masonry) LS K1457+280 – K1457+325 AS PER RBIA LS K1457+280 – K1457+325 = 45.00 meters AS PER PLAN Reconstruction of PCCP (width = 6.70m, thk. = 280mm) K1457+280 – K1457+325 AS PER RBIA K1457+280 – K1457+325 = 45.00 meters AS PER PLAN Aggregate Base Course (MSE Embankment) Paved Shoulder 0.15m thk Removal of Structures and Obstruction Removal and Reinstallation of Metal Guardrails including Concrete Post with Metal Beam End Piece Construction of reinforced concrete lined canal Application of ReflectORIZED Thermoplastic Pavement Markings
25LI0039	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Nabunturan – Maragusan Rd K1457 + 170 – K 1457 + 250	Const. Section	YES	Competitive Bidding	11/19/2024 - 11/25/2024	12/10/24	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Geosynthetic Reinforced Mechanically stabilized Earth (GRMSE) LS K1457+188 – K1457+250 AS PER RBIA LS K1457+188 – K1457+250 = 62.00 meters AS PER PLAN Construction of Reinforced Concrete Retaining Wall RS K1457+170 – K1457+250 AS PER RBIA RS K1457+170 – K1457+250 = 80.00 meters AS PER PLAN Paved Shoulder 0.15m thk. Removal of Structures and Obstruction Removal and Reinstallation of Metal Guardrails including Concrete Post with Metal Beam End Piece Construction of reinforced concrete lined canal Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0040	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Montevista-DNAS Rd - K1413+(-602)-K1413+000, K1414+189-K1415+539, K1416+000-K1422+945, K1422+961-K1425+961, K1425+1007-K1428+776, K1428+812-K1429+406, K1431+541-K1432+966, Benigno S. Aquino Jr. National Highway- K1585+000-K1596+000, K1597+291-K1599+291, K1606+000- K1608+609, K1607+660-K1608+000, K1615+778-K1616+104, and Montevista-Compostela-Mali Bdry Rd - K1486+(-307)-K1488+489, K1488+514-K1490+962, K1490+978-K1493+480	Const. Section	YES	Competitive Bidding	11/26/2024 - 12/02/2024	12/17/24	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Application of Pavement Markings Montevista-DNAS Rd K1413+(-602)-K1413+(-410) AS PER RBA K1412+453-K1412+590= 137.00m AS PER PLAN K1413+(-410)-K1413+000 AS PER RBA K1412+590-K1412+999= 409.00m AS PER PLAN K1414+189-K1415+539 AS PER RBA K1414+189-K1415+489.20= 1,300.20m AS PER PLAN K1416+000-K1422+945 AS PER RBA K1415+887-K1422+545= 6,658.00m AS PER PLAN K1422+961-K1425+961 AS PER RBA K1422+560.50-K1425+449= 2,887.50m AS PER PLAN K1425+1007-K1428+776 AS PER RBA K1425+493-K1428+150= 2,657.00m AS PER PLAN K1428+812-K1429+406 AS PER RBA K1428+185-K1428+741= 558.00m AS PER PLAN K1431+541-K1432+966 AS PER RBA K1430+859-K1432+284= 1,425.00m AS PER PLAN Benigno S. Aquino Jr. National Highway K1585+000-K1596+000 AS PER RBA K1585+000-K1596+712= 10,712.00m AS PER PLAN K1597+291-K1599+291 AS PER RBA K1597+291-K1599+291= 2,000.00m AS PER PLAN K1608+000-K1608+609 AS PER RBA K1608+000-K1608+609= 609.00m AS PER PLAN K1607+660-K1608+000 AS PER RBA K1607+660-K1608+000= 340.00m AS PER PLAN
25LI0025	Construction of Multi-Purpose Building (Motorpool), Davao de Oro 2nd DEO, Barangay Mapa'at, Compostela, Davao de Oro	Const. Section	YES	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	16,000,000.00	-	16,000,000.00	Construction of a Covered Parking Garage with Office Spaces and Staff Quarters, including earthworks, reinforced concrete, finishing and other civil works, as well as electrical and mechanical works, designed to support motorpool operations, secure vehicle storage and on-site accommodation for personnel

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25LI0041	Construction of Road, Barangay Rizal - Barangay Baylo, Monkayo, Davao de Oro	Const. Section	YES	Competitive Bidding	02/13/2025-02/19/2025	03/08/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Concreting (width = 6.10m., thk. = 230mm) Sta. 6+350.000 – Sta. 9+837.500 = 3,487.50 meters Paved Shoulder 150mm thk. Roadway Excavation Construction of Slope Protection (Grouted Riprap) Construction of Concrete Lined Canal and other Minor Drainage Structure Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
25LI0042	Construction of Revetment along Manat River leading to Agusan River, San Jose to Bankeruhan Sur, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	125,000,000.00	-	125,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barrier and Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back-Slope Protection and End Protection Works
25LI0043	Construction of Revetment along Manat River leading to Agusan River, Bankeruhan Norte to Tapiñ, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	125,000,000.00	-	125,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barrier and Steel Sheet Piles for Foundation Construction of Grouted Riprap for Back-Slope Protection and End Protection Works Installation of Minor Drainages
25LI0044	Construction of Flood Mitigation Structure along Cabanbaran River leading to Agusan River, Bantacan to San Roque, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	125,000,000.00	-	125,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barrier Construction of Grouted Riprap for Rampway and End Protection works
25LI0045	Rehabilitation of Multi-Purpose Building (MONCAST), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of 2 Storey Building including the following with Finishing and Other Civil Works including Ceiling Works (Fiber Cement Board and Pre-painted Metal Panel), Painting Works (CHB/Masonry) and Electrical Works.
25LI0046	Construction of Multi-Purpose Building (MONCAST School Canteen), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	8,000,000.00	-	8,000,000.00	Construction of School Canteen including Earthworks, Reinforced Concrete Works, Finishing and Other Civil Works, and Electrical Works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Nabunturan - Maragusan Rd K1443 + 897 - K1446 + 680, K1447 + 038 - K1448 + 000, K1454 + 215 - K1457 + 581, K1471 + 265 - K1473+093, K1473 + 118 - K1474 + 162	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Montevista-Compostela-Mali Bdry Rd K1438 + 627 - K1441 + 000, K1475 + 485 -K1476 + 548, K1476 + 564 - K1476 + 948, K1476 + 978 - K1477 + 000, K1481 + 062 - K1483 + 605, K1484 + 044 - K1485 + 666, K1490 + 208 - K1490 + 902	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Benigno S. Aquino Jr. National Highway K1414 + (-1205) - K1414 + 308, K1414 + 535 - K1414 + 800, K1415 + 311 - K1417 + 000, K1419 + 385 - K1422 + 204, K1425 + 291 - K1425 + 379, K1426 + 402 - K1427 + 080, K1427 + 189 - K1427 + 056	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Benigno S. Aquino Jr. National Highway K1611 + 100 - K1611 + 138, K1611 + 200 - K1611 + 230, K1611 + 570 - K1611 + 600, K1611 + 600 - K1611 + 900, K1612 + 000 - K1612 + 150, K1612 + 100 - K1612 + 130	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Nabunturan - Maragusan Road, Davao de Oro K1441 + 000 - K1441 + 300, K1441 + 400 - K1441 + 450, K1443 + 700 - K1443 + 730, K1444 + 500 - K1444 + 550, K1448 + 890 - K1448 + 917, K1450 + 000 - K1450 + 050, K1450 + 800 - K1450 + 900, K1453 + 500 - K1453 + 550	Const. Section	No	Competitive Bidding	02/06/2025-02/12/2025	02/27/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Montevista - DNAS Road K1413 + (-602) - K1413 + 000, K1414 + 189 - K1415 + 539, K1416 + 000 - K1422 + 002, K1431 + 541 - K1432 + 966	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance
-	Nabunturan - Maragusan Rd K1462 + 300 - K1465 + 000	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	Construction of Flood Mitigation Structure along Agusan River, Prk. 8, Osmeña, Compostela, Davao de Oro Phase 2	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	145,000,000.00	-	145,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Aguibawa River leading to Agusan River, Phase 2, Barangay Bantacan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River (Osmeña Bridge Section), Phase 1, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Structure along Agusan River (Osmeña Bridge Section), Phase 2, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River (Tipnasan Creek Junction), Phase 3, Poblacion, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River (Tipnasan Creek Junction), Phase 2, Poblacion, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River, Downstream of Aunan Creek Junction, Phase 1, Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River, Phase 1, Purok 7A to 8, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Agusan River, Purok 1, Barangay Osmeña, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/11/2025-02/17/2025	03/04/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Mitigation Structure
-	Installation of Solar Streetlight along Benigno S. Aquino Jr. National Highway, Compostela, Davao de Oro, K1418 + 418 - K1418 + 645, K1418 + 665 - K1418 + 837, K1418 + 857 - K1419 + 873, K1419 + 893 - K1420 + 115, K1421 + 349 - K1421 + 876, K1421 + 996 - K1422 + 506, K1423 + 197 - K1424 + 258, K1424 + 278 - K1424 + 786	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Installation of Solar Streetlight
-	Construction of Road, Barangay Rizal - Barangay Baylo, Phase V, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	Construction of Road, Barangay Rizal - Barangay Baylo, Monkayo, Davao de Oro Phase IV	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	125,000,000.00	-	125,000,000.00	Construction of Road
-	Construction of Road, Barangay Prosperidad - Barangay Casoon, Monte Vista, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	Construction of Road, Barangay Tandik, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	Construction of Road, Camansi - Casoon, Monte Vista, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	Construction of Road, Kahayag - Pagsabangan - Panansalan Section, Phase 4, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO 2ND DISTRICT ENGINEERING OFFICE
Compostela, Davao de Oro, Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Road, Kahayag - Pagsabangan - Panansalan Section, Phase 5, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	Construction of Road, Monkayo - Boston Road, Monkayo Section, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	Construction of Road, Panansalan, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	Construction of Road, Phase 3, Barangay Awao, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Road
-	Construction of Road Barangay Poblacion - Barangay Pamintaran, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
-	Construction of Flood Mitigation Structure along Agusan River, Osmeña to Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation of Multi-Purpose Building at Davao de Oro State Collage (DDOSC) New Bataan Campus, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of School Building at Maparat Elementary School, Maparat, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	30,000,000.00	-	30,000,000.00	Construction of School Building
-	Preventive Maintenance - Primary Roads Daang Maharlika, Davao de Oro K1278+50 - K1378+500, K1378+600 - K1378+700, K1378+700 - K1378+760, K1379+200 - K1379+300 - K1379+450, K1379+850 - K1379+900	Const. Section	No	Competitive Bidding	02/13/2025-02/19/2025	03/06/25	3/19/2025	03/25/25	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance


Prepared By:


ARTHUR NOEL A. LOR
Acting Head, Procurement Unit
Date: 01-30-25

Recommended by:


LORNA B. ROBIN
BAC Chairperson
Date: 01-30-25

Approved by:


EDWIN H. ORTIZ
SIC-District Engineer
Date: 01-30-25