

(Department of Public Works & Highways - Agusan del Sur 2nd District Engineering Office) FY 2025 Final Annual Procurement Plan (APP) Non-CSE for Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0001: Installation/Application of Road Safety Facilities (Roadway Lighting) along NRJ San Francisco – Bahi – Parabo Rd.	Construction Section	YES	Competitive Bidding	30-09-2024	21-10-2024	17-02-2025	26-02-2025	GoP	19,600,000.00		19,600,000.00	Installation of Integrated Solar Powered Street Lights with Pole and Pedestal
	25NC0002: Construction of Multi-Purpose Building, Barangay Libuac, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-09-2024	21-10-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of 1Sty. Bldg. (Brgy. Office with Evac. Center). Fully Functional Left Wing and center area with Electrical, Plumbing, Painting, Tileworks and Structural preparations at 2 span/bay
	25NC0003: Construction of Road, NRJ Poblacion – Magbaya – Comota Road, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-09-2024	21-10-2024	17-02-2025	26-02-2025	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road, Line Canal, and Slope Protection
	25NC0004: Construction/Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Maharlika Highway – Purok 6 – Purok 9 – Masabong – Cossep Road leading to Dinagitan Cave and Falls, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-09-2024	21-10-2024	17-02-2025	26-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road, Line Canal, and Drainage
	25NC0005: Construction of Hinatuan – Bunawan – Rosario Bypass Road, Agusan del Sur	Construction Section	YES	Competitive Bidding	30-09-2024	21-10-2024	17-02-2025	26-02-2025	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0006: Construction of Multi-Purpose Building, Barangay Cebolin, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-10-2024	04-11-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Covered Court with Stage, Bleachers, CR & Office. Includes, Gutter & Downspout, Plumbing Works & Electrical Works, Painting, Ceiling, Railing, Tileworks Works, etc.
	25NC0007: Construction of Multi-Purpose Building, Sitio Kiandag, Barangay Poblacion, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-10-2024	04-11-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Covered Court with Stage, Bleachers, CR & Office. Includes, Gutter & Downspout, Plumbing Works & Electrical Works, Painting, Ceiling, Railing, Tileworks Works, etc.
	25NC0008: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria	Construction Section	YES	Competitive Bidding	14-10-2024	04-11-2024	18-02-2025	27-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
	25NC0009: Rehabilitation/Major Repair of Permanent Bridges – Maylanan Bridge (B01829MN) along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Road, Loreto, Agusan del Sur	Maintenance Section	YES	Competitive Bidding	18-10-2024	08-11-2024	31-01-2025	07-02-2025	GoP	9,800,000.00		9,800,000.00	Rehab/Major Repair (Redecking)
	25NC0010: Rehabilitation/Major Repair of Permanent Bridges – Sayugon Bridge (B01830MN) along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa	Maintenance Section	YES	Competitive Bidding	18-10-2024	08-11-2024	31-01-2025	07-02-2025	GoP	9,800,000.00		9,800,000.00	Rehab/Major Repair (Redecking)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0011: Construction of Bank Protection of Adgawan River at Brgy. Poblacion, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-10-2024	08-11-2024	18-02-2025	27-02-2025	GoP	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
	25NC0012: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Buhisan – Manlawigan – Calasian – Padigusan Road connecting Oil Palm, Rice and Corn Farms and National Road Junction in support to Oil Palm, Rice and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	25-10-2024	18-11-2024	18-02-2025	27-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
	25NC0013: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Lapinigan – Mate Bato Road connecting Filipinas Palm Oil Plantation, Inc. (FPPI) and National Road Junction in support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	25-10-2024	18-11-2024	18-02-2025	27-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0014: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along NRJ Cuevas – Bislig Rd – K1376+000 – K1377+000, K1377+300 – K1377+490, K1378+045 – K1378+575, Trento, Agusan del Sur	Construction Section	YES	Competitive Bidding	13-11-2024	04-12-2024	18-02-2025	27-02-2025	GoP	39,200,000.00		39,200,000.00	Road Construction
	25NC0015: Construction of Road, NRJ Osmeña – Comota – Lydia Road, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	13-11-2024	04-12-2024	19-02-2025	28-02-2025	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
	25NC0016: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Rd – K1342+402 – K1342+545, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	13-11-2024	04-12-2024	19-02-2025	28-02-2025	GoP	66,511,660.00		66,511,660.00	Construction of Road Slope Protection Structure
	25NC0017: Rehabilitation of Slope Protection Structure, Adgawan River along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Road, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	05-12-2024	19-02-2025	28-02-2025	GoP	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0018: Installation/Application of Road Safety Facilities (Roadway Lighting) along NRJ Cuevas – Sampaguita Rd – K1373+212 – K1373+912, Sta. Josefa, Agusan del Sur	Maintenance Section	YES	Competitive Bidding	14-11-2024	05-12-2024	19-02-2025	28-02-2025	GoP	29,400,000.00		29,400,000.00	Installation of Integrated Solar Powered Street Lights with Pole and Pedestal
	25NC0019: Installation/Application of Road Safety Facilities (Roadway Lighting) along NRJ Cuevas – Bislig Rd K1371+(-626) – K1371+(-166), Trento, Agusan del	Maintenance Section	YES	Competitive Bidding	14-11-2024	05-12-2024	21-02-2025	28-02-2025	GoP	19,600,000.00		19,600,000.00	Installation of Integrated Solar Powered Street Lights with Pole and Pedestal
	25NC0020: Construction of Multi – Purpose Building, Barangay Binongan, Veruela, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	05-12-2024	21-02-2025	28-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Multi – Purpose Building (Covered Court)
	25NC0021: Construction of Multi – Purpose Building, Sitio Kapda, Barangay Sabud, Loreto, Agusan del Sur	Construction Section	YES	Competitive Bidding	14-11-2024	05-12-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Covered Court (Elev. = 0.20m) with Stage, Bleachers, CR, & Office. Includes Fascia, Flashing, Gutter&Downspout, Plumbing Works & Electrical Works, Painting, Ceiling, Railings, Tileworks Works, etc.

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0022: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Tugpan – Kiunyap Road connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Vuela, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-11-2024	09-12-2024	21-02-2025	28-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
	25NC0023: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Simulao - Imelda - Libertad Road connecting Oil Palm Plantation Sites and National Highway in support to Oil Palm IC Bunawan Agusan	Construction Section	YES	Competitive Bidding	18-11-2024	09-12-2024	21-02-2025	28-02-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
	25NC0024: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Butuan City - Talacogon - Loreto - Vuela - Sta Josefa Rd K1342+747 - K1342+802, K1343+953 - K1343+998, La Paz, Agusan del Sur	Construction Section	YES	Competitive Bidding	18-11-2024	09-12-2024	21-02-2025	28-02-2025	GoP	58,141,250.00		58,141,250.00	Construction of slope protection and road rehabilitation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0025: Construction/Improvement of Access Roads leading to Declared Tourism Destinations of NRJ Pasta - Buenasuerte - Caimpogan Road leading to Caimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San	Construction Section	YES	Competitive Bidding	18-11-2024	09-12-2024	24-02-2025	05-03-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road, Line Canal, and Drainage
	25NC0026: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Purok Marasigan – Purok – Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in Support to Rubber, Cacao and Coffee Industries, Rosario, Agusan del Sur	Construction Section	YES	Competitive Bidding	19-11-2024	10-12-2024	24-02-2025	05-03-2025	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
	25NC0027: Construction of Multi – Purpose Building, Barangay Libertad, Bunawan, Agusan del Sur	Construction Section	YES	Competitive Bidding	19-11-2024	10-12-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Covered Court (Elev. = 1.70m) with Micropiles, Retaining Walls, Roofing, Flooring, Electrical Works, Painting (Steel), Railings, etc.
	25NC0028: Construction of Multi – Purpose Building, Barangay Lucac, San Francisco, Agusan del Sur	Construction Section	YES	Competitive Bidding	19-11-2024	10-12-2024	31-01-2025	07-02-2025	GoP	9,900,000.00		9,900,000.00	Construction of Covered Court (Elev. = 0.20m) with Stage, Bleachers, CR, & Office. Includes Fascia, Flashing, Gutter&Downspout for Stage area, Plumbing Works & Electrical Works, Painting, Ceiling, Railings, Tileworks Works,

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0029: Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Talacogon-Loreto-Veruela-Sta Josefa Rd - K1342 + 175 - K1342 + 311	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	13-03-2025	21-03-2025	GoP	64,130,000.00		64,130,000.00	Rehabilitation/Reconst of Roads
	25NC0030: Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads along NRJ Cuevas-Bislig Rd - K1378+575 - K1379+000, K1379+095- K1379+895, K1382+181- K1382+254, K1383+1000- K384+205, K1385+445- K1385+500, K1390+223-	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	13-03-2025	21-03-2025	GoP	40,000,000.00		40,000,000.00	Rehab/Reconstruction of Paved Roads
	25NC0031: Construction of By-Pass and Diversion Roads of San Francisco (NRJ Hubang - Sta. Ana - San Isidro) Bypass Rd (Daang Maharlika Alternate Route), Package F, Agusan del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	13-03-2025	21-03-2025	GoP	30,000,000.00		30,000,000.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0032: Construction of By-Pass and Diversion Roads of NRJ Hubang - Managbay - Alegria Diversion Road Package B, Agusan del Sur	Construction Section	NO	Competitive Bidding	10-02-2025	03-03-2025	13-03-2025	21-03-2025	GoP	30,000,000.00		30,000,000.00	Road Construction
	25NC0033: Rehabilitation/Major Repair of Permanent Bridges along Maundo Br. (B01469MN) along Pulanglupa-Sta. Josefa Rd	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	13,000,000.00		13,000,000.00	Rehab/Repair of Permanent Bridges
	25NC0034: Rehabilitation/Major Repair of Permanent Bridges along Upper Baobo Br. (B01573MN) along Asuncion - San Isidro - Laake-Veneta Rd	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	6,000,000.00		6,000,000.00	Rehab/Repair of Permanent Bridges
	25NC0035: Rehabilitation/Major Repair of Permanent Bridges along Salvacion Br. (B00790MN) along NRJ Cuevas-Bislig Rd, Phase I	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	100,000,000.00		100,000,000.00	Rehab/Repair of Permanent Bridges
	25NC0036: Widening of Permanent Bridges - Camp Bagang Br. (B00787MN) along NRJ Sn Francisco-Bahi	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	23,500,000.00		23,500,000.00	Widening of Permanent Bridges
	25NC0037: Construction of Sabo Dam, Umayam RIS, Loreto, Agusan del Sur	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	15,000,000.00		15,000,000.00	Flood Control

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0038: Construction of Sabo Dam, Baobo RIS, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	12-02-2025	05-03-2025	18-03-2025	27-03-2025	GoP	15,000,000.00		15,000,000.00	Flood Control
	25NC0039: Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Pisaan-Lucac-Bitanagan Road leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	18-02-2025	11-03-2025	21-03-2025	28-03-2025	GoP	10,000,000.00		10,000,000.00	Road Construction
	25NC0040: Construction/Improvement of Access Roads leading to Declared Tourism Destinations of Cabantao Road leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	18-02-2025	11-03-2025	21-03-2025	28-03-2025	GoP	30,000,000.00		30,000,000.00	Road Construction
	25NC0041: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones of Left Side 45/San Andres Barangay Road in support to Rubber IC, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	18-02-2025	11-03-2025	21-03-2025	28-03-2025	GoP	10,000,000.00		10,000,000.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0042: Construction of NRJ Sarmiento, Trento - Bislig Bypass Road, Agusan del Sur	Construction Section	NO	Competitive Bidding	18-02-2025	11-03-2025	21-03-2025	28-03-2025	GoP	50,000,000.00		50,000,000.00	Road Construction
	25NC0043: Construction of Bypass Road, Bunawan-Veruela-Santa Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	18-02-2025	11-03-2025	21-03-2025	28-03-2025	GoP	35,000,000.00		35,000,000.00	Road Construction
	25NC0044: Construction of Multi-Purpose Building, Barangay Pag-Asa, Santa Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	10,000,000.00		10,000,000.00	BIP - Multi-Purpose Building
	25NC0045: Construction of Multi-Purpose Building, ASSCAT, Barangay San Teodoro, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	20,000,000.00		20,000,000.00	BIP - Multi-Purpose Building
	25NC0046: Construction of Multi-Purpose Building, Brgy. Binongan, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	10,000,000.00		10,000,000.00	BIP - Multi-Purpose Building
	25NC0047: Construction of Multi-Purpose Building, Brgy. 2, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	5,000,000.00		5,000,000.00	BIP - Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0048: Construction of Training Center (Manobo Heritage Building) for the Indigenous Cultural Communities and indigenous People, Municipality of Trento, Agusan del	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	8,598,000.00		8,598,000.00	BIP - Multi-Purpose Building
	25NC0049: Construction of Multi-Purpose Building of Barangay Poblacion, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	10,000,000.00		10,000,000.00	BIP - Multi-Purpose Building
	25NC0050: Concreting of National Road Junction Bougainville St. to lower Lucad, Poblacion, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	50,000,000.00		50,000,000.00	Road Construction
	25NC0051: Construction of Road along Lilo, Brgy. Poblacion, Trento, Agusan del Sur, Region 13	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	5,000,000.00		5,000,000.00	Road Construction
	25NC0052: Construction of Road connecting Purok 4 to Sitio Agpan, Brgy. Imelda, bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	10,000,000.00		10,000,000.00	Road Construction

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25NC0053: Construction of Flood Control Structure along Adlayan Riverbank (Downstream), Brgy. Hubang, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	20-02-2025	13-03-2025	25-03-2025	03-04-2025	GoP	47,000,000.00		47,000,000.00	Flood Control


Prepared by:


THELMA S. ESPESO
 Engineer III
 BAC Secretariat

Recommended for Approval by:


WILFRED R. VISAYA
 OIC- Assistant District Engineer
 BAC Chairperson

APPROVED:


BEN AIDEN R. SERNA
 District Engineer
 Head of the Procuring Entity

Department of Public Works & Highways Agusan del Sur 2nd DEO -FY 2025 Final Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) for GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Office Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 1ST QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	673,418.36		673,418.36	
	Procurement of Office Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 2ND QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	660,366.76		660,366.76	
	Procurement of Office Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 3RD QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	653,807.76		653,807.76	
	Procurement of Office Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 4TH QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	647,537.76		647,537.76	
	Procurement of Office Equipment Supplies and Accessories for use in DPWH Agusan del Sur 2nd District Engineering Office for 2ND QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	39,954.88		39,954.88	
	Procurement of Office Equipment Supplies and Accessories for use in DPWH Agusan del Sur 2nd District Engineering Office for 4TH QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	37,454.88		37,454.88	
	Procurement of Electrical Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 1ST QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	12,360.00	12,360.00		
	Procurement of Electrical Supplies for use in DPWH Agusan del Sur 2nd District Engineering Office for 3RD QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	7/1/2025	7/4/2025	7/8/2025	7/14/2025	8/5/2025	10,840.00	10,840.00		


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Office Equipment Supplies and Consumables for use in DPWH Agusan del Sur 2nd District Engineering Office for 1ST QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	801,750.00	801,750.00		
	Procurement of Office Equipment Supplies and Consumables for use in DPWH Agusan del Sur 2nd District Engineering Office for 2ND QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	777,950.00	777,950.00		
	Procurement of Office Equipment Supplies and Consumables for use in DPWH Agusan del Sur 2nd District Engineering Office for 3RD QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	789,850.00	789,850.00		
	Procurement of Office Equipment Supplies and Consumables for use in DPWH Agusan del Sur 2nd District Engineering Office for 4TH QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	Shopping	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	804,750.00	804,750.00		
	Procurement of Office Equipment for use in DPWH Agusan del Sur 2nd District Engineering Office for 1ST QUARTER OF CY 2026	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	555,136.89		555,136.89	
	Procurement of Office Equipment for use in DPWH Agusan del Sur 2nd District Engineering Office for 2ND QUARTER OF CY 2026	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	67,500.00		67,500.00	
	Procurement of Office Equipment for use in DPWH Agusan del Sur 2nd District Engineering Office for 4TH QUARTER OF CY 2026	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	180,000.00		180,000.00	
	Procurement of Construction Materials for use in Maintenance Activities for 1ST QUARTER OF CY 2026	Maintenance Section	NO	Competitive Bidding	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	7,296,620.00	7,296,620.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Construction Materials for use in Maintenance Activities for 2ND QUARTER OF CY 2025	Maintenance Section	NO	Competitive Bidding	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	7,271,345.00	7,271,345.00		
	Procurement of Construction Materials for use in Maintenance Activities for 3RD QUARTER OF CY 2025	Maintenance Section	NO	Competitive Bidding	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	7,292,995.00	7,292,995.00		
	Procurement of Construction Materials for use in Maintenance Activities for 4TH QUARTER OF CY 2025	Maintenance Section	NO	Competitive Bidding	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	7,162,495.00	7,162,495.00		
	Procurement of Garments for use in Maintenance Section Personnel	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	111,171.00	111,171.00		
	Procurement of Fuel and Lubricants for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 1ST QUARTER OF CY 2025.	DPWH-ADS 2ND DEO	NO	Competitive Bidding	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	3,196,000.00	3,196,000.00		
	Procurement of Fuel and Lubricants for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 2ND QUARTER OF CY 2025.	DPWH-ADS 2ND DEO	NO	Competitive Bidding	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	2,416,200.00	2,416,200.00		
	Procurement of Fuel and Lubricants for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 3RD QUARTER OF CY 2025.	DPWH-ADS 2ND DEO	NO	Competitive Bidding	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	2,718,800.00	2,718,800.00		
	Procurement of Fuel and Lubricants for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 4TH QUARTER OF CY 2025.	DPWH-ADS 2ND DEO	NO	Competitive Bidding	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	3,571,200.00	3,571,200.00		


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of various Vehicle Parts and Accessories and Repair Maintenance for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 1ST QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	925,090.00	925,090.00		
	Procurement of various Vehicle Parts and Accessories and Repair Maintenance for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 2ND QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	4/1/2025	4/4/2025	4/8/2025	4/14/2025	GoP	730,580.00	730,580.00		
	Procurement of various Vehicle Parts and Accessories and Repair Maintenance for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 3RD QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	834,180.00	834,180.00		
	Procurement of various Vehicle Parts and Accessories and Repair Maintenance for use in DPWH Agusan del Sur 2nd District Engineering Office Service Vehicles for 4TH QUARTER OF CY 2025	DPWH-ADS 2ND DEO	NO	NP-53.9 - Small Value Procurement	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	793,200.00	793,200.00		
	Procurement of Laboratory Supplies and Equipment for use in Quality Assurance Section for 1ST QUARTER OF CY 2025	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	264,330.00	264,330.00		
	Procurement of Grass Cutter Parts and Maintenance for 1ST QUARTER OF CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/10/2025	2/13/2025	2/17/2025	2/21/2025	GoP	380,000.00	380,000.00		
	Procurement of Grass Cutter Parts and Maintenance for 3RD QUARTER OF CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	7/1/2025	7/4/2025	7/8/2025	7/14/2025	GoP	150,000.00	150,000.00		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Grass Cutter Parts and Maintenance for 4TH QUARTER OF CY 2025	Maintenance Section	NO	NP-53.9 - Small Value Procurement	10/3/2025	10/6/2025	10/10/2025	10/15/2025	GoP	80,000.00	80,000.00		
	Procurement of Janitorial Services for 1 (One Year) under DPWH Agusan del Sur 2nd District Engineering Office	DPWH-ADS 2ND DEO	NO	Competitive Bidding	10/1/2025	10/22/2025	10/29/2025	11/5/2025	GoP	3,289,237.26		3,289,237.26	
	Procurement of Security Services on Premises for 1 (One Year) under DPWH Agusan del Sur 2nd District Engineering Office	DPWH-ADS 2ND DEO	NO	Competitive Bidding	10/1/2025	10/22/2025	10/29/2025	11/5/2025	GoP	3,220,843.32		3,220,843.32	
								GRAND-TOTAL		58,416,963.87	48,391,706.00	10,025,257.87	

Prepared by:


THELMA S. ESPESO
 Engineer III/Head Procurement Unit

Recommended by:


WILFRED R. VISAYA
 OIC-Assistant District Engineer/BAC-Chairperson

Approved by:


BEN ALDEN R. SERNA
 District Engineer


(Department of Public Works & Highways - Agusan del Sur 2nd District Engineering Office) FY 2025 Final Annual Procurement Plan (APP) Non-CSE for Consulting Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NONE												


Prepared by:


THELMA S. ESPESO
Engineer III
BAC Secretariat

Recommended for Approval by:


WILFRED R. VISAYA
OIC- Assistant District Engineer
BAC Chairperson

APPROVED:


BEN ALDEN R. SERNA
District Engineer
Head of the Procuring Entity



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL SUR 2ND DISTRICT ENGINEERING OFFICE
San Francisco, Agusan del Sur, Region XIII




CERTIFICATION


THIS IS TO CERTIFY that this Office has no Consulting Services procured for the FY 2025.

THIS CERTIFICATION is being issued to support compliance in the submission of the FY 2025 Final Annual Procurement Plan (APP) Non-CSE for Consulting Services.

Issued this 31th day of January, 2025 at San Francisco, Agusan del Sur.


WILFRED R. VISAYA
OIC – Assistant District Engineer
BAC Chairperson

Noted:


BEN ALDEN R. SERNA
District Engineer

R.13.12/BAC/JSH/TSE